

Department of Public Works and Highways (DPWH)

Name of Office: DPWH, ISABELA CITY DISTRICT ENGINEERING OFFICE

FINAL FY 2022 UPDATED ANNUAL PROCUREMENT PLAN BASED GENERAL APPROPRIATIONS ACT (GAA)

Code (PAP)	Procurement /Project	Impl Unit/End User Unit	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (Brief Description of Program/Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
22JH0001	Improvement of Road, Junction National Highway - Maligüe Road, Isabela City, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	Nov. 5, 2021	Nov. 26, 2021	Jan. 28, 2022	Feb. 08, 2022	GOP	9,200,000.0		9,200,000.00	Portland Cement Concrete Pavement
22JH0002	Improvement of Baluno Road, Barangay Baluno, Isabela City, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	Nov. 5, 2021	Nov. 26, 2021	Jan. 28, 2022	Feb. 08, 2022	GOP	5,000,000.0		5,000,000.00	Portland Cement Concrete Pavement
22JH0003	Construction of Multi-Purpose Building, Barangay Gunarta, Al-Barka, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	Nov. 17, 2021	Dec. 14, 2021	Jan. 28, 2022	Feb. 08, 2022	GOP	5,000,000.0		5,000,000.00	Concrete and Masonry Works
22JH0004	Construction of Multi-Purpose Building, Barangay Sapah Bulek, Sumisip, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	Nov. 17, 2021	Dec. 14, 2021	Jan. 28, 2022	Feb. 08, 2022	GOP	5,000,000.0		5,000,000.00	Concrete and Masonry Works
22JH0005	Construction of Multi-Purpose Building, Barangay Look Bat, Sumisip, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	Nov. 17, 2021	Dec. 14, 2021	Jan. 28, 2022	Feb. 08, 2022	GOP	5,000,000.0		5,000,000.00	Concrete and Masonry Works
22JH0006	Improvement of National Highway to Lumbang, Isabela City, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	Dec. 8, 2021	Dec. 29, 2021	Jan. 28, 2022	Feb. 08, 2022	GOP	16,000,000.0		16,000,000.00	Portland Cement Concrete Pavement
22JH0007	Rehabilitation along Tabiawan Road Section, Barangay Tabiawan, Isabela City, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	Dec. 8, 2021	Dec. 29, 2021	Jan. 28, 2022	Feb. 08, 2022	GOP	14,000,000.0		14,000,000.00	Portland Cement Concrete Pavement
22JH0008	Construction(Completion) of Multi-Purpose Building, Barangay Suba-Langyan, Sumisip, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	Dec. 8, 2021	Dec. 29, 2021	Jan. 28, 2022	Feb. 08, 2022	GOP	3,000,000.0		3,000,000.00	Concrete and Masonry Works
22JH0009	Construction(Completion) of Multi-Purpose Building, Barangay Sukatan, Sumisip, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	Dec. 8, 2021	Dec. 29, 2021	Jan. 28, 2022	Feb. 08, 2022	GOP	3,000,000.0		3,000,000.00	Concrete and Masonry Works
22JH0010	Improvement of Sitio Lantung-Baluno Road, Lantung-Baluno, Isabela City, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	Dec. 8, 2021	Dec. 29, 2021	Jan. 28, 2022	Feb. 08, 2022	GOP	15,000,000.0		15,000,000.00	Portland Cement Concrete Pavement
22JH0011	Road Widening along Basilan Circumferential Road K 0013+693 - K 0014+102	Isabela City District Engineering Office	Yes	Competitive Bidding	Dec. 8, 2021	Dec. 29, 2021	Feb. 09, 2022	Feb. 19, 2022	GOP	52,000,000.0		52,000,000.00	Portland Cement Concrete Pavement
22JH0012	Road Widening along Basilan Circumferential Road K 0020+100 - K 0022+100	Isabela City District Engineering Office	Yes	Competitive Bidding	Dec. 8, 2021	Dec. 29, 2021	Feb. 09, 2022	Feb. 19, 2022	GOP	85,000,000.0		85,000,000.00	Portland Cement Concrete Pavement
22JH0013	Road Widening along Basilan Circumferential Road K 0067+320 - K 0069+320	Isabela City District Engineering Office	Yes	Competitive Bidding	Dec. 8, 2021	Dec. 29, 2021	Feb. 09, 2022	Feb. 19, 2022	GOP	85,000,000.0		85,000,000.00	Portland Cement Concrete Pavement
22JH0014	Improvement of Road, Panansulan Road, Isabela City, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	Dec. 8, 2021	Dec. 29, 2021	Jan. 28, 2022	Feb. 08, 2022	GOP	27,000,000.0		27,000,000.00	Portland Cement Concrete Pavement


22JH0015	Construction of Panansulan-Cakaro-Lanote-Malique Diversion Road, Isabela City	Isabela City District Engineering Office	Yes	Competitive Bidding	Dec. 8, 2021	Dec. 29, 2021	Jan. 28, 2022	Feb. 08, 2022	GOP	50,000,000.0	50,000,000.00	Portland Cement Concrete Pavement
22JH0016	Construction of Flood Control Structure at Fuente Maluso along Basilan Circumferential Road, Sta. 0+000 - Sta. 0+400, Maluso	Isabela City District Engineering Office	Yes	Competitive Bidding	Dec. 8, 2021	Dec. 29, 2021	Feb. 26, 2022	Mar. 06, 2022	GOP	55,000,000.0	55,000,000.00	Flood Control
22JH0017	Construction of Flood Control Structure at Guiong Bridge along Basilan Circumferential Road, Sta. 0+000 - Sta. 0+400, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	Dec. 8, 2021	Dec. 29, 2021	Feb. 09, 2022	Feb. 19, 2022	GOP	55,000,000.0	55,000,000.00	Flood Control
22JH0019	Construction(Completion) of Multi-Purpose Building, Barangay Baas, Lamitan City, Basilan	Isabela City District Engineering Office	No	Competitive Bidding	Jan. 12, 2022	Jan. 31, 2022	Feb. 14, 2022	Feb. 24, 2022	GOP	3,000,000.0	3,000,000.00	Concrete and Masonry Works
22JH0020	Construction(Completion) of Multi-Purpose Building, Barangay Guiong, Sumisip, Basilan	Isabela City District Engineering Office	No	Competitive Bidding	Jan. 12, 2022	Jan. 31, 2022	Feb. 14, 2022	Feb. 24, 2022	GOP	3,000,000.0	3,000,000.00	Concrete and Masonry Works
22JH0021	Construction(Completion) of Multi-Purpose Building, Barangay Nagkawan, Al-Barka, Basilan	Isabela City District Engineering Office	No	Competitive Bidding	Jan. 12, 2022	Jan. 31, 2022	Feb. 14, 2022	Feb. 24, 2022	GOP	4,000,000.0	4,000,000.00	Concrete and Masonry Works
22JH0026	Brgy. Lukubuton to Brgy. Pangayaran leading to White Beach, Malamawi Island, Isabela City, Basilan	Isabela City District Engineering Office	No	Competitive Bidding	Feb. 04, 2022	Feb. 24, 2022	Mar. 07, 2022	Mar. 27, 2022	GOP	13,886,000.0	13,886,000.00	Portland Cement Concrete Pavement
22JH0027	Construction of Multi-Purpose Building, Barangay Sumagdang, Isabela City, Basilan	Isabela City District Engineering Office	No	Competitive Bidding	Feb. 04, 2022	Feb. 24, 2022	Mar. 07, 2022	Mar. 27, 2022	GOP	15,000,000.0	15,000,000.00	Concrete and Masonry Works
22JH0028	Concreting of Brgy. Maligue-Brgy. Kapatagan FMR, Brgy. Maligue and Brgy. Kapatagan, Isabela City	Isabela City District Engineering Office	No	Competitive Bidding	Feb. 04, 2022	Feb. 24, 2022	Mar. 24, 2022	Apr. 04, 2022	GOP	18,000,000.0	18,000,000.00	Portland Cement Concrete Pavement
22JH0029	Concreting of Brgy. Kapatagan FMR, Brgy. Kapatagan, Isabela City	Isabela City District Engineering Office	No	Competitive Bidding	Feb. 04, 2022	Feb. 24, 2022	Mar. 07, 2022	Mar. 27, 2022	GOP	15,000,000.0	15,000,000.00	Portland Cement Concrete Pavement
22JH0030	Concreting of Brgy. Busay FMR, Brgy. Busay, Isabela City	Isabela City District Engineering Office	No	Competitive Bidding	Feb. 04, 2022	Feb. 24, 2022	Mar. 07, 2022	Mar. 27, 2022	GOP	15,000,000.0	15,000,000.00	Portland Cement Concrete Pavement
22JH0022	Construction/Upgrading/Rehabilitation of Drainage along Basilan Circumferential Road K 0005+000 - K 0005+740	Isabela City District Engineering Office	No	Competitive Bidding	Feb. 16, 2022	Mar. 15, 2022	Mar. 21, 2022	Apr. 01, 2022	GOP	11,112,000.0	11,112,000.00	Flood Control
22JH0025	Improvement of Road, Kumalarang-Lumbang Road, Isabela City, Basilan	Isabela City District Engineering Office	No	Competitive Bidding	Feb. 16, 2022	Mar. 15, 2022	Mar. 21, 2022	Apr. 01, 2022	GOP	20,800,000.0	20,800,000.00	Portland Cement Concrete Pavement
22JH0036	Retrofitting of Kumalarang Bridge, Isabela City, Basilan	Isabela City District Engineering Office	No	Competitive Bidding	Feb. 16, 2022	Mar. 15, 2022	Mar. 24, 2022	Apr. 04, 2022	GOP	40,000,000.0	40,000,000.00	Retrofitting
22JH0018	Construction of Multi-Purpose Building at DPWH Compound, Tabuk, Isabela City	Isabela City District Engineering Office	No	Competitive Bidding	Mar. 29, 2022	Apr. 19, 2022	Jun. 20, 2022	Jun. 30, 2022	GOP	10,000,000.0	10,000,000.00	Concrete and Masonry Works
22JH0023	Improvement of Road, Baluno Road, Isabela City, Basilan	Isabela City District Engineering Office	No	Competitive Bidding	Mar. 29, 2022	Apr. 19, 2022	Jun. 20, 2022	Jun. 30, 2022	GOP	18,000,000.0	18,000,000.00	Portland Cement Concrete Pavement
22JH0024	Improvement of Lanote Road, Barangay Lanote, Isabela City, Basilan	Isabela City District Engineering Office	No	Competitive Bidding	Mar. 29, 2022	Apr. 19, 2022	Jun. 20, 2022	Jun. 30, 2022	GOP	24,000,000.0	24,000,000.00	Portland Cement Concrete Pavement
22JH0031	Widening of Permanent Bridge at Lunod Bridge (BL00015BL) along Basilan Circumferential Road	Isabela City District Engineering Office	No	Competitive Bidding	Mar. 29, 2022	Apr. 19, 2022	Jun. 29, 2022	Jul. 19, 2022	GOP	15,000,000.0	15,000,000.00	Portland Cement Concrete Pavement

22.JH0032	Widening of Permanent Bridge at Batagasan Bridge (BL00010BL) along Basian Circumferential Road	Isabela City District Engineering Office	No	Competitive Bidding	Mar 29, 2022	Apr. 19, 2022	Aug. 04, 2022	Aug. 14, 2022	GOP	55,000,000.0	55,000,000.00	Portland Cement Concrete Pavement
22.JH0033	Widening of Permanent Bridge at Binuangan Bridge (BL00008BL) along Basian Circumferential Road	Isabela City District Engineering Office	No	Competitive Bidding	Mar 29, 2022	Apr. 19, 2022	Jun. 20, 2022	Jun. 30, 2022	GOP	39,000,000.0	39,000,000.00	Portland Cement Concrete Pavement
22.JH0034	Construction of Multi-Purpose Building, Barangay Sunrise Village, Isabela City, Basian	Isabela City District Engineering Office	No	Competitive Bidding	Mar 29, 2022	Apr. 19, 2022	Jun. 20, 2022	Jun. 30, 2022	GOP	10,000,000.0	10,000,000.00	Concrete and Masonry Works
22.JH0035	Construction of Multi-Purpose Building, Lukbuton, Isabela City, Basian	Isabela City District Engineering Office	No	Competitive Bidding	Mar 29, 2022	Apr. 19, 2022	Jun. 20, 2022	Jun. 30, 2022	GOP	10,000,000.0	10,000,000.00	Concrete and Masonry Works
22.JH0037	Construction of Multi-Purpose Building, Maluso, Basian Province	Isabela City District Engineering Office	No	Competitive Bidding	Mar 29, 2022	Apr. 19, 2022	Jun. 20, 2022	Jun. 30, 2022	GOP	10,000,000.0	10,000,000.00	Concrete and Masonry Works
22.JH0038	Const. of Multi-Purpose Building, at Isabela City Hall Compound, Sunrise, Isabela City, Basian	Isabela City District Engineering Office	No	Competitive Bidding	Mar 29, 2022	Apr. 19, 2022	Jun. 20, 2022	Jun. 30, 2022	GOP	45,000,000.0	45,000,000.00	Concrete and Masonry Works
22.JH0039	Construction of Multi-Purpose Building, Palahangan, Hadji Murtamad, Basian	Isabela City District Engineering Office	No	Competitive Bidding	Mar 29, 2022	Apr. 19, 2022	Jun. 20, 2022	Jun. 30, 2022	GOP	5,000,000.0	5,000,000.00	Concrete and Masonry Works
GOODS AND SERVICES												
1	Common Office Supplies	Isabela City District Engineering Office	No	NP-53.5 Agency to Agency					GOP	577,975.00	577,975.00	Items available in PS_DBM
2	Common Office Supplies	Isabela City District Engineering Office	Yes	NP-53.9-Small Value Procurement	21/12/2021	28/12/2021	15/02/2022		GOP	1,115,999.00	1,115,999.00	Items to be procured in the market
3	Common Computer Supplies	Isabela City District Engineering Office	No	NP-53.5 Agency to Agency					GOP	489,023.00	489,023.00	Items available in PS_DBM
4	Common Computer Supplies	Isabela City District Engineering Office	Yes	NP-53.9-Small Value Procurement	21/12/2021	28/12/2021	15/02/2022		GOP	1,266,959.00	1,266,959.00	Items to be procured in the market
5	Common Office Facilities, Equipment & Furniture	Isabela City District Engineering Office	No	NP-53.5 Agency to Agency					GOP	490,079.00	490,079.00	Items available in PS_DBM
6	Common Office Facilities, Equipment & Furniture	Isabela City District Engineering Office	No	NP-53.9-Small Value Procurement	11/02/2022	18/02/2022	25/02/2022		GOP	1,378,517.00	1,378,517.00	Items to be procured in the market
7	Common Electrical Supplies	Isabela City District Engineering Office	No	NP-53.9-Small Value Procurement	21/12/2021	28/12/2021	15/02/2022		GOP	39,440.00	39,440.00	Items to be procured in the market
8	Common Janitorial Supplies	Isabela City District Engineering Office	No	NP-53.5 Agency to Agency					GOP	70,800.00	70,800.00	Items available in PS_DBM
9	Common Janitorial Supplies	Isabela City District Engineering Office	Yes	NP-53.9-Small Value Procurement	21/12/2021	28/12/2021	15/02/2022		GOP	195,100.00	195,100.00	Items to be procured in the market
10	Fuel, Lubricants & Fire Protection	Isabela City District Engineering Office	Yes	NP-53.9-Small Value Procurement	21/12/2021	28/12/2021	15/02/2022		GOP	2,725,900.00	2,725,900.00	Items to be procured in the market
11	Air Conditioning Systems	Isabela City District Engineering Office	No	NP-53.9-Small Value Procurement	11/02/2022	18/02/2022	25/02/2022		GOP	576,900.00	576,900.00	Items to be procured in the market

12	Survey Supplies & Gadgets(RBIA, PMS, MYPS)	Isabela City District Engineering Office	Yes	NP-53.5 Agency to Agency	21/12/2021	28/12/2021	15/02/2022		GOP	260,900.00	260,900.00	Items to be procured in the market
13	Repair/Maint. Of Service Vehicles	Isabela City District Engineering Office	No	NP-53.9-Small Value Procurement	11/02/2022	18/02/2022	25/02/2022		GOP	1,100,000.00	1,100,000.00	Items to be procured in the market
14	Unforeseen Expenditures	Isabela City District Engineering Office	No	NP-53.9-Small Value Procurement	11/02/2022	18/02/2022	25/02/2022		GOP	1,350,000.00	1,350,000.00	Items to be procured in the market


900,635,592.00

Prepared by:


ADZHAR MICHAEL J. HAYAWAN
 Engineer II
 Acting Head, BAC Secretariat


Date: _____

Recommended by:


ABDULLAH M. KINTAN
 Engineer III
 BAC Chairperson

Date: _____

Approved by:


SAHAM N. ALIMIN
 O/C-District Engineer
 Head of Procuring Entity

Date: _____