

(Dinagat Islands District Engineering Office San Jose, Dinagat Islands) FINANCIAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS (APP Non-CSE) FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25NE0001 (Re-Ad)	Construction of Slope Protection Structure, Multi-Species Hatchery, Barangay Ferdinand, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 11-28, 2024	December 11, 2024	February 10, 2025	February 20, 2025	GoP	15,000,000.00	N/A	15,000,000.00	Construction of Slope Protection
25NE0002	Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Santo Nino, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	October 11, 2024 - October 30, 2024	November 6, 2024	February 10, 2025	February 20, 2025	GoP	5,000,000.00	N/A	5,000,000.00	Rehabilitation of Multi-Purpose Building
25NE0003	Construction of Multi-Purpose Building (Barangay Hall), Barangay Escolta, Dinagat, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 25-December 1, 2024	December 16, 2024	February 17, 2025	February 27, 2025	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
25NE0004	Construction of Multi-Purpose Building (Evacuation Center) Barangay Cayetano, Dinagat, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 25-December 1, 2024	December 16, 2024	February 17, 2025	February 27, 2025	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
25NE0005	Construction of Multi-Purpose Building (Evacuation Center) Barangay Gomez, Dinagat, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 25-December 1, 2024	December 16, 2024	February 17, 2025	February 27, 2025	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
25NE0006	Construction of Multi-Purpose Building, Barangay Wadas, Dinagat, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 25-December 1, 2024	December 16, 2024	February 17, 2025	February 27, 2025	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building

25NE0007	Construction of Multi-Purpose Building (Barangay Hall), Barangay Poblacion (Rizal), Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 25-December 1, 2024	December 16, 2024	February 17, 2025	February 27, 2025	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
25NE0008	Rehabilitation /Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Dinagat-Loreto Rd, K0010+470-K0010+670, Dinagat, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 27-December 03, 2024	December 23, 2024	March 3, 2025	March 13, 2025	GoP	55,000,000.00	N/A	55,000,000.00	Rehabilitation /Reconstruction of Roads
25NE0009	Construction of Multi-Purpose Building, Barangay Puerto Princesa, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 25-December 1, 2024	December 16, 2024	February 17, 2025	February 27, 2025	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose
25NE0010	Construction of Multi-Purpose Building (Covered Court), Barangay Justiniana Edera, Dinagat, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 25-December 1, 2024	December 16, 2024	February 17, 2025	February 27, 2025	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
25NE0011	Construction of Multi-Purpose Building (Covered Court), Barangay Magsaysay, Dinagat, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 25-December 1, 2024	December 16, 2024	February 17, 2025	February 27, 2025	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
25NE0012	Construction of Multi-Purpose Building (Covered Court), Barangay Roxas, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 25-December 1, 2024	December 16, 2024	February 17, 2025	February 27, 2025	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
25NE0013	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Dinagat-Loreto Rd, K0022+920-K0023+150, K0029+300-K0029+850, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 27-December 03, 2024	December 23, 2024	March 3, 2025	March 13, 2025	GoP	55,000,000.00	N/A	55,000,000.00	Rehabilitation/Reconstruction of Roads

25NE0014	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Dinagat-Loreto Rd, K0001+935-K0002+300, Dinagat, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 27, 2024 - December 03, 2024	December 16, 2024	February 20, 2025	March 3, 2025	GoP	50,000,000.00	N/A	50,000,000.00	Rehabilitation/Reconstruction of Roads
25NE0015	Installation/Application of Road Safety Facilities (Roadway Lighting) along Dinagat-Loreto Rd - K0084+500-K0087+000, Loreto, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 27-December 03, 2024	December 23, 2024	March 3, 2025	March 13, 2025	GoP	25,657,000.00	N/A	25,657,000.00	Installation/Application of Road Safety Facilities
25NE0016	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Dinagat-Loreto Rd, K0032+200-K0032+355, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 27-December 03, 2024	December 23, 2024	March 3, 2025	March 13, 2025	GoP	45,540,000.00	N/A	45,540,000.00	Rehabilitation/Reconstruction of Roads
25NE0017	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Dinagat-Loreto Rd, K0043+400-K0043+600, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 27-December 03, 2024	December 23, 2024	March 3, 2025	March 13, 2025	GoP	60,000,000.00	N/A	60,000,000.00	Rehabilitation/Reconstruction of Roads
25NE0018	Construction of Shore Protection, Sta. 0+100.00 - 0+282, 0+095.96 - 0+338.22, Barangay Matingbe, San Jose, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 27, 2024 - December 03, 2024	December 16, 2024	February 20, 2025	March 3, 2025	GoP	118,358,000.00	N/A	118,358,000.00	Construction of Shore Protection
25NE0019	Construction of Shore Protection, Sta. 0+162.13- Sta. 0+417.00, Barangay Poblacion and Barangay San Juan, San Jose, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 27, 2024 - December 03, 2024	December 16, 2024	February 20, 2025	March 3, 2025	GoP	118,358,000.00	N/A	118,358,000.00	Construction of Shore Protection



25NE0020	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Diegas-Rita Glenda-Benglen Road leading to Gaas Inlet, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 27, 2024 - December 03, 2024	December 16, 2024	February 20, 2025	March 3, 2025	GoP	5,000,000.00	N/A	5,000,000.00	Construction/Improvement of Access
25NE0021	Construction of Shore Protection (Seawall), Barangay Carmen, Loreto, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 27, 2024 - December 03, 2024	December 18, 2024	February 24, 2025	March 6, 2025	GoP	50,000,000.00	N/A	50,000,000.00	Construction of Shore Protection
25NE0022	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Sitio Maraguing to General Aguinaldo to National Road in Support to Agri-Industries and Industrial Zone, Libjo, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 27, 2024 - December 03, 2024	December 16, 2024	February 20, 2025	March 3, 2025	GoP	15,000,000.00	N/A	15,000,000.00	Construction/Improvement of Access
25NE0023	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Loreto Landing Site/Campintac Black Beach No. 2, Loreto, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 27, 2024 - December 03, 2024	December 18, 2024	February 24, 2025	March 6, 2025	GoP	5,000,000.00	N/A	5,000,000.00	Construction/Improvement of Access
25NE0024	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Dinagat-Loreto Rd - K0075 + 100 - K0075 + 130, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 27-December 03, 2024	December 23, 2024	March 3, 2025	March 13, 2025	GoP	2,000,000.00	N/A	2,000,000.00	Rehabilitation/ Reconstruction of Roads
25NE0025	Installation / Application of Road Safety Facilities (Pavement Markings) along Jct Mabini-Tubajon Rd - K0084 + (-280) - K0087 + 312	Construction Section	YES	Competitive Bidding	November 27, 2024 - December 03, 2024	December 18, 2024	February 24, 2025	March 6, 2025	GoP	6,000,000.00	N/A	6,000,000.00	Construction of Road Safety Devices

25NE0026	Construction/ Improvement of Access Roads leading to Declared Tourism Destination Matingbe(San Jose)-Gomez(Dinagat)-Luna(San Jose)-Cayetano(Dinagat) Coastal Road leading to Resorts and Tourism Area, San Jose, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 27, 2024 - December 03, 2024	December 18, 2024	February 24, 2025	March 6, 2025	GoP	5,000,000.00	N/A	5,000,000.00	Construction/ Improvement of Access Road
25NE0027	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Dinagat-Loreto Rd - K0001 + 440 - K0001 + 560, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 27- December 03, 2024	December 23, 2024	March 3, 2025	March 13, 2025	GoP	35,000,000.00	N/A	35,000,000.00	Rehabilitation/ Reconstruction of Roads
25NE0028	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Road Connecting Rita Glenda to Sombrado to Villa Edeo National Highway in support to Agri-industrial and Aquamarine Industry, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 27, 2024 - December 03, 2024	December 18, 2024	February 24, 2025	March 6, 2025	GoP	15,000,000.00	N/A	15,000,000.00	Construction/ Improvement of Access
25NE0029	Improvement of Road leading to DPWH Dinagat Islands District Engineering Office, Barangay Wilson, San Jose, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 27, 2024 - December 03, 2024	December 18, 2024	February 24, 2025	March 6, 2025	GoP	62,480,000.00	N/A	62,480,000.00	Improvement of Road
25NE0030	Preventive Maintenance along Dinagat-Loreto Rd - K0007+100-K0007+142, K0007+158-K0007+200, K0009+365-K0009+415, K0011+172-K0011+222, Dinagat, Dinagat Islands	Construction Section	YES	Competitive Bidding	December 04, 2024 - December 10, 2024	December 30, 2024	March 17, 2025	March 27, 2025	GoP	2,302,000.00	N/A	2,302,000.00	Preventive Maintenance
25NE0031	Preventive Maintenance along Dinagat-Loreto Rd - K0012+388-K0012+438, K0012+454-K0012+500, San Jose, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 27- December 03, 2024	December 23, 2024	March 3, 2025	March 13, 2025	GoP	1,202,000.00	N/A	1,202,000.00	Preventive Maintenance

25NE0032	Preventive Maintenance along Dinagat-Loreto Rd - K0025+050-K0025+103, K0025+125.50-K0025+180, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 27-December 03, 2024	December 23, 2024	March 3, 2025	March 13, 2025	GoP	1,345,000.00	N/A	1,345,000.00	Preventive Maintenance
25NE0033	Preventive Maintenance along Dinagat-Loreto Rd - K0028+650-K0028+701, K0028+721-K0028+770, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 27-December 03, 2024	December 23, 2024	March 3, 2025	March 13, 2025	GoP	1,251,000.00	N/A	1,251,000.00	Preventive Maintenance
25NE0034	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Municipal Coastal Road from Ferdinand-Melgar leading to the nearest point to Lake Bababu, Basilisa(Rizal), Dinagat Islands	Construction Section	YES	Competitive Bidding	November 27-December 03, 2024	December 23, 2024	March 3, 2025	March 13, 2025	GoP	5,000,000.00	N/A	5,000,000.00	Construction/Improvement of Access Roads
25NE0035	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Mahayahay(San Jose)-Gomez(Dinagat) Road leading to Tagbuyakhaw Tourism Area, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 27-December 03, 2024	December 23, 2024	March 3, 2025	March 13, 2025	GoP	5,000,000.00	N/A	5,000,000.00	Construction/Improvement of Access Road
25NE0036	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Sitio Busay National Road to La Justiniana Road in support to Agricultural Production and Processing Industries, Handicraft Industries, SSF on Bamboo Hat and Romblon/Pandan Mat Weaving, Eco-Tourism and Agri-Tourism Industries in Brgy. Justiniana Edera, Dinagat, Dinagat Islands	Construction Section	YES	Competitive Bidding	December 04, 2024 - December 10, 2024	December 26, 2024	March 10, 2025	March 20, 2025	GoP	8,335,000.00	N/A	8,335,000.00	Construction/Improvement of Access Road



25NE0037	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Brgy. Bayanihan via Brgy. San Jose Road leading to Mount Pahil, Libjo (Albor), Dinagat Islands	Construction Section	YES	Competitive Bidding	December 04, 2024 - December 10, 2024	December 26, 2024	March 10, 2025	March 20, 2025	GoP	5,000,000.00	N/A	5,000,000.00	Construction/Improvement of Access Roads
25NE0038	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Brgy. Del Pilar via Brgy. Nueva Estrella Road leading to Del Pilar Dam and Hinabyan Beach, Cagdianao, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 27-December 03, 2024	December 23, 2024	March 3, 2025	March 13, 2025	GoP	5,000,000.00	N/A	5,000,000.00	Construction/Improvement of Access Roads
25NE0039	Installation/Application of Road Safety Facilities (Pavement Markings) along Jct Magsaysay-Cagdianao Rd - K0006+(-468)-K0016+653, Cagdianao, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 27-December 16, 2024	December 23, 2024	March 3, 2025	March 13, 2025	GoP	10,000,000.00	N/A	10,000,000.00	Construction of Road Safety Devices
25NE0042	Installation/Application of Road Safety Facilities (Roadway Lighting) along Jct Bolodbolod-Albor Rd - K0060+(-914)-K0063+000, Libjo, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 27-December 03, 2024	December 23, 2024	March 3, 2025	March 13, 2025	GoP	25,657,000.00	N/A	25,657,000.00	Construction of Road Safety Devices
25NE0043	Construction of Multi-Purpose Building, Barangay Imelda, Tubajon, Dinagat Islands	Construction Section	YES	Competitive Bidding	December 04, 2024 - December 10, 2024	December 26, 2024	March 10, 2025	March 20, 2025	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
25NE0044	Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Columbus, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	December 04, 2024 - December 10, 2024	December 26, 2024	March 10, 2025	March 20, 2025	GoP	5,000,000.00	N/A	5,000,000.00	Rehabilitation of Multi-Purpose Building

25NE0045	Construction of Multi-Purpose Building, Barangay Mauswagon, Dinagat, Dinagat Islands	Construction Section	YES	Competitive Bidding	December 04, 2024 - December 10, 2024	December 26, 2024	March 10, 2025	March 20, 2025	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
25NE0046	Construction of Multi-Purpose Building, Barangay Osmena, Libjo, Dinagat Islands	Construction Section	YES	Competitive Bidding	December 04, 2024 - December 10, 2024	December 26, 2024	March 10, 2025	March 20, 2025	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
25NE0047	Construction of Coastal Road from Barangay San Juan to Barangay Carmen, Loreto, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 27, 2024 - December 03, 2024	December 16, 2024	February 20, 2025	March 3, 2025	GoP	50,000,000.00	N/A	50,000,000.00	Construction of Coastal Road
25NE0048	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Dinagat-Loreto Rd - K0048 + 400 - K0048 + 420, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 27- December 03, 2024	December 23, 2024	March 3, 2025	March 13, 2025	GoP	2,000,000.00	N/A	2,000,000.00	Rehabilitation/ Reconstruction of Roads
25NE0049	Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Justiniana Edera, San Jose, Dinagat Islands	Construction Section	YES	Competitive Bidding	December 04, 2024 - December 10, 2024	December 26, 2024	March 10, 2025	March 20, 2025	GoP	5,000,000.00	N/A	5,000,000.00	Rehabilitation of Multi-Purpose Building
25NE0050	Construction of Multi-Purpose Building (Barangay Hall), Barangay Bagumbayan, Dinagat, Dinagat Islands	Construction Section	YES	Competitive Bidding	December 04, 2024 - December 10, 2024	December 30, 2024	March 17, 2025	March 27, 2025	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
25NE0051	Construction of Multi-Purpose Building (Barangay Hall), Barangay New Mabuhay, Dinagat, Dinagat Islands	Construction Section	YES	Competitive Bidding	December 04, 2024 - December 10, 2024	December 30, 2024	March 17, 2025	March 27, 2025	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
25NE0052	Construction of Multi-Purpose Building (Covered Court), Barangay Imelda, Tubajon, Dinagat Islands	Construction Section	YES	Competitive Bidding	December 04, 2024 - December 10, 2024	December 30, 2024	March 17, 2025	March 27, 2025	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
25NE0053	Construction of Multi-Purpose Building (Covered Court), Barangay Santa Cruz, Tubajon, Dinagat Islands	Construction Section	YES	Competitive Bidding	December 04, 2024 - December 10, 2024	December 30, 2024	March 17, 2025	March 27, 2025	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building




25NE0054	Construction of Multi-Purpose Building (Barangay Hall), Barangay Bayanihan, Libjo, Dinagat Islands	Construction Section	YES	Competitive Bidding	December 04, 2024 - December 10, 2024	December 30, 2024	March 17, 2025	March 27, 2025	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
25NE0055	Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Poblacion, San Jose, Dinagat Islands	Construction Section	YES	Competitive Bidding	December 04, 2024 - December 10, 2024	December 30, 2024	March 17, 2025	March 27, 2025	GoP	5,000,000.00	N/A	5,000,000.00	Rehabilitation of Multi-Purpose Building
25NE0056	Construction of Multi-Purpose Building, Barangay Cortes, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	December 04, 2024 - December 10, 2024	December 30, 2024	March 17, 2025	March 27, 2025	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose
25NE0057	Construction of Multi-Purpose Building, Barangay Columbus, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	December 04, 2024 - December 10, 2024	December 30, 2024	March 17, 2025	March 27, 2025	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
25NE0058	Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Catadman, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 25-December 1, 2024	December 16, 2024	February 17, 2025	February 27, 2025	GoP	5,000,000.00	N/A	5,000,000.00	Rehabilitation of Multi-Purpose Building
25NE0059	Construction of Multi-Purpose Building, Legislative Building, Barangay Ferdinand, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	December 31, 2024 - January 6, 2025	January 23, 2025	March 17, 2025	March 27, 2025	GoP	10,000,000.00	N/A	10,000,000.00	Construction of Multi-Purpose Building
25NE0060	Widening of Permanent Bridges - Luna Br. (B00092DG) along Dinagat-Loreto Rd, San Jose, Dinagat Islands	Construction Section	YES	Competitive Bidding	January 29 - February 4, 2025	February 17, 2025	March 24, 2025	March 31, 2025	GoP	22,120,000.00	N/A	22,120,000.00	Widening of Permanent Bridges
25NE0061	Rehabilitation (Completion) of DPWH Dinagat Islands DEO Building, San Jose, Dinagat Islands	Construction Section	YES	Competitive Bidding	December 04, 2024 - December 10, 2024	December 30, 2024	March 17, 2025	March 27, 2025	GoP	20,000,000.00	N/A	20,000,000.00	Rehabilitation of DPWH Building

25NE0062	Construction of Multi-Purpose Small Water Impounding Dam at Barangay Diegas, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	January 29 - February 4, 2025	February 17, 2025	March 24, 2025	March 31, 2025	GoP	30,000,000.00	N/A	30,000,000.00	Construction of Multi-Purpose
25NE0063	Construction of Senior Citizens Building, Libjo, Dinagat Islands, Brgy. Albor, Libjo, Dinagat Islands	Construction Section	YES	Competitive Bidding	January 29 - February 4, 2025	February 17, 2025	March 24, 2025	March 31, 2025	GoP	10,000,000.00	N/A	10,000,000.00	Construction of Senior Citizens
25NE0064	Construction of Water Supply System (Level 3), Barangay Cuarenta, San Jose, Dinagat Islands	Construction Section	YES	Competitive Bidding	January 29 - February 4, 2025	February 17, 2025	March 24, 2025	March 31, 2025	GoP	10,000,000.00	N/A	10,000,000.00	Construction of Water Supply System
25NE0065	Construction of Solar Water supply System at Brgy. Del Pilar (Del Pilar Dam), Cagdianao, Dinagat Islands	Construction Section	YES	Competitive Bidding	February 10-16, 2025	February 24, 2025	March 24, 2025	March 31, 2025	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Solar Water supply System
<b>TOTAL</b>										<b>1,092,605,000.00</b>			

Prepared by:

  
**JACINTO G. EDEROSAS, JR.**  
 Engineer III/Chief, Procurement Unit  
 Head, BAC Secretariat

Recommending Approval:

  
**CYRIL T. ARANAS, JR.**  
 Chief, Planning and Design Section  
 BAC Chairperson

Approval:

  
**NOEL C. BASAÑES**  
 District Engineer

**(Dinagat Islands District Engineering Office San Jose, Dinagat Islands) UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS (APP Non-CSE) for FY 2025**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25NED 040	Concreting of P3 Luna to Sitio Bunga Luna FMR, San Jose, Dinagat Islands	Construction Section	NO	Competitive Bidding	December 4-23, 2024	December 23, 2024	March 27, 2025	April 2, 2025	GoP	15,000,000.00	N/A	15,000,000.00	Construction of Roads
25NED 041	Concreting of Sering to Roma FMR, Basilisa, Dinagat Islands	Construction Section	NO	Competitive Bidding	December 4-23, 2024	December 23, 2024	March 27, 2025	April 2, 2025	GoP	15,000,000.00	N/A	15,000,000.00	Construction of Roads
<b>TOTAL</b>										<b>30,000,000.00</b>			

Prepared by:

**JACINTO G. EDEROSAS, JR.**

Head, Procurement Unit  
Caretaker, Office of the ADE

Recommending Approval:

**CHARLEMAGNE L. ORIGENES**

Chief, Construction Section  
BAC Vice Chairperson

Approval:

**RODOLFO A. LIBAY, EnP.**

OIC - District Engineer



**(Dinagat Islands District Engineering Office San Jose, Dinagat Islands) UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS (APP Non-CSE) for FY 2025**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25NE0 063	Construction of Senior Citizens Building, Libjo, Dinagat Island	Construction Section	NO	Competitive Bidding	Jan. 29-Feb. 4, 2025	February 24, 2025	March 25, 2025	March 27, 2025	GoP	10,000,000.00	N/A	10,000,000.00	Construction of Senior Citizen Building
25NE0 066	Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Catadman, Basilisa, Dinagat Islands	Construction Section	NO	Competitive Bidding	Feb. 14-20, 2025	March 5, 2025	March 25, 2025	April 2, 2025	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
25NE0 067	Construction of Multi-Purpose Building, Barangay Cortes, Basilisa, Dinagat Islands	Construction Section	NO	Competitive Bidding	Feb. 14-20, 2025	March 5, 2025	March 25, 2025	April 2, 2025	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
25NE0 069	Construction of Shore Protection, Sta. 0+100.00 - 0+282, 0+095.96 - 0+338.22, Barangay Matingbe, San Jose, Dinagat Islands	Construction Section	NO	Competitive Bidding	Mar. 6-12, 2025	March 25, 2025	March 31, 2025	May 22, 2025	GoP	118,358,000.00	N/A	118,358,000.00	Construction of Shore Protection
25NE0 070	Construction of Shore Protection, Sta. 0+162.13- Sta. 0+417.00, Barangay Poblacion and Barangay San Juan, San Jose, Dinagat Islands	Construction Section	NO	Competitive Bidding	Mar. 6-12, 2025	March 25, 2025	March 31, 2025	May 22, 2025	GoP	118,358,000.00	N/A	118,358,000.00	Construction of Shore Protection
<b>TOTAL</b>										<b>256,716,000.00</b>			

Prepared by:

**JACINTO G. EDROSAS, JR.**

Head, Procurement Unit  
Caretaker, Office of the ADE

Recommending Approval:

**CHARLEMAGNE L. ORIGENES**

Chief, Construction Section  
BAC Vice Chairperson

Approval:

**RODOLFO A. LIBAY, EnP.**

OIC - District Engineer

(Dinagat Islands District Engineering Office San Jose, Dinagat Islands) UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS (APP Non-CSE) for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25NE0 071	Construction of Rainwater Collector System	Construction Section	NO	Competitive Bidding	Mar. 28 - Apr. 2, 2025	April 16, 2025	June 9, 2025	June 10, 2025	GoP	2,673,000.00	N/A	2,673,000.00	Construction of Rainwater Collector System
TOTAL										2,673,000.00			


Prepared by:

  
**JACINTO G. EDEROSAS, JR.**  
 Head, Procurement Unit  
 Head, BAC Secretariat

Recommending Approval:

  
**CHARLEMAGNE L. ORIGENES**  
 Chief, Construction Section  
 BAC Vice Chairperson

Approval:

  
**RODOLFO A. LIBAY, EnP.**  
 Assistant District Engineer  
 Officer-In-Charge

## UPDATED ANNUAL PROCUREMENT PLAN GOODS & SERVICES (NON CSE) FY 2025 (Dinagat Islands District Engineering Office)

Code (PAP)	Procurement Program/Project (Contract Name)	PMO/IU/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>1st Quarter</b>												
	25GNE0001 - Office Supplies	AS	No	Shopping	March 10-16, 2025	March 16, 2025	March 21, 2025	March 25, 2025		10,000.00		10,000.00	
		CS	No	Shopping	Feb. 4-7, 2025	Feb. 7, 2025	Feb. 10, 2025	Feb. 15, 2025		40,000.00		40,000.00	
		ODE	No	Shopping	Feb. 4-7, 2025	Feb. 7, 2025	Feb. 10, 2025	Feb. 15, 2025		37,050.00		37,050.00	
		PDS	No	Shopping	Feb. 4-7, 2025	Feb. 7, 2025	Feb. 10, 2025	Feb. 15, 2025		26,000.00		26,000.00	
	25GNE0002 - IT Supplies	MS	No	Shopping	March 10-16, 2025	March 16, 2025	March 21, 2025	March 25, 2025		393,760.00		393,760.00	
		ODE	No	Small Value	March 10-16, 2025	March 16, 2025	March 21, 2025	March 25, 2025		21,950.00		21,950.00	
	25NE0003 - Gender and Development (GAD)	PDS	No	Small Value	March 10-16, 2025	March 16, 2025	March 21, 2025	March 25, 2025		49,200.00		49,200.00	
	25GNE0004 - Supplies/Deliveries for Thermoplastic Materials for Repair/Improvement of national Roads (Centerline & Edgeline Repainting) along Dinagat-Loreto Roads, Jct. Bolod-bolod-Albor, Chainage 0-Chainage 72, Dinagat Islands	MS	No	Small Value	Feb. 4-7, 2025	Feb. 7, 2025	Feb. 10, 2025	Feb. 15, 2025		998,802.00		998,802.00	
	25GNE0005 - Installation/Maintenance of Airconditioning System	MS	No	Small Value	March 10-16, 2025	March 16, 2025	March 21, 2025	March 25, 2025		420,900.00		420,900.00	
	<b>2nd Quarter</b>												
	25GNE0024 - Automotive Fluids, Oil, Lubricants, Equipment Tools and Materials	MS	No	Small Value	June 5-11	June 11, 2025	June 18, 2025	June 23, 2025		106,500.00		106,500.00	
	Calibration Survey Equipment	PDS	No	Small Value	April 3-9, 2025	April 9, 2025	April 11, 2025	April 15, 2025		195,000.00		195,000.00	



	25GNE0018 - Fuel and Lubricants	MS	No	Competitive	April 3-9, 2025	April 9, 2025	April 11, 2025	April 15, 2025		2,640,000.00		2,640,000.00	
	25GNE0006 - Laboratory Examination, Drug Test, Miscellaneous Fees for Confirmatory Results	AS	No	Small Value	April 3-9, 2025	April 9, 2025	April 11, 2025	April 15, 2025		116,000.00		116,000.00	
	25GNE0007 - Safety Gear for Survey	PDS	No	Small Value	April 3-9, 2025	April 9, 2025	April 11, 2025	April 15, 2025		93,400.00		93,400.00	
	25GNE0008 - Preliminary Detailed Engineering Supplies	PDS	No	Small Value	April 3-9, 2025	April 9, 2025	April 11, 2025	April 15, 2025		4,200.00		4,200.00	
	25GNE0009 - Furniture, Fixture and Equipment	PDS	No	Small Value	April 3-9, 2025	April 9, 2025	April 11, 2025	April 15, 2025		60,000.00		60,000.00	
	25GNE010 - Office Equipment/Computer/Printer	PDS	No	Small Value	April 3-9, 2025	April 9, 2025	April 11, 2025	April 15, 2025		151,000.00		151,000.00	
	Gasoline	MS	No	Small Value	June 5-11	June 11, 2025	June 18, 2025	June 23, 2025		200,000.00		200,000.00	
	25GNE0011 - Other Supplies and Devices	AS	No	Small Value	April 3-9, 2025	April 9, 2025	April 11, 2025	April 15, 2025		178,220.00		178,220.00	
	25GNE0012 - Re-blocking along Jct. Mabini-Tibajon Road Km. 84+750 -	MS	No	Small Value	April 3-9, 2025	April 9, 2025	April 11, 2025	April 15, 2025		32,753.46		32,753.46	
	25GNE0013 - Patching and Sealing of concrete Pavement	MS	No	Small Value	April 3-9, 2025	April 9, 2025	April 11, 2025	April 15, 2025		879,799.04		879,799.04	
	25GNE0014 - Supplies/Deliveries of Thermoplastic Materials for	MS	No	Small Value	April 3-9, 2025	April 9, 2025	April 11, 2025	April 15, 2025		999,732.30		999,732.30	
	25GNE0015 - Road Maintenance Grasscutters, parts/accessories and	MS	No	Small Value	April 3-9, 2025	April 9, 2025	April 11, 2025	April 15, 2025		628,000.00		628,000.00	
	25GNE0016 - Repair/Improvement of National Roads (Repainting of	MS	No	Small Value	April 3-9, 2025	April 9, 2025	April 11, 2025	April 15, 2025		749,960.00		749,960.00	
	25GNE0017 - Maintenance Crew PPE's and Equipment Handtools	MS	No	Small Value	April 3-9, 2025	April 9, 2025	April 11, 2025	April 15, 2025		588,000.00		588,000.00	
	25GNE0019 (Re-Ad) - Repair and Rehabilitation of Infrastructure	MS	No	Competitive	April 3-9, 2025	April 9, 2025	April 11, 2025	April 15, 2025		10,000,000.00		10,000,000.00	
	25GNE0020 - Other Supplies and Devices	FS		PS DBM/Shoppi	June 5-11	June 11, 2025	June 18, 2025	June 23, 2025		53,130.00		53,130.00	
		MS	No	Small Value	April 3-9, 2025	April 9, 2025	April 11, 2025	April 15, 2025		294,030.00		294,030.00	
		QAS	No	Shopping	April 3-9, 2025	April 9, 2025	April 11, 2025	April 15, 2025		38,900.00		38,900.00	
		PDS	No	Shopping	April 3-9, 2025	April 9, 2025	April 11, 2025	April 15, 2025		190,035.00		190,035.00	
	25GNE0021 - Office ICT Equipment/Supplies	MS	No	Small Value	April 3-9, 2025	April 9, 2025	April 11, 2025	April 15, 2025		45,000.00		45,000.00	
		PDS	No	Small Value	April 3-9, 2025	April 9, 2025	April 11, 2025	April 15, 2025		225,660.00		225,660.00	

25GNE0022 (Re-Ad) - Outside Corrective Repair and Vehicle Rehabilitation of Nissan Navarra (TP# 152003), Isuzu D-Max (1301-000145070)	MS	No	Small Value	June 5-11	June 11, 2025	June 18, 2025	June 23, 2025		999,880.00		999,880.00	
Outside Preventive Maintenance Nissan Navarra (KAF-5112)	MS	No	Direct Contracting	June 5-11	June 11, 2025	June 18, 2025	June 23, 2025		103,534.81		103,534.81	
25GNE0024 - Tires	MS	No	Small Value	June 5-11	June 11, 2025	June 18, 2025	June 23, 2025		893,000.00		893,000.00	
<b>3rd Quarter</b>												
Calibration Survey Equipment	PDS	No	Small Value	July 3-9	July 9, 2025	July 11, 2025	July 15, 2025		170,000.00		170,000.00	
Gender and Developpment (GAD)	PDS	No	Small Value	July 3-9	July 9, 2025	July 11, 2025	July 15, 2025		51,900.00		51,900.00	
25GNE0027 - Fuel	General	No	Small Value	July 3-9	July 9, 2025	July 11, 2025	July 15, 2025		997,600.00		997,600.00	
<b>4th Quarter</b>												
Fuel	General	No	Small Value	September 5-12, 2025	September 12, 2025	September 19, 2025	September 22, 2025		722,400.00		722,400.00	
<b>Total budget amount</b>									<b><u>23,512,296.61</u></b>			

Prepared by:

Recommending Approval:

Approved:

  
**JACINTO G. EDEROSAS JR.**  
Head, Procurement Unit

  
**CHARLEMAGNE L. ORIGENES**  
Chief, Construction Section  
BAC Vice Chairperson  
For and in the absence of the BAC Chairperson

  
**RODULFO A. LIBAY, EnP.**  
Assistant District Engineer  
Officer-in-Charge



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DINAGAT ISLANDS DISTRICT ENGINEERING OFFICE**  
San Jose, Dinagat Islands, Region XIII



### **CERTIFICATION**

**TO WHOM IT MAY CONCERN:**

This is to certify that **DPWH-Dinagat Islands District Engineering Office** has no Procurement for Consulting Services for FY 2025.

Issued this 16<sup>th</sup> day of July 2025 for whatever legal purpose it may serve.

  
**RODOLFO A. LIBAY, EnP.**  
Assistant District Engineer  
Officer-in-Charge