



DPWH UPDATED ANNUAL PROCUREMENT PLAN FOR FY-2024



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund			Remarks	
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		TOTAL	MOOE		CO
	Supply and Delivery of Two (2) Sets Amphibious Undercarriage	BOE	No	Public Bidding	07/12/2024	08/07/2024	08/24/2024	08/28/2024	GOP	₱40,000,000.00	₱40,000,000.00	₱0.00	
TOTAL AMOUNT									GOP	₱40,000,000.00	₱40,000,000.00	₱0.00	

Submitted by:

MA. VICTORIA S. GRESORIO
Director IV, Procurement Service

Recommending Approval:

MEDMIR G. MALIG
Assistant Secretary for Technical Services and Information Management Service (TMS)
Chairperson, BAC for Goods

Approved by:

MARICHU A. PALAFOX, CESO II
Undersecretary for Support Services

ADOR G. CANLAS
Undersecretary for Technical Services and Information Management Service

NOTE:

This Updated APP for Goods FY 2023 is still subject for updating in linkage to the budgetary allocation to be provided by the Budget Section, FS, pursuant to GAA for FY 2024
This Updated APP also includes the ten percent (10%) contingency expenditures for supplies, materials, equipment and services (goods) for FY 2024
This Updated APP is a consolidation of submitted UPPIPs from various offices/end-users as of May 31, 2024.
This Updated APP contained common office supplies not available from PS-DBM as per PS Virtual Store List of Goods posted in the PhilGEPS.
Specific date of procurement schedule cannot be determined yet due to the UAPP finalization subject to budgetary allocation.
Alternative Method of Procurement is subject to Annex "H" of the Revised IRR of R.A. 9184.
Whereas, the BAC also recommends that in case of an occurrence of contingency, an alternative method of procurement can be resorted to provided that the threshold does not exceed the amount provided under Annex "H" of Revised IRR of R.A. 9184.

