

**DPWH Cebu 5th DEO Updated Annual Procurement Plan for Infrastructure Projects FY 2022**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00603813VS-CW1	22HI0001 - Preventive Maintenance of Road: Asphalt Overlay along Sogod - Tabuelan Rd - K0119+(-845) - K0119+074, Sogod, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Oct. 9-15, 2021	October 29, 2021	February 21, 2022	March 3 - 14, 2022	GoP	25,000,000.00		25,000,000.00	Asphalt Overlay
P00632289VS-CW1	22HI0002 - Construction of Concrete Road - Access Road leading to Santiago Public Beach Resort, San Francisco, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Oct. 9-15, 2021	October 29, 2021	January 28, 2022	February 7-14, 2022	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
P00632270VS-CW1	22HI0003 - Construction of Concrete Road - Brgy. Cabalawan - Brgy. Nahus-an Roads in Support to Cabalawan Spring and Eco Tourism Site in Brgy. Cabalawan and Brgy. Nahus-an, Sogod, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Oct. 9-15, 2021	October 29, 2021	January 28, 2022	February 7-14, 2022	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
P00631136VS-CW1	22HI0004 (RE-BID) - Construction of Multi-Purpose Building Consuelo, Barangay Esperanza and Barangay Southern Poblacion, San Francisco, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 3-9, 2021	November 23, 2021	March 21, 2022	March 31 - April 11, 2022	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
P00631138VS-CW1	22HI0005 (RE-BID) - Construction of Multi-Purpose Building in Barangay Esperanza, Barangay Cagcagan, Barangay Teguis, Barangay Mercedes and Barangay Adela, Poro, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 3-9, 2021	November 23, 2021	March 21, 2022	March 31 - April 11, 2022	GoP	8,000,000.00		8,000,000.00	Construction of Multi-Purpose Building
P00631144VS-CW1	22HI0006 (RE-BID) - Construction of Multi-Purpose Building in Barangay Santa Cruz, Barangay Northern Poblacion and Barangay Union, San Francisco, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 3-9, 2021	November 23, 2021	March 21, 2022	March 31 - April 11, 2022	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
P00603814VS-CW1	22HI0007 - Preventive Maintenance of Road: Asphalt Overlay along Cebu North Hagnaya Wharf Rd - K0018+500 - K0019+000, Liloan, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Oct. 19-25, 2021	November 8, 2021	March 21, 2022	March 22-24, 2022	GoP	23,301,000.00		23,301,000.00	Asphalt Overlay
P00603811VS-CW1	22HI0008 - Preventive Maintenance of Road: Asphalt Overlay along Cebu North Hagnaya Wharf Rd - K0034+000 - K0034+653, K0035+769 - K0036+000, Danao City, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Oct. 19-25, 2021	November 8, 2021	March 21, 2022	March 22-24, 2022	GoP	25,000,000.00		25,000,000.00	Asphalt Overlay
P00604116VS-CW1	22HI0009 - Construction of Road Slope Protection Structure - Cebu North Hagnaya Wharf Rd - K0065+000 - K0065+100, K0072+400 - K0072+500, Sogod, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Oct. 19-25, 2021	November 8, 2021	February 9, 2022	February 21 - March 24, 2022	GoP	80,000,000.00		80,000,000.00	Construction of Road Slope
P00632268VS-CW1	22HI0010 - Construction of Concrete Road - Poblacion - Danasan Road leading to Danasan Eco Park, Danao City, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Oct. 19-25, 2021	November 8, 2021	February 21, 2022	March 3 - 14, 2022	GoP	37,500,000.00		37,500,000.00	Construction of Concrete Road
P00631140VS-CW1	22HI0011 - Construction of Multi-Purpose Building in Barangay Poblacion, Barangay Calumbuyan and Barangay Tabunok, Sogod, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Oct. 19-25, 2021	November 8, 2021	March 21, 2022	March 31 - April 11, 2022	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
P00631139VS-CW1	22HI0013 - Construction of Multi-Purpose Building in Barangay Magay, Barangay Mulao and Barangay Tamiao, Compostela, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Oct. 19-25, 2021	November 8, 2021	March 21, 2022	March 31 - April 11, 2022	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
P00603815VS-CW1	22HI0014 - Rehabilitation of Paved Road - Cebu North Hagnaya Wharf Rd - K0020+000 - K0020+367, Liloan, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 3-9, 2021	November 23, 2021	February 21, 2022	March 3 - 14, 2022	GoP	15,000,000.00		15,000,000.00	Rehabilitation of Paved Road
P00604117VS-CW1	22HI0015 - Construction of Road Slope Protection Structure - Sogod - Tabuelan Rd - K0124+730 - K0124+900, Sogod, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 3-9, 2021	November 23, 2021	March 21, 2022	March 22 - 24, 2022	GoP	50,000,000.00		50,000,000.00	Construction of Road Slope
P00620026VS-CW1	22HI0017 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Cotcot River, Compostela, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 3-9, 2021	November 23, 2021	February 10, 2022	February 21-28, 2022	GoP	58,631,000.00		58,631,000.00	Construction of Flood Mitigation/Flood Control
P00620028VS-CW1	22HI0018 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Panalipan River, Catmon, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 3-9, 2021	November 23, 2021	February 10, 2022	February 21-28, 2022	GoP	90,000,000.00		90,000,000.00	Construction of Flood Mitigation/Flood Control
P00631132VS-CW1	22HI0019 - Construction of Multi-Purpose Building in Barangay Bongyas, Barangay Panalipan and Barangay Binongkalan, Catmon, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 3-9, 2021	November 23, 2021	March 21, 2022	March 31 - April 11, 2022	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
P00631133VS-CW1	22HI0020 - Construction of Multi-Purpose Building Barangay Campusong, Barangay San Jose and Barangay Tabunan, Borbon, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 3-9, 2021	November 23, 2021	March 21, 2022	March 31 - April 11, 2022	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
P00631129VS-CW1	22HI0021 - Construction of Multi-Purpose Building in Barangay Campusong, Barangay Bongoyan, Barangay San Jose and Barangay Tabunan, Borbon, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 3-9, 2021	November 23, 2021	March 21, 2022	March 31 - April 11, 2022	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
P00632266VS-CW1	22HI0022 - Construction of Concrete Road - Cogon - Provincial Road (Guimbal - Dapdap - Tag-ubi leading to Tourist Destination ay Mystical Rock, Compostela, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 10-16, 2021	November 29, 2021	January 31, 2022	February 10-14, 2022	GoP	37,301,000.00		37,301,000.00	Construction of Concrete Road
P00630401VS-CW1	22HI0023 - Construction of Concrete Road - Construction of Road in Barangay Don Gregorio Antigua, Borbon, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 10-16, 2021	November 29, 2021	March 21, 2022	March 31 - April 11, 2022	GoP	7,000,000.00		7,000,000.00	Construction of Concrete Road
P00632271VS-CW1	22HI0024 - Construction of Concrete Road - Provincial Road connecting Poblacion and Cabadianan in Support of Steel Asia, Inosa Feed Mill, Poultry & Piggery Industries, Compostela, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 10-16, 2021	November 29, 2021	March 21, 2022	March 31 - April 11, 2022	GoP	15,000,000.00		15,000,000.00	Construction of Concrete Road
P00630402VS-CW1	22HI0025 - Construction of Concrete Road - Construction of Road, Barangay Luyang, Carmen, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 10-16, 2021	November 29, 2021	January 28, 2022	February 7-14, 2022	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road



P00630403V5-CW1	22HI0026 - Rehabilitation of Concrete Road - Rehabilitation of Road in Barangay Managase, Borbon, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 10-16, 2021	November 29, 2021	January 31, 2022	February 10-14, 2022	GoP	10,000,000.00		10,000,000.00	Rehabilitation of Concrete Road
P00631135V5-CW1	22HI0027 (RE-BID) - Construction of Multi-Purpose Building in Barangay Cawit, Barangay Moabog, Barangay Montserrat, Barangay Imelda and Barangay Esperanza, Pilar, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Dec. 8-14, 2021	January 5, 2022	March 21, 2022	March 31 - April 11, 2022	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
P00631137V5-CW1	22HI0028 - Construction of Multi-Purpose Building Barangay Corazon, Barangay San Jose and Barangay Ginabukan, Catmon, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 10-16, 2021	November 29, 2021	March 21, 2022	March 31 - April 11, 2022	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
P00631141V5-CW1	22HI0029 (RE-BID) - Construction of Multi-Purpose Building in Barangay Suba and Barangay Looc, Danao City, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Dec. 8-14, 2021	January 5, 2022	March 21, 2022	March 31 - April 11, 2022	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
P00634047V5-CW1	22HI0031 - Construction of Concrete Road - Construction of Pilar Provincial Road, Pilar, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 10-16, 2021	November 29, 2021	March 21, 2022	March 22-24, 2022	GoP	30,000,000.00		30,000,000.00	Construction of Concrete Road
P00605338V5-CW1	22HI0032 - Construction of Concrete Road - Asturias-Danao-Liloan By-Pass Road (Phase 7), Liloan, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 20-26, 2021	December 10, 2021	February 10, 2022	February 21-March 22, 2022	GoP	100,000,000.00		100,000,000.00	Construction of Concrete Road
P00605339V5-CW1	22HI0033 - Construction of Concrete Road - Asturias-Danao-Liloan By-Pass leading to International Container Port, Liloan, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 20-26, 2021	December 10, 2021	February 21, 2022	March 4-22, 2022	GoP	50,000,000.00		50,000,000.00	Construction of Concrete Road
P00620027V5-CW1	22HI0034 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Cotcot River, Liloan, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 20-26, 2021	December 10, 2021	February 10, 2022	February 21-28, 2022	GoP	90,000,000.00		90,000,000.00	Construction of Flood Mitigation/Flood Control
P00634041V5-CW1	22HI0035 - Construction of Concrete Road - Construction of Road, Poro, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 20-26, 2021	December 10, 2021	March 24, 2022	March 25-28, 2022	GoP	60,000,000.00		60,000,000.00	Construction of Concrete Road
P00631413V5-CW1	22HI0036 - Construction of Water-Supply Systems Level 3 in Barangay Dawis Sur and Barangay Cantipay, Carmen, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 20-26, 2021	December 10, 2021	January 28, 2022	February 7-14, 2022	GoP	7,000,000.00		7,000,000.00	Construction of Water System
P00603812V5-CW1	22HI0037 - Rehabilitation of Paved Road - Cebu North Hagnaya Wharf Rd (Old Route) - K0034+(-118) - K0034+(-010), K0034+(-233) - K0034+(-168), K0034+445 - K0034+537, K0034+597 - K0034+684, Danao City, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 28-Dec. 4, 2021	December 23, 2021	March 21, 2022	March 22-24, 2022	GoP	18,443,000.00		18,443,000.00	Rehabilitation of Paved Road
P00604059V5-CW1	22HI0038 - Construction of Drainage Structure along Road - Cebu North Hagnaya Wharf Rd (Old Route) - K0034+(-433) - K0034+(-233), K0034+000 - K0034+445, K0034+537 - K0034+597, Danao City, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 28-Dec. 4, 2021	December 23, 2021	February 21, 2022	March 3-14, 2022	GoP	12,000,000.00		12,000,000.00	Construction of Drainage Structure
P00634042V5-CW1	22HI0039 - Construction of Concrete Road - Construction of Road, San Francisco, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 28-Dec. 4, 2021	December 23, 2021	March 24, 2022	March 25-28, 2022	GoP	80,000,000.00		80,000,000.00	Construction of Concrete Road
P00631131V5-CW1	22HI0040 - Construction of Multi-Purpose Building in Barangay Bayabas, Barangay Taytay, Barangay Poblacion, Danao City, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 28-Dec. 4, 2021	December 23, 2021	March 21, 2022	March 31 - April 11, 2022	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
P00631134V5-CW1 P00631134V5-CW1	22HI0041 - Construction of Multi-Purpose Building in Barangay Caurasan, Barangay Sac-on and Barangay Ipil, Carmen, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 28-Dec. 4, 2021	December 23, 2021	March 21, 2022	March 31 - April 11, 2022	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
P00603816V5-CW1	22HI0042 - Reconstruction to Concrete Pavement - Cebu North Hagnaya Wharf Rd - K0052+155 - K0052+603, K0074+490 - K0074+550, Catmon and Borbon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 11-17, 2022	January 31, 2022	March 21, 2022	March 31 - April 11, 2022	GoP	24,000,000.00		24,000,000.00	Reconstruction from Paved to Concrete
P00634043V5-CW1	22HI0043 (RE-BID) - Construction of Concrete Road - Construction Road Brgy. Jubay Liloan, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Apr. 21-27, 2022	May 10, 2022	May 31, 2022	June 1-10, 2022	GoP	60,000,000.00		60,000,000.00	Construction of Concrete Road
P00632008V5-CW1	22HI0044 - Construction of Concrete Road - Road Concreting in Sitio Camansilis, Nahus-an, Sogod, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 11-17, 2022	January 31, 2022	March 21, 2022	March 31 - April 11, 2022	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
P00634213V5-CW1	22HI0045 - Construction of Multi-Purpose Building in Barangay Tayud, Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 11-17, 2022	January 31, 2022	March 21, 2022	March 31 - April 11, 2022	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
P00631142V5-CW1	22HI0046 - Construction of Multi-Purpose Building in Barangay Yati, Barangay Poblacion and Barangay Tayud, Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 11-17, 2022	January 31, 2022	March 21, 2022	March 31 - April 11, 2022	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
P00634273V5-CW1	22HI0047 - Construction of Water-Supply System (Level II) in Barangay Montserrat, Pilar, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 11-17, 2022	January 31, 2022	March 21, 2022	March 31 - April 11, 2022	GoP	5,000,000.00		5,000,000.00	Construction of Water System
P00605662V5-CW1	22HI0048 Retrofitting/Strengthening of Permanent Bridges at Tapon Bridge (B00648CB) along Cebu North Hagnaya Wharf Road, Danao City, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 20-26, 2022	February 8, 2022	February 21, 2022	March 3-14, 2022	GoP	5,000,000.00		5,000,000.00	Retrofitting/Strengthening of Bridges
P00632267V5-CW1	22HI0049 - Construction of Concrete Road - Catmon - Bactas Provincial Road leading to Mt. Kapayas, Catmon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 20-26, 2022	February 8, 2022	February 21, 2022	March 3-14, 2022	GoP	12,500,000.00		12,500,000.00	Construction of Concrete Road
P00630620V5-CW1	22HI0050 - Construction of Concrete Road - Construction of Road/Drainage System in Barangay Hagnaya and Barangay Dawis Norte, Carmen, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 20-26, 2022	February 8, 2022	March 21, 2022	March 31 - April 11, 2022	GoP	7,000,000.00		7,000,000.00	Construction of Concrete Road
P00631128V5-CW1	22HI0051 - Construction of Multi-Purpose Building, Barangay Dungga, Danao City, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 20-26, 2022	February 8, 2022	March 21, 2022	March 31 - April 11, 2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building




P00633072V5-CW1	22HI0052 - Construction (Completion) of Multi-Purpose Building in Brgy. Poblacion, Compostela, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 7-13, 2022	February 28, 2022	March 21, 2022	March 31 - April 11, 2022	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
P00633317V5-CW1	22HI0053 - Construction of Multi-Purpose Building, Brgy. Esperanza, Poro, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 7-13, 2022	February 28, 2022	March 21, 2022	March 31 - April 11, 2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
P00634214V5-CW1	22HI0054 - Construction of Multi-Purpose Building in Barangay Consuelo, Barangay Heminsulan and Barangay Santiago, San Francisco, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 7-13, 2022	February 28, 2022	March 21, 2022	March 31 - April 11, 2022	GoP	8,000,000.00		8,000,000.00	Construction of Multi-Purpose Building
P00630279V5-CW1	22HI0055 - Construction of Pilar Coast Guard Sub-Station, Fish Landing Area, Lower Poblacion, Pilar, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 19-25, 2022	March 14, 2022	March 23, 2022	April 4-11, 2022	GoP	12,000,000.00		12,000,000.00	Construction of Building
P00630281V5-CW1	22HI0056 - Improvement of Multi-Purpose Building, Poro, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 19-25, 2022	March 14, 2022	March 23, 2022	April 4-11, 2022	GoP	8,000,000.00		8,000,000.00	Improvement of Multi-Purpose Building
P00604877V5-CW1	22HI0057 - Off-Carriageway Improvement: Flaring of Intersections - Cebu North Hagnaya Wharf Road - K0024+525	Cebu 5th DEO	No	Competitive Bidding	Feb. 19-25, 2022	March 14, 2022	March 23, 2022	April 4-11, 2022	GoP	3,000,000.00		3,000,000.00	Off-Carriageway
P00361130V5-CW1	22HI0058 - Construction of Multi-Purpose Building (Sports Complex) in Barangay Jubay, Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 19-25, 2022	March 14, 2022	March 23, 2022	April 4-11, 2022	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
P00505483V5-CW1 P00532225V5-CW1 P00550988V5-CW1	22HI0059 - Improvement of QAS Laboratory, Danao City, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 23-Mar. 1, 2022	March 14, 2022	March 23, 2022	April 4-11, 2022	GoP	2,000,000.00		2,000,000.00	Construction of Building
P00669082V5-CW1	22HI0060 - Concreting of Farm-to-Market Road at Brgy. San Roque, Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 25 - Mar. 3, 2022	March 16, 2022	March 24, 2022	April 4-11, 2022	GoP	5,000,000.00		5,000,000.00	Concreting of FMR
P00634274V5-CW1	22HI0061 - Concreting of Farm-to-Market Road at Brgy. Tabla, Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 25 - Mar. 3, 2022	March 16, 2022	March 24, 2022	April 4-11, 2022	GoP	10,000,000.00		10,000,000.00	Concreting of FMR
	22HI0062 (RE-BID)- Concreting of Brgy. Bongoyan FMR, Brgy. Bongoyan, Borbon, Cebu	Cebu 5th DEO	No	Competitive Bidding	August 8 - 14, 2022	August 29, 2022	September 13, 2022	September 15-22, 2022	GoP	15,000,000.00		15,000,000.00	Concreting of FMR
P00634274V5-CW1	22HI0063 - Construction of Water-Supply System (Level II) in Barangay Campo, San Francisco, Cebu	Cebu 5th DEO	No	Competitive Bidding	Mar. 10-16, 2022	March 29, 2022	May 12, 2022	May 23-24, 2022	GoP	5,000,000.00		5,000,000.00	Construction of Water-Supply
P00634215V5-CW1	22HI0064 - Construction of Multi-Purpose Building (Sports Facility) in Barangay Northern Poblacion, San Francisco, Cebu	Cebu 5th DEO	No	Competitive Bidding	Mar. 10-16, 2022	March 29, 2022	May 12, 2022	May 23-24, 2022	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
P00634212V5-CW1	22HI0065 - Construction of Multi-Purpose Building in Barangay Poblacion, Borbon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Mar. 10-16, 2022	March 29, 2022	May 12, 2022	May 23-24, 2022	GoP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
P00634217V5-CW1	22HI0066 - Construction of Multi-Purpose Building (Covered Court) Taytay, Danao City, Cebu	Cebu 5th DEO	No	Competitive Bidding	Mar. 18-24, 2022	April 11, 2022	May 12, 2022	May 23-24, 2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
P00634316V5-CW1	22HI0067 - Construction (Completion) of Multi-Purpose Building, Purok Sun-ok, San Jose (Catadman), Catmon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Mar. 18-24, 2022	April 11, 2022	May 12, 2022	May 23-24, 2022	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
P00634216V5-CW1	22HI0068 - Construction of Multi-Purpose Building (Covered Court) in Barangay Cogon East, Carmen, Cebu	Cebu 5th DEO	No	Competitive Bidding	Mar. 30-Apr. 5, 2022	April 18, 2022	May 12, 2022	May 23-24, 2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
P0063020V5-CW1	22HI0069 (RE-BID) - Construction of Multi-Purpose Building (Municipal Hall) in Poro, Cebu	Cebu 5th DEO	No	Competitive Bidding	August 8 - 14, 2022	August 29, 2022	September 13, 2022	September 15-22, 2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
P00633318V5-CW1	22HI0070 - Rehabilitation of Multi-Purpose Building (Sports Complex), Brgy. Poblacion, Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	Mar. 30-Apr. 5, 2022	May 25, 2022	May 31, 2022	June 1-10, 2022	GoP	20,000,000.00		20,000,000.00	Reconstruction of Multi-Purpose Building
	22HI0071 - Concreting of Brgy. Cabadiangan FMR, Brgy. Cabadiangan, Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jul. 16-22, 2022	August 8, 2022	August 17, 2022	August 22-31, 2022	GoP	15,000,000.00		15,000,000.00	Concreting of FMR
	22HI0072 - Repair and Maintenance of Flood Control Structure along Danao River (Abutment B), Brgy. Taboc, Danao City, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jul. 16-22, 2022	August 8, 2022	August 17, 2022	August 22-31, 2022	GoP	2,000,000.00		2,000,000.00	Repair and Maintenance of Flood Control
	22HI0073 - Repair/Maintenance of DOTr Building, Land Transportation Office Building, Taytay, Danao City, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jul. 16-22, 2022	August 8, 2022	August 17, 2022	August 22-31, 2022	GoP	550,000.00		550,000.00	Repair and Maintenance of Building
	22HI0074 - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System at: Liloan and Danao City, Cebu	Cebu 5th DEO	No	Competitive Bidding	August 8 - 14, 2022	August 29, 2022	September 13, 2022	September 15-22, 2022	GoP	3,181,250.00		3,181,250.00	Construction/Rehabilitation of Water System


Prepared by:

  
**ABDULRASHEET A. BASHER**  
 Head, BAC Secretariat

Recommending Approval

  
**MADELYN R. PINEDA**  
 BAC Chairman

Approved by:

  
**FLORIDA P. NUNEZ, CESE**  
 District Engineer



**DPWH Cebu 5th DEO Updated Annual Procurement Plan for Goods & Services FY 2022**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
SR2022-03-007631	2022- 01-001 Supply and Delivery of Fuel (Unleaded Gasoline and Diesel) for use in Various DPWH Service Vehicles and Equipment for FY 2022	Cebu 5th DEO	No	Competitive Bidding	February 19-25, 2022	March 14, 2022	March 23, 2022	April 5, 2022	GoP	1,809,000.00		1,809,000.00	Supply of Fuel
SR2021-11-014656	2022- 01-002 Fuel	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement	January 26-31, 2022	February 1, 2022	February 2, 2022	February 3, 2022	GoP	402,000.00		381,300.00	Supply of Fuel
SR2021-08-011397	2022-01-003 Airconditioning Maintenance Services	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement	January 14, 2022	January 25, 2022	January 26, 2022	January 27, 2022	GoP	36,740.00		35,738.00	Cleaning Services of Airconditions of Cebu 5th DEO
	2022-02-004 IT Equipment	Network Administration	No	NP-53.9 - Small Value Procurement	March 2-8, 2022	March 9, 2022	March 11, 2022	March 14, 2022	GoP	435,000.00			Purchase of Laptop & etc.
	2022-02-005 Office Equipment	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement	March 2-8, 2022	March 9, 2022	March 11, 2022	March 14, 2022	GoP	909,000.00			Purchase of Laptop & etc.
SR2022-02-000122	2022-02-006 Lubricants	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement	March 2-8, 2022	March 9, 2022	March 11, 2022	March 14, 2022	GoP	977,807.16		849,940.00	Supply of Lubricants
GAA CY 202230020310776000	2022-02-007 Vehicle Parts & Repair	Procurement Unit	No	NP-53.9 - Small Value Procurement	March 5-11, 2022	March 14, 2022	March 15, 2022	March 16, 2022	GoP	132,430.50		127,145.00	Supply of Vehicle Parts & Repair
SR2021-08-005076(GAD) SR2021-04-07899-EXT (PDE)	2022-03-008 Garments	Cebu 5th DEO	No	Shopping	March 1, 2022	March 2, 2022	March 3, 2022	March 4, 2022	GoP	49,780.00		49,714.50	Supply of Garments
SY2022-02-000122	2022-03-009 Construction Materials & Supplies	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement	March 5-11, 2022	March 14, 2022	March 15, 2022	March 16, 2022	GoP	143,458.00		140,000.00	Supply of PVC Pipe 1/2" & etc.,
GAA CY 300203101776000	2022-03-010 Fuels/Fuel Additives & Lubricants & Anti-corrosive	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement	March 9-15, 2022	March 16, 2022	March 17, 2022	March 18, 2022	GoP	276,000.00		273,486.00	Supply of Fuel
SARO-BMB-A-22-002903	2022-03-011 Janitorial Supplies	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement	March 15-21, 2022	March 22, 2022	March 23, 2022	March 24, 2022	GoP	524,833.00		509,976.00	Supply and Delivery of Janitorial Supplies
SARO-BMB-A-22-002903	2022-03-012 Office Supplies	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement	March 15-21, 2022	March 22, 2022	March 23, 2022	March 24, 2022	GoP	980,385.00		954,949.00	Supply and Delivery of Office Supplies
P00632267VS	2022-03-013 Vehicle Parts & Repair	Cebu 5th DEO	No	Shopping	March 21, 2022	March 22, 2022	March 23, 2022	March 24, 2022	GoP	49,935.00		45,395.00	Supply & Delivery of Clutch Pressure Assy & etc.
EAO 300203101775000	2022-03-014 Newsletter Magazine	Cebu 5th DEO	No	Shopping	March 21, 2022	March 22, 2022	March 23, 2022	March 24, 2022	GoP	45,000.00		42,350.00	Supply & Delivery of Newsletter Magazine
	2022-04-015 Office Equipment	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement	April 22-28, 2022	April 29, 2022	May 2, 2022	May 4, 2022	GoP	939,950.00			Cancelled. Move 2022-05-022
SR 2022-03-009235	2022-04-016 Construction Materials & Supplies	Maintenance Section	No	NP-53.9 - Small Value Procurement	April 22-28, 2022	April 29, 2022	May 2, 2022	May 4, 2022	GoP	686,250.00		684,375.00	Supply & Delivery of Item 310 Bituminous Concrete Surface
GAA CY 2022 300229100149000	2022-05-017 Vehicle Parts & Repair	QAS	No	Shopping	May 12, 2022	May 13, 2022	May 16, 2022	May 17, 2022	GoP	34,395.00		331,720.00	For repair of AAE-9397
SR2022-03-009235	2022-05-018 Construction Materials & Supplies	Maintenance Section	No	NP-53.9 - Small Value Procurement	May 13-19, 2022	May 20, 2022	May 23, 2022	May 24, 2022	GoP	980,000.00		980,000.00	Supply & Delivery of Emulsified Asphalt
SR2021-04-007899	2022-05-019 Document Processor & etc.,	PDS	No	Shopping	May 13, 2022	May 16, 2022	May 17, 2022	May 18, 2022	GoP	49,653.41		47,697.60	Repair of Kyocera 255ci
	2022-05-020 Smartphone	PDS	No	NP-53.9 - Small Value Procurement	May 13-19, 2022	May 20, 2022	May 23, 2022	May 24, 2022	GoP	219,980.00			Cancelled. IMS disapproved
	2022-05-021 IT Equipment	PDS	No	NP-53.9 - Small Value Procurement	May 13-19, 2022	May 20, 2022	May 23, 2022	May 24, 2022	GoP	1,158,430.00			Purchase of System units & etc.
P00605358VS	2022-05-022 Commercial Treadmill & etc.,	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement	May 20-26, 2022	May 27, 2022	May 30, 2022	May 31, 2022	GoP	613,625.00		612,500.00	Supply & Delivery of Commercial Treadmill & etc.,

	2022-05-023 Office Equipment	Maintenance Section	No	NP-53.9 - Small Value Procurement	May 20-26, 2022	May 27, 2022	May 30, 2022	May 31, 2022	GoP	275,000.00			Purchase of Printer & etc.
	2022-05-024 Smartphone	PDS	No	NP-53.9 - Small Value Procurement	May 20-26, 2022	May 27, 2022	May 30, 2022	May 31, 2022	GoP	304,950.00			Cancelled. IMS disapproved
	2022-05-025 Automatic Traffic Classifier (ATC)	PDS	No	NP-53.9 - Small Value Procurement	May 25-31, 2022	June 1, 2022	June 2, 2022	June 3, 2022	GoP	192,000.00			Cancelled. No supplier dropped.
SR2022-03-009235	2022-06-026 Semi-Gloss Latex (white) & etc.,	Maintenance Section	No	NP-53.9 - Small Value Procurement	June 15-21, 2022	June 22, 2022	June 23, 2022	June 24, 2022	GoP	477,050.00		477,050.00	Supply & Delivery of Semi-Gloss Latex & etc.,
EA0310101100707000	2022-06-027 Garments	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement	June 15-21, 2022	June 22, 2022	June 23, 2022	June 24, 2022	GoP	420,952.85		441,000.00	Supply & Delivery of Jersey Shirt & Short & etc.,
SR2022-02-001201 SR2022-02-000122	2022-06-028 Construction Materials & Supplies	Maintenance Section	No	NP-53.9 - Small Value Procurement	June 15-21, 2022	June 22, 2022	June 23, 2022	June 24, 2022	GoP	197,020.00		197,020.00	Supply & Delivery of Rubberized Paint (Royal Blue) & etc.,
EA0300221101567000	2022-06-029 Single Capacitor	Cebu 5th DEO	No	Shopping	June 15, 2022	June 16, 2022	June 20, 2022	June 21, 2022	GoP	16,789.00		15,909.00	Repair of Aircon in ADE's Office, Maintenance Section, QAS
EA0300226103022000	2022-06-030 Airconditioning Maintenance Services	Cebu 5th DEO	No	Shopping	July 8, 2022	July 11, 2022	July 13, 2022	July 14, 2022	GoP	40,260.00		39,162.00	For cleaning services of airconditions (3rd Quarter)
	2022-07-031 Vehicle Parts & Repair	Construction Section	No	NP-53.9 - Small Value Procurement	July 26-August 1, 2022	August 2, 2022	August 3, 2022	August 4, 2022	GoP	191,095.00			For repair of YLM-173
EA0300221101565000	2022-07-032 Vehicle Parts & Repair	Administrative Section	No	Shopping	July 19, 2022	July 20, 2022	July 22, 2022	July 25, 2022	GoP	14,300.00		140,000.00	For repair of GAE-6724
	2022-07-033 Office Equipment	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement	July 20-26, 2022	July 27, 2022	July 28, 2022	July 29, 2022	GoP	766,318.00		763,920.00	Supply & Delivery of Office Equipment
EA0300226103026000	2022-07-034 Vehicle Repair	ODE's	No	Shopping	July 21, 2022	July 22, 2022	July 26, 2022	July 27, 2022	GoP	18,580.00		18,000.00	For repainting and retouching of GAT -8939

Prepared by:

**ABDULBASHEET A. BASHER**  
Head, BAC Secretariat

Recommending Approval:

**MADELYN R. PINEDA**  
BAC Chairperson

Approved by:

**FLORIDA P. NUNEZ, CESE**  
District Engineer

**DPWH Cebu 5th DEO Consulting Services Updated Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100035000	21CSHI09 - Conduct of Sub-Surface Soil Exploration for the Construction of Multi-Purpose Building at 1.) Sta. Cruz, Liloan, Cebu 2.) Poblacion, Borbon, Cebu 3.) Yati, Liloan, Cebu	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	Dec 1, 2022	Dec 9, 2022	Dec 16, 2022	Dec 17, 2022	GoP	540,000.00		540,000.00	Soil Investigation
200000100035000	21CSHI10 - Conduct of Parcellary Survey along 1.) CNHWR – K0031+000 – K0032+000 2.) CNHWR – K0040+480 – K0041+480 Danao City and Carmen, Cebu	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	Dec 1, 2022	Dec 9, 2022	Dec 16, 2022	Dec 17, 2022	GoP	994,070.00		994,070.00	Parcellary Survey
200000100035000	21CSHI11 - Conduct of Preliminary Detailed Engineering Activities (Survey Works and Design of FMR projects) 1.) Concreting of Sitio Bawos-bawos, Brgy. Lanipga FMR, Carmen, Cebu 2.) Concreting of Brgy. Tag-ube FMR, Brgy. Tag-ube, Compostela, Cebu 3.) Concreting of Brgy. Mulao FMR, Brgy. Mulao, Compostela, Cebu 4.) Concreting of Brgy. Taboc FMR, Brgy. Taboc, Danao City, Cebu 5.) Concreting of Brgy. Sta. Cruz FMR, Brgy. Sta. Cruz, San Francisco, Cebu	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	Dec 1, 2022	Dec 9, 2022	Dec 16, 2022	Dec 17, 2022	GoP	318,177.00		318,177.00	Detailed Engineering Design (DED)/Detailed Architectural and Engineering Design (DAED)
300215100385000	22CSHI01 - Conduct of Sub-Surface Soil Exploration for the Rehabilitation/Reconstruction of Roads with Slips, Slop Collapse, and Landslide along 1.) CNHWR – K0065+100-K0065+130, K0066+150-K0066+250, 2.) CNHWR – K0066+935-K0066+965, K0073+982-K0074+040, 3.) SOGOD-TABUELAN RD – K0120+605-K0120+765, 4.) SOGOD-TABUELAN RD K0125+560-K0125+660, K0125+750-K0125+770, K0125+940-K0125+950	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	Sep 30, 2022	Oct 10, 2022	Oct 17, 2022	Oct 18, 2022	GoP	720,000.00		720,000.00	Soil Investigation
300215100385000	22CSHI02 - Conduct of Sub-Surface Soil Exploration for the Construction of Multi-Purpose Building at 1.) Compostela, Cebu 2.) Catmon, Cebu	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	Sep 30, 2022	Oct 10, 2022	Oct 17, 2022	Oct 18, 2022	GoP	360,000.00		360,000.00	Soil Investigation

Prepared by:

  
**ABDULBASHET A. BASHER**  
 Head, BAC Secretariat

Recommending Approval:

  
**MADELYN R. PINEDA**  
 BAC Chairman

Approved by:

  
**FLORIDA P. NUNEZ, CESE**  
 District Engineer