

DPWH DISTRICT ENGINEERING OFFICE, AGUSAN DEL NORTE Updated Annual Procurement Plan FY 2022 (CONSULTING SERVICES)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PnP)			Remarks (brief description of Program/Activity /Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100780000 .PDE	21CSNA05 (Re-Ad) Conduct of Data Gathering, Surveys and Investigations for the Parcellary of National Roads	PDS	No	NP-53.9 - Small Value	10/19/2022	11/04/2022	10/17/2022	11/29/2022	GOP	400,038.24		400,038.24	Soil Exploration Result as PDE requirement for the design of proposed project
200000100041000 .PDE	22CSNA01(CLUSTER) Conduct of Geotechnical Investigation/Soil Exploration for the Construction of Various Infra Projects of DPWH-Agusan del Norte DEO Under FY 2023 NEP	PDS	No	NP-53.9 - Small Value	12/05/2022	12/16/2022	12/27/2022	12/29/2022	GOP	965,463.90		965,463.90	Soil Exploration Result as PDE requirement for the design of proposed project
	GRAND TOTAL									1,365,502.14		1,365,502.14	

Prepared by:

Recommended by:

Approved by:

PROSPERO R. SACAYAN
Acting Head, BAC Secretariat
Engineer II

LIZ M. ABRERA
BAC, Chairperson
Chief, Planning and Design Section

EDMUND V. OPINION
District Engineer