



**DPWH- Davao City II District Engineering Office- Final Annual Procurement Plan for FY 2025**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25LH0044- Repair/Maintenance of DPWH Davao City II DEO, MS Building Office (Former Quarters & Canteen Building) Tirol St., Tugbok District, Davao City	Maint. Section	NO	Competitive Bidding	21-May-25	10-Jun-25	24-Jun-25	8-Jul-25	GoP	700,000.00	0	700,000.00	Repair of Building
	25LH0045- Repair/Maintenance of DPWH Davao City II DEO, Main Building Tirol St., Tugbok District, Davao City	Maint. Section	NO	Competitive Bidding	21-May-25	10-Jun-25	24-Jun-25	8-Jul-25	GoP	600,000.00	0	600,000.00	Repair of Building
	25LH0046- Repair/Maintenance of DILG Building, Philippine National Police, Ronron Dormitory San Francisco St., Brgy. Mintal, Tugbok District, Davao City	Maint. Section	NO	Competitive Bidding	21-May-25	10-Jun-25	24-Jun-25	8-Jul-25	GoP	700,000.00	0	700,000.00	Repair of Building
	25LH0047- Repair/Maintenance of Drainage Structure along Maharlika Highway (Davao City-Jct Digos Section (S00160MN), K1532+591 to K1532+673, right side, Brgy. Binugao, Toril District, Davao City	Maint. Section	NO	Competitive Bidding	21-May-25	10-Jun-25	24-Jun-25	8-Jul-25	GoP	1,700,000.00	0	1,700,000.00	Repair/Maintenance of Drainage
	25LH0048- Repair/Maintenance of Drainage Structure along Maharlika Highway (Davao City-Jct Digos Section (S00160MN), K1528+629 to K1528+837, right side, Brgy. Sirawan, Toril District, Davao City	Maint. Section	NO	Competitive Bidding	21-May-25	10-Jun-25	24-Jun-25	8-Jul-25	GoP	2,941,000.00	0	2,941,000.00	Repair/Maintenance of Drainage


Prepared by:

  
**MONAROGONG D. AMEROL**  
 Engineer III, Head, Procurement Unit

Recommended by:

  
**LYDIA S. BISON**  
 Asst. District Engineer  
 BAC Chairperson

Approved by:

  
**EDWARD R. SEVILLA**  
 District Engineer  
 Head of Procuring Entity