

DPWH Masbate 3rd District Engineering Office Updated Annual Procurement Plan for FY 2024

Consulting Services		Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
Code (PAP)						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CSFJ01		For the Conduct of Geotechnical Investigation for Bridge and Flood Control Management Programs included in FY2024 GAA and FY2025 Proposed Projects	Masbate 3rd DEO/ Planning and Design Section	NO	NP-53.9 - Small Value Procurement	April 19-21, 2024	Eligibility & Technical - April 23, 2024 Financial - April 25, 2024	April 30, 2024	May 10, 2024	GoP	640,185.42	-	640,185.42	Geotechnical Investigation (Soil Analysis)
24CSFJ02		For the Conduct of Geotechnical Investigation for Bridge Programs of Newly Converted Roads included in FY2025 proposed Projects and Beyond	Masbate 3rd DEO/ Planning and Design Section	NO	NP-53.9 - Small Value Procurement	September 4-6, 2024	Eligibility & Technical - September 11, 2024 Financial - September 12, 2024	September 20, 2024	September 24, 2024	GoP	368,361.48	-	368,361.48	Geotechnical Investigation (Soil Analysis)

Prepared by:


MANCHIE S. MARCAIDA
 Head, BAC Secretariat

Date: 8/30/24

Recommended by:


JUANITO R. WARFIGA
 Administrative Officer V
 Chairperson, BAC

Date: 30 AUG 2024

Approved:


GERRYVIN M. CANTILLEP
 OIC - District Engineer

Date: 30 AUG 2024