

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**South Cotabato 2nd**  
**DISTRICT ENGINEERING OFFICE**  
Region XII  
City of Koronadal, South Cotabato

**FY 2022 UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR GOODS (NON-CSE)**

CODE (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5020402000	Procurement of Electrical Equipment, Components and Supplies	DPWH South Cotabato 2nd DEO	No	Public Bidding	3/2/2022	3/23/2022	3/29/2022	4/3/2022	GAA 2022	174,760.00		174,760.00	
5020301000	Procurement of Computer Supplies (1st Quarter)	DPWH South Cotabato 2nd DEO	Yes	Public Bidding	11/24/2021	12/14/2021	12/21/2010	12/28/2021	GAA 2022	1,743,050.00		1,743,050.00	
5020301000	Procurement of Computer Supplies (2nd Quarter)	DPWH South Cotabato 2nd DEO	No	Public Bidding	3/2/2022	3/23/2022	3/29/2022	4/3/2022	GAA 2022	1,259,550.00		1,259,550.00	
5020301000	Procurement of Computer Supplies (3rd Quarter)	DPWH South Cotabato 2nd DEO	No	Public Bidding	6/3/2022	6/24/2022	6/30/2022	7/5/2022	GAA 2022	1,383,650.00		1,383,650.00	
5020301000	Procurement of Computer Supplies (4th Quarter)	DPWH South Cotabato 2nd DEO	No	Public Bidding	9/1/2022	9/22/2022	9/28/2022	10/3/2022	GAA 2022	1,322,005.00		1,322,005.00	
5020321002	Procurement of Office Devices	DPWH South Cotabato 2nd DEO	No	Public Bidding	3/2/2022	3/23/2022	3/29/2022	4/3/2022	GAA 2022	509,175.00		509,175.00	
5021306001	Procurement of Motor Equipment, Accessories and Spare Parts (1st Quarter)	DPWH South Cotabato 2nd DEO	Yes	Public Bidding	11/10/2021	12/1/2021	1/15/2022	1/20/2022	GAA 2022	3,023,000.00	1,283,000.00	1,740,000.00	
5021306001	Procurement of Motor Equipment, Accessories and Spare Parts (2nd Quarter)	DPWH South Cotabato 2nd DEO	No	Public Bidding	3/2/2022	3/23/2022	3/29/2022	4/3/2022	GAA 2022	1,439,500.00	1,339,500.00	100,000.00	
<b>SUB-TOTAL (page 1)</b>										<b>10,854,690.00</b>	<b>2,622,500.00</b>	<b>8,232,190.00</b>	

5021306001	Procurement of Motor Equipment, Accessories and Spare Parts (3rd Quarter)	DPWH South Cotabato 2nd DEO	No	Public Bidding	6/3/2022	6/24/2022	6/30/2022	7/5/2022	GAA 2022	1,334,000.00	1,219,000.00	115,000.00	
5021306001	Procurement of Motor Equipment, Accessories and Spare Parts (4th Quarter)	DPWH South Cotabato 2nd DEO	No	Public Bidding	9/1/2022	9/22/2022	9/28/2022	10/3/2022	GAA 2022	1,525,500.00	1,124,000.00	401,500.00	
5020321007	Procurement of Communication Equipment	DPWH South Cotabato 2nd DEO	No	Public Bidding	6/3/2022	6/24/2022	6/30/2022	7/5/2022	GAA 2022	36,000.00		36,000.00	
5020309000	Procurement of Fuel and Lubricants (1st Quarter)	DPWH South Cotabato 2nd DEO	Yes	Public Bidding	11/10/2021	12/1/2021	1/15/2022	1/20/2022	GAA 2022	3,229,125.00	1,145,625.00	2,083,500.00	
5020309000	Procurement of Fuel and Lubricants (2nd Quarter)	DPWH South Cotabato 2nd DEO	No	Public Bidding	3/2/2022	3/23/2022	3/29/2022	4/3/2022	GAA 2022	3,157,575.00	1,108,125.00	2,049,450.00	
5020309000	Procurement of Fuel and Lubricants (3rd Quarter)	DPWH South Cotabato 2nd DEO	No	Public Bidding	6/3/2022	6/24/2022	6/30/2022	7/5/2022	GAA 2022	3,332,075.00	1,145,625.00	2,186,450.00	
5020309000	Procurement of Fuel and Lubricants (4th Quarter)	DPWH South Cotabato 2nd DEO	No	Public Bidding	9/1/2022	9/22/2022	9/28/2022	10/3/2022	GAA 2022	3,277,625.00	1,108,125.00	2,169,500.00	
5020305000	Procurement of Catering Services	DPWH South Cotabato 2nd DEO	No	As the need arises					GAA 2022	715,000.00		715,000.00	
5060404001	Repair and Maintenance (Labor Services and Materials (1st Quarter)	DPWH South Cotabato 2nd DEO	No	Shopping	1/6/2022	1/13/2022	1/16/2022	1/18/2022	GAA 2022	680,500.00	224,000.00	456,500.00	
5060404001	Repair and Maintenance (Labor Services and Materials (2nd Quarter)	DPWH South Cotabato 2nd DEO	No	Shopping	4/4/2022	4/11/2022	4/14/2022	4/16/2022	GAA 2022	657,000.00	345,000.00	312,000.00	
5060404001	Repair and Maintenance (Labor Services and Materials (3rd Quarter)	DPWH South Cotabato 2nd DEO	No	Shopping	7/6/2022	7/13/2022	7/16/2022	7/18/2022	GAA 2022	790,500.00	370,000.00	420,500.00	
5060404001	Repair and Maintenance (Labor Services and Materials (4th Quarter)	DPWH South Cotabato 2nd DEO	No	Shopping	10/5/2022	10/12/2022	10/15/2022	10/17/2022	GAA 2022	657,000.00	345,000.00	312,000.00	
<b>SUB-TOTAL (page 2)</b>										<b>19,391,900.00</b>	<b>8,134,500.00</b>	<b>11,257,400.00</b>	

5020307000	Procurement of First Aide Supplies(1st Quarter)	DPWH South Cotabato 2nd DEO	No	Shopping	1/6/2022	1/13/2022	1/16/2022	1/18/2022	GAA 2022	43,805.00		43,805.00
5020307000	Procurement of First Aide Supplies(3rd Quarter)	DPWH South Cotabato 2nd DEO	No	Shopping	7/6/2022	7/13/2022	7/16/2022	7/18/2022	GAA 2022	43,725.00		43,725.00
5020302000	Procurement of Accountable Forms (1st Quarter)	DPWH South Cotabato 2nd DEO	No	Negotiated Procurement	N/A	N/A	N/A	N/A	GAA 2022	14,200.00		14,200.00
5020302000	Procurement of Accountable Forms (2nd Quarter)	DPWH South Cotabato 2nd DEO	No	Negotiated Procurement	N/A	N/A	N/A	N/A	GAA 2022	14,200.00		14,200.00
5020302000	Procurement of Accountable Forms (3rd Quarter)	DPWH South Cotabato 2nd DEO	No	Negotiated Procurement	N/A	N/A	N/A	N/A	GAA 2022	20,500.00		20,500.00
5020302000	Procurement of Accountable Forms (4th Quarter)	DPWH South Cotabato 2nd DEO	No	Negotiated Procurement	N/A	N/A	N/A	N/A	GAA 2022	20,500.00		20,500.00
5060404001	Furnishing of Job Order (labor and materials)(1st Quarter)	DPWH South Cotabato 2nd DEO	No	Shopping	1/6/2022	1/13/2022	1/20/2022	1/29/2022	GAA 2022	162,100.00		162,100.00
5060404001	Furnishing of Job Order (labor and materials)(2nd Quarter)	DPWH South Cotabato 2nd DEO	No	Shopping	4/4/2022	4/11/2022	4/14/2022	4/16/2022	GAA 2022	114,000.00		114,000.00
5060404001	Furnishing of Job Order (labor and materials)(3rd Quarter)	DPWH South Cotabato 2nd DEO	No	Shopping	7/6/2022	7/13/2022	7/16/2022	7/18/2022	GAA 2022	86,800.00		86,800.00
5060404001	Furnishing of Job Order (labor and materials) (4th Quarter)	DPWH South Cotabato 2nd DEO	No	Shopping	10/5/2022	10/12/2022	10/15/2022	10/17/2022	GAA 2022	104,000.00		104,000.00
5060404001	Procurement of construction materials for use in the Const. of Temporary Main Office Building, South Cotabato 2nd DEO, Alunan Avenue, Koronadal City	DPWH South Cotabato 2nd DEO	No	Small Value Procurement	3/4/2022	3/7/2022	3/8/2022	3/9/2022	GAA 2022	416,186.15		416,186.15
<b>SUB-TOTAL (page 3)</b>										<b>1,040,016.15</b>	<b>-</b>	<b>1,040,016.15</b>

5021303001	Procurement of construction materials for use in the Repair/Maintenance of National Roads within South Cotabato 2nd DEO under Work Category No. 10- Pavement Maintenance	DPWH South Cotabato 2nd DEO	No	Shopping Method	3/7/2022	3/14/2022	3/17/2022	3/21/2022	GAA 2022	999,000.98	999,000.98		
5060404001	Procurement of electrical supplies and materials for use in the Construction of Temporary Main Office Building, South Cotabato 2nd DEO, Alunan Avenue, Koronadal City	DPWH South Cotabato 2nd DEO	No	Small Value Procurement	3/15/2022	3/18/2022	3/21/2022	3/22/2022	GAA 2022	249,900.00		249,900.00	
5021303001	Procurement of Traffic Materials (Traffic Paints) for the Repair/Maintenance of National Roads within South Cotabato	DPWH South Cotabato 2nd DEO	No	Shopping Method	4/4/2022	4/11/2022	4/14/2022	4/15/2022	GAA 2022	993,325.00	993,325.00		
5060403001	Procurement of office and janitorial supplies of DPWH-Sc2nd DEO, Koronadal City for the 2nd quarter of Cy-2022	DPWH South Cotabato 2nd DEO	No	Public Bidding	4/6/2022	4/26/2022	4/28/2022	5/2/2022	GAA 2022	297,567.00		297,567.00	
50213030001	Procurement of Informative and Road Safety Devices on all Road Section within South Cotabato 2nd DEO under Work Category No. 18- Traffic Services Maintenance	DPWH South Cotabato 2nd DEO	No	Shopping Method	4/12/2022	4/19/2022	4/22/2022	4/23/2022	GAA 2022	999,312.46	999,312.46		
5021303001	Procurement of construction materials for the Repair/ Maint. of National Bridges within South Cotabato 2nd DEO under Work Category No. 12-Bridge and Structure Maintenance	DPWH South Cotabato 2nd DEO	No	Shopping Method	5/2/2022	5/9/2022	5/12/2022	5/16/2022	GAA 2022	307,618.96	307,618.96		
5060403001	Procurement of office and janitorial supplies of DPWH-c2nd DEO, Koronadal City	DPWH South Cotabato 2nd DEO	No	Public Bidding	5/12/2022	6/1/2022	6/3/2022	6/6/2022	GAA 2022	315,015.00		315,015.00	
5021303001	Procurement of Communication Equipment for use in the Maintenance Section for project evaluation and other geo tagging related initiatives of the department, DPWH-SC2ND DEO, Koronadal City	DPWH South Cotabato 2nd DEO	No	Public Bidding	5/12/2022	6/1/2022	6/3/2022	6/6/2022	GAA 2022	441,000.00	441,000.00		
<b>SUB-TOTAL (page 4)</b>										<b>4,602,739.40</b>	<b>3,740,257.40</b>	<b>862,482.00</b>	


5060403001	Procurement of additional Closed Circuit Television (CCTV) unit for security control system of DPWH-SC2nd DEO Compound, Koronadal City	DPWH South Cotabato 2nd DEO	No	Public Bidding	5/25/2022	6/14/2022	6/16/2022	6/20/2022	GAA 2022	27,500.00		27,500.00
5021303001	Procurement of construction materials for use in the Repair/Maint. of National Roads along Cotabato-Marbel Road (Kolambog Section), South Cotabato 2nd DEO, Koronadal City, South Cotabato	DPWH South Cotabato 2nd DEO	No	Shopping Method	6/8/2022	6/15/2022	6/20/2022	6/22/2022	GAA 2022	997,862.25	997,862.25	
5060404001	Procurement of T-shirt with printing for use in the General Assembly for the 124th DPWH Anniversary, South Cotabato 2nd DEO, Koronadal City	DPWH South Cotabato 2nd DEO	No	Small Value Procurement	6/13/2022	6/15/2022	6/16/2022	6/17/2022	GAA 2022	173,250.00		173,250.00
5060403001	Procurement of Jersey Uniform for use in the Sportsfest Activities in connection with the 124th DPWH Anniversary Celebration South Cotabato 2nd DEO, Koronadal City	DPWH South Cotabato 2nd DEO	No	Small Value Procurement	6/16/2022	6/18/2022	6/20/2022	6/21/2022	GAA 2022	69,500.00		69,500.00
5060403001	Procurement of Customized Jersey T-shirt with DPWH Logo for use of DPWH-South Cotabato 2nd DEO personnel in the celebration of the 56th Foundation Anniversary of South Cotabato and 23rd T'nalak Festival	DPWH South Cotabato 2nd DEO	No	Small Value Procurement	7/7/2022	7/9/2022	7/11/2022	7/12/2022	GAA 2022	189,150.00		189,150.00
	<b>SUB-TOTAL (page 5)</b>									<b>1,457,262.25</b>	<b>997,862.25</b>	<b>459,400.00</b>
	<b>GRAND TOTAL</b>									<b>37,346,607.80</b>	<b>15,495,119.65</b>	<b>21,851,488.15</b>

Prepared by:

Recommending Approval

Approved by:

  
**SANTOS H. BATALON, JR.**  
 Engineer III/Head, Procurement Unit

  
**TONINA B. MACASAYON, MPA**  
 Engineer III/BAC Chairman

  
**HADJI KHALIL D. SULTAN, MPA**  
 District Engineer

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**FINAL ANNUAL PROCUREMENT PLAN 2022**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22MG0001-Cluster I-Construction of Concrete Road-a.Jct. Surallah-Lake Sebu Road leading to NV Vogt Solar Power Plant, Brgy. Centrala, Surallah, South Cotabato									15,000,000.00		15,000,000.00	
	b.Brgy. San Jose Proper-Sitio Boundary-Purok Apostol-Tinago Road in support of Agri-Processing Activities in the Area, Koronadal City, South Cotabato									25,000,000.00		25,000,000.00	
	c.Road from Junction Lake Sebu to Villa Eliza Lambusong Road linking Provincial Road in support of Pineapple, Palm Oil, Corn,Banana, Cassava and Sugarcane at Barangay Colongulo to Packaging and Processing Centers, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	1/31/2022	2/11/2022	FY 2022 Infrastructure Program Based on NEP	5,000,000.00		5,000,000.00	Construction of Concrete Road

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**FINAL ANNUAL PROCUREMENT PLAN 2022**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22MG0002-Cluster II- Construction of Concrete Road-a.Jct. Lang Dulay Road leading to Brgy Lamdalag-Brgy Klubi-Brgy. Lamcade (Site of world's most number of T'nalak weavers),Brgy. Klubi, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	3/22/2022	3/23/2022	FY 2022 Infrastructure Program Based on NEP	10,000,000.00		10,000,000.00	Construction of Concrete Road
	b.Jct. (Ben Sidon)-Bacdulong Road leading to Lake Sebu (Lake Sebu Circumferential Road), Brgy. Bacdulong, Lake Sebu, South Cotabato									11,750,000.00		11,750,000.00	
	c.Poblacion Lake Sebu leading to T'daan Kini, Brgy. Lamlahak, Lake Sebu, South Cotabato									12,139,000.00		12,139,000.00	
	22MG0003-Cluster III- Construction of Concrete Road-a.Poblacion T'boli to Brgy. Salacafe leading to Jump off point to Lake Holon and Mt. Melibingoy, Brgy. Salacafe, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	1/31/2022	2/11/2022	FY 2022 Infrastructure Program Based on NEP	17,924,000.00		17,924,000.00	Construction of Concrete Road
	b.Poblacion T'boli to Brgy. Lamhaku leading to El Kini Hot SpringRoad, Brgy. Lamhaku, T'boli, South Cotabato									15,000,000.00		15,000,000.00	

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**FINAL ANNUAL PROCUREMENT PLAN 2022**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22MG0004-Cluster IV-Construction of Concrete Road- a.Poblacion T'boli to Brgy. Laconon leading to Bakneb River Cave Road, Brgy. Laconon, T'boli, South Cotabato  b.Poblacion to Brgy Kematu Road leading to Hidak Falls and Panamin Village and Kematu Mining Area, Brgy. Kematu, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	1/31/2022	2/11/2022	FY 2022 Infrastructure Program Based on NEP	23,641,000.00		23,641,000.00	Construction of Concrete Road
										20,000,000.00		20,000,000.00	
	22MG0005-Cluster V- a.Construction of River Bank Protection along Ala River, Brgy. Ambalgan, Sto. Niño, South Cotabato  b.Construction of River Bank Protection along San Felipe Creek, Brgy. San Felipe, Tantangan, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	1/28/2022	2/9/2022	FY 2022 Infrastructure Program Based on NEP	45,000,000.00		45,000,000.00	Construction of River Bank Protection
										30,000,000.00		30,000,000.00	



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**FINAL ANNUAL PROCUREMENT PLAN 2022**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22MG0006-Cluster VI-a.Construction of Riverbank Protection along Marbel River, Brgy. Carpenter Hill, Koronadal City, South Cotabato  b.Construction of Riverbank Protection along Banga River, Brgy. Kibid, Norala, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	1/31/2022	2/11/2022	FY 2022 Infrastructure Program Based on NEP	50,000,000.00  50,000,000.00		50,000,000.00  50,000,000.00	Construction of River Bank Protection
	22MG0007-Road Widening-Surallah-Lake Sebu-Maitum Rd-(S00838MN) Chainage 17147-Chainage 18654	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	3/8/2022	3/18/2022	FY 2022 Infrastructure Program Based on NEP	39,000,000.00		39,000,000.00	Road Widening
	22MG0008-Construction of Revetment along Marbel River, (Namnama Section),Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	2/14/2022	2/22/2022	FY 2022 Infrastructure Program Based on NEP	35,000,000.00		35,000,000.00	Construction of Revetment
	22MG0009-Construction of Diversion Channel Project (Channel 1),Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	2/14/2022	2/24/2022	FY 2022 Infrastructure Program Based on NEP	40,000,000.00		40,000,000.00	Construction of Diversion Channel Project

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**FINAL ANNUAL PROCUREMENT PLAN 2022**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22MG0010-Construction of River Bank Protection Structure along Banga River, Barangay San Miguel, Norala, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	1/31/2022	2/11/2022	FY 2022 Infrastructure Program Based on NEP	50,000,000.00		50,000,000.00	Construction of River Bank Protection
	22MG0011-Construction of River Bank Protection along Sumbong Creek, Brgy. Poblacion, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	1/28/2022	2/9/2022	FY 2022 Infrastructure Program Based on NEP	45,000,000.00		45,000,000.00	Construction of River Bank Protection
	22MG0012-Construction of River Bank Protection along Safali River, Brgy. Naci, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	2/22/2022	3/4/2022	FY 2022 Infrastructure Program Based on NEP	45,000,000.00		45,000,000.00	Construction of River Bank Protection
	22MG0013-Construction of Riverbank Protection along Marbel River, Brgy. San Roque, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	2/14/2022	2/24/2022	FY 2022 Infrastructure Program Based on NEP	73,437,000.00		73,437,000.00	Construction of River Bank Protection

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**FINAL ANNUAL PROCUREMENT PLAN 2022**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22MG0014-Construction of River Bank Protection along Marbel River, Brgy. Sto. Niño, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	1/28/2022	2/9/2022	FY 2022 Infrastructure Program Based on NEP	45,000,000.00		45,000,000.00	Construction of River Bank Protection
	22MG0015-Construction of River Bank Protection along Marbel River, Purok Upper Valley, Brgy. Sto. Niño, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	1/28/2022	2/9/2022	FY 2022 Infrastructure Program Based on NEP	35,000,000.00		35,000,000.00	Construction of River Bank Protection
	22MG0016-Construction of Concrete Road-Construction of Jct NHW Poblacion Sto Niño-Upper Sepaka-Surallah-Lake Sebu Road, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	2/14/2022	2/24/2022	FY 2022 Infrastructure Program Based on NEP	100,000,000.00		100,000,000.00	Construction of Concrete Road
	22MG0017-Construction (Completion) of Multi-Purpose Building, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	2/14/2022	2/24/2022	FY 2022 Infrastructure Program Based on NEP	30,000,000.00		30,000,000.00	Construction (Completion) of Multi-Purpose Building

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**FINAL ANNUAL PROCUREMENT PLAN 2022**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22MG0018-Construction (Completion) of Multi-Purpose Building, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	2/14/2022	2/24/2022	FY 2022 Infrastructure Program Based on NEP	15,000,000.00		15,000,000.00	Construction (Completion) of Multi-Purpose Building
	22MG0019-Construction (Completion) of Multi-Purpose Building, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	2/7/2022	2/17/2022	FY 2022 Infrastructure Program Based on NEP	15,000,000.00		15,000,000.00	Construction (Completion) of Multi-Purpose Building
	22MG0020-Construction (Completion) of Multi-Purpose Building, Tantangan, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	1/31/2022	2/11/2022	FY 2022 Infrastructure Program Based on NEP	5,000,000.00		5,000,000.00	Construction (Completion) of Multi-Purpose Building
	22MG0021-Cluster VII- a.Construction of Diversion Channel Project (Channel 3),Koronadal City, South Cotabato  b.Construction of Flood Control Structure along Bolok Creek,Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	2/14/2022	2/24/2022	FY 2022 Infrastructure Program Based on NEP	30,000,000.00  30,000,000.00		30,000,000.00  30,000,000.00	Construction of Flood Control

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**FINAL ANNUAL PROCUREMENT PLAN 2022**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22MG0022-Cluster VIII-a.Road Widening-Cotabato-Marbel Rd-K1737+650-K1737+850									5,000,000.00		5,000,000.00	
	b.Road Widening-Cotabato-Marbel Rd-K1718+823-K1720+035	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	3/22/2022	3/23/2022	FY 2022 Infrastructure Program Based on NEP	40,000,000.00		40,000,000.00	Road Widening
	c.Road Widening-along Cotabato-Marbel Rd (S00276MN)K1745+607-K1745+815.5									5,000,000.00		5,000,000.00	
	22MG0023-Construction of Road Slope Protection Structure at Specific Locations along Surallah-Lake Sebu-Maitum Rd (S00838MN) (Kiantay Section)-Chainage 58460-Chainage 59093	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	3/22/2022	3/23/2022	FY 2022 Infrastructure Program Based on NEP	50,000,000.00		50,000,000.00	Construction of Slope Protection
	22MG0024-Construction of Road Slope Protection Structure along Surallah-Lake Sebu-Maitum Rd (S00838MN) (Kenubing Section) K1806+025-K1806+820	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	3/22/2022	3/23/2022	FY 2022 Infrastructure Program Based on NEP	50,000,000.00		50,000,000.00	Construction of Slope Protection
	22MG0025-Road Widening-Cotabato-Marbel Rd (S00276MN)-K1712+152-K1713+188	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	3/22/2022	3/23/2022	FY 2022 Infrastructure Program Based on NEP	65,000,000.00		65,000,000.00	Road Widening

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**FINAL ANNUAL PROCUREMENT PLAN 2022**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22MG0026-Road Widening-along Cotabato-Marbel Rd (S00276MN) K1753+000 K1754+495	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	3/21/2022	3/23/2022	FY 2022 Infrastructure Program Based on NEP	39,000,000.00		39,000,000.00	Road Widening
	22MG0027-Road Widening-Midsayap-Marbel Rd-K1779+988-K1781+393	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	3/22/2022	3/23/2022	FY 2022 Infrastructure Program Based on NEP	54,001,000.00		54,001,000.00	Road Widening
	22MG0028-Road Widening-along Cotabato-Marbel Rd (S00276MN) K1747+900 K1750+531.43	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	3/22/2022	3/23/2022	FY 2022 Infrastructure Program Based on NEP	67,500,000.00		67,500,000.00	Road Widening
	22MG0029-Road Widening-Surallah-Lake Sebu-Maitum Rd- (S00838MN) Chainage 8247-Chainage 8584, Chainage 8605-Chainage 9988	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	3/22/2022	3/23/2022	FY 2022 Infrastructure Program Based on NEP	67,500,000.00		67,500,000.00	Road Widening
	22MG0030-Flaring Intersections/ Improvement of Intersections-Surallah-Lake Sebu-Maitum Rd-K1733+(-305)	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	3/22/2022	3/23/2022	FY 2022 Infrastructure Program Based on NEP	4,000,000.00		4,000,000.00	Flaring/ Improvement of Intersections

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**FINAL ANNUAL PROCUREMENT PLAN 2022**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22MG0031-Replacement of Permanent Weak Bridge-Kalma 2 Br. along Surallah-Lake Sebu-Maitum Rd.	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	3/22/2022	3/23/2022	FY 2022 Infrastructure Program Based on NEP	40,000,000.00		40,000,000.00	Replacement of Permanent Weak Bridge
	22MG0032-Widening of Bridge-Colongolo Br. (B01040MN) along Surallah-Lake Sebu-Maitum Rd	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	2/22/2022	3/4/2022	FY 2022 Infrastructure Program Based on NEP	94,000,000.00		94,000,000.00	Widening of Bridge
	22MG0033-Construction of Riverbank Protection along Safall River, Brgy. Poblacion, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	2/14/2022	2/24/2022	FY 2022 Infrastructure Program Based on NEP	51,200,000.00		51,200,000.00	Construction of River Bank Protection
	22MG0034-Construction of Bank Protection Structure along Bolok Creek, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	1/31/2022	2/11/2022	FY 2022 Infrastructure Program Based on NEP	50,000,000.00		50,000,000.00	Construction of River Bank Protection
	22MG0035-Construction of River Bank Protection along Ala River, Brgy. New Panay, Sto. Niño, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	1/28/2022	2/9/2022	FY 2022 Infrastructure Program Based on NEP	45,000,000.00		45,000,000.00	Construction of River Bank Protection

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**FINAL ANNUAL PROCUREMENT PLAN 2022**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22MG0036-Construction of Flood Control Structures, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	2/7/2022	2/17/2022	FY 2022 Infrastructure Program Based on NEP	5,000,000.00		5,000,000.00	Construction of Flood Control Structures
	22MG0037-Construction of Commission on Population and Development (POPCOM) Regional Office XII Building, Koronadal City	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	1/31/2022	2/11/2022	FY 2022 Infrastructure Program Based on NEP	20,000,000.00		20,000,000.00	Construction of Building
	22MG0038-Construction of Two-Storey DEO Building of DPWH South Cotabato 2nd DEO, Alunan Avenue, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	2/7/2022	2/17/2022	FY 2022 Infrastructure Program Based on NEP	50,000,000.00		50,000,000.00	Construction of Two Storey Building
	22MG0039-Construction (Completion) of Multi-Purpose Building, Banga, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	2/7/2022	2/17/2022	FY 2022 Infrastructure Program Based on NEP	20,000,000.00		20,000,000.00	Construction (Completion) of Multi-Purpose Building
	22MG0040-Construction (Completion) of Multi-Purpose Building, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	3/8/2022	3/18/2022	FY 2022 Infrastructure Program Based on NEP	20,000,000.00		20,000,000.00	Construction (Completion) of Multi-Purpose Building
	22MG0041-Construction of (Completion) of Multi-Purpose Building, Norala, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	3/8/2022	3/18/2022	FY 2022 Infrastructure Program Based on NEP	5,000,000.00		5,000,000.00	Construction (Completion) of Multi-Purpose Building



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**FINAL ANNUAL PROCUREMENT PLAN 2022**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22MG0042-Construction (Completion) of Multi-Purpose Building, Sto. Niño, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	2/7/2022	2/17/2022	FY 2022 Infrastructure Program Based on NEP	5,000,000.00		5,000,000.00	Construction (Completion) of Multi-Purpose Building
	22MG0043-Construction of Multi-Purpose Building, Sitio Colonsilal, Barangay Tinongcop, Tantangan, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	1/31/2022	2/11/2022	FY 2022 Infrastructure Program Based on NEP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	22MG0044-Paving of Unpaved Road along Surallah-Lake Sebu-Maitum Road (S00838MN), Chainage 45445-Chainage 46018, Chainage 46302.57-Chainage 46841.80, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	01/14/2022	02/03/2022	3/22/2022	3/23/2022	FY 2022 DPWH-Infrastructure Program based on General Appropriations Act FY 2022 (GAA)	50,000,000.00		50,000,000.00	Paving of Unpaved Road
	22MG0045-Road Widening-Marbel-Makar Rd-K1701+409-K1701+504, K1701+514-K1701+609	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	01/14/2022	02/03/2022	3/22/2022	3/23/2022	FY 2022 DPWH-Infrastructure Program based on General Appropriations Act FY 2022 (GAA)	5,000,000.00		5,000,000.00	Road Widening

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**FINAL ANNUAL PROCUREMENT PLAN 2022**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22MG0046- Construction/ Completion of Multi-Purpose Buildings, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	01/14/2022	02/03/2022	3/21/2022	3/24/2022	FY 2022 DPWH-Infrastructure Program based on General Appropriations Act FY 2022 (GAA)-(BIP- Multi-Purpose Buildings/ Facilities to support social services)	5,000,000.00		5,000,000.00	Construction/ Completion of Multi-Purpose Buildings
	22MG0047- Construction/ Completion of Multi-Purpose Buildings, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	01/14/2022	02/03/2022	3/21/2022	3/24/2022	FY 2022 DPWH-Infrastructure Program based on General Appropriations Act FY 2022 (GAA)-(BIP- Multi-Purpose Buildings/ Facilities to support social services)	5,000,000.00		5,000,000.00	Construction/ Completion of Multi-Purpose Buildings
	22MG0048 (Negotiated Procurement)- Construction/ Completion of Multi-Purpose Buildings, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	04/14/2022	05/04/2022	6/2/2022	6/10/2022	FY 2022 DPWH-Infrastructure Program based on General Appropriations Act FY 2022 (GAA)-(BIP- Multi-Purpose Buildings/ Facilities to support social services)	5,000,000.00		5,000,000.00	Construction/ Completion of Multi-Purpose Buildings (for Re-Bid)
	22MG0049- Construction/ Completion of Multi-Purpose Buildings, Banga, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	01/14/2022	02/03/2022	3/22/2022	3/23/2022	FY 2022 DPWH-Infrastructure Program based on General Appropriations Act FY 2022 (GAA)-(BIP- Multi-Purpose Buildings/ Facilities to support social services)	5,000,000.00		5,000,000.00	Construction/ Completion of Multi-Purpose Buildings

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**FINAL ANNUAL PROCUREMENT PLAN 2022**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22MG0050-Construction/ Completion of Multi-Purpose Buildings, Tantaran, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	01/14/2022	02/03/2022	3/21/2022	3/24/2022	FY 2022 DPWH-Infrastructure Program based on General Appropriations Act FY 2022 (GAA)-(BIP-Multi-Purpose Buildings/ Facilities to support social services)	5,000,000.00		5,000,000.00	Construction/ Completion of Multi-Purpose Buildings
	22MG0051-Construction/ Completion of Multi-Purpose Buildings, Tantaran, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	01/14/2022	02/03/2022	3/22/2022	3/23/2022	FY 2022 DPWH-Infrastructure Program based on General Appropriations Act FY 2022 (GAA)-(BIP-Multi-Purpose Buildings/ Facilities to support social services)	5,000,000.00		5,000,000.00	Construction/ Completion of Multi-Purpose Buildings
	22MG0052-Construction/ Completion of Multi-Purpose Buildings, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	01/14/2022	02/03/2022	3/22/2022	3/23/2022	FY 2022 DPWH-Infrastructure Program based on General Appropriations Act FY 2022 (GAA)-(BIP-Multi-Purpose Buildings/ Facilities to support social services)	5,000,000.00		5,000,000.00	Construction/ Completion of Multi-Purpose Buildings
	22MG0053-Construction/ Completion of Multi-Purpose Buildings, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	01/14/2022	02/03/2022	3/21/2022	3/24/2022	FY 2022 DPWH-Infrastructure Program based on General Appropriations Act FY 2022 (GAA)-(BIP-Multi-Purpose Buildings/ Facilities to support social services)	5,000,000.00		5,000,000.00	Construction/ Completion of Multi-Purpose Buildings

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**FINAL ANNUAL PROCUREMENT PLAN 2022**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22MG0056-Concreting of Brgy. Mangilala FMR, Brgy. Mangilala, Tantaran, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	01/14/2022	03/03/2022	3/17/2022	3/23/2022	Department of Agriculture FY 2022 GAA Farm-to Market Road	12,500,000.00		12,500,000.00	Road Concreting
	22MG0058-Concreting of Mabini FMR, Brgy. Mabini, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	01/14/2022	03/03/2022	3/17/2022	3/23/2022	Department of Agriculture FY 2022 GAA Farm-to Market Road	10,000,000.00		10,000,000.00	Road Concreting
	22MG0059-Concreting of Sitio Tapok, Brgy. Moloy FMR, Brgy. Moloy, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	01/14/2022	03/03/2022	3/17/2022	3/23/2022	Department of Agriculture FY 2022 GAA Farm-to Market Road	10,000,000.00		10,000,000.00	Road Concreting
	22MG0060-Concreting of Brgy. Tudok FMR, Brgy. Tudok, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	01/14/2022	03/03/2022	3/17/2022	3/23/2022	Department of Agriculture FY 2022 GAA Farm-to Market Road	10,000,000.00		10,000,000.00	Road Concreting
	22MG0061-Installation of Solar Street Lights in Barangay Zone IV, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	02/05/2022	03/01/2022	3/22/2022	3/23/2022	FY 2022 DPWH-Infrastructure Program based on General Appropriations Act FY 2022 (GAA)	10,000,000.00		10,000,000.00	Installation of Solar Street Lights

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**FINAL ANNUAL PROCUREMENT PLAN 2022**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22MG0062-Construction of Multi-Purpose Building (Building for Social Services), Brgy. Benitez, Banga, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	02/05/2022	03/01/2022	3/22/2022	3/23/2022	FY 2022 DPWH-Infrastructure Program based on General Appropriations Act FY 2022 (GAA)	5,000,000.00		5,000,000.00	Construction of Gym
	22MG0063-Construction of Multi-Purpose Building (Building for Social Services), Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	02/05/2022	03/01/2022	3/22/2022	3/23/2022	FY 2022 DPWH-Infrastructure Program based on General Appropriations Act FY 2022 (GAA)	5,000,000.00		5,000,000.00	Construction of Gym
	22MG0064-Construction of Multi-Purpose Building (Building for Social Services), Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	02/05/2022	03/01/2022	3/22/2022	3/23/2022	FY 2022 DPWH-Infrastructure Program based on General Appropriations Act FY 2022 (GAA)	5,000,000.00		5,000,000.00	Construction of Gym
	22MG0065-Construction of Multi-Purpose Building (Building for Social Services), Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	02/05/2022	03/01/2022	3/22/2022	3/23/2022	FY 2022 DPWH-Infrastructure Program based on General Appropriations Act FY 2022 (GAA)	5,000,000.00		5,000,000.00	Construction of Gym
	22MG0066-Construction of Multi-Purpose Building (Gymnasium) in Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	02/05/2022	03/01/2022	3/22/2022	3/23/2022	FY 2022 DPWH-Infrastructure Program based on General Appropriations Act FY 2022 (GAA)	7,000,000.00		7,000,000.00	Construction of Gym with stage
	22MG0067-Concreting of Sitio Tuburan, Brgy. San Miguel FMR, Brgy. San Miguel, Norala, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	04/14/2022	05/04/2022	5/31/2022	6/9/2022	Department of Agriculture FY 2022 GAA Farm-to Market Road	12,000,000.00		12,000,000.00	Road Concreting

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**FINAL ANNUAL PROCUREMENT PLAN 2022**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22MG0068-Construction/Completion of Multi-Purpose Buildings, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	06/07/2022	06/27/2022	7/7/2022	7/15/2022	FY 2022 DPWH-Infrastructure Program Based on General Appropriations Act FY 2022 (GAA)- Basic Infrastructure Program (BIP)	5,000,000.00		5,000,000.00	Construction/Completion of Multi-Purpose Buildings
	22MG0069-Construction/Completion of Multi-Purpose Buildings, Norala, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	06/07/2022	06/27/2022	7/7/2022	7/15/2022	FY 2022 DPWH-Infrastructure Program Based on General Appropriations Act FY 2022 (GAA)- Basic Infrastructure Program (BIP)	5,000,000.00		5,000,000.00	Construction/Completion of Multi-Purpose Buildings

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**FINAL ANNUAL PROCUREMENT PLAN 2022**  
CIVIL WORKS.

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/ REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22MG0070-Cluster I- Maintenance, Repair and Rehabilitation of Infrastructure Facilities- Public Buildings in Koronadal City South Cotabato a.Repair/ Maintenance of NEDA Building Regional Office XII, Main Building Prime Regional Government , Center Bgy. Carpenter Hill, Koronadal City, South Cotabato									1,000,000.00		1,000,000.00	
	b.Repair/ Maintenance of DILG Building BFP Regional Office XII, Main Building Prime Regional Government, Center Brgy. Carpenter Hill, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	06/24/2022	07/14/2022	7/20/2022	7/29/2022	FY 2022 RA 11639 Regular 2022 CURRENT SR2022 05-010646 (Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities-Public Buildings)	1,000,000.00		1,000,000.00	Repair/ Maintenance of building
	c.Repair/ Maintenance of DOLE Building PRC Regional Office XII, Main Building Prime Regional Government, Center Brgy. Carpenter Hill, Koronadal City, South Cotabato									950,000.00		950,000.00	

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND, DISTRICT ENGINEERING OFFICE**  
**FINAL ANNUAL PROCUREMENT PLAN 2022**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22MG0071-Cluster II-Maintenance, Repair and Rehabilitation of Infrastructure Facilities-Public Buildings in Koronadal City South Cotabato <b>a.</b> Repair/ Maintenance of DILG Building So. Cotabato Provincial Crime Laboratory (SOCO) Main Building, Brgy. Morales, Koronadal City, South Cotabato  <b>b.</b> Repair/ Maintenance of DILG Building PNP-Koronadal City Police Station-(Police Clearance Unit) Brgy. Zone IV, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	06/24/2022	07/14/2022	7/20/2022	7/29/2022	FY 2022 RA 11639 Regular 2022 CURRENT SR2022-05-010646 (Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities-Public Buildings)	1,000,000.00		1,000,000.00	Repair/ Maintenance of building
										1,000,000.00		1,000,000.00	



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**FINAL ANNUAL PROCUREMENT PLAN 2022**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22MG0072-Cluster III-Maintenance, Repair and Rehabilitation of Infrastructure Facilities-Public Buildings in Koronadal City, South Cotabato a.Repair/ Maintenance of DPWH Building COA Office Building South Cotabato II District Engineering Office, Alunan Ave., Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	06/24/2022	07/14/2022	7/20/2022	7/29/2022	FY 2022 RA 11639 Regular 2022 CURRENT SR2022-05-010646 (Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities-Public Buildings)	1,500,000.00		1,500,000.00	Repair/ Maintenance of building
	b.Repair/ Maintenance of DPWH Building DPWH Employee's Quarters South Cotabato II District Engineering Office, Alunan Ave., Koronadal City, South Cotabato									1,200,000.00		1,200,000.00	
	22MG0073-Repair/ Improvement of Flood Control along Cotabato-Marbel Road, Brgy. Kolambog, Norala, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	06/24/2022	07/14/2022	7/20/2022	7/29/2022	FY 2022 RA 11639 Regular 2022 CURRENT SR2022-06-011003 (Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities-Flood Control and Drainage Systems, Structures and Related Facilities)	3,500,000.00		3,500,000.00	Repair/ Improvement of slope protection

Prepared By:

**SANTOS H. BATALON, JR.**  
Head, Procurement Unit

Recommended by:

**TONINA B. MACASAYON, MPA**  
BAC Chairman

Approved By:

**HADJI KHALIL D. SULTAN, MPA**  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2<sup>nd</sup>**  
**DISTRICT ENGINEERING OFFICE**  
Region XII  
Alunan Avenue, Koronadal City, South Cotabato

## **CERTIFICATION**

July 7, 2022

To Whom It May Concern:

This is to certify that the South Cotabato 2<sup>nd</sup> District Engineering Office has no procurement activities for Consulting Services from January to June CY 2022.

This certification is being issued to the DPWH-Regional Office XII for whatever legal purpose it will serve best.

Done this 7<sup>th</sup> day of July 2022 at the DPWH-South Cotabato 2<sup>nd</sup> District Engineering Office, Koronadal City, South Cotabato.

For and in the absence of the D.E.

**BENEDICTO S. AMIDO**  
Asst. District Engineer

R.12.11 – SHB/EVS