

Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2022 (2nd Semester)

DPWH-INFRA-02-2016

Code (PAP)	Procurement Project	MO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AD0001 - 310111100355 000	Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads – Candon By-pass Road, K0343+(-504) – K0343+549, K0344+347-K0345+290, Candon City, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/08/2021 to 11/14/2021	11/29/2021	03/21/2022	03/22/2022	GoP	29,400,000.00	-	29,400,000.00	Construction of Drainage Structure along Road
22AD0002 - 310111100356 000	Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads – Candon By-pass Road, K0345+290-K0346+616, K0347+(-358)-K0347+781	Construction Section	YES	Competitive Bidding	11/08/2021 to 11/14/2021	11/29/2021	03/21/2022	03/22/2022	GoP	34,300,000.00	-	34,300,000.00	Construction of Drainage Structure along Road
22AD0127- 310111100358 000	Tagudin-Cervantes Rd - K0378 + 200 - K0379 + 022	Construction Section	YES	Competitive Bidding	2/16/2022 to 2/22/2022	03/08/2022	03/17/2022	03/18/2022	GoP	9,800,000.00	-	9,800,000.00	Construction of Drainage Structure along Road
22AD0004- 310102100886 000	Preventive Maintenance-Secondary Roads-Ilocos Sur-Abra Road, K0380+000-K0380+495	Construction Section	YES	Competitive Bidding	10/19/2021 to 10/25/2021	11/8/2021	03/21/2022	03/22/2022	GoP	3,900,400.00	-	3,900,400.00	Preventive Maintenance of Road: Asphalt Overlay
22AD0005- 310103100878 000	Preventive Maintenance-Tertiary Roads: Cervantes-Quirino Road,K0403+1029-K0404+249	Construction Section	YES	Competitive Bidding	11/17/2021 TO 11/23/2021	12/06/2021	03/21/2022	03/22/2022	GoP	2,881,200.00	-	2,881,200.00	Preventive Maintenance of Road: Concrete Reblocking
22AD0128- 310103100879 000	Preventive Maintenance-Tertiary Roads-Jct. Sta.Cruz-Pinipin Road, K0336+725-K0337+243, Sta. Cruz, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/19/2021 to 10/25/2021	11/8/2021	03/21/2022	03/22/2022	GoP	9,800,000.00	-	9,800,000.00	Preventive Maintenance of Road: Asphalt Overlay
22AD0007- 310103100880 000	Preventive Maintenance-Tertiary Roads-Jct. Sta. Lucia-Salcedo Road, K0346+485-K0346+847, Salcedo, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/19/2021 to 10/25/2021	11/8/2021	03/21/2022	03/22/2022	GoP	2,582,300.00	-	2,582,300.00	Preventive Maintenance of Road: Asphalt Overlay
22AD0008 - 310103100881 000	Preventive Maintenance-Tertiary Roads-Sta. Maria-Burgos Road, K0375+000-K0375+975, Burgos, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/11/2021 to 11/17/2021	12/1/2021	03/21/2022	03/22/2022	GoP	6,644,400.00	-	6,644,400.00	Preventive Maintenance of Road: Asphalt Overlay
22AD0142 - 310108101029 000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslides: Tagudin-Cervantes Road, K0334+735-K0334+764, Suyo, Ilocos Sur	Construction Section	YES	Competitive Bidding	3/8/2022 to 3/14/2022	03/28/2022	05/10/2022	05/11/2022	GoP	14,700,000.00	-	14,700,000.00	Construction of Road Slope Protection Structure

Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2022 (2nd Semester)

DPWH-INFRA-02-2016

Code (PAP)	Procurement Project	MO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AD0140-310108101030000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide- Tagudin-Cervantes Road, K0334+764-K-334+829, Suyo, Ilocos Sur	Construction Section	YES	Competitive Bidding	3/18/2022 to 3/24/2022	03/17/2022	04/05/2022	04/06/2022	GoP	39,805,640.00	-	39,805,640.00	Construction of Road Slope Protection Structure
22AD0011-310108101031000	Tagudin-Cervantes Road-K0334+699-K0334+735	Construction Section	YES	Competitive Bidding	3/8/2022 to 3/14/2022	03/28/2022	05/10/2022	05/11/2022	GoP	20,090,000.00	-	20,090,000.00	Construction of Road Slope Protection Structure
22AD0124-300214100114000	Installation of Solar Powered Street Lights along Manila North Rd (San Esteban), K0361 + 500 - K0364 + 500, San Esteban, Ilocos Sur	Construction Section	YES	Competitive Bidding	2/11/2022 to 2/17/2022	02/23/2022	03/03/2022	03/07/2022	GoP	49,000,000.00	-	49,000,000.00	Installation of solar lights
22AD0143-310108101032000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslides: Tagudin-Cervantes Road, K0339+300-K0339+322	Construction Section	Yes	Competitive Bidding	3/8/2022 to 3/14/2022	03/28/2022	05/10/2022	05/11/2022	GoP	14,700,000.00	-	14,700,000.00	Construction of Road Slope Protection Structure
22AD0144-310108101033000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslides: Tagudin-Cervantes Road, K0341+738-K0341+760	Construction Section	YES	Competitive Bidding	3/8/2022 to 3/14/2022	03/28/2022	05/10/2022	05/11/2022	GoP	14,700,000.00	-	14,700,000.00	Construction of Road Slope Protection Structure
22AD0139-310108101034000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslides: Tagudin-Cervantes Road, K0344+486-K0344+514, Suyo, Ilocos Sur	Construction Section	YES	Competitive Bidding	2/25/2022 to 3/3/2022	03/17/2022	03/22/2022	03/23/2022	GoP	18,380,880.00	-	18,380,880.00	Construction of Road Slope Protection Structure
22AD0016-300215100932000	Construction of Alilem-Sudipen Road, Alilem, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/11/2021 to 12/17/2021	12/31/2021	03/21/2022	03/02/2022	GoP	39,200,000.00	-	39,200,000.00	Construction of Roads
22AD0017-310105100661000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Secondary Roads, Tagudin-Cervantes Road, K0377+969-K0378+725, Cervantes, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/6/2021 to 12/12/2021	12/27/2021	05/10/2022	05/11/2022	GoP	14,391,300.00	-	14,391,300.00	Construction of Roads
22AD0018-300215100936000	Construction of Ecopark Palacapac-Amguid Road connecting Candon-Salcedo Road, Barangay Palacapac and Amguid, Candon City, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/6/2021 to 12/12/2021	12/27/2021	02/08/2022	02/16/2022	GoP	9,800,000.00	-	9,800,000.00	Construction of Roads
22AD0019-310108101035000	Tagudin-Cervantes Rd - K0349 + 700 - K0349 + 725	Construction Section	YES	Competitive Bidding	2/25/2022 to 3/3/2022	03/17/2022	07/06/2022	07/12/2022	GoP	14,700,000.00	-	14,700,000.00	Construction of Roads

Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2022 (2nd Semester)

DPWH-INFRA-02-2016

Code (PAP)	Procurement Project	MO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AD0020-300215100937000	Construction of Road Leading to Candon Sports Center and Convention Center, Barangay Bagani Campo, Candon City, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/11/2021 to 12/17/2021	12/31/2021	03/21/2022	03/22/2022	GoP	16,660,000.00	-	16,660,000.00	Construction of Roads
22AD0021-310106100709000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads-Cervantes-Mankayan-Abatan Road, K0384+(-095) – K0384+000, K0384+(-361)-K0384+(-095), Cervantes, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/26/2021 to 11/2/2021	12/16/2021	02/08/2022	02/16/2022	GoP	5,306,700.00	-	5,306,700.00	Construction of Roads
22AD0022-310106100710000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Road- Cervantes-Quirino Road, K0384+(-713)-K0384+(-500), Brgy. Rosario, Cervantes, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/29/2021 to 11/4/2021	11/10/2021	02/08/2022	02/16/2022	GoP	3,131,100.00	-	3,131,100.00	Construction of Roads
22AD0023-310106100711000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads, Jct. Sta. Lucia – Salcedo Road, K0349+575-K0349+915	Construction Section	YES	Competitive Bidding	11/18/2021 to 11/24/2021	12/7/2021	05/10/2022	05/11/2022	GoP	6,526,800.00	-	6,526,800.00	Construction of Roads
22AD0024-310306300039000	Construction of New Bridges-Construction of Poblacion Norte Bridge along Manila North Road,Sta. Maria, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/05/2021 to 11/11/2021	11/24/2021	02/08/2022	02/16/2022	GoP	23,206,400.00	-	23,206,400.00	Construction of bridges
22AD0025-310306300040000	Construction of New Bridges, Sulvec Br. 4 along Manila North Road,Narvacan, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/6/2021 to 12/12/2021	12/27/2021	02/08/2022	02/16/2022	GoP	23,206,400.00	-	23,206,400.00	Construction of bridges
22AD0026-310306300038000	Construction of new bridges, Borono Br. 2 along Manila North Road, Tagudin, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/18/2021 to 11/24/2021	12/7/2021	02/08/2022	02/16/2022	GoP	23,206,400.00	-	23,206,400.00	Construction of bridges
22AD0027-310304100884000	Rehabilitation/Major Repair of Permanent Bridges: Urzadan Bridge (B00783LZ) along Tagudin-Cervantes Road, Brgy. Urzadan, Suyu, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/1/2021 to 12/7/2021	12/21/2021	02/08/2022	02/16/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of bridges
22AD0028-310304100883000	Rehabilitation/Major Repair of Permanent Bridges, Cesilagan Br. (B00648LZ) along Jct. Santiago-Banayoyo-Lidlidda-San Emilio-Quirino Road	Construction Section	YES	Competitive Bidding	11/17/2021 to 11/23/2021	12/6/2021	02/08/2022	02/16/2022	GoP	9,800,000.00	-	9,800,000.00	Construction of bridges
22AD0029-300215100942000	Construction of Sigay-Sta. Cruz Road, Sta. Cruz, Ilocos Sur	Construction Section	YES	Competitive Bidding	1/14/2022 to 1/20/2022	2/2/2022	03/21/2022	03/22/2022	GoP	29,400,000.00	-	29,400,000.00	Construction of Roads

Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2022 (2nd Semester)

DPWH-INFRA-02-2016

Code (PAP)	Procurement Project	MO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AD0095-300218100047000	Construction of Candon-Santiago-San Esteban-Sta. Maria Coastal Road, Barangay Darapidap Section, Candon City, Ilocos Sur	Construction Section	YES	Competitive Bidding	1/27/2022 to 2/2/2022	02/16/2022	02/28/2022	03/07/2022	GoP	9,800,000.00	-	9,800,000.00	Construction of Roads
22AD0031-310305101559000	Widening of Permanent Bridges-Kakaldingan Br. (B00658LZ) along Ilocos Sur-Abra Road, Narvacan, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/8/2021 to 12/14/2021	12/28/2021	02/08/2022	02/16/2022	GoP	23,324,000.00	-	23,324,000.00	Construction of bridges
22AD0032-310305101558000	Widening of Permanent Bridges: Bimmileg Br. Along Sulvec Port Road, Narvacan, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/1/2021 to 12/7/2021	12/21/2021	02/08/2022	02/16/2022	GoP	29,400,000.00	-	29,400,000.00	Construction of bridges
22AD0033-300219100483000	Construction of Gayaman Flood Control, Barangay Pantar, Sugpon, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/8/2021 to 12/14/2021	12/28/2021	02/08/2022	02/16/2022	GoP	19,600,000.00	-	19,600,000.00	Construction of Flood Control
22AD0034-310111100357000	Candon Bypass Rd - K0349 + 250 - K0349 + 510	Construction Section	YES	Competitive Bidding	3/8/2022 to 3/14/2022	03/28/2022	05/10/2022	05/11/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Roads
22AD0035-300220100359000	Construction of Multi-purpose Building (Candon Sports Complex), Bagani Campo, Candon City, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/11/2021 to 12/17/2021	12/31/2021	02/08/2022	02/16/2022	GoP	43,209,180.00	-	43,209,180.00	Construction of multipurpose building
22AD0036-300220100363000	Rehabilitation of Alilem Multi-purpose Building, Brgy Poblacion, Alilem, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/3/2021 to 12/9/2021	12/23/2021	02/08/2022	02/16/2022	GoP	9,800,000.00	-	9,800,000.00	Construction of multipurpose building
22AD0037-300221100225000	Construction of Bagbagotot Road leading to Pinsal Falls, Barangay Bagbagotot, Banayoyo, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/6/2021 to 12/12/2021	12/27/2021	02/08/2022	02/16/2022	GoP	7,920,000.00	-	7,920,000.00	Construction of Roads
22AD0038-300221100229000	Construction of Batuka (Bagbag-Turko-Kakon) leading to Pinsal Falls, Barangay Poblacion Norte, Lidlidda, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/1/2021 to 12/7/2021	12/21/2021	02/08/2022	02/16/2022	GoP	7,920,000.00	-	7,920,000.00	Construction of Roads
22AD0039-300221100230000	Construction of Casilegan Road leading to Pinsal Falls, Barangay Casilegan, Nagbukel, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/8/2021 to 12/14/2021	12/28/2021	02/08/2022	02/16/2022	GoP	9,900,000.00	-	9,900,000.00	Construction of Roads
22AD0040-300221100231000	Construction of Palali Norte Bridge leading to Candon Eco Tourism Park, Barangay Palali Norte, Sta. Lucia, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/25/2021 to 12/1/2021	12/15/2021	02/08/2022	02/16/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of bridges
22AD0041-300221100232000	Construction of Palali Sur Bridge leading to Candon Eco Tourism Park, Barangay Palali Sur, Sta. Lucia, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/25/2021 to 12/1/2021	12/15/2021	02/08/2022	02/16/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of bridges
22AD0042-300221100235000	Construction of Sidaoen-Bacsayan Road leading to Sangbay ti Ragsak Falls, Barangays Sidaoen and Bacsayan, Sta. Cruz, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/6/2021 to 12/12/2021	12/27/2021	03/21/2022	03/22/2022	GoP	9,900,000.00	-	9,900,000.00	Construction of Roads

Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2022 (2nd Semester)

DPWH-INFRA-02-2016

Code (PAP)	Procurement Project	MO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AD0043 - 300224100005000	Construction of Darapidap Causeway, Barangay Darapidap, Candon City, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/11/2021 to 12/17/2021	12/31/2021	02/08/2022	02/16/2022	GoP	9,900,000.00	-	9,900,000.00	Construction of Causeway
22AD0044 - 300225100128000	Construction of Ambugat Flood Control, Barangay Ambugat, Burgos, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/21/2021 to 10/27/2021	11/10/2021	02/08/2022	02/16/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Flood Control
22AD0045 - 300225100118000	Construction of Baybayabas Flood Control, Barangay Baybayabas, Santiago, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/5/2021 to 11/11/2021	11/24/2021	02/08/2022	02/16/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Flood Control
22AD0046 - 300225100119000	Construction of Butol Flood Control, Barangay Butol, Santiago, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/21/2021 to 10/27/2021	11/10/2021	02/08/2022	02/16/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Flood Control
22AD0047 - 300225100121000	Construction of Macaoayan Flood Control, Barangay Macaoayan, Burgos, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/21/2021 to 10/27/2021	11/10/2021	02/08/2022	02/16/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Flood Control
22AD0048 - 300225100122000	Construction of Slope Protection at Candon City Sports and Convention Center, Barangay Bagani Campo, Candon City, Ilocos Sur	Construction Section	YES	Competitive Bidding	1/14/2022 to 1/20/2022	2/2/2022	03/22/2022	03/23/2022	GoP	29,700,000.00	-	29,700,000.00	Construction of slope protection
22AD0049 - 300228100013000	Construction of Evacuation Center, Barangay Cappa-cappa, San Esteban, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/7/2021 to 12/13/2021	12/27/2021	02/08/2022	02/16/2022	GoP	9,900,000.00	-	9,900,000.00	Construction of building
22AD0050 - 300228100014000	Construction of Evacuation Center, Barangay Poblacion, Allim, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/08/2021 to 11/14/2021	11/29/2021	02/08/2022	02/16/2022	GoP	9,900,000.00	-	9,900,000.00	Construction of building
22AD0051 - 300228100015000	Construction of Evacuation Center, Barangay Rubio, Galimuyod, Ilocos Sur	Construction Section	YES	Competitive Bidding	2/16/2022 to 2/22/2022	03/08/2022	03/16/2022	03/17/2022	GoP	9,900,000.00	-	9,900,000.00	Construction of building
22AD0052 - 300228100016000	Construction of Evacuation Center, Sitio Baliling, Barangay San Juan, Cervantes, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/07/2021 to 10/13/2021	10/27/2021	02/08/2022	02/16/2022	GoP	6,860,000.00	-	6,860,000.00	Construction of building
22AD0053 - 300228100017000	Construction of Evacuation Center, Sitio Maggon, Barangay Malaya, Cervantes, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/7/2021 to 12/13/2021	12/27/2021	02/08/2022	02/16/2022	GoP	6,930,000.00	-	6,930,000.00	Construction of building
22AD0054 - 300221100233000	Construction of Road Barangay, Barangay Urzadan, Suyo, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/3/2021 to 12/9/2021	12/23/2021	03/21/2022	03/29/2022	GoP	8,910,000.00	-	8,910,000.00	Construction of Roads
22AD0055 - 300223100016000	Construction of Road Barangay Anapol-Tapaan Road, Lillida, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/6/2021 to 12/12/2021	12/27/2021	02/08/2022	02/16/2022	GoP	5,445,000.00	-	5,445,000.00	Construction of Roads
22AD0056 - 300225100120000	Construction of Drainage along Quirino-Patiacan Road, Quirino, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/1/2021 to 12/7/2021	12/21/2022	02/08/2022	02/16/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of drainage

Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2022 (2nd Semester)

DPWH-INFRA-02-2016

Code (PAP)	Procurement Project	MO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AD0057-300226100487000	Construction of Multi-purpose Building at Pudoc East Elementary School, Barangay Pudoc East, Tagudin, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/11/2021 to 12/17/2021	12/31/2021	02/08/2022	02/16/2022	GoP	9,900,000.00	-	9,900,000.00	Construction of multipurpose building
22AD0058-300226100488000	Construction of Multi-purpose Building, Brgy. Boguibog, Salcedo, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/7/2021 to 10/13/2021	10/27/2021	02/08/2022	02/16/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of multipurpose building
22AD0059 - 300226100489000	Construction of Multi-purpose Building, Matue-Butarag, Gregorio Del Pilar, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/6/2021 to 12/12/2021	12/27/2021	02/08/2022	02/16/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of multipurpose building
22AD0060-300226100490000	Construction of Multi-purpose Building, Sitio Acbab, Brgy. Libang, Cervantes, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/19/2021 to 10/25/2021	11/08/2021	02/08/2022	02/16/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of multipurpose building
22AD0061-300226100492000	Rehabilitation of Multi-purpose Building, Poblacion, Alliem, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/18/2021 to 11/24/2021	12/07/2021	02/08/2022	02/16/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of multipurpose building
22AD0062 - 320101107332000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of San Antonio River Control Structure, Barangay San Antonio, Narvacan, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/6/2021 to 12/12/2021	12/27/2021	02/08/2022	02/16/2022	GoP	88,200,000.00	-	88,200,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
22AD0063 - 300219100489000	Construction of San Isidro-San Nicolas Flood Control Structure, Brgys. San Isidro, San Nicolas, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/19/2022 to 1/25/2022	02/08/2022	03/21/2022	03/29/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Flood Control
22AD0064 - 320101107921000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Sorioan River Control Structure, Barangay Sorioan, Salcedo, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/8/2021 to 12/14/2021	12/28/2021	03/21/2022	03/22/2022	GoP	49,000,000.00	-	49,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
22AD0065 - 320101106506000	Construction of Alliem Flood Control, Alliem, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/25/2022 to 2/1/2022	02/14/2022	03/21/2022	03/29/2022	GoP	19,600,000.00	-	19,600,000.00	Construction of Flood Control
22AD0066 - 310201100961000	Network Development Program-Road Widening-Primary Roads along Manila North Road, K0325+050-K0325+250, K0336+457-K0336+887	Construction Section	NO	Competitive Bidding	2/23/2022 to 3/1/2022	03/15/2022	03/22/2022	03/29/2022	GoP	19,600,000.00	-	19,600,000.00	Construction of Road along MNR
22AD0067 - 310201100962000	Road Widening-Manila North Road-Primary Roads, K0354+825-K0356+540	Construction Section	NO	Competitive Bidding	2/24/2022 to 3/2/2022	03/16/2022	03/21/2022	03/29/2022	GoP	49,000,000.00	-	49,000,000.00	Construction of Road along MNR
22AD0068-300203101467000	Access Road leading to Madarang Falls, Salcedo, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/14/2022 to 1/20/2022	02/02/2022	02/11/2022	02/18/2022	GoP	39,200,000.00	-	39,200,000.00	Construction of Roads

Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2022 (2nd Semester)

DPWH-INFRA-02-2016

Code (PAP)	Procurement Project	MO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AD0069 - 300203100185000	Access Road leading to Sangbay ni Ragsak Falls, Brgy Urzadan, Suyo, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/14/2022 to 1/20/2022	02/02/2022	02/11/2022	02/18/2022	GoP	39,200,000.00	-	39,200,000.00	Construction of Roads
22AD0070-300203100187000	Cervantes-Sigay Road leading to Tirad Pass via Libang, Cervantes, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/6/2021 to 12/12/2021	12/27/2021	02/08/2022	02/16/2022	GoP	53,900,000.00	-	53,900,000.00	Construction of Roads
22AD0071-300219100484000	Construction of Calaoan-Paras Flood Control, Brgys. Calaoan, Paras, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/19/2022 to 1/25/2022	02/08/2022	03/21/2022	03/29/2022	GoP	9,800,000.00	-	9,800,000.00	Construction of Flood Control
22AD0072 - 320101107932000	Construction of Quezon Flood Control, Santa, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/19/2022 to 1/25/2022	02/08/2022	03/21/2022	03/29/2022	GoP	9,800,000.00	-	9,800,000.00	Construction of Flood Control
22AD0073 - 320101107933000	Construction/Maintenance of Flood Mitigation structures and Drainage Systems-Construction of San Jose-Sta. Lucia Flood Control Structures, Barangay San Jose-Barangay Sta. Lucia, Narvacan, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/19/2022 to 1/25/2022	02/08/2022	03/21/2022	03/29/2022	GoP	9,800,000.00	-	9,800,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
22AD0074 - 320101107922000	Construction/Maintenance of Flood Mitigation Structures and Drainage System: Construction of Allangigan-Oaig Daya-San Nicolas-Darapidap Flood Control, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/27/2022 to 2/2/2022	02/16/2022	03/21/2022	03/29/2022	GoP	49,000,000.00	-	49,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
22AD0075 - 320101107924000	Construction/Maintenance of Flood Mitigation structures and Drainage Systems-Construction of San Jose-San Isidro-San Nicolas-Darapidap Flood Control, Candon City, Ilocos Sur	Construction Section	YES	Competitive Bidding	1/19/2022 to 1/25/2022	02/08/2022	03/21/2022	03/29/2022	GoP	19,600,000.00	-	19,600,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
22AD0076 - 310110100275000	Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads-Manila North Road, K0347+115-K0343+029	Construction Section	NO	Competitive Bidding	2/9/2022 to 2/15/2022	03/01/2022	03/21/2022	03/29/2022	GoP	29,400,000.00	-	29,400,000.00	Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads
22AD0077 - 310201100959000	Road Widening-Primary Roads-Manila North Road, K0374+748-K0375+400, Narvacan, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/7/2021 to 12/13/2021	12/27/2021	03/21/2022	03/29/2022	GoP	19,600,000.00	-	19,600,000.00	Road Widening-Primary Roads-Manila North Road
22AD0078 - 300220100365000	Construction of Multi-Purpose Building at Baey Anito Falls, Ailein, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/14/2022 to 1/20/2022	02/02/2022	02/11/2022	02/18/2022	GoP	9,800,000.00	-	9,800,000.00	Construction of multipurpose building
22AD0079 - 320101107925000	Construction of Atabay Flood Control, Salcedo, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/19/2022 to 1/25/2022	02/08/2022	03/21/2022	03/29/2022	GoP	14,700,000.00	-	14,700,000.00	Construction of Flood Control
22AD0080 - 300225100123000	Construction of Banayoyo River Control, Banayoyo, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/19/2022 to 1/25/2022	02/08/2022	03/21/2022	03/29/2022	GoP	19,800,000.00	-	19,800,000.00	Construction of River Control

Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2022 (2nd Semester)

DPWH-INFRA-02-2016

Code (PAP)	Procurement Project	MO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AD0081 - 300225100124000	Construction of Nagbukel River Control, Nagbukel, Ilocos Sur	Construction Section	NO	Competitive Bidding	4/7/2022 to 4/13/2022	04/29/2022	05/10/2022	05/16/2022	GoP	19,800,000.00	-	19,800,000.00	Construction of River Control
22AD0082 - 300225100127000	Construction of Sugpon River Control, Sugpon, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/25/2022 to 2/1/2022	02/14/2022	03/21/2022	03/29/2022	GoP	19,800,000.00	-	19,800,000.00	Construction of River Control
22AD0083 - 300225100126000	Construction of Sta. Lucia River Control, Sta. Lucia, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/25/2022 to 2/1/2022	02/14/2022	03/21/2022	03/29/2022	GoP	19,800,000.00	-	19,800,000.00	Construction of River Control
22AD0084 - 300225100125000	Construction of Santiago River Control, Santiago, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/25/2022 to 2/1/2022	02/14/2022	03/21/2022	03/29/2022	GoP	19,800,000.00	-	19,800,000.00	Construction of River Control
22AD0085 - 300226100491000	Construction of Multi-Purpose Building (Municipal Annex), Santa, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/3/2022 to 3/9/2022	03/23/2022	05/10/2022	05/16/2022	GoP	9,900,000.00	-	9,900,000.00	Construction of multipurpose building
22AD0086 - 320101107931000	Construction of Buaya River Control, Sta. Cruz, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/9/2022 to 2/15/2022	03/01/2022	03/21/2022	03/29/2022	GoP	19,600,000.00	-	19,600,000.00	Construction of River Control
22AD0087 - 300219100490000	Construction of San Juan Flood Control, Barangay San Juan, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/23/2022 to 3/1/2022	03/15/2022	03/22/2022	03/29/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Flood Control
22AD0088 - 300219100493000	Construction of Oaig Daya Flood Control, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/1/2022 to 2/7/2022	02/21/2022	03/21/2022	03/29/2022	GoP	9,800,000.00	-	9,800,000.00	Construction of Flood Control
22AD0089 - 300219100492000	Construction of Bagar Flood Control, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/27/2022 to 2/2/2022	02/16/2022	03/21/2022	03/29/2022	GoP	9,800,000.00	-	9,800,000.00	Construction of Flood Control
22AD0090 - 300219100494000	Construction of Langlangca 2nd Flood Control and Drainage Canal, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/9/2022 to 2/15/2022	03/01/2022	03/21/2022	03/29/2022	GoP	9,800,000.00	-	9,800,000.00	Construction of Flood Control
22AD0091 - 300221100226000	Construction of Bugnay Bridge, Brgy. Bugnay, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/27/2022 to 2/2/2022	02/16/2022	03/21/2022	03/29/2022	GoP	29,700,000.00	-	29,700,000.00	Construction of bridge
22AD0092 - 300215100933000	Construction of Candon-Santiago-San Esteban Road (Darapidap-Tamurong Section), Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/27/2022 to 2/2/2022	02/16/2022	03/21/2022	03/29/2022	GoP	19,600,000.00	-	19,600,000.00	Construction of Roads
22AD0093 - 300219100491000	Construction of Patpata-Calungbuyan Flood Control, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/27/2022 to 2/2/2022	02/16/2022	03/21/2022	03/29/2022	GoP	24,500,000.00	-	24,500,000.00	Construction of Flood Control
22AD0094 - 320101107927000	Construction of Quirino Flood Control, Quirino, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/25/2022 to 2/1/2022	02/14/2022	03/21/2022	03/29/2022	GoP	19,600,000.00	-	19,600,000.00	Construction of Flood Control

Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2022 (2nd Semester)

DPWH-INFRA-02-2016

Code (PAP)	Procurement Project	MO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AD0095 - 300218100047000	Construction of Candon-Santiago-San Esteban-Sta. Maria Coastal Road, Barangay Darapidap Section, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/27/2022 to 2/2/2022	02/16/2022	02/28/2022	03/07/2022	GoP	9,800,000.00	-	9,800,000.00	Construction of Roads
22AD0096 - 300215100934000	Construction of San Antonio Flood Control Structure, Barangay San Antonio, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/27/2022 to 2/2/2022	02/16/2022	02/28/2022	03/07/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Flood Control
22AD0097 - 320101107923000	Construction/Maintenance of Flood Mitigation Structures and Drainage System: Construction of Paras-San Nicolas-Darapidap Flood Control, Candon City, Ilocos Sur	Construction Section	YES	Competitive Bidding	1/27/2022 to 2/2/2022	02/16/2022	03/21/2022	03/29/2022	GoP	39,200,000.00	-	39,200,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
22AD0098 - 320101107926000	Construction of Balidbid Flood Control, Salcedo, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/9/2022 to 2/15/2022	03/21/2022	03/21/2022	03/29/2022	GoP	14,700,000.00	-	14,700,000.00	Construction of Flood Control
22AD0099 - 320101107928000	Construction of Cabugao Flood Control, Suyo, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/16/2022 to 2/22/2022	03/08/2022	03/17/2022	03/24/2022	GoP	19,600,000.00	-	19,600,000.00	Construction of Flood Control
22AD0100 - 320101107929000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Nagpanaoan Flood Control, Santa, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/23/2022 to 3/1/2022	03/15/2022	03/22/2022	03/29/2022	GoP	19,600,000.00	-	19,600,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
22AD0101 - 320101103018000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Burgos Flood Control, Burgos, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/9/2022 to 2/15/2022	03/01/2022	03/21/2022	03/29/2022	GoP	29,400,000.00	-	29,400,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
22AD0102 - 320101107930000	Construction of Paoc Norte-Bani-Palali Sur-Damacuag Flood Control, Sta. Lucia, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/1/2022 to 2/7/2022	02/21/2022	03/21/2022	03/29/2022	GoP	39,200,000.00	-	39,200,000.00	Construction of Flood Control
22AD0103 - 300215100935000	Construction of San Nicolas Bridge, Barangay San Nicolas, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/10/2022 to 2/16/2022	03/07/2022	03/21/2022	03/29/2022	GoP	29,400,000.00	-	29,400,000.00	Construction of Bridge
22AD0104 - 300215100938000	Construction of Santiago-San Esteban Coastal Road, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/3/2022 to 3/9/2022	03/23/2022	05/10/2022	05/16/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Roads
22AD0105 - 300215100939000	Construction Bagani Ubbog-Saan Juan San Antonio Road, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/3/2022 to 3/9/2022	03/23/2022	05/10/2022	05/16/2022	GoP	9,800,000.00	-	9,800,000.00	Construction of Roads
22AD0106 - 300215100940000	Construction of Burgos-Lidlidda Road, Burgos, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/10/2022 to 2/16/2022	03/04/2022	03/21/2022	03/29/2022	GoP	19,600,000.00	-	19,600,000.00	Construction of Roads
22AD0107 - 300218100048000	Construction of Candon - Santiago - San Esteban - Sta Maria Coastal Road, Brgy. Tamurong Section, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/10/2022 to 2/16/2022	03/04/2022	03/21/2022	03/29/2022	GoP	9,800,000.00	-	9,800,000.00	Construction of Roads

Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2022 (2nd Semester)

DPWH-INFRA-02-2016

Code (PAP)	Procurement Project	MO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AD0108 - 300219100485000	Construction of Flood Control, San Jose, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/24/2022 to 3/2/2022	03/16/2022	03/21/2022	03/29/2022	GoP	9,800,000.00	-	9,800,000.00	Construction of Flood Control
22AD0109 - 300219100486000	Construction of Pinal Falls Flood Control Structure, Sta Maria, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/10/2022 to 2/16/2022	03/04/2022	03/21/2022	03/29/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Flood Control
22AD0110 - 300219100487000	Construction of Retaining Wall at Candon City Sports and Convention Center, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/3/2022 to 3/9/2022	03/23/2022	05/10/2022	05/16/2022	GoP	29,400,000.00	-	29,400,000.00	Construction of building
22AD0111 - 300219100488000	Construction of San Antonio Road, Barangay San Antonio, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/3/2022 to 3/9/2022	03/23/2022	05/10/2022	05/16/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Roads
22AD0112 - 300220100033000	Construction and Retrofitting of Candon Sports Center, Barangay Bagani Campo, Candon City, Ilocos Sur	Construction Section	YES	Competitive Bidding	3/3/2022 to 3/9/2022	05/18/2022	05/26/2022	06/03/2022	GoP	68,600,000.00	-	68,600,000.00	Construction of building
22AD0113 - 300220100360000	Construction of Multi-Purpose Building (Tourist Park), Barangay Darapidap, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	9/7/2022 to 9/13/2022	09/26/2022	09/29/2022	9/31/2022	GoP	30,000,000.00	-	30,000,000.00	Construction of building
22AD0114 - 300220100361000	Construction of Multi-Purpose Building, Brgy. Sidaoen, Sta. Cruz, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/8/2022 to 3/14/2022	06/27/2022	07/06/2022	07/11/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of building
22AD0115 - 300220100362000	Construction of Multi-Purpose Building, Sigay, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/1/2022 to 2/7/2022	02/21/2022	03/21/2022	03/29/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of building
22AD0116 - 300220100364000	Construction of Palacpac Multi-purpose Building, Brgy. Palacpac, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/8/2022 to 3/14/2022	03/16/2022	05/10/2022	05/16/2022	GoP	9,800,000.00	-	9,800,000.00	Construction of building
22AD0117 - 300221100227000	Construction of Barangay Allangigan 2nd Road, Brgy. Allangigan 2nd, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/1/2022 to 2/7/2022	02/21/2022	03/21/2022	03/29/2022	GoP	9,900,000.00	-	9,900,000.00	Construction of Roads
22AD0118 - 300221100228000	Construction of Barangay Balingaoan-Barangay Caterman Road, Brgy. Balingaoan and Brgy. Caterman, Candon, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/16/2022 to 2/22/2022	03/08/2022	03/21/2022	03/29/2022	GoP	9,900,000.00	-	9,900,000.00	Construction of Roads
22AD0119 - 300215100941000	Construction of Nagbukel-Abra Road, Nabukel, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/23/2022 to 3/1/2022	03/15/2022	03/21/2022	03/29/2022	GoP	29,400,000.00	-	29,400,000.00	Construction of Roads
22AD0120 - 300105200545000	Construction of Candon City Hospital (Satellite-ITRMC) Buildings (Phase II), Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/16/2022 to 2/22/2022	03/08/2022	03/23/2022	03/29/2022	GoP	68,600,000.00	-	68,600,000.00	Construction of building
22AD0121 - 300105200667000	Construction of Hospital Building for the ITRMC-Satellite Hospital in Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/8/2022 to 3/14/2022	04/20/2022	05/10/2022	05/16/2022	GoP	88,200,000.00	-	88,200,000.00	Construction of building

Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2022 (2nd Semester)

DPWH-INFRA-02-2016

Code (PAP)	Procurement Project	MO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AD0122 - 300105200668 000	Construction of Hospital Building (Satellite ITRMC), Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/8/2022 to 3/14/2022	03/16/2022	05/10/2022	05/16/2022	GoP	14,700,000.00	-	14,700,000.00	Construction of building
22AD0123 - 320101107337 000	Construction of Salvador-Buong-Villarica-Caterman-Darapidap Flood Control, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	02/16/2022 to 2/22/2022	03/08/2022	03/23/2022	03/29/2022	GoP	56,840,000.00	-	56,840,000.00	Construction of Flood Control
22AO0060-310205100883 000	Construction of Missing Links/New Roads, Cervantes-Abra Road, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/24/2022 to 1/30/2022	02/15/2022	03/03/2022	03/10/2022	GoP	25,000,000.00	-	25,000,000.00	Construction of Road
22AO0074-310205100515 000	Construction of Missing Links/ New Roads - Alilem-Sugpon (Ilocos Sur) - Bakun (Benque)	Construction Section	NO	Competitive Bidding	2/8/2022 to 2/14/2022	03/08/2022	03/17/2022	03/23/2022	GoP	27,000,000.00	-	27,000,000.00	Construction of Road
22AO0075-310205100521 000	Construction of Missing Links/New Roads, Cervantes (Ilocos Sur)-Besao-Sagada via Laylaya Road, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/7/2022 to 1/23/2022	03/08/2022	03/03/2022	03/10/2022	GoP	27,000,000.00	-	27,000,000.00	Construction of Road
22AO0193	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Flood Mitigation Facilities along Amburayan River Basin, Jardin - Tarangotong, Tagudin, Ilocos Sur	Construction Section	YES	competitive Bidding	12/7/2021 to 12/13/2021	02/07/2022	03/23/2022	03/29/2022	GoP	75,000,000.00	-	75,000,000.00	Construction of Flood Mitigation Facilities
22GAD0001	Purchase of Service Vehicles (5 units 4x4 Pick-up)	Ilocos Sur 2nd DEO	NO	Competitive Bidding	7/14/2022 to 7/20/2022	08/02/2022	08/11/2022	08/12/2022	GoP	10,000,000.00	-	10,000,000.00	Purchase of service vehicle
RFQ.NO.001-2022	Purchase of Fuel, Oil & Lubricants for Service Vehicles for use in Construction Section, Quality Assurance Section and Planning & Design Section for the period February 21, 2022 to May 13, 2022	Construction Section, Quality Assurance Section and Planning & Design Section	NO	NP-53.9 - Small Value Procurement	02/12/2022	02/16/2022	02/17/2022	02/18/2022	GoP	507,728.00	-	507,728.00	Purchase of Fuel, Oil & Lubricants
RFQ.NO.002-2022	Purchase 21pcs ink and spare parts of copier for use of this office	Planning & Design Section	NO	Direct Contracting	-	03/04/2022	03/07/2022	03/08/2022	GoP	202,450.00	-	202,450.00	Purchase of Ink & Spare Parts of Copier
RFQ.NO.004-2022	Purchase of 68pcs T-Shirt (2022 Women's Month Celebration) for use in DPWH Ilocos Sur 2nd DEO, Calaoanan, Candon City, Ilocos Sur	Planning & Design Section	NO	Shopping	03/08/2022	03/11/2022	03/14/2022	03/15/2022	GoP	30,600.00	-	30,600.00	Purchase of Tshirt for use of this office
RFQ.NO.005-2022	Purchase and Delivery of ReflectORIZED Thermoplastic Paint for use in yellowline, centerline and edgeline painting along Manila North Road and National Secondary Roads within the District	Maintenance Section	NO	NP-53.9 - Small Value Procurement	03/17/2022	03/21/2022	03/22/2022	03/23/2022	GoP	999,946.35	-	999,946.35	Purchase of Thermoplastic Powder

Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2022 (2nd Semester)

DPWH-INFRA-02-2016

Code (PAP)	Procurement Project	MO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
RFQ.NO.006-2022	Purchase of Hot Asphalt (60/70) for use along Manila North Road and National Secondary Roads within the District	Maintenance Section	NO	NP-53.9 - Small Value Procurement	03/17/2022	03/21/2022	03/22/2022	03/23/2022	GoP	849,500.00	-	849,500.00	Purchase of Hot Asphalt
RFQ.NO.007-2022	Purchase of Various Spare Parts for use in repair and maintenance of Volvo Excavator (F37-106)	Maintenance Section	NO	Direct Contracting	-	03/21/2022	03/22/2022	03/23/2022	GoP	176,058.00	-	176,058.00	Repair and Maintenance of Volvo Excavator
RFQ.NO.008-2022	Purchase of Fuel, Oil & Lubricants for Service Vehicles & Equipment for use in Maintenance Section for the period March 21, 2022 to April 8, 2022	Maintenance Section	NO	NP-53.9 - Small Value Procurement	03/17/2022	03/21/2022	03/22/2022	03/23/2022	GoP	500,265.00	-	500,265.00	Purchase of Fuel, Oil & Lubricants
RFQ.NO.009-2022	Purchase of Various Maintenance Gears and Supplies for use in Maintenance Section	Maintenance Section	NO	NP-53.9 - Small Value Procurement	04/05/2022	04/08/2022	04/26/2022	04/27/2022	GoP	425,925.00	-	425,925.00	Purchase of Various Maintenance Gears and Supplies
RFQ.NO.010-2022	Purchase of Traffic Paints for use in centerline, edgeline and yellowline painting along Manila North Road and National Secondary Roads within the District	Maintenance Section	NO	NP-53.9 - Small Value Procurement	04/05/2022	04/08/2022	04/26/2022	04/27/2022	GoP	246,792.00	-	246,792.00	Purchase of Traffic Paints
RFQ.NO.011-2022	Purchase of Tent for use in Maintenance Section	Maintenance Section	NO	NP-53.9 - Small Value Procurement	04/06/2022	04/12/2022	04/26/2022	04/27/2022	GoP	250,000.00	-	250,000.00	Purchase of Tent
RFQ.NO.012-2022	Purchase of Fuel, Oil & Lubricants for Service Vehicles & Equipment for use in Maintenance section for the period April 25, 2022 to May 13, 2022	Maintenance Section	NO	NP-53.9 - Small Value Procurement	04/13/2022	04/18/2022	04/19/2022	04/20/2022	GoP	499,046.90	-	499,046.90	Purchase of Fuel, Oil & Lubricants
RFQ.NO.013-2022	Purchase of Fuel, Oil & Lubricants for Service Vehicles for use in Construction Section, Quality Assurance Section and Planning & Design Section for the period April 25, 2022 to June 3, 2022	Construction, Quality Assurance and Planning & Design Sections	NO	NP-53.9 - Small Value Procurement	04/13/2022	04/18/2022	04/19/2022	04/20/2022	GoP	394,391.20	-	394,391.20	Purchase of Fuel, Oil & Lubricants
RFQ.NO.015-2022	Purchase of Various Spare Parts and Labor for use in the preventive maintenance of Doosan Excavator PMS 1500 hrs	Maintenance Section	NO	Direct Contracting	-	04/25/2022	04/26/2022	04/27/2022	GoP	61,294.54	-	61,294.54	Repair and Maintenance of Doosan Excavator
RFQ.NO.016-2022	Purchase of Asphalt Sealant for use in crack & joint sealing along Manila North Road and National Secondary Roads within the District	Maintenance Section	NO	NP-53.9 - Small Value Procurement	04/22/2022	04/25/2022	04/26/2022	04/27/2022	GoP	400,000.00	-	400,000.00	Purchase of Asphalt Sealant
RFQ.NO.017-2022	Purchase of Laboratory Equipment for Quality Assurance Section, DPWH Ilocos Sur 2nd District Engineering Office, Calaoan, Candon City, Ilocos Sur	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	05/24/2022	05/27/2022	05/30/2022	05/31/2022	GoP	987,000.00	-	987,000.00	Purchase of Laboratory Equipment

Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2022 (2nd Semester)

DPWH-INFRA-02-2016

Code (PAP)	Procurement Project	MO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
RFQ.NO.018-2022	Purchase of Various Spare Parts & Labor for use in the repair of Service Vehicles w/ plate number IAA-4865 (H1-7510)	Office of the District Engineer	NO	Direct Contracting	-	05/24/2022	05/25/2022	05/26/2022	GoP	36,205.76	-	36,205.76	Repair and Maintenance of IAA-4865 (H1-7510)
RFQ.NO.019-2022	Purchase of Fuel, Oil & Lubricants for Service Vehicles & Equipment for use in Maintenance Section for the period May 23, 2022 to June 10, 2022	Maintenance Section	NO	NP-53.9 - Small Value Procurement	05/20/2022	05/24/2022	05/25/2022	05/26/2022	GoP	513,804.10	-	513,804.10	Purchase of Fuel, Oil & Lubricants
RFQ.NO.020-2022	Purchase of Various Exterior Tires for use of Various Service Vehicles of this office	Administrative Section	NO	NP-53.9 - Small Value Procurement	05/21/2022	05/24/2022	05/25/2022	05/26/2022	GoP	234,400.00	-	234,400.00	Purchase of Exterior Tires
RFQ.NO.021-2022	Purchase of Various Exterior Tires for use of Various Service Vehicles of this office	Maintenance Section	NO	NP-53.9 - Small Value Procurement	05/21/2022	05/24/2022	05/25/2022	05/26/2022	GoP	116,000.00	-	116,000.00	Purchase of Exterior Tires
RFQ.NO.022-2022	Purchase of Hot Mix Asphalt for use in patching potholes/thin overlay along Manila North Road and National Secondary Roads within the District	Maintenance Section	NO	NP-53.9 - Small Value Procurement	05/20/2022	05/24/2022	05/25/2022	05/26/2022	GoP	497,450.00	-	497,450.00	Purchase of Hot Mix Asphalt
RFQ.NO.023-2022	Purchase of Various Office Supplies for use of this office	Administrative Section	NO	NP-53.9 - Small Value Procurement	05/24/2022	05/27/2022	05/30/2022	05/31/2022	GoP	166,879.00	-	166,879.00	Purchase of Office Supplies
RFQ.NO.025-2022	Purchase of Spare Parts & Ink for Epson for use of this office	Administrative Section	NO	Direct Contracting	-	06/13/2022	06/14/2022	06/15/2022	GoP	479,300.00	-	479,300.00	Purchase of Office Supplies
RFQ.NO.026-2022	Purchase of Fuel, Oil & Lubricants for Service Vehicles for use in Construction Section, Quality Assurance Section and Planning & Design Section for the period June 13, 2022 to July 29, 2022	Construction Section, Quality Assurance Section and Planning & Design Section	NO	NP-53.9 - Small Value Procurement	06/09/2022	06/13/2022	06/14/2022	06/15/2022	GoP	732,800.00	-	732,800.00	Purchase of Fuel, Oil & Lubricants
RFQ.NO.027-2022	Purchase of Fuel, Oil & Lubricants for Service Vehicles & Equipment for use in Maintenance Section for the period June 13, 2022 to July 1, 2022	Maintenance Section	NO	NP-53.9 - Small Value Procurement	06/09/2022	06/13/2022	06/14/2022	06/15/2022	GoP	999,762.50	-	999,762.50	Purchase of Fuel, Oil & Lubricants
RFQ.NO.028-2022	Purchase of ReflectORIZED Thermoplastic Paint for use in Centerline and Edgeline Painting along National Secondary Roads within the District	Maintenance Section	NO	NP-53.9 - Small Value Procurement	06/27/2022	07/01/2022	07/04/2022	07/05/2022	GoP	499,258.00	-	499,258.00	Purchase of Fuel, Oil & Lubricants
RFQ.NO.029-2022	Purchase of Various Spare Parts & Labor for use in conducting preventive maintenance of Doosan Pay Loader (L2-1571) PMS 1500 hrs	Maintenance Section	NO	Direct Contracting	-	07/01/2022	07/07/2022	07/08/2022	GoP	64,792.22	-	64,792.22	Repair and Maintenance of Doosan Pay Loader

Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2022 (2nd Semester)

DPWH-INFRA-02-2016

Code (PAP)	Procurement Project	MO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
RFQ.NO.041-2022	Purchase of Fuel, Oil & Lubricants for Service Vehicles & Equipment for use in Maintenance Section for the period September 12, 2022 to September 30, 2022	Maintenance Section	NO	NP-53.9 - Small Value Procurement	08/30/2022	09/05/2022	09/06/2022	09/06/2022	GoP	999,986.00	-	999,986.00	Purchase of Fuel, Oil & Lubricants
RFQ.NO.042-2022	Purchase of Customized Folder Legal, Data Filebox & Construction Logbook for use of this office	Administrative Section	NO	IIP-53.9 - Small Value Procurement	09/01/2022	09/05/2022	09/06/2022	09/06/2022	GoP	269,000.00	-	269,000.00	Purchase of Office Supplies

Prepared By:

ANTONIO R. PESCADOR
HEAD, Procurement Unit

Date: _____

Recommended By:

RICARDO B. TORCUATO, JR.
BAC Chairperson

Date: _____

Approved By:

EMIL R. GANADEN
District Engineer

Date: _____

By the Authority of the District Engineer:

RENATO G. GAGNO
Assistant District Engineer

Date: _____