

**DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE) Updated Annual Procurement Plan for FY 2024**

| Code (PAP)                    | Procurement Project                                                                                                                                                                                                            | PMO/<br>End-User                                            | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                                   |                    |                     | Source of Funds | Estimated Budget (Php) |      |               | Remarks<br>(brief description of<br>Project) |
|-------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-----------------------------------|--------------------|---------------------|-----------------|------------------------|------|---------------|----------------------------------------------|
|                               |                                                                                                                                                                                                                                |                                                             |                                                             |                        | Advertisement/<br>Posting of<br>IB/REI | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                 | Total                  | MOOE | CO            |                                              |
| 24AJ0001 -<br>310202101631000 | Road Widening - Secondary<br>Roads along Carmen Jct-<br>Bayambang-Manat Road -<br>K0210+180 - K0210+660,<br>K0211+883 - K0212+041,<br>San Carlos City, Pangasinan                                                              | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | YES                                                         | Competitive<br>Bidding | 10/5/2023                              | 10/26/2023                        | 1/25/2024          | 2/2/2024            | GoP             | 30,301,600.00          |      | 30,301,600.00 | Road                                         |
| 24AJ0002 -<br>310111100653000 | Construction/ Upgrading/<br>Rehabilitation of Drainage<br>along National Roads -<br>Secondary Roads along<br>Villas-Malasiqui-Sn Carlos<br>Road - K0188+439 -<br>K0188+450, K0188+494 -<br>K0188+538, Malasiqui,<br>Pangasinan | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | YES                                                         | Competitive<br>Bidding | 10/5/2023                              | 10/26/2023                        | 1/25/2024          | 2/2/2024            | GoP             | 3,262,420.00           |      | 3,262,420.00  | Drainage                                     |
| 24AJ0003 -<br>300221105164000 | Construction of Road,<br>Barangay Cabeldatan,<br>Malasiqui, Pangasinan                                                                                                                                                         | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | YES                                                         | Competitive<br>Bidding | 10/5/2023                              | 10/26/2023                        | 1/25/2024          | 2/2/2024            | GoP             | 4,950,000.00           |      | 4,950,000.00  | Road                                         |
| 24AJ0004 -<br>320102105688000 | Construction of Slope<br>Protection Works along<br>Agno River, Barangay Supo,<br>San Carlos City, Pangasinan                                                                                                                   | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | YES                                                         | Competitive<br>Bidding | 10/17/2023                             | 11/7/2023                         | 1/25/2024          | 2/2/2024            | GoP             | 49,000,000.00          |      | 49,000,000.00 | Flood Control                                |

|                               |                                                                                                                                                                          |                                                |     |                     |            |            |           |          |     |               |               |               |
|-------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------|-----|---------------------|------------|------------|-----------|----------|-----|---------------|---------------|---------------|
| 24AJ0005 -<br>300225101821000 | Construction of Slope Protection Structure, Barangay Buenglat, San Carlos City, Pangasinan                                                                               | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | YES | Competitive Bidding | 10/17/2023 | 11/7/2023  | 1/25/2024 | 2/2/2024 | GoP | 4,950,000.00  | 4,950,000.00  | Flood Control |
| 24AJ0006 -<br>310202101632000 | Road Widening - Secondary Roads along Sn Carlos-Calasiao Road - K0210+700 - K0211+657, Calasiao, Pangasinan                                                              | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | YES | Competitive Bidding | 10/19/2023 | 11/9/2023  | 1/25/2024 | 2/2/2024 | GoP | 41,937,108.00 | 41,937,108.00 | Road          |
| 24AJ0007 -<br>310102101717000 | Preventive Maintenance - Secondary Roads - Asphalt Overlay along Camiling-Wawa-Bayambang-Malasiqui-Sta. Barbara Road, K0181+(-841) - K0181+(-027), Bayambang, Pangasinan | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | YES | Competitive Bidding | 10/19/2023 | 11/9/2023  | 1/25/2024 | 2/2/2024 | GoP | 12,221,580.00 | 12,221,580.00 | Road          |
| 24AJ0008 -<br>320101111720000 | Construction of Slope Protection along Ingalara River, Barangay Barang, Malasiqui, Pangasinan (Phase V)                                                                  | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | YES | Competitive Bidding | 10/20/2023 | 11/14/2023 | 1/25/2024 | 2/2/2024 | GoP | 49,000,000.00 | 49,000,000.00 | Flood Control |
| 24AJ0009 -<br>310208100578000 | Off-Carriageway Improvement - Secondary Roads along Sn Carlos-Calasiao Rd - K0213+039 - K0213+160, Calasiao, Pangasinan                                                  | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | YES | Competitive Bidding | 10/20/2023 | 11/14/2023 | 1/25/2024 | 2/2/2024 | GoP | 1,666,000.00  | 1,666,000.00  | Drainage      |

|                               |                                                                                                                                                                         |                                                             |     |                     |            |            |           |          |     |               |               |               |
|-------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------|-----|---------------------|------------|------------|-----------|----------|-----|---------------|---------------|---------------|
| 24AJ0010 -<br>310202101633000 | Road Widening - Secondary Roads along Villasis-Malasiqui-Sn Carlos Road - K0183+(-100) - K0183+408, K0192+018 - K0192+156, K0192+193 - K0192+283, Malasiqui, Pangasinan | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | YES | Competitive Bidding | 10/20/2023 | 11/16/2023 | 1/25/2024 | 2/2/2024 | GoP | 25,439,472.00 | 25,439,472.00 | Road          |
| 24AJ0011 -<br>300225101822000 | Construction of Slope Protection Structure along Agno River, Barangay Daraway, Bayambang, Pangasinan                                                                    | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | YES | Competitive Bidding | 10/20/2023 | 11/16/2023 | 1/25/2024 | 2/2/2024 | GoP | 8,910,000.00  | 8,910,000.00  | Flood Control |
| 24AJ0012 -<br>300221105160000 | Construction of Road, Barangay Bacundao East, Malasiqui, Pangasinan                                                                                                     | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | YES | Competitive Bidding | 10/20/2023 | 11/16/2023 | 1/25/2024 | 2/2/2024 | GoP | 4,950,000.00  | 4,950,000.00  | Road          |
| 24AJ0013 -<br>300221105165000 | Construction of Road, Barangay Golliman, Malasiqui, Pangasinan                                                                                                          | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | YES | Competitive Bidding | 10/20/2023 | 11/16/2023 | 1/25/2024 | 2/2/2024 | GoP | 4,950,000.00  | 4,950,000.00  | Road          |
| 24AJ0014 -<br>300221105168000 | Construction of Road, Barangay Payar, Malasiqui, Pangasinan                                                                                                             | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | YES | Competitive Bidding | 10/20/2023 | 11/16/2023 | 1/25/2024 | 2/2/2024 | GoP | 4,950,000.00  | 4,950,000.00  | Road          |

|                               |                                                                                                                                                                                                                  |                                                             |     |                        |            |            |           |          |     |               |               |               |
|-------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------|-----|------------------------|------------|------------|-----------|----------|-----|---------------|---------------|---------------|
| 24AJ0015 -<br>310208100577000 | Off-Carriageway<br>Improvement - Secondary<br>Roads along Camiling-Wawa-<br>Bayambang-Malasiqui-Sta.<br>Barbara Rd - K0190+500 -<br>K0190+755, Malasiqui,<br>Pangasinan                                          | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | YES | Competitive<br>Bidding | 10/26/2023 | 11/21/2023 | 1/25/2024 | 2/2/2024 | GoP | 3,704,400.00  | 3,704,400.00  | Drainage      |
| 24AJ0016 -<br>320102106844000 | Construction of Protection<br>Works along Agno River,<br>Barangay Bogaoan, San<br>Carlos City, Pangasinan<br>(Phase II)                                                                                          | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | YES | Competitive<br>Bidding | 10/26/2023 | 11/21/2023 | 1/25/2024 | 2/2/2024 | GoP | 49,000,000.00 | 49,000,000.00 | Flood Control |
| 24AJ0017 -<br>320102105689000 | Construction of Slope<br>Protection Works along<br>Agno River, Barangay<br>Gueluw, San Carlos City,<br>Pangasinan                                                                                                | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | YES | Competitive<br>Bidding | 11/3/2023  | 11/23/2023 | 1/25/2024 | 2/2/2024 | GoP | 49,000,000.00 | 49,000,000.00 | Flood Control |
| 24AJ0018 -<br>310102101720000 | Preventive Maintenance -<br>Secondary Roads - Asphalt<br>Overlay along Villasis-<br>Malasiqui-Sn Carlos Rd -<br>K0195+589 - K0195+700,<br>K0195+828 - K0196+530,<br>Malasiqui and San Carlos<br>City, Pangasinan | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | YES | Competitive<br>Bidding | 11/3/2023  | 11/23/2023 | 1/25/2024 | 2/2/2024 | GoP | 10,390,940.00 | 10,390,940.00 | Road          |
| 24AJ0019 -<br>310102101720000 | Road Widening - Secondary<br>Roads along Villasis-<br>Malasiqui-Sn Carlos Road -<br>K0197+640 - K0198+640,<br>San Carlos City, Pangasinan                                                                        | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | YES | Competitive<br>Bidding | 11/14/2023 | 12/5/2023  | 1/25/2024 | 2/2/2024 | GoP | 41,198,512.00 | 41,198,512.00 | Road          |

|                               |                                                                                                                                                                              |                                                             |     |                     |            |            |           |          |     |               |  |               |               |
|-------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------|-----|---------------------|------------|------------|-----------|----------|-----|---------------|--|---------------|---------------|
| 24AJ0020 -<br>310202101635000 | Road Widening - Secondary Roads along Carmen Jct-Bayambang-Manat Road - K0208+608 - K0209+046, San Carlos City, Pangasinan                                                   | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | YES | Competitive Bidding | 11/14/2023 | 12/5/2023  | 1/25/2024 | 2/2/2024 | GoP | 6,783,200.00  |  | 6,783,200.00  | Road          |
| 24AJ0021 -<br>320102106839000 | Construction of Flood Control Structure along Agno River, Pacuan, Malasiqui, Pangasinan                                                                                      | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | YES | Competitive Bidding | 11/16/2023 | 12/7/2023  | 1/25/2024 | 2/2/2024 | GoP | 49,000,000.00 |  | 49,000,000.00 | Flood Control |
| 24AJ0022 -<br>310101101478000 | Preventive Maintenance - Primary Roads - Asphalt Overlay along Judge Jose de Venecia Sr. Avenue Road - K0207+(-711) - K0207+073, K0207+183 - K0207+292, Calasiao, Pangasinan | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | YES | Competitive Bidding | 11/16/2023 | 12/7/2023  | 1/25/2024 | 2/2/2024 | GoP | 27,745,760.00 |  | 27,745,760.00 | Road          |
| 24AJ0023 -<br>310101101479000 | Preventive Maintenance - Primary Roads - Asphalt Overlay along Urdaneta Jct-Dagupan Road - K0197 + 228 - K0198 + 645, Sta. Barbara, Pangasinan                               | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | YES | Competitive Bidding | 11/21/2023 | 12/12/2023 | 1/25/2024 | 2/2/2024 | GoP | 39,200,000.00 |  | 39,200,000.00 | Road          |
| 24AJ0024 -<br>310306100271000 | Construction of New Bridge - Taloy Br. along Villasis-Malasiqui-Sn Carlos Rd, Malasiqui, Pangasinan                                                                          | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | YES | Competitive Bidding | 11/21/2023 | 12/12/2023 | 1/25/2024 | 2/2/2024 | GoP | 26,460,000.00 |  | 26,460,000.00 | Bridge        |

|                               |                                                                                                       |                                                             |     |                     |            |            |           |           |     |               |               |               |
|-------------------------------|-------------------------------------------------------------------------------------------------------|-------------------------------------------------------------|-----|---------------------|------------|------------|-----------|-----------|-----|---------------|---------------|---------------|
| 24AJ0025 -<br>320102106845000 | Construction of Protection Works along Agno River, Barangay Tampog, Bayambang, Pangasinan (Phase III) | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | YES | Competitive Bidding | 11/21/2023 | 12/14/2023 | 1/25/2024 | 2/2/2024  | GoP | 49,000,000.00 | 49,000,000.00 | Flood Control |
| 24AJ0026 -<br>300221105170000 | Construction of Road, Barangay Tococ West, Bayambang, Pangasinan                                      | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | YES | Competitive Bidding | 11/21/2023 | 12/14/2023 | 1/25/2024 | 2/2/2024  | GoP | 4,950,000.00  | 4,950,000.00  | Road          |
| 24AJ0027 -<br>300226111207000 | Construction of Multi-Purpose Building (Covered Court), Barangay Balococ, San Carlos City, Pangasinan | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | YES | Competitive Bidding | 11/21/2023 | 12/14/2023 | 1/25/2024 | 2/2/2024  | GoP | 4,950,000.00  | 4,950,000.00  | Building      |
| 24AJ0028 -<br>320102106846000 | Construction of Slope Protection along Agno River, Barangay Iton, Bayambang, Pangasinan (Phase II)    | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO  | Competitive Bidding | 12/14/2023 | 1/19/2024  | 2/16/2024 | 2/22/2024 | GoP | 49,000,000.00 | 49,000,000.00 | Flood Control |
| 24AJ0029 -<br>300225101819000 | Construction of Drainage, Barangay Baldog, San Carlos City, Pangasinan                                | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO  | Competitive Bidding | 12/14/2023 | 1/19/2024  | 2/16/2024 | 2/22/2024 | GoP | 9,900,000.00  | 9,900,000.00  | Drainage      |

|                               |                                                                                                                                                                            |                                                             |    |                     |            |           |           |           |     |               |               |               |
|-------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------|----|---------------------|------------|-----------|-----------|-----------|-----|---------------|---------------|---------------|
| 24AJ0030 -<br>320102106847000 | Construction of Slope Protection along Agno River, Barangay Pugo, Bayambang, Pangasinan (Phase II)                                                                         | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive Bidding | 12/19/2023 | 1/23/2024 | 2/16/2024 | 2/22/2024 | GoP | 49,000,000.00 | 49,000,000.00 | Flood Control |
| 24AJ0032 -<br>310102101718000 | Preventive Maintenance - Secondary Roads - Asphalt Overlay along Carmen Jct-Bayambang-Manat Rd - K0203+065 - K0204+400, K0206+200 - K0207+000, San Carlos City, Pangasinan | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive Bidding | 12/21/2023 | 1/25/2024 | 2/16/2024 | 2/22/2024 | GoP | 36,762,740.00 | 36,762,740.00 | Road          |
| 24AJ0033 -<br>300225101811000 | Construction of Drainage, Quezon, San Carlos City, Pangasinan                                                                                                              | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive Bidding | 12/21/2023 | 1/25/2024 | 2/16/2024 | 2/22/2024 | GoP | 9,900,000.00  | 9,900,000.00  | Drainage      |
| 24AJ0034 -<br>300221105174000 | Construction of Road, Boquilig-Bacaan, Barangay Salinap, San Carlos City, Pangasinan                                                                                       | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive Bidding | 12/21/2023 | 1/25/2024 | 2/16/2024 | 2/22/2024 | GoP | 4,950,000.00  | 4,950,000.00  | Road          |
| 24AJ0035 -<br>300221105169000 | Construction of Road, Barangay Tandang Sora, San Carlos City, Pangasinan                                                                                                   | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive Bidding | 12/21/2023 | 1/25/2024 | 2/16/2024 | 2/22/2024 | GoP | 4,950,000.00  | 4,950,000.00  | Road          |

|                               |                                                                                                                           |                                                             |    |                        |            |           |           |           |     |               |  |               |               |
|-------------------------------|---------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------|----|------------------------|------------|-----------|-----------|-----------|-----|---------------|--|---------------|---------------|
| 24AJ0036 -<br>300221105166000 | Construction of Road,<br>Barangay Magtaking, San<br>Carlos City, Pangasinan                                               | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive<br>Bidding | 12/21/2023 | 1/25/2024 | 2/16/2024 | 2/22/2024 | GoP | 4,950,000.00  |  | 4,950,000.00  | Road          |
| 24AJ0037 -<br>300221105167000 | Construction of Road,<br>Barangay Manzoni, San<br>Carlos City, Pangasinan                                                 | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive<br>Bidding | 12/21/2023 | 1/25/2024 | 2/16/2024 | 2/22/2024 | GoP | 4,950,000.00  |  | 4,950,000.00  | Road          |
| 24AJ0038 -<br>320102106848000 | Construction of Slope<br>Protection along Agno River,<br>Barangay San Gabriel 2nd,<br>Bayambang, Pangasinan<br>(Phase II) | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive<br>Bidding | 12/28/2023 | 1/16/2024 | 2/16/2024 | 2/22/2024 | GoP | 49,000,000.00 |  | 49,000,000.00 | Flood Control |
| 24AJ0039 -<br>300226111216000 | Construction of Multi-<br>Purpose Building (Gym),<br>Barangay Lareg-Lareg,<br>Malasiqui, Pangasinan                       | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive<br>Bidding | 12/28/2023 | 1/16/2024 | 2/16/2024 | 2/22/2024 | GoP | 4,950,000.00  |  | 4,950,000.00  | Building      |
| 24AJ0040 -<br>300226111217000 | Construction of Multi-<br>Purpose Building (Gym),<br>Barangay Viado, Malasiqui,<br>Pangasinan                             | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive<br>Bidding | 12/28/2023 | 1/16/2024 | 2/16/2024 | 2/22/2024 | GoP | 4,950,000.00  |  | 4,950,000.00  | Building      |

|                               |                                                                                                             |                                                |    |                     |            |           |           |           |     |               |  |               |               |
|-------------------------------|-------------------------------------------------------------------------------------------------------------|------------------------------------------------|----|---------------------|------------|-----------|-----------|-----------|-----|---------------|--|---------------|---------------|
| 24AJ0041 -<br>300226111215000 | Construction of Multi-Purpose Building (Gym), Barangay Amacalan, Malasiqui, Pangasinan                      | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 12/28/2023 | 1/16/2024 | 2/16/2024 | 2/22/2024 | GoP | 6,930,000.00  |  | 6,930,000.00  | Building      |
| 24AJ0044 -<br>300226111218000 | Construction of Multi-Purpose Building (Health Center), Barangay Canan Sur, Malasiqui, Pangasinan           | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 12/28/2023 | 1/18/2024 | 2/16/2024 | 2/22/2024 | GoP | 6,930,000.00  |  | 6,930,000.00  | Road          |
| 24AJ0045 -<br>320101111721000 | Construction of Slope Protection along Ingaler River, Barangay Ican, Malasiqui, Pangasinan (Phase V)        | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 1/18/2024  | 2/8/2024  | 3/15/2024 | 3/22/2024 | GoP | 49,000,000.00 |  | 49,000,000.00 | Building      |
| 24AJ0048 -<br>300225101816000 | Rehabilitation Flood Control Structures along Ingaler River, Barangay Ican, Malasiqui, Pangasinan           | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 1/18/2024  | 2/8/2024  | 3/15/2024 | 3/22/2024 | GoP | 9,900,000.00  |  | 9,900,000.00  | Flood Control |
| 24AJ0049 -<br>300219102822000 | Construction of Slope Protection Structure along San Juan River Barangay Turac, San Carlos City, Pangasinan | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 1/23/2024  | 2/13/2024 | 3/15/2024 | 3/22/2024 | GoP | 19,600,000.00 |  | 19,600,000.00 | Flood Control |

|                               |                                                                                 |                                                             |    |                        |           |           |           |           |     |              |  |              |          |
|-------------------------------|---------------------------------------------------------------------------------|-------------------------------------------------------------|----|------------------------|-----------|-----------|-----------|-----------|-----|--------------|--|--------------|----------|
| 24AJ0053 -<br>300221105162000 | Construction of Local Road,<br>Brgy. Calomboyan, San<br>Carlos City, Pangasinan | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive<br>Bidding | 1/25/2024 | 2/15/2024 | 3/15/2024 | 3/22/2024 | GoP | 4,950,000.00 |  | 4,950,000.00 | Road     |
| 24AJ0054 -<br>300221105173000 | Construction of Road, Brgy.<br>Banaoang, Calasiao,<br>Pangasinan                | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive<br>Bidding | 1/25/2024 | 2/15/2024 | 3/15/2024 | 3/22/2024 | GoP | 4,950,000.00 |  | 4,950,000.00 | Road     |
| 24AJ0056 -<br>300225101817000 | Construction of Drainage,<br>Brgy. Cabilocan, Calasiao,<br>Pangasinan           | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive<br>Bidding | 1/30/2024 | 2/20/2024 | 3/15/2024 | 3/22/2024 | GoP | 4,950,000.00 |  | 4,950,000.00 | Drainage |
| 24AJ0046 -<br>300215104410000 | Construction of Road,<br>Barangay Balaya, San Carlos<br>City, Pangasinan        | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive<br>Bidding | 1/18/2024 | 2/8/2024  | 4/8/2024  | 4/17/2024 | GoP | 4,900,000.00 |  | 4,900,000.00 | Road     |
| 24AJ0047 -<br>300215104411000 | Construction of Road,<br>Barangay Payapa, San<br>Carlos City, Pangasinan        | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive<br>Bidding | 1/18/2024 | 2/8/2024  | 4/8/2024  | 4/17/2024 | GoP | 4,900,000.00 |  | 4,900,000.00 | Road     |

|                               |                                                                                                                    |                                                             |    |                     |           |           |           |           |     |               |  |               |               |
|-------------------------------|--------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------|----|---------------------|-----------|-----------|-----------|-----------|-----|---------------|--|---------------|---------------|
| 24AJ0050 -<br>300221105161000 | Construction of Road along Arenas Drive, Barangay Tobor, Malasiqui, Pangasinan                                     | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive Bidding | 1/23/2024 | 2/13/2024 | 4/8/2024  | 4/17/2024 | GoP | 4,950,000.00  |  | 4,950,000.00  | Road          |
| 24AJ0051 -<br>300221105163000 | Construction of Local Road, Arenas-Drive Brgy. Tobor, Malasiqui, Pangasinan                                        | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive Bidding | 1/23/2024 | 2/13/2024 | 4/8/2024  | 4/17/2024 | GoP | 4,950,000.00  |  | 4,950,000.00  | Road          |
| 24AJ0052 -<br>300215104414000 | Construction of Slope Protection Structure (Phase 2) Barangay San Juan, Mestizo Norte, San Carlos City, Pangasinan | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive Bidding | 1/25/2024 | 2/15/2024 | 4/8/2024  | 4/17/2024 | GoP | 19,600,000.00 |  | 19,600,000.00 | Flood Control |
| 24AJ0057 -<br>300225101820000 | Construction of Drainage, Barangay Cabilocan to Bued, Calasiao, Pangasinan                                         | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive Bidding | 1/30/2024 | 2/20/2024 | 4/8/2024  | 4/17/2024 | GoP | 6,930,000.00  |  | 6,930,000.00  | Drainage      |
| 24AJ0061 -<br>300215104412000 | Construction of Road, Barangay Tabo-Sili, Malasiqui, Pangasinan                                                    | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive Bidding | 2/1/2024  | 2/22/2024 | 4/18/2024 | 4/26/2024 | GoP | 4,900,000.00  |  | 4,900,000.00  | Road          |

|                               |                                                                                                       |                                                             |    |                        |           |           |           |           |     |               |  |               |               |
|-------------------------------|-------------------------------------------------------------------------------------------------------|-------------------------------------------------------------|----|------------------------|-----------|-----------|-----------|-----------|-----|---------------|--|---------------|---------------|
| 24AJ0062 -<br>300215104413000 | Construction of Road,<br>Barangay Tococ East,<br>Bayambang, Pangasinan                                | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive<br>Bidding | 2/1/2024  | 2/22/2024 | 4/18/2024 | 4/26/2024 | GoP | 4,900,000.00  |  | 4,900,000.00  | Road          |
| 24AJ0066 -<br>300215104407000 | Rehabilitation of Road, Brgy.<br>Bongato West, Bayambang,<br>Pangasinan                               | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive<br>Bidding | 2/6/2024  | 2/27/2024 | 4/18/2024 | 4/26/2024 | GoP | 14,700,000.00 |  | 14,700,000.00 | Road          |
| 24AJ0069 -<br>300215104417000 | Rehabilitation of Road,<br>Barangay Talibaew,<br>Calasiao, Pangasinan                                 | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive<br>Bidding | 2/22/2024 | 3/14/2024 | 4/18/2024 | 4/26/2024 | GoP | 49,000,000.00 |  | 49,000,000.00 | Road          |
| 24AJ0070 -<br>300219102819000 | Rehabilitation of Slope<br>Protection along Ingaleria<br>River, Brgy. Mancup,<br>Calasiao, Pangasinan | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive<br>Bidding | 2/8/2024  | 2/29/2024 | 4/18/2024 | 4/26/2024 | GoP | 4,900,000.00  |  | 4,900,000.00  | Flood Control |
| 24AJ0071 -<br>300219102821000 | Construction of Drainage<br>Structure in Tobor National<br>High School,<br>Malasiqui, Pangasinan      | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive<br>Bidding | 2/8/2024  | 2/29/2024 | 4/18/2024 | 4/26/2024 | GoP | 4,900,000.00  |  | 4,900,000.00  | Drainage      |

|                                                                 |                                                                                                                                                                                                                                                                                                                                                          |                                                             |    |                        |           |           |           |           |     |               |               |               |
|-----------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------|----|------------------------|-----------|-----------|-----------|-----------|-----|---------------|---------------|---------------|
| 24AJ0080 -<br>300225101818000                                   | Construction of Box Culvert,<br>Brgy. Pangpang, San Carlos<br>City, Pangasinan                                                                                                                                                                                                                                                                           | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive<br>Bidding | 2/20/2024 | 3/12/2024 | 4/18/2024 | 4/26/2024 | GoP | 4,950,000.00  | 4,950,000.00  | Flood Control |
| 24AJ0097 - 320102106840000;<br>320102106842000; 320102106841000 | 1. Construction of Flood<br>Control Structure along<br>Aguo River, Bongato West<br>Section, Bayambang,<br>Pangasinan 2. Construction<br>of Flood Control Structure<br>along Agno River, San<br>Vicente Section,<br>Bayambang, Pangasinan 3.<br>Construction of Flood<br>Control Structure along<br>Aguo River, Caturay Section,<br>Bayambang, Pangasinan | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive<br>Bidding | 3/5/2024  | 3/26/2024 | 4/25/2024 | 5/3/2024  | GoP | 39,200,000.00 | 39,200,000.00 | Flood Control |
| 24AJ0087 -<br>300226111213000                                   | Construction of Multi-<br>Purpose Building (Covered<br>Court), Barang Elementary<br>School, Brgy. Barang,<br>Malasiqui, Pangasinan                                                                                                                                                                                                                       | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive<br>Bidding | 2/29/2024 | 3/21/2024 | 5/6/2024  | 5/14/2024 | GoP | 4,950,000.00  | 4,950,000.00  | Building      |
| 24AJ0088 -<br>300226111214000                                   | Construction of Multi-<br>Purpose Building (Covered<br>Court), Brgy. Antipangol,<br>San Carlos City, Pangasinan                                                                                                                                                                                                                                          | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive<br>Bidding | 2/29/2024 | 3/21/2024 | 5/6/2024  | 5/14/2024 | GoP | 4,950,000.00  | 4,950,000.00  | Building      |

|                               |                                                                                                                             |                                                             |    |                        |           |           |          |           |     |               |  |               |                            |
|-------------------------------|-----------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------|----|------------------------|-----------|-----------|----------|-----------|-----|---------------|--|---------------|----------------------------|
| 24AJ0089 -<br>300215103519000 | Rehabilitation of Road, Brgy. Bongato East, Bayambang, Pangasinan                                                           | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive<br>Bidding | 3/12/2024 | 4/2/2024  | 5/6/2024 | 5/14/2024 | GoP | 4,825,000.00  |  | 4,825,000.00  | Road                       |
| 24AJ0093 -<br>300215103514000 | Rehabilitation of Local Road, Barangay Lasip, Calasiao, Pangasinan                                                          | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive<br>Bidding | 3/27/2024 | 4/16/2024 | 5/6/2024 | 5/14/2024 | GoP | 33,775,000.00 |  | 33,775,000.00 | Road                       |
| 24AJ0098 -<br>300205100003000 | Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors-Rainwater Collector System           | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive<br>Bidding | 3/12/2024 | 4/2/2024  | 5/6/2024 | 5/14/2024 | GoP | 2,895,000.00  |  | 2,895,000.00  | Rainwater Collector System |
| 24AJ0100 -<br>300101200001000 | Construction of 1-Storey 2-Classroom School Building in Bacnar Elementary School, Brgy. Bacnar, San Carlos City, Pangasinan | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive<br>Bidding | 3/12/2024 | 4/3/2024  | 5/6/2024 | 5/14/2024 | GoP | 4,975,000.00  |  | 4,975,000.00  | Building                   |
| 24AJ0101 -<br>300101200001000 | Construction of 1-Storey 3-Classroom School Building in Ano Elementary School, Brgy. Ano, San Carlos City, Pangasinan       | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive<br>Bidding | 3/12/2024 | 4/3/2024  | 5/6/2024 | 5/14/2024 | GoP | 5,970,000.00  |  | 5,970,000.00  | Building                   |

|                               |                                                                                                                                                                                                                    |                                                             |    |                        |            |           |           |           |     |               |              |               |          |
|-------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------|----|------------------------|------------|-----------|-----------|-----------|-----|---------------|--------------|---------------|----------|
| 24AJ0103 -<br>30010120001000  | Construction of 1-Storey 2-Classroom School Building in Don Pedro Elementary School, Brgy. Don Pedro, Malasiqui, Pangasinan                                                                                        | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive<br>Bidding | 3/12/2024  | 4/3/2024  | 5/6/2024  | 5/14/2024 | GoP | 4,975,000.00  |              | 4,975,000.00  | Building |
| 24AJ0115                      | Repair/Maintenance of DPWH Building Pangasinan IV District Engineering Office Old Building (Supply and Store Room and Perimeter Fence) Tuliao, Sta. Barbara, Pangasinan                                            | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive<br>Bidding | 3/20/2024  | 4/11/2024 | 5/6/2024  | 5/14/2024 | GoP | 1,575,000.00  | 1,575,000.00 |               | Building |
| 24AJ0042 -<br>310102101719000 | Preventive Maintenance - Secondary Roads - Asphalt Overlay along Villas-Malasiqui-Sn Carlos Rd - K0187+234 - K0187+808, K0187+869 - K0188+538, K0191+579 - K0192+018, K0192+283 - K0192+912, Malasiqui, Pangasinan | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive<br>Bidding | 12/28/2023 | 1/18/2024 | 5/23/2024 | 5/31/2024 | GoP | 39,186,272.00 |              | 39,186,272.00 | Road     |
| 24AJ0091 -<br>300215103518000 | Rehabilitation of Local Road, Barangay Botao, Malasiqui, Pangasinan                                                                                                                                                | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive<br>Bidding | 3/12/2024  | 4/2/2024  | 5/23/2024 | 5/31/2024 | GoP | 4,825,000.00  |              | 4,825,000.00  | Road     |

|                                                                                |                                                                                                                                                                                                                                                                                                                                                                                                                                    |                                                |    |                     |           |           |           |           |     |               |               |               |
|--------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------|----|---------------------|-----------|-----------|-----------|-----------|-----|---------------|---------------|---------------|
| 24AJ0096 - 300225101813000; 300225101823000; 300225101814000; 300225101815000; | 1. Rehabilitation Flood Control Structures along Ingaler River, Brgy. Malimpec, Malasiqui, Pangasinan 2. Construction of Slope Protection Structure along Ingaler River, Brgy. Malimpec, Malasiqui, Pangasinan (Phase V) 3. Rehabilitation Flood Control Structures along Caba Creek, Brgy. Ilang, San Carlos City, Pangasinan 4. Rehabilitation Flood Control Structures along Ingaler River, Brgy. Aliaga, Malasiqui, Pangasinan | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 3/5/2024  | 3/26/2024 | 5/23/2024 | 5/31/2024 | GoP | 54,450,000.00 | 54,450,000.00 | Flood Control |
| 24AJ0105 - 300101200001000                                                     | Construction of 1-Storey 3-Classroom School Building in San Vicente Elementary School, Brgy. San Vicente, Bayambang, Pangasinan                                                                                                                                                                                                                                                                                                    | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 3/12/2024 | 4/3/2024  | 5/23/2024 | 5/31/2024 | GoP | 5,970,000.00  | 5,970,000.00  | Building      |
| 24AJ0081 - 300232100016000                                                     | Construction of Health Center, Barangay Amancosiling Sur, Bayambang, Pangasinan                                                                                                                                                                                                                                                                                                                                                    | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 4/3/2024  | 4/25/2024 | 5/30/2024 | 6/7/2024  | GoP | 4,900,000.00  | 4,900,000.00  | Building      |

|                                                                        |                                                                                                                                                                                                         |                                                             |    |                     |           |           |           |          |     |               |              |               |               |
|------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------|----|---------------------|-----------|-----------|-----------|----------|-----|---------------|--------------|---------------|---------------|
| 24AJ0108 -<br>300215103515000;<br>300215103516000;                     | 1. Rehabilitation of Local Road, Barangay Mancup, Calasiao, Pangasinan 2. Rehabilitation of Local Road, Barangay Longos, Calasiao, Pangasinan                                                           | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive Bidding | 3/20/2024 | 4/11/2024 | 5/30/2024 | 6/7/2024 | GoP | 38,600,000.00 |              | 38,600,000.00 | Road          |
| 24AJ0109 -<br>300215104408000;<br>300215104409000;<br>300215104416000; | Rehabilitation of Road, Brgy. Nalsian, Calasiao, Pangasinan 2. Rehabilitation of Road, Sitio Pogo - Brgy. Nalsian, Calasiao, Pangasinan 3. Rehabilitation of Road, Barangay Lasip, Calasiao, Pangasinan | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive Bidding | 3/19/2024 | 4/11/2024 | 5/30/2024 | 6/7/2024 | GoP | 53,900,000.00 |              | 53,900,000.00 | Road          |
| 24AJ0111 -<br>310203210072000                                          | Concreting of Brgy. Bacundao East FMR Phase II, Brgy. Bacundao Este, Malasiqui, Pangasinan                                                                                                              | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive Bidding | 4/3/2024  | 4/25/2024 | 5/30/2024 | 6/7/2024 | GoP | 14,925,000.00 |              | 14,925,000.00 | Road          |
| 24AJ0112 -<br>310203210100000                                          | Concreting of Brgy. Daraway FMR, Brgy. Daraway, Bayambang, Pangasinan                                                                                                                                   | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive Bidding | 4/23/2024 | 5/14/2024 | 5/30/2024 | 6/7/2024 | GoP | 14,925,000.00 |              | 14,925,000.00 | Road          |
| 24AJ0116                                                               | Repair/Maintenance of Marusay River Revetment 13, Brgy. Talibaew, Calasiao, Pangasinan                                                                                                                  | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive Bidding | 4/15/2024 | 5/7/2024  | 5/30/2024 | 6/7/2024 | GoP | 5,480,000.00  | 5,480,000.00 |               | Flood Control |

|                                                              |                                                                                                                                                                                                                                                                                                                    |                                                 |    |                     |           |           |           |           |     |               |  |               |               |
|--------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------|----|---------------------|-----------|-----------|-----------|-----------|-----|---------------|--|---------------|---------------|
| 24AJO118 - 310203210001000                                   | Concreting of Brgy. Maningding FMR, Brgy. Maningding, Sta. Barbara, Pangasinan                                                                                                                                                                                                                                     | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 4/8/2024  | 5/14/2024 | 5/30/2024 | 6/7/2024  | GoP | 4,975,000.00  |  | 4,975,000.00  | Road          |
| 24AJO119 - 310203210102000                                   | Concreting of Brgy. Dalongue FMR, Brgy. Santa Barbara, Pangasinan                                                                                                                                                                                                                                                  | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 4/8/2024  | 4/30/2024 | 5/30/2024 | 6/7/2024  | GoP | 9,950,000.00  |  | 9,950,000.00  | Road          |
| 24AJO106 - 320102106843000; 300215104415000;                 | Construction of Flood Control Structure along Agno River, Warding Section, Bayambang, Pangasinan 2. Construction of Slope Protection Structure along Barangay San Gabriel 2nd, Bayambang, Pangasinan                                                                                                               | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 3/14/2024 | 4/4/2024  | 6/7/2024  | 6/14/2024 | GoP | 39,200,000.00 |  | 39,200,000.00 | Flood Control |
| 24AJO107 - 300219102820000; 300219102818000; 300225101812000 | 1. Rehabilitation of Slope Protection Works along Ingallera River, Brgy. Lasip, Calasiao, Pangasinan 2. Rehabilitation of Slope Protection Works along Ingallera River, Brgy. Longos, Calasiao, Pangasinan 3. Rehabilitation of Flood Control Structures along Marusay River, Brgy. Banaoang, Calasiao, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 3/14/2024 | 4/4/2024  | 6/7/2024  | 6/14/2024 | GoP | 49,000,000.00 |  | 49,000,000.00 | Flood Control |

|                               |                                                                                                                                  |                                                             |    |                        |           |           |           |           |     |               |  |               |      |
|-------------------------------|----------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------|----|------------------------|-----------|-----------|-----------|-----------|-----|---------------|--|---------------|------|
| 24AJ0117 -<br>310203209998000 | Concreting of Brgy. Payas<br>FMR, Brgy. Payas, Sta.<br>Barbara, Pangasinan                                                       | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive<br>Bidding | 4/8/2024  | 5/14/2024 | 6/7/2024  | 6/14/2024 | GoP | 4,975,000.00  |  | 4,975,000.00  | Road |
| 24AJ0077 -<br>300221105172000 | Construction of Road,<br>Bayambang, Pangasinan                                                                                   | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive<br>Bidding | 4/3/2024  | 4/25/2024 | 6/14/2024 | 6/21/2024 | GoP | 4,950,000.00  |  | 4,950,000.00  | Road |
| 24AJ0094 -<br>300215103517000 | Rehabilitation of Local Road,<br>Barangay Talibaew,<br>Calasiao, Pangasinan                                                      | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive<br>Bidding | 3/27/2024 | 4/16/2024 | 6/14/2024 | 6/21/2024 | GoP | 48,250,000.00 |  | 48,250,000.00 | Road |
| 24AJ0095 -<br>310203210070000 | Concreting of Brgy.<br>Ambayat 2nd FMR, Brgy.<br>Ambayat 2nd, Bayambang,<br>Pangasinan                                           | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive<br>Bidding | 4/3/2024  | 4/25/2024 | 6/14/2024 | 6/21/2024 | GoP | 14,925,000.00 |  | 14,925,000.00 | Road |
| 24AJ0110 -<br>310203210071000 | Concreting of Sitio Navarro<br>to Pangaskasan Kawayan<br>Bugtong, Brgy. Ambuetel<br>FMR, Brgy. Ambuetel,<br>Calasiao, Pangasinan | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive<br>Bidding | 4/3/2024  | 4/25/2024 | 6/14/2024 | 6/21/2024 | GoP | 14,925,000.00 |  | 14,925,000.00 | Road |

|                                                 |                                                                                                                                                                                |                                                |    |                     |           |           |           |           |     |               |               |          |
|-------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------|----|---------------------|-----------|-----------|-----------|-----------|-----|---------------|---------------|----------|
| 24AJ0114 -<br>300101200001000                   | Construction of 4-Storey 8-Classroom School Building in Candido Marcellano Integrated School, San Carlos City, Pangasinan                                                      | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 5/17/2024 | 6/6/2024  | 6/28/2024 | 7/8/2024  | GoP | 24,762,000.00 | 24,762,000.00 | Building |
| 24AJ0120 -<br>200000100017000 / 200000100018000 | Preventive Maintenance on Secondary Roads, Asphalt Overlay along Camiling-Wawa-Bayambang-Malasiqui-Sta. Barbara Road, K0184++000-K0184++410, Bayambang & Malasiqui, Pangasinan | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 6/6/2024  | 6/25/2024 | 6/28/2024 | 7/8/2024  | GoP | 6,825,000.00  | 6,825,000.00  | Road     |
| 24AJ0121 -<br>200000100018000                   | Road Safety Signages & Thermoplastic Markings Application along Urdaneta Jct-Dagupan Road, S05991LZ, K0202++506-K0204++500, Calasiao, Pangasinan                               | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 6/6/2024  | 6/25/2024 | 6/28/2024 | 7/8/2024  | GoP | 764,000.00    | 764,000.00    | Road     |
| 24AJ0082 -<br>300226111208000                   | Construction of Multi-Purpose Facility in Bogtong Elementary School, Brgy. Bogtong, Malasiqui, Pangasinan                                                                      | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 6/28/2024 | 7/18/2024 | 8/16/2024 | 8/22/2024 | GoP | 4,950,000.00  | 4,950,000.00  | Building |
| 24AJ0086 -<br>300226111212000                   | Construction of Multi-Purpose Building (Training Center), Barangay Magsaysay, Bayambang, Pangasinan                                                                            | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 8/14/2024 | 9/17/2024 | 9/30/2024 | 10/9/2024 | GoP | 19,800,000.00 | 19,800,000.00 | Building |


|                               |                                                                                                                                            |                                                |    |                     |            |           |            |            |     |               |              |               |          |
|-------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------|----|---------------------|------------|-----------|------------|------------|-----|---------------|--------------|---------------|----------|
| 24AJ0099 -<br>300101200001000 | Construction of 1-Storey 3-Classroom School Building in San Julian Elementary School, Brgy. San Julian, Malasiqui, Pangasinan              | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 8/13/2024  | 9/3/2024  | 9/30/2024  | 10/9/2024  | GoP | 5,970,000.00  |              | 5,970,000.00  | Building |
| 24AJ0102 -<br>300101200001000 | Construction of 1-Storey 3-Classroom School Building in Malasiqui Central School, Brgy. Poblacion, Malasiqui, Pangasinan                   | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 8/13/2024  | 9/3/2024  | 9/30/2024  | 10/9/2024  | GoP | 5,970,000.00  |              | 5,970,000.00  | Building |
| 24AJ0104 -<br>300101200001000 | Construction of 1-Storey 3-Classroom School Building in Ambayat High School (Arenas High School), Brgy. Ambayat 2nd, Bayambang, Pangasinan | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 8/13/2024  | 9/3/2024  | 9/30/2024  | 10/9/2024  | GoP | 5,970,000.00  |              | 5,970,000.00  | Building |
| 24AJ0085 -<br>300226111211000 | Construction of Multi-Purpose Building (PWD Center), Sen Ramon Sr. San Carlos City, Pangasinan                                             | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 11/19/2024 | 12/9/2024 | 12/13/2024 | 12/19/2024 | GoP | 19,800,000.00 |              | 19,800,000.00 | Building |
| 24AJ0122 -<br>200000100017000 | Preventive Maintenance - Secondary Roads along Calasiao Old Rd - K0204+775 - K0204+962                                                     | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 11/19/2024 | 12/9/2024 | 12/12/2024 | 12/13/2024 | GoP | 5,564,000.00  | 5,564,000.00 |               | Road     |

|                               |                                                                                 |                                                             |    |                        |            |            |            |            |     |               |  |               |      |
|-------------------------------|---------------------------------------------------------------------------------|-------------------------------------------------------------|----|------------------------|------------|------------|------------|------------|-----|---------------|--|---------------|------|
| 24AJO113 -<br>310203210099000 | Concreting of Brgy. Payapa<br>FMR, Brgy. Payapa, San<br>Carlos City, Pangasinan | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive<br>Bidding | 11/26/2024 | 12/17/2024 | 12/23/2024 | 12/27/2024 | GoP | 14,925,000.00 |  | 14,925,000.00 | Road |
|-------------------------------|---------------------------------------------------------------------------------|-------------------------------------------------------------|----|------------------------|------------|------------|------------|------------|-----|---------------|--|---------------|------|


Prepared by:

  
**CONSUELO CRUZ**  
 Head, BAC Secretariat

Recommending Approval:

  
**NONY DOMINGO B. QUINTO, MBA**  
 BAC Chairperson

Approved:

  
**MEL HARVEY A. GONZALES**  
 OIC, District Engineer

**DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE) Updated Annual Procurement Plan for FY 2024**

| Code (PAP) | Procurement Project                                                                                                                                                                        | PMO/End-User                                   | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 | Source of Funds | Estimated Budget (PHP) |      |              | Remarks (brief description of Project) |
|------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------|-------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|-----------------|------------------------|------|--------------|----------------------------------------|
|            |                                                                                                                                                                                            |                                                |                                                 |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award |                 | Total                  | MODE | CO           |                                        |
| 24CSA301   | CONSULTING SERVICES FOR THE CONDUCT OF SUB-SURFACE EXPLORATION AND GEOTECHNICAL INVESTIGATION (BORING) FOR VARIOUS INFRASTRUCTURE PROJECTS WITHIN 3RD CONGRESSIONAL DISTRICT OF PANGASINAN | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO                                              | Competitive Bidding | 04/29/2024                             | 05/20/2024                 | 05/29/2024      | GoP             | 1,320,648.00           |      | 1,320,648.00 | Bridge, Road, Building                 |


Prepared by:

  
**CONSUELO J. CRUZ**  
 Head, BAC Secretariat

Recommending Approval:

  
**NOMY DOMINGO B. QUINTO, MBA**  
 BAC Chairperson

Approved:

  
**MEL HARVEY A. GONZALES**  
 OIC, District Engineer

# DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE) Updated Annual Procurement Plan for FY 2024

| Code (PAP)                                                       | Procurement Project                                                                                                                                                                                                                                                                                                                                                                                                        | PMO/<br>End-User                                            | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement               | Schedule for Each Procurement Activity |                                   |                    |                     | Source of Funds | Estimated Budget (Php) |              |    | Remarks<br>(brief description of<br>Project) |
|------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------|-------------------------------------------------------------|--------------------------------------|----------------------------------------|-----------------------------------|--------------------|---------------------|-----------------|------------------------|--------------|----|----------------------------------------------|
|                                                                  |                                                                                                                                                                                                                                                                                                                                                                                                                            |                                                             |                                                             |                                      | Advertisement<br>/Posting of<br>IB/REI | Submission<br>/Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                 | Total                  | MOOE         | CO |                                              |
| 24GJ0001 - 200000100018000/ 200000100017000/<br>2000001000491000 | Procurement of Minor<br>Equipment/PPE for<br>Maintenance Crew and<br>Calamity Responders (Work<br>Category No. 17) and<br>Various Materials - for<br>Premix Patching and<br>Concrete Pavement;<br>Penetration Patching of<br>Cracks and Joint Sealing of<br>Concrete & Bituminous<br>Pavements; Replacement of<br>Bituminous Pavements<br>(Work Category No. 10)<br>within the 3rd Congressional<br>District of Pangasinan | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO                                                          | Competitive<br>Bidding               | 03/01/2024                             | 03/20/2024                        | 03/22/2024         | 03/23/2024          | GoP             | 4,603,260.00           | 4,603,260.00 |    | Goods                                        |
| 24GJ0002 -<br>200000100018000/<br>2000001000491000               | Procurement of various<br>materials for use in the<br>different activities, programs<br>and projects of Maintenance<br>Section, DPWH-Pangasinan<br>IV District Engineering Office                                                                                                                                                                                                                                          | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO                                                          | Competitive<br>Bidding               | 03/01/2024                             | 03/20/2024                        | 03/22/2024         | 03/23/2024          | GoP             | 2,026,727.08           | 2,026,727.08 |    | Goods                                        |
| RFQ-24-03-004 -<br>200000100017000                               | Procurement of Various<br>Materials for use in<br>Maintenance Activities of<br>various Service Vehicles and<br>Equipment of the DPWH-<br>Pangasinan IV District<br>Engineering Office                                                                                                                                                                                                                                      | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO                                                          | NP-53.9 - Small<br>Value Procurement | 03/11/2024                             | 03/15/2024                        | 03/19/2024         |                     | GoP             | 940,155.00             | 940,155.00   |    | Goods                                        |

|                                                      |                                                                                                                                                                                                                                                                                                                                                              |                                                |    |                                   |            |            |            |            |     |              |              |                    |
|------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------|----|-----------------------------------|------------|------------|------------|------------|-----|--------------|--------------|--------------------|
| RFQ-24-03-005 - 200000100017000                      | Procurement of Various Materials for Sign Maintenance (Act. 301); For Repainting of Centerline, Lane-line, Yellow Lane and Pedestrian Crosswalk (Act. 302); For Other Traffic Services (Act. 309) Work Category No. 18 along National Roads within 3rd Congressional District of Pangasinan                                                                  | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 03/11/2024 | 03/15/2024 | 03/19/2024 |            | GoP | 988,600.00   | 988,600.00   | Goods              |
| RFQ-24-03-006 - 200000100018000                      | Procurement of Various Construction Materials for Repair of Damage Islands (Work Category No. 10), Repair and Maintenance of Romulo Bailey Bridge (Work Category No. 12), Minor Equipment & Tools for Highway Maintenance Activities/Maintenance Crews/ Calamity Responders for use along National Roads within the 3rd Congressional District of Pangasinan | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 03/15/2024 | 03/20/2024 | 03/22/2024 |            | GoP | 950,180.00   | 950,180.00   | Goods              |
| RFQ-24-03-007 - 200000100491000                      | Procurement of Road Safety Devices (Solar Studs) for use (Work Category No. 18) along National Roads within the 3rd Congressional District of Pangasinan                                                                                                                                                                                                     | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 03/15/2024 | 03/20/2024 | 03/22/2024 |            | GoP | 993,400.00   | 993,400.00   | Goods              |
| 24GAJ0003 - 32010111720000.EAO / 320102106844000.EAO | Procurement of Fuel and Lubricant Requirement for use in the DPWH-Pangasinan IV District Engineering Office                                                                                                                                                                                                                                                  | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding               | 04/08/2024 | 04/30/2024 | 05/05/2024 | 05/10/2024 | GoP | 1,499,976.80 | 1,499,976.80 | Fuel and Lubricant |

|                                                                                                               |                                                                                                                                                                                                                                                                    |                                                |    |                                   |            |            |            |            |     |              |  |              |          |
|---------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------|----|-----------------------------------|------------|------------|------------|------------|-----|--------------|--|--------------|----------|
| RFQ-24-04-008 -<br>300101200001000.EAO                                                                        | Procurement of Services for the Preventive Maintenance of Airconditioning System in the DPWH-Pangasinan IV District Engineering Office                                                                                                                             | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 04/08/2024 | 04/16/2024 | 04/22/2024 |            | GoP | 85,800.00    |  | 85,800.00    | Services |
| 24GAJ0004 -<br>320102106839000.EAO /<br>320102106845000.EAO /<br>320102106848000.EAO /<br>320102105688900.EAO | Procurement of Various Supplies and Equipment (Furniture & Fixtures/Office and I.T. Equipment); and Additional Basic Occupational Safety and Health (BOSH) Kit and Refurbishment of Medical Supplies for use in the DPWH-Pangasinan IV District Engineering Office | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding               | 04/30/2024 | 05/21/2024 | 05/27/2024 | 05/30/2024 | GoP | 3,524,065.37 |  | 3,524,065.37 | Goods    |

|                                                                                                                                                                                                                                                                                  |                                                                                                                                          |                                                |    |                                   |            |            |            |            |     |              |  |              |                    |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------|----|-----------------------------------|------------|------------|------------|------------|-----|--------------|--|--------------|--------------------|
| 24GJ0005 - 310201101128000.EAO / 300105200887000.EAO / 320101109062000.EAO / 320101109087000.EAO / 320101109089000.EAO / 320101109090000.EAO / 320101109114000.EAO / 320102105445000.EAO / 310102101135000.EAO / 310102101154000.EAO / 310104100486000.EAO / 310204102144000.EAO | Installation of Structural Cabling System of Pangasinan 4th DEO New Building                                                             | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding               | 05/23/2024 | 06/11/2024 | 06/18/2024 | 06/21/2024 | GoP | 5,000,000.00 |  | 5,000,000.00 | Goods and Services |
| RFQ-24-05-011 - 320102106844000.EAO                                                                                                                                                                                                                                              | Procurement of Services and Materials for the Repair of Printer and Copier Machine in the DPWH-Pangasinan IV District Engineering Office | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 05/24/2024 | 05/30/2024 | 06/05/2024 |            | GoP | 93,349.00    |  | 93,349.00    | Goods              |

|                                                       |                                                                                                                                                                     |                                                |    |                                   |            |            |            |            |     |              |              |                    |
|-------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------|----|-----------------------------------|------------|------------|------------|------------|-----|--------------|--------------|--------------------|
| RFQ-24-05-012 - 320101111721000.EAO                   | Calibration of Survey Equipment for use in the DPWH-Pangasinan IV District Engineering Office                                                                       | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 05/30/2024 | 06/11/2024 | 06/18/2024 |            | GoP | 347,366.25   | 347,366.25   | Goods              |
| RFQ-24-05-013 - 320102106845000.EAO                   | Procurement of Materials for use in the Preventive Maintenance of Fire Extinguishers of the DPWH-Pangasinan IV District Engineering Office                          | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 05/30/2024 | 06/11/2024 | 06/18/2024 |            | GoP | 55,200.00    | 55,200.00    | Goods              |
| RFQ-24-05-014 - 320102106846000.EAO                   | Procurement of Laptop and Desktop for use in Planning and Design Section and Administrative Section                                                                 | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 05/30/2024 | 06/11/2024 | 06/18/2024 |            | GoP | 880,000.00   | 880,000.00   | Goods              |
| 24GAJ0006 - 310101101479000.EAO / 320102106847000.EAO | Procurement of Fuel and Lubricant Requirement for use in the DPWH-Pangasinan IV District Engineering Office                                                         | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding               | 05/31/2024 | 06/21/2024 | 06/25/2024 | 06/26/2024 | GoP | 1,499,937.80 | 1,499,937.80 | Fuel and Lubricant |
| RFQ-24-06-015 - 200000100017000                       | Procurement of Various Materials for use in Maintenance Activities and Various Service Vehicles and Equipment of the DPWH-Pangasinan IV District Engineering Office | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 06/06/2024 | 06/18/2024 | 06/21/2024 |            | GoP | 994,300.00   | 994,300.00   | Goods              |

|                                 |                                                                                                                                                                                                                                                                       |                                                |    |                                   |            |            |            |  |     |            |            |                    |
|---------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------|----|-----------------------------------|------------|------------|------------|--|-----|------------|------------|--------------------|
| RFQ-24-06-016 - 200000100017000 | Procurement of Fuel and Lubricant Requirement for use in the DPWH-Pangasinan IV District Engineering Office                                                                                                                                                           | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 06/06/2024 | 06/18/2024 | 06/21/2024 |  | GoP | 716,700.55 | 716,700.55 | Fuel and Lubricant |
| RFQ-24-06-017 - 200000100017000 | Procurement of Materials for Initial Response to Emergencies Roads & Bridges (Work Category No. 10 & 12); Shoulder Maintenance (Work Category No. 15); Repair of or Replacement of Drainage Structures and Repair of Major Roadside Structures (Work Category No. 16) | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 06/06/2024 | 06/18/2024 | 06/21/2024 |  | GoP | 721,198.20 | 721,198.20 | Goods              |
| RFQ-24-06-018 - 200000100017000 | Procurement of Minor Equipment, Tools and Safety Devices for Maintenance Crew/Calamity Responders (Work Category No. 10) and for Roadside Maintenance Activities (Work Category No. 17) along National Roads within the 3rd Congressional District of Pangasinan      | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 06/06/2024 | 06/18/2024 | 06/21/2024 |  | GoP | 238,180.00 | 238,180.00 | Goods              |
| RFQ-24-06-019 - 200000100093000 | Procurement of Various Materials for use in the different programs of the Planning and Design Section, DPWH-Pangasinan IV District Engineering Office                                                                                                                 | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 06/06/2024 | 06/18/2024 | 06/21/2024 |  | GoP | 217,521.15 | 217,521.15 | Goods              |

|                                        |                                                                                                                                                                                                                                                                                                                                                         |                                                             |    |                                   |            |            |            |            |     |              |              |          |
|----------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------|----|-----------------------------------|------------|------------|------------|------------|-----|--------------|--------------|----------|
| 24GAJ0007 -<br>200000100017000         | Procurement of Various Materials for use in the Maintenance Activity of DPWH - Pangasinan IV District Engineering Office                                                                                                                                                                                                                                | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive Bidding               | 06/06/2024 | 06/25/2024 | 06/27/2024 | 06/28/2024 | GoP | 2,050,000.00 | 2,050,000.00 | Goods    |
| 24GAJ0008 - 200000100017000            | Procurement of Premix Patching of Bituminous and Concrete Pavements, Sealing of Cracks & Joints on Concrete & Bituminous Pavements and Penetration Patching of Bituminous Pavements (Work Category #10) and Thermoplastic Markings Application (Work Category #12) along National Roads and Bridges within the 3rd Congressional District of Pangasinan | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive Bidding               | 06/06/2024 | 06/25/2024 | 06/27/2024 | 06/28/2024 | GoP | 7,187,600.00 | 7,187,600.00 | Goods    |
| 24GAJ0009 -<br>200000100017000         | Procurement of Materials for Asphalt Overlay and Application of Thermoplastic Pavement Markings of Various Road lines along the National Roads within the Third Congressional District of Pangasinan                                                                                                                                                    | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive Bidding               | 06/06/2024 | 06/25/2024 | 06/27/2024 | 06/28/2024 | GoP | 3,335,150.39 | 3,335,150.39 | Goods    |
| RFQ-24-07-020 -<br>310105101007000.EAO | Cleaning and Siphoning Services for use in the DPWH-Pangasinan IV District Engineering Office (New Building)                                                                                                                                                                                                                                            | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | NP-53.9 - Small Value Procurement | 07/09/2024 | 07/30/2024 | 08/02/2024 |            | GoP | 50,000.00    | 50,000.00    | Services |

|                                                             |                                                                                                                                           |                                                             |    |                                      |            |            |            |            |     |              |              |                    |
|-------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------|----|--------------------------------------|------------|------------|------------|------------|-----|--------------|--------------|--------------------|
| 24GAJ0010 -<br>310105101007000.EAO                          | Procurement of I.T.<br>Equipment, Office and Other<br>Supplies for use in the<br>DPWH-Pangasinan IV<br>District engineering Office        | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive<br>Bidding               | 07/09/2024 | 07/30/2024 | 08/02/2024 | 08/07/2024 | GoP | 1,500,000.00 | 1,500,000.00 | Goods              |
| RFQ-24-07-021 -<br>310105101007000.EAO                      | Procurement of Parts and<br>Services for the Repair of<br>Survey Equipment use in<br>Pangasinan IV DEO Office                             | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | NP-53.9 - Small<br>Value Procurement | 07/19/2024 | 08/06/2024 | 08/12/2024 |            | GoP | 70,570.50    | 70,570.50    | Goods & Services   |
| 24GAJ0011 -<br>310204101467000.EAO /<br>310302100461000.EAO | Procurement of Furniture<br>and Fixtures for use in the<br>DPWH-Extension Building                                                        | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive<br>Bidding               | 08/07/2024 | 08/27/2024 | 08/02/2024 | 09/02/2024 | GoP | 4,433,900.00 | 4,433,900.00 | Goods              |
| RFQ-24-09-022 -<br>200000100814000                          | Procurement of Survey<br>Equipment Parts,<br>Engineering and Fieldwork<br>Supplies for use in the<br>Planning and Design Section<br>(PDS) | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | NP-53.9 - Small<br>Value Procurement | 09/04/2024 | 09/10/2024 | 09/18/2024 |            | GoP | 191,903.25   | 191,903.25   | Goods              |
| 24GAJ0012 -<br>300214100330000.EAO                          | Procurement of Fuel and<br>Lubricant Requirement for<br>use in the DPWH-<br>Pangasinan IV District<br>Engineering Office                  | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive<br>Bidding               | 10/04/2024 | 10/24/2024 | 10/28/2024 | 10/31/2024 | GoP | 1,500,000.00 | 1,500,000.00 | Fuel and Lubricant |

|                                                   |                                                                                                                                                                                                                                                                                                                                                                                                                                        |                                                             |    |                                   |            |            |            |     |            |            |       |
|---------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------|----|-----------------------------------|------------|------------|------------|-----|------------|------------|-------|
| RFQ-24-10-023 - 200000100017000 / 200000100018000 | Procurement of Premix Patching of Bituminous and Concrete Pavements; Penetration Patching of Cracks & Joint Sealing of Concrete a& Bituminous Pavements; Replacement of Concrete & Bituminous Pavement (Work Category No. 10 & 12); and Centerline, Lane line and Pedestrian Crosswalk Repainting - Thermoplastic Marking Application (Work Category No. 10 & 12) along National Roads within 3rd Congressional District of Pangasinan | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | NP-53.9 - Small Value Procurement | 10/22/2024 | 10/29/2024 | 11/04/2024 | GoP | 787,800.00 | 787,800.00 | Goods |
| RFQ-24-10-024 - 200000100018000                   | Purchase of Materials (Spare Parts) for use in Maintenance Activities and Various Service Vehicles and Equipment of the DPWH- Pangasinan IV District Engineering Office                                                                                                                                                                                                                                                                | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | NP-53.9 - Small Value Procurement | 10/22/2024 | 10/29/2024 | 11/04/2024 | GoP | 271,390.00 | 271,390.00 | Goods |

|                                                                                                               |                                                                                                                                                                                            |                                                |    |                                   |            |            |            |            |     |              |  |              |                    |
|---------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------|----|-----------------------------------|------------|------------|------------|------------|-----|--------------|--|--------------|--------------------|
| 24GAJ0015 -<br>300215104416000.EAO /<br>300215104417000.EAO                                                   | Procurement of Supplies and Materials for use in the DPWH-Pangasinan IV District Engineering Office                                                                                        | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding               | 10/24/2024 | 11/12/2024 | 11/18/2024 | 11/25/2024 | GoP | 1,500,000.00 |  | 1,500,000.00 | Goods              |
| RFQ-24-10-025 -<br>310202101633000.EAO                                                                        | Procurement of Materials and Installation of Window Tinting Films for use in the DPWH-Pangasinan IV District Engineering Office Multi-Purpose Gymnasium and Office of the Resident Auditor | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 10/25/2024 | 11/05/2024 | 11/11/2024 |            | GoP | 285,000.00   |  | 285,000.00   | Goods and Services |
| 24GAJ0016 -<br>310303101589000.EAO                                                                            | Procurement of Materials Testing Equipment used in Quality Assurance Section                                                                                                               | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding               | 10/30/2024 | 11/19/2024 | 11/25/2024 | 11/27/2024 | GoP | 1,150,000.00 |  | 1,150,000.00 | Testing Equipment  |
| RFQ-24-11-026 -<br>300214100330000.EAO                                                                        | Procurement of Materials for use in the Planning and Design Section, DPWH-Pangasinan IV District Engineering Office (EAO 2023)                                                             | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 11/05/2024 | 11/19/2024 | 11/25/2024 |            | GoP | 600,000.00   |  | 600,000.00   | Goods              |
| 24GAJ0017 -<br>300219102163000.EAO /<br>300215103081000.EAO /<br>310204101928000.EAO /<br>300105201256000.EAO | Procurement of Solar Panel for use of DPWH-Pangasinan IV District Engineering Office                                                                                                       | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding               | 11/08/2024 | 11/28/2024 | 12/23/2024 | 12/27/2024 | GoP | 3,550,000.00 |  | 3,550,000.00 | Goods              |

|                                                                                                                                                                              |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  |                                                             |    |                        |            |            |            |            |     |              |              |              |       |  |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------|----|------------------------|------------|------------|------------|------------|-----|--------------|--------------|--------------|-------|--|
| 24GAJ0018 - 300215103518000.EAO /<br>300215104410000.EAO / 300232100016000.EAO /<br>310203210070000.EAO / 310203210072000.EAO /<br>310203209998000.EAO / 310204101464000.EAO | Procurement of Various<br>Spare Parts for use in<br>Maintenance Activity and<br>Various Service Vehicles and<br>Equipment of the DPWH-<br>Pangasinan IV District<br>Engineering Office                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive<br>Bidding | 11/13/2024 | 12/03/2024 | 12/09/2024 | 12/11/2024 | GoP | 1,462,535.00 |              | 1,462,535.00 | Goods |  |
| 24GAJ0019 - 200000100017000                                                                                                                                                  | PROCUREMENT OF VARIOUS<br>MATERIALS FOR USE IN 1.<br>ASPHALT OVERLAY ALONG SAN<br>CARLOS - CALASIAO ROAD,<br>K0212+642-K0212+690, SITIO<br>MAROS, BRGY. TALIBAWE,<br>CALASIAO, PANGASINAN<br>(WORK CATEGORY # 10); 2.<br>ASPHALT OVERLAY ALONG<br>CALASIAO OLD ROAD,<br>K0207+219-K0207+267, BRGY.<br>SAN MIGUEL, CALASIAO,<br>PANGASINAN (WORK<br>CATEGORY # 10); 3. ASPHALT<br>OVERLAY ALONG JUDGE JOSE<br>DE VENEZIA SR. AVE. ROAD,<br>K0207+617-K0207+667, BRGY.<br>BANAOANG, CALASIAO,<br>PANGASINAN (WORK<br>CATEGORY # 10); 4. ASPHALT<br>OVERLAY ALONG URDANETA<br>JCT.-DAGUPAN ROAD,<br>CHAINAGE 246-CHAINAGE 300,<br>BRGY. SAN MIGUEL,<br>CALASIAO, PANGASINAN<br>(WORK CATEGORY # 10) | DPWH-<br>PANGASINAN IV<br>DISTRICT<br>ENGINEERING<br>OFFICE | NO | Competitive<br>Bidding | 11/21/2024 | 12/10/2024 | 12/12/2024 | 12/13/2024 | GoP | 3,960,081.00 | 3,960,081.00 | 3,960,081.00 | Goods |  |

|                                 |                                                                                                                                                                                                                                                                                                                                                                                                        |                                                |    |                                   |            |            |            |            |     |              |              |       |  |
|---------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------|----|-----------------------------------|------------|------------|------------|------------|-----|--------------|--------------|-------|--|
| 24GAJ0020 - 200000100017000     | PROCUREMENT OF PREMIX PATCHING OF BITUMINOUS AND CONCRETE PAVEMENT, PENETRATION PATCHING, CRACKS AND JOINT SEALING OF CONCRETE & BITUMINOUS PAVEMENTS AND REPLACEMENT OF CONCRETE & BITUMINOUS PAVEMENTS AND CENTERLINE, LANELINE AND PEDESTRIAN CROSSWALK REPAINTING (THERMOPLASTIC MARKING APPLICATION (WORK CATEGORY # 10) ALONG NATIONAL ROADS WITHIN THE 3RD CONGRESSIONAL DISTRICT OF PANGASINAN | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding               | 11/21/2024 | 12/10/2024 | 12/12/2024 | 12/13/2024 | GoP | 7,008,950.00 | 7,008,950.00 | Goods |  |
| RFQ-24-11-027 - 200000100017000 | PROCUREMENT OF VARIOUS MATERIALS FOR USE IN THE PREVENTIVE MAINTENANCE ACTIVITIES, SPARE PARTS, TIRES, BATTERIES FOR VARIOUS DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE SERVICE VEHICLE AND EQUIPMENT                                                                                                                                                                                              | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 11/21/2024 | 11/29/2024 | 11/04/2024 |            | GoP | 979,620.00   | 979,620.00   | Goods |  |

|                                                                                                                                                                    |                                                                                                                                    |                                                |    |                     |            |            |            |            |     |              |              |         |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------|----|---------------------|------------|------------|------------|------------|-----|--------------|--------------|---------|
| 24GAJ0021 - 30021910282000.EAO / 300105201256000.EAO / 300219102162000.EAO / 310303101589000.EAO / 300215103516000.EAO / 300215103515000.EAO / 310203210100000.EAO | Procurement of Laptop Computer and Desktop Computer for Applications use of Planning and Design Section                            | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 11/26/2024 | 12/17/2024 | 12/23/2024 | 12/27/2024 | GoP | 2,058,000.00 | 2,058,000.00 | Goods   |
| 24GAJ0022                                                                                                                                                          | Supply/Delivery of One (1) Unit Mini Dump Truck for use in the Maintenance Section, DPWH-Pangasinan IV District Engineering Office | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 01/10/2025 | 01/30/2025 | 02/05/2025 | 02/11/2025 | GoP | 3,200,000.00 | 3,200,000.00 | Vehicle |
| 24GAJ0023                                                                                                                                                          | Procurement of Various Supplies, Furniture & Fixtures and Equipment in the DPWH-Pangasinan IV District Engineering Office          | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 01/24/2025 | 02/13/2025 | 02/19/2025 | 02/25/2025 | GoP | 1,150,000.00 | 1,150,000.00 | Goods   |

Prepared by:

*[Signature]*  
**CONSUELO J. CRUZ**  
 Head, BAC Secretariat

Recommending Approval:

*[Signature]*  
**NOMY DOMINGO B. OLIVITO, MBA**  
 BAC Chairperson

Approved:

*[Signature]*  
**MEL HARVEY A. GONZALES**  
 OIC, District Engineer

# DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE) Updated Annual Procurement Plan for FY 2024

| Code (PAP)                 | Procurement Project                                                                                                                                                                        | PMO/End-User                                   | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (Php) |      |              | Remarks (Brief description of Project) |
|----------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------|-------------------------------------------------|---------------------|----------------------------------------|-----------------------------|-----------------|------------------|-----------------|------------------------|------|--------------|----------------------------------------|
|                            |                                                                                                                                                                                            |                                                |                                                 |                     | Advertisement/ Posting of IB/REI       | Submission/ Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO           |                                        |
| 24CSAJ01 - 200000100814000 | CONSULTING SERVICES FOR THE CONDUCT OF SUB-SURFACE EXPLORATION AND GEOTECHNICAL INVESTIGATION (BORING) FOR VARIOUS INFRASTRUCTURE PROJECTS WITHIN 3RD CONGRESSIONAL DISTRICT OF PANGASINAN | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO                                              | Competitive Bidding | 04/29/2024                             | 05/20/2024                  | 05/29/2024      | 06/03/2024       | GoP             | 1,320,648.00           |      | 1,320,648.00 | Bridge, Road, Building                 |

Prepared by:

Recommending Approval:

Approved:

**CONSUELO D. CRUZ**

Head, BAC Secretariat

**NONY DOMINGO B. QUIVINO, MBA**

BAC Chairperson

**MEL HARVEY A. GONZALES**

OIC, District Engineer

8. 8