



FY 2024 Updated Annual Procurement Plan (APP) Non-Common Use Supplies and Equipment (Non-CSE)
(Changes within the 1st Semester of 2024)

Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32010111118000	24HI0001 - Construction of Flood Control Structure along Panalipan River (Upstream), Catmon, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	19/09/23	09/10/23	31/01/24	09/02/24	GoP	₱ 75,000,000.00		₱ 75,000,000.00	Construction of Flood Control Structure
32010111118400	24HI0002 - Construction of Flood Control Structure along Naghalin River (Upstream), Catmon, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	19/09/23	09/10/23	31/01/24	09/02/24	GoP	₱ 75,000,000.00		₱ 75,000,000.00	Construction of Flood Control Structure
300221106444000	24HI0003 - Construction of Road, Barangay Ipil, Carmen, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	27/09/23	17/10/23	25/01/24	05/02/24	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Construction of Road
300221106451000	24HI0004 (REBID) - Construction of Road, Barangay Santiago, San Francisco, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	24/11/23	14/12/23	25/01/24	05/02/24	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Construction of Road
300221106436000	24HI0005 - Construction of Road, Barangay Adela, Poro, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	27/09/23	17/10/23	25/01/24	05/02/24	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Construction of Road
300221106443000	24HI0006 - Construction of Road, Barangay Biasong, Pilar, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	27/09/23	17/10/23	25/01/24	05/02/24	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Construction of Road
30022611458000	24HI0007 - Construction of Multi-Purpose Building, (Evacuation Center), Brgy. Mercedes, Poro, Camotes Island, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	27/09/23	17/10/23	25/01/24	05/02/24	GoP	₱ 30,000,000.00		₱ 30,000,000.00	Construction of Building
300203102661000	24HI0009(REBID) - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Construction of Concrete Road - Concreting of Road leading to Timubo Cave, San Francisco, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	22/02/24	13/03/24	22/03/24	01/04/24	GoP	₱ 30,000,000.00		₱ 30,000,000.00	Construction of Concrete Road
300203102660000	24HI0010 (REBID) - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Construction of Concrete Road - Concreting of Road leading to Tangub Cave, Poro, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	22/02/24	13/03/24	22/03/24	01/04/24	GoP	₱ 30,000,000.00		₱ 30,000,000.00	Construction of Concrete Road
300203102658000	24HI0011 (REBID) - Construction of Concrete Road - Concreting of Road leading to Buklat Cave, Tudela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	16/05/24	05/06/24	14/06/24	20/06/24	GoP	₱ 30,000,000.00		₱ 30,000,000.00	Construction of Road
300226114587000	24HI0012 - Construction of Multi-Purpose Building, (Evacuation Center), Brgy. Dawis Norte, Carmen, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	04/10/23	07/11/23	25/01/24	05/02/24	GoP	₱ 30,000,000.00		₱ 30,000,000.00	Construction of Building
300226110030000	24HI0013 (REBID) - Construction of Multi-Purpose Building, San Francisco, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	19/04/24	09/05/24	22/05/24	30/05/24	GoP	₱ 30,000,000.00		₱ 30,000,000.00	Construction of Building



FY 2024 Updated Annual Procurement Plan (APP) Non-Common Use Supplies and Equipment (Non-CSE)
(Changes within the 1st Semester of 2024)
Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32010111181000	24HI0014 - Construction of Flood Control Structure along Colcot River (Downstream), Liloan, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	17/10/23	21/11/23	31/01/24	09/02/24	GoP	₱ 100,000,000.00		₱ 100,000,000.00	Construction of Flood Control Structure
300203102300000	24HI0015 - Construction of Concrete Road - Brgy. Cabalawan - Brgy. Nahusan Roads in support to Cabalawan Spring and Eco Tourism Site in Brgy. Cabalawan and Brgy. Nahusan, Sogod, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	17/10/23	21/11/23	25/01/24	05/02/24	GoP	₱ 35,000,000.00		₱ 35,000,000.00	Construction of Concrete Road
300203101774000	24HI0016 - Construction of Concrete Road - Access Road leading to Santiago Public Beach Resort, San Francisco, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	17/10/23	21/11/23	25/01/24	05/02/24	GoP	₱ 35,000,000.00		₱ 35,000,000.00	Construction of Concrete Road
300222100225000	24HI0017 (REBID) - Construction of Road, Ka Paz Road, Barangay Catarman to Barangay Tayud, Liloan, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	22/02/24	13/03/24	23/05/24	30/05/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Road
300221106446000	24HI0018 - Construction of Road, Barangay San Vicente, Liloan, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	17/10/23	21/11/23	25/01/24	05/02/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Road
300221106442000	24HI0019 - Construction of Road, Barangay Basak, Compostela, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	17/10/23	21/11/23	25/01/24	05/02/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Road
300226114595000	24HI0020 - Construction of Multi-Purpose Building, Basak, Compostela, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	17/10/23	21/11/23	25/01/24	05/02/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction/ Completion of Building
300226114591000	24HI0021 - Construction (Completion) of Multi-Purpose Building, Barangay Basak, Compostela, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	17/10/23	21/11/23	25/01/24	05/02/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
300226114601000	24HI0022 - Construction of Multi-Purpose Building, Luyang, Carmen, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	17/10/23	21/11/23	25/01/24	05/02/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
300226114550000	24HI0023 (REBID) - Construction (Completion) of Multi-Purpose Building, Barangay Ginabucan, Catmon, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	30/11/23	19/12/23	25/01/24	05/02/24	GoP	₱ 2,000,000.00		₱ 2,000,000.00	Construction/ Completion of Building
300226114598000	24HI0024 - Construction of Multi-Purpose Building, Don Gregorio Antigua, Borbon, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	03/11/23	08/12/23	25/01/24	05/02/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
300221106445000	24HI0025 (REBID) - Construction of Road, Barangay Liki, Sogod, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	30/11/23	19/12/23	25/01/24	05/02/24	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Construction of Road
300226114608000	24HI0026 - Construction of Multi-Purpose Building, Western Poblacion, San Francisco, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	01/11/23	23/11/23	25/01/24	05/02/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
300226114599000	24HI0027 - Construction of Multi-Purpose Building, Esperanza, San Francisco, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	01/11/23	23/11/23	25/01/24	05/02/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building



FY 2024 Updated Annual Procurement Plan (APP) Non-Common Use Supplies and Equipment (Non-CSE)
(Changes within the 1st Semester of 2024)
Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203102299000	24HI0028 - Construction of Concrete Road - Cogon-Provincial Road (Guimbal-Dapdap-Tag-ubi) leading to Tourist Destination at Mystical Rock, Compostela, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	18/11/23	06/12/23	25/01/24	05/02/24	GoP	₱ 35,000,000.00		₱ 35,000,000.00	Construction of Concrete Road
300203102471000	24HI0029 - Construction of Concrete Road - Poblacion-Danasan Road leading to Danasan Eco Park, Danao City, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	16/11/23	06/12/23	25/01/24	05/02/24	GoP	₱ 35,000,000.00		₱ 35,000,000.00	Construction of Concrete Road
300203102289000	24HI0030 - Construction of Concrete Road - Catmon-Bactas Provincial Road leading to Mt. Kapayas, Catmon, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	16/11/23	06/12/23	25/01/24	05/02/24	GoP	₱ 35,000,000.00		₱ 35,000,000.00	Construction of Concrete Road
300203102657000	24HI0031 (REBID) - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Construction of Concrete Road - Concreting of Road leading to Bagatayam Falls, Sogod, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	22/02/24	13/03/24	22/03/24	01/04/24	GoP	₱ 30,000,000.00		₱ 30,000,000.00	Construction of Concrete Road
300214101230000	24HI0032 - Installation of Road Safety Devices and Facilities along Cebu North Hagnaya Wharf Rd (S00163CB) - K0015+213 - K0016+213, Liloan, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	24/11/23	14/12/23	25/01/24	05/02/24	GoP	₱ 8,670,000.00		₱ 8,670,000.00	Installation of Road Safety Devices
300226114568000	24HI0033 - Construction (Completion) of Multi-purpose Building, Sitio Cab-asan, Triunfo, Carmen, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	24/11/23	14/12/23	25/01/24	05/02/24	GoP	₱ 2,000,000.00		₱ 2,000,000.00	Construction/ Completion of Building
300226114607000	24HI0034 - Construction of Multi-Purpose Building, Santa Cruz, San Francisco, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	24/11/23	14/12/23	25/01/24	05/02/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
310203100859000	24HI0035 - Road Widening - Tertiary Roads - Sogod Tabuelan Rd - K0119+(-015) - K0119+516	DPWH Cebu 5th DEO	YES	Competitive Bidding	29/11/23	18/12/23	25/01/24	05/02/24	GoP	₱ 37,310,000.00		₱ 37,310,000.00	Construction of Road
300226114562000	24HI0036 - Construction (Completion) of Multi-Purpose Building, Barangay Panalipan, Catmon, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	29/11/23	18/12/23	25/01/24	05/02/24	GoP	₱ 2,000,000.00		₱ 2,000,000.00	Construction/ Completion of Building
300214100784000	24HI0037 (REBID) - Rehabilitation/Reconstruction /Upgrading of Damaged Paved Roads along Cebu North Hagnaya Wharf Rd - K0015+(-492) - K0015+(-192), K0021+880 - K0022+158, K0024+000 - K0024+795, K0029+328 - K0030+000	DPWH Cebu 5th DEO	YES	Competitive Bidding	02/12/23	22/12/23	31/01/24	09/02/24	GoP	₱ 145,590,000.00		₱ 145,590,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road



FY 2024 Updated Annual Procurement Plan (APP) Non-Common Use Supplies and Equipment (Non-CSE)
(Changes within the 1st Semester of 2024)

Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300214100783000	24HI0038 - Rehabilitation/Reconstruction /Upgrading of Damaged Paved Roads along Cebu North Hagnaya Wharf Rd - K0018+000 - K0018+500, K0023+300 - K0024+000, K0031+454 - K0031+948	DPWH Cebu 5th DEO	YES	Competitive Bidding	30/11/23	19/12/23	31/01/24	09/02/24	GoP	₱ 125,820,000.00		₱ 125,820,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road
300214100785000	24HI0039 - Rehabilitation/Reconstruction /Upgrading of Damaged Paved Roads along Cebu North Hagnaya Wharf Rd - K0047+849 - K0048+000, K0052+302 - K0052+356, K0052+491 - K0052+603, K0062+280 - K0062+342, K0063+810 - K0064+000, K0067+000 - K0068+000, K0072+710 - K0073+205, K0073+427 - K0073+694	DPWH Cebu 5th DEO	YES	Competitive Bidding	01/12/23	21/12/23	31/01/24	09/02/24	GoP	₱ 96,387,000.00		₱ 96,387,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road
300226114583000	24HI0040 - Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Borbon, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	01/12/23	21/12/23	25/02/24	05/02/24	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Construction/ Completion of Building
300204101015000	24HI0041 - Construction /Improvement of Access Roads leading to Trades, Industries and Economic Zones - Provincial Road connecting Poblacion and Cabadiangan in support of Steel Asia, Inosa Feed Mill, Poultry & Piggery Industries, Compostela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	05/01/24	24/01/24	31/01/24	09/02/24	GoP	₱ 50,000,000.00		₱ 50,000,000.00	Construction of Road
300214101234000	24HI0042 - Rehabilitation/Reconstruction /Upgrading of Damaged Paved Roads along Cebu North Hagnaya Wharf Rd - K0062+000 - K0062+280, K0073+802 - K0073+960	DPWH Cebu 5th DEO	NO	Competitive Bidding	05/01/24	24/01/24	31/01/24	09/02/24	GoP	₱ 17,140,000.00		₱ 17,140,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road
300226114581000	24HI0043 - Construction (Completion) of Multi-purpose Building, Barangay Jubay, Liloan, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	06/01/24	13/02/24	26/02/24	06/03/24	GoP	₱ 30,000,000.00		₱ 30,000,000.00	Construction/ Completion of Building
300226114592000	24HI0044 - Construction of Multi-Purpose Building, Barangay Calero, Liloan, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	06/01/24	30/01/24	15/02/24	21/02/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
300226114603000	24HI0045 - Construction of Multi-Purpose Building, Montserrat, Pilar, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	06/01/24	30/01/24	15/02/24	21/02/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
300226114589000	24HI0046 - Construction of Multi-Purpose Building, (Evacuation Center), Brgy. Poblacion, Borbon, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	18/01/24	07/02/24	22/02/24	01/03/24	GoP	₱ 30,000,000.00		₱ 30,000,000.00	Construction of Building
300226114609000	24HI0047 - Construction of Multi-Purpose Building, Barangay Flores, Catmon, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	18/01/24	07/02/24	22/02/24	01/03/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building



FY 2024 Updated Annual Procurement Plan (APP) Non-Common Use Supplies and Equipment (Non-CSE)
(Changes within the 1st Semester of 2024)

Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226114551000	24HI0048 - Construction (Completion) of Multi-Purpose Building, Barangay Don Gregorio Antigua, Borbon, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	18/01/24	07/02/24	22/02/24	01/03/24	GoP	₱ 3,000,000.00		₱ 3,000,000.00	Construction/ Completion of Building
300226114570000	24HI0049 - Construction/Completion of Multi-Purpose Building, Guinsay, Danao City, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	18/01/24	07/02/24	22/02/24	01/03/24	GoP	₱ 3,000,000.00		₱ 3,000,000.00	Construction/ Completion of Building
300226114584000	24HI0050 - Construction (Completion) of Multi-Purpose Building, Bongyas, Catmon, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	18/01/24	07/02/24	22/02/24	01/03/24	GoP	₱ 2,000,000.00		₱ 2,000,000.00	Construction/ Completion of Building
300226114589000	24HI0051 - Construction /Completion of Multi-Purpose Building, Binongkalan, Catmon, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	18/01/24	07/02/24	22/02/24	01/03/24	GoP	₱ 2,000,000.00		₱ 2,000,000.00	Construction/ Completion of Building
310107100623000	24HI0052 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Cebu North Hagnaya Wharf Rd - K0031+265 - K0031+365	DPWH Cebu 5th DEO	NO	Competitive Bidding	24/01/24	01/03/24	11/03/24	18/03/24	GoP	₱ 35,000,000.00		₱ 35,000,000.00	Rehabilitation/Reconstruction of Road
310108101895000	24HI0053 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Cebu North Hagnaya Wharf Rd - K0048+170 - K0048+335	DPWH Cebu 5th DEO	NO	Competitive Bidding	24/01/24	20/02/24	28/02/24	07/03/24	GoP	₱ 30,000,000.00		₱ 30,000,000.00	Rehabilitation/Reconstruction of Road
310108101896000	24HI0054 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Cebu North Hagnaya Wharf Rd - K0066+935 - K0066+965	DPWH Cebu 5th DEO	NO	Competitive Bidding	24/01/24	20/02/24	28/02/24	07/03/24	GoP	₱ 30,000,000.00		₱ 30,000,000.00	Rehabilitation/Reconstruction of Road
300214101233000	24HI0055 - Installation of Road Safety Devices and Facilities along Cebu North Hagnaya Wharf Rd (S00249CB) - K0036+305 - K0037+305, Danao City, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	26/01/24	14/02/24	26/02/24	06/03/24	GoP	₱ 14,910,000.00		₱ 14,910,000.00	Installation of Road Safety Devices
300214101231000	24HI0056 - Installation of Road Safety Devices and Facilities along Cebu North Hagnaya Wharf Rd (S00163CB) - K0028+324 - K0029+328, Danao City, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	26/01/24	14/02/24	26/02/24	06/03/24	GoP	₱ 8,650,000.00		₱ 8,650,000.00	Installation of Road Safety Devices
300214101232000	24HI0057 - Installation of Road Safety Devices and Facilities along Cebu North Hagnaya Wharf Rd (S00163CB) - K0030+000 - K0031+000, Danao City, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	26/01/24	14/02/24	26/02/24	06/03/24	GoP	₱ 8,650,000.00		₱ 8,650,000.00	Installation of Road Safety Devices



FY 2024 Updated Annual Procurement Plan (APP) Non-Common Use Supplies and Equipment (Non-CSE)
(Changes within the 1st Semester of 2024)
Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226114566000	24HI0058 - Construction of Multi-Purpose Building, Barangay Dawis Norte, Carmen, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	26/01/24	14/02/24	26/02/24	06/03/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
300226114585000	24HI0059 - Construction (Completion) of Multi-purpose Building, Hagnaya, Carmen, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	26/01/24	14/02/24	26/02/24	06/03/24	GoP	₱ 2,000,000.00		₱ 2,000,000.00	Construction/ Completion of Building
300226114565000	24HI0060 - Construction of Multi-Purpose Building, Barangay Poblacion, Carmen, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	26/01/24	14/02/24	26/02/24	06/03/24	GoP	₱ 5,000,000.00		₱ 2,000,000.00	Construction of Building
32010111211000	24HI0061 - Construction of Flood Control Structure along Cotcot River, Compostela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	02/02/24	22/02/24	29/02/24	08/03/24	GoP	₱ 145,341,000.00		₱ 145,341,000.00	Construction of Flood Control Structure
32010111210000	24HI0062 - Construction of Flood Control Structure along Bawo River, Sogod, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	02/02/24	22/02/24	29/02/24	08/03/24	GoP	₱ 50,000,000.00		₱ 50,000,000.00	Construction of Flood Control Structure
300226114557000	24HI0063 - Construction of Multi-Purpose Building, Barangay Tubigan, Compostela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	07/02/24	27/02/24	06/03/24	14/03/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
300226114563000	24HI0064 - Construction of Multi-Purpose Building, Upper Poblacion, Pilar, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	07/02/24	27/02/24	06/03/24	14/03/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
300226114575000	24HI0065 - Construction/Completion of Multi-Purpose Building, Brgy. Puertobello, Tudela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	07/02/24	27/02/24	06/03/24	14/03/24	GoP	₱ 3,000,000.00		₱ 3,000,000.00	Construction/ Completion of Building
300226114558000	24HI0066 - Construction of Multi-Purpose Building, Barangay Villahermosa, Tudela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	07/02/24	27/02/24	06/03/24	14/03/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
300221106411000	24HI0067 - Road Improvement, Sitio Ilaya, Brgy. General, Tudela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	07/02/24	27/02/24	06/03/24	14/03/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Road
300221106447000	24HI0068(REBID) - Improvement of Road, Barangay Mercedes, Poro, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	06/03/24	27/03/24	15/04/24	22/04/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Road
300221106449000	24HI0069 - Improvement of Sitio Mahaba Road, Barangay San Isidro, San Francisco, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	07/02/24	27/02/24	06/03/24	14/03/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Road
300226114555000	24HI0070 - Construction of Multi-Purpose Building, Barangay Taboc, Danao City, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	22/02/24	13/03/24	22/03/24	01/04/24	GoP	₱ 7,000,000.00		₱ 7,000,000.00	Construction of Building
300226114559000	24HI0071 - Construction of Multi-Purpose Building, Barangay Upper Natimao-an, Carmen, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	22/02/24	13/03/24	22/03/24	01/04/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
300221106438000	24HI0072 - Road Concreting, Barangay Esperanza, Poro, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	22/02/24	13/03/24	22/03/24	01/04/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Road
300221106440000	24HI0073 - Road Improvement, Brgy. Eastern Poblacion, Poro, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	22/02/24	13/03/24	22/03/24	01/04/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Road



FY 2024 Updated Annual Procurement Plan (APP) Non-Common Use Supplies and Equipment (Non-CSE)
(Changes within the 1st Semester of 2024)
Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221106437000	24HI0074 - Road Concreting, Barangay San Isidro, San Francisco, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	22/02/24	13/03/24	22/03/24	01/04/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Road
300215104887000	24HI0075 - Construction of Roads, Barangay Tabla, Liloan, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	05/03/24	26/03/24	12/04/24	21/04/24	GoP	₱ 20,000,000.00		₱ 20,000,000.00	Construction of Road
300215104884000	24HI0076 - Construction of Roads, Barangay Esperanza, San Francisco, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	05/03/24	26/03/24	12/04/24	21/04/24	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Construction of Road
300215104888000	24HI0077 - Construction of Roads, Barangay Union, San Francisco, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	05/03/24	26/03/24	12/04/24	21/04/24	GoP	₱ 20,000,000.00		₱ 20,000,000.00	Construction of Road
300221106446000	24HI0078 - Improvement of Road, Barangay San Isidro, Pilar, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	05/03/24	26/03/24	12/04/24	21/04/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Road
300226114552000	24HI0079 - Construction (Completion) of Multi-Purpose Building, Barangay Lataban, Liloan, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	05/03/24	26/03/24	12/04/24	21/04/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction/ Completion of Building
300226114579000	24HI0080 - Construction/Completion of Multi-Purpose Building, Brgy. Damolag, Sogod, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	05/03/24	26/03/24	12/04/24	21/04/24	GoP	₱ 3,000,000.00		₱ 3,000,000.00	Construction/ Completion of Building
300226114590000	24HI0081 - Construction of Multi-Purpose Building, (Evacuation Center), Brgy. Puertobello, Tudela, Camotes, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	05/03/24	26/03/24	12/04/24	21/04/24	GoP	₱ 30,000,000.00		₱ 30,000,000.00	Construction of Building
300226114580000	24HI0082 - Construction of Multi-Purpose Building, Brgy. Mercedes, Poro, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	05/03/24	26/03/24	12/04/24	21/04/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
300221106450000	24HI0083 - Improvement of Access Road to Ongon Spring, Barangay Bagatayam, Sogod, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	06/03/24	27/03/24	15/04/24	22/04/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Road
300215104888000	24HI0084 - Construction of Roads, Barangay Puertobello, Tudela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	06/03/24	27/03/24	15/04/24	22/04/24	GoP	₱ 20,000,000.00		₱ 20,000,000.00	Construction of Road
300221106439000	24HI0085 - Road Improvement, Brgy. Biasong to Brgy. Montserrat, Pilar, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	06/03/24	27/03/24	15/04/24	22/04/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Road
300101200001000	24HI0086(REBID) - Construction of 1-Storey 3-Classroom School Building in Cantumog Elementary School, Barangay Cantumog, Municipality of Carmen, Cebu Province	DPWH Cebu 5th DEO	NO	Competitive Bidding	01/05/24	21/05/24	29/05/24	08/06/24	GoP	₱ 9,975,000.00		₱ 9,975,000.00	Construction of Building
300101200001000	24HI0087 - Construction of 1-Storey 3-Classroom School Building in Esperanza Elementary School, Barangay Esperanza, Municipality of Poro, Cebu Province	DPWH Cebu 5th DEO	NO	Competitive Bidding	06/03/24	27/03/24	15/04/24	22/04/24	GoP	₱ 9,975,000.00		₱ 9,975,000.00	Construction of Building
300101200001000	24HI0088 - Construction of 1-Storey 3-Classroom School Building in San Jose National School, Barangay San Jose, Municipality of Poro, Cebu Province	DPWH Cebu 5th DEO	NO	Competitive Bidding	06/03/24	27/03/24	15/04/24	22/04/24	GoP	₱ 9,975,000.00		₱ 9,975,000.00	Construction of Building



FY 2024 Updated Annual Procurement Plan (APP) Non-Common Use Supplies and Equipment (Non-CSE)
(Changes within the 1st Semester of 2024)
Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000	24HI0089 - Construction of 1-Storey 3-Classroom School Building in Santa Rita Integrated School, Barangay Santa Rita, Municipality of Poro, Cebu, Cebu Province	DPWH Cebu 5th DEO	NO	Competitive Bidding	08/03/24	27/03/24	15/04/24	22/04/24	GoP	₱ 9,975,000.00		₱ 9,975,000.00	Construction of Building
	24HI0090 - Concreting of Sitio Liang, Brgy. Bingay FMR, Brgy. Bingay, Borbon, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	15/03/24	05/04/24	15/04/24	22/04/24	GoP	₱ 15,000,000.00		₱ 15,000,000.00	Construction of Road
	24HI0091 - Concreting of Brgy. Cadaruhan FMR, Brgy. Cadaruhan, Borbon, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	15/03/24	05/04/24	15/04/24	22/04/24	GoP	₱ 15,000,000.00		₱ 15,000,000.00	Construction of Road
300226114572000	24HI0092 - Construction/Completion of Multi-Purpose Building, Mohon, Sogod, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	15/03/24	05/04/24	15/04/24	22/04/24	GoP	₱ 3,000,000.00		₱ 3,000,000.00	Construction/Completion of Building
300226114606000	24HI0093 - Construction of Multi-Purpose Building, Poblacion, Sogod, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	20/03/24	16/04/24	23/04/24	02/05/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
300226114554000	24HI0094 - Construction of Multi-Purpose Building, Barangay Sonog, San Francisco, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	20/03/24	16/04/24	23/04/24	02/05/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction/Completion of Building
300105201400000	24HI0095 - Construction of Cebu 5th DEO, San Francisco, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	20/03/24	30/04/24	08/05/24	16/05/24	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Construction of Building
300215104885000	24HI0096 - Construction of Roads, Barangay Lupa, Compostela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	20/03/24	16/04/24	23/04/24	02/05/24	GoP	₱ 20,000,000.00		₱ 20,000,000.00	Construction of Road
310102101877000	24HI0097 - Preventive Maintenance - Secondary Roads - Cebu North Hagnaya Wharf Rd - K0050+000 - K0050+778, K0069+000 - K0069+149, K0075+925 - K0076+000	DPWH Cebu 5th DEO	NO	Competitive Bidding	20/03/24	16/04/24	23/04/24	02/05/24	GoP	₱ 45,383,000.00		₱ 45,383,000.00	Preventive Maintenance of Road
310103101647000	24HI0098 - Preventive Maintenance - Tertiary Roads - Sogod - Tabuela Rd - K0119+518 - K0120+138, K0124+035 - K0124+250, K0124+500 - K0124+700	DPWH Cebu 5th DEO	NO	Competitive Bidding	20/03/24	16/04/24	23/04/24	02/05/24	GoP	₱ 39,070,000.00		₱ 39,070,000.00	Maintenance of Road
300215104883000	24HI0099(REBID) - Construction of Roads, Barangay Cabungaan, Calmon, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	03/05/24	22/05/24	29/05/24	06/06/24	GoP	₱ 7,000,000.00		₱ 7,000,000.00	Construction of Road
	24HI0100 - Construction of Liloan Children's Hospital, Liloan, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	24/03/24	15/04/24	23/04/24	02/05/24	GoP	₱ 36,000,000.00		₱ 36,000,000.00	Construction of Hospital
300226114553000	24HI0101 - Construction (Completion) of Multi-Purpose Building, Barangay Puente, Carmen, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	24/03/24	15/04/24	23/04/24	02/05/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction/Completion of Building



FY 2024 Updated Annual Procurement Plan (APP) Non-Common Use Supplies and Equipment (Non-CSE)
(Changes within the 1st Semester of 2024)

Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226114578000	24HI0102 - Construction of Multi-Purpose Building, Santiago, San Francisco, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	24/03/24	15/04/24	23/04/24	02/05/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
300226114604000	24HI0103 - Construction of Multi-Purpose Building, Pagsa, Poro, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	24/03/24	15/04/24	23/04/24	02/05/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
300226114586000	24HI0104 - Construction of Multi-Purpose Building, Calmante, Tudela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	24/03/24	15/04/24	23/04/24	02/05/24	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Construction of Building
300205100011000	24HI0105 (REBID) - Rainwater Collectors in Public Facilities 1. Arcelo Memorial National High School 2. Tiltion Elementary School 3. Ernesto V. Veloso Elementary School 4. Binaliw Integrated School 5. Guinsay Elementary School 6. Elpidio De Dios Elementary School 7. Carmen Central Elementary School 8. Macaas Elem. School	DPWH Cebu 5th DEO	NO	Competitive Bidding	01/05/24	21/05/24	29/05/24	06/06/24	GoP	₱ 2,970,000.00		₱ 2,970,000.00	Contruction of Water Collection System
300226108054000	24HI0106 - Construction of Multi-Purpose Building, Phase 1, Corazon, Catmon, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	04/04/24	30/04/24	08/05/24	16/05/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
300226108027000	24HI0107 - Construction of 1-Storey 3-Classroom School Building in Dapdap Integrated School, Barangay Dapdap, Municipality of Compostela, Cebu Province	DPWH Cebu 5th DEO	NO	Competitive Bidding	04/04/24	30/04/24	08/05/24	16/05/24	GoP	₱ 9,975,000.00		₱ 9,975,000.00	Construction of Building
300226108038000	24HI0108 - Construction of 1-Storey 3-Classroom School Building in Managase Elementary School, Municipality of Borbon, Cebu Province	DPWH Cebu 5th DEO	NO	Competitive Bidding	04/04/24	30/04/24	08/05/24	16/05/24	GoP	₱ 9,975,000.00		₱ 9,975,000.00	Construction of Building
300226108082000	24HI0109 - Construction of 1-Storey 3-Classroom School Building in Tangke Elementary School, Barangay Dakit, Municipality of Sogod, Cebu Province	DPWH Cebu 5th DEO	NO	Competitive Bidding	04/04/24	30/04/24	08/05/24	16/05/24	GoP	₱ 9,975,000.00		₱ 9,975,000.00	Construction of Building
300226108058000	24HI0110 - Construction of 1-Storey 3-Classroom School Building in Pilar Central School, Barangay Lower Poblacion, Municipality of Pilar, Cebu Province	DPWH Cebu 5th DEO	NO	Competitive Bidding	04/04/24	30/04/24	08/05/24	09/05/24	GoP	₱ 9,975,000.00		₱ 9,975,000.00	Construction of Building
300226114564000	24HI0111 - Construction of Multi-Purpose Building, Barangay Cawit, Pilar, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	04/04/24	30/04/24	08/05/24	09/05/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
310208100631000	24HI0112 - Network Development - Off-Carriageway Improvement - Secondary Roads, Cebu North Hagnaya Wharf Rd - K0035+288 - K0035+338, K0035+747 - K0038+190, K0037+700 - K0038+000	DPWH Cebu 5th DEO	NO	Competitive Bidding	19/04/24	09/05/24	22/05/24	30/05/24	GoP	₱ 1,423,000.00		₱ 1,423,000.00	Improvement of Road



FY 2024 Updated Annual Procurement Plan (APP) Non-Common Use Supplies and Equipment (Non-CSE)
(Changes within the 1st Semester of 2024)

Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203102659000	24HI0113 - Concreting of Road leading to Cebu Safari and Adventure Park, Carmen, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	19/04/24	09/05/24	22/05/24	30/05/24	GoP	₱ 70,000,000.00		₱ 70,000,000.00	Design is to Finalized
300226100605000	24HI0114 - Construction of Evacuation Center, Sogod, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	19/04/24	09/05/24	22/05/24	30/05/24	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Construction of Building
300101200001000	24HI0115 - Construction of 1-Storey 3-Classroom School Building in Canamucan Elementary School, Barangay Canamucan, Municipality of Compostela, Cebu Province	DPWH Cebu 5th DEO	NO	Competitive Bidding	01/05/24	21/05/24	29/05/24	06/06/24	GoP	₱ 9,975,000.00		₱ 9,975,000.00	Construction of Building
300226114568000	24HI0116 - Construction of Multi-Purpose Building, Barangay Northern Poblacion, San Francisco, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	01/05/24	21/05/24	29/05/24	06/06/24	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Construction of Building
300226114576000	24HI0117 - Construction/Completion of Multi-Purpose Building, Brgy. Secante Bag-o, Tudela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	01/05/24	21/05/24	29/05/24	06/06/24	GoP	₱ 2,000,000.00		₱ 2,000,000.00	Construction/Completion of Building
200000100019000	24HI0118 - Repair/Maintenance of DPWH Building, Cebu V District Engineering Office Storage Building, Danao City, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	01/05/24	21/05/24	29/05/24	06/06/24	GoP	₱ 2,000,000.00		₱ 2,000,000.00	Improvement of Building
200000100020000	24HI0119 - Repair/Maintenance of Luyang River Revetment 1, Brgy. Puente, Carmen, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	01/05/24	21/05/24	29/05/24	06/06/24	GoP	₱ 1,000,000.00		₱ 1,000,000.00	Repair of Flood Control Structure
200000100020000	24HI0120 - Repair/Maintenance of Naghalin River Revetment 3, Brgy. Flores, Catmon, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	01/05/24	21/05/24	29/05/24	06/06/24	GoP	₱ 1,000,000.00		₱ 1,000,000.00	Repair of Flood Control Structure
	24HI0121 - Concreting of Brgy. Cantipay FMR, Brgy. Cantipay, Carmen, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	03/05/24	22/05/24	29/05/24	06/06/24	GoP	₱ 15,000,000.00		₱ 15,000,000.00	Concreting of Road
	24HI0122 - Concreting of brgy. Can-ibuang to Brgy. Flores FMR, Brgy. Can-ibuang and Brgy. Flores, Catmon, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	03/05/24	22/05/24	29/05/24	06/06/24	GoP	₱ 15,000,000.00		₱ 15,000,000.00	Concreting of Road
300226114574000	24HI0123 - Construction/Completion of Multi-Purpose Building, Santa Rita, Poro, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	03/05/24	22/05/24	29/05/24	06/06/24	GoP	₱ 4,000,000.00		₱ 4,000,000.00	Construction/Completion of Building
300101200001000	24HI0124 - Construction of 1-Storey 3-Classroom School Building in Campo Integrated School, Barangay Campo, Municipality of San Francisco, Cebu Province	DPWH Cebu 5th DEO	NO	Competitive Bidding	03/05/24	22/05/24	29/05/24	06/06/24	GoP	₱ 9,975,000.00		₱ 9,975,000.00	Construction of Building
300226114573000	24HI0125 - Construction/Completion of Multi-Purpose Building, Cantumog, Carmen, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	09/05/24	30/05/24	05/06/24	13/06/24	GoP	₱ 4,000,000.00		₱ 4,000,000.00	Construction/Completion of Building
300226114577000	24HI0126 - Construction/Completion of Multi-Purpose Building, Brgy. Daan Secante, Tudela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	09/05/24	30/05/24	05/06/24	13/06/24	GoP	₱ 2,000,000.00		₱ 2,000,000.00	Construction/Completion of Building



FY 2024 Updated Annual Procurement Plan (APP) Non-Common Use Supplies and Equipment (Non-CSE)
(Changes within the 1st Semester of 2024)

Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000	24HI0128 - Construction of 1-Storey 3-Classroom School Building in Calero Integrated School, Barangay Calero, Municipality of Liloan, Cebu Province	DPWH Cebu 5th DEO	NO	Competitive Bidding	09/05/24	30/05/24	05/06/24	13/06/24	GoP	₱ 9,975,000.00		₱ 9,975,000.00	Construction of Building
300101200001000	24HI0129 - Construction of 1-Storey 3-Classroom School Building in Cabadinagan Integrated School, Barangay Cabadinagan, Municipality of Compostela, Cebu Province	DPWH Cebu 5th DEO	NO	Competitive Bidding	09/05/24	30/05/24	05/06/24	13/06/24	GoP	₱ 9,975,000.00		₱ 9,975,000.00	Construction of Building
300226114556000	24HI0130 - Construction of Multi-Purpose Building, Barangay Tamiao, Compostela, Cebu Phase I	DPWH Cebu 5th DEO	NO	Competitive Bidding	16/05/24	05/06/24	14/06/24	20/06/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
300226114605000	24HI0131 - Construction of Multi-Purpose Building, Phase 2, Barangay Corazon, Catmon, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	16/05/24	05/06/24	14/06/24	20/06/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
300226114594000	24HI0132 - Construction of Multi-Purpose Building, Barangay Puertobello, Tudela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	16/05/24	05/06/24	14/06/24	20/06/24	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Construction of Building
300226114567000	24HI0134 - Construction of Multi-Purpose Building, Barangay Canamucan, Compostela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	05/06/24	24/06/24	28/06/24	08/07/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
300226114593000	24HI0135 - Construction of Multi-Purpose Building, Barangay Poblacion, Carmen, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	05/06/24	24/06/24	28/06/24	08/07/24	GoP	₱ 50,000,000.00		₱ 50,000,000.00	Construction of Building
300226114562000	24HI0136 - Construction of Multi-Purpose Building, Barangay Consuelo, San Francisco, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	05/06/24	24/06/24	28/06/24	08/07/24	GoP	₱ 25,000,000.00		₱ 25,000,000.00	Construction of Building
310202101556000	24HI0137 - Road Widening - Secondary Roads - Cebu North Hagnaya Wharf Rd - K0058+400 - K0059+329	DPWH Cebu 5th DEO	NO	Competitive Bidding	05/06/24	24/06/24	28/06/24	08/07/24	GoP	₱ 56,902,000.00		₱ 56,902,000.00	Widening of Road
310202101555000	24HI0138 - Road Widening - Secondary Roads - Cebu North Hagnaya Wharf Rd - K0039+000 - K0041+500	DPWH Cebu 5th DEO	NO	Competitive Bidding	05/06/24	24/06/24	28/06/24	08/07/24	GoP	₱ 70,000,000.00		₱ 70,000,000.00	Construction of Road
310305102194000	24HI0139 - Widening of Permanent Bridges - Giumbai Br. (B00582CB) along Cebu North Hagnaya Wharf Rd	DPWH Cebu 5th DEO	NO	Competitive Bidding	06/06/24	27/06/24	03/07/24	08/07/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Widening of Bridge
310202101742000	24HI0140 - Road Widening - Secondary Roads - Cebu North Hagnaya Wharf Rd - K0055+500 - K0055+630, K0055+725 - K0055+925	DPWH Cebu 5th DEO	NO	Competitive Bidding	08/06/24	27/06/24	03/07/24	08/07/24	GoP	₱ 30,000,000.00		₱ 30,000,000.00	Construction of Road
300226110013000	24HI0141 - Construction (Completion) of Multi-Purpose Building with Facilities, Barangay Poblacion, Liloan, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	08/06/24	27/06/24	03/07/24	08/07/24	GoP	₱ 80,000,000.00		₱ 80,000,000.00	Construction/ Completion of Building
300226114571000	24HI0142 - Construction/ Completion of Multi-Purpose Building, Tamiao, Compostela, Cebu (Phase II)	DPWH Cebu 5th DEO	NO	Competitive Bidding	08/06/24	27/06/24	03/07/24	08/07/24	GoP	₱ 4,000,000.00		₱ 4,000,000.00	Construction/ Completion of Building



FY 2024 Updated Annual Procurement Plan (APP) Non-Common Use Supplies and Equipment (Non-CSE)
(Changes within the 1st Semester of 2024)
Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300225102144000	24HI0143 - Construction of Flood Control, Brgy. Santiago, San Francisco, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	30/09/24	20/10/24	30/10/24	06/11/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Flood Control Structure
300226114561000	24HI0144 - Construction of Multi-Purpose Facility, Liloan, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	17/07/24	12/08/24	20/08/24	21/08/24	GoP	₱ 25,000,000.00		₱ 25,000,000.00	Construction of Building
300226114560000	24HI0145 - Construction of Multi-Purpose Building, Poblacion, Sogod, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	17/07/24	12/08/24	20/08/24	21/08/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
300101200001000	24HI0146 - Construction of 1-Storey 3-Classroom School Building in Doña Milagros Elementary School, Barangay Lugo, Municipality of Borbon, Cebu Province	DPWH Cebu 5th DEO	NO	Competitive Bidding	17/07/24	12/08/24	20/08/24	21/08/24	GoP	₱ 9,975,000.00		₱ 9,975,000.00	Construction of Building
300101200001000	24HI0147 - Construction of 4-Storey 20-CL SB & Reg TVL in Catmon Integrated School, Catmon, Cebu Province	DPWH Cebu 5th DEO	NO	Competitive Bidding	27/07/24	20/08/24	28/08/24	30/08/24	GoP	₱ 58,852,500.00		₱ 58,852,500.00	Construction of Building
300226114597000	24HI0148 - Construction of Multi-Purpose Building, Corazon, Catmon, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	27/07/24	20/08/24	28/08/24	30/08/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
300226114602000	24HI0149 - Construction (Completion) of Multi-Purpose Building, Magay, Compostela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	27/07/24	20/08/24	28/08/24	30/08/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction/ Completion of Building

Prepared by:

ABDUL BASHET A. BASHER
Procurement Unit Head
Engineer III

Recommending Approval

BALTAZAR B. ASENI, JR.
Chairperson, BAC (All Types)
Engineer III

Approved by:

MA. JANNET B. NERO
Head of Procuring Entity
District Engineer



FY 2024 Updated Annual Procurement Plan (APP) Non-Common Use Supplies and Equipment (Non-CSE)
(Changes within the 1st Semester of 2024)
Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posti ng of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
40990000054000	2024-01-001 Printing Supplies	Cebu 5th DEO	NO	Direct Contracting	-	-	Jan 31, 2024	Feb 1, 2024	GoP	999,186.00		999,186.00	Toners for Kyocera Printers
40990000054000	2024-01-002 Janitorial Supplies	Cebu 5th DEO	NO	NP-53.9 - Small Value Procurement	Jan 12, 2024	Jan 19, 2024	Jan 24, 2024	Jan 25, 2024	GoP	122,488.50		122,488.50	Purchase of Paper Towel Dispensers & etc.
300203102471000	2024-01-003 Fuel	Cebu 5th DEO	NO	NP-53.9 - Small Value Procurement	Jan 25, 2024	Jan 29, 2024	Jan 31, 2024	Feb 1, 2024	GoP	999,937.95		999,937.95	Purchase of Fuel
320101111181000	2024-01-004 Office Equipment	Finance Section	NO	NP-53.9 - Small Value Procurement	Feb 8, 2024	Feb 12, 2024	Feb 14, 2024	Feb 15, 2024	GoP	719,730.00		719,730.00	Purchase of Kyocera Printer
30021400784000	24GH10015 - Supply & Delivery Office Supplies for use in Various Offices of DPWH Cebu 5th District Engineering Office	Cebu 5th DEO	NO	Competitive Bidding	Apr 4, 2024	Apr 23, 2024	Apr 30, 2024	May 9, 2024	GoP	3,428,749.72		3,428,749.72	Purchase of Office Supplies for use in Various Offices of Cebu 5th DEO
200000100822000	2024-02-009 Printing Services	Planning & Design Section	NO	Direct Contracting	-	-	Mar 18, 2024	Mar 19, 2024	GoP	198,624.00		198,624.00	Repair of Kyocera Taskalfa 4053CI
300214100784000	24GH10005 (REBID) - Supply, Delivery and Installation of Various Office Equipment for use in Various Offices of DPWH Cebu District Engineering Office	Cebu 5th DEO	NO	Competitive Bidding	Apr 4, 2024	Apr 23, 2024	Apr 30, 2024	May 9, 2024	GoP	1,549,946.74		1,549,946.74	Purchase of Office Equipment for use in Various Offices of Cebu 5th DEO
200000100822000	2024-03-011 Printing Supplies	Cebu 5th DEO	NO	Direct Contracting	-	-	Mar 19, 2024	Mar 20, 2024	GoP	998,346.00		998,346.00	Toners for Kyocera Printers of Cebu 5th DEO
20000010007000	2024-03-013 Hardware and Construction Supplies	Maintenance Section	NO	NP-53.9 - Small Value Procurement	Mar 15, 2024	Mar 18, 2024	Mar 19, 2024	Mar 20, 2024	GoP	988,000.00	988,000.00		Purchase of Item 310 Bituminous Concrete
20000010007000	2024-03-014 Construction Materials & Supplies	Maintenance Section	NO	NP-53.9 - Small Value Procurement	Mar 15, 2024	Mar 18, 2024	Mar 19, 2024	Mar 20, 2024	GoP	995,041.45	995,041.45		Purchase of Emulsified Asphalt, S-1
20000010007000	2024-03-017 Lubricants	Maintenance Section	NO	NP-53.9 - Small Value Procurement	Mar 22, 2024	Mar 25, 2024	Mar 26, 2024	Mar 27, 2024	GoP	996,918.68	996,918.68		Purchase of Oil Engine & Fuel Filter
20000010007000	2024-03-018 Garments	Maintenance Section	NO	NP-53.9 - Small Value Procurement	Mar 22, 2024	Mar 25, 2024	Mar 26, 2024	Mar 27, 2024	GoP	393,435.00	393,435.00		Purchase of Longsleeve Neon Orange with DPWH print & etc.
20000010007000	2024-03-019 Safety Occupational Products	Maintenance Section	NO	NP-53.9 - Small Value Procurement	Mar 22, 2024	Mar 25, 2024	Mar 26, 2024	Mar 27, 2024	GoP	252,999.99	252,999.99		Purchase of DPWH Standard Tent
20000010007000	2024-03-020 Traffic Control Systems	Maintenance Section	NO	NP-53.9 - Small Value Procurement	Mar 22, 2024	Mar 25, 2024	Mar 26, 2024	Mar 27, 2024	GoP	999,795.50	999,795.50		Purchase of Thermoplastic Paint (yellow) & etc.
20000010007000	2024-03-021 Vehicle Parts & Repair	Maintenance Section	NO	NP-53.9 - Small Value Procurement	Mar 22, 2024	Mar 25, 2024	Mar 26, 2024	Mar 27, 2024	GoP	964,844.67	964,844.67		Vehicle Parts and Repair of Service Vehicles of Cebu 5th DEO



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 5TH DISTRICT ENGINEERING OFFICE
Poblacion, Danao City, Cebu, Region VII



FY 2024 Updated Annual Procurement Plan (APP) Non-Common Use Supplies and Equipment (Non-CSE)
(Changes within the 1st Semester of 2024)
Goods and Services

200000100508000 200000100822000 200000100085000 200000100645000 409900000054000	2024-03-022 Printing Services	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	Apr 5, 2024	Apr 8, 2024	Apr 11, 2024	Apr 12, 2024	GoP	200,075.34		200,075.34	For use in repair of HP729 printer (including installation)
200000100018000	2024-03-023 Construction Materials & Supplies	Maintenance Section	NO	NP-53.9 - Small Value Procurement	Apr 5, 2024	Apr 8, 2024	Apr 11, 2024	Apr 12, 2024	GoP	999,789.75	999,789.75		Purchase of Washed Sand & Anapog
200000100491000	2024-03-024 Hardware Construction & Supplies	Maintenance Section	NO	NP-53.9 - Small Value Procurement	Apr 5, 2024	Apr 8, 2024	Apr 11, 2024	Apr 12, 2024	GoP	999,680.00	999,680.00		Purchase of Hard Asphalt
200000100491000	2024-03-025 Printing Supplies	Maintenance Section	NO	Direct Contracting	-	-	Apr 11, 2024	Apr 12, 2024	GoP	998,880.00	9,998,880.00		Purchase of Kyocera Toners
200000100491000	2024-03-026 Hardware Construction & Supplies	Maintenance Section	NO	NP-53.9 - Small Value Procurement	Apr 5, 2024	Apr 8, 2024	Apr 11, 2024	Apr 12, 2024	GoP	995,868.00	995,868.00		Purchase of Semi-Gloss Latex (white) & etc.
200000100017000	2024-03-027 Traffic Control Systems	Maintenance Section	NO	NP-53.9 - Small Value Procurement	Apr 5, 2024	Apr 8, 2024	Apr 11, 2024	Apr 12, 2024	GoP	901,442.72	901,442.72		Purchase of Traffic Cones & etc.
200000100017000	2024-04-028 Industrial Machinery & Equipment	Maintenance Section	NO	NP-53.9 - Small Value Procurement	Apr 5, 2024	Apr 8, 2024	Apr 11, 2024	Apr 12, 2024	GoP	961,766.67	961,766.67		Purchase of Plate Compactor & etc.
200000100017000	2024-04-029 Signages	Maintenance Section	NO	NP-53.9 - Small Value Procurement	Apr 5, 2024	Apr 8, 2024	Apr 11, 2024	Apr 12, 2024	GoP	998,778.00	998,778.00		Purchase of Warning Signs & Regulatory Signs
200000100017000	2024-04-030 Vehicle Parts & Accessories	Maintenance Section	NO	NP-53.9 - Small Value Procurement	Apr 19, 2024	Apr 22, 2024	Apr 23, 2024	Apr 24, 024	GoP	570,819.33	570,819.33		Purchase of Tires for use in Cebu 5th DEO Service Vehicles
300215104888000	2024-05-033 - Garments	Cebu 5th DEO	NO	NP-53.9 - Small Value Procurement	May 3, 2024	May 7, 2024	May 8, 2024	May 9, 2024	GoP	390,870.00		390,870.00	Purchase of Jersey shirt & Jersey with logo
310203100859000	2024-05-035 - Vehicle Parts & Repair	Maintenance Section	NO	NP-53.9 - Small Value Procurement	May 18, 2024	May 21, 2024	May 22, 2024	May 23, 2024	GoP	752,804.98	752,804.98	752,804.98	Purchase of Oil Filter & etc.
300203102659000	2024-05-038 Fuel	Cebu 5th DEO	NO	NP-53.9 - Small Value Procurement	May 18, 2024	May 21, 2024	May 22, 2024	May 23, 2024	GoP	999,702.30		999,720.30	Purchase of Fuel
100000100001000	2024-05-040 Printing Supplies	Quality Assurance Section	NO	Direct Contracting	-	-	May 27, 2024	May 28, 2024	GoP	71,970.00		71,970.00	Purchase of Toner, TK 8529K, black Genuine
310108101896000	2024-06-041 Office Supplies	Cebu 5th DEO	NO	NP-53.9 - Small Value Procurement	June 10, 2024	June 14, 2024	June 18, 2024	June 19, 2024	GoP	682,000.00		682,000.00	Purchase of Box with cover and DPWH logo
200000100017000	24GH10031 - Supply and Delivery of Materials for the repair and maintenance of National Roads and Bridges along Cebu North Hagnaya Wharf Road (K0034+(-551)-K0077+044(S00249CB), K0034+(-443)- K0034+K0034+(-433) - K0034+684 (Old Route) (S00162CB), Consolacion-Tayud-Liloan Road K0017+(-653) - K0020+058 (S00373CB), Sogod-Tabuelan Road K0119+(-945) - K0126+265 (S00258CB), Chainage 0000 - Chainage 0084	Maintenance Section	NO	Competitive Bidding	June 20, 2024	July 9, 2024	July 15, 2024	July 18, 2024	GoP	6,502,080.00	6,502,080.00		Purchase of Emulsified Asphalt, SS-1 and Hard Asphalt



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 5TH DISTRICT ENGINEERING OFFICE
Poblacion, Danao City, Cebu, Region VII



FY 2024 Updated Annual Procurement Plan (APP) Non-Common Use Supplies and Equipment (Non-CSE)
(Changes within the 1st Semester of 2024)
Goods and Services

200000100017000	24GHI0032 - Supply and Delivery of Item 310 Bituminous Concrete Surface Course Materials for use in the Repair and Maintenance of National Roads and Bridges along Cebu North Hagnaya Wharf Road K0034+(-551) – K0077+044 (S00249CB)	Maintenance Section	NO	Competitive Bidding	June 20, 2024	July 9, 2024	July 15, 2024	July 18, 2024	GoP	3,505,607.57	3,505,607.57		Purchase of Item 310 Bituminous Concrete
200000100017000	24GHI0033 - Procurement of Vibratory Roller and Generator Set for use of Maintenance Section, DPWH Cebu 5th District Engineering Office	Maintenance Section	NO	Competitive Bidding	June 20, 2024	July 9, 2024	July 15, 2024	July 18, 2024	GoP	1,342,000.00	1,342,000.00		Purchase of Vibratory Roller and Generator Set
200000100017000	24GHI0034 - Supply/Delivery of Construction Materials for use in the Repair/Maintenance of National Roads and Bridges within the DPWH – Cebu 5th District Engineering Office	Maintenance Section	NO	Competitive Bidding	June 20, 2024	July 9, 2024	July 15, 2024	July 18, 2024	GoP	2,631,722.60	2,631,722.60		Purchase of Grinding Wheels & etc.

Prepared by:

ABDULBASHET A. BASHIR
Procurement Unit Head
Engineer III

Recommending Approval

BALTAZAR B. ASENCIO, JR.
Chairperson, BAC (All Types)
Engineer III

Approved by:


MA. JANNET B. NERO
Head of Procuring Entity
District Engineer



FY 2024 Updated Annual Procurement Plan (APP) Non-Common Use Supplies and Equipment (Non-CSE)
(Changes within the 1st Semester of 2024)
Consulting Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100822000	24CSHI01 - Conduct of Sub-Surface Soil Exploration for the Projects: 1. Const. of MPB, Brgy. Poblacion, Carmen, Cebu, 2. Const. of Liloan Children's Hospital, Liloan, Cebu	DPWH Cebu 5th DEO	No	Negotiated Procurement - Small Value Procurement	23/03/2024	26/03/2024	11/04/2024	12/04/2024	GoP	P 426,000.00		P 426,000.00	Conduct of Sub-Surface Soil Exploration


Prepared by:


ABDULBASSET A. BASHER
Procurement Unit Head
Engineer III

Recommending Approval


BALTAZAR B. ASENSI, JR.
Chairperson, BAC (All Types)
Engineer III

Approved by:


MA. JANNET B. NERO
Head of Procuring Entity
District Engineer