

DEPARTMENT OF PUBLIC WORKS & HIGHWAYS

Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

**Updated Annual Procurement Plan for Infrastructure Projects CY 2023
as of February 20, 2023**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23AB0136 PACKAGE 1 - REPAIR/REHABILITATION OF DAMAGED SLOPE PROTECTION AND PCCP ALONG ILOCOS NORTE - APAYAO ROAD, BRGY. MAANANTENG, SOLSONA, ILOCOS NORTE 1. K0537+820 - K0537+860; 2. K0524+200 - K0524+240; 3. K0538+150 - K0538+230; 4. K0538+750 - K0538+830	INSDEO	No	Competitive Bidding	2/23/23	03/15/23	02/23/23	2/30/23	SR2023-01-000020	66,300,000.00		66,300,000.00	REPAIR/REHABILITATION OF DAMAGED SLOPE PROTECTION AND PCCP
	23AB0137: REHABILITATION/MAJOR REPAIR OF BRIDGE, CAUPLASAN BRIDGE (B0239LZ) ALONG ILOCOS NORTE-APAYAO ROAD, DINGRAS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	3/7/23	03/28/23	04/13/23	04/18/23	SR2023-02-004699	6,745,350.00		6,745,350.00	REHABILITATION/MAJOR REPAIR OF BRIDGE
	23AB0138: CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAINWATER COLLECTOR SYSTEM	INSDEO	No	Competitive Bidding	3/7/23	03/28/23	04/13/23	04/18/23	SR2023-02-004402	2,316,000.00		2,316,000.00	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAINWATER COLLECTOR SYSTEM
310109101108000	23AB0139: REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS BATAC-PINILI VIA MAIPALIG RD - K0473 + 000 - K0473 + 500	INSDEO	No	Competitive Bidding	3/7/23	03/28/23	04/13/23	04/18/23	GAA 2023	9,650,000.00		9,650,000.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310109101105000	23AB0140: REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - BATAC-PINILLI VIA MAIPALIG RD - K0478 + 647 - K0478 + 794	INSDEO	No	Competitive Bidding	3/7/23	03/28/23	04/13/23	04/18/23	SR2023-01-000461	96,500,000.00		96,500,000.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS
310109101107000	23AB0141: REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS, ILOCOS NORTE-ABRA RD - K0514 + 500 - K0514 + 900	INSDEO	No	Competitive Bidding	3/7/23	03/28/23	04/13/23	04/18/23	GAA 2023	4,797,980.00		4,797,980.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE
320101108764000	23AB0142: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG CABITTAURAN RIVER, RIGHT BANK, SITIO CENTRO DAYA, BRGY. CABITTAURAN, NUEVA ERA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	3/7/23	03/28/23	04/13/23	04/18/23	GAA 2023	18,721,000.00		18,721,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
320101108759000	23AB0143: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG NANGABUNGAN CREEK, BOTH BANK, BRGY. SAN MARCOS (PAYAS), SAN NICOLAS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	3/7/23	03/28/23	04/13/23	04/18/23	GAA 2023	20,292,020.00		20,292,020.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
320101108760000	23AB0144: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG NANGABUNGAN CREEK, BOTH BANK, BRGY. STA. ASUNCION, SAN NICOLAS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	3/7/23	03/28/23	04/13/23	04/18/23	GAA 2023	14,475,000.00		14,475,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Adv/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101108767000	23AB0145: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG QUIAOIT RIVER, BRGY. CALLAGUP, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	3/7/23	03/28/23	04/13/23	04/18/23	GAA 2023	9,650,000.00		9,650,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
320101108765000	23AB0146: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG QUIAOIT RIVER, BRGY. PANARATAN & BRGY. SURGUL, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	3/7/23	03/28/23	04/13/23	04/18/23	GAA 2023	9,650,000.00		9,650,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
320101108758000	23AB0147: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG SAN AGUSTIN CREEK, BRGY. SAN AGUSTIN (BUGNAY), SAN NICOLAS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	3/7/23	03/28/23	04/13/23	04/18/23	GAA 2023	14,475,000.00		14,475,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
320101108768000	23AB0148: CONSTRUCTION OF FLOOD CONTROL STRUCTURE TRAVERSING ILOCOS NORTE-APAYAO ROAD, UPSTREAM & DOWNSTREAM OF SUYO BRIDGE, DINGRAS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	3/7/23	03/28/23	04/13/23	04/18/23	GAA 2023	8,299,000.00		8,299,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
320101108763000	23AB0149: CONSTRUCTION OF FLOOD CONTROL STRUCTURE TRAVERSING MANILA NORTH ROAD, UPSTREAM & DOWNSTREAM OF APATUT BRIDGE, ILOCOS NORTE	INSDEO	No	Competitive Bidding	3/7/23	03/28/23	04/13/23	04/18/23	GAA 2023	9,650,000.00		9,650,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of 1B/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101108761000	23AB0150: CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG NAGRANGTAYAN CREEK (UPSTREAM AND DOWNSTREAM OF NAGRANGTAYAN BRIDGE), PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	3/7/23	03/28/23	04/13/23	04/18/23	GAA 2023	9,650,000.00		9,650,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
320101108762000	23AB0151: CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG QUIAOIT RIVER, BRGY. LAOA, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	3/7/23	03/28/23	04/13/23	04/18/23	GAA 2023	9,650,000.00		9,650,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
320101108766000	23AB0152: CONSTRUCTION /IMPROVEMENT OF FLOOD CONTROL STRUCTURE ALONG CAYUBOG CREEK, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	3/7/23	03/28/23	04/13/23	04/18/23	GAA 2023	9,650,000.00		9,650,000.00	CONSTRUCTION/IMPROVEMENT OF FLOOD CONTROL STRUCTURE
300220101118000	23AB0153: CONSTRUCTION OF MULTI-PURPOSE BUILDING, CURRIMAO TABACALERA, CURRIMAO, ILOCOS NORTE	INSDEO	No	Competitive Bidding	3/7/23	03/28/23	04/13/23	04/18/23	SR2023-01-000463	96,500,000.00		96,500,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
										341,610,000.00		341,610,000.00	

Prepared By:

Mary Jane B. Regigio
MARY JANE B. REGIGIO
 Caretaker, Procurement Unit

Recommending Approval:

Rosaline A. Cacao
ROSALINE A. CACAO
 BAC Chairperson

Approved:

Sherrills P. Benito
SHERILLS P. BENITO
 District Engineer