

Ilocos Sur 2nd District Engineering Office Final Annual Procurement Plan for FY 2024 (Changes within 1st Semester), June 30, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Total	MOOE	CO	Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing						
310101101461000	24AD0001- Preventive Maintenance – Primary Roads – Manila North Rd – K0313+794-K0314+339	Ilocos Sur 2nd DEO	YES	Competitive Bidding	09/19/2023	10/09/2023	02/01/2024	02/08/2024	GOP	14,700,000.00	-	-	14,700,000.00	Preventive Maintenance of Road: Asphalt Overlay
310101101462000	24AD0002- Preventive Maintenance – Primary Roads – Manila North Rd – K0350 + 215 - K0350 + 915	Ilocos Sur 2nd DEO	YES	Competitive Bidding	09/19/2023	10/09/2023	02/01/2024	02/08/2024	GOP	14,700,000.00	-	-	14,700,000.00	Preventive Maintenance of Road: Asphalt Overlay
310101101463000	24AD0003- Preventive Maintenance – Primary Roads – Manila North Rd - K0357 + 681 - K0358 + 272	Ilocos Sur 2nd DEO	YES	Competitive Bidding	09/19/2023	10/09/2023	02/01/2024	02/08/2024	GOP	11,728,640.00	-	-	11,728,640.00	Preventive Maintenance of Road: Asphalt Overlay
310102101708000	24AD0004- Preventive Maintenance – Secondary Roads – Ilocos Sur-Abra Rd - K0378 + 693 - K0380 + 000	Ilocos Sur 2nd DEO	YES	Competitive Bidding	09/19/2023	10/09/2023	02/01/2024	02/08/2024	GOP	10,070,480.00	-	-	10,070,480.00	Preventive Maintenance of Road: Asphalt Overlay
310105101083000	24AD0005- Asset Preservation -Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads -Secondary Roads Cervantes – Bontoc Rd – K0384+(-580) – (-314)	Ilocos Sur 2nd DEO	YES	Competitive Bidding	10/19/2023	11/07/2023	02/01/2024	02/08/2024	GOP	7,260,820.00	-	-	7,260,820.00	Rehabilitation of Concrete Road
310105101084000	24AD0006 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads – Tagudin – Cervantes Rd – K0322 + 423 – K0322+994	Ilocos Sur 2nd DEO	YES	Competitive Bidding	10/04/2023	10/23/2024	02/01/2024	02/08/2024	GOP	8,513,260.00	-	-	8,513,260.00	Rehabilitation of Concrete Road
310106101082000	24AD0007- Upgrading of Damaged Paved Roads – Tertiary Roads – Aliem – Sugpon – Sudipen Rd – K0321 + 382 – K0321 + 585, K0323+000-K0323-092	Ilocos Sur 2nd DEO	YES	Competitive Bidding	10/19/2023	11/07/2023	02/01/2024	02/08/2024	GOP	8,385,860.00	-	-	8,385,860.00	Rehabilitation of Concrete Road
310106101083000	24AD0008- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Tertiary Roads – Burgos – Lidlidda Road, K0361+(-012) – K0362 – 432, K0366+607 – K0366+958	Ilocos Sur 2nd DEO	NO	Competitive Bidding	03/01/2024	03/20/2024	04/04/2024	04/11/2024	GOP	36,697,080.00	-	-	36,697,080.00	Rehabilitation of Concrete Road

Ilocos Sur 2nd District Engineering Office Final Annual Procurement Plan for FY 2024 (Changes within 1st Semester), June 30, 2024

Code (PAP)	Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Total	MOOE	CO	Remarks (brief description of Project)
					Advertising/Posting of IB/REI	Submission of Bids /Opening of	Notice of Award	Contract Signing						
24AD0081-	Rehabilitation/Reconstruction/Upgrading of Damaged Paved - Cervantes-Quirino Road,Tertiary Roads, K0384+(-342)-K0384+(-209), K0384+(-153)-K0384+066, K0385+262-K0385+525	Construction Section	NO	Competitive Bidding	02/26/2024	03/18/2024	05/09/2024	05/16/2024	GOP	9,557,940.00	-	-	9,557,940.00	Concrete Reconstruction with 280mm Slab with Drainage
24AD0010-	Upgrading of Damaged Paved Roads - Jct Candon - Salcedo - Del Pilar Rd, K0350+454 - K0350+690, K0352+469-K0352+963	Ilocos Sur 2nd DEO	YES	Competitive Bidding	10/28/2023	11/20/2023	02/01/2024	02/08/2024	GOP	14,121,800.00	-	-	14,121,800.00	Rehabilitation of Concrete Road
24AD0011 -	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Banayoyo-Lidlicda-San Emilio-Tertiary Road -- Jct. Santiago-K0388+674, K0388+765 - K0387+674, K0388+765 - K0386+234 - K0386+234	Ilocos Sur 2nd DEO	YES	Competitive Bidding	11/29/2023	12/18/2023	01/25/2024	01/26/2024	GOP	29,606,780.00	-	-	29,606,780.00	Rehabilitation of Paved Road
24AD0013 -	Access Road leading to Madarang Falls, Salcedo, Ilocos Sur	Ilocos Sur 2nd DEO	YES	Competitive Bidding	11/29/2023	12/18/2023	02/01/2024	02/08/2024	GOP	9,800,000.00	-	-	9,800,000.00	Construction of Concrete Road/Slope Protection Structure
24AD0014 -	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP) – Ragsak Falls, Brgy Urzadan, Suyo, Ilocos Sur	Ilocos Sur 2nd DEO	YES	Competitive Bidding	10/19/2023	11/7/2023	02/01/2024	02/08/2024	GOP	9,800,000.00	-	-	9,800,000.00	Construction of Concrete Road
24AD0015-	Cervantes-Sigay Road leading to Tired Pass via Barangay Libang, Cervantes, Ilocos Sur	Ilocos Sur 2nd DEO	YES	Competitive Bidding	11/16/2023	12/5/2023	02/01/2024	02/08/2024	GOP	9,800,000.00	-	-	9,800,000.00	Construction of Concrete Road
24AD0016-	Kimarin-Boguibog Road Connecting Sta. Cruz - Sigay Road and National Road in support to Coffee Processing Center and Coffee Plantation, Salcedo, Ilocos Sur	Ilocos Sur 2nd DEO	YES	Competitive Bidding	11/16/2023	12/5/2023	02/01/2024	02/08/2024	GOP	9,800,000.00	-	-	9,800,000.00	Construction of Concrete Road

Ilocos Sur 2nd District Engineering Office Final Annual Procurement Plan for FY 2024 (Changes within 1st Semester), June 30, 2024

Code (PAP)	Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Project)	
					Advertising/Posting of IB/REI	Submission of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
24AD0017-300204101552000	Siteo Manggaan Road in support to Vegetable, Pigeon Pea, Purple Yam, Mung Bean, Banana, Coffee, Gabi, Annato, Peanut, Corn and Other High-Value Crops Processing Center, Sugpon, Ilocos Sur	Ilocos Sur 2nd DEO	YES	Competitive Bidding	11/16/2023	12/5/2023	02/01/2024	02/08/2024	GOP	9,800,000.00	-	-	9,800,000.00	Construction of Concrete Road
24AD0018 - 300205101287000	Construction of Water Supply System (Level III), Burgos, Ilocos Sur	Ilocos Sur 2nd DEO	YES	Competitive Bidding	11/30/2023	12/19/2023	02/01/2024	02/08/2024	GOP	34,300,000.00	-	-	34,300,000.00	Construction of Water Supply Systems
24AD0019-300215104346000	Construction of Caig Daya – Paroc 2nd – Allangigan 2nd – Palacpac Road connecting to 1st – Palacpac Road connecting to Candon Ecopark, Caig Daya, Candon City, Ilocos Sur	Ilocos Sur 2nd DEO	YES	Competitive Bidding	11/22/2023	12/11/2023	02/01/2024	02/08/2024	GOP	19,600,000.00	-	-	19,600,000.00	Construction of Concrete Road
24AD0020-300221105067000	Construction of Bridge, Aw-asen Falls, Sto. Rosario, Sigay, Ilocos Sur	Ilocos Sur 2nd DEO	YES	Competitive Bidding	11/03/2023	11/22/2023	02/01/2024	02/08/2024	GOP	9,900,000.00	-	-	9,900,000.00	Construction of Concrete Bridge
24AD0021-300221105068000	Construction of Cateman Bridge leading to Candon-Santiago-San Esteban Coastal Road, Cateman, Candon City, Ilocos Sur	Ilocos Sur 2nd DEO	YES	Competitive Bidding	11/30/2023	12/19/2023	02/01/2024	02/08/2024	GOP	49,500,000.00	-	-	49,500,000.00	Construction of Concrete Bridge
24AD0022 - 300221105069000	Construction of Danuman-Lingsat-Bia o Road, Danuman, Lingsat, Bia-o, Sta. Maria, Ilocos Sur	Ilocos Sur 2nd DEO	YES	Competitive Bidding	11/03/2023	11/22/2023	02/01/2024	02/08/2024	GOP	14,850,000.00	-	-	14,850,000.00	Construction of Concrete Road
24AD0023-300221105072000	Construction of Pinsal Road, Baballasian, Sta Maria, Ilocos Sur	Ilocos Sur 2nd DEO	YES	Competitive Bidding	11/16/2023	12/05/2023	02/01/2024	02/08/2024	GOP	9,900,000.00	-	-	9,900,000.00	Construction of Road Slope Protection Structure
24AD0025-300219102808000	Construction of Luba Seawall, Luba, Sta. Lucia, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	01/16/2024	02/05/2024	02/19/2024	02/27/2024	GOP	39,200,000.00	-	-	39,200,000.00	Construction of Flood Mitigation Structure
24AD0026 - 300225101788000	Construction of San Agustín Drainage Canal, San Agustín, Candon City, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	01/16/2024	02/05/2024	02/19/2024	02/27/2024	GOP	19,800,000.00	-	-	19,800,000.00	Construction of Drainage Structure

Ilocos Sur 2nd District Engineering Office Final Annual Procurement Plan for FY 2024 (Changes within 1st Semester), June 30, 2024

Code (PAP)	Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO	
300226110993000	24AD0027 - Construction of Cervantes Multi-Purpose Building, Cervantes, Ilocos Sur	Ilocos Sur 2nd DEO	YES	Competitive Bidding	11/22/2023	12/11/2023	02/01/2024	02/08/2024	GOP	9,900,000.00	-	-	Construction of Multi Purpose Building
300226111003000	24AD0028 - Construction of MPB (ISPSC Building), Candon City, Ilocos Sur	Ilocos Sur 2nd DEO	YES	Competitive Bidding	11/29/2023	12/18/2023	02/01/2024	02/08/2024	GOP	19,800,000.00	-	-	Construction of Multi Purpose Building
300226111004000	24AD0029 - Construction of Lidlida Multi-Purpose Building, Lidlida, Ilocos Sur	Ilocos Sur 2nd DEO	YES	Competitive Bidding	11/23/2023	12/12/2023	02/01/2024	02/08/2024	GOP	9,900,000.00	-	-	Construction of Multi Purpose Building
300226111005000	24AD0030 - Construction of Multi-Purpose Building – Legislative Building, Calaca-an, Candon City, Ilocos Sur	Ilocos Sur 2nd DEO	YES	Competitive Bidding	11/30/2023	12/19/2023	02/01/2024	02/08/2024	GOP	19,800,000.00	-	-	Construction of Multi Purpose Building
300226111006000	24AD0031 - Construction of Multi-Purpose Building in Candon Sports Complex and Convention Center, Bagani Campo, Candon City, Ilocos Sur	Ilocos Sur 2nd DEO	YES	Competitive Bidding	11/23/2023	12/12/2023	02/01/2024	02/08/2024	GOP	29,700,000.00	-	-	Construction of Multi Purpose Building
300226111007000	24AD0032 - Construction of Nagbukel Multi-Purpose Building, Nagbukel, Ilocos Sur	Ilocos Sur 2nd DEO	YES	Competitive Bidding	10/12/2023	10/31/2023	02/01/2024	02/08/2024	GOP	9,900,000.00	-	-	Construction of Multi Purpose Building
300226111008000	24AD0033 - Construction of Suyo Multi-Purpose Building, Suyo, Ilocos Sur	Ilocos Sur 2nd DEO	YES	Competitive Bidding	10/04/2023	10/23/2023	02/01/2024	02/08/2024	GOP	9,900,000.00	-	-	Construction of Multi Purpose Building
300214100928000	24AD0034 - Installation of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings along Manila North Rd (S001SLZ) - K0345 + 147 - K0346 + 150, Candon City, Ilocos Sur	Ilocos Sur 2nd DEO	YES	Competitive Bidding	11/03/2023	11/22/2023	02/01/2024	02/08/2024	GOP	834,000.00	-	-	Road Safety: Pavement Markings
320101111695000	24AD0035 - Construction of San Esteban Flood Control, San Esteban, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	01/25/2024	2/13/2024	02/26/2024	03/05/2024	GOP	29,400,000.00	-	-	Construction of Flood Mitigation Structure

Ilocos Sur 2nd District Engineering Office Final Annual Procurement Plan for FY 2024 (Changes within 1st Semester), June 30, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Total	MOOE	CO	Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission of Bids /Opening of Award	Notice of Contract Signing							
32010111696000	24AD0036- Construction of Langlangca-Salvador Flood Control Structure, Candon City, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	02/07/2024	2/26/2024	03/06/2024	03/13/2024	GOP	49,000,000.00	-	-	49,000,000.00	Construction of Revetment
32010111697000	24AD0037- Construction of Ballingaoan-Bagar Flood Control Structure, Candon City, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	02/23/2024	3/13/2024	04/04/2024	04/11/2024	GOP	29,400,000.00	-	-	29,400,000.00	Construction of Revetment
32010111698000	24AD0038- Construction of River Control, Brgy. Basug-Banaoang, Santa, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	02/16/2024	3/7/2024	03/18/2024	03/26/2024	GOP	4,900,000.00	-	-	4,900,000.00	Construction of Revetment
32010111699000	24AD0039- Construction of Villarica-Caterman Flood Control Structure, Candon City, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	03/27/2024	4/15/2024	04/29/2024	05/06/2024	GOP	19,600,000.00	-	-	19,600,000.00	Construction of Revetment
300215104347000	24AD0040- Construction of Bridge, Barangay Paypayad, Candon City, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	02/07/2024	2/26/2024	03/06/2024	03/13/2024	GOP	9,800,000.00	-	-	9,800,000.00	Construction of Concrete Bridge
300215104348000	24AD0041- Construction of Bridge, Sitio Magreacan-Sitio Kamanritsan, Oaig Dayag, Candon City, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	02/07/2024	2/26/2024	03/06/2024	03/13/2024	GOP	9,800,000.00	-	-	9,800,000.00	Construction of Concrete Bridge
300215104349000	24AD0042 - Construction of Road, Barangay San Nicolas, Candon City, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	03/01/2024	3/20/2024	04/04/2024	04/11/2024	GOP	14,700,000.00	-	-	14,700,000.00	Construction of Concrete Road
300215104350000	24AD0043 - Construction of Road, Palali-Norte-Palacpac, Santa Lucia, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	03/01/2024	3/20/2024	04/08/2024	04/15/2024	GOP	14,700,000.00	-	-	14,700,000.00	Construction of Concrete Road

Ilocos Sur 2nd District Engineering Office Final Annual Procurement Plan for FY 2024 (Changes within 1st Semester), June 30, 2024

Code (PAP)	Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertising of IB/REI	Submission of Bids /Opening of	Notice of Award	Contract Signing				Total	MOOE	CO	
24AD0044 - 300219102805000	Construction of Tabuculan Flood Control, Brgy. Tabuculan Santa, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	01/16/2024	02/05/2024	02/19/2024	02/27/2024			GOP	34,300,000.00	-	34,300,000.00	Construction of Flood Mitigation Structure
24AD0045 - 300219102806000	Construction of Cabangaran Flood Control Structure, Santa, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	03/27/2024	4/15/2024	04/29/2024	05/06/2024			GOP	9,800,000.00	-	9,800,000.00	Construction of Revetment
24AD0046 - 300219102807000	Construction of Flood Control Structure, Talogtog-Caterman, Candon City, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	03/27/2024	4/15/2024	04/29/2024	05/06/2024			GOP	14,700,000.00	-	14,700,000.00	Construction of Revetment
24AD0047- 300219102809000	Construction of Burgos Flood Control, Burgos, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	02/16/2024	3/7/2024	03/18/2024	03/26/2024			GOP	14,700,000.00	-	14,700,000.00	Construction of Flood Mitigation Structure
24AD0048 - 300219102810000	Construction of Tamurong Seawall, Brgy. Tamurong, Candon City, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	01/25/2024	2/13/2024	02/26/2024	03/05/2024			GOP	29,400,000.00	-	29,400,000.00	Construction of Flood Mitigation Structure
24AD0049 - 300221105070000	Construction of Bypass Road at Barangay Pobacion, Suyo, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	03/01/2024	3/20/2024	04/04/2024	04/11/2024			GOP	9,900,000.00	-	9,900,000.00	Construction of Concrete Road
24AD0050- 300221105071000	Construction (Completion) of Road, Brgy. Banglayan, Navarcan, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	02/07/2024	2/26/2024	03/06/2024	03/13/2024			GOP	3,960,000.00	-	3,960,000.00	Construction of Concrete Road
24AD0051 - 300225101787000	Construction of Villarica-Talogtog-Caterman Flood Control, Candon City, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	03/27/2024	4/15/2024	04/29/2024	05/06/2024			GOP	54,450,000.00	-	54,450,000.00	Construction of Revetment

Ilocos Sur 2nd District Engineering Office Final Annual Procurement Plan for FY 2024 (Changes within 1st Semester), June 30, 2024

Code (PAP)	Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity							Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission of Bids /Opening of	Notice of Award	Contract Signing	Total	MOOE	CO					
300225101789000	24AD0052 -	Ilocos Sur 2nd DEO	NO	Competitive Bidding	02/23/2024	3/13/2024	04/04/2024	04/11/2024	19,800,000.00	-	19,800,000.00	GOP	19,800,000.00	19,800,000.00	Construction of Revertment	Construction of Control, Burgos, Ilocos Sur
300225101790000	24AD0053 -	Ilocos Sur 2nd DEO	NO	Competitive Bidding	02/23/2024	3/13/2024	04/04/2024	04/11/2024	9,900,000.00	-	9,900,000.00	GOP	9,900,000.00	9,900,000.00	Construction of Revertment	Construction of River Control Structure, Barangay Basug-Banaoang, Santa, Ilocos Sur
300225101792000	24AD0055 -	Ilocos Sur 2nd DEO	NO	Competitive Bidding	02/23/2024	3/13/2024	04/04/2024	04/11/2024	9,900,000.00	-	9,900,000.00	GOP	9,900,000.00	9,900,000.00	Construction of Revertment	Construction of River Control Structure, Santa, Ilocos Sur
300226110994000	24AD0056 -	Ilocos Sur 2nd DEO	NO	Competitive Bidding	01/25/2024	2/14/2024	02/16/2024	02/19/2024	9,900,000.00	-	9,900,000.00	GOP	9,900,000.00	9,900,000.00	Construction of Building	Construction of Multi-Purpose Building, Santiago, Ilocos Sur
300226110996000	24AD0058 -	Ilocos Sur 2nd DEO	NO	Competitive Bidding	02/16/2024	3/7/2024	03/18/2024	03/26/2024	19,800,000.00	-	19,800,000.00	GOP	19,800,000.00	19,800,000.00	Construction of Building	Construction of Multi-Purpose Building, Phase 2, Candon City, Ilocos Sur
300226110997000	24AD0059-	Ilocos Sur 2nd DEO	NO	Competitive Bidding	02/07/2024	2/26/2024	03/06/2024	03/13/2024	4,950,000.00	-	4,950,000.00	GOP	4,950,000.00	4,950,000.00	Construction of Building	Construction of Multi-Purpose Building, San Agustn, Candon City, Ilocos Sur
300226110999000	24AD0061 -	Ilocos Sur 2nd DEO	NO	Competitive Bidding	01/25/2024	2/14/2024	02/16/2024	02/19/2024	100,000,000.00	-	100,000,000.00	GOP	100,000,000.00	100,000,000.00	Construction of Other Building	Construction of Multi-Purpose Building, Narvacan, Ilocos Sur
300226111001000	24AD0063 -	Ilocos Sur 2nd DEO	NO	Competitive Bidding	01/10/2024	1/29/2024	02/12/2024	02/20/2024	9,900,000.00	-	9,900,000.00	GOP	9,900,000.00	9,900,000.00	Construction of Building	Construction of Multi-Purpose Building, Salcedo, Ilocos Sur

Ilocos Sur 2nd District Engineering Office Final Annual Procurement Plan for FY 2024 (Changes within 1st Semester), June 30, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Total	MOOE	CO	Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission of Bids	Notice of Award	Contract Signing						
24AD0064-300226111002000	Construction of G. Del Pilar Multipurpose Building, G. Del Pilar, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	01/10/2024	1/29/2024	02/12/2024	02/20/2024	GOP	9,900,000.00	-	-	9,900,000.00	Construction of Multi Purpose Building
24AD0068-310306100253000	San Juan Bridge along Manila North Road, Candon City, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	03/01/2024	3/20/2024	04/04/2024	04/11/2024	GOP	18,522,000.00	-	-	18,522,000.00	Construction of Concrete Bridge
24AD0069-320101110463000	Construction of Tamurong Flood Control, Candon City, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	03/19/2024	4/8/2024	04/24/2024	05/02/2024	GOP	34,300,000.00	-	-	34,300,000.00	Construction of Revertment
24AD0070-320101110464000	Construction of Darapdap Flood Control, Candon City, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	03/14/2024	4/2/2024	04/17/2024	04/23/2024	GOP	43,120,000.00	-	-	43,120,000.00	Construction of Revertment
24AD0072-320101110466000	Construction of San Nicolas-Darapdap Flood Control, Darapdap, Candon City, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	03/19/2024	4/8/2024	04/24/2024	05/02/2024	GOP	39,200,000.00	-	-	39,200,000.00	Construction of Revertment
24AD0073-320101110467000	Construction of Paras-Paypayad Flood Control, Paypayad, Candon City, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	03/14/2024	4/2/2024	04/17/2024	04/23/2024	GOP	49,000,000.00	-	-	49,000,000.00	Construction of Revertment
24AD0074-320101110468000	Construction of Becsayan River Control Structure, Gregorio Del Pilar, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	02/26/2024	3/18/2024	04/04/2024	04/11/2024	GOP	49,000,000.00	-	-	49,000,000.00	Construction of Flood Mitigation Structure
24AD0075-320101110469000	Construction of Sorioan Flood Control Structure, Salcedo, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	02/26/2024	3/18/2024	04/04/2024	04/11/2024	GOP	49,000,000.00	-	-	49,000,000.00	Construction of Flood Mitigation Structure

Prepared By:

ANTONIO R. PESCADOR
Head, Procurement Unit

Date:

ARNEL R. GABUAT
BAC Chairperson

Date:

GLENN A. REYES
Civil Engineer

Approved By:

Ilocos Sur 2nd District Engineering Office Final Annual Procurement Plan for FY 2024 (Changes within 1st Semester), June 30, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission of Bids /Opening of	Notice of Award	Contract Signing	Total		MOOE	CO		
320101110470000	24AD0076 - Construction of Balibid Flood Control Structure, Salcedo, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	02/26/2024	3/18/2024	04/04/2024	04/11/2024	GOP	49,000,000.00	-	-	49,000,000.00	Construction of Flood Mitigation Structure
300219102176000	24AD0077 - Construction of River Wall at Dagman along Tikeng River, Poblacion, Quirino, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	03/14/2024	4/2/2024	04/23/2024	04/29/2024	GOP	5,880,000.00	-	-	5,880,000.00	Construction of Flood Mitigation Structure
300226109449000	24AD0078- Construction of New Narvacan Municipal Hall, Narvacan, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	03/14/2024	4/2/2024	04/17/2024	04/23/2024	GOP	99,000,000.00	-	-	99,000,000.00	Construction of Multi Purpose Building

Ilocos Sur 2nd District Engineering Office Final Annual Procurement Plan for FY 2024 (changes within 1st Semester)(Supplemental), June 30, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
24AD0084-300222100218000	Construction of Road, Barangay Rubio, Gailimuyod, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	03/14/2024	4/2/2024	04/17/2024	04/23/2024	GOP	4,950,000.00	-	-	4,950,000.00	Construction of Concrete Road
24AD0091-300221104570000	Construction of Road, Barangay Dapdapig Mabonato, Gregorio Del Pilar, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	04/05/2024	4/27/2024	05/13/2024	05/20/2024	GOP	4,950,000.00	-	-	4,950,000.00	Construction of Concrete Road
24AD0083-300215103527000	Improvement of Road, Alliem Daya-Soy-oc-Lap-angan, Alliem, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	03/14/2024	4/2/2024	04/17/2024	04/23/2024	GOP	22,540,000.00	-	-	22,540,000.00	Rehabilitation of Paved Road
24AD0085-300215103525000	Construction of Reinforced Salcedo Road, Sta. Lucia, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	03/19/2024	4/8/2024	04/24/2024	05/02/2024	GOP	19,600,000.00	-	-	19,600,000.00	Construction of Concrete Bridge
24AD0086-300219102172000	Construction of Inaway River Wall, Larnag, Quirino, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	03/20/2024	4/11/2024	04/29/2024	05/06/2024	GOP	5,880,000.00	-	-	5,880,000.00	Construction of Flood Mitigation Structure
24AD0105-300219102173000	Construction of Itab River Wall, Malideg, Quirino, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	05/17/2024	6/5/2024	06/25/2024	06/26/2024	GOP	4,825,000.00	-	-	4,825,000.00	Construction of Flood Mitigation Structure
24AD0106-300219102174000	Construction of Naitaka to Lag-onso River Wall, Patacan, Quirino, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	05/22/2024	6/10/2024	06/25/2024	06/26/2024	GOP	5,392,420.00	-	-	5,392,420.00	Construction of Flood Mitigation Structure

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24AD0089-300219102177000	Construction of River Wall at Tilek, Suagayan, Quirino, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	03/19/2024	4/8/2024	04/24/2024	05/02/2024	GOP	5,880,000.00	-	5,880,000.00	Construction of Flood Mitigation Structure
24AD0090 - 300219102178000	Construction of River Wall, Barabac-Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	03/20/2024	4/11/2024	04/25/2024	05/02/2024	GOP	5,880,000.00	-	5,880,000.00	Construction of Flood Mitigation Structure
24AD0057 - 300226110995000	Construction of Multi-Purpose Building, Phase 2, Barangay Darapidap, Candon City, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	06/11/2024	6/21/2024	07/11/2024	07/15/2024	GOP	9,900,000.00	-	9,900,000.00	Construction of Multi Purpose Building
24AD0062 - 300226111000000	Construction of Multi-Purpose Building (Gabaldon bldg.), Ilocos Sur Polytechnic College, Tagudin, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	04/22/2024	6/27/2024	07/02/2024	07/03/2024	GOP	4,950,000.00	-	4,950,000.00	Rehabilitation / Major Repair of Multi Purpose Building
24AD0065 - 310110100494000	Manila North Road Drainage along Ayudante - Patpata Canal	Ilocos Sur 2nd DEO	NO	Competitive Bidding	05/17/2024	7/3/2024	07/05/2024	07/06/2024	GOP	15,826,020.00	-	15,826,020.00	Construction of Drainage Structure along Road
24AD0066 - 310110100495000	Manila North Road Drainage along Calongbuayan Canal	Ilocos Sur 2nd DEO	NO	Competitive Bidding	05/17/2024	7/3/2024	07/05/2024	07/06/2024	GOP	15,826,020.00	-	15,826,020.00	Construction of Drainage Structure along Road
24AD0071 - 320101110465000	Construction of Bypass Road Flood Control, Candon City, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	05/17/2024	7/3/2024	07/05/2024	07/06/2024	GOP	29,518,385.00	-	29,518,385.00	Construction of Flood Control

Prepared By:

ANTONIO R. PESCADOR
Head, Procurement Unit
Date:

ARMEL H. GABUAT
BAC Chairperson
Date:

GLENDA RIVERES
OT District Engineer
Date:

Ilocos Sur 2nd District Engineering Office Final Annual Procurement Plan for FY 2024 (changes within 1st Semester)(Supplemental), June 30, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
24GAD001	Purchase 20 units: Desktop, 2 units laptop and various computer Accessories for use in the DPMH Ilocos Sur 2nd DEO	Ilocos Sur 2nd DEO	NO	Competitive Bidding	03/01/2024	3/20/2024	04/08/2024	04/15/2024	GOP	3,437,300.00	-	-	3,437,300.00	Office Equipment Parts and Accessories
24CSAD01	Subsurface Exploration of Bridges FY 2024, Ilocos Sur 2nd LD	Ilocos Sur 2nd DEO	NO	NP-S3.9 - Small Value Procurement	05/22/2024	5/29/2024	06/13/2024	06/18/2024	GOP	889,915.43	-	-	889,915.43	Sub surface exploration
24AD0092	Concreting of Manaboc FMRR,Brgy. Manaboc, Burgos, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	03/20/2024	4/11/2024	05/27/2024	06/13/2024	GOP	14,925,000.00	-	-	14,925,000.00	Concreting of Roads
24AD0093	Concreting of Sitio Curba Serrada, Brgy. Man-atong FMRR, Brgy. Man-atong, Suyo, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	03/20/2024	4/11/2024	04/29/2024	05/06/2024	GOP	14,925,000.00	-	-	14,925,000.00	Concreting of Roads
24AD0094	Concreting of Banbanaba, Nagsabaran, Brgy. Kalumising FMRR, Brgy. Kalumising, San Emilio, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	04/05/2024	4/24/2024	05/13/2024	05/20/2024	GOP	9,950,000.00	-	-	9,950,000.00	Concreting of Roads
24AD0095	Concreting of San Luis FMRR, Brgy. San Luis, Cervantes, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	04/05/2024	4/24/2024	05/13/2024	05/20/2024	GOP	9,950,000.00	-	-	9,950,000.00	Concreting of Roads

Ilocos Sur 2nd District Engineering Office Final Annual Procurement Plan for FY 2024 (changes within 1st Semester)(Supplemental), June 30, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertising/Posting of IB/REI	Submission of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
24AD0096	Concreting of Kindanggis FMR, Brgy Sto Rosario, Sigay, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	04/30/2024	5/20/2024	06/04/2024	06/13/2024	GOP	9,950,000.00	-	-	9,950,000.00	Concreting of Roads
24AD0097	Repair/Maintenance of DPWH Building Ilocos Sur II District Engineering Office Motorpool/Stockyard Sitio Bucong, Balingaoan, Candon City, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	04/05/2024	4/24/2024	05/13/2024	05/20/2024	GOP	2,000,000.00	-	-	2,000,000.00	Repair/Maintenance of DPWH Building
24AD0098	Repair/Maintenance of Abra River Revetment 8, Nagpapaan Santa, Ilocos Sur (Phase I)	Ilocos Sur 2nd DEO	NO	Competitive Bidding	04/26/2024	5/15/2024	06/04/2024	06/13/2024	GOP	4,000,000.00	-	-	4,000,000.00	Repair/maintenance of Revetment Wall
24AD0101	Construction of 2 storey 4 Classroom School Building in Bugnay Elementary School, Brgy. Bugnay, Candon City, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	04/30/2024	5/20/2024	06/04/2024	06/13/2024	GOP	12,437,500.00	-	-	12,437,500.00	Construction of Building
24AD0103	Construction of Elementary and Secondary Classrooms, Santa national High School, Brgy. Marcos, Santa, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	05/17/2024	6/5/2024	06/24/2024	06/25/2024	GOP	14,925,000.00	-	-	14,925,000.00	Construction of Building
24AD0104	Construction of Elementary and Secondary Classrooms, Santo Tomas National High School, Brgy. Santo Tomas, Candon City, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	06/22/2024	7/15/2024	07/17/2024	07/18/2024	GOP	16,915,000.00	-	-	16,915,000.00	Construction of Building

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Total	MOOE	CO	Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing						
24AD0107	Repair/Maintenance of Sevilla Bridge, Sta. Cruz, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	06/14/2024	7/3/2024	07/05/2024	07/08/2024		GOP	1,572,531.30	-	1,572,531.30	Repair/Maintenance of Bridge
24AD0108	Repair/Maintenance of Damaged Paved Road along Manila North Road K0325+000-K0332+000, Sta. Cruz, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	06/14/2024	7/3/2024	07/05/2024	07/08/2024		GOP	2,000,000.00	-	2,000,000.00	Repair/Maintenance of Damaged Paved Road
24AD0109	Emergency Repair / Maintenance along Manila North Road K0378+070-K0378+670, Navacan, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	06/14/2024	7/3/2024	07/05/2024	07/08/2024		GOP	5,162,600.00	-	5,162,600.00	Emergency Repair / Maintenance along Manila North Road
24AD0110	Emergency Repair / Maintenance along Candon By-Pass Road, Intermittent Section, Candon City, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	06/14/2024	7/3/2024	07/05/2024	07/08/2024		GOP	4,000,000.00	-	4,000,000.00	Emergency Repair / Maintenance along Candon By-Pass Road
24AD0111	Emergency Repair / Maintenance along Manila North Road, K0356+000-K0372+000, Intermittent Section, Santiago-Sta Maria, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	06/14/2024	7/3/2024	07/05/2024	07/08/2024		GOP	2,000,000.00	-	2,000,000.00	Emergency Repair / Maintenance along Manila North Road

Prepared By:

ANTONIO R. PESCADOR
Head, Procurement Unit

Date:

Date:

ARNEL N. GABUAT
BAC Chairperson

GLENN Y. REYES
District Engineer

Approved By: