

Department of Public Works and Highways - Bohol 1st District Engineering Office - Updated Annual Procurement Plan No. 2 for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300219102608000 - 24HA0001	Construction of Talenceras Flood Control at Talenceras, Tubigon, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	20-Oct-23	14-Nov-23	15-Jan-24	24-Jan-24	GoP	144,750,000.00	0.00	144,750,000.00	Construction of Flood Mitigation Structure
32010111208000 - 24HA0002	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Villanueva, Tubigon Flood Control, Tubigon, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	20-Oct-23	14-Nov-23	15-Jan-24	24-Jan-24	GoP	53,075,000.00	0.00	53,075,000.00	Construction of Flood Mitigation Structure
310102101603000 - 24HA0003	Preventive Maintenance - Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0042+500 - K0045+028	DEO/ Maintenance Section	Yes	Competitive Bidding	20-Oct-23	14-Nov-23	15-Jan-24	24-Jan-24	GoP	60,926,240.00	0.00	60,926,240.00	Asphalt Overlay of Road
310105101189000 - 24HA0004	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0010+676 - K0011+000	DEO/ Construction Section	Yes	Competitive Bidding	20-Oct-23	14-Nov-23	15-Jan-24	24-Jan-24	GoP	23,176,020.00	0.00	23,176,020.00	Reconstruction to Concrete Pavement
310102101873000 - 24HA0005	Preventive Maintenance - Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0052+000 - K0052+409	DEO/ Maintenance Section	Yes	Competitive Bidding	20-Oct-23	14-Nov-23	15-Jan-24	24-Jan-24	GoP	10,353,700.00	0.00	10,353,700.00	Asphalt Overlay of Road
310111100726000 - 24HA0006	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Tagbilaran East Rd (Tagbilaran-Jagna) - K0257+047 - K0257+318	DEO/ Construction Section	Yes	Competitive Bidding	15-Nov-23	05-Dec-23	25-Jan-24	02-Feb-24	GoP	4,515,840.00	0.00	4,515,840.00	Construction of Drainage Structure
310102101870000 - 24HA0007	Preventive Maintenance - Secondary Roads - Jct. (TER) Daulis-Panglao Rd - K0013+400 - K0013+484	DEO/ Maintenance Section	Yes	Competitive Bidding	20-Oct-23	14-Nov-23	15-Jan-24	24-Jan-24	GoP	3,018,400.00	0.00	3,018,400.00	Asphalt Overlay of Road
300202100262000 - 24HA0008	Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Access Road leading to Maribojoc Port, Maribojoc, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	20-Oct-23	14-Nov-23	15-Jan-24	24-Jan-24	GoP	14,700,000.00	0.00	14,700,000.00	Construction of concrete road with slope protection structure

300204101431000 - 24HA0009	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) La Paz (Cortes)-Cabaguan-Lourdes-Anislag (Corella) Road in support of the Agribusiness Industry, Cortes, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	20-Oct-23	14-Nov-23	15-Jan-24	24-Jan-24	GoP	12,250,000.00	0.00	12,250,000.00	Construction of concrete road
300203102454000 - 24HA0010	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Del Carmen Norte-Dorol-San Isidro (Balilihan) Road leading to Camogao Falls, Balilihan, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	20-Oct-23	14-Nov-23	15-Jan-24	24-Jan-24	GoP	9,800,000.00	0.00	9,800,000.00	Construction of concrete road
300201100120000 - 24HA0011	Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles and Daungan Program - KATUPARAN) - Jct. PICR via Biking-Libaong-Bolod Access Roads leading to New Bohol-Panglao International Airport, Panglao, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	20-Oct-23	14-Nov-23	15-Jan-24	24-Jan-24	GoP	7,525,420.00	0.00	7,525,420.00	Construction of concrete road
300204101430000 - 24HA0012	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Bentig-Tinibgan-Sampoangan Road connecting Tagbilaran North Road in support to Furnitures and Agribusiness Industries, Calape, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	20-Oct-23	14-Nov-23	15-Jan-24	24-Jan-24	GoP	5,145,000.00	0.00	5,145,000.00	Construction of concrete road
300204101429000 - 24HA0013	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Canguha-Sampoangan Road connecting Tagbilaran North Road and Maribojoc-Antequera-Catagbacan Road in support to Gifts and Housewares and Agribusiness Industries, Calape, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	20-Oct-23	14-Nov-23	15-Jan-24	24-Jan-24	GoP	5,145,000.00	0.00	5,145,000.00	Construction of concrete road

310208100560000 - 24HA0014	Off-Carriageway Improvement Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0009+000 - K0009+457, K0013+494 - K0013+644, K0013+686 - K0013+971, K0014+426 - K0015+520, K0016+960 - K0017+454, K0035+193 - K0035+798	DEO/ Construction Section	Yes	Competitive Bidding	27-Oct-23	20-Nov-23	17-Jan-24	25-Jan-24	GoP	55,970,000.00	0.00	55,970,000.00	Paving of Road Shoulders
310105101190000 - 24HA0015	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Tagbilaran North Rd (Tagbilaran- Jetafe Sect) - K0019+000 - K0019+260, K0022+335 - K0022+735, K0022+814 - K0022+935, K0023+236 - K0023+314, K0023+468 - K0023+531, K0023+545 - K0023+600, K0023+663 - K0023+704, K0047+812 - K0047+983, K0048+023 - K0048+254, K0048+340 - K0048+432	DEO/ Construction Section	Yes	Competitive Bidding	27-Oct-23	20-Nov-23	17-Jan-24	25-Jan-24	GoP	38,047,520.00	0.00	38,047,520.00	Reconstruction to Concrete Pavement
300203102449000 - 24HA0017	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Catigbian-Canmano Road (Catigbian Section) leading to Sagbayan Peak, Chocolate Hills and Danao Adventure Park, Catigbian, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	27-Oct-23	20-Nov-23	17-Jan-24	25-Jan-24	GoP	7,840,000.00	0.00	7,840,000.00	Construction of concrete road
300204101425000 - 24HA0018	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Pagnitoan- San Isidro (Maribojoc) Road connecting Maribojoc-Antequera- Catagbacan Road and Pagnitoan- Candavid-Basak Provincial Road in support to the Gifts and Housewares and Agribusiness Industries, Maribojoc, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	27-Oct-23	20-Nov-23	17-Jan-24	25-Jan-24	GoP	7,840,000.00	0.00	7,840,000.00	Construction of concrete road
310108101890000 - 24HA0020	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Tagbilaran North Rd (Tagbilaran- Jetafe Sect) - K0009+906 - K0010+140	DEO/ Construction Section	Yes	Competitive Bidding	21-Nov-23	12-Dec-23	19-Jan-24	30-Jan-24	GoP	2,940,000.00	0.00	2,940,000.00	Construction of Road Slope Protection Structure

310109101614000 - 24HA0021	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Jct (TNR) Cortes-Balilihan-Catigbian-Macaas Rd - K0012+521 - K0012+710, K0045+655 - K0045+666, K0045+745 - K0045+752	DEO/ Construction Section	Yes	Competitive Bidding	27-Oct-23	20-Nov-23	17-Jan-24	25-Jan-24	GoP	3,234,000.00	0.00	3,234,000.00	Construction of Road Slope Protection Structure
310109101615000 - 24HA0022	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Jct (TNR) Cortes-Balilihan-Catigbian-Macaas Rd - K0046+567.50 - K0046+689.00	DEO/ Construction Section	Yes	Competitive Bidding	10-Nov-23	29-Nov-23	22-Jan-24	31-Jan-24	GoP	10,290,000.00	0.00	10,290,000.00	Construction of Road Slope Protection Structure
300203102665000 - 24HA0023	Construction/ Improvement of Access Roads leading to Declared Tourism Declarations (Tourism Road Infrastructure Program - TRIP) Concreting of St. Niflo Road leading to Hanopol Hydro Power Plant and Bugwak Spring, Balilihan, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	10-Nov-23	29-Nov-23	22-Jan-24	31-Jan-24	GoP	48,250,000.00	0.00	48,250,000.00	Construction of concrete road
300204101427000 - 24HA0025	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Camias-Sohoton Road connecting Tagbilaran North Road and Ubujaan-Camias Provincial Road in support to Gifts and Housewares and Agribusiness Industries, Calape, Bohol	DEO/ Construction Section	No	Competitive Bidding	21-Dec-23	09-Jan-23	29-Jan-23	07-Feb-23	GoP	4,900,000.00	0.00	4,900,000.00	Construction of concrete road
300226114337000 - 24HA0026	Construction (Completion) of Multi-Purpose Building, Barangay Abucay Sur, Sikatuna, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	10-Nov-23	29-Nov-23	22-Jan-24	31-Jan-24	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building
32010111172000 - 24HA0027	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bateria River Flood Control, Tubigon, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	21-Nov-23	12-Dec-23	19-Jan-24	30-Jan-24	GoP	70,022,330.00	0.00	70,022,330.00	Construction of Flood Mitigation Structure
310102101874000 - 24HA0028	Preventive Maintenance - Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0057+000 - K0057+872	DEO/ Maintenance Section	Yes	Competitive Bidding	21-Nov-23	12-Dec-23	19-Jan-24	30-Jan-24	GoP	22,822,240.00	0.00	22,822,240.00	Asphalt Overlay of Road
300226114344000 - 24HA0029	Construction of Multi-Purpose Building, Barangay Lincod, Maribojoc, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	21-Nov-23	12-Dec-23	19-Jan-24	30-Jan-24	GoP	6,930,000.00	0.00	6,930,000.00	Construction of Multi-Purpose Building

300204101425000 - 24HA0030	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Poblacion-Poblacion Waste-Bongbong Barangay Road connecting Jct. (TNR) CBCMR and ASILR in support to the Furniture, Gifts and Housewares, and Agribusiness Industries, Catigbian, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	21-Nov-23	12-Dec-23	19-Jan-24	30-Jan-24	GoP	4,900,000.00	0.00	4,900,000.00	Construction of concrete road
300203102452000 - 24HA0031	Construction/ Improvement of Access Roads leading to Declared Tourism Destination (Tourism Road Infrastructure Program - TRIP) - Jct. TCSR Poblacion I - Poblacion II Road leading to World War II Shelters, Heritage Houses and Cawasan Falls, Sikatuna, Bohol	DEO/ Construction Section	No	Competitive Bidding	15-Dec-23	04-Jan-24	26-Jan-24	06-Feb-24	GoP	1,313,200.00	0.00	1,313,200.00	Construction of concrete road
300226114338000 - 24HA0032	Construction (Completion) of Multi-Purpose Building, Barangay Bungahan, Antequera, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	21-Nov-23	12-Dec-23	19-Jan-24	30-Jan-24	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building
300203102662000 - 24HA0033	Construction/ Improvement of Access Roads leading to Declared Tourism Destination (Tourism Road Infrastructure Program - TRIP) - Concreting of Road, Cabad Road leading to Kawasan Falls, Cabad, Balilihan, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	22-Nov-23	14-Dec-23	22-Jan-24	31-Jan-24	GoP	48,250,000.00	0.00	48,250,000.00	Construction of concrete road
300226110017000 - 24HA0034	Construction of Multi-Purpose Building (Provincial BFP Building), Cortes, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	22-Nov-23	14-Dec-23	22-Jan-24	31-Jan-24	GoP	29,700,000.00	0.00	29,700,000.00	Construction of Multi-Purpose Building
300203102453000 - 24HA0035	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Bitagan-Bungahan-Tupas (Antequera) Road leading to Lake Tupas, Antequera, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	22-Nov-23	14-Dec-23	22-Jan-24	31-Jan-24	GoP	7,840,000.00	0.00	7,840,000.00	Construction of concrete road
300226114343000 - 24HA0036	Construction of Multi-Purpose Building (Sikatuna National High School), Sikatuna, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	20-Apr-24	14-May-24	20-May-24	29-May-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building (Re-Advertised)
320101111190000 - 24HA0037	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Barangay Tan-awan, Tubigon, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	05-Dec-23	26-Dec-23	24-Jan-24	02-Feb-24	GoP	53,075,000.00	0.00	53,075,000.00	Construction of Flood Mitigation Structure
310103101643000 - 24HA0038	Preventive Maintenance - Tertiary Roads - Jct (TNR) Airport Rd - Chainage 7 - Chainage 430	DEO/ Maintenance Section	No	Competitive Bidding	26-Dec-23	16-Jan-24	31-Jan-24	09-Feb-24	GoP	12,559,680.00	0.00	12,559,680.00	Asphalt Overlay of Road

310304101315000 - 24HA0039	Rehabilitation/ Major Repair of Permanent Bridges - Cantaangon Bridge (B00020BH) along Jct. (TNR) Maribojoc-Antequera-Catagbacan (Loon)	DEO/ Construction Section	Yes	Competitive Bidding	05-Dec-23	26-Dec-23	24-Jan-24	02-Feb-24	GoP	9,065,000.00	0.00	9,065,000.00	Rehabilitation / Major Repair of Bridge
310102101871000 - 24HA0041	Preventive Maintenance - Secondary Roads - Tagbilaran East Rd (Tagbilaran-Jagna) - K0259+1341 - K0260+000	DEO/ Maintenance Section	No	Competitive Bidding	28-Dec-23	16-Jan-24	31-Jan-24	09-Feb-24	GoP	1,587,600.00	0.00	1,587,600.00	Asphalt Overlay of Road
300203102663000 - 24HA0043	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Concreting of Road, Cogon Road leading to Cogon Nature's Gem, Cogon, Balilihan, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	05-Dec-23	27-Dec-23	26-Jan-24	06-Feb-24	GoP	48,250,000.00	0.00	48,250,000.00	Construction of concrete road
310102101872000 - 24HA0044	Preventive Maintenance - Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0001+159 - K0001+683	DEO/ Maintenance Section	No	Competitive Bidding	28-Dec-23	16-Jan-24	31-Jan-24	09-Feb-24	GoP	29,498,000.00	0.00	29,498,000.00	Asphalt Overlay of Road
300203102785000 - 24HA0045	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Jct. TNR leading to Panginabuhian Demonstration Farm, Maribojoc, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	05-Dec-23	27-Dec-23	26-Jan-24	06-Feb-24	GoP	7,840,000.00	0.00	7,840,000.00	Construction of concrete road
31011100728000 - 24HA0046	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0004+637 - K0005+072	DEO/ Construction Section	No	Competitive Bidding	05-Dec-23	27-Dec-23	26-Jan-24	06-Feb-24	GoP	6,503,280.00	0.00	6,503,280.00	Construction of Drainage Structure along National Roads
300226114312000 - 24HA0047	Construction (Completion) of Multi-Purpose Building (Busao National High School), Busao, Maribojoc, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	05-Dec-23	27-Dec-23	26-Jan-24	06-Feb-24	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Building
300226114336000 - 24HA0048	Construction (Completion) of Multi-Purpose Building (Lourdes High School), Lourdes, Cortes, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	05-Dec-23	27-Dec-23	26-Jan-24	06-Feb-24	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building
310106101057000 - 24HA0051	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Tagbilaran City-Corella-Sikatuna-Loboc Rd - K0008+000 - K0009+000, K0010+497 - K0011+017	DEO/ Construction Section	Yes	Competitive Bidding	08-Dec-23	28-Dec-23	29-Jan-24	07-Feb-24	GoP	53,205,275.00	0.00	53,205,275.00	Reconstruction to Concrete Pavement
310306100285000 - 24HA0052	Construction of New Bridges Pinayagan Norte Bridge along Tagbilaran North Rd	DEO/ Construction Section	Yes	Competitive Bidding	08-Dec-23	28-Dec-23	29-Jan-24	07-Feb-24	GoP	35,280,000.00	0.00	35,280,000.00	Construction of Concrete Bridge

300226114342000 - 24HA0053	Construction of Multi-Purpose Building (Evacuation Center), Datag Sur, Balilihan, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	08-Dec-23	28-Dec-23	24-Jan-24	07-Feb-24	GoP	32,670,000.00	0.00	32,670,000.00	Construction of Multi-Purpose Building
310111100727000 - 24HA0054	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Tagbilaran East Rd (Tagbilaran-Jagna) - K0257+700 - K0258+000	DEO/ Construction Section	Yes	Competitive Bidding	08-Dec-23	28-Dec-23	24-Jan-24	07-Feb-24	GoP	12,848,780.00	0.00	12,848,780.00	Construction of Drainage Structure along National Roads
310111100729000 - 24HA0055	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0046+841 - K0047+395	DEO/ Construction Section	No	Competitive Bidding	16-Jan-24	06-Feb-24	12-Feb-24	21-Feb-24	GoP	11,709,040.00	0.00	11,709,040.00	Construction of Drainage Structure along National Roads
320101112083000 - 24HA0056	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Matabao CIS Flood Protection Dike, Tubigon, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	08-Dec-23	28-Dec-23	29-Jan-24	07-Feb-24	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Flood Mitigation Structure
300214101213000 - 24HA0057	Improvement of Intersection - Panglao Island Circumferential Rd (S0064BH) - K0011+400, Dao, Dauls, Bohol	DEO/ Construction Section	No	Competitive Bidding	16-Jan-24	06-Feb-24	12-Feb-24	21-Feb-24	GoP	760,000.00	0.00	760,000.00	Installation of Road Safety Devices
310109101616000 - 24HA0058	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Tagbilaran City-Corella-Sikatuna-Loboc Rd - K0020+377 - K0020+417, K0021+375 - K0021+420	DEO/ Construction Section	No	Competitive Bidding	12-Jan-24	31-Jan-24	06-Feb-24	15-Feb-24	GoP	1,587,600.00	0.00	1,587,600.00	Construction of Road Slope Protection Structure
310109101613000 - 24HA0059	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Balilihan-Hanopol-Batuan Rd - K0025+859 - K0025+895, K0025+941 - K0025+971, K0029+840 - K0029+887, K0038+093 - K0038+135, K0039+058 - K0039+068, K0039+096 - K0039+116	DEO/ Construction Section	No	Competitive Bidding	12-Jan-24	31-Jan-24	06-Feb-24	15-Feb-24	GoP	3,461,360.00	0.00	3,461,360.00	Construction of Road Slope Protection Structure
300225102133000 - 24HA0060	Construction of Drainage System, Tagbilaran City, Bohol	DEO/ Construction Section	No	Competitive Bidding	12-Jan-24	31-Jan-24	06-Feb-24	15-Feb-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Drainage Structure
300221106347000 - 24HA0061	Construction of Road, Barangay Patrocinio, Cortes, Bohol	DEO/ Construction Section	No	Competitive Bidding	12-Jan-24	31-Jan-24	06-Feb-24	15-Feb-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Concrete Road
300219102898000 - 24HA0062	Construction of Abucayan Norte Flood Control, Abucayan Norte, Calape, Bohol	DEO/ Construction Section	No	Competitive Bidding	12-Jan-24	31-Jan-24	06-Feb-24	15-Feb-24	GoP	19,800,000.00	0.00	19,800,000.00	Construction of Flood Mitigation Structure
300214101215000 - 24HA0064	Installation of Roadway Lighting Structures along Tagbilaran-North Road (Tagbilaran-Jetafe Section) (Tagbilaran North Road Maribojoc)- Loon, Bohol	DEO/ Construction Section	No	Competitive Bidding	13-Feb-24	07-Mar-24	13-Mar-24	21-Mar-24	GoP	49,000,000.00	0.00	49,000,000.00	Installation of Roadway Lighting

310106101186000 - 24HA0065	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Jct. (TNR) Cortes-Balilihan-Catigbian-Macaas Rd. K0038+000 - K0038+564	DEO/ Construction Section	No	Competitive Bidding	13-Feb-24	07-Mar-24	13-Mar-24	21-Mar-24	GoP	39,200,000.00	0.00	39,200,000.00	Reconstruction to Concrete Pavement
310106101055000 - 24HA0066	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Panglao Island Circumferential Rd - K0001+(-987) - K0001+(-451), K0001+120 - K0001+858	DEO/ Construction Section	No	Competitive Bidding	13-Feb-24	07-Mar-24	13-Mar-24	21-Mar-24	GoP	37,635,000.00	0.00	37,635,000.00	Reconstruction to Concrete Pavement
300215104867000 - 24HA0067	Concreting of Libertad-Baclayon Road, Baclayon, Bohol	DEO/ Construction Section	No	Competitive Bidding	13-Feb-24	07-Mar-24	13-Mar-24	21-Mar-24	GoP	14,700,000.00	0.00	14,700,000.00	Construction of Concrete Road
300204101599000 - 24HA0069	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Poblacion-Candamayao-Alegria-Causwagan Norte Road connecting Jct. (TNR) CBCMR in support to Gifts and Housewares and Agribusiness Industries, Catigbian, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	13-Feb-24	07-Mar-24	13-Mar-24	21-Mar-24	GoP	7,840,000.00	0.00	7,840,000.00	Construction of Concrete Road
300221106341000 - 24HA0070	Construction of Road, Barangay Bool, Tagbilaran City, Bohol	DEO/ Construction Section	No	Competitive Bidding	13-Feb-24	07-Mar-24	13-Mar-24	21-Mar-24	GoP	6,930,000.00	0.00	6,930,000.00	Construction of Concrete Road
300226114318000 - 24HA0071	Construction of Multi-Purpose Building, Barangay Haguilanan, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	20-Apr-24	14-May-24	20-May-24	29-May-24	GoP	5,940,000.00	0.00	5,940,000.00	Construction of Multi-Purpose Building (Re-Advertised)
300228100596000 - 24HA0072	Construction of Multi-Purpose Building (Evacuation Center), Barangay Canmanoc, Loon, Bohol	DEO/ Construction Section	No	Competitive Bidding	13-Feb-24	07-Mar-24	13-Mar-24	21-Mar-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300221106346000 - 24HA0073	Concreting of San Roque, Balilihan Road Connecting San Roque Elementary and High School, San Roque, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	21-Feb-24	12-Mar-24	18-Mar-24	26-Mar-24	GoP	24,750,000.00	0.00	24,750,000.00	Construction of Concrete Road
300205101309000 - 24HA0074	Construction/ Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors - Water Supply System - Construction of Cabilao Waterworks, Loon, Bohol	DEO/ Construction Section	No	Competitive Bidding	21-Feb-24	12-Mar-24	18-Mar-24	26-Mar-24	GoP	19,600,000.00	0.00	19,600,000.00	Construction of Water Supply System

30020410160000 - 24HA0075	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Road Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Pandol (Corella) to Upper De La Paz (Cortes) Road connecting Tagbilaran North Road, Cortes and Corella, Bohol	DEO/ Construction Section	No	Competitive Bidding	21-Feb-24	12-Mar-24	18-Mar-24	26-Mar-24	GoP	14,700,000.00	0.00	14,700,000.00	Construction of Concrete Road
300221106348000 - 24HA0076	Construction of Road, Tubigon, Bohol	DEO/ Construction Section	No	Competitive Bidding	21-Feb-24	12-Mar-24	18-Mar-24	26-Mar-24	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Concrete Road
300221106343000 - 24HA0077	Rehabilitation of Road, C. Mag-Aso St. (Taloto Booy) Tagbilaran City, Bohol	DEO/ Construction Section	No	Competitive Bidding	21-Feb-24	12-Mar-24	18-Mar-24	26-Mar-24	GoP	8,910,000.00	0.00	8,910,000.00	Construction of Concrete Road
300221106344000 - 24HA0078	Construction of Road, Suarez St., Tagbilaran City, Bohol	DEO/ Construction Section	No	Competitive Bidding	21-Feb-24	12-Mar-24	18-Mar-24	26-Mar-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Concrete Road
300226114327000 - 24HA0079	Construction of Multi-Purpose Building, Brgy. Baucan Sur, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	21-Feb-24	12-Mar-24	18-Mar-24	26-Mar-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226114317000 - 24HA0080	Construction of Multi-Purpose Building, Barangay Dorol, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	21-Feb-24	12-Mar-24	18-Mar-24	26-Mar-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226114315000 - 24HA0081	Construction of Multi-Purpose Building, Barangay Del Carmen Norte, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	22-Feb-24	14-Mar-24	20-Mar-24	27-Mar-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300214101214000 - 24HA0082	Improvement of Intersection - Panglao Island Circumferential Rd (S0065BH) - K006+700, Totolan, Dausi, Bohol	DEO/ Construction Section	No	Competitive Bidding	22-Feb-24	14-Mar-24	20-Mar-24	27-Mar-24	GoP	2,548,000.00	0.00	2,548,000.00	Installation of Road Safety Devices and paving of shoulders
300214101212000 - 24HA0083	Improvement of Intersection - Jct. (TER) Dausi - Panglao Rd (S0021BH) and Panglao Island Circumferential Rd (S0064BH) - K0017+800, Poblacion, Panglao, Bohol	DEO/ Construction Section	No	Competitive Bidding	22-Feb-24	14-Mar-24	20-Mar-24	27-Mar-24	GoP	1,558,200.00	0.00	1,558,200.00	Installation of Road Safety Devices and paving of shoulders
32010111205000 - 24HA0084	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Viga Flood Control Structure, Antequera, Bohol	DEO/ Construction Section	No	Competitive Bidding	14-Mar-24	02-Apr-24	08-Apr-24	18-Apr-24	GoP	67,550,000.00	0.00	67,550,000.00	Construction of Flood Mitigation Structure
310106101187000 - 24HA0085	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Jct. (TNR) Maribojoc-Antequera-Catagbacan (Loon) K0017+718 - K0018+653	DEO/ Construction Section	No	Competitive Bidding	14-Mar-24	02-Apr-24	08-Apr-24	18-Apr-24	GoP	39,200,000.00	0.00	39,200,000.00	Reconstruction to Concrete Pavement
310208100827000 - 24HA0086	Off-Carriageway Improvement - Secondary Roads - Tagbilaran East Rd (Tagbilaran-Jagna) - K0259+090	DEO/ Construction Section	No	Competitive Bidding	14-Mar-24	02-Apr-24	08-Apr-24	18-Apr-24	GoP	12,700,800.00	0.00	12,700,800.00	Improvement of Intersections

300221103862000 - 24HA0087	Construction of Road, Loon, Bohol	DEO/ Construction Section	No	Competitive Bidding	14-Mar-24	02-Apr-24	08-Apr-24	18-Apr-24	GoP	5,940,000.00	0.00	5,940,000.00	Construction of Concrete Road
300221106342000 - 24HA0088	Construction of Brgy. Catmonan-Bonbon-Tinibgan-Soholan-Sampoangan Road including Road Safety Devices, Calape, Bohol	DEO/ Construction Section	No	Competitive Bidding	14-Mar-24	04-Apr-24	12-Apr-24	23-Apr-24	GoP	69,300,000.00	0.00	69,300,000.00	Construction of Concrete Road
300105201389000 - 24HA0089	Construction of Multi-Purpose Building (Bohol Police Provincial Office), Tagbilaran City, Bohol	DEO/ Construction Section	No	Competitive Bidding	14-Mar-24	04-Apr-24	12-Apr-24	23-Apr-24	GoP	19,600,000.00	0.00	19,600,000.00	Construction of Multi-Purpose Building
300226114339000 - 24HA0090	Construction (Completion) of Multi-Purpose Building, Catigbian, Bohol	DEO/ Construction Section	No	Competitive Bidding	14-Mar-24	04-Apr-24	12-Apr-24	23-Apr-24	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Building
300226114341000 - 24HA0091	Construction (Completion) of Multi-Purpose Building, Tubigon, Bohol	DEO/ Construction Section	No	Competitive Bidding	14-Mar-24	04-Apr-24	12-Apr-24	23-Apr-24	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Building
310202101735000 - 24HA0092	Road Widening - Secondary Roads - Jct (TER) Dauls-Panglao Rd (S00021BH) - K0005+401 - K0005+545, K0005+585 - K0005+659; and Jct (TER) Dauls-Panglao Rd (S00151BH) - Chainage 0 - Chainage 81, Chainage 96 - Chainage 199	DEO/ Construction Section	No	Competitive Bidding	14-Mar-24	04-Apr-24	12-Apr-24	23-Apr-24	GoP	4,939,200.00	0.00	4,939,200.00	Road Widening
310106101056000 - 24HA0093	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Tagbilaran City-Corella-Sikatuna-Loboc Rd - K0001+903 - K0003+000, K0004+000 - K0005+000	DEO/ Construction Section	No	Competitive Bidding	20-Mar-24	11-Apr-24	17-Apr-24	25-Apr-24	GoP	88,274,340.00	0.00	88,274,340.00	Construction of Concrete Road
320101111189000 - 24HA0094	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage Structures, Jct. Tagbilaran North Road K0002+170 and Peñaflor Street leading to Outfall, Brgys. Cogon, Booy and Taloto, Tagbilaran City, Bohol (Phase 2)	DEO/ Construction Section	No	Competitive Bidding	28-Mar-24	16-Apr-24	22-Apr-24	30-Apr-24	GoP	70,022,330.00	0.00	70,022,330.00	Construction of Drainage System
300205101308000 - 24HA0095	Construction/ Rehabilitation of Water Supply/Septage and Sewerage/ Rain Water Collectors - Water Supply System - Construction of Water Supply System (Level III), Sikatuna, Bohol	DEO/ Construction Section	No	Competitive Bidding	28-Mar-24	16-Apr-24	22-Apr-24	30-Apr-24	GoP	24,500,000.00	0.00	24,500,000.00	Construction of Water Supply System
300215104869000 - 24HA0096	Concreting of San Isidro-Cabawan Road, Tagbilaran City, Bohol	DEO/ Construction Section	No	Competitive Bidding	28-Mar-24	16-Apr-24	22-Apr-24	30-Apr-24	GoP	12,250,000.00	0.00	12,250,000.00	Construction of Concrete Road
300226114316000 - 24HA0097	Construction of Multi-Purpose Building, Barangay Del Carmen Sur, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	28-Mar-24	16-Apr-24	22-Apr-24	30-Apr-24	GoP	6,930,000.00	0.00	6,930,000.00	Construction of Multi-Purpose Building

300226114319000 - 24HA0098	Construction of Multi-Purpose Building, Barangay Sal-Ing, Balilihan, Bohol	DEO / Construction Section	No	Competitive Bidding	26-Mar-24	16-Apr-24	22-Apr-24	30-Apr-24	GoP	6,930,000.00	0.00	6,930,000.00	Construction of Multi-Purpose Building
300226114326000 - 24HA0099	Construction of Multi-Purpose Building, Brgy. Baang, Catigbian, Bohol	DEO / Construction Section	No	Competitive Bidding	26-Mar-24	16-Apr-24	22-Apr-24	30-Apr-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226107870000 - 24HA0100	Construction (Completion) of Multi-Purpose Building, Loon, Bohol	DEO / Construction Section	No	Competitive Bidding	26-Mar-24	16-Apr-24	22-Apr-24	30-Apr-24	GoP	3,960,000.00	0.00	3,960,000.00	Construction of Multi-Purpose Building
24HA0101	Concreting of Brgy. Bahi to Brgy. Toril FMR, Brgy. Bahi and Brgy. Toril, Albuquerque, Bohol	DEO / Construction	NO	Competitive Bidding	26-Mar-24	16-Apr-24	22-Apr-24	30-Apr-24	GoP	24,875,000.00	0.00	24,875,000.00	Construction of Concrete Road under SR2024-02-011061
24HA0102	Concreting of Brgy. Cawayanan to Brgy. Bunacan to Brgy. Bosongon FMR, Brgy. Cawayanan, Brgy. Bunacan and Brgy. Bosongon, Tubigon, Bohol	DEO / Construction	NO	Competitive Bidding	26-Mar-24	18-Apr-24	24-Apr-24	02-May-24	GoP	19,900,000.00	0.00	19,900,000.00	Construction of Concrete Road under SR2024-02-011066
24HA0103	Construction of 1-Storey 2-Classroom School Building in Bagongbanwa High School, Barangay Bagongbanwa, Tubigon, Bohol	DEO / Construction	NO	Competitive Bidding	26-Mar-24	18-Apr-24	24-Apr-24	02-May-24	GoP	7,960,000.00	0.00	7,960,000.00	Construction of 1STY-2CL School Building under SR2024-02-010398
24HA0104	Construction of 1-Storey 2-Classroom School Building in Biking Technical - Vocational High School, Barangay Biking, Daulis, Bohol	DEO / Construction	NO	Competitive Bidding	26-Mar-24	18-Apr-24	24-Apr-24	02-May-24	GoP	4,975,000.00	0.00	4,975,000.00	Construction of 1STY-2CL School Building under SR2024-02-010398
24HA0105	Construction of 1-Storey 2-Classroom School Building in Boyog Sur Elementary School, Barangay Boyog Sur, Balilihan, Bohol	DEO / Construction	NO	Competitive Bidding	26-Mar-24	18-Apr-24	24-Apr-24	02-May-24	GoP	4,975,000.00	0.00	4,975,000.00	Construction of 1STY-2CL School Building under SR2024-02-010398
24HA0106	Construction of 1-Storey 2-Classroom School Building in Buenos Aires Elementary School, Barangay Buenos Aires, Tubigon, Bohol	DEO / Construction	NO	Competitive Bidding	26-Mar-24	18-Apr-24	24-Apr-24	02-May-24	GoP	4,975,000.00	0.00	4,975,000.00	Construction of 1STY-2CL School Building under SR2024-02-010398
24HA0107	Construction of 1-Storey 2-Classroom School Building in De La Paz High School, Barangay De La Paz, Cortes, Bohol	DEO / Construction	NO	Competitive Bidding	26-Mar-24	18-Apr-24	24-Apr-24	02-May-24	GoP	5,970,000.00	0.00	5,970,000.00	Construction of 1STY-2CL School Building under SR2024-02-010398
24HA0108	Construction of 1-Storey 2-Classroom School Building in Libaong Elementary School, Barangay Libaong, Panglao, Bohol	DEO / Construction	NO	Competitive Bidding	26-Mar-24	18-Apr-24	24-Apr-24	02-May-24	GoP	4,975,000.00	0.00	4,975,000.00	Construction of 1STY-2CL School Building under SR2024-02-010398
24HA0109	Construction of 1-Storey 2-Classroom School Building in San Vicente Elementary School, Barangay San Vicente, Maribojoc, Bohol	DEO / Construction	NO	Competitive Bidding	26-Mar-24	18-Apr-24	24-Apr-24	02-May-24	GoP	5,970,000.00	0.00	5,970,000.00	Construction of 1STY-2CL School Building under SR2024-02-010398

300226114333000 - 24HA0110	Construction of Multi-Purpose Building, Catigbian National High School, Catigbian, Bohol	DEO/ Construction Section	No	Competitive Bidding	19-Apr-24	08-May-24	14-May-24	23-May-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226114320000 - 24HA0111	Construction of Multi-Purpose Facility, Brgy. Canla-as, Antequera, Bohol	DEO/ Construction Section	No	Competitive Bidding	19-Apr-24	08-May-24	14-May-24	23-May-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226114335000 - 24HA0112	Completion of Multi-Purpose Building, San Roque High School, San Roque, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	19-Apr-24	08-May-24	14-May-24	23-May-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
24HA0113	Construction of 1-Storey 2-Classroom School Building in Banlasan Elementary School, Barangay Banlasan, Calape, Bohol	DEO/ Construction Section	No	Competitive Bidding	19-Apr-24	08-May-24	14-May-24	23-May-24	GoP	4,975,000.00	0.00	4,975,000.00	Construction of 1STY-2CL School Building under SR2024-02-010398
24HA0114	Construction of 1-Storey 2-Classroom School Building in Liboron Elementary School, Barangay Liboron, Catigbian, Bohol	DEO/ Construction Section	No	Competitive Bidding	19-Apr-24	08-May-24	14-May-24	23-May-24	GoP	4,975,000.00	0.00	4,975,000.00	Construction of 1STY-2CL School Building under SR2024-02-010396
24HA0115	Construction of 1-Storey 2-Classroom School Building in Loon North High School, Barangay Cantumocad, Loon, Bohol	DEO/ Construction Section	No	Competitive Bidding	19-Apr-24	08-May-24	14-May-24	23-May-24	GoP	4,975,000.00	0.00	4,975,000.00	Construction of 1STY-2CL School Building under SR2024-02-010398
24HA0116	Construction of 1-Storey 2-Classroom School Building in Pagnitoan Elementary School, Barangay Pagnitoan, Manbojoc, Bohol	DEO/ Construction Section	No	Competitive Bidding	19-Apr-24	08-May-24	14-May-24	23-May-24	GoP	5,970,000.00	0.00	5,970,000.00	Construction of 1STY-2CL School Building under SR2024-02-010398
300226114314000 - 24HA0117	Construction of Multi-Purpose Building (Commercial Court), Mahayag Norte, Catigbian, Bohol	DEO/ Construction Section	No	Competitive Bidding	25-Apr-24	14-May-24	20-May-24	29-May-24	GoP	34,650,000.00	0.00	34,650,000.00	Construction of Multi-Purpose Building
24HA0118	Construction of 1STY3CL, Cancatac ES, Corella, Bohol	DEO / Construction	NO	Competitive Bidding	25-Apr-24	14-May-24	20-May-24	29-May-24	GoP	8,656,500.00	0.00	8,656,500.00	Construction of 1STY-3CL School Building under SR2024-04-014843
24HA0119	Construction of 1STY3CL, Sambog ES, Corella, Bohol	DEO / Construction	NO	Competitive Bidding	25-Apr-24	14-May-24	20-May-24	29-May-24	GoP	8,656,500.00	0.00	8,656,500.00	Construction of 1STY-3CL School Building under SR2024-04-014843
24HA0120	Construction of 1STY3CL, Tanday ES, Corella, Bohol	DEO / Construction	NO	Competitive Bidding	25-Apr-24	16-May-24	22-May-24	30-May-24	GoP	8,656,500.00	0.00	8,656,500.00	Construction of 1STY-3CL School Building under SR2024-04-014843
24HA0121	Construction of 1STY3CL, Corella National High School, Corella, Bohol	DEO / Construction	NO	Competitive Bidding	25-Apr-24	16-May-24	22-May-24	30-May-24	GoP	8,656,500.00	0.00	8,656,500.00	Construction of 1STY-3CL School Building under SR2024-04-014843
24HA0123	Concreting of Bawal Street, Brgy. Landican FMR, Brgy. Landican, Baclayon	DEO / Construction	NO	Competitive Bidding	25-Apr-24	16-May-24	22-May-24	30-May-24	GoP	4,975,000.00	0.00	4,975,000.00	Construction of Concrete Road under SR2024-02-011059
24HA0124	Concreting of Brgy. Cansibuan FMR, Brgy. Cansibuan, Antequera, Bohol	DEO / Construction	NO	Competitive Bidding	25-Apr-24	16-May-24	22-May-24	30-May-24	GoP	19,900,000.00	0.00	19,900,000.00	Construction of Concrete Road under SR2024-02-011065

24HA0125	Concreting of Brgy. Magsija to Brgy. Cabad FMR, Brgy. Magsija and Brgy. Cabad, Balilihan, Bohol	DEO / Construction	NO	Competitive Bidding	07-May-24	27-May-24	31-May-24	10-Jun-24	GoP	29,850,000.00	0.00	29,850,000.00	Construction of Concrete Road under SR2024-02-011070
24HA0126	Concreting of Brgy. Tagustusan FMR, Brgy. Tagustusan, Balilihan, Bohol	DEO / Construction	NO	Competitive Bidding	07-May-24	27-May-24	31-May-24	10-Jun-24	GoP	4,975,000.00	0.00	4,975,000.00	Construction of Concrete Road under SR2024-02-011072
24HA0127	Concreting of Brgy. Cabad leading to Brgy. Candasig FMR, Brgy. Cabad, Balilihan, Bohol	DEO / Construction	NO	Competitive Bidding	07-May-24	27-May-24	31-May-24	10-Jun-24	GoP	24,875,000.00	0.00	24,875,000.00	Construction of Concrete Road under SR2024-02-011063
24HA0128	Concreting of Brgy. Canlaas FMR, Brgy. Canlaas, Antequera, Bohol	DEO / Construction	NO	Competitive Bidding	07-May-24	27-May-24	31-May-24	10-Jun-24	GoP	19,900,000.00	0.00	19,900,000.00	Construction of Concrete Road under SR2024-02-011064
300203102784000 - 24HA0129	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) at Abatan-Agahay-Busao-Toril-Aghao Road (Cabawan) leading to several tourism sites, Maribojoc, Bohol	DEO/ Construction Section	No	Competitive Bidding	08-May-24	28-May-24	03-Jun-24	12-Jun-24	GoP	61,250,000.00	0.00	61,250,000.00	Construction of Bridge
300226107851000 - 24HA0130	Construction (Completion) of Multi-Purpose Building, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	08-May-24	28-May-24	03-Jun-24	12-Jun-24	GoP	14,850,000.00	0.00	14,850,000.00	Construction of Multi-Purpose Building
300215103919000 - 24HA0131	Construction of Tagbilaran City Wharf Port to PICR Songculan-Totolan, Dausi, Bohol	DEO/ Construction Section	No	Competitive Bidding	08-May-24	28-May-24	03-Jun-24	12-Jun-24	GoP	144,750,000.00	0.00	144,750,000.00	Construction of Concrete Bridge
300214101216000 - 24HA0132	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0026+427 - K0026+679	DEO/ Construction Section	No	Competitive Bidding	06-Jun-24	25-Jun-24	01-Jul-24	10-Jul-24	GoP	8,495,620.00	0.00	8,495,620.00	Reconstruction to Concrete Pavement
300226114313000 - 24HA0133	Construction of Multi-Purpose Facilities, Cabilao Island, Loon, Bohol	DEO/ Construction Section	No	Competitive Bidding	06-Jun-24	25-Jun-24	01-Jul-24	10-Jul-24	GoP	11,880,000.00	0.00	11,880,000.00	Construction of Multi-Purpose Building
300226107848000 - 24HA0134	Construction of Multi-Purpose Building, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	06-Jun-24	25-Jun-24	01-Jul-24	10-Jul-24	GoP	21,780,000.00	0.00	21,780,000.00	Construction of Multi-Purpose Building
300221106345000 - 24HA0135	Construction of Road, Poblacion Union-Mayacabac, Dausi, Bohol	DEO/ Construction Section	No	Competitive Bidding	06-Jun-24	25-Jun-24	01-Jul-24	10-Jul-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Concrete Road
300226114322000 - 24HA0136	Completion of Multi-Purpose Building in Barangay Cogon, Tagbilaran City, Bohol	DEO/ Construction Section	No	Competitive Bidding	06-Jun-24	25-Jun-24	01-Jul-24	10-Jul-24	GoP	19,800,000.00	0.00	19,800,000.00	Completion of Multi-Purpose Building
310106101054000 - 24HA0137	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Jct (TNR) Cortes-Balilihan-Catigbian-Macaas Rd - K0035+285 - K0036+000, K0037+073 - K0038+000, K0049+000 - K0049+332	DEO/ Construction Section	No	Competitive Bidding	06-Jun-24	25-Jun-24	01-Jul-24	10-Jul-24	GoP	84,262,835.00	0.00	84,262,835.00	Reconstruction to Concrete Pavement

300226114340000 - 24HA0138	Construction (Completion) of Multi-Purpose Building, Tagbilaran City, Bohol	DEO/ Construction Section	No	Competitive Bidding	12-Jul-24	24-Jul-24	30-Jul-24	08-Aug-24	GoP	3,960,000.00	0.00	3,960,000.00	Construction of Multi-Purpose Building
300226114324000 - 24HA0139	Construction of Multi-Purpose Building, Tagbilaran City, Bohol	DEO/ Construction Section	No	Competitive Bidding	12-Jul-24	24-Jul-24	30-Jul-24	08-Aug-24	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Multi-Purpose Building
24HA0140	Concreting of Brgy. Iljan Norte FMR, Brgy. Iljan Norte, Tubigon, Bohol	DEO/ Construction Section	No	Competitive Bidding	12-Jul-24	24-Jul-24	30-Jul-24	08-Aug-24	GoP	14,925,000.00	0.00	14,925,000.00	Construction of Concrete Road under SR2024-02-011068
24HA0141	Rainwater Collectors in Public Facilities	DEO/ Construction Section	No	Competitive Bidding	12-Jul-24	24-Jul-24	30-Jul-24	08-Aug-24	GoP	2,895,000.00	0.00	2,895,000.00	Construction of Rainwater Collection System under SR2024-02-008611
24HA0142	Construction of 1-Storey 2-Classroom School Building in Lopez Danao-Simbajon High School, Barangay Pondol, Loon, Bohol	DEO/ Construction Section	No	Competitive Bidding	12-Jul-24	24-Jul-24	30-Jul-24	08-Aug-24	GoP	4,975,000.00	0.00	4,975,000.00	Construction of 1-Storey 2-Classroom School Building under SR2024-02-010398
300226114323000 - 24HA0143	Rehabilitation of Multi-Purpose Building (Boy Scouts of the Philippines Bohol Council Building), Tagbilaran City, Bohol	DEO/ Construction Section	No	Competitive Bidding	08-Feb-24	29-Feb-24	06-Mar-24	14-Mar-24	GoP	19,800,000.00	0.00	19,800,000.00	Construction of Multi-Purpose Building
24HA0144	Concreting of Brgy. Buenos Aires FMR, Brgy. Buenos Aires, Tubigon, Bohol	DEO/ Construction Section	No	Competitive Bidding	26-Jul-24	15-Aug-24	21-Aug-24	29-Aug-24	GoP	29,850,000.00	0.00	29,850,000.00	Concreting of Road under SR2024-02-011062 (DA 2024)
300215104868000 - 24HA0145	Construction of Sagasa-Cantomimbo Road, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	01-Feb-24	20-Feb-24	26-Feb-24	05-Mar-24	GoP	24,500,000.00	0.00	24,500,000.00	Construction of Concrete Roads
300230100126000 - 24HA0146	Improvement of Calape Waterworks System with Solar Power Supply for Pumps, Calape, Bohol	DEO/ Construction Section	No	Competitive Bidding	15-Feb-24	05-Mar-24	11-Mar-24	19-Mar-24	GoP	2,970,000.00	0.00	2,970,000.00	Installation of Solar Power Supply for Pumps
300226114329000 - 24HA0147	Rehabilitation of Multi-Purpose Facility, Baclayon, Bohol (Phase 1)	DEO/ Construction Section	No	Competitive Bidding	13-Feb-24	04-Mar-24	08-Mar-24	18-Mar-24	GoP	24,750,000.00	0.00	24,750,000.00	Construction of Multi-Purpose Building
300226114334000 - 24HA0148	Construction of City Multi-Purpose Building (Fire Station), Tagbilaran City, Bohol	DEO/ Construction Section	No	Competitive Bidding	13-Feb-24	07-Mar-24	13-Mar-24	21-Mar-24	GoP	14,850,000.00	0.00	14,850,000.00	Construction of Multi-Purpose Building
24HA0149	Construction of 1STY2CL & 3STY9CL, Taloto Elementary School, Tagbilaran City, Bohol	DEO/ Construction Section	No	Competitive Bidding	02-Aug-24	22-Aug-24	29-Aug-24	06-Sep-24	GoP	38,488,664.70	0.00	38,488,664.70	Construction of School Building under SR2024-04-014843
24HA0150	Repair and Rehabilitation of Infrastructure Facilities – Flood Control and Drainage Systems – Construction of Cantomimbo Flood Control, Balilihan, Bohol	DEO/ Maintenance Section	No	Competitive Bidding	09-Aug-24	28-Aug-24	03-Sep-24	09-Sep-24	GoP	3,166,380.00	0.00	3,166,380.00	Repair of Flood Control Facilities under SR2024-02-011765
24HA0151	Repair / Maintenance of DICT Building, Motorpool Building, Poblacion III, Tagbilaran City, Bohol	DEO/ Maintenance Section	No	Competitive Bidding	09-Aug-24	28-Aug-24	03-Sep-24	09-Sep-24	GoP	865,000.00	0.00	865,000.00	Repair of DICT Building under SR2024-02-011926

24HA0152	Repair / Maintenance of DPWH Building Bohol 1st DEO, Annex A (Pantry) Building, Dao District, Tagbilaran City, Bohol	DEO/ Maintenance Section	No	Competitive Bidding	08-Aug-24	28-Aug-24	03-Sep-24	09-Sep-24	GoP	200,000.00	0.00	200,000.00	Repair of DPWH Building under SR2024-02-011926
24HA0153	Construction of 2STY6CL, Canangsaan Integrated School, Corella, Bohol	DEO / Construction	NO	Competitive Bidding	25-Apr-24	16-May-24	22-May-24	30-May-24	GoP	19,402,500.00	0.00	19,402,500.00	Construction of 2STY-6CL School Building under SR2024-04-014843
24HA0154	Construction of 1-Storey 3-Classroom School Building in Hagbuaya High School, Barangay Hagbuaya, Catigbian, Bohol	DEO/ Construction Section	No	Competitive Bidding	28-Aug-24	17-Sep-24	23-Sep-24	01-Oct-24	GoP	9,950,000.00	0.00	9,950,000.00	Construction of 1-Storey 3-Classroom School Building under SR2024-02-010398
24HA0155	Construction of 1-Storey 3-Classroom School Building in Haguilanan High School, Barangay Haguilanan, Catigbian	DEO/ Construction Section	No	Competitive Bidding	28-Aug-24	17-Sep-24	23-Sep-24	01-Oct-24	GoP	9,950,000.00	0.00	9,950,000.00	Construction of 1-Storey 3-Classroom School Building under SR2024-02-010398
24HA0156	Construction of 1-Storey 3-Classroom School Building in Cabilao National High School, Barangay Talisay, Loon, Bohol	DEO/ Construction Section	No	Competitive Bidding	28-Aug-24	17-Sep-24	23-Sep-24	01-Oct-24	GoP	13,830,000.00	0.00	13,830,000.00	Construction of 1-Storey 3-Classroom School Building under SR2024-02-010398
24HA0157	Construction of 1-Storey 5-Classroom School Building at San Isidro High School, Barangay San Isidro, Tagbilaran City, Bohol	DEO/ Construction Section	No	Competitive Bidding	28-Aug-24	17-Sep-24	23-Sep-24	01-Oct-24	GoP	19,900,000.00	0.00	19,900,000.00	Construction of 1-Storey 5-Classroom School Building under SR2024-02-010398
24HA0158	Construction of 1-Storey 5-Classroom School Building at Tagbilaran City East Elementary School, Poblacion III, Tagbilaran City, Bohol	DEO/ Construction Section	No	Competitive Bidding	28-Aug-24	17-Sep-24	23-Sep-24	01-Oct-24	GoP	19,900,000.00	0.00	19,900,000.00	Construction of 1-Storey 5-Classroom School Building under SR2024-02-010398
24HA0159	Construction of Road, Barangay San Isidro, Tagbilaran City, Bohol	DEO/ Construction Section	No	Competitive Bidding	06-Dec-24	10-Jan-25	11-Feb-25	19-Feb-25	GoP	33,775,000.00	0.00	33,775,000.00	Construction of Concrete Road under SR2024-11-021226
24HA0160	Construction of Flood Mitigation Structures at Barangay Malayo Norte to Barangay Loreto along Abatan River, Cortes, Bohol	DEO/ Construction Section	NO	Competitive Bidding	23-Dec-24	16-Jan-25	13-Feb-25	21-Feb-25	GoP	96,500,000.00	0.00	96,500,000.00	Construction of Flood Mitigation Structure under SR2024-11-021636
24HA0161	Construction of Flood Mitigation Structures and Drainage System Construction of Viga Flood Control Structure Phase 2, Antequera, Bohol	DEO / Construction Section	NO	Competitive Bidding	23-Dec-24	16-Jan-25	13-Feb-25	21-Feb-25	GoP	96,500,000.00	0.00	96,500,000.00	Construction of Flood Mitigation Structure under SR2024-11-021650
24HA0162	Completion of Multi-Purpose Building (Phase II), Barangay Bungahan, Antequera, Bohol	DEO / Construction Section	NO	Competitive Bidding	23-Dec-24	16-Jan-25	13-Feb-25	21-Feb-25	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building under SR2024-11-021662
24HA0163	Construction/Completion of Multi-Purpose Buildings (San Isidro, Booy, Dao), Tagbilaran City, Bohol	DEO / Construction Section	NO	Competitive Bidding	23-Dec-24	16-Jan-25	13-Feb-25	21-Feb-25	GoP	6,930,000.00	0.00	6,930,000.00	Construction of Multi-Purpose Building under SR2024-11-021662

24HA0164	Completion of Multi-Purpose Buildings (Boyog Proper, Tagustusan, Maslog, Sagasa, Hanopol Este, Del Rosario, Cabad (Kawasan Falls Complex), Baucan Norte (at Elementary School), San Roque, Candasig, Balilihan, Bohol	DEO / Construction Section	NO	Competitive Bidding	23-Dec-24	16-Jan-25	13-Feb-25	21-Feb-25	GoP	19,800,000.00	0.00	19,800,000.00	Construction of Multi-Purpose Building under SR2024-11-021662
300105201388000	Construction of the Bohol Convention Center, Brgy. Tawala, Panglao, Bohol (Phase 14)	DEO/ Construction Section	No	Competitive Bidding	15-Feb-24	05-Mar-24	11-Mar-24	19-Mar-24	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Multi-Purpose Building
300226114321000	Construction of Multi-Purpose Building (Bohol Convention Center), Panglao, Bohol (Phase 12)	DEO/ Construction Section	No	Competitive Bidding	08-Feb-24	29-Feb-24	06-Mar-24	14-Mar-24	GoP	49,500,000.00	0.00	49,500,000.00	Construction of Multi-Purpose Building
300226114325000	Construction of Multi-Purpose Building (Bohol Convention Center), Panglao, Bohol (Phase 22)	DEO/ Construction Section	No	Competitive Bidding	08-Feb-24	29-Feb-24	06-Mar-24	14-Mar-24	GoP	29,700,000.00	0.00	29,700,000.00	Construction of Multi-Purpose Building
300226114328000	Construction of Bohol Convention Center, Panglao, Bohol (Phase II)	DEO/ Construction Section	No	Competitive Bidding	13-Feb-24	04-Mar-24	08-Mar-24	18-Mar-24	GoP	49,500,000.00	0.00	49,500,000.00	Construction of Multi-Purpose Building
300226114330000	Construction of Bohol Convention Center, Panglao, Bohol (Phase 24)	DEO/ Construction Section	No	Competitive Bidding	13-Feb-24	04-Mar-24	08-Mar-24	18-Mar-24	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Multi-Purpose Building
300226114331000	Construction of Bohol Convention Center, Panglao, Bohol (Phase 3)	DEO/ Construction Section	No	Competitive Bidding	13-Feb-24	04-Mar-24	08-Mar-24	18-Mar-24	GoP	19,800,000.00	0.00	19,800,000.00	Construction of Multi-Purpose Building
300226114332000	Construction of Bohol Convention Center, Panglao, Bohol (Phase 8)	DEO/ Construction Section	No	Competitive Bidding	13-Feb-24	04-Mar-24	08-Mar-24	18-Mar-24	GoP	29,700,000.00	0.00	29,700,000.00	Construction of Multi-Purpose Building
300230100125000 (Transferred Implementing Unit to Bohol 2nd DEO)	Construction of Waterworks System, Ubsy, Tubigon, Bohol	DEO/ Construction Section	No	Competitive Bidding	15-Feb-24	05-Mar-24	11-Mar-24	19-Mar-24	GoP	0.00	0.00	0.00	Construction of Waterworks System (CANCELLED - Transferred Implementing Unit to Bohol 2nd DEO)
300226110014000	Construction of Multi-Purpose Building (Bohol Convention Center), Panglao, Bohol (Phase 17)	DEO/ Construction Section	No	Competitive Bidding	06-Feb-24	27-Feb-24	04-Mar-24	12-Mar-24	GoP	29,700,000.00	0.00	29,700,000.00	Construction of Multi-Purpose Building
23HA0159	Repair of 7 Classrooms, Loreto ES, Cortes, Bohol	DEO / Construction	NO	Competitive Bidding	12-Jan-24	31-Jan-24	06-Feb-24	15-Feb-24	GoP	2,883,099.78	0.00	2,883,099.78	Repair of School Building; BEFF project under SR2023-12-015462
23HA0160	Repair of 10 Classrooms, Sikatuna Central ES, Sikatuna, Bohol	DEO / Construction	NO	Competitive Bidding	12-Jan-24	31-Jan-24	06-Feb-24	15-Feb-24	GoP	4,332,710.19	0.00	4,332,710.19	Repair of School Building; BEFF project under SR2023-12-015462
23HA0161	Repair of 8 Classrooms, San Roque Elementary School, Cortes, Bohol	DEO / Construction	NO	Competitive Bidding	12-Jan-24	31-Jan-24	06-Feb-24	15-Feb-24	GoP	2,804,703.23	0.00	2,804,703.23	Repair of School Building; BEFF project under SR2023-12-015462
23HA0163	Construction of Solar Street Lights and Road Safety Devices within the Tubigon, Tubigon, Bohol	DEO/ Construction Section	No	Competitive Bidding	22-Feb-24	14-Mar-24	20-Mar-24	27-Mar-24	GoP	48,250,000.00	0.00	48,250,000.00	Road Safety, Street Lighting under SR2023-12-015715 dated December 20, 2023

23HA0164	Concreting of Cantomimbo-Cortes-Balilihan-Catigbian-Macaas Road, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	22-Feb-24	14-Mar-24	20-Mar-24	27-Mar-24	GoP	4,975,000.00	0.00	4,975,000.00	Concreting of Road under DAR-FMR 2023
23HA0165	Concreting of Cantomimbo-Cortes-Balilihan-Catigbian-Macaas Road (Section 2) FMR, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	22-Feb-24	14-Mar-24	20-Mar-24	27-Mar-24	GoP	4,975,000.00	0.00	4,975,000.00	Concreting of Road under DAR-FMR 2023
23HA0166	Concreting of Cantomimbo-Cortes-Balilihan-Catigbian-Macaas Road (Section 3) FMR, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	22-Feb-24	14-Mar-24	20-Mar-24	27-Mar-24	GoP	4,975,000.00	0.00	4,975,000.00	Concreting of Road under DAR-FMR 2023
23HA0167	Concreting of Cantomimbo-Cortes-Balilihan-Catigbian-Macaas Road (Section 4) FMR, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	22-Feb-24	14-Mar-24	20-Mar-24	27-Mar-24	GoP	4,975,000.00	0.00	4,975,000.00	Concreting of Road under DAR-FMR 2023
23HA0168	Concreting of Haguilanan Grande, Balilihan to Haguilanan, Catigbian FMR, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	22-Feb-24	14-Mar-24	20-Mar-24	27-Mar-24	GoP	4,975,000.00	0.00	4,975,000.00	Concreting of Road under DAR-FMR 2023
23HA0169	Concreting of Haguilanan Grande, Balilihan to Haguilanan, Catigbian (Section 2) FMR, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	22-Feb-24	14-Mar-24	20-Mar-24	27-Mar-24	GoP	4,975,000.00	0.00	4,975,000.00	Concreting of Road under DAR-FMR 2023
23HA0170	Construction of Sta. Felomina Beach Road	DEO/ Construction Section	No	Competitive Bidding	26-Mar-24	18-Apr-24	24-Apr-24	02-May-24	GoP	48,250,000.00	0.00	48,250,000.00	Construction of Concrete Road under SR2023-12-015730 dated December 20, 2023
23HA0171	Construction of Bohol Convention Center, Bohol	DEO/ Construction Section	No	Competitive Bidding	04-Dec-24	23-Dec-24	26-Dec-24	27-Dec-24	GoP	49,500,000.00	0.00	49,500,000.00	Construction of Convention Center under GAA FY2023 Funding valid for Obligation until December 31, 2024 (SARO-BMB-A-23-0014681)
24GHA0001	Purchase of Thermoplastic Pavement Marking Materials	DEO/ Maintenance Section	No	Competitive Bidding	14-Mar-24	04-Apr-24	11-Apr-24	22-Apr-24	GoP	1,072,738.50	1,072,738.50	0.00	Regular Maintenance Fund under SR2024-02-009843
24GHA0002	Purchase of 5 units Multifunction Laser Printer (Color, A3)	DEO / Administrative Section	NO	Competitive Bidding	15-May-24	04-Jun-24	11-Jun-24	18-Jun-24	GoP	2,237,500.00	0.00	2,237,500.00	Purchase of 5 units Multifunction Laser Printer (Color, A3) including software and accessories
24GHA0003	Purchase of Office Supplies for the DPWH - Bohol 1st District Engineering Office	DEO / Administrative Section	NO	Competitive Bidding	16-May-24	06-Jun-24	13-Jun-24	19-Jun-24	GoP	1,155,267.60	0.00	1,155,267.60	Various Office Supply
24GHA0004	Purchase of Bituminous Concrete Surface Wearing Course, Hot-Laid (50mm) and Asphalt Emulsified Cationic SS-1 (200 Ltrs./Drum)	DEO / Maintenance Section	NO	Competitive Bidding	06-Jun-24	25-Jun-24	28-Jun-24	02-Jul-24	GoP	3,266,629.00	3,266,629.00	0.00	Maintenance Fund
24GHA0005	Purchase of Repainting of Materials for Roads and Bridges	DEO / Maintenance Section	NO	Competitive Bidding	06-Jun-24	25-Jun-24	28-Jun-24	02-Jul-24	GoP	2,208,085.00	2,208,085.00	0.00	Maintenance Fund
24GHA0006	Purchased of Thermoplastic Pavement Markings	DEO / Maintenance Section	NO	Competitive Bidding	06-Jun-24	25-Jun-24	28-Jun-24	02-Jul-24	GoP	2,214,980.00	2,214,980.00	0.00	Maintenance Fund

24GHA0007	Purchase of Bituminous Concrete Surface Wearing Course, Hot-Laid (50mm) and Asphalt Emulsified Cationic SS-1 (200 Ltrs./Drum)	DEO/ Maintenance Section	No	Competitive Bidding	15-Aug-24	03-Sep-24	12-Sep-24	18-Sep-24	GoP	3,266,629.00	3,266,629.00	0.00	Purchase of Materials for premix patching and joint/crack sealing of pavement on National Roads within the district short of award until the release of the Augmentation Fund from the Maintenance Section.
24GHA0008	Purchase of Repainting Materials for Roads and Bridges	DEO/ Maintenance Section	No	Competitive Bidding	15-Aug-24	03-Sep-24	12-Sep-24	18-Sep-24	GoP	3,761,150.00	3,761,150.00	0.00	Purchase of Materials for repainting of guardrails, edgeline & centerline markings, and bridges short of award until the release of the Augmentation Fund from the Maintenance Section.
24GHA0009	Purchased of Thermoplastic Pavement Markings	DEO/ Maintenance Section	No	Competitive Bidding	15-Aug-24	03-Sep-24	12-Sep-24	18-Sep-24	GoP	5,006,103.00	5,006,103.00	0.00	Purchase of Thermoplastic Road Marking Powder White and Yellow, Glass Beads, Primer, LPG & Calsumine short of award until the release of the Augmentation Fund from the Maintenance Section.
24GHA0010	Purchase of Surveying Drone or Unmanned Aerial Vehicle (UAV) and GNSS RTK for use in the Planning and Design Section	DEO/ Planning and Design Section	No	Competitive Bidding	18-Oct-24	06-Nov-24	28-Nov-24	04-Dec-24	GoP	10,000,000.00	0.00	10,000,000.00	One (1) Unit Surveying Drone or Unmanned Aerial Vehicle/System (UAV/UAS/RPA) with GNSS RTK (Real Time Kinematic) V-30 – Multicopter (Survey Grade) and 1 Unit Global Navigation Satellite System (GNSS) Equipment under Fund 01101101 – Regular Agency Fund – General Fund – New General Appropriation – Specific Budgets of National Government Agencies - (SAA No. SR2024-09-018861 & SR2024-09-018862)
24GHA0011	Purchase of Road Safety Devices	DEO/ Maintenance Section	No	Competitive Bidding	13-Nov-24	03-Dec-24	13-Dec-24	17-Dec-24	GoP	6,020,292.00	6,020,292.00	0.00	Traffic Signs for use in the Road Safety within Bohol 1st District Area of Jurisdiction under Maintenance Fund CY-2024 (Augmentation Fund for 4th Quarter release)
24GHA0012	Purchase of Office Supplies for the DPWH - Bohol 1st District Engineering Office	DEO/ Administrative Section	No	Competitive Bidding	27-Nov-24	16-Dec-24	19-Dec-24	02-Jan-25	GoP	2,072,722.79	0.00	2,072,722.79	Various Office Supplies under EAO 2024
24GHA0013	Purchase of materials for use in the fabrication of canal covers, masonry, carpentry, welding works and installation of warning/informative & guardrails, resurfacing of unpaved shoulders and repainting of steel bridges within the district	DEO/ Maintenance Section	No	Competitive Bidding	30-Nov-24	23-Dec-24	27-Dec-24	02-Jan-25	GoP	1,684,380.00	1,684,380.00	0.00	Construction materials for use in the Maintenance Section under Maintenance Fund (Augmentation Fund)
24GHA0014	Purchase of Bituminous Concrete Surface Wearing Course, Hot-Laid (50mm) and Asphalt Emulsified Cationic SS-1 (200 Ltrs./Drum)	DEO/ Maintenance Section	No	Competitive Bidding	30-Nov-24	23-Dec-24	27-Dec-24	02-Jan-25	GoP	5,038,242.30	5,038,242.30	0.00	Construction materials for use in premix patching and joint/crack sealing of pavement on National Roads within the district under Maintenance Fund (Augmentation Fund)

24GHA0015	Purchase of Office Supplies for the DPWH - Bohol 1st District Engineering Office	DEO / Administrative Section	NO	Competitive Bidding	24-Dec-24	16-Jan-25	24-Jan-25	03-Feb-25	GoP	1,356,687.32	0.00	1,356,687.32	Various Office Supplies under EAO 2024
24GHA0016	Purchase of Office Supplies for the DPWH - Bohol 1st District Engineering Office	DEO / Administrative Section	NO	Competitive Bidding	07-Jan-25	31-Jan-25	03-Feb-25	13-Feb-25	GoP	1,486,000.00	0.00	1,486,000.00	Various Office Supplies
n/a	Conduct of Soil Testing/Exploration for the Proposed Construction of Tupas Flood Control, Toril, Maribojoc, Bohol	DEO / Planning & Design	No	NP-53.9 - Small Value Procurement	14-Feb-24	21-Feb-24	07-Mar-24	13-Mar-24	GoP	0.00	0.00	0.00	CANCELLED - No Release of Funds for the project.
n/a	Conduct of Soil Testing/Exploration for the Proposed Construction of Panadاران Flood Control, Panadاران, Tubigon, Bohol	DEO / Planning & Design	No	NP-53.9 - Small Value Procurement	14-Feb-24	21-Feb-24	07-Mar-24	13-Mar-24	GoP	0.00	0.00	0.00	CANCELLED - No Release of Funds for the project.
n/a	Conduct of Soil Testing/Exploration for the Proposed Construction of Agahay Flood Control, Agahay, Maribojoc, Bohol	DEO / Planning & Design	No	NP-53.9 - Small Value Procurement	28-Feb-24	06-Mar-24	21-Mar-24	27-Mar-24	GoP	0.00	0.00	0.00	CANCELLED - No Release of Funds for the project.
n/a	Conduct of Soil Testing/Exploration for the Proposed Construction of Candumayao Flood Control, Candumayao, Caligblan, Bohol	DEO / Planning & Design	No	NP-53.9 - Small Value Procurement	28-Feb-24	06-Mar-24	21-Mar-24	27-Mar-24	GoP	0.00	0.00	0.00	CANCELLED - No Release of Funds for the project.
n/a	Conduct of Soil Testing/Exploration for the Proposed Construction of Banlasan-Panadاران Flood Control, Banlasan and Panadاران, Tubigon, Bohol	DEO / Planning & Design	No	NP-53.9 - Small Value Procurement	06-Mar-24	13-Mar-24	28-Mar-24	03-Apr-24	GoP	0.00	0.00	0.00	CANCELLED - No Release of Funds for the project.
24CSHA0001	Conduct of Soil Testing / Exploration for the Construction of 3-Storey 9-Classroom, Taloto Elementary School, Tagbilaran City, Bohol	DEO / Planning & Design	No	NP-53.9 - Small Value Procurement	13-Apr-24	19-Apr-24	29-Apr-24	06-May-24	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
24CSHA0002	Conduct of Soil Testing / Exploration for the Construction of Tagbilaran City Wharf Port to PICR Songculan-Totolan, Dauis, Bohol	DEO / Planning & Design	No	NP-53.9 - Small Value Procurement	13-Apr-24	19-Apr-24	29-Apr-24	06-May-24	GoP	415,570.00	0.00	415,570.00	Consulting Services for the Conduct of Soil Investigation
24CSHA0003	Consultancy Services for the Conduct of Subsurface Geotechnical Investigation for the Construction of 2-Storey 6-Classroom, Canangcaan Integrated School, Corella, Bohol	DEO / Planning & Design Section	NO	NP-53.9 - Small Value Procurement	14-May-24	20-May-24	28-May-24	04-Jun-24	GoP	152,720.00	0.00	152,720.00	Consulting Services for the Conduct of Soil Investigation
24CSHA0004	Conduct of Subsurface Geotechnical Investigation for the Construction of 2-Storey 6-Classroom School Building at Haguilanan High School, Barangay Haguilanan, Catigblan, Bohol	DEO / Planning & Design Section	NO	NP-53.9 - Small Value Procurement	14-May-24	20-May-24	28-May-24	04-Jun-24	GoP	152,720.00	0.00	152,720.00	Consulting Services for the Conduct of Soil Investigation

24CSHA0005	Conduct of Subsurface Geotechnical Investigation for the Construction of 2-Storey 6-Classroom School Building at Hagbuaya High School, Barangay Hagbuaya, Catigbian, Bohol	DEO / Planning & Design Section	NO	NP-53.9 - Small Value Procurement	14-May-24	20-May-24	28-May-24	04-Jun-24	GoP	152,720.00	0.00	152,720.00	Consulting Services for the Conduct of Soil Investigation
24CSHA0006	Conduct of Subsurface Geotechnical Investigation for the Widening of Permanent Bridges - Macaas Br. (B00018BH) along The President Carlos P. Garcia Circumferential Rd	DEO / Planning & Design Section	NO	NP-53.9 - Small Value Procurement	17-Sep-24	23-Sep-24	04-Oct-24	08-Oct-24	GoP	357,820.00	0.00	357,820.00	Consulting Services for the Conduct of Soil Investigation
24CSHA0007	Conduct of Subsurface Geotechnical Investigation for the Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure, Habitat Road leading to Tagbilaran East Road (Below the Regional Hub), Tagbilaran City, Bohol	DEO / Planning & Design Section	NO	NP-53.9 - Small Value Procurement	17-Sep-24	23-Sep-24	04-Oct-24	08-Oct-24	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
24CSHA0008	Conduct of Subsurface Geotechnical Investigation for the Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Protection Dike, Cahayag CIS, Tubigon, Bohol	DEO / Planning & Design Section	NO	NP-53.9 - Small Value Procurement	17-Sep-24	23-Sep-24	04-Oct-24	08-Oct-24	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
24CSHA0009	Conduct of Subsurface Geotechnical Investigation for the Construction of Fatima Bridge, Barangay Fatima, Cortes, Bohol	DEO / Planning & Design Section	NO	NP-53.9 - Small Value Procurement	17-Sep-24	23-Sep-24	04-Oct-24	08-Oct-24	GoP	152,720.00	0.00	152,720.00	Consulting Services for the Conduct of Soil Investigation
24CSHA0010	Conduct of Subsurface Geotechnical Investigation for the Rehabilitation of DPWH Area Equipment Service Building, De La Paz, Cortes, Bohol	DEO / Planning & Design Section	NO	NP-53.9 - Small Value Procurement	17-Sep-24	23-Sep-24	04-Oct-24	08-Oct-24	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
24CSHA0011	Conduct of Subsurface Geotechnical Investigation for the Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Phase 2, Barangay Panadaran, Tubigon, Bohol	DEO / Planning & Design Section	NO	NP-53.9 - Small Value Procurement	17-Sep-24	23-Sep-24	04-Oct-24	08-Oct-24	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation

24CSHA0012	Conduct of Subsurface Geotechnical Investigation for the Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage Structure, Jct. Tagbilaran North Road K0002+170 and Peñaflor Street leading to Outfall with Integrated Waste Water Treatment, Barangay Cogon, Barangay Booy and Barangay Taloto, Tagbilaran City, Bohol	DEO / Planning & Design Section	NO	NP-53.9 - Small Value Procurement	17-Sep-24	23-Sep-24	04-Oct-24	08-Oct-24	GoP	152,720.00	0.00	152,720.00	Consulting Services for the Conduct of Soil Investigation
24CSHA0013	Conduct of Subsurface Geotechnical Investigation for the Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure, Calunasan - SRIP, Calape, Bohol	DEO / Planning & Design Section	NO	NP-53.9 - Small Value Procurement	17-Sep-24	23-Sep-24	04-Oct-24	08-Oct-24	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
n/a	Common Office Supplies	DEO	No	Competitive Bidding	07-Jan-25	31-Jan-25	03-Feb-25	13-Feb-25	GoP	26,744,462.88	26,744,462.88	0.00	Purchase of Common Office Supplies
n/a	Office Equipment Supplies and Consumables	DEO	No	Competitive Bidding	12-Mar-24	20-Mar-24	26-Mar-24	01-Apr-24	GoP	9,575,175.00	9,575,175.00	0.00	Purchase of Office Equipment
n/a	Service Vehicle / Equipment Maintenance and Repair Services	DEO	No	Competitive Bidding	15-May-24	22-May-24	28-May-24	03-Jun-24	GoP	37,669,577.70	37,669,577.70	0.00	Repair and Maintenance of Service Vehicle
n/a	Supplies / Materials & Equipment	DEO	No	Competitive Bidding	25-Jul-24	14-Aug-24	19-Aug-24	22-Aug-24	GoP	45,960,726.00	45,960,726.00	0.00	Purchase of Office Supplies / Materials & Equipment
n/a	Service Vehicle/ Equipment, Spare Parts/ Accessories and Supplies	DEO	No	Competitive Bidding	17-Jul-24	23-Jul-24	30-Jul-24	01-Aug-24	GoP	17,958,254.29	17,958,254.29	0.00	Purchase of Spare Parts / Accessories and Supplies
n/a	Printers / Copier Maintenance Parts and Services	DEO	No	Competitive Bidding	15-May-24	22-May-24	29-May-24	03-Jun-24	GoP	2,200,000.00	2,200,000.00	0.00	Repair and Maintenance Parts of Printers Copier
n/a	Information Technology Equipment, Parts and Accessories	DEO	No	Competitive Bidding	15-May-24	04-Jun-24	11-Jun-24	18-Jun-24	GoP	17,981,692.66	17,981,692.66	0.00	Purchase of Information Technology Equipments and Parts
n/a	Construction Supplies & Equipment	DEO	No	Competitive Bidding	30-Nov-24	23-Dec-24	27-Dec-24	02-Jan-25	GoP	117,482,435.00	117,482,435.00	0.00	Purchase of Construction Supplies and Equipment
n/a	Computer Parts/Repair and Accessories	DEO	No	Competitive Bidding	25-Mar-24	22-Mar-24	28-Mar-24	03-Apr-24	GoP	7,401,576.00	7,401,576.00	0.00	Purchase of Computer Parts / Repair and Accessories
n/a	Janitorial Supplies	DEO	No	Competitive Bidding	18-Mar-24	25-Mar-24	01-Apr-24	05-Apr-24	GoP	3,201,198.78	3,201,198.78	0.00	Purchase of Janitorial Supplies
n/a	Airconditioning Units, Maintenance and Services	DEO	No	Competitive Bidding	17-Jul-24	23-Jul-24	29-Jul-24	04-Aug-24	GoP	2,869,655.50	2,869,655.50	0.00	Purchase of Maintenance Parts / Services (Airconditioning)
n/a	Electrical Equipment and Supplies	DEO	No	Competitive Bidding	14-Jul-24	21-Jul-24	28-Jul-24	02-Aug-24	GoP	44,102,907.20	44,102,907.20	0.00	Purchase of Electrical Supplies
n/a	Office Furnitures and Fixtures	DEO	No	Competitive Bidding	18-Sep-24	25-Sep-24	02-Oct-24	07-Oct-24	GoP	6,197,903.40	6,197,903.40	0.00	Purchase of Furnitures and Fixtures
n/a	Laboratory / Field Equipments (parts and services)	DEO	No	Competitive Bidding	18-Oct-24	06-Nov-24	28-Nov-24	04-Dec-24	GoP	38,714,910.60	38,714,910.60	0.00	Purchase of Laboratory / Field Equipments (Parts and Services)
n/a	Other Miscellaneous Needs (Unforeseen Parts and Supply)	DEO	NO	Competitive Bidding	15-Jul-24	22-Jul-24	05-Aug-24	05-Aug-24	GoP	3,521,290.04	3,521,290.04	0.00	Purchase of other materials for office and service vehicle

Submitted by:


MARY NOELINE F. RACINES
 Head, Procurement Unit

Recommended by:


CLAUDIO D. ARCAYENA, JR., A.E.R.
 BAC Chairman

Approved by:


JOHN PAUL T. GASCON
 OIC-District Engineer