

(Department of Public Works and Highways Regional Office VI) Updated Final Annual Procurement Plan for FY 2023

page 1 of 4

Code (PAP)	Procurement, Program/Project	PMO/ User	End-	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS														
	22G00194– Repair/Rehabilitation of DPWH Regional Office VI Buildings – Technical Building 2	Maintenance Division		No	Competitive Bidding	January 6, 2023	January 30, 2023	February 14, 2023	February 22, 2023	GOP	627,163.13		627,163.13	Provision of HRDS Pantry and Repair/Improvement of Training Center 1
	22G00195 - Expansion of Active Transport Infrastructure in Malay, Kalibo, Aklan	Construction Division		No	Competitive Bidding	April 17, 2023	May 09, 2023	May 22, 2023	May 29, 2023	GOP	42,850,000.00		42,850,000.00	Project A – Proposed Bike Lane in Kalibo, Aklan
	22G00196 – Expansion of Active Transport Infrastructure in Malay, Kalibo, Aklan	Construction Division		No	Competitive Bidding	August 24, 2023	September 14, 2023	September 25, 2023	September 28, 2023	GOP	63,514,073.80		63,514,073.80	
	22G00197 – Construction of Flood Control Structure of Himoga-an River along Bacolod North Road, Sagay City, Negros Occidental	Construction Division		No	Competitive Bidding	September 27, 2023	October 19, 2023	November 08, 2023	November 17, 2023	GOP	38,599,997.12		38,599,997.12	
	22G00198 – Construction of Bureau of Customs (BOC) Building Three (3)-Storey with Roofdeck.	Construction Division		No	Competitive Bidding	November 14, 2023	December 05, 2023	December 12, 2023	December 20, 2023	GOP	2,895,000.00		2,895,000.00	Construction of Three-Storey with Roofdeck Office Building. Earthworks, Structural Framing including reinforced concrete, masonry works ground floor and exterior walls only for 2nd to third floor, doors and windows including curtain wall, painting works ground floor only, mechanical, electrical and sanitary works, fire alarm, public address system rough-ins, CCTV system and Auxiliary system ground floor only and rough-ins 2nd floor and third floor
	22G00199 – REPAIR/RENOVATION WORKS OF THE FOUR (4) STOREY MARINA VI BACOLOD EXTENSION OFFICE BUILDING	Construction Division		No	Competitive Bidding	December 06, 2023	December 26, 2023	January 5, 2024	January 10, 2024	GOP	2,865,600.00		2,865,600.00	
310204102093000	23G00001 - Kalibo Circumferential Road (Pook-Lambingan Section), Aklan	Construction Division		Yes	Competitive Bidding	October 28, 2022	November 16, 2022	February 27, 2023	March 01, 2023	GOP	46,306,128.00		46,306,128.00	Construction of By-Pass and Diversion Roads
300207100886000	23G00002 – Construction of Kalibo Municipal Police Station Building, Kalibo, Aklan, Phase II	Construction Division		Yes	Competitive Bidding	September 23, 2022	November 2, 2022	February 02, 2023	February 06, 2023	GOP	2,895,000.00		2,895,000.00	
310204102064000	23G00003 - Kalibo Circumferential Road (Makato-Lezo Section), Aklan	Construction Division		Yes	Competitive Bidding	September 23, 2022	November 02, 2023			GOP	120,000,000.00		120,000,000.00	CANCELLED
300207100885000	23G00004 – Construction of Numancia Municipal Police Station Building, Numancia, Aklan, Phase II	Construction Division		Yes	Competitive Bidding	September 23, 2022	November 2, 2022	February 02, 2023	February 06, 2023	GOP	2,412,500.00		2,412,500.00	
300215100376000	23G00005 – Rehabilitation of Boracay Circumferential Road, Boracay Island, Malay, Aklan	Construction Division		Yes	Competitive Bidding	November 16, 2022	December 9, 2022	March 07, 2023	March 13, 2023	GOP	77,200,000.00		77,200,000.00	SDWG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
	23G00006- Aklan West Rd (Kalibo-Nabas) – K0245+000 – K0245+032.37	Construction Division		Yes	Competitive Bidding	November 09, 2022	December 12, 2022			GOP	49,257,460.00		49,257,460.00	CANCELLED
310205101031000	23G00007 – Panay-East West Road, Antique Section, Antique	Construction Division		Yes	Competitive Bidding	November 22, 2022	December 13, 2022	March 07, 2023	March 13, 2023	GOP	144,750,000.00		144,750,000.00	Construction of Missing Links/ New Roads

Code (PAP)	Procurement, Program/Project	PMO/ User	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/P posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31020510103 2000	23G00008 – San Remigio-Bugo-Gen. Fullon-Valderrama Road, Antique	Construction Division		Yes	Competitive Bidding	November 22, 2022	December 13, 2022	March 07, 2023	March 13, 2023	GOP	144,750,000.00		144,750,000.00	Construction of Missing Link/ New Roads
	23G00009 – Barangay Comon-San Pedro Coastal Road leading to San Jose Port and Beaches, Resorts and Sunset Viewing, San Jose, Antique	Construction Division		Yes	Competitive Bidding	September 13, 2022	October 2, 2022			GOP	32,810,000.00		32,810,000.00	Construction of By-Pass and Diversion Roads
31020410156 2000	23G00010 – Maayon-Sara Bypass Road, Capiz	Construction Division		Yes	Competitive Bidding	September 23, 2022	November 2, 2022	February 02, 2023	February 06, 2023	GOP	101,325,000.00		101,325,000.00	Construction of By-Pass and Diversion Roads
31020410156 4000	23G00011 – Roxas City Circumferential Road, C1 Section, Capiz	Construction Division		Yes	Competitive Bidding	December 2, 2022	December 22, 2022	February 13, 2023	February 15, 2023	GOP	57,827,400.00		57,827,400.00	Construction of By-Pass and Diversion Roads
30022010006 7000	23G00012 – Construction of the Multi-Purpose Building (Capiz Provincial Government), Pueblo de Panay, Lawaan, Roxas City, Capiz	Construction Division		Yes	Competitive Bidding	November 9, 2022	November 28, 2022	February 02, 2023	February 06, 2023	GOP	48,250,000.00		48,250,000.00	SIPAG - Multi-Purpose Buildings/ Facilities to support Social Services
30020710038 1000	23G00013 – Enhancement of Hospital, PA Health Service, Jamindan, Capiz	Construction Division		Yes	Competitive Bidding	December 2, 2022	December 22, 2022	February 02, 2023	February 06, 2023	GOP	28,950,000.00		28,950,000.00	
31020410208 5000	23G00014 – Iloilo R-1 Bypass Road, Oton, Iloilo	Construction Division		Yes	Competitive Bidding	October 28, 2022	November 21, 2022	February 27, 2023	March 01, 2023	GOP	85,320,000.00		85,320,000.00	Construction of By-Pass and Diversion Roads
30021510268 8000	23G00015 – Construction of Bypass and Diversion Roads, Iloilo R-1 Bypass Road, Oton, Iloilo	Construction Division		Yes	Competitive Bidding	October 28, 2022	November 21, 2022	March 07, 2023	March 13, 2023	GOP	106,150,000.00		106,150,000.00	SIPAG - Access Roads and/or Bridges from the National Road(s) leading to Major/ Strategic Public Buildings/ Facilities
31020410208 6000	23G00016 – Iloilo River North Bank Road, Oton, Iloilo	Construction Division		Yes	Competitive Bidding	September 23, 2022	November 2, 2022	March 07, 2023	March 13, 2023	GOP	6,950,000.00		6,950,000.00	Construction of By-Pass and Diversion Roads
30021910165 7000	23G00018 – Construction of Slope Protection Structure (Rockfall Netting) along Panay East-West Lateral Road Package 1, Iloilo	Construction Division		Yes	Competitive Bidding	November 9, 2022	December 12, 2022	February 02, 2023	February 06, 2023	GOP	142,337,500.00		142,337,500.00	SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities
30021910166 2000	23G00019 - Construction of Slope Protection Structure (Rockfall Netting) along Panay East-West Lateral Road Package 2, Iloilo	Construction Division		Yes	Competitive Bidding	November 9, 2022	December 12, 2022	February 02, 2023	February 06, 2023	GOP	142,337,500.00		142,337,500.00	SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities
30021910166 3000	23G00020 - Construction of Slope Protection Structure (Rockfall Netting) along Panay East-West Lateral Road Package 3, Iloilo	Construction Division		Yes	Competitive Bidding	November 9, 2022	December 12, 2022	February 02, 2023	February 06, 2023	GOP	142,337,500.00		142,337,500.00	SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities
31020410208 7000	23G00021 – Passi By-Pass Road, Iloilo	Construction Division		Yes	Competitive Bidding	November 9, 2022	November 28, 2022	February 13, 2023	February 15, 2023	GOP	85,945,000.00		85,945,000.00	Construction of By-Pass and Diversion Roads
30020210023 1000	23G00022 – Jct. Iloilo East Coast to Barotac Viejo-Sn Rafael Rd leading to Dumangas Ro-Ro Port, Dumangas, Iloilo	Construction Division		Yes	Competitive Bidding	November 16, 2022	December 9, 2022	February 02, 2023	February 06, 2023	GOP	28,950,000.00		28,950,000.00	
31020410208 8000	23G00023 – Maayon-Sara Bypass Road, Iloilo	Construction Division		Yes	Competitive Bidding	November 9, 2022	November 28, 2022	February 13, 2023	February 25, 2023	GOP	154,400,000.00		154,400,000.00	Construction of By-Pass and Diversion Roads
31020410110 9000	23G00024 – Iloilo Circumferential Road 2, Iloilo	Construction Division		Yes	Competitive Bidding	November 29, 2022	December 19, 2022	February 27, 2023	March 01, 2023	GOP	92,259,037.00		92,259,037.00	Construction of By-Pass and Diversion Roads
	23G00025 – Iloilo Circumferential Road 3, Iloilo	Construction Division		Yes	Competitive Bidding	November 29, 2022	December 19, 2022			GOP	115,800,000.00		115,800,000.00	FAILURE OF BIDDING

Code (PAP)	Procurement, Program/Project	PMO/ User	End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23G00025 (Rebid) – Iloilo Circumferential Road 3, Iloilo	Construction Division		Yes	Competitive Bidding	December 11, 2022	January 6, 2023				115,800,000.00		115,800,000.00	
32010110916 3000	23G00026 – Rehabilitation of Iloilo Flood Control Project, Pavia, Iloilo	Construction Division		Yes	Competitive Bidding	November 16, 2022	December 9, 2022	February 13, 2023	February 15, 2023	GOP	27,985,000.00		27,985,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
32010110916 4000	23G00027 – Construction of Slope Protection Work along Dungon Creek, Iloilo City	Construction Division		Yes	Competitive Bidding	December 2, 2022	December 22, 2022	February 13, 2023	February 15, 2023	GOP	106,150,000.00		106,150,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
32010110916 7000	23G00029 – Construction of Slope Protection and Improvement along Iloilo River, Left Bank (from Quirino-Lopez Bridge to Muelley Loney Bridge (Drilon Bridge), (Esplanade 11), Iloilo City	Construction Division		Yes	Competitive Bidding	December 2, 2022	December 22, 2022	February 13, 2023	February 15, 2023	GOP	96,500,000.00		96,500,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
32010110913 8000	23G00030 – Installation of Pump-gates/Flood Gates and Accessories including drainage system, Iloilo City	Construction Division		Yes	Competitive Bidding	December 2, 2022	December 26, 2022	March 15, 2023	March 20, 2023	GOP	106,150,000.00		106,150,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	23G00031 – Construction of Police Commissioned Officers Quarters Building, Camp Martin Delgado, Iloilo City Phase III	Construction Division		Yes	Competitive Bidding	November 16, 2022	December 9, 2022	March 30, 2023	March 30, 2023	GOP	62,725,000.00		62,725,000.00	Buildings And Other Structures
30010520094 8000	23G00032 – Construction of PMS-OP Integrated Operations and Service Continuity (IOSC) Site (Phase 3), Iloilo City	Construction Division		Yes	Competitive Bidding	November 16, 2022	December 9, 2022	March 30, 2023	March 30, 2023	GOP	14,475,000.00		14,475,000.00	Buildings And Other Structures
30010520055 3000	23G00033 – Construction (Completion) of Three Storey DPWH Regional Office VI Building, Fort San Pedro, Iloilo City	Construction Division		Yes	Competitive Bidding	November 16, 2022	December 9, 2022	February 02, 2023	February 02, 2023	GOP	9,045,000.00		9,045,000.00	Buildings And Other Structures
	23G00034 – Construction of Road Slope Protection Structure – Bacolod – Murcia – DS Benedicto – Sn Carlos City Rd K0076+000 – K0077+000	Construction Division		Yes	Competitive Bidding	November 16, 2022	December 29, 2022			GOP	96,500,000.00		96,500,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	23G00035 – Construction of Road Slope Protection Structure – Bacolod – Murcia – DS Benedicto – Sn Carlos City Rd K0079+000 – K0080+000	Construction Division		Yes	Competitive Bidding	November 16, 2022	December 29, 2022			GOP	96,500,000.00		96,500,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
31030210039 6000	23G00036 – Replacement of Bridge - Talave Br. (B00182NR) along Bacolod North Rd.	Construction Division		Yes	Competitive Bidding	December 2, 2022	December 22, 2022	February 13, 2023	February 17, 2023	GOP	95,500,000.00		95,500,000.00	Replacement of Permanent Weak Bridges
32010110917 3000	23G00037 – Construction of Flood Control Structure at Talave River (Upstream) along Bacolod North Road, San Carlos City, Negros Occidental	Construction Division		Yes	Competitive Bidding	November 22, 2022	December 13, 2022	February 06, 2023	February 08, 2023	GOP	48,250,000.00		48,250,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
31030210039 5000	23G00038 – Replacement of Bridge-Himuga-an Br. (B00173NR) along Bacolod North Rd (Old Route)	Construction Division		Yes	Competitive Bidding	December 2, 2022	December 22, 2022	February 27, 2023	March 01, 2023	GOP	110,940,000.00		110,940,000.00	Replacement of Permanent Weak Bridges
	23G00039 – Bacolod Negros Occidental Economic Highway (BANOCHE), (Victorias-Sagay), Negros Occidental	Construction Division		Yes	Competitive Bidding	October 28, 2022	November 16, 2022			GOP	121,722,060.00		121,722,060.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

Code (PAP)	Procurement, Program/Project	PMO/ User	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310204101865000	23G00040 – Bacolod Negros Occidental Economic Highway (BANOCEH), Section 1, Segment 3, Phase 2, Talisay City, Negros Occidental	Construction Division		Yes	Competitive Bidding	October 28, 2022	November 21, 2022	March 07, 2023	March 13, 2023	GOP	122,624,184.00		122,624,184.00	Construction of By-Pass and Diversion Roads
310204101866000	23G00041 – Bacolod Negros Occidental Economic Highway (BANOCEH), Section 1, Segment 3, Phase 3, Talisay City, Negros Occidental	Construction Division		Yes	Competitive Bidding	November 22, 2022	December 13, 2022	March 07, 2023	March 13, 2023	GOP	101,376,500.00		101,376,500.00	Construction of By-Pass and Diversion Roads
310204102092000	23G00042 – Bacolod Negros Occidental Economic Highway (BANOCEH), (Victorias-Sagay), Negros Occidental	Construction Division		Yes	Competitive Bidding	October 28, 2022	November 16, 2022	March 07, 2023	March 13, 2023	GOP	91,337,130.00		91,337,130.00	Construction of By-Pass and Diversion Roads
310204101867000	23G00043 – Bacolod Negros Occidental Economic Highway (BANOCEH), Section 1, Victorias City, Negros Occidental	Construction Division		Yes	Competitive Bidding	November 16, 2022	December 9, 2022	March 07, 2023	March 13, 2023	GOP	72,114,587.00		72,114,587.00	Construction of By-Pass and Diversion Roads
310204102090000	23G00044 – Bacolod Negros Occidental Economic Highway (BANOCEH), Section 1, Segment 3, Phase 4, Talisay City, Negros Occidental	Construction Division		Yes	Competitive Bidding	November 29, 2022	December 19, 2022	March 07, 2023	March 13, 2023	GOP	68,375,000.00		68,375,000.00	Construction of By-Pass and Diversion Roads
310205101030000	23G00045 – Himamaylan City – Negros Oriental Boundary – Tayasan Road, Negros Occidental	Construction Division		Yes	Competitive Bidding	December 2, 2022	December 22, 2022	February 27, 2023	March 01, 2023	GOP	96,586,490.00		96,586,490.00	Construction of Missing Links/ New Roads
310205101034000	23G00046 – Candani-Gatusao-Basay-Bdry Road, Negros Occidental	Construction Division		Yes	Competitive Bidding	November 22, 2022	December 13, 2022	February 02, 2023	February 06, 2023	GOP	115,800,000.00		115,800,000.00	Construction of Missing Links/ New Roads
310204101869000	23G00048 – Bacolod Negros Occidental Economic Highway (BANOCEH), Section 2, Package A, Bacolod City	Construction Division		Yes	Competitive Bidding	October 28, 2022	November 16, 2022	March 07, 2023	March 13, 2023	GOP	50,798,795.00		50,798,795.00	Construction of By-Pass and Diversion Roads
	23G00049 – Construction of Diversion Channel, Bacolod City, Negros Occidental	Construction Division		Yes	Competitive Bidding	November 22, 2022	December 13, 2022			GOP	134,833,555.00		134,833,555.00	CANCELLED
	23G00050 – Iloilo River North Bank Road, Iloilo City	Construction Division		Yes	Competitive Bidding	November 29, 2022	November 28, 2022			GOP	24,750,000.00		24,750,000.00	PENDING
	23G00050 (Rebid) – Iloilo River North Bank Road, Iloilo City	Construction Division		Yes	Competitive Bidding	December 06, 2022	December 26, 2022			GOP	24,750,000.00		24,750,000.00	CANCELLED
320101109165000	23G00051 - Rehabilitation of Mansaya Creek, Iloilo City	Construction Division		Yes	Competitive Bidding	November 29, 2022	December 26, 2022	February 06, 2023	February 08, 2023	GOP	101,325,000.00		101,325,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320101109166000	23G00052 - Rehabilitation of Upper Ingnore Creek, Iloilo City	Construction Division		Yes	Competitive Bidding	November 22, 2022	December 13, 2022	February 02, 2023	February 6, 2023	GOP	101,325,000.00		101,325,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
300207100887000	23G00053 – Construction of Police Commissioned Officers Quarters Building, Camp Martin Delgado, Iloilo City, Iloilo, Phase III	Construction Division		Yes	Competitive Bidding	December 2, 2022	December 22, 2022	February 02, 2023	February 6, 2023	GOP	62,725,000.00		62,725,000.00	
310204101863000	23G00054 – Bacolod Negros Occidental Economic Highway (BANOCEH), (Victorias-Sagay), Victorias City, Negros Occidental	Construction Division		Yes	Competitive Bidding	December 2, 2022	December 22, 2022	March 07, 2023	March 13, 2023	GOP	137,053,740.00		137,053,740.00	Construction of By-Pass and Diversion Roads

Code (PAP)	Procurement, Program/Project	PMO/ User	End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/P posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31020410209 1000	23G00055 - Bacolod Negros Occidental Economic Highway (BANOCEH), Section 2, Bacolod City	Construction Division		Yes	Competitive Bidding	December 2, 2022	December 22, 2022	March 07, 2023	March 17, 2023	GOP	105,835,000.00		105,835,000.00	Construction of By-Pass and Diversion Roads
31020510103 3000	23G00056 – Panay-East West Road, Iloilo Section, Iloilo	Construction Division		Yes	Competitive Bidding	November 29, 2022	December 19, 2022	March 07, 2023	March 13, 2023	GOP	222,584,250.00		222,584,250.00	Construction of Missing Links/ New Roads
32010110915 5000	23G00057 – Construction of Diversion Channel, Bacolod City, Negros Occidental	Construction Division		Yes	Competitive Bidding	December 2, 2022	December 22, 2022	February 13, 2023	February 22, 2023	GOP	152,399,555.00		152,399,555.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
31030110000 7000	23G00058 - Paliwan Br. Along Iloilo - Antique Road, Antique	Construction Division		No	Competitive Bidding	February 16, 2023	March 08, 2023	March 28, 2023	April 03, 2023	GOP	286,500,000.00		286,500,000.00	Replacement of Bridges (Temporary to Permanent)
30020310229 5000	23G00059 - Construction of Coastal Road leading to San Jose Port and Beaches, Resorts and Sunset Viewing, Brgy. Comon-San Pedro, San Jose, Antique	Construction Division		No	Competitive Bidding	February 16, 2023	March 08, 2023	April 11, 2023	April 13, 2023	GOP	115,800,000.00		115,800,000.00	
30020310229 4000	23G00060 - Construction of Sabang West Road (Turtle Beach Nosing Boulevard and Sunset Viewing) Bugasong, Antique	Construction Division		No	Competitive Bidding	February 21, 2023	March 16, 2023	April 11, 2023	April 13, 2023	GOP	115,800,000.00		115,800,000.00	
30021510268 1000	23G00061 - Construction of San Pedro-Durog-Sinaja Road Network, Antique	Construction Division		No	Competitive Bidding	April 6, 2023	April 27, 2023	May 17, 2023	May 22, 2023	GOP	223,251,785.00		223,251,785.00	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
30021910166 1000	23G00062 - Construction of Flood Control Along Sibalom River, Sibalom, Antique	Construction Division		No	Competitive Bidding	February 9, 2023	March 02, 2023	April 18, 2023	April 19, 2023	GOP	360,573,215.00		360,573,215.00	SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities
30022110231 3000	23G00063 - Construction of Pandan-Ibajay Road, Brgy. Sta. Ana, Pandan, Antique	Construction Division		No	Competitive Bidding	February 9, 2023	March 02, 2023	March 30, 2023	April 05, 2023	GOP	118,800,000.00		118,800,000.00	BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
30022110231 4000	23G00064 - Construction of Rock Fall Protection along Panay-East West Road, Brgy. Pandanan, Valderrama	Construction Division		No	Competitive Bidding	February 16, 2023	March 17, 2023	March 30, 2023	April 05, 2023	GOP	118,800,000.00		118,800,000.00	BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
30022610456 4000	23G00065 - Construction (Completion) of Antique Convention Center, Brgy. Badiang, San Jose, Antique	Construction Division		No	Competitive Bidding	February 9, 2023	April 04, 2023	April 26, 2023	April 25, 2023	GOP	118,800,000.00		118,800,000.00	BIP - Multi-Purpose Buildings/ Facilities to support Social Services
32010110913 4000	23G00066 - Construction of Seawall (Section 6), Iloilo City	Construction Division		No	Competitive Bidding	June 24, 2023	July 17, 2023	August 01, 2023	August 8, 2023	GOP	96,500,000.00		96,500,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
32010110913 5000	23G00067 - Construction of Seawall (Section 7), Iloilo City	Construction Division		No	Competitive Bidding	June 24, 2023	July 17, 2023	August 01, 2023	August 8, 2023	GOP	96,500,000.00		96,500,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
32010110913 6000	23G00068 - Construction of Seawall (Section 8), Iloilo City	Construction Division		No	Competitive Bidding	June 24, 2023	July 17, 2023	August 01, 2023	August 8, 2023	GOP	96,500,000.00		96,500,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

Code (PAP)	Procurement, Program/Project	PMO/ User	End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101109137000	23G00069 - Construction of Seawall (Section 9), Iloilo City	Construction Division		No	Competitive Bidding	June 24, 2023	July 17, 2023	August 01, 2023	August 8, 2023	GOP	96,500,000.00		96,500,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320101109132000	23G00070 - Rehabilitation of Buntatala Creek, Iloilo City	Construction Division		No	Competitive Bidding	February 9, 2023	April 12, 2023	April 24, 2023	April 25, 2023	GOP	123,037,500.00		123,037,500.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
300220101166000	23G00071 - Construction of Umti-Purpose Facility (Medical Arts Building Parking), Iloilo City Hospital, Brgy. San Pedro Molo, Iloilo City, Iloilo	Construction Division		No	Competitive Bidding	March 29, 2023	May 06, 2023			GOP	193,000,000.00		193,000,000.00	Construction of Medical Arts Building
300220101166000	23G00071 (Rebid) - Construction of Multi-Purpose Facility (Medical Arts Building Parking), Iloilo City Hospital, Brgy. San Pedro Molo, Iloilo City	Construction Division		No	Competitive Bidding	May 12, 2023	June 05, 2023			GOP	193,000,000.00		193,000,000.00	Construction of Medical Arts Building
300220101162000	23G00072 - Construction of Multi-Purpose Training and Industrial Facility/Meetings Incentives Conferences for Education, Sports Building (MICES) and Primary Health Centers at Bacolod City	Construction Division		No	Competitive Bidding	March 09, 2023	March 30, 2023	April 18, 2023	April 19, 2023	GOP	241,250,000.00		241,250,000.00	SIPAG - Multi-Purpose Buildings/Facilities to support Social Services
300220101165000	23G00073 - Construction of Multi-Purpose Facility, Bacolod City General Hospital, Brgy. Vista Alegre, Bacolod City, Negros Occidental	Construction Division		No	Competitive Bidding	August 24, 2023	September 14, 2023	September 25, 2023	September 28, 2023	GOP	193,000,000.00		193,000,000.00	SIPAG - Multi-Purpose Buildings/Facilities to support Social Services
310108101388000	23G00074 - Aldan West Rd (Kalibo-Nabas) - K0245 + 000 - K0246 + 466	Construction Division		No	Competitive Bidding	March 08, 2023	March 30, 2023	April 14, 2023	April 18, 2023	GOP	49,257,460.00		49,257,460.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
310107100473000	23G00075 - Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0076 + 000 - K0077 + 000	Construction Division		No	Competitive Bidding	March 08, 2023	March 30, 2023	April 14, 2023	April 18, 2023	GOP	96,500,000.00		96,500,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads
310107100472000	23G00076 - Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0079 + 000 - K0080 + 000	Construction Division		No	Competitive Bidding	March 08, 2023	March 30, 2023	April 14, 2023	May 8, 2023	GOP	96,500,000.00		96,500,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads
310204102089000	23G00077 - Iloilo River North Bank Road, Iloilo City	Construction Division		No	Competitive Bidding	March 09, 2023	April 04, 2023	April 24, 2023	April 25, 2023	GOP	150,000,000.00		150,000,000.00	Construction of By-Pass and Diversion Roads
300215102687000	23G00078 - Road concreting in Brgy. Binuntucan, Pontevedra, Capiz	Construction Division		No	Competitive Bidding	February 21, 2023	March 16, 2023	March 30, 2023	April 5, 2023	GOP	48,250,000.00		48,250,000.00	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities
300221102315000	23G00079 - Construction of Gravel Road - Jctt bancal - Leon (Bucari) - Antique Road, Leon, Iloilo	Construction Division		No	Competitive Bidding	February 21, 2023	March 16, 2023	March 30, 2023	April 5, 2023	GOP	118,800,000.00		118,800,000.00	SIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities
310204101110000	23G00080 - Iloilo Circumferential Road 3, Iloilo	Construction Division		No	Competitive Bidding	April 17, 2023	May 09, 2023	May 30, 2023	July 1, 2023	GOP	115,800,000.00		115,800,000.00	Construction of By-Pass and Diversion Roads

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30020310229 6000	23G00082 – Barangay Comon-San Pedro Coastal Road leading to San Jose Port and Beaches, Resorts and Sunset Viewing, San Jose, Antique	Construction Division	No	Competitive Bidding	April 17, 2023	May 09, 2023	May 22, 2023	May 29, 2023	GOP	34,000,000.00		34,000,000.00	1.Construction of 166.18 km. concrete revetment with steel sheet piles, drainage, embankment and walkway. 2.Construction of 0.332 km. of POC Pavement (10-30m) road with curb and gutter and sidewalk.
	23G00084 – Construction/Rehabilitation of Senior Citizens Multipurpose Building Iloilo City	Construction Division	No	Competitive Bidding	April 17, 2023	May 09, 2023			GOP	13,510,000.00		13,510,000.00	CANCELLED
	23G00085 – Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System	Construction Division	No	Competitive Bidding	April 26, 2023	May 09, 2023			GOP	8,916,600.00		8,916,600.00	CANCELLED
	23G00086 - Repair/Maintenance of DPWH Building Regional Office RO 6 Building Toyo Building	Maintenance Division	No	Competitive Bidding	May 30, 2023	June 29, 2023	July 12, 2023	July 19, 2023	GOP	1,500,000.00		1,500,000.00	Replacement of floor tiles. Repainting of interior and exterior walls, roofing, and ceiling. Repair of gutter, downspout and roof. Provision of doors and windows. Repair of interior and exterior ceiling. Provision of new dry wall partition. Provision of canal with gradings.
	23G00087 - Repair/Maintenance of DPWH Building Regional Office RO 6 Building QAHB Building 5	Maintenance Division	No	Competitive Bidding	May 30, 2023	June 29, 2023	July 12, 2023	July 19, 2023	GOP	1,048,000.00		1,048,000.00	Repair/Maintenance of DPWH Building Regional Office RO 6 Building QAHB Building 5
30020510001 0000	23G00088- Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System	Construction Division	No	Competitive Bidding	June 04, 2023	June 29, 2023	July 12, 2023	July 19, 2023	GOP	3,913,075.00		3,913,075.00	
30020510004 0000	23G00089 - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System	Construction Division	No	Competitive Bidding	June 01, 2023	June 29, 2023	July 12, 2023	July 19, 2023	GOP	5,003,525.00		5,003,525.00	CANCELLED
	23G00090 - Construction/Rehabilitation of Senior Citizens Multi-Purpose Building, Iloilo City	Construction Division	No	Competitive Bidding	June 19, 2023	July 11, 2023	July 24, 2023	August 09, 2023	GOP	13,521,580.00		13,521,580.00	Construction of Two-Storey Senior Citizen Building made of reinforced concrete. Scope of works includes earthworks, Plain and Reinforced Concrete works, finishing works, Air Conditioning, Plumbing and Sanitary and Electrical works.
	23G00091 – Completion on the Construction of Three – Storey Regional Office VI Building with Penthouse and Roofdeck	Construction Division	No	Competitive Bidding	July 14, 2023	August 07, 2023	August 29, 2023	September 01, 2023	GOP	71,640,000.00		71,640,000.00	The completion of the remaining construction works of the Office Building composed of Architectural Finishes and Softscapes, Plumbing, Mechanical, Electronics and Electrical Works with the additional construction works comprising Function Rooms, Guard Houses, Fence, Gates, Driveway, Parking and Entrance Ramp with Sidewalk. Also included are installation of Solar Panels, Generator Set, Transformer, and Electric Elevator
30020510001 0000	23G00092- Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System	Maintenance Division	No	Competitive Bidding	July 27, 2023	August 22, 2023	August 30, 2023	September 01, 2023	GOP	4,858,775.00		4,858,775.00	Construction of 15 – 4000 liters Rainwater Collection System on various public building offices/agencies made of steel based stainless steel tank. It also includes gutter with mesh (on recipient/structure with no stable gutter present), draining pipes, pipe connections towards receiving areas, necessary fittings and other accessories
30020510001 0000	23G00093- Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System	Maintenance Division	No	Competitive Bidding	July 27, 2023	August 22, 2023	August 30, 2023	September 01, 2023	GOP	4,057,825.00		4,057,825.00	Construction of 12 – 4000 liters Rainwater Collection System on various public building offices/agencies made of steel based stainless steel tank. It also includes gutter with mesh (on recipient/structure with no stable gutter present), draining pipes, pipe connections towards receiving areas, necessary fittings and other accessories

Code (PAP)	Procurement, Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310201102084000	23G00094 - Kalibo Circumferential Road (Makato-Lezo Section), Aklan	Construction Division	No	Competitive Bidding	August 14, 2023	September 04, 2023	September 19, 2023	September 21, 2023	GOP	115,800,000.00		115,800,000.00	
300220101166000	23G00095 - Construction of Multi-Purpose Facility (Medical Arts Building Parking), Iloilo City Hospital, Brgy. San Pedro Molo, Iloilo City	Construction Division	No	Competitive Bidding	August 14, 2023	September 04, 2023	September 19, 2023	September 21, 2023	GOP	193,000,000.00		193,000,000.00	The construction of ground (1st), second (2nd), third (3rd) and a portion of fourth (4th) floor car parking with the works composed of excavation of undisturbed material, pile foundation, embankment, reinforced concrete works, bolted connection structural steel frame, concrete suspended slabs on metal deck with waterproofing, electrical works including generator set, electronic works containing CCTV, public address and fire alarm system, mechanical works consist of fire protection system, plumbing and other architectural and civil works
	23G00096 - Repair/Improvement of DPWH R06 Building, Conference Room 2	Maintenance Division	No	Competitive Bidding	September 05, 2023	September 28, 2023	October 16, 2023	October 19, 2023	GOP	1,172,475.00		1,172,475.00	The construction of DPWH Visitor's Lounge made on glass walls on steel frame, fully air-conditioned and with CR and other necessary lightings
	23G00097 - Construction of Evacuation Center, Poblacion Ilaya Dumaraog, Capiz	Construction Division	No	Competitive Bidding	October 27, 2023	November 16, 2023	December 11, 2023	December 19, 2023	GOP	58,865,000.00		58,865,000.00	Construction of Evacuation Center Adapted from the Design of Construction of a Permanent Evacuation Center Multi-Purpose Covered Court from BDO including Aerobic Ballfield Reactor, Cistern Tank, Generator Set with its house, Transformer, Service Pole, Perimeter Walkway and Parking Area
	23G00098 - Construction of Digital Forensic Center, NBI - Western Visayas Regional Office (WEVRO)	Construction Division	No	Competitive Bidding	October 27, 2023	November 16, 2023	December 11, 2023	December 19, 2023	GOP	27,362,500.00		27,362,500.00	The construction of two (2) - storey with rooftop Digital Forensic Center on a structural concrete frame. Works included are Earthworks, Reinforced Concrete Works, Other Civil and Architectural Works, Electrical Works/System including Grounding System, Plumbing Works/System including Overhead Water Tank with Pump, Mechanical Works/System including Aircondition and Electronics and Communication Works/System including CCTV
	23G00099 - Ungka Flyover Modification and Restoration Works	Construction Division	No	Competitive Bidding	November 1, 2023	November 21, 2023	December 11, 2023	December 19, 2023	GOP	96,500,000.00		96,500,000.00	Jet Grouting of Piers 3, 11 to 15 and portion of Pier 2
	23G00100 - CONSTRUCTION OF MEDICAL ARTS BUILDING, SPECIALTY CENTER, HOSPITAL ROOMS AND TRAINING CENTER (WVSU MEDICAL CENTER)	Construction Division	No	Competitive Bidding	November 25, 2023	December 21, 2023	January 5, 2024	January 10, 2024	GOP	497,500,000.00		497,500,000.00	
	23G00101 - Concreting of Road Brgy. Agcagay, Jamindan, Capiz	Construction Division	No	Competitive Bidding	December 06, 2023	December 26, 2023	December 29, 2023	January 05, 2024	GOP	9,650,000.00		9,650,000.00	
	23G00102 - Construction (Completion) of Evacuation Center, Brgy. Gil Montilla, Sipalay City, Negros Occidental	Construction Division	No	Competitive Bidding	December 06, 2023	December 26, 2023	December 29, 2023	January 05, 2024	GOP	8,741,935.00		8,741,935.00	Supplemental Construction of Evacuation Center Composed of Concrete Fences with Steel Gate and Water Pumping System Construction of 147m Gravel Road, 6.1m Wide with Slope Protection Works Adjacent to the Evacuation Building
Total (CIVIL WORKS)										8,235,114,280.05	-	8,235,114,280.05	

Submitted by:

SEVERO A. RUIZ
Head, BAC Secretariat

Recommending Approval:

MARY GRACE B. BULAQUINA-HACHUELA, CES E
BAC Chairperson

Approved:

JENNY BOY O. OROPEL, CES E
O/C - Regional Director

Code (PAP)	Procurement, Program/Project	PMO/ User	End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/P posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310204102064000	23G00094 - Kalibo Circumferential Road (Makato-Lezo Section), Aklan	Construction Division		No	Competitive Bidding	August 14, 2023	September 04, 2023	September 19, 2023	September 21, 2023	GOP	115,800,000.00		115,800,000.00	
300220101166000	23G00095 - Construction of Multi-Purpose Facility (Medical Arts Building Parking), Iloilo City Hospital, Brgy. San Pedro Molo, Iloilo City	Construction Division		No	Competitive Bidding	August 14, 2023	September 04, 2023	September 19, 2023	September 21, 2023	GOP	193,000,000.00		193,000,000.00	The construction of ground (1st), second (2nd), third (3rd) and a portion of fourth (4th) floor car parking with the works composed of excavation of undisturbed material, pile foundation, embankment, reinforced concrete works, bolted connection structural steel frame, concrete suspended slabs on metal deck with waterproofing, electrical works including generator set, electronic works containing CCTV, public address and fire alarm system, mechanical works consist of fire protection system, plumbing and other architectural and civil works
	23G00096 - Repair/Improvement of DPWH R06 Building, Conference Room 2	Maintenance Division		No	Competitive Bidding	September 05, 2023	September 28, 2023	October 16, 2023	October 19, 2023	GOP	1,172,475.00		1,172,475.00	The construction of DPWH Visitor's Lounge made on glass walls on steel frame, fully air-conditioned and with CR and other necessary lightings
	23G00097 - Construction of Evacuation Center, Poblacion Ilaya Dumarao, Capiz	Construction Division		No	Competitive Bidding	October 27, 2023	November 16, 2023	December 11, 2023	December 19, 2023	GOP	58,865,000.00		58,865,000.00	Construction of Evacuation Center Adapted from the Design of Construction of a Permanent Evacuation Center Multi-Purpose Covered Court from BOD including Aerobic Ballfield Reactor, Cistern Tank, Generator Set with its house, Transformer, Service Pole, Perimeter Walkway and Parking Area
	23G00098 - Construction of Digital Forensic Center, NBI - Western Visayas Regional Office (WEVRO)	Construction Division		No	Competitive Bidding	October 27, 2023	November 16, 2023	December 11, 2023	December 19, 2023	GOP	27,362,500.00		27,362,500.00	The construction of two (2) - storey with roofdeck Digital Forensic Center on a structural concrete frame. Works included are Earthworks, Reinforced Concrete Works, Other Civil and Architectural Works, Electrical Works/System including Grounding System, Plumbing Works/System including Overhead Water Tank with Pump, Mechanical Works/System including Aircondition and Electronics and Communication Works/System including CCTV
	23G00099 - Ungka Flyover Modification and Restoration Works	Construction Division		No	Competitive Bidding	November 1, 2023	November 21, 2023	December 11, 2023	December 19, 2023	GOP	96,500,000.00		96,500,000.00	Jet Grouting of Piers 3, 11 to 15 and portion of Pier 2
	23G00100 - CONSTRUCTION OF MEDICAL ARTS BUILDING, SPECIALTY CENTER, HOSPITAL ROOMS AND TRAINING CENTER (WVSU MEDICAL CENTER)	Construction Division		No	Competitive Bidding	November 25, 2023	December 21, 2023	January 5, 2024	January 10, 2024	GOP	497,500,000.00		497,500,000.00	
	23G00101 - Concreting of Road Brgy. Agcagay, Jamindan, Capiz	Construction Division		No	Competitive Bidding	December 06, 2023	December 26, 2023	December 29, 2023	January 05, 2024	GOP	9,650,000.00		9,650,000.00	
	23G00102 - Construction (Completion) of Evacuation Center, Brgy. Gil Montilla, Sipalay City, Negros Occidental	Construction Division		No	Competitive Bidding	December 06, 2023	December 26, 2023	December 29, 2023	January 05, 2024	GOP	8,741,935.00		8,741,935.00	Supplemental Construction of Evacuation Center Composed of Concrete Fences with Steel Gate and Water Pumping System Construction of 147m. Gravel Road, 6.1m Wide with Slope Protection Works Adjacent to the Evacuation Building
Total (CIVIL WORKS)											8,235,114,280.05	-	8,235,114,280.05	

Submitted by:

SEVERO A. RUIZ
Head RAC Secretariat

Recommending Approval:

MARY GRACE B. BULAQUINA-HACHUELA, CES E
RAC Chairperson

Approved by:

SANNY BOY O. OROPEL, CES E
RAC Regional Director