

DPWH NEGROS OCCIDENTAL 4TH DEO Updated Final Annual Procurement Plan FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertising/Posting of IB/R/EI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
32010210504000-PC	22GN0001: Construction of Flood Mitigation Structures along Bago River, Bago City, Negros Occidental	Engr. Mayo Pelagio	Yes	Public Bidding	Oct. 13-19, 2021	Nov. 2, 2021	January 26, 2022	February 4, 2022	GOP	50,000,000.00		50,000,000.00	Construction of 300 LM Flood Mitigation Structure (Stone Masonry) with 4500 m structural steel sheet piles. Sta. 0+000 – Sta. 0+300	
320101108328000-PC	22GN0002: Construction of Flood Mitigation Structures along Marayo River, Pontevedra, Negros Occidental	Engr. Mayo Pelagio	Yes	Public Bidding	Oct. 13-19, 2021	Nov. 2, 2021	January 26, 2022	February 4, 2022	GOP	50,000,000.00		50,000,000.00	Construction of 412 LM Flood Mitigation Structure (Stone Masonry) with 6180 m structural steel sheet piles. Sta. 0+000 – Sta. 0+412	
310102101002000-PC	22GN0005: Preventive Maintenance: Asphalt Overlay – Jct Bagonawa – La Castellana – Isabela Road (S001.75NR) – K0053+000 – K0053+967, La Carlota City, Negros Occidental	Engr. Mayo Pelagio	Yes	Public Bidding	Oct. 15-21, 2021	Nov. 4, 2021	January 26, 2022	February 4, 2022	GOP	9,945,000.00		9,945,000.00	Asphalt Overlay of 697 li.m. with 50mm thick with a total physical of 1.93 lane kilometer.	
310101100694000-PC	22GN0006: Preventive Maintenance: Asphalt Overlay – Bacolod South Road (S001.23NR) – K0013+580 – K0014+000, K0017+869 – K0018+162, Bago City, Negros Occidental	Engr. Mayo Pelagio	Yes	Public Bidding	Oct. 15-21, 2021	Nov. 4, 2021	January 26, 2022	February 4, 2022	GOP	14,377,000.00		14,377,000.00	Asphalt Overlay of 699 li.m. with 50mm thick with a total physical of 2.80 lane Kilometer.	
300223100084000-PC	22GN0007: Construction of Road, Barangay Ayungon and Barangay Sagasa, La Carlota City and Bago City, Negros Occidental	Engr. Mayo Pelagio	Yes	Public Bidding	Oct. 15-21, 2021	Nov. 4, 2021	January 26, 2022	February 4, 2022	GOP	5,000,000.00		5,000,000.00	Concreteing of Road with total physical target of 0.684 lane km with lane width of 2.5m and thickness of 200mm.	
3101031009955000-PC	22GN0008: Preventive Maintenance of Road: Asphalt Overlay - Bacolod South Road (Old Road) (S001.24NR), K0020+200.00 - K0020+768.00, Bago City, Negros Occidental	Engr. Mayo Pelagio	Yes	Public Bidding	Oct. 19-25, 2021	Nov. 8, 2021	January 26, 2022	February 4, 2022	GOP	11,683,000.00		11,683,000.00	Asphalt Overlay with a total physical target of 2.272 Lane km, width of 13.4m and thickness of 50mm.	
3101061008000000-PC	22GN0009: Reconstruction to Concrete Pavement - Jct. Pontevedra - La Castellana Road (S002.00NR), K0054+812 - K0055+167, Pontevedra, Negros Occidental	Engr. Mayo Pelagio	Yes	Public Bidding	Oct. 19-25, 2021	Nov. 8, 2021	January 26, 2022	February 4, 2022	GOP	11,333,000.00		11,333,000.00	Upgrading of Asphalt Pavement to Concrete Pavement Road with Project Length of 0.676 Lane Km, thickness of 0.300 m and width of 6.70 m with provision of Solar Street Lights, Guardrails and Shoulder Paving with thickness of 0.25	
310223100086000-PC	22GN0010: Construction of Road, Barangay Batuan and Municipality of Valladolid and Municipality of San Enrique, Negros Occidental	Engr. Mayo Pelagio	Yes	Public Bidding	Oct. 19-25, 2021	Nov. 8, 2021	January 26, 2022	February 4, 2022	GOP	5,000,000.00		5,000,000.00	Concreteing of road with total physical target of 0.6392 lane km. with lane width of 2.5 m and thickness of 200 mm.	

DPWH NEGROS OCCIDENTAL 4TH DEO Updated Final Annual Procurement Plan FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300223100088000-PC	22GN0011: Construction of Concrete Road, Barangay General Malvar and Barangay Baggas, Municipality of Pontevedra and Municipality of Hinigaran, Negros Occidental	Engr. Mayo Pelagio	Yes	Public Bidding	October 25-31, 2021	November 15, 2021	January 26, 2022	February 4, 2022	GoP	5,000,000.00		5,000,000.00	Concreting of road with a total physical target of 0.600 lane KM, width of 5.00 meters and thickness of 200mm.
300221101483000-PC	22GN0013: Construction of Road, Brgy. Sagasa, Bago City, Negros Occidental	Engr. Mayo Pelagio	Yes	Public Bidding	October 25-31, 2021	November 15, 2021	January 26, 2022	February 4, 2022	GoP	5,000,000.00		5,000,000.00	Construction of Road with a total physical target of 0.50 Lane Km, width of 6.10 meters and thickness of 250mm
300203101722000-PC	22GN0014: Reconstruction to Concrete Pavement – La Carlota – La Carlota Sugar Central Road leading to Muscovado Sugar Mill Brick Chimneys, Cannan-og, La Carlota City, Negros Occidental	Engr. Mayo Pelagio	Yes	Public Bidding	November 2-8, 2021	November 22, 2021	January 26, 2022	February 4, 2022	GoP	14,153,000.00		14,153,000.00	Reconstruction of 550 li.m paved concrete to paved concrete road with 0.30m thickness, 6.7m width with a total physical target of 1.10 lane kilometer and provision of 15 units of Solar Led Streetlight.
300221101497000-PC	22GN0015: Rehabilitation of Road leading to Bureau of Plant Industry and Philippine Carabao Center, Barangay La Granja, La Carlota City, Negros Occidental	Engr. Mayo Pelagio	Yes	Public Bidding	November 2-8, 2021	November 22, 2021	January 26, 2022	February 4, 2022	GoP	5,000,000.00		5,000,000.00	Rehabilitation of road with total physical target of 0.410 lane km with lane width of 3.00m and thickness of 200mm.
300223100089000-PC	22GN0017: Construction of Road, Barangay Miranda and Barangay Carbaog, Municipality of Pontevedra and Municipality of Hinigaran, Pontevedra, Negros Occidental	Engr. Mayo Pelagio	Yes	Public Bidding	November 4-10, 2021	November 24, 2021	January 26, 2022	February 4, 2022	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road with Project Length of 0.77 Lane Km. Thickness of 0.200 m and width of 5.00 m with Provision of Grouted Riprap at Specified Location.
300226101887000-PC	22GN0018: Construction of Multi-Purpose Building (Evacuation Center), Barangay Lag-asan, Bago City, Negros Occidental	Engr. Mayo Pelagio	Yes	Public Bidding	November 4-10, 2021	November 24, 2021	January 26, 2022	February 4, 2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Evacuation Center), Three Span Covered Court with bleachers
310303101293000-PC	22GN0019: Bridge - Retrofitting/Strengthening of Permanent Bridges - Hinunangan Bridge (B00553MN) along Bacolod South Road, Valladolid, Negros Occidental	Engr. Mayo Pelagio	Yes	Public Bidding	November 4-10, 2021	November 24, 2021	January 26, 2022	February 4, 2022	GoP	9,000,000.00		9,000,000.00	Rehabilitation/Strengthening of Bridge Superstructure
300223100087000-PC	22GN0020: Construction of Road, Barangay Burgos and Municipality of Hinigaran, Municipality of Pontevedra and La Carlota City, Negros Occidental	Engr. Mayo Pelagio	Yes	Public Bidding	November 9-15, 2021	December 1, 2021	January 26, 2022	February 4, 2022	GoP	5,000,000.00		5,000,000.00	Construction of concrete road with a total physical target of 0.668 Lane Km, width of 5.00 meters and thickness of 200mm.

DPWH NEGROS OCCIDENTAL 4TH DEO Updated Final Annual Procurement Plan FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IBRE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300223100091000-PC	22GND0021: Construction of Concrete Road - Construction of Road, Barangay San Isidro and Barangay Bagaas, Municipality of Pontevedra and Municipality of Hinigaran, Negros Occidental	Engr. Mayo Pelagio	Yes	Public Bidding	November 9-15, 2021	December 1, 2021	January 26, 2022	February 4, 2022	GoP	5,000,000.00		5,000,000.00	Concreting of road with a total physical target of 0.750 lane KM, width of 5.00 meters and thickness of 200mm.
300223100089000-PC	22GND0022: Construction of Road, Barangay La Granja and Barangay Mabini, La Carlota City and Municipality of Pontevedra, Negros Occidental	Engr. Mayo Pelagio	Yes	Public Bidding	November 9-15, 2021	December 1, 2021	January 26, 2022	February 4, 2022	GoP	5,000,000.00		5,000,000.00	Reconstruction of Road with a total physical target of 0.520 lane km, with lane width of 3.05 meters and thickness of 200mm.
310110100308000-PC	22GND0025: Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads - Bacolod South Road, KD031+009 - KD031+391, Valladolid, Negros Occidental	Engr. Mayo Pelagio	Yes	Public Bidding	November 19-25, 2021	December 09, 2021	January 26, 2022	February 4, 2022	GoP	3,820,000.00		3,820,000.00	Upgrading of Drainage Structure (left side) with a total physical target of 382 m
300226102871000-PC	22GND0027: Construction of Multi-Purpose Building (Public Health Facility), Barangay Balingasag, Bago City, Negros Occidental	Engr. Mayo Pelagio	Yes	Public Bidding	November 23-29, 2021	December 13, 2021	January 26, 2022	February 4, 2022	GoP	5,000,000.00		5,000,000.00	Construction of One (1) Unit, Two (2) Storey Multi-Purpose Building (Public Health Facility)
300226102876000-PC	22GND0028: Construction of Multi-Purpose Building, Barangay Roberto S. Benedicto, La Carlota City, Negros Occidental	Engr. Mayo Pelagio	Yes	Public Bidding	November 23-29, 2021	December 13, 2021	January 26, 2022	February 4, 2022	GoP	5,000,000.00		5,000,000.00	Construction of One (1) Unit, Two (2) Storey Multi-Purpose Building
300226102899000-PC	22GND0029: Construction of Multi-Purpose Building (Evacuation Center), Barangay Poblacion, Bago City, Negros Occidental	Engr. Mayo Pelagio	Yes	Public Bidding	November 29, 2021 - December 5, 2021	December 20, 2021	January 26, 2022	February 4, 2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Evacuation Center), Construction of 3 Span Covered Court & Toilet.
300226102864000-PC	22GND0030: Construction (Completion) of Multi-Purpose Building in Barangay Binubuhan, Bago City, Negros Occidental	Engr. Mayo Pelagio	Yes	Public Bidding	November 29, 2021 - December 5, 2021	December 20, 2021	January 26, 2022	February 4, 2022	GoP	5,000,000.00		5,000,000.00	Construction (Completion) of Multi-Purpose Building, Construction of 2 Span Covered Court & Toilet, Extension of Stage.
300219101075000-PC	22GND0034: Construction of Flood Control Structure at Calumangan River, Brgy. Calumangan, Bago City, Negros Occidental	Engr. Mayo Pelagio	Yes	Public Bidding	December 1-7, 2021	December 28, 2021	January 26, 2022	February 4, 2022	GoP	50,000,000.00		50,000,000.00	Construction of 388 LM Flood Control Structure (Stone Masonry) with 5,520 m structural steel sheet piles.
320101108327000-PC	22GND0036: Construction of Flood Control Structure along Tibsok River, San Enrique, Negros Occidental	Engr. Mayo Pelagio	Yes	Public Bidding	December 2-8, 2021	December 29, 2021	January 26, 2022	February 4, 2022	GoP	50,000,000.00		50,000,000.00	Construction of 342.50 LM flood control structure (stone masonry) with 3,300 m structural steel sheet piles.

DPWH NEGROS OCCIDENTAL 4TH DEO Updated Final Annual Procurement Plan FY 2022

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
300223101492000-PC	22GN0037: Construction of Road leading to San Enrique National High School, Barangay Tabao-Baybay, Municipality of San Enrique, Negros Occidental	Engr. Mayo Pelagio	Yes	Public Bidding	December 2-8, 2021	December 29, 2021	January 26, 2022	February 4, 2022	GOP		5,000,000.00		5,000,000.00	Concreting of road with a physical target of 0.780 lane km, width of 5.00 meters and a thickness of 200mm.
300223100089000-PC	22GN0038: Construction of Road, Barangay Bagumbayan and Barangay Tabao-Baybay, Municipality of Valladolid and Municipality of San Enrique, Negros Occidental	Engr. Mayo Pelagio	Yes	Public Bidding	December 7-13, 2021	December 27, 2021	January 26, 2022	February 4, 2022	GOP		5,000,000.00		5,000,000.00	Concreting of road with a physical target (a) 0.356 lane km, with lane width of 2.00m and thickness of 200mm. (b) 0.380 lane km, with lane width of 3.05m & thickness of 200mm.
300226102865000-PC	22GN0039: Construction of Multi-Purpose Building (Evacuation Center), Barangay Bagonawa, Municipality of San Enrique, Negros Occidental	Engr. Mayo Pelagio	Yes	Public Bidding	December 10-16, 2021	December 29, 2021	January 26, 2022	February 4, 2022	GOP		5,000,000.00		5,000,000.00	Construction of One (1) Unit, Two (2) Storey Multi-Purpose Building (Evacuation Center) with a total area of 147.3 sq.m. and perimeter fence.
30022610286600-PC	22GN0040: Construction of Multi-Purpose Building (Evacuation Center), Barangay Candad, Bago City, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	January 11-17, 2022	January 31, 2022	February 21, 2022	March 3, 2022	GOP		5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Evacuation Center), Five (5) Span Covered Court and Three (3) seater Toilet
300226102872000-PC	22GN0041: Construction of Multi-Purpose Building at Employees Village II, Barangay Batuan, La Carlota City, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	January 11-17, 2022	January 31, 2022	February 21, 2022	March 3, 2022	GOP		5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building, Six (6) Span Covered Court.
30022610288000-PC	22GN0042: Construction of Multi-Purpose Building (Evacuation Center), Barangay Mailum, Bago City, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	January 11-17, 2022	January 31, 2022	February 21, 2022	March 3, 2022	GOP		5,000,000.00		5,000,000.00	Construction of One (1) Unit, Two (2) Storey Multi-Purpose Building (Evacuation Center) with a total floor area of 225.80 sq.m.
310109101017000-PC	22GN0045: Construction of Road Slope Protection Structure - Jct. Palencia-Boy Scout Campsite Road, K0062+671 - K0062+721, La Carlota City, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	January 17-23, 2022	February 7, 2022	February 21, 2022	March 3, 2022	GOP		4,000,000.00		4,000,000.00	Construction of Road Slope Protection Structure with provision of groined riprap canal with guardrails and solar LED streetlights.
300229100143000-PC	22GN0050: Construction of Water Supply System Level II at Hacienda Estrella-A and Sitio Dulom, Barangay San Miguel, La Carlota City, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	January 26-February 1, 2022	February 15, 2022	February 21, 2022	March 3, 2022	GOP		5,000,000.00		5,000,000.00	Construction of 50 cu.m. reinforced concrete water reservoir, repair of existing water reservoir, installation of distribution pipe lines, replacement of existing submersible pump, installation booster pump and electro-mechanical control/accessories.

DPWH NEGROS OCCIDENTAL 4TH DEO Updated Final Annual Procurement Plan FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (P=PP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
300229100144000-PC	22GN0051: Construction of Water Supply System Level II, Cabilutan, Barangay Cubay and Remedios, Barangay Balabag, La Carlota City, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	January 26-February 1, 2022	February 15, 2022	February 21, 2022	March 3, 2022	GoP		5,000,000.00		5,000,000.00	Construction of 100 cu.m. reinforced concrete water reservoir, installation of distribution pipe lines, installation booster pump and electro-mechanical control/accessories.
31010910108000-PC	22GN0056: Construction of Road Slope Protection Structure - Jct. Palencia-Boy Scout Campsite Road, KM062+896 - KM062+969, La Carlota City, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	January 26-February 1, 2022	February 15, 2022	February 21, 2022	March 3, 2022	GoP		8,000,000.00		8,000,000.00	Construction of Road Slope Protection Structure with provision of graded riprap canal with guardrails and solar LED streetlights on both sides.
310102101000000-PC	22GN0003-REBID: Preventive Maintenance of Road: Concrete Reblocking - Jct. Bagonawa-La Castellana-Isabela Road (S00175NR) - K0040+000 - K0040+004.50, K0040+043 - K0040+396, K0040+418.50 - K0040+423, K0040+590 - K0040+690, La Carlota City, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	February 16-22, 2022	March 8, 2022	March 14, 2022	March 17, 2022	GoP		4,229,000.00		4,229,000.00	Concrete reblocking of secondary road with a total physical target of 0.299 Lane Km. width of 6.10 meters and thickness of 300mm.
31010310098000-PC	22GN0016-REBID: Preventive Maintenance of Road: Concrete Reblocking - Bago - Maribucal Road (S00209NR), K0054+765 - K0057+000, K0060+000 - K0060+531, Bago City, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	February 16-22, 2022	March 8, 2022	March 14, 2022	March 17, 2022	GoP		25,704,000.00		25,704,000.00	Preventive Maintenance of Road: Concrete reblocking of tertiary road with a total physical target of 2.10 Lane Km. width of 6.10 meters and thickness of 300mm.
310112100338000-PC	22GN0065: Construction of Drainage along Road - Sumtag - Abuanan Road, K0017+000 - K0017+407, Bago City, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	February 8-14, 2022	February 28, 2022	March 14, 2022	March 17, 2022	GoP		8,140,000.00		8,140,000.00	Upgrading of 407 lineal meter drainage (grouted riprap) with provision of metal guard rail and 20 units solar LED streetlights.
300022910287000-PC	22GN0072: Construction of Multi-Purpose Building (Evacuation Center), Barangay Tabao-Baybay, Municipality of San Enrique, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	February 11-17, 2022	March 3, 2022	March 17, 2022	March 21, 2022	GoP		5,000,000.00		5,000,000.00	Construction of Additional One (1) Span Covered Court, One (1) Unit, Two (2) Storey Evacuation Center with total floor area of 80 sq.m. with plumbing and electrical.
310104223297000-PC	21GN0066: Rehabilitation of Multi-Purpose Building (Sangunian Bayan Hall), Brgy. Zone 4, Pulupandan, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	March 5-12, 2021	March 24, 2021	March 22, 2022	March 24, 2022	GoP		3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building, One (1) Unit, One Storey Multi-Purpose Building.

DPWH NEGROS OCCIDENTAL 4TH DEO Updated Final Annual Procurement Plan FY 2022

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010303604000-PC	21GN0082: Construction/Rehabilitation of Multi-Purpose Building in Brgy. Pacol, Bago City, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	February 4-11, 2021	August 17, 2021	March 22, 2022	March 24, 2022	GoP	3,000,000.00		3,000,000.00	Removal of Existing Structure and complete Construction of One (1) Unit, One (1) Storey Multi-Purpose Building.
310106100801000-PC	22GN0024: Rehabilitation/Reconstruction /Upgrading of Damaged Paved Roads - Tertiary Roads: Reconstruction to Concrete Pavement - Jct. Palencia-Bay Scout Campsite Road (S00184NR), K0058+725-K0059+000, K0059+312-K0060+000, K0061+000-K0061 +200, La Carlota City, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	November 19-25, 2021	December 9, 2021	March 22, 2022	March 24, 2022	GoP	28,751,000.00		28,751,000.00	Reconstruction to concrete pavement with a total physical target of 1,070 lane KM, width of 6.7 meters and thickness of 300mm.
300219101076000-PC	22GN0035: Construction of Flood Control Structure at Sibud River, Brgy. Polacion, Bago City, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	December 1-7, 2021	December 29, 2021	March 22, 2022	March 24, 2022	GoP	50,000,000.00		50,000,000.00	Construction of 805 LM Flood Control Structure (Stone Masonry).
300221101485000-PC	22GN0053: Construction of Road, Sitio Camlingawan, Brgy. Antipolo to Sitio Mansilad, Brgy. Gen. Makar, Pontevedra, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	January 26-February 1, 2022	February 15, 2022	March 22, 2022	March 24, 2022	GoP	10,000,000.00		10,000,000.00	Concreting of road with total physical target of 1.57 lane km with lane width of 2.5m and thickness of 200mm.
3101100888000-PC	22GN0057: Preventive Maintenance of Road: Asphalt Overlay - Sum-ag-Abuanan Road (S00167NR), K0021+(-405) - K0022+387, Bago City, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	January 28-February 3, 2022	February 17, 2022	March 22, 2022	March 24, 2022	GoP	50,000,000.00		50,000,000.00	Asphalt Overlay of 1654 In. m. with 100mm thick with a total physical target of 3.31 lane kilometer.
300225100544000-PC	22GN0058: Construction of Waterway Structure at Sibud Creek, Bago City, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	February 3-9, 2022	February 23, 2022	March 22, 2022	March 24, 2022	GoP	50,000,000.00		50,000,000.00	Construction of 408.20 LM Flood Control Structure (Stone Masonry).
300221101484000-PC	22GN0059: Construction of Road along Brgy. Canroma to Sitio Suwa, Brgy. Don Salvador Benedicto, Pontevedra, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	February 3-9, 2022	March 11, 2022	March 22, 2022	March 24, 2022	GoP	50,000,000.00		50,000,000.00	Construction of local road with a total physical target of 5.776 Lane Km, width 5.00 meters and thickness of 250mm.

DPWH NEGROS OCCIDENTAL 4TH DEO Updated Final Annual Procurement Plan FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30022101498000-PC	22GND0060: Construction of Concrete Road - Construction of Sitio Hunob to Sitio Cambio Road, Brgy. Gomez, Porteviedra, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	February 3-9, 2022	February 23, 2022	March 22, 2022	March 24, 2022	GoP	10,000,000.00		10,000,000.00	Concreting of road with a total physical target of 1.692 Lane KM, width 5.00 meters and thickness of 200mm.
300225100541000-PC	22GND0061: Construction of Bank Protection Structure along Bagonawa River, San Enrique, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	February 3-9, 2022	February 23, 2022	March 22, 2022	March 24, 2022	GoP	50,000,000.00		50,000,000.00	LM Flood Control Structure (Stone Masonry and hand-laid rock embankment).
310303101300000-PC	22GND0062: Retrofitting/Strengthening of Permanent Bridges - Barawang Bridge (B00346NR) along Jct. San Enrique - Porteviedra By Pass Road, San Enrique, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	February 3-9, 2022	February 23, 2022	March 22, 2022	March 24, 2022	GoP	20,000,000.00		20,000,000.00	Rehabilitation/Strengthening of Bridge Superstructure.
300225100543000-PC	22GND0063: Construction of Bank Protection Structure along Valladolid Seawall, Valladolid, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	February 8-14, 2022	February 28, 2022	March 22, 2022	March 24, 2022	GoP	50,000,000.00		50,000,000.00	Construction of 326 LM Flood Mitigation Structure (Stone Masonry) with 4890 m structural steel sheet piles and 17 units solar streetlights.
300225100540000-PC	22GND0064: Construction of Bank Protection Structure along Ayungon River, Valladolid, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	February 8-14, 2022	February 28, 2022	March 22, 2022	March 24, 2022	GoP	50,000,000.00		50,000,000.00	Flood Control Structure (Stone Masonry) with hand-laid rock embankment.
300225100542000-PC	22GND0066: Construction of Bank Protection Structure along Calumangan River, Bago City, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	February 8-14, 2022	February 28, 2022	March 22, 2022	March 24, 2022	GoP	50,000,000.00		50,000,000.00	Construction of 363 LM flood control structure (stone masonry) with 5,445 m structural steel sheet piles.
310202101193000-PC	22GND0068: Road Widening - Don Jorge Aranaeta-Ayungon-Yunague-Gurrea-La Carlota City Road (S00208NR), Chainage 4150 - Chainage 5155, La Carlota City, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	February 8-14, 2022	February 28, 2022	March 22, 2022	March 24, 2022	GoP	44,352,000.00		44,352,000.00	Road widening of 1005 lineal meter road with a total physical target of 2.01 lane km with 3.35 m lane width, 0.30m thickness and provision of 66 units of solar LED streetlights.
300226102874000-PC	22GND0070: Construction of Multi-Purpose Building, CPSU Valladolid Extension Class, Purok Masagana, Brgy. Bagunbayan, Valladolid, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	February 11-17, 2022	March 3, 2022	March 22, 2022	March 24, 2022	GoP	10,000,000.00		10,000,000.00	Complete construction of One (1) Storey, Four (4) Classroom School Building (steel casement window at rear portion with security grilles for the front jalousee window).

DPWH NEGROS OCCIDENTAL 4TH DEO Updated Final Annual Procurement Plan FY 2022

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
300226102875000-PC	22GN0071: Construction of Multi-Purpose Building, CPSU Valladolid Extension Class, Purok Masagana, Brgy. Bagumbayan, Valladolid, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	February 11-17, 2022	March 3, 2022	March 22, 2022	March 24, 2022	GoP	15,000,000.00		15,000,000.00	Complete construction of Two (2) Storey, Four (4) Classroom School Building (stairwell 5m width, steel casement window at rear portion with security grilles for the front jaicouse window, fire protection system, overhead tank, plumbing including accessories and fittings and electrical.
300226100539000-PC	22GN0076: Construction of Drainage System, Barangay Ayungon, La Carlota City, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	February 16-22, 2022	March 17, 2022	March 22, 2022	March 24, 2022	GoP	40,000,000.00		40,000,000.00	Construction of Drainage Structure along National Road with a total physical target of 3,500 lineal meter of RCP with manhole.
310202101192000-PC	22GN0031: Road Widening - Don Jorge Araneta - Ayungon - Yungue - Gurra - La Carlota City Road, (S00208NR) Chainage 2555 - Chainage 2900, La Carlota City, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	November 29-December 5, 2021	December 20, 2021	March 22, 2022	March 24, 2022	GoP	9,690,000.00		9,690,000.00	Road Widening with a total physical of 0.69 Lane Km, lane width of 3.35m and thickness of 300mm.
310104100414000-PC	22GN0054: Reconstruction to Concrete Pavement-Bacolod South Road (S00127NR), K0044+662 - K0044+922, Pontevedra, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	January 26-February 1, 2022	February 15, 2022	March 22, 2022	March 24, 2022	GoP	5,214,000.00		5,214,000.00	Reconstruction of 260 ll.m. paved asphalt to paved concrete road with 0.30m thickness, 6.7m width with a total physical target of 0.52 lane kilometer.
310103100997000-PC	22GN0012: Preventive Maintenance: Asphalt Overlay - Jct. San Enrique-Pontevedra By-Pass Road (S00203NR), K0040+(-557) - K0040+200, San Enrique-Pontevedra, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	October 25-31, 2021	November 15, 2021	May 16, 2022	May 24, 2022	GoP	6,305,000.00		6,305,000.00	Asphalt overlay of 757 ll.m. with 50mm thick with a total physical of 1.51 lane kilometer.
310104100413000-PC	22GN0023: Reconstruction to Concrete Pavement - Bacolod South Road (S00127NR), K0027+288 - K0028+200, Valladolid, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	November 19-25, 2021	December 9, 2021	May 16, 2022	May 24, 2022	GoP	21,929,000.00		21,929,000.00	Reconstruction of 815 ll.m. paved concrete to paved concrete road with 0.30m thickness, 6.7m width with a total physical target of 1.83 lane kilometer and provision of 32 units of Solar Led Streetlight.

DPWH NEGROS OCCIDENTAL 4TH DEO Updated Final Annual Procurement Plan FY 2022

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31010100306000-PC	22GN0046 (REBID): Construction/Upgrading/Rehabilitation of Drainage along National Road, Bacolod South Road, K0024+235 - K0024+450, Valladolid, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	January 17-23, 2022	February 7, 2022	May 16, 2022	May 24, 2022	GoP	2,421,000.00		2,421,000.00	Construction of Drainage along National Road with a total physical target of 215 L.M. left side (stone masonry).
31010100307000-PC	22GN0047 (REBID): Construction/Upgrading/Rehabilitation of Drainage along National Road, Bacolod South Road, K0024+450 - K0024+898, K0024+908 - K0026+000, Valladolid, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	January 17-23, 2022	February 7, 2022	May 16, 2022	May 24, 2022	GoP	19,771,000.00		19,771,000.00	Construction of Drainage along National Road with a total physical target of 1518 L.M. left side (stone masonry).
310101003087000-PC	22GN0048: Preventive Maintenance of Road - Asphalt Overlay - Tertiary Roads - Sun-9g-Abuanan Road (S00165NR), K0015+560 - K0020+597, Bago City, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	January 21-27, 2022	February 9, 2022	May 16, 2022	May 24, 2022	GoP	50,000,000.00		50,000,000.00	Asphalt Overlay of 5.105 li.m. road with correction, 50mm thick and a total physical target of 10.21 lane km.
310112100336000-PC	2GN0049: Construction of Drainage Structure along Road - Bago-Mambucal Road, K0038+660 - K0039+100, K0039+940 - K0040+580, K0041+540 - K0041+900, Bago City, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	January 26-February 1, 2022	February 15, 2022	May 16, 2022	May 24, 2022	GoP	44,310,000.00		44,310,000.00	Construction of Drainage Structure along National Road with a total physical target of 2,812.5 lineal meter of stone masonry.
310101100366000-PC	22GN0052: Preventive Maintenance-Primary Roads: Asphalt Overlay - Bacolod South By-Pass Road, K0019+670 - K0022+110, Bago City, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	January 26-February 1, 2022	February 15, 2022	May 16, 2022	May 24, 2022	GoP	50,000,000.00		50,000,000.00	Asphalt Overlay with a total physical target of 10.00 lane km, 13.4m width, 2.5 kms width and thickness of 50mm.
310104100415000-PC	22GN0055: Reconstruction to Concrete Pavement-Bacolod South Road (S00127NR), K0044+482 - K0044+662, Pontevedra, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	January 26-February 1, 2022	February 15, 2022	May 16, 2022	May 24, 2022	GoP	3,699,000.00		3,699,000.00	Reconstruction of 180 li.m. paved asphalt to paved concrete road with 0.30m thickness, 6.7m width with a total physical target of 0.36 lane kilometer.
310112100337000-PC	22GN0067: Upgrading of Drainage Structure Along Road - Jct. San Enrique - Pontevedra By-Pass Road, K0044+025 - K0044+525, Pontevedra, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	February 8-14, 2022	February 28, 2022	May 16, 2022	May 24, 2022	GoP	4,500,000.00		4,500,000.00	Upgrading of Drainage Structure with Provision of Guardrails at specified location.

DPWH NEGROS OCCIDENTAL 4TH DEO Updated Final Annual Procurement Plan FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
310101100895000-PC	22GN0069: Preventive Maintenance of Road: Concrete Reblocking - Bacolod South Road, K0032+022 - K0032+049, K0032+067 - K0032+076, K0032+092 - K0032+393, K0032+303 - K0032+316, K0032+493 - K0032+974, San Enrique, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	February 11-17, 2022	March 3, 2022	May 16, 2022	May 24, 2022	GoP		7,364,000.00		7,364,000.00	Concrete Reblocking of Road with a total physical target of 0.698 lane km, 3.35m lane width, 0.30m thickness and provision of 11 units of Solar LED Streetlights.
300226102873000-PC	22GN0073-REBID: Construction of Multi-Purpose Building at La Carlota City College Main Campus, Barangay 1-Poblacion, La Carlota City, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	March 28-April 3, 2022	April 18, 2022	May 16, 2022	May 24, 2022	GoP		10,000,000.00		10,000,000.00	Completion of One (1) Unit, Three (3) Storey, Eighteen (18) Classroom School Building (Construction of Six (6) Classrooms at the third floor.
310202100989000-PC	22GN0078: Road Widening- Don Jorge Araneta-Ayungon-Yunque-Gurrea-La Carlota City Road (S00208NR) Chainage 155 - Chainage 2253, Bago City, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	March 28-April 3, 2022	April 18, 2022	May 16, 2022	May 24, 2022	GoP		90,000,000.00		90,000,000.00	Road Widening of 2.098 km road 3.35m lane width and 0.30 m thickness and a total physical target of 4.196 lane km.
310203100518000-PC	22GN0079: Road Widening - Tertiary Roads, Jct. Murcia - Cansilayan - Damisite - Abuhanan - Bago City Road, K0025+(-013) - K0027+200, Bago City, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	March 28-April 3, 2022	April 18, 2022	May 16, 2022	May 24, 2022	GoP		88,720,000.00	723,000.00	88,720,000.00	Road Widening of road with a total physical target of 4.436 Lane Km, width of 3.05 meters and thickness of 300mm.
310104100364000-PC	22GN0080: Reconstruction to Concrete Pavement - Bacolod South Road (S00127NR), K0036+087 - K0037+081, K0037+237 - K0040+000, San Enrique and Pontevedra, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	March 28-April 3, 2022	April 18, 2022	May 16, 2022	May 24, 2022	GoP		69,853,000.00		69,853,000.00	Reconstruction of 5667 Lm. paved concrete to paved concrete road with 0.30m thickness, 6.7m width with a total physical target of 7.994 lane kilometers.
310106100673000-PC	22GN0081: Reconstruction to Concrete Pavement - Jct. Pontevedra-La Castellana Road (S00200NR), K0046+545 - K0047+144, K0050+000 - K0051+945, K0058+000 - K0058+661, Pontevedra, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	March 28-April 3, 2022	April 18, 2022	May 16, 2022	May 24, 2022	GoP		64,372,000.00	419,821.44	64,372,000.00	Upgrading of Asphalt Pavement to Concrete Pavement Road with project length of 6.40 lane km, thickness of 0.300 m and width of 6.70 m with provision of guardrails at specified location.
300116201297000-PC	22GN0082: Concreting of Purok Casal-agan Nuevo to Purok Cambarus Dlotay, Brgy. Antipolo FMR, Brgy. Antipolo, Pontevedra, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	April 12-18, 2022	May 3, 2022	May 16, 2022	May 24, 2022	GoP		12,000,000.00		12,000,000.00	Concreting 810 Lm. road with 0.23m thickness, 3.00 width and total physical target of 1.02 lane km.

DPWH NEGROS OCCIDENTAL 4TH DEO Updated Final Annual Procurement Plan FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P=)P			Remarks (brief description of Project)
					Advertisement/Posting of IBR/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310101100899000-PC	22GN004: Preventive Maintenance of Road: Concrete Reblocking - Bacolod South Road, KO033+070 - KO033+079, KO033+102 - KO033+111, KO033+156 - KO033+174, KO033+201 - KO033+301, KO033+373 - KO033+423, KO033+531 - KO033+735, KO033+771 - KO033+942, San Enrique, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	February 11-17, 2022	March 3, 2022	May 16, 2022	May 24, 2022	GOP	6,293,000.00		6,293,000.00	Concrete Reblocking of road with a total physical target of 0.399 lane km, 3.35m lane width, 0.93m thickness and provision of 10 units of solar LED Streetlights.
310102100899000-PC	22GN004(REBID): Preventive Maintenance of Road: Concrete Reblocking – Don Jorge Araneta – Ayungon – Yungue – Gurraa – La Carlota City Road (S00208NR) – Chainage 2362 – Chainage 2531.8, Chainage 2362 – Chainage 2392, Chainage 2645 - Chainage 2663, Chainage 2843 – Chainage 2847, La Carlota City, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	October 15, 2021	November 4, 2021	May 26, 2022	June 1, 2022	GOP	2,522,000.00		2,522,000.00	Preventive Maintenance of Road: Concrete reblocking of secondary road with a total physical target of 0.23 lane Km, width of 6.10 meters and thickness of 300mm.
310105100736000-PC	22GN004: Reconstruction to Concrete Pavement - Don Jorge Araneta-Ayungon-Yungue-Gurraa-La Carlota City Road (S00208NR) - Chainage 4236 - Chainage 4290, Chainage 4418 - Chainage 4436, Chainage 4469 - Chainage 4495, Chainage 4509 - Chainage 4518, Chainage 4536 - Chainage 4567.50, Chainage 4618 - Chainage 4663, Chainage 4748 - Chainage 4758.50, Chainage 4772 - Chainage 4809.50, Chainage 4855 - Chainage 4989.50, Chainage 5374 - Chainage 5431, Chainage 5469 - Chainage 5521, Chainage 5521 - Chainage 5617, Chainage 5793 - Chainage 5868, Chainage 5868 - Chainage 5918, Chainage 6157 - Chainage 6209, Chainage 6231 - Chainage 6358, La Carlota City, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	January 17-23, 2022	February 7, 2022	May 26, 2022	June 1, 2022	GOP	15,944,000.00		15,944,000.00	Reconstruction with a total physical target of 1.5183 lane Km, width of 3.05 and thickness of 300mm.
300213100010000-PC	22GN0083: Construction/Rehabilitation/Improvement of Facilities for PWD at Valladolid Elementary School, Tabao Elementary School and Senior Citizens Office, Valladolid, Negros Occidental	Engr. Mayo Pelagio	No	Public Bidding	May 31-June 6, 2022	June 20, 2022	June 24, 2022	July 1, 2022	GOP	1,875,000.00		1,875,000.00	Construction of Two (2) unit Three (3) Seater PWD Toilet and Rehabilitation of Valladolid Senior Citizens Office.

DPWH NEGROS OCCIDENTAL 4TH DEO Updated Final Annual Procurement Plan FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	GOODS & SERVICES													
200000100014000	22GGN0077: Procurement of Fuel, Oil and Lubricants for use in the Maintenance Dredging of Batuan to Tibsok River, San Enrique, Negros Occidental and Other Tributaries under the area of Jurisdiction of DPWH Negros Occidental 4th DEO, Bago City, Negros Occidental	engr. Alex V. Loreyna	No	Public Bidding	March 21-27, 2022	April 11, 2022	May 23, 2022	May 30, 2022	GOP	4,535,311.80		4,535,311.80		Procurement of Fuel, oils & Lubricants
20000100820000	P.O. # 2022-03-001 Procurement of Goods for use in celebrating the National Women's for the month March 2022 in DPWH Negros Occidental 4th DEO, Bago City, Neg. Occ.	Engr. Baltazar D. Java, Jr.	No	Shopping	March 14, 2022	March 15, 2022	March 21, 2022	March 21, 2022	GOP	29,985.00		29,985.00		Procurement of Goods
200000100183000	P.O. # 2022-03-002 Procurement of Office Supplies, furniture& Fixtures for use in Road Slope Management (RSM) Inventory, Validation & other Related activities	Engr. Baltazar D. Java, Jr.	No	Shopping	March 10, 2022	March 10, 2022	March 18, 2022	March 18, 2022	GOP	45,707.00		45,707.00		Procurement of Office Supplies, Office Equipment & Other Supplies
200000100017000	P.O. # 2022-03-003 Procurement of Fuel, Oil and other Lubricants for use of various maintenance equipment for the repair of National Roads & Bridges including vegetation control along road shoulder, ditches and canals within the district, Neg. Occ.	Engr. Alex V. Loreyna	No	Small Value	February 14, 2022	February 18, 2022	March 22, 2022	March 22, 2022	GOP	400,916.00				Procurement of Fuel, oils & Lubricants
310102101002000-EAO	P.O. # 2022-03-004 Procurement of Office supplies, furniture and fixtures for use in District Engineer Office, DPWH Neg. Occ. 4th DEO Bago City, Neg. Occ.	Ma. Jeeila V. Lavadia	No	Small Value	March 16-18, 2022	March 21, 2022	March 23, 2022	March 25, 2022	GOP	138,660.00		138,660.00		Procurement of Office Supplies, Office Equipment & Other Supplies
310109101018000-EAO	P.O. # 2022-03-005 Procurement of Office supplies for use in Maintenance Section, DPWH Negros Occidental 4th DEO, Bago City, Neg. Occ.	Engr. Alex V. Loreyna	No	Small Value	March 16-18, 2022	March 21, 2022	March 23, 2022	March 25, 2022	GOP	155,891.00		155,891.00		Procurement of Office Supplies, Office Equipment & Other Supplies

DPWH NEGROS OCCIDENTAL 4TH DEO Updated Final Annual Procurement Plan FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertising of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
3201011083270000-EAO	P.O. # 2022-03-006 Procurement of Office Supplies, Furnitures & Fixtures of Quality Assurance Section, DPWH Neg. Occ. 4th DEO, Bago City, Neg. Occ.	Engr. Pamela A. Syjuco	No	Small Value	March 16-18, 2022	March 21, 2022	March 23, 2022	March 25, 2022	GoP		442,951.25		442,951.25	Procurement of Office Supplies, Office Equipment & Other Supplies
200000100017000	P.O. # 2022-03-007 Procurement of Goods for use as Uniforms of Roadside Maintenance Workers at Maintenance Section, DPWH Negros Occidental 4th DEO.	Engr. Alex V. Lorayna	No	Shopping	March 21, 2022	March 22, 2022	March 24, 2022	March 25, 2022	GoP		42,000.00	42,000.00		Procurement of Goods
200000100018000	P.O. # 2022-05-008 Procurement of Goods for use in Repairing og Guardrails, Maragandang Bridge (B00365NR), K0038+008 and Hinatuan Bridge (B00380NR), K0040+887 along Bago-Mambucal Road(S00209NR), Bago City, Neg. Occ.	Engr. Alex V. Lorayna	No	Small Value	March 16-18, 2022	March 21, 2022	May 10, 2022	May 16, 2022	GoP		163,140.00	163,140.00		Procurement of Goods
200000100017000	P.O. # 2022-05-009 Procurement of materials for use in Resealing of Cracks and Joints and Patching Potholes along Bacolod South Road (S00127NR), K0024+(-881)-K0040+000, Pulupandan, Valladolid, San Enrique, Pontevedra, Neg. Occ.	Engr. Alex V. Lorayna	No	Small Value	March 16-18, 2022	March 21, 2022	May 10, 2022	May 16, 2022	GoP		394,150.00	394,150.00		Procurement of Materials
200000100017000	P.O. # 2022-05-010 Procurement of materials for use in Resurfacing of Unpaved Road Shoulders along Jct. Murcia-Alipulan Road (S00168NR), K0031+300-K0031+840(B.S) . Bago City, Neg Occ.	Engr. Alex V. Lorayna	No	Small Value	March 16-18, 2022	March 21, 2022	May 10, 2022	May 16, 2022	GoP		372,500.00	372,500.00		Procurement of Materials
200000100017000	P.O. # 2022-05-011 Procurement of materials for use in Resurfacing of Unpaved Road Shoulders along Sum-ag-Abuanan Road(S00165NR), K0016+200-K0016+737(B.S), Bago City, Neg. Occ.	Engr. Alex V. Lorayna	No	Small Value	March 16-18, 2022	March 21, 2022	May 10, 2022	May 16, 2022	GoP		368,520.00	368,520.00		Procurement of Materials

DPWH NEGROS OCCIDENTAL 4TH DEO Updated Final Annual Procurement Plan FY 2022


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
200000100017000	P.O. # 2022-05-012 Procurement of materials for use in Resurfacing of Unpaved Road Shoulders along Bago-Mambucal Road (S00166NR), K0027+000-K0028+070(R.S), Bago City, Neg. Occ.	Engr. Alex V. Loryna	No	Small Value	March 23-26, 2022	March 28, 2022	May 10, 2022	May 16, 2022	GoP		368,750.00	368,750.00		Procurement of Materials
310202101192000-EAO	P.O. # 2022-05-013 Procurement of IT Equipment and Consumables in the Office of the District Engineer, DPWH Neg. Occ.	Engr. Mayo Pelagio	No	Shopping	May 2, 2022	May 4, 2022	May 17, 2022	May 19, 2022	GoP		37,900.00		37,900.00	Procurement of IT Equipment
310202101192000-EAO	P.O. # 2022-05-014 Procurement of IT Equipment & Consumables for use in the Administrative Section, DPWH Neg. Occ.	Ma. Jeala V. Laveda	No	Small Value	April 28-30, 2022	May 4, 2022	May 17, 2022	May 19, 2022	GoP		155,640.00		155,640.00	Procurement of IT Equipment
310303101300000	P.O. # 2022-05-016 Procurement of Office Equipment & Consumables for use in Procurement Staff, DPWH Neg. Occ.	Engr. Jerry B. Garbanzos	No	Small Value	May 11-13, 2022	May 16, 2022	May 24, 2022	May 27, 2022	GoP		333,945.00		333,945.00	Procurement of Office Supplies, Office Equipment & Other Supplies
310106100901000-EAO	P.O. # 2022-05-017 Procurement of Spare parts for use in Photocopier Machine Model Bizhub 363w/ serial number A1VE041000838 of Procurement Staff, DPWH Neg. Occ. 4th DEO, Bago City, Neg. Occ.	Engr. Jerry B. Garbanzos	No	Shopping	April 21, 2022	April 25, 2022	May 10, 2022	May 23, 2022	GoP		31,430.00		31,430.00	Procurement of spare parts
310106100901000-EAO	P.O. # 2022-05-018 Procurement of spare parts for use in photocopier machine model Bizhub 283w/ serial number A1V50410003108 of Commission on Audit, DPWH Neg. Occ. 4th DEO, Bago City, Neg. Occ.	Ma. Jeala V. Laveda	No	Shopping	May 2, 2022	May 4, 2022	May 13, 2022	May 23, 2022	GoP		2,180.00		2,180.00	Procurement of spare parts
300226102875000-EAO	P.O. # 2022-05-019 Procurement OF Fuel and Lubricants for use in service vehicle of Quality Assurance Section, Negros Occidental 4th DEO, Bago City, Neg. Occ.	Pamela A. Sylluco	No	Small Value	May 11, 2022	May 16, 2022	May 24, 2022	May 27, 2022	GoP		154,811.60		154,811.60	Procurement of Fuel, oils & Lubricants


DPWH NEGROS OCCIDENTAL 4TH DEO Updated Final Annual Procurement Plan FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
310106100901000-EAO	P.O. # 2022-05-020 Procurement of Office Supplies, IT Equipment, Office Equipment, Furniture & Fixtures of RMU, HRMDU & SPGSU in Administrative Section, DPWH Neg. Occ. 4th DEO, Bago City, Neg. Occ.	Ma. Jeala V. Lavadia	No	Small Value	May 16-18, 2022	May 20, 2022	May 27, 2022	June 2, 2022		Gap		507,322.50		507,322.50	Procurement of Office Supplies, Office Equipment & Other Supplies
200000100014000	P.O. # 2022-06-021 Procurement of Two(2) sets GM10VAHydraulic Travel Motor (MBE2506) Item Code: 027EGM3 for use in the Maintenance of Amphibious Excavator No. 7 with DPWH Property Code No. 7 presently stationed at Tibsok River, San Enrique, Neg. Occ.	Engr. Alex V. Loryna	No	Small Value	April 21-23, 2022	May 26, 2022	June 2, 2022	June 7, 2022		Gap		565,353.02	565,353.02		Procurement of Goods
200000100014000	P.O. # 2022-06-022 Procurement of IT Equipment for use in the documentation / reporting regarding maintenance dredging of Batuan to Tibsok River, San Enrique, Neg. Occ. & other tributaries under the area of jurisdiction of DPWH Neg. Occ. 4th DEO, Bago City, Neg. Occ.	Engr. Alex V. Loryna	No	Small Value	May 26-28, 2022	May 30, 2022	June 3, 2022	June 8, 2022		Gap		115,000.00	115,000.00		Procurement of IT Equipment
200000100017000	P.O. # 2022-06-023 Procurement of IT Equipment and Consumables in the Maintenance Section, DPWH Negros Occidental 4th DEO, Bago City, Neg. Occ.	Engr. Alex V. Loryna	No	Shopping	May 26, 2022	May 30, 2022	June 3, 2022	June 8, 2022		Gap		37,900.00	37,900.00		Procurement of IT Equipment
200000100017000	P.O. # 2022-06-024 Procurement of materials for use in Resurfacing of Unpaved Road Shoulders along Bago-Manbucal Road (S00166NR), K0031+200-K0031+738(B.S), Bago City, Neg. Occ.	Engr. Alex V. Loryna	No	Small Value	May 26-28, 2022	May 30, 2022	June 3, 2022	June 8, 2022		Gap		371,250.00	371,250.00		Procurement of Materials
200000100017000	P.O. # 2022-06-025 Procurement of materials for use in Resurfacing of Unpaved Road Shoulders along Jct. Bagonawe-La Castellana Road (S00175NR), K0041+125-K0041+685(B.S), La Carlota City, Neg. Occ.	Engr. Alex V. Loryna	No	Small Value	May 26-28, 2022	May 30, 2022	June 3, 2022	June 8, 2022		Gap		362,500.00	362,500.00		Procurement of Materials

DPWH NEGROS OCCIDENTAL 4TH DEO Updated Final Annual Procurement Plan FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertising/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Consulting Services												
	None												


JERRY B. GARBANZOS
 Engineer III,
 Head, Procurement Unit

Recommending Approval:

JOSEFINO D. ABRIGO
 Assistant District Engineer
 BAC-Chairman

Approved:

GENARO M. PANGANIBAN
 District Engineer