

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2022-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/PREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1.) 22K00003	Construction of By-Pass and Diversion Roads, CDO-Iligan Hinterland Road (Jct. CDO-Kibartan Road/Dansolihon-Jct. IBR/Rogongon, Iligan City) Alternate Road, Package 6, Lanao del Norte	Construction Division	Yes	Nat'l. Competitive Bidding	10/15/21-10/21/21	11/3/21	3/22/22	3/25/22	GOP	105,000,000.00		105,000,000.00	Const. of Gravel Road
2.) 22K00004	Construction of Missing Links/ New Roads, Bukidnon - Davao (Jct. Sinuda - Kalagangan, San Fernando), Package 28, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	10/15/21-10/21/21	11/3/21	3/22/22	3/25/22	GOP	200,000,000.00		200,000,000.00	Const. of Gravel Road
3.) 22K00005	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Southern Bukidnon Agri-Industrial Economic Zone Road (Pangantucan Section) in Pangantucan, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	10/15/21-10/21/21	11/3/21	3/3/22	3/9/22	GOP	7,000,000.00		7,000,000.00	Const. of Concrete Road
4.) 22K00006	Construction of Bypass Road, Don Carlos-Kiburao (Sibio Langayan, Manuto Section), Package 4, Quezon, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	10/15/21-10/21/21	11/3/21	3/24/22	4/1/22	GOP	58,000,000.00		58,000,000.00	Const. of Gravel Road
5.) 22K00007	Construction of By-Pass and Diversion Roads, Valencia City-Pangantucan Diversion Road, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	10/15/21-10/21/21	11/3/21	3/22/22	3/25/22	GOP	105,000,000.00		105,000,000.00	Const. of Gravel and Concrete Road
6.) 22K00008	Construction of By-Pass and Diversion Roads, Cagayan de Oro Diversion Road Extension (Jct. Sayre Highway (Balbal) - Manolo Fortich-Malitbog-Claveria-Eureka, Gingoog City Road), Package 12, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	10/21/21-10/27/21	11/9/21	2/14/22	2/21/22	GOP	150,000,000.00		150,000,000.00	Const. of Gravel Road
7.) 22K00010	Construction of By-Pass and Diversion Roads, Claveria-Balingaan By-pass Road, Package 6, Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	10/21/21-10/27/21	11/9/21	3/3/22	3/10/22	GOP	150,000,000.00		150,000,000.00	Const. of Gravel & Conc. Road
8.) 22K00012	Construction of By-Pass and Diversion Roads, Iligan City Circumferential Road Extension to Jct. Sta. Felomina-Bonbonon-Digkilaan-Rogongon Road, Package 4, Lanao del Norte	Construction Division	Yes	Nat'l. Competitive Bidding	10/21/21-10/27/21	11/9/21	3/22/22	3/25/22	GOP	105,000,000.00		105,000,000.00	Const. of Concrete Road
9.) 22K00013	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Southern Bukidnon Agri-Industrial Economic Zone Road Network Development, Package 34, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	10/21/21-10/27/21	11/9/21	3/16/22	3/21/22	GOP	70,000,000.00		70,000,000.00	Const. of Gravel Road & Road Slope Protection Structure
10.) 22K00014	Construction of Bypass Road, Don Carlos-Kiburao (Sibio Langayan, Manuto - Purok 1, Minsamangan Section), Package 5, Quezon, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	10/21/21-10/27/21	11/9/21	3/8/22	3/14/22	GOP	50,000,000.00		50,000,000.00	Const. of Gravel Road
11.) 22K00015	Construction of By-Pass and Diversion Roads, Sayre Highway Parallel Road II (Manolo Fortich-Valencia City Section), Package 36, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	10/21/21-10/27/21	11/9/21	3/22/22	3/25/22	GOP	150,000,000.00		150,000,000.00	Const. of Gravel Road
12.) 22K00016	Construction of By-Pass and Diversion Roads, Magaysay-Butuan City Coastal Bypass/Alternate Road, Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	10/22/21-10/28/21	11/10/21	3/3/22	3/24/22	GOP	150,000,000.00		150,000,000.00	Const. of Concrete Bridge

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of Bids	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
13.) 22K00018	Construction of Flood Control Structure along Saguiaran River, Kailangan, Bukidnon, Package 3 (Sta.0+920.00- Sta.1+380.00)	Construction Division	Yes	Natl. Competitive Bidding	10/22/21-10/28/21	11/10/21	3/24/22	4/1/22	GOP	80,000,000.00		80,000,000.00	Const. of Flood Mitigation Structures
14.) 22K00019	Construction of Flood Control Structure along Saguiaran River, Kailangan, Bukidnon, Package 1 (Sta.0+400.00- Sta.0+480.00)	Construction Division	Yes	Natl. Competitive Bidding	10/22/21-10/28/21	11/10/21	3/24/22	4/1/22	GOP	80,000,000.00		80,000,000.00	Const. of Flood Mitigation Structures
15.) 22K00020	Construction of Flood Control Structure along Saguiaran River, Kailangan, Bukidnon, Package 2 (Sta.0+480.00- Sta.0+920.00)	Construction Division	Yes	Natl. Competitive Bidding	10/22/21-10/28/21	11/10/21	3/24/22	4/1/22	GOP	80,000,000.00		80,000,000.00	Const. of Flood Mitigation Structures
16.) 22K00021	Construction of By-Pass and Diversion Roads, Iligan City Coastal Bypass Road, Package 8, Lanao del Norte	Construction Division	Yes	Natl. Competitive Bidding	10/22/21-10/28/21	11/10/21	3/22/22	3/25/22	GOP	105,000,000.00		105,000,000.00	Const. of Road Slope Protection Structure
17.) 22K00022	Construction of By-Pass and Diversion Roads, Manobo Fortich - Misamis Oriental/Alternate By-Pass Road, Siboo Section (Package 3), Bukidnon	Construction Division	Yes	Natl. Competitive Bidding	10/22/21-10/28/21	11/10/21	3/22/22	3/25/22	GOP	130,000,000.00		130,000,000.00	Const. of Gravel Road
18.) 22K00023	Const./Imprvt. Of Access Roads leading to Airports/Kalsada Tungo sa Paliparan/Riles at Daungan Program KATUPARAN) CDO-Opol-El Salvador-Alubijid-Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR Laguindingan) Mountain Diversion Road, Misamis Oriental, Package XI	Construction Division	Yes	Natl. Competitive Bidding	10/22/21-10/28/21	11/10/21	3/16/22	3/21/22	GOP	30,000,000.00		30,000,000.00	Const. of Gravel Road
19.) 22K00024	Construction of By-Pass and Diversion Roads, Cagayan de Oro (PCE) Bypass/Alternate Road Extension (Ct. Lumbia/CDO-Camp Kibarian Road-Pagatpat-Ict. BCIR), Lumbia-Pagalungan, Misamis Oriental	Construction Division	Yes	Natl. Competitive Bidding	10/26/21-11/1/21	11/15/21	3/22/22	3/25/22	GOP	61,750,000.00		61,750,000.00	Const. of Gravel & Conc. Road
20.) 22K00025	Construction of Missing Links/ New Roads, Puntian-Aralan Road, Package 11, Bukidnon	Construction Division	Yes	Natl. Competitive Bidding	10/26/21-11/1/21	11/15/21	3/22/22	3/25/22	GOP	85,000,000.00		85,000,000.00	Const. of Gravel Road
21.) 22K00026	Construction of By-Pass and Diversion Roads, CDO-New Western Diversion Road (Macabalan-Bonbon Bridge and Access Road), Package 8, Cagayan de Oro City	Construction Division	Yes	Natl. Competitive Bidding	10/26/21-11/1/21	11/15/21	3/22/22	3/25/22	GOP	150,000,000.00		150,000,000.00	Const. of Viaduct
22.) 22K00027	Construction of By-Pass and Diversion Roads, CDO-New Western Diversion Road (Canito-an-CDO Coastal Road Section), Package 9, Cagayan de Oro City	Construction Division	Yes	Natl. Competitive Bidding	10/26/21-11/1/21	11/15/21	3/8/22	3/14/22	GOP	125,000,000.00		125,000,000.00	Const. of Conc. Bridge
23.) 22K00028	Construction of Flood Control Structure along Saguiaran River, Kailangan, Bukidnon, Package 4 (Sta.1+380.0- Sta.1+830.0)	Construction Division	Yes	Natl. Competitive Bidding	10/26/21-11/1/21	11/15/21	3/24/22	4/1/22	GOP	80,000,000.00		80,000,000.00	Const. of Flood Mitigation Structure
24.) 22K00029	Construction of Flood Control Structure along Saguiaran River, Package 5, Kailangan, Bukidnon (Sta.1+830.0- Sta.2+355.956)	Construction Division	Yes	Natl. Competitive Bidding	10/26/21-11/1/21	11/15/21	3/24/22	4/1/22	GOP	100,000,000.00		100,000,000.00	Const. of Flood Mitigation Structure
25.) 22K00030	Construction of Flood Control Structure along Saguiaran River, Package 6, Kailangan, Bukidnon (Sta.2+355.956- Sta.2+660.0)	Construction Division	Yes	Natl. Competitive Bidding	10/26/21-11/1/21	11/15/21	3/24/22	4/1/22	GOP	73,000,000.00		73,000,000.00	Const. of Flood Mitigation Structure
26.) 22K00031	Construction of By-Pass and Diversion Roads, Valencia Bypass Road Extension, Bukidnon	Construction Division	Yes	Natl. Competitive Bidding	10/28/21-11/9/21	11/16/21	5/12/22	5/17/22	GOP	60,000,000.00		60,000,000.00	Const. of Conc. Road
27.) 22K00032	Preventive Maintenance - Primary Roads, Cotabato-Malabang-Lanao Del Norte Rd - (S016504N) Chainage 54970 - Chainage 56470	Construction Division	Yes	Natl. Competitive Bidding	10/28/21-11/9/21	11/16/21	2/8/22	2/21/22	GOP	50,000,000.00		50,000,000.00	Preventive Maintenance of Road :Asphalt Overlay

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (PHP)			Remarks
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
28.) 22K00033	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, Marawi-Malabang Road - (S01652MN) Chainage 20981 - Chainage 21731	Construction Division	Yes	Nat'l. Competitive Bidding	10/28/21-11/3/21	11/16/21	5/12/22	5/17/22	20,000,000.00		20,000,000.00	Reconst. Of Conc. Pavement
29.) 22K00034	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, Marawi-Malabang Road - (S01652MN) Chainage 32445 - Chainage 33327	Construction Division	Yes	Nat'l. Competitive Bidding	10/28/21-11/3/21	11/16/21	3/3/22	3/9/22	20,000,000.00		20,000,000.00	Reconst. Of Conc. Pavement
30.) 22K00035	Construction of Road, Barangay Basagad, Pualas, Lanao del Sur (Sta. 0+000-Sta.0+230)	Construction Division	Yes	Nat'l. Competitive Bidding	10/28/21-11/3/21	11/16/21	2/14/22	2/21/22	5,000,000.00		5,000,000.00	Const. of Concrete Road
31.) 22K00036	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, Marawi-Malabang Road - (S01652MN) Chainage 6108 - Chainage 7750	Construction Division	Yes	Nat'l. Competitive Bidding	10/28/21-11/3/21	11/16/21	5/12/22	5/17/22	50,000,000.00		50,000,000.00	Reconst. Of Conc. Pavement
32.) 22K00037	Construction of Road, Barangay Pantar, Lumbalan, Lanao del Sur (Sta. 0+000-Sta.0+230)	Construction Division	Yes	Nat'l. Competitive Bidding	10/28/21-11/3/21	11/16/21	2/14/22	2/21/22	5,000,000.00		5,000,000.00	Const. of Concrete Road
33.) 22K00041	Construction of By-Pass and Diversion Roads, Cagayan de Oro (PCE) Bypass/Alternate Road Extension (Jct. Lumbia/CDO-Camp Kibartan Road-Pagatpat-Jct. BCIR), Taglimao-Bagococ, Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	10/29/21-11/4/21	12/6/21	3/22/22	3/25/22	82,500,000.00		82,500,000.00	Const. of Gravel Road
34.) 22K00042	Construction of Missing Links/ New Roads, East-West lateral road connecting Agusan Del Sur/ Agusan del Norte to Bukidnon, Damay-Calabugao-Adtolawon Road, Package 18, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	10/29/21-11/4/21	11/17/21	3/22/22	3/25/22	100,000,000.00		100,000,000.00	Const. of Gravel Road
35.) 22K00043	Const. of By-Pass and Diversion Roads, Cagayan de Oro (PCE) Bypass/Alternate Road Extension (Jct. Lumbia/CDO-Camp Kibartan Road-Pagatpat-Jct. BCIR), Bagococ Section (Package 1), Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	10/29/21-11/4/21	11/17/21	2/14/22	2/21/22	50,000,000.00		50,000,000.00	Const. of Road Slope Protection Structure
36.) 22K00044	Construction of By-Pass and Diversion Roads, Masterson Avenue Alternate Road (Package 2), Cagayan De Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	11/3/21-11/9/21	11/22/21	2/14/22	2/21/22	80,000,000.00		80,000,000.00	Const. of Gravel & Conc. Road
37.) 22K00046	Construction of CDO-New Western Diversion Road- (Canto-an-CDO Coastal Road Section), Package 7	Construction Division	Yes	Nat'l. Competitive Bidding	11/3/21-11/9/21	11/22/21	3/24/22	4/1/22	90,000,000.00		90,000,000.00	Const. of Gravel Road
38.) 22K00048	Construction of By-Pass and Diversion Roads, Sayre Highway Bypass Road, Maluko Section, Climbing Lanes, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/4/21-11/10/21	11/23/21	3/22/22	3/25/22	12,000,000.00		12,000,000.00	Const. of Conc. Bridge
39.) 22K00050	Construction of By-Pass and Diversion Roads, Northern Bukidnon Agri-Industrial Economic Zone Road Network Development Project, Manolo Fortich, Libona and	Construction Division	Yes	Nat'l. Competitive Bidding	11/4/21-11/10/21	12/6/21	2/14/22	2/21/22	130,275,000.00		130,275,000.00	Const. of Conc. Road & Road Slope Protection Structure
40.) 22K00051	Construction of By-Pass and Diversion Roads, Gingoog Bypass Road, Phase VIII, Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	11/12/21-11/18/21	12/11/21	3/8/22	3/14/22	150,000,000.00		150,000,000.00	Const. of Gravel Road

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IBPREI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
41.) 22K00052	Construction of By-Pass and Diversion Roads, Jct. Maranag-Maradugao Road-Jct. Lampaunan Road Ext. (Jct. Sayre Highway (Damulog)-Kibawe-Jct. Buda (Sinuda), Kibadao By-Pass/Alternate Road), Package 19, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/12/21- 11/18/21	12/1/21	2/14/22	2/21/22	GOP	150,000,000.00		150,000,000.00	Const. of Gravel Road
42.) 22K00053	Construction of By-Pass and Diversion Roads, Sayre Highway Parallel Road I (Libona - Manoto Fortich - Impasug-ong Section), Package 19, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/12/21- 11/18/21	12/1/21	3/22/22	3/25/22	GOP	150,000,000.00		150,000,000.00	Const. of Conc. Road
43.) 22K00054	Construction of Drainage System (Carmen Catchment), Villarín St. - Max Y. Suniel St., Package 12, Segment 1: Sta. 0+144.00 - Sta. 1+051.041; Segment 2: Sta. 0+000.00 - Sta. 0+000.00-Sta.0+904.407, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	11/12/21- 11/18/21	12/8/21	3/24/22	3/25/22	GOP	145,300,000.00		145,300,000.00	Const. of Gravel Road
44.) 22K00055	Construction of Flood Mitigation Structure within Mindanao River Basin (along Pulangui River) Package 1, Downstream of Old Batangan Br., Brgy. Batangan Section, Sta. 0+000.00 - Sta. 1+535.00, Valencia City, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/12/21- 11/18/21	12/1/21	5/12/22	5/17/22	GOP	150,000,000.00		150,000,000.00	Const. of Gravel Road
45.) 22K00056	Road Widening - Tertiary Roads, Bukidnon Bdry-North Cobabato Rd - (S01606MN) Chalmage 2295 - Chalmage 4069.897	Construction Division	Yes	Nat'l. Competitive Bidding	11/12/21- 11/18/21	12/1/21	5/12/22	5/17/22	GOP	50,000,000.00		50,000,000.00	Const. of Flood Mitigation Structure
46.) 22K00057	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Bumbaran-Talakag Rd - (S01601MN) Chalmage 4600 - Chalmage 5700	Construction Division	Yes	Nat'l. Competitive Bidding	11/12/21- 11/18/21	12/1/21	3/3/22	3/9/22	GOP	28,000,000.00		28,000,000.00	Const. of Flood Mitigation Structure
47.) 22K00058	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Pagayawan, Madalum,	Construction Division	Yes	Nat'l. Competitive Bidding	11/12/21- 11/18/21	12/1/21	3/8/22	3/14/22	GOP	20,000,000.00		20,000,000.00	Road Widening
48.) 22K00059	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Picotaan, Binidayan, Lanao del Sur (Sta.0+000-Sta.0+230.00)	Construction Division	Yes	Nat'l. Competitive Bidding	11/12/21- 11/18/21	12/1/21	3/3/22	3/14/22	GOP	5,000,000.00		5,000,000.00	Reconst. to Conc. Pavement
49.) 22K00060	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Uyaan Proper, Madamba, Lanao del Sur (Sta.0+000.00-Sta.0+000.00)	Construction Division	Yes	Nat'l. Competitive Bidding	11/12/21- 11/18/21	12/1/21	3/3/22	3/14/22	GOP	5,000,000.00		5,000,000.00	Const. of Conc. Road
50.) 22K00061	Construction of By-Pass and Diversion Roads, Cagayan de Oro Coastal Road (Gusa-Igpit Section), Lapasan (Package 2), Cagayan de Oro City (K0+220.00- K0+540.00)	Construction Division	Yes	Nat'l. Competitive Bidding	11/12/21- 11/18/21	12/1/21	3/22/22	3/25/22	GOP	150,000,000.00		150,000,000.00	Const. of Conc. Road
51.) 22K00062	Construction of By-Pass and Diversion Roads, Jct. Maranag-Maradugao Road-Jct. Lampaunan Road Ext. (Jct. Sayre Highway (Damulog)-Kibawe-Jct. Buda (Sinuda), Kibadao By-Pass/Alternate Road), Package 20, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/12/21- 11/18/21	12/1/21	2/14/22	2/21/22	GOP	150,000,000.00		150,000,000.00	Const. of Conc. Road
52.) 22K00063	Construction of By-Pass and Diversion Roads, Jct. Maranag-Maradugao Road-Jct. Lampaunan Road Ext. (Jct. Sayre Highway (Damulog)-Kibawe-Jct. Buda (Sinuda), Kibadao By-Pass/Alternate Road), Package 21, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/12/21- 11/23/21	12/6/21	2/14/22	2/21/22	GOP	150,000,000.00		150,000,000.00	Const. of Drainage Structure along Road

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
53.) 22K00064	Construction of By-Pass and Diversion Roads, Misamis Oriental-Bukidnon By-Pass Road (PHIVIDEA-Abao Section), Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	11/17/21-11/23/21	12/6/21	3/24/22	4/1/22	GOP	100,000,000.00		100,000,000.00	Const. of Gravel Road
54.) 22K00065	Construction of Road, Malaybalay Circumferential Road (Package 6), City of Malaybalay, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/17/21-11/23/21	12/6/21	3/8/22	3/14/22	GOP	170,000,000.00		170,000,000.00	Const. of Gravel Road
55.) 22K00066	Construction of By-Pass and Diversion Roads, Misamis Oriental-Bukidnon By-Pass Road (Tagoloan Section), Package 1, Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	11/17/21-11/23/21	12/6/21	5/24/22	5/30/22	GOP	45,800,000.00		45,800,000.00	Preventive Maintenance of Road(Asphalt Overlay)
56.) 22K00067	Construction of By-Pass and Diversion Roads, Jct. Sayre Highway Dairing - Kisolon By-Pass Road, Package 7, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/17/21-11/23/21	12/6/21	3/22/22	3/25/22	GOP	100,000,000.00		100,000,000.00	Const. of Gravel Road
57.) 22K00068	Construction of Missing Links/ New Roads, Iligan City - Cagayan de Oro City Alternate Route (Digidlaan - Bulua Section), Package 6, Lanao del Norte	Construction Division	Yes	Nat'l. Competitive Bidding	11/17/21-11/23/21	12/6/21	3/22/22	3/25/22	GOP	105,000,000.00		105,000,000.00	Const. of Conc. Road & Drainage Structure
58.) 22K00069	Construction of By-Pass and Diversion Roads, Sayre Highway Parallel Road I (Libona - Manolo Fortich - Impasug-ong Section), Package 13, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/19/21-11/25/21	12/9/21	3/3/22	3/9/22	GOP	150,000,000.00		150,000,000.00	Const. of Gravel Road
59.) 22K00070	Construction of Kibawe - Arakan Road, Package 7, Kibawe, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/19/21-11/25/21	12/9/21	3/24/22	4/1/22	GOP	90,000,000.00		90,000,000.00	Const. of Gravel Road
60.) 22K00071	Construction of Kibawe - Arakan Road, Package 6, Kibawe, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/19/21-11/25/21	12/9/21	3/24/22	4/1/22	GOP	90,000,000.00		90,000,000.00	Const. of Gravel Road
61.) 22K00072	Construction of Kibawe - Arakan Road, Package 8, Kibawe, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/19/21-11/25/21	12/9/21	3/24/22	4/1/22	GOP	90,000,000.00		90,000,000.00	Const. of Concrete Road
62.) 22K00073	Construction of Drainage System (Bonbon - Kauswagan Section), Package 12, Sta. 0+000.00 - Sta. 0+010.00(Section 1);Sta.0+010.00- Sta.1+536.00(Section 2)	Construction Division	Yes	Nat'l. Competitive Bidding	11/19/21-11/25/21	12/9/21	6/22/22	6/27/22	GOP	145,301,000.00		145,301,000.00	Const. of Concrete Road
63.) 22K00075	Construction of Road, Malaybalay Circumferential Road (Package 5), City of Malaybalay, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/19/21-11/25/21	12/9/21	3/8/22	3/14/22	GOP	170,000,000.00		170,000,000.00	Const. of Conc. Road
64.) 22K00076	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones(Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT), Southern Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/19/21-11/25/21	12/9/21	3/3/22	3/9/22	GOP	130,000,000.00		130,000,000.00	Const. of Drainage Structure
65.) 22K00077	Construction of Road, Malaybalay Circumferential Road, (Package 2), City of Malaybalay, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/19/21-11/25/21	12/9/21	3/8/22	3/14/22	GOP	200,000,000.00		200,000,000.00	Const. of Conc. Road
66.) 22K00079	Construction of By-Pass and Diversion Roads, Cagayan de Oro Diversion Road, Jct. Baitubal Sayre Highway- Pueblo de Oro, CDO-Old Airport Road Diversion Road (Pueblo de Oro/Jct. CDO-Old Airport Road) Phase II, Package 13, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	11/19/21-11/25/21	12/9/21	3/24/22	4/1/22	GOP	150,000,000.00		150,000,000.00	Const. of Gravel Road

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PHO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
67.) 22K00080	Construction of By-Pass and Diversion Roads, Puerto-Claveria By-Pass Road, Package 9, Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	11/19/21-11/25/21	12/9/21	3/24/22	4/1/22	GOP	50,000,000.00		50,000,000.00	Const. of Gravel Road & Concrete Bridge
68.) 22K00081	Construction/Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Rites at Daungan Program - KATUPARAN), CDO-Opol-El Salvador-Alubid-Construction of By-Pass and Diversion Roads, Jct CDO Talakag Road / Macapagal Drive - Upper Carmen - Palag - Jct BCIR/ Kauswagan, Package 5, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	11/25/21-12/1/21	12/14/21	3/16/22	3/21/22	GOP	130,000,000.00		130,000,000.00	Const. of Road Slope Protection
69.) 22K00082	Construction/Improvement of Access Roads, CDO New Eastern Diversion Road (Jct. South Diversion Road / Mandimul - Nazareth - Camaman-an - Justo Ramonal - Jct / J. R. Borja - LKS- BCIR/ Lapasan, Package 4, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	11/25/21-12/1/21	12/14/21	3/22/22	3/25/22	GOP	90,000,000.00		90,000,000.00	Const. of Gravel Road
70.) 22K00083	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structure, Matling River, Package 2,	Construction Division	Yes	Nat'l. Competitive Bidding	11/25/21-12/1/21	12/14/21	3/8/22	3/14/22	GOP	80,000,000.00		80,000,000.00	Const. of Gravel Road
71.) 22K00084	Construction of New Bridges, Completion of Burokot Bridge 1 and Approaches along Molondo - Wao Road, Lanao del Sur, Chainage 17,647.318-Chainage 17,715.973, Chainage 17,749.785-Chainage 17,795.973	Construction Division	Yes	Nat'l. Competitive Bidding	11/25/21-12/1/21	12/14/21	3/22/22	3/25/22	GOP	10,000,000.00		10,000,000.00	Const. of Gravel Road
72.) 22K00085	Construction of New Bridges, Completion of Maypangi Bridge and Approaches along Molondo - Wao Road, Lanao del Sur, Chainage 16,048.327-Chainage 16,099.682, Chainage 16,260.228	Construction Division	Yes	Nat'l. Competitive Bidding	11/25/21-12/1/21	12/14/21	3/22/22	3/25/22	GOP	10,000,000.00		10,000,000.00	Const. of Gravel Road
73.) 22K00086	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones(Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT), Southern Bukidnon Agri-Industrial Economic Zone Road Network	Construction Division	Yes	Nat'l. Competitive Bidding	11/25/21-12/1/21	12/14/21	3/3/22	3/9/22	GOP	130,000,000.00		130,000,000.00	Const. of Flood Mitigation Structure
74.) 22K00087	Construction of By-Pass and Diversion Roads, CDO New Eastern Diversion Road (Jct. South Diversion Road / Mandimul - Nazareth - Camaman-an - Justo Ramonal - Jct / J. R. Borja - LKS- BCIR/ Lapasan, Package 4, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	11/25/21-12/1/21	12/14/21	2/14/22	2/21/22	GOP	150,000,000.00		150,000,000.00	Const. of Concrete Bridge
75.) 22K00088	Construction of Missing Links/ New Roads, Iligan City - Cagayan de Oro City Alternate Route, Package 3, Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	11/25/21-12/1/21	12/14/21	3/3/22	3/10/22	GOP	50,000,000.00		50,000,000.00	Const. of Conc. Bridge
76.) 22K00089	Const./Imprvt. Of Access Roads leading to Airports(Kalsada Tungo sa Paliparan, Rites at Daungan Program-KATUPARAN) Jct. KKK Road/Langataon, Pangantucan - Jct. Don Carlos-Kadigilan Road/San Nicolas (Langataon, Pangantucan-Kawilthair-Mahaynay-Pualas, Don Carlos Section), Package 6,	Construction Division	Yes	Nat'l. Competitive Bidding	11/25/21-12/1/21	12/14/21	3/8/22	3/14/22	GOP	155,500,000.00		155,500,000.00	Const. of Gravel Road
77.) 22K00090	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Maranding River, Brgy. Maranding, Package 1, Lala, Lanao del Norte, Sta.04-000.00-Sta.04-260.00	Construction Division	Yes	Nat'l. Competitive Bidding	11/30/21-12/6/21	12/20/21	3/8/22	3/14/22	GOP	106,719,000.00		106,719,000.00	Const. of Concrete Road
78.) 22K00091	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along	Construction Division	Yes	Nat'l. Competitive Bidding	11/30/21-12/6/21	12/20/21	5/12/22	6/6/22	GOP	106,719,000.00		106,719,000.00	Const. of Gravel Road

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
79.) 22K00092	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems , Construction of Flood Mitigation Structure along Bulod River, Package 1, Tubod, Lanao del Norte, Sta.1+178.00- Sta.1+640.00(Left Bank)	Construction Division	Yes	Nat'l. Competitive Bidding	11/30/21-12/6/21	12/20/21	3/16/22	3/21/22	GOP	100,000,000.00		100,000,000.00	Const. of Concrete Road
80.) 22K00093	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems , Construction of Flood Mitigation Structure along Bulod River, Package 2, Tubod, Lanao del Norte, Sta.1+083.00- Sta.1+700.00(Right Bank)	Construction Division	Yes	Nat'l. Competitive Bidding	11/30/21-12/6/21	12/20/21	3/16/22	3/21/22	GOP	150,000,000.00		150,000,000.00	Const. of Flood Mitigation Structure
81.) 22K00094	Construction of By-Pass and Diversion Roads, Misamis Oriental-Bukidnon By-Pass Road (PHIVIDECA-Ale Section), Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/30/21-12/6/21	12/20/21	3/8/22	3/14/22	GOP	150,000,000.00		150,000,000.00	Const. of Flood Mitigation Structure
82.) 22K00095	Construction of By-Pass and Diversion Roads, Claveria-Balingan By-pass Road, Package 13	Construction Division	Yes	Nat'l. Competitive Bidding	11/30/21-12/6/21	12/20/21	3/8/22	3/14/22	GOP	50,000,000.00		50,000,000.00	Const. of Flood Mitigation Structure
83.) 22K00097	Construction of Kibawe - Arakan Road, Package 10, Kibawe, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/30/21-12/6/21	12/20/21	3/8/22	3/14/22	GOP	140,000,000.00		140,000,000.00	Const. of Flood Mitigation Structure
84.) 22K00098	Construction of Kibawe - Arakan Road, Package 2, Kibawe, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/30/21-12/6/21	12/20/21	3/22/22	3/25/22	GOP	160,000,000.00		160,000,000.00	Const. of Road Slope Protection Structure
85.) 22K00099	Construction/Improvement of Access Road leading to Trades, Industries and Economic Zones(Roads)	Construction Division	Yes	Nat'l. Competitive Bidding	11/30/21-12/6/21	12/20/21	3/3/22	3/9/22	GOP	80,000,000.00		80,000,000.00	Const. of Concrete Road
86.) 22K00100	Construction/Improvement of Access Road leading to Trades, Industries and Economic Zones(Roads) Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Northern Bukidnon Agri-Industrial Economic Zone Road Network Development Project, Manolo Fortich, Libona and Baungon, Package 14, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/2/21-12/8/21	12/21/21	2/14/22	2/21/22	GOP	135,000,000.00		135,000,000.00	Const. of Concrete Road
87.) 22K00101	Construction of Kibawe - Arakan Road, Package 9, Kibawe, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/2/21-12/8/21	12/21/21	3/24/22	4/1/22	GOP	90,000,000.00		90,000,000.00	Const. of Concrete Road
88.) 22K00102	Construction of Missing Links/New Roads, Tubod-Ganassi Road, Package 1, Lanao del Norte	Construction Division	Yes	Nat'l. Competitive Bidding	12/2/21-12/8/21	12/21/21	3/22/22	3/25/22	GOP	150,000,000.00		150,000,000.00	Const. of Gravel Road
89.) 22K00103	Construction of By-Pass and Diversion Roads, CDOC - Iligan Hinterland Road, Jct. CDO - Camp Kibarian / Dansolihon - Jct. BCIR / Laguindingan Airport Road Extension, Package 4, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	12/2/21-12/8/21	12/21/21	3/8/22	3/14/22	GOP	125,000,000.00		125,000,000.00	Const. of Concrete Road
90.) 22K00104	Construction of By-Pass and Diversion Roads, Puerto-Claveria By-Pass Road, Package 11, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	12/2/21-12/8/21	12/21/21	3/22/22	3/25/22	GOP	150,000,000.00		150,000,000.00	Const. of Concrete Road
91.) 22K00105	Construction of Multi-Purpose Building, Barangay Punud, Madamba, Lanao del Sur	Construction Division	Yes	Nat'l. Competitive Bidding	12/2/21-12/8/21	12/21/21	11/3/22	11/12/22	GOP	5,000,000.00		5,000,000.00	Const. of Gravel Road

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
92.) 22K00106	Construction (Completion) of Multi-Purpose Building (Legislative Building), Barangay Pindolonan, Kapel, Lanao del Sur	Construction Division	Yes	Nat'l. Competitive Bidding	12/2/21-12/8/21	12/21/21	9/12/22	9/15/22	GOP	2,000,000.00		2,000,000.00	Const. of Gravel Road
93.) 22K00107	Construction of Multi-Purpose Building, Barangay Dapao, Pualas, Lanao del Sur	Construction Division	Yes	Nat'l. Competitive Bidding	12/2/21-12/8/21	12/21/21	8/1/22	8/10/22	GOP	5,000,000.00		5,000,000.00	Const. of Gravel & Concrete Road
94.) 22K00108	Construction of Multi-Purpose Building, Barangay Dimepaok, Lumbaca Unayan, Lanao del Sur	Construction Division	Yes	Nat'l. Competitive Bidding	12/2/21-12/8/21	12/21/21	9/29/22	10/4/22	GOP	5,000,000.00		5,000,000.00	Const. of Gravel Road
95.) 22K00109	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads) Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT), Southern Bukidnon Agri-Industrial Economic Zone Road Network	Construction Division	Yes	Nat'l. Competitive Bidding	12/2/21-12/8/21	12/21/21	3/16/22	3/21/22	GOP	140,000,000.00		140,000,000.00	Const. of Multi-Purpose Building
96.) 22K00110	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads) Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT), Northern Bukidnon Agri-Industrial Economic Zone Road Network	Construction Division	Yes	Nat'l. Competitive Bidding	12/3/21-12/9/21	12/22/21	3/3/22	3/9/22	GOP	40,000,000.00		40,000,000.00	Const. of Multi-Purpose Building
97.) 22K00111	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads) Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT), Southern Bukidnon Agri-Industrial Economic Zone Road Network	Construction Division	Yes	Nat'l. Competitive Bidding	12/3/21-12/9/21	12/22/21	3/3/22	3/9/22	GOP	130,000,000.00		130,000,000.00	Const. of Multi-Purpose Building
98.) 22K00112	Construction of By-Pass and Diversion Roads, Panguil Bay Access Road, Tubod Side, Lanao del Norte	Construction Division	Yes	Nat'l. Competitive Bidding	12/3/21-12/9/21	12/22/21	3/22/22	3/25/22	GOP	110,000,000.00		110,000,000.00	Const. of Multi-Purpose Building
99.) 22K00113	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads) Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT), Southern Bukidnon Agri-Industrial Economic Zone Road (Don Carlos)	Construction Division	Yes	Nat'l. Competitive Bidding	12/3/21-12/9/21	12/22/21	3/8/22	3/14/22	GOP	70,000,000.00		70,000,000.00	Const. of Gravel Road
100.) 22K00114	Construction of Road, Barangay Lakitan, Madamba, Lanao del Sur (Sta. 0+000.00-Sta.0+230.00)	Construction Division	Yes	Nat'l. Competitive Bidding	12/3/21-12/9/21	12/22/21	2/14/22	2/21/22	GOP	5,000,000.00		5,000,000.00	Const. of Concrete Road
101.) 22K00115	Construction of Road, Barangay Madamba Poblacion, Madamba, Lanao del Sur (Sta. 0+000.00-Sta. 0+400.00)	Construction Division	Yes	Nat'l. Competitive Bidding	12/3/21-12/9/21	12/22/21	2/14/22	2/21/22	GOP	5,000,000.00		5,000,000.00	Const. of Concrete Road
102.) 22K00116	Construction of Road, Barangay Palao, Madamba, Lanao del Sur (Sta.0+000.00-Sta.0+460.00)	Construction Division	Yes	Nat'l. Competitive Bidding	12/3/21-12/9/21	12/22/21	2/14/22	2/21/22	GOP	10,000,000.00		10,000,000.00	Off-Carriageway Imprvnt.
103.) 22K00117	Construction of Road, Barangay Tambo, Madamba, Lanao del Sur (Sta.0+000.00-Sta.0+230.00)	Construction Division	Yes	Nat'l. Competitive Bidding	12/3/21-12/9/21	12/22/21	3/15/22	3/21/22	GOP	5,000,000.00		5,000,000.00	Const. of Concrete Road
104.) 22K00118	Construction of Missing Links/New Roads, Jct. Maramag-Maradugao Road-Jct. Lampaunan Road, Package 10, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/3/21-12/9/21	12/22/21	3/22/22	3/25/22	GOP	120,000,000.00		120,000,000.00	Const. of Concrete Road
105.) 22K00119	Construction of Flood Control Structure, Barangay Lunao, Phase 2, Gingoog City, Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	12/3/21-12/9/21	12/22/21	6/22/22	6/27/22	GOP	80,000,000.00		80,000,000.00	Const. of Concrete Road
106.) 22K00120	Construction of Flood Control Project along Danggoan River (Downstream), KO+000.00 - KO+397.966 & Sta.0+767.565-Sta.1+179.227(Segment1),& Sta.0+281.40-Sta.0+320.271(Segment 2), Medina, Misamis Oriental Medina, Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	12/3/21-12/9/21	12/22/21	6/22/22	6/24/22	GOP	135,000,000.00		135,000,000.00	Const. of Concrete Road

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of Bids/RFI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
107.) 22K00121	Construction of Flood Control Structure along Maayam River, Brgy. Agay-ayan, Sta. 0+000.00 + Sta. 0+264.60, Gingoog City, Misamis Oriental	Construction Division	Yes	Natl. Competitive Bidding	12/3/21-12/9/21	12/22/21	6/22/22	6/24/22	GOP	100,000,000.00		100,000,000.00	Const. of Concrete Road
108.) 22K00122	Construction of Flood Control Structure, Brgy. Lunao, Sta. 0+620.00 - Sta. 1+178.00, Gingoog City, Misamis Oriental	Construction Division	No	Natl. Competitive Bidding	12/10/21-12/16/21	1/13/22	6/23/22	6/27/22	GOP	100,000,000.00		100,000,000.00	Const. of Gravel Road
109.) 22K00123	Construction of Road, Malaybalay - Gingoog Road Alternate Route (Package 2), City of Malaybalay, Bukidnon	Construction Division	No	Natl. Competitive Bidding	12/10/21-12/16/21	1/13/22	3/8/22	4/1/22	GOP	80,000,000.00		80,000,000.00	Const. of Flood Mitigation Structure
110.) 22K00124	Construction/Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program-KATUPARAN), Access Road leading to Proposed Bukidnon Airport (Jct. Maramag-Jct. Don Carlos/Kadlagan Road/ San Nicolas Section), Don Carlos, Bukidnon, Package VI	Construction Division	No	Natl. Competitive Bidding	12/10/21-12/16/21	1/13/22	3/24/22	3/14/22	GOP	60,000,000.00		60,000,000.00	Const. of Flood Mitigation Structure
111.) 22K00125	Construction of San Martin Road connecting PHIVIDEC Industrial Site, Package 1, Villanueva, Misamis Oriental	Construction Division	No	Natl. Competitive Bidding	12/10/21-12/16/21	1/13/22	3/24/22	4/1/22	GOP	70,000,000.00		70,000,000.00	Const. of Flood Mitigation Structure
112.) 22K00126	Construction of San Martin Road connecting PHIVIDEC Industrial Site, Package 2, Villanueva, Misamis Oriental	Construction Division	No	Natl. Competitive Bidding	12/10/21-12/16/21	1/13/22	3/3/22	4/1/22	GOP	70,000,000.00		70,000,000.00	Const. of Flood Mitigation Structure
113.) 22K00127	Construction of By-Pass and Diversion Roads, CDOC - Iligan Hinterland Road, Jct. CDO - Camp Kibaran / Dansolihon - Jct. BCIR / Lagundingan Airport Road Extension, Package 3, Cagayan de Oro City	Construction Division	No	Natl. Competitive Bidding	12/10/21-12/16/21	1/13/22	3/3/22	3/9/22	GOP	125,000,000.00		125,000,000.00	Const. of Gravel Road
114.) 22K00128	Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Primary Roads, Butuan City-Cagayan de Oro City-Iligan City Rd - K1288 + 590.23 - K1289 + 040.00	Construction Division	No	Natl. Competitive Bidding	12/10/21-12/16/21	1/13/22	6/22/22	6/24/22	GOP	50,000,000.00		50,000,000.00	Const. of Concrete Road
115.) 22K00129	Construction of Multi-Purpose Building, Barangay Frankfort, Anul Manablang, Lanao del Sur	Construction Division	No	Natl. Competitive Bidding	12/16/21-12/22/21	1/4/22	9/12/22	9/15/22	GOP	7,000,000.00		7,000,000.00	Const. of Concrete Road
116.) 22K00130	Construction of Multi-Purpose Building, Barangay Lumbac Pilakus, Taraka, Lanao del Sur	Construction Division	No	Natl. Competitive Bidding	6/28/22-7/4/22	7/18/22	10/24/22	10/28/22	GOP	7,000,000.00		7,000,000.00	Const. of Gravel Road
117.) 22K00131	Construction of Multi-Purpose Building, Barangay Manacab, Buadiposo Buntong, Lanao del Sur	Construction Division	No	Natl. Competitive Bidding	12/16/21-12/22/21	1/4/22	9/12/22	9/15/22	GOP	6,000,000.00		6,000,000.00	Const. of Concrete Bridge
118.) 22K00132	Construction (Completion) of Multi-Purpose Building, Barangay Kilikili, Wao, Lanao del Sur	Construction Division	No	Natl. Competitive Bidding	3/21/22-3/27/22	5/25/22	8/1/22	8/10/22	GOP	5,000,000.00		5,000,000.00	Const. of Road Slope Protection Structure
119.) 22K00133	Construction of Multi-Purpose Building, Barangay Oriental Beta, Lumbaca Unayan, Lanao del Sur	Construction Division	No	Natl. Competitive Bidding	3/21/22-3/27/22	5/16/22	9/29/22	10/4/22	GOP	5,000,000.00		5,000,000.00	Const. of Multi-Purpose Building
120.) 22K00134	Construction of Water Supply System-Level II, Barangay Para-Abu, Ganassi, Lanao del Sur	Construction Division	No	Natl. Competitive Bidding	12/16/21-12/22/21	1/4/22	3/15/22	3/21/22	GOP	5,000,000.00		5,000,000.00	Const. of Multi-Purpose Building
121.) 22K00136	Asset Preservation-Rehab./Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Primary Roads, Butuan City-Cagayan de Oro City-Iligan City Rd - K1398 + 018 - K1398 + 118	Construction Division	No	Natl. Competitive Bidding	12/16/21-12/22/21	1/4/22	3/24/22	4/1/22	GOP	100,000,000.00		100,000,000.00	Const. of Multi-Purpose Building
122.) 22K00137	Asset Preservation-Rehab./Reconstruction of National Roads with Slips, Slope Collapse, and Landslide -Secondary Roads Gingoog-Claveria-Villanueva Rd - K1321 + 200 - K1321 + 200	Construction Division	No	Natl. Competitive Bidding	12/16/21-12/22/21	1/4/22	3/22/22	3/25/22	GOP	50,000,000.00		50,000,000.00	Const. of Multi-Purpose Building
123.) 22K00138	Construction of Road, Malaybalay-Gingoog Road (Gingoog City-Kalayaan, Claveria-Bulonan-Malaybalay City), Canayan-Silae Section, (Package 21), City of Malaybalay, Bukidnon	Construction Division	No	Natl. Competitive Bidding	12/16/21-12/22/21	1/4/22	3/8/22	3/14/22	GOP	200,000,000.00		200,000,000.00	Const. of Multi-Purpose Building

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of Bids/RFI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
124.) 22K00139	Asset Preservation-Rehab./Reconstruction of National Roads with Slopes Collapse, and Landslide -Secondary Roads Gingoog-Claveria-Villanueva Rd - K1321 + 100 - K1321 + 300	Construction Division	No	Nat'l. Competitive Bidding	12/16/21-12/22/21	1/4/22	3/22/22	3/25/22	GOP	50,000,000.00		50,000,000.00	Const. of Water Supply
125.) 22K00140	Construction of Retention along Gingoog River (Brgys. Santiago, Daan Lungsod), (Phase 4), Gingoog City, Misamis Oriental(Sta.0+000.00-Sta.0+669.50)(less gap at Sta.0+300.00-Sta.0+320.00)	Construction Division	No	Nat'l. Competitive Bidding	12/22/21-12/28/21	1/10/22	3/8/22	3/14/22	GOP	100,000,000.00		100,000,000.00	Const. of Road Slope Protection Structure
126.) 22K00141	Asset Preservation-Rehab./Reconstruction of National Roads with Slopes Collapse, and Landslide -Secondary Roads Gingoog-Claveria-Villanueva Rd - K1321 + 100 - K1321 + 300	Construction Division	No	Nat'l. Competitive Bidding	12/22/21-12/28/21	1/10/22	3/22/22	3/25/22	GOP	50,000,000.00		50,000,000.00	Const. of Road Slope Protection Structure
127.) 22K00142	Preventive Maintenance along Butuan City-Cagayan de Oro City-Iligan City Rd - K1280 + (-728) - K1280 + 554, K1303 + 003 - K1303 + 070, K1303 + 283 - K1305 + 904.132	Construction Division	No	Nat'l. Competitive Bidding	12/22/21-12/28/21	1/10/22	6/22/22	6/24/22	GOP	70,000,000.00		70,000,000.00	Const. of Gravel Road
128.) 22K00143	Preventive Maintenance along Butuan City-Cagayan de Oro City-Iligan City Rd - K1329 + (-691) - K1329 + 000, K1343 + 892 - K1344 + 000, K1345 + 594 - K1347 + 000, K1348 + 000 - K1350 + 000, K1351 + 000 - K1351 + 431, K1352 + 123 - K1352 + 257.802	Construction Division	No	Nat'l. Competitive Bidding	12/22/21-12/28/21	1/10/22	6/22/22	6/24/22	GOP	80,000,000.00		80,000,000.00	Const. of Road Slope Protection Structure
129.) 22K00144	Preventive Maintenance along Butuan City-Cagayan de Oro City-Iligan City Rd - K1383 + 656 - K1386 + 499, K1386 + 535 - K1387 + 163, K1387 + 726 - K1388 + 462.052	Construction Division	No	Nat'l. Competitive Bidding	12/22/21-12/28/21	1/10/22	6/22/22	6/24/22	GOP	80,000,000.00		80,000,000.00	Const. of Revetment
130.) 22K00145	Const. of By-Pass and Diversion Roads, Jct. Buda, Quezon -Jct. Valendera- Talangod Road-Kalagangan, San Fernando Alternate/By Pass Road, Package 18, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	12/22/21-12/28/21	1/10/22	3/22/22	3/25/22	GOP	200,000,000.00		200,000,000.00	Const. of Road Slope Protection Structure
131.) 22K00146	Const. of Missing Links/New Roads, Malaybalay-Gingoog Road (Gingoog City-Kalhaan, Claveria-Butonay-Malaybalay City), Canayan Section, Package 21, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	12/22/21-12/28/21	1/21/22	3/3/22	3/9/22	GOP	150,000,000.00		150,000,000.00	Preventive Maintenance of Road(Asphalt Overlay)
132.) 22K00147	Const./Imprmt. Of Access Roads leading to Trades, Industries and Economic Zones(Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Northern Bukidnon Agri-Industrial Economic Zone Road (Baungon Section), Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	12/22/21-12/28/21	1/21/22	2/14/22	2/21/22	GOP	135,000,000.00		135,000,000.00	Preventive Maintenance of Road(Asphalt Overlay)
133.) 22K00148	Const./Imprmt. Of Access Roads leading to Trades, Industries and Economic Zones(Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Northern Bukidnon Agri-Industrial Economic Zone Road Network	Construction Division	No	Nat'l. Competitive Bidding	12/22/21-12/28/21	1/21/22	2/14/22	2/21/22	GOP	135,000,000.00		135,000,000.00	Preventive Maintenance of Road(Asphalt Overlay)
134.) 22K00149	Construction of By-Pass and Diversion Roads, Oroquieta City Coastal Bypass Road, Misamis Occidental	Construction Division	No	Nat'l. Competitive Bidding	12/27/21-1/2/22	1/17/22	3/24/22	4/1/22	GOP	100,000,000.00		100,000,000.00	Const. of Gravel Road
135.) 22K00150	Const./Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Sea Wall, Brgy. Daan Lungsod, K0+000.00 - K0+183.00, Gingoog City, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	12/27/21-1/2/22	1/17/22	6/22/22	6/27/22	GOP	80,000,000.00		80,000,000.00	Const. of Concrete Road
136.) 22K00152	Construction of Road, Malaybalay Circumferential Road (Package 4), City of Malaybalay, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/7/22-1/13/22	1/26/22	3/8/22	3/14/22	GOP	170,000,000.00		170,000,000.00	Const. of Concrete Road
137.) 22K00153	Const./Imprmt. Of Access Roads leading to Trades, Industries and Economic Zones(Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Northern Bukidnon Agri-Industrial Economic Zone Road (Baungon Section), Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/7/22-1/13/22	1/26/22	3/24/22	3/25/22	GOP	7,000,000.00		7,000,000.00	Const. of Gravel Road

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/ Posting of Bids	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
138.) 22K00154	Construction of Missing Links/New Roads, Iligan City - Cagayan de Oro City Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	1/7/22- 1/13/22	1/26/22	3/22/22	3/25/22	GOP	125,000,000.00		125,000,000.00	Const. of Flood Mitigation Structure
139.) 22K00155	Construction of By-Pass and Diversion Roads, Valencia City-Pangantungan Diversion Road, Package 13, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/7/22- 1/13/22	1/26/22	3/22/22	3/25/22	GOP	120,000,000.00		120,000,000.00	(Off-Carraigeway Imprvt.:Paving of Shoulders),(Const. of Drainage Structure along Road), (Road Safety-Street Road)
140.) 22K00156	Construction of Flood Mitigation Structure along Bolisong River, Kioquitan, Misamis Oriental,Sta.0+000.00-Sta.0+353.00(Less Bridge Gap at Sta. 0+220.00,Sta.0+240.00)	Construction Division	No	Nat'l. Competitive Bidding	1/7/22- 1/13/22	1/26/22	3/24/22	4/1/22	GOP	70,000,000.00		70,000,000.00	Const. of Gravel Road
141.) 22K00157	Construction of By-Pass and Diversion Roads, Cagayan de Oro (PCE) Bypass/Alternate Road Extension (Jct. Lumbia/CDO-Camp Kibarian Road-Pagatpat-Jct. BCIR), Pagalungan-Taglimao, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	1/7/22- 1/13/22	1/26/22	3/22/22	3/25/22	GOP	46,150,000.00		46,150,000.00	Const. of Concrete Bridge
142.) 22K00158	Construction of Road with Slope Protection Structure along Sayre Highway Parallel 11, Canayan Section 1, City of Marikina, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/7/22- 1/13/22	1/26/22	3/24/22	3/25/22	GOP	100,000,000.00		100,000,000.00	Const. of Gravel & Conc. Bridge
143.) 22K00159	Construction of Balingasag-Claveria Alternate Road, Package 3, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	1/7/22- 1/13/22	1/26/22	3/24/22	4/1/22	GOP	75,000,000.00		75,000,000.00	Const. of Gravel & Conc. Bridge
144.) 22K00160	Construction of Missing Links/New Roads, Puntian- Arakan Road, Package 10, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/7/22- 1/13/22	1/26/22	3/22/22	3/25/22	GOP	150,000,000.00		150,000,000.00	Const. of Flood Mitigation Structure
145.) 22K00161	Road Widening-Primary Roads, Butuan City-Cagayan de Oro City-Iligan City Rd - K1382 + 598 - K1383 + 328	Construction Division	No	Nat'l. Competitive Bidding	1/7/22- 1/13/22	1/26/22	2/15/22	2/21/22	GOP	48,861,000.00		48,861,000.00	Const. of Concrete Road
146.) 22K00162	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment at Galuh River Upstream, Sta. 0+000.00 - Sta. 0+165.000, Gingog City, Misamis Oriental (Phase 1)	Construction Division	No	Nat'l. Competitive Bidding	1/7/22- 1/13/22	1/26/22	6/22/22	6/24/22	GOP	50,000,000.00		50,000,000.00	Const. of Gravel Road
147.) 22K00163	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads, Marawi-Maslu Rd - (S01603MN) Chainage 19596 - Chainage 20232, Chainage 20242 - Chainage 21316	Construction Division	No	Nat'l. Competitive Bidding	1/10/22- 1/16/22	1/31/22	5/26/22	5/30/22	GOP	50,000,000.00		50,000,000.00	Const. of Gravel Road
148.) 22K00164	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads, Marawi-Maslu Rd - (S01603MN) Chainage 0000 - Chainage 1465,Chainage2452-499,Chainage 2917.739	Construction Division	No	Nat'l. Competitive Bidding	1/10/22- 1/16/22	1/31/22	5/26/22	5/30/22	GOP	50,000,000.00		50,000,000.00	Const. of Concrete Road & Road Slope Protection Structure
149.) 22K00165	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads, Wao-Bumbaran section (S01605MN) Chainage 2700 - Chainage 4000	Construction Division	No	Nat'l. Competitive Bidding	1/10/22- 1/16/22	1/31/22	7/6/22	7/11/22	GOP	36,500,000.00		36,500,000.00	Road Widening
150.) 22K00166	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Primary Roads, Marawi-Malabang Road - (S01652MN) Chainage 34100 - Chainage 34653.27	Construction Division	No	Nat'l. Competitive Bidding	1/10/22- 1/16/22	1/31/22	7/6/22	7/11/22	GOP	50,000,000.00		50,000,000.00	Const. of Revetment
151.) 22K00167	Road Widening-Primary Roads, Cotabato-Malabang- Lanao Del Norte Rd (S01650MN) - Chainage 59375 - Chainage 59439, Chainage 59462.118-Chainage 59717.559, Chainage 59762.502- Chainage 61769.996, Chainage 61790.121- Chainage 62875	Construction Division	No	Nat'l. Competitive Bidding	1/10/22- 1/16/22	1/31/22	7/6/22	7/11/22	GOP	100,000,000.00		100,000,000.00	Reconst. Of Conc. Pavement
152.) 22K00168	Construction of Road, Barangay Anas to Sibio Morpongo, Picong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	1/10/22- 1/16/22	1/31/22	7/14/22	7/18/22	GOP	20,000,000.00		20,000,000.00	Reconst. Of Conc. Pavement

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/ IB/RFI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
153.) 22K00169	Construction of Open Canal, Upper Pugaan, Ditsaan-Ramain, Lanao del Sur	Construction Division	No	Nat'l Competitive Bidding	1/10/22-1/16/22	2/2/22	7/14/22	7/18/22	GOP	7,000,000.00		7,000,000.00	Reconst. Of Conc. Pavement
154.) 22K00170	Construction (Completion) of Multi-Purpose Building (ABC Hall), Barangay Apa Mimbalay, Masu, Lanao del Sur	Construction Division	No	Nat'l Competitive Bidding	1/10/22-1/16/22	2/2/22	8/1/22	8/10/22	GOP	2,000,000.00		2,000,000.00	Const. of Road Slope Protection Structure
155.) 22K00171	Construction (Completion) of Multi-Purpose Building (ABC Hall), Barangay Montan-an, Bubong, Lanao del Sur	Construction Division	No	Nat'l Competitive Bidding	1/10/22-1/16/22	2/2/22	10/19/22	10/28/22	GOP	2,000,000.00		2,000,000.00	Road Widening & Const. of Drainage along Road
156.) 22K00172	Construction (Completion) of Multi-Purpose Building, Barangay Babong, Sagularen, Lanao del Sur	Construction Division	No	Nat'l Competitive Bidding	1/10/22-1/16/22	4/4/22	10/24/22	10/28/22	GOP	5,000,000.00		5,000,000.00	Const. of Conc. Road & Road Slope Protection Structure
157.) 22K00173	Improvement of the Pugaan Sports Complex including pavement, Brgy. Maramao Timber, Ditsaan Ramain, LDS	Construction Division	No	Nat'l Competitive Bidding	1/14/22-1/20/22	2/2/22	8/1/22	8/10/22	GOP	5,000,000.00		5,000,000.00	Const. of Drainage Structure
158.) 22K00174	Rehabilitation of Multi-Purpose Building (Legislative Building), Barangay Madaya, Maguing, Lanao del Sur	Construction Division	No	Nat'l Competitive Bidding	1/14/22-1/20/22	2/2/22	10/18/22	10/28/22	GOP	5,000,000.00		5,000,000.00	Const. (compl.) of Multi-Purpose Building
159.) 22K00175	Construction of By-Pass and Diversion Roads, Valencia Bypass Road Extension, Package 5, Bukidnon	Construction Division	No	Nat'l Competitive Bidding	1/14/22-1/20/22	2/2/22	7/14/22	7/18/22	GOP	60,000,000.00		60,000,000.00	Const. (compl.) of Multi-Purpose Building
160.) 22K00176	Construction of Balingasag-Claveria Alternate Road, Package 4, Misamis Oriental	Construction Division	No	Nat'l Competitive Bidding	1/14/22-1/20/22	2/2/22	3/24/22	4/1/22	GOP	75,000,000.00		75,000,000.00	Const. (compl.) of Multi-Purpose Building
161.) 22K00177	Construction of Road with Slope Protection Structure along Sayre Highway Parallel II, Canayan Section 2, City of Marabakay, Bukidnon	Construction Division	No	Nat'l Competitive Bidding	1/14/22-1/20/22	2/2/22	3/24/22	3/25/22	GOP	100,000,000.00		100,000,000.00	Const. of Multi-Purpose Building
162.) 22K00178	Off-Carriageway Improvement-Secondary Roads Kapalong-Talainog-Valencia (Bukidnon) Rd - K1550 + 200 - K1552 + 069.264, K1555 + 235.50 - K1555 + 616.922, K1586 + 000 - K1586 + 549.035, K1587 + 226.74 - K1588 + 783.00	Construction Division	No	Nat'l Competitive Bidding	1/14/22-1/20/22	2/2/22	8/30/22	9/1/22	GOP	103,400,000.00		103,400,000.00	Const. of Multi-Purpose Building
163.) 22K00179	Construction of By-Pass and Diversion Roads, Cabanglasan-San Fernando Alternate Road, (Mandahican-Macabuklod-Haleptitan), Package 9, Bukidnon	Construction Division	No	Nat'l Competitive Bidding	1/14/22-1/20/22	2/2/22	3/22/22	3/25/22	GOP	145,000,000.00		145,000,000.00	Const. of Conc. Road & Drainage Structure along Road
164.) 22K00180	Const. of By-Pass and Diversion Road, Sayre Highway Parallel Road II (Manolo Fortich-Valencia City Section), Package 33, Bukidnon	Construction Division	No	Nat'l Competitive Bidding	1/14/22-1/20/22	2/2/22	3/22/22	3/25/22	GOP	150,000,000.00		150,000,000.00	Const. of Gravel Road
165.) 22K00181	Construction of Road, Malaybalay - Gimpog Road Alternate Route (Package 18), City of Malaybalay, Bukidnon	Construction Division	No	Nat'l Competitive Bidding	1/14/22-1/20/22	2/2/22	3/22/22	3/25/22	GOP	200,000,000.00		200,000,000.00	Const. of Gravel Road
166.) 22K00182	Construction of Road, Bukidnon - Davao (Jct. Siruda, Kibotao - Kalagangan, San Fernando), Package 30, San Fernando, Bukidnon	Construction Division	No	Nat'l Competitive Bidding	1/17/22-1/23/22	2/7/22	7/13/22	7/14/22	GOP	150,000,000.00		150,000,000.00	Off-Carriageway Improvement : Paving of Shoulders & Const. of Road Slope Protection Structure
167.) 22K00183	Rehabilitation/Reconstruction of National Roads with Slope Collapse, and Landslide, Gingoog-Claveria-Villanueva Rd - K1323 + 892.134 - K1324 + 080	Construction Division	No	Nat'l Competitive Bidding	1/17/22-1/23/22	2/7/22	7/5/22	7/11/22	GOP	50,000,000.00		50,000,000.00	Const. of Road Slope Protection Structure & Off-Carriageway Improvement : Paving of Shoulders
168.) 22K00184	Construction of By-Pass and Diversion Road, Opol Division Road (Opol-Canitoan), Package 13, Cagayan de Oro City Section	Construction Division	No	Nat'l Competitive Bidding	1/17/22-1/23/22	2/7/22	3/3/22	3/9/22	GOP	110,000,000.00		110,000,000.00	Const. of Conc. Bridge
169.) 22K00185	Construction of Seaside Boulevard along Villanueva Bay, Barangay Poblacion 1 to Barangay Loooc Section, Phase 3, Villanueva, Misamis Oriental	Construction Division	No	Nat'l Competitive Bidding	1/17/22-1/23/22	2/7/22	7/6/22	7/11/22	GOP	110,000,000.00		110,000,000.00	Const. of Gravel Road
170.) 22K00186	Construction (Completion) of Multi-Purpose Building, Barangay Eastern Wao, Wao, Lanao del Sur	Construction Division	No	Nat'l Competitive Bidding	1/17/22-1/23/22	2/7/22	8/1/22	8/10/22	GOP	6,000,000.00		6,000,000.00	Const. of Road Slope Protection Structures

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PHO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of Bids IS/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
171.) 22K00187	Improvement of Multipurpose Building including pathwalk, Barangay Madanding, Bubong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	1/17/22- 1/23/22	2/7/22	8/1/22	8/10/22	GOP	6,000,000.00		6,000,000.00	Const. of Road Slope Protection Structures
172.) 22K00188	Construction of Campo Ranao Concrete Perimeter Fence, PA, Campo Ranao, Marawi City	Construction Division	No	Nat'l. Competitive Bidding	1/17/22- 1/23/22	2/7/22	8/1/22	8/10/22	GOP	50,000,000.00		50,000,000.00	Const. of Conc. Road
173.) 22K00190	Construction of Flood Control Structure at Tagoloan River (Natundan Section), Sta. 0+000.00 - Sta. 0+240.00, Package 6, Tagoloan, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	1/20/22- 1/26/22	2/8/22	7/5/22	7/11/22	GOP	90,000,000.00		90,000,000.00	Const. of Multi-Purpose Building
174.) 22K00192	Construction of Flood Mitigation Structure along Pugaan River, Package 1, Misamis Oriental (Sta.0+000- Sta.0+122.40 (Left Bank)	Construction Division	No	Nat'l. Competitive Bidding	1/20/22- 1/26/22	2/8/22	5/13/22	5/17/22	GOP	70,000,000.00		70,000,000.00	Const. of Multi-Purpose Building
175.) 22K00193	Construction of Flood Mitigation Structure along Pugaan River, Package 2, Misamis Oriental (Sta.0+000.00- Sta.0+077.10) (Right Bank)	Construction Division	No	Nat'l. Competitive Bidding	1/20/22- 1/26/22	2/8/22	5/12/22	5/17/22	GOP	70,000,000.00		70,000,000.00	Road Widening
176.) 22K00194	Construction of Flood Mitigation Structure along Tagoloan River, Package 1, Misamis Oriental (Sta.0+558.95-Sta.0+660.0 (Segment 1)	Construction Division	No	Nat'l. Competitive Bidding	1/20/22- 1/26/22	2/8/22	5/12/22	5/17/22	GOP	70,000,000.00		70,000,000.00	Const. of Flood Mitigation Structure
177.) 22K00195	Construction of Flood Mitigation Structure along Tagoloan River, Package 2, Misamis Oriental (Sta.0+000.00-ta.0+114.25 (Segment 2)	Construction Division	No	Nat'l. Competitive Bidding	1/20/22- 1/26/22	2/8/22	5/12/22	5/17/22	GOP	70,000,000.00		70,000,000.00	Road Widening, Paving of Shoulders, Const. of Road Slope Protection Structure
178.) 22K00196	Construction of Don Carlos Municipal Police Station Building, Don Carlos, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/20/22- 1/26/22	2/8/22	5/12/22	5/17/22	GOP	5,500,000.00		5,500,000.00	Const. of Flood Mitigation Structure
179.) 22K00197	Construction of Villanueva Municipal Police Station Building, Villanueva, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	1/20/22- 1/26/22	2/8/22	5/12/22	5/17/22	GOP	6,500,000.00		6,500,000.00	Const. of Flood Mitigation Structure
180.) 22K00198	Construction Standard Bukidnon PPO Headquarters, Camp Ramon Onahon, Malaybalay City, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/20/22- 1/26/22	2/8/22	3/8/22	3/21/22	GOP	8,100,000.00		8,100,000.00	Const. of Flood Mitigation Structure
181.) 22K00199	Construction of El Salvador City Police Station Building, El Salvador City, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	1/20/22- 1/26/22	2/8/22	5/12/22	5/17/22	GOP	5,000,000.00		5,000,000.00	Const. of Flood Mitigation Structure
182.) 22K00200	Construction of Regional Police Security and Protection Units (RSPU) and Presidential Protection Division (PPD) Building under the Police Security and Protection Group (PSPG) - PNP-RSPU, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	1/20/22- 1/26/22	2/8/22	3/8/22	3/21/22	GOP	5,000,000.00		5,000,000.00	Const. of Building
183.) 22K00201	Construction of Lala Municipal Police Station Building, Lala, Lanao del Norte	Construction Division	No	Nat'l. Competitive Bidding	1/20/22- 1/26/22	2/8/22	5/12/22	6/1/22	GOP	8,000,000.00		8,000,000.00	Const. of Building
184.) 22K00202	Construction Standard Lanao del Norte PPO Headquarters, Camp Major Eduardo M. Gallego, Tubod, Lanao del Norte	Construction Division	No	Nat'l. Competitive Bidding	1/20/22- 1/26/22	2/8/22	5/12/22	5/17/22	GOP	8,100,000.00		8,100,000.00	Const. of Building
185.) 22K00204	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads-Sayre Highway - K1463 + 710 - K1463 + 878	Construction Division	No	Nat'l. Competitive Bidding	1/20/22- 1/26/22	2/8/22	7/14/22	7/18/22	GOP	100,000,000.00		100,000,000.00	Const. of Building
186.) 22K00205	Construction of Lugait-Iligan City Mountain Diversion Road, Package 1, Iligan City, Lanao del Norte	Construction Division	No	Nat'l. Competitive Bidding	1/28/22- 2/3/22	2/16/22	5/12/22	5/17/22	GOP	60,000,000.00		60,000,000.00	Const. of Building

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of Bids	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
187.) 22K00206	Construction of Lugait-Iligan City Mountain Diversion Road, Package 2, Iligan City, Lanao del Norte	Construction Division	No	Nat'l. Competitive Bidding	1/28/22-2/3/22	2/16/22	5/12/22	5/17/22	GOP	60,000,000.00		60,000,000.00	Const. of Building
188.) 22K00207	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Masu-Ganassi Road - (S01653MM) Chainage 30000 - Chainage 30466.947	Construction Division	No	Nat'l. Competitive Bidding	1/28/22-2/3/22	2/16/22	7/20/22	7/25/22	GOP	30,000,000.00		30,000,000.00	Const. of Dike
189.) 22K00208	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Rehabilitation of Mulondo-Wao Road, Mulondo-Maguiling Section, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	1/28/22-2/3/22	2/16/22	3/24/22	3/25/22	GOP	50,000,000.00		50,000,000.00	Const. of Road Slope Protection & Steel Bridge
190.) 22K00209	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Molundo - Wao Rd (S1604MM) Chainage 4560 - Chainage 6620	Construction Division	No	Nat'l. Competitive Bidding	1/28/22-2/3/22	2/16/22	5/26/22	5/30/22	GOP	73,500,000.00		73,500,000.00	Const. of Concrete Road
191.) 22K00210	Construction of Mala-Lawasig River Flood Control with Steel Sheet Pile and Slope Protection, Brgy. Lilod, Pakawan, Ditsaan-Raman, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	2/4/22-2/10/22	2/23/22	3/15/22	3/21/22	GOP	130,000,000.00		130,000,000.00	Const. of Concrete Road
192.) 22K00211	Construction of Multi-Purpose Building, Barangay Maladig, Picong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	2/4/22-2/10/22	2/23/22	8/1/22	8/10/22	GOP	10,000,000.00		10,000,000.00	Const. of Road Slope Protection Structure
193.) 22K00212	Construction of Medical and Dental Building, 103rd Infantry HARBON Brigade, 1st Infantry TABAK Division, PA, Karamo, Marawi City	Construction Division	No	Nat'l. Competitive Bidding	2/4/22-2/10/22	2/23/22	8/1/22	8/10/22	GOP	5,000,000.00		5,000,000.00	Const. of Concrete Road
194.) 22K00213	Construction of 103 Signal Room/ TOC, 103rd Infantry HARBON Brigade, 1st Infantry TABAK Division, PA, Karamo, Marawi City	Construction Division	No	Nat'l. Competitive Bidding	2/4/22-2/10/22	2/23/22	8/1/22	8/10/22	GOP	5,000,000.00		5,000,000.00	Const. of Concrete Road
195.) 22K00214	Construction of Multi-Purpose Building (MDRRMC Building), Government Center, Brgy. Pantar, Lumbatan, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	2/9/22-2/15/22	2/28/22	10/18/22	10/28/22	GOP	7,000,000.00		7,000,000.00	Const. of Flood Mitigation Structure
196.) 22K00215	Construction of Multi-Purpose Building, Marogong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	2/9/22-2/15/22	2/28/22	10/18/22	10/28/22	GOP	5,000,000.00		5,000,000.00	Const. of Multi-Purpose Building
197.) 22K00216	Construction of Multi-Purpose Building, Brgy. Gadongan, Marawi City, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	3/21/22-3/27/22	4/11/22	8/1/22	8/10/22	GOP	5,000,000.00		5,000,000.00	Const. of Building
198.) 22K00218	Construction of Impasu-ong Municipal Police Station Building, Impasug-ong, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	2/9/22-2/15/22	2/28/22	3/22/22	3/25/22	GOP	10,500,000.00		10,500,000.00	Const. of Multi-Purpose Building
199.) 22K00219	Construction of Pantao Ragat Municipal Police Station Building, Pantao Ragat, Lanao del Norte	Construction Division	No	Nat'l. Competitive Bidding	2/9/22-2/15/22	2/28/22	3/22/22	3/25/22	GOP	11,000,000.00		11,000,000.00	Const. of Multi-Purpose Building
200.) 22K00220	Construction of Police Station - 8 Building, Lumbia, Cagayan De Oro City	Construction Division	No	Nat'l. Competitive Bidding	2/9/22-2/15/22	2/28/22	3/22/22	3/25/22	GOP	8,500,000.00		8,500,000.00	Const. of Multi-Purpose Building
201.) 22K00221	Construction of Salvador Municipal Police Station Building, Salvador, Lanao del Norte	Construction Division	No	Nat'l. Competitive Bidding	2/9/22-2/15/22	2/28/22	3/22/22	3/25/22	GOP	11,000,000.00		11,000,000.00	Const. of Building
202.) 22K00223	Construction (Completion) of DPWH Regional Office Multi-Storey Building, DPWH Regional Office X Compound, Engineer's Hill, Bulua, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	2/9/22-2/15/22	2/28/22	3/22/22	3/25/22	GOP	150,000,000.00		150,000,000.00	Const. of Building
203.) 22K00224	Construction of Flood Control Structure along Naawan River Downstream of Naawan Bridge (Left Side), Package 1, Naawan, Misamis Oriental (Sta.0+000.00-Sta.0+506.955)	Construction Division	No	Nat'l. Competitive Bidding	2/10/22-2/16/22	3/1/22	3/24/22	3/25/22	GOP	150,000,000.00		150,000,000.00	Const. of Building
204.) 22K00225	Construction of Flood Control Structure along Naawan River Downstream of Naawan Bridge (Left Side), Package 2, Naawan, Misamis Oriental (Sta.0+000.00-Sta.0+500.00)	Construction Division	No	Nat'l. Competitive Bidding	2/10/22-2/16/22	3/1/22	3/24/22	3/25/22	GOP	150,000,000.00		150,000,000.00	Const. of Building

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/ Posting of Bids/REI	Submission/Op enling of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
205.) 22K00226	Construction of Flood Control Structure along Naawan River Upstream of Naawan Bridge (Right side), Package 3, Naawan, Misamis Oriental(Sta.0+000.00-0+480.00)	Construction Division	No	Nat'l. Competitive Bidding	2/10/22-2/16/22	3/1/22	3/24/22	3/25/22	GOP	150,000,000.00		150,000,000.00	Const. of Building
206.) 22K00227	Construction of Flood Control Structure along Naawan River Upstream of Naawan Bridge (Right side), Package 4, Naawan, Misamis Oriental(Sta.0+480.00-0+900.00)	Construction Division	No	Nat'l. Competitive Bidding	2/10/22-2/16/22	3/1/22	3/24/22	3/25/22	GOP	150,000,000.00		150,000,000.00	Const. of Building
207.) 22K00228	Construction of Flood Control Structure along Naawan River Upstream of Naawan Bridge (Left side), Package 5, Naawan, Misamis Oriental (Sta.0+000.00-0+485.00)	Construction Division	No	Nat'l. Competitive Bidding	2/10/22-2/16/22	3/1/22	3/24/22	3/25/22	GOP	150,000,000.00		150,000,000.00	Const. of Flood Control Structure
208.) 22K00229	Construction of Flood Control Structure along Naawan River Upstream of Naawan Bridge (Left side), Package 6, Naawan, Misamis Oriental (Sta.0+485.00-0+900.00)	Construction Division	No	Nat'l. Competitive Bidding	2/10/22-2/16/22	3/1/22	5/12/22	5/17/22	GOP	150,000,000.00		150,000,000.00	Const. of Flood Control Structure
209.) 22K00230	Construction of Sagay Municipal Police Station Building, Sagay, Camiguin	Construction Division	No	Nat'l. Competitive Bidding	2/10/22-2/16/22	3/1/22	3/22/22	3/25/22	GOP	11,000,000.00		11,000,000.00	Const. of Flood Control Structure
210.) 22K00231	Construction (Completion) of Multi-Purpose Building (Grandstand 1), Brgy. Laguitas, Malaybalay, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	2/16/22-2/22/22	3/7/22	3/24/22	3/25/22	GOP	200,000,000.00		200,000,000.00	Const. of Flood Control Structure
211.) 22K00232	Construction (Completion) of Multi-Purpose Building (Grandstand 2), Brgy. Laguitas, Malaybalay, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	2/16/22-2/22/22	3/7/22	3/24/22	3/25/22	GOP	150,000,000.00		150,000,000.00	Const. of Flood Control Structure
212.) 22K00234	Preventive Maintenance-Secondary Roads, Maramag-Maradugao Road-K1568+800-K1573+200	Construction Division	No	Nat'l. Competitive Bidding	2/16/22-2/22/22	3/7/22	7/5/22	7/11/22	GOP	100,000,000.00		100,000,000.00	Const. of Flood Control Structure
213.) 22K00235	Preventive Maintenance-Tertiary Roads, Jct. Dologon-Busco-Quezon Road-K1546+(-669) - K1549+000	Construction Division	No	Nat'l. Competitive Bidding	2/16/22-2/22/22	3/7/22	3/24/22	3/25/22	GOP	100,000,000.00		100,000,000.00	Const. of Building
214.) 22K00236	Preventive Maintenance-Tertiary Roads, Don Carlos-Kadlingan Road-K1580+115 - K1582+608,K1582+637-K1583+621	Construction Division	No	Nat'l. Competitive Bidding	2/16/22-2/22/22	3/7/22	7/14/22	7/18/22	GOP	100,000,000.00		100,000,000.00	Const. of Multi-Purpose Building
215.) 22K00237	Construction of Multi-Purpose Facility, Brgy. Limbat, Poona Bayabao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	2/16/22-2/22/22	3/7/22	9/29/22	10/4/22	GOP	6,000,000.00		6,000,000.00	Const. of Multi-Purpose Building
216.) 22K00238	Construction of Multi-Purpose Building in Barangay Madaya, Malabang, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	2/16/22-2/22/22	3/7/22	10/18/22	10/28/22	GOP	7,000,000.00		7,000,000.00	Const. of Multi-Purpose Building
217.) 22K00239	Construction of Multi-Purpose Building at Barangay Ragayan, Poona Bayabao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	2/16/22-2/22/22	3/7/22	9/29/22	10/4/22	GOP	7,000,000.00		7,000,000.00	Preventive Maintenance of Road(Asphalt Overlay)
218.) 22K00240	Construction of By-Pass and Diversion Roads, Cagayan de Oro Diversion Road, (Jct. Balubal Sayre Highway-Pueblo de Oro, CDO-Old Airport Road Diversion Road (Pueblo de Oro/Jct. CDO-Old Airport Road) Phase II, Package 11, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	2/23/22-3/1/22	3/14/22	7/14/22	7/18/22	GOP	150,000,000.00		150,000,000.00	Preventive Maintenance of Road(Asphalt Overlay)
219.) 22K00241	Construction of By-Pass and Diversion Roads, Eastern Interior Bypass Road (Gusa Puerto/ Jct Sayre Highway), Package 7, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	2/23/22-3/1/22	3/14/22	3/24/22	3/25/22	GOP	150,000,000.00		150,000,000.00	Preventive Maintenance of Road(Asphalt Overlay)
220.) 22K00242	Construction of By-Pass and Diversion Roads, Eastern Interior Bypass Road (Gusa Puerto/ Jct Sayre Highway), Package 8, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	2/23/22-3/1/22	3/14/22	3/22/22	3/25/22	GOP	150,000,000.00		150,000,000.00	Const. of Multi-Purpose Building
221.) 22K00243	Construction of Missing Links/New Roads, Tagoloan-Misamis Oriental Bdry, Package 8, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	2/23/22-3/1/22	3/28/22	6/14/22	6/24/22	GOP	100,000,000.00		100,000,000.00	Const. of Multi-Purpose Building
222.) 22K00244	Construction of By-Pass and Diversion Roads, Jct. Maramag-Maradugao Road-Jct. Lampunan Road Ext. (Jct. Sayre Highway (Damdog)-Kibawe-Jct. Buda (Sinuda), Kibato By-Pass/Alternate Road), Package 10, Maradugao	Construction Division	No	Nat'l. Competitive Bidding	2/23/22-3/1/22	3/14/22	7/20/22	7/25/22	GOP	50,000,000.00		50,000,000.00	Const. of Multi-Purpose Building

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks
					Advertisement/ Posting of Bids/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MODE	CO	
223.) 22K00245	Construction of Missing Links/New Roads, Bukidnon- Compostela Valley Road (Brgy. Namnam, San Fernando, Package 6, Bukidnon-Laak Compostela Valley, Bukidnon)	Construction Division	No	Nat'l. Competitive Bidding	2/23/22- 3/1/22	3/14/22	3/22/22	3/25/22	GOP	100,000,000.00		100,000,000.00	Const. of Gravel Road
224.) 22K00246	Construction of By-Pass and Diversion Roads, Jct. Maragat-Maragat Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)-Kibawe-Jct. Buda (Sinuda), Kibawe By-Pass/Alternate Road), Package 18, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	2/23/22- 3/1/22	3/14/22	3/24/22	3/25/22	GOP	75,000,000.00		75,000,000.00	Const. of Concrete Bridge
225.) 22K00247	Construction of Kibawe - Arakan Road, Package 4, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	2/23/22- 3/1/22	3/14/22	3/24/22	3/25/22	GOP	150,000,000.00		150,000,000.00	Const. of Gravel Road
226.) 22K00248	Construction of By-Pass and Diversion Roads, Iligan City Circumferential Road Extension to Jct. Sta. Felomina-Bonbonono-Digkilaan-Rogonglong Road, Package 5, Lanao del Norte	Construction Division	No	Nat'l. Competitive Bidding	2/23/22- 3/1/22	3/14/22	3/24/22	3/25/22	GOP	50,000,000.00		50,000,000.00	Road Widening & Const. of Drainage Structure along Road
227.) 22K00249	Eastern Interior Bypass Road (Gusa Puerto/ Jct Sayre Highway), Package 10, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	2/23/22- 3/1/22	3/14/22	3/24/22	4/1/22	GOP	68,000,000.00		68,000,000.00	Const. of Concrete Road
228.) 22K00250	Const./Imprvt. Of Access Roads leading to Trades, Industries and Economic Zones(Roads Leveraging Linkages for Industry and Trade Infrastructure Program- ROLL-TT) Southern Bukidnon Agri-Industrial Economic Zone Road Network Development, Package 38, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	6/8/22- 6/14/22	7/4/22	9/30/22	10/6/22	GOP	50,000,000.00		50,000,000.00	Const. of Conc. Road & Road Slope Protection
229.) 22K00251	Construction of Missing Links/New Roads, East-West Lateral Road Connecting Agusan Del Sur to Bukidnon (Jct. CDO City-Camp Kibarian-Dominog Road to Jct. Manolo Fortich-Libona-Indahanag Road) (Talakag- Baungon), Package 18, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	2/24/22- 3/2/22	3/15/22	5/12/22	5/17/22	GOP	68,000,000.00		68,000,000.00	Const. of Concrete Bridge
230.) 22K00252	Construction of By-Pass and Diversion Roads, Jct. Buda, Quezon -Jct. Valencia- Talalingod Road-Kalagangan, San Fernando Alternate/By Pass Road, Package 17, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	2/24/22- 3/2/22	3/15/22	5/12/22	5/17/22	GOP	75,000,000.00		75,000,000.00	Const. of Conc. Bridge & Gravel Road
231.) 22K00253	Construction of Missing Links/New Roads, Impasug-ong Bory, Bukidnon (Siloos)-Misamis Oriental (Eureka), Package 17, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	2/24/22- 3/2/22	3/15/22	5/12/22	5/17/22	GOP	68,000,000.00		68,000,000.00	Const. of Concrete Bridge
232.) 22K00254	Construction of Missing Links/New Roads, Impasug-ong Bory, Bukidnon (Siloos)-Misamis Oriental (Eureka), Package 18, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	2/24/22- 3/2/22	3/15/22	5/12/22	5/17/22	GOP	120,000,000.00		120,000,000.00	Const. of Concrete Road
233.) 22K00255	Construction of By-Pass and Diversion Roads, Jct. Buda, Quezon -Jct. Valencia- Talalingod Road-Kalagangan, San Fernando Alternate/By Pass Road, Package 16, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	2/24/22- 3/2/22	3/15/22	5/12/22	5/17/22	GOP	68,000,000.00		68,000,000.00	Const. of Gravel Road
234.) 22K00256	Construction of Missing Links/New Roads, Malaybalay- Gingoog Road, Package 18, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	6/8/22- 6/14/22	7/4/22	7/12/22	7/14/22	GOP	120,000,000.00		120,000,000.00	Const. of Gravel Road
235.) 22K00259	Rehabilitation of Tributary Channel (Upstream Area), Package 25, Incl. Channelization, Sta. 0+000.00 - Sta. 0+420.996 (Alignment 1), Sta. 0+000.00 - Sta. 0+115.410 (Alignment 2), Sta.0+868.40- Sta.1+103.00(Alignment 3), Sta.0+000.00- Sta.0+083.220(Alignment 4), Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	3/1/22- 3/7/22	3/21/22	6/22/22	6/24/22	GOP	102,334,000.00		102,334,000.00	Const. of Gravel Road
236.) 22K00260	Rehabilitation of Bitan-Ag Creek (Upstream Section), Incl. Channelization, Package 18, Sta. 0+668.300 - Sta. 0+868.40, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	3/1/22- 3/7/22	3/21/22	6/22/22	6/27/22	GOP	110,000,000.00		110,000,000.00	Const. of Gravel Road & Road Slope Protection
237.) 22K00261	Rehabilitation of Flood Control Structure, Bitan-ag Creek (Upstream Section), Package 19, Sta. 0+456.700- Sta. 0+668.300, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	3/1/22- 3/7/22	3/21/22	6/22/22	6/24/22	GOP				

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P1P)			Remarks
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
238.) 22K00262	Rehabilitation of Flood Control Structure, Bilan-Ag Creek, Package 12, Sta. 0+000.00 - Sta. 0+226.00, Downstream Section, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	3/1/22-3/7/22	3/21/22	5/26/22	5/30/22	GOP	120,000,000.00		120,000,000.00	Const. of Road Slope Protection Structure
239.) 22K00263	Rehabilitation of Flood Control Structure, Bilan-Ag Creek, Package 13, Sta. 0+226.00 - Sta. 0+456.700, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	3/1/22-3/7/22	3/21/22	6/22/22	6/27/22	GOP	120,000,000.00		120,000,000.00	Const. of Concrete Road
240.) 22K00264	Construction of By-Pass and Diversion Roads, Eastern Interior Bypass Road (Gusa-Puerto/Jct Sayre Highway), Package 7, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	3/1/22-3/7/22	3/21/22	7/20/22	7/25/22	GOP	50,000,000.00		50,000,000.00	Rehab./Major Repair of Flood Control Structure
241.) 22K00265	Construction/Imprvt. Of Access Roads Leading to Airport, CDO-Opol-El Salvador-Alubijid-Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR Laguindingan) Mountain Diversion Road (Balkingon Bridge), Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	3/1/22-3/7/22	3/21/22	7/20/22	7/25/22	GOP	50,000,000.00		50,000,000.00	Rehab. Of Flood Mitigation Structures & Drainage Systems
242.) 22K00266	Construction of By-Pass and Diversion Roads, Cagayan de Oro Coastal Road (Gusa-Igpit Section), Lapasan (Package 1), Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	3/1/22-3/7/22	3/21/22	6/22/22	6/27/22	GOP	78,000,000.00		78,000,000.00	Rehab./Repair of Flood Control Structures
243.) 22K00267	Construction of By-Pass and Diversion Roads, CDO-New Western Diversion Road (Macabalan-Bonbon Bridge), Package 9, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	3/1/22-3/7/22	5/24/22	6/14/22	6/24/22	GOP	100,000,000.00		100,000,000.00	Rehab./Repair of Flood Control Structures
244.) 22K00268	Const./Imprvt. Of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Southern Bukidnon Agri-Industrial Economic Zone Road Network	Construction Division	No	Nat'l. Competitive Bidding	6/8/22-6/14/22	7/4/22	9/30/22	10/6/22	GOP	50,000,000.00		50,000,000.00	Rehab./Repair of Flood Control Structures
245.) 22K00269	Const./Imprvt. Of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Northern Bukidnon Agri-Industrial Economic Zone Road Network Development Project, Manolo Fortich, Libona and Baungon, Bukidnon, Package 20, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/2/22-3/8/22	3/21/22	9/30/22	10/6/22	GOP	37,143,000.00		37,143,000.00	Rehab./Repair of Flood Control Structures
246.) 22K00270	Const./Imprvt. Of Access Roads leading to Airports (Kalsada Tungo sa Paliparan Riles at Daungan Program-KATUPARAN) CDO-Opol-El Salvador-Alubijid-Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR Laguindingan) Mountain Diversion Road (Pagatpat Bridge), Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	3/2/22-3/8/22	3/21/22	5/12/22	5/17/22	GOP	178,461,000.00		178,461,000.00	Const. of Concrete Road
247.) 22K00271	Const. of By-Pass and Diversion Roads, CDOC - Iligan Hinterland Road (Jct. CDO-Kibatan Road/Dansolihon Jct. IBR/Rogongon, Iligan City) Alternate Road, Package 7, Lanao del Norte	Construction Division	No	Nat'l. Competitive Bidding	3/2/22-3/8/22	3/21/22	5/12/22	5/17/22	GOP	40,000,000.00		40,000,000.00	Const. of Concrete Bridge
248.) 22K00272	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads Luanon-Zamboanga Rd - K1575 + 773 - K1576 + 000, K1579 + 000 - K1580 + 653.67 - K1580 + 691 - K1580 + 871, K1580 + 933 - K1581 + 1002, K1584+293-K1584+744,K1585+000-K1585+730	Construction Division	No	Nat'l. Competitive Bidding	3/2/22-3/8/22	3/21/22	7/21/22	8/8/22	GOP	102,867,000.00		102,867,000.00	Const. of Drainage Structure along Road
249.) 22K00273	Construction of Flood Control Project, Linaonon River, Package 1, Linaonon, Lanao del Norte (Sta.0+064.925-Sta.0+212.925)	Construction Division	No	Nat'l. Competitive Bidding	3/2/22-3/8/22	3/21/22	5/12/22	5/23/22	GOP	60,558,000.00		60,558,000.00	Const. of Concrete Bridge
250.) 22K00274	Construction of By-Pass and Diversion Roads,CDO-New Western Diversion Road (Canito-an-CDO Coastal Road Section), Package 8, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	3/2/22-3/8/22	3/21/22	5/12/22	5/17/22	GOP	88,000,000.00		88,000,000.00	Const. of Concrete Road

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
					Advertisement/ Posting of Bids	Submission/Op ening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
251.) 22K00275	Construction of By-Pass and Diversion Roads, Jct. Marang-Maradugao Road-Jct. Lapanusan Road Ext. (Jct. Sayre Highway (Damulog)-Kibawe-Jct. Buda (Sinuda), Kibawe By-Pass/Alternate Road), Package 1, Bids	Construction Division	No	Nat'l. Competitive Bidding	3/2/22-3/8/22	3/21/22	5/12/22	5/17/22	GOP	75,000,000.00		75,000,000.00	Const. of Gravel Road
252.) 22K00276	Construction of By-Pass and Diversion Roads, Jct. Marang-Maradugao Road-Jct. Lapanusan Road Ext. (Jct. Sayre Highway (Damulog)-Kibawe-Jct. Buda (Sinuda), Kibawe By-Pass/Alternate Road), Package 2, Bids	Construction Division	No	Nat'l. Competitive Bidding	3/2/22-3/8/22	3/21/22	5/12/22	5/17/22	GOP	75,000,000.00		75,000,000.00	Const. of Conc. Bridge
253.) 22K00277	Construction of Kibawe - Arakan Road, Package 5, Bids	Construction Division	No	Nat'l. Competitive Bidding	3/2/22-3/8/22	3/21/22	5/12/22	5/17/22	GOP	150,000,000.00		150,000,000.00	Const. of Conc. Road
254.) 22K00278	Construction of Don Victoriano Police Station, Don Victoriano, Misamis Occidental	Construction Division	No	Nat'l. Competitive Bidding	6/28/22-1/4/22	7/18/22	8/1/22	8/10/22	GOP	8,000,000.00		8,000,000.00	Reconst. Of Concrete Pavement
255.) 22K00280	Construction of Flood Control Structure along Alubijid River Downstream of Alubijid Bridge (Right Side), Package 1, Alubijid, Misamis Oriental (Sta.0+000.00-Sta.0+686.00)	Construction Division	No	Nat'l. Competitive Bidding	3/2/22-3/8/22	3/21/22	5/26/22	5/30/22	GOP	150,000,000.00		150,000,000.00	Const. of Concrete Bridge
256.) 22K00281	Construction of Flood Control Structure along Alubijid River Downstream of Alubijid Bridge (Left Side), Package 2, Alubijid, Misamis Oriental (Sta.0+000.00-Sta.0+707.00)	Construction Division	No	Nat'l. Competitive Bidding	3/2/22-3/8/22	3/21/22	5/26/22	5/30/22	GOP	150,000,000.00		150,000,000.00	Const. of Gravel Road
257.) 22K00282	Rehab./Reconst. Of Roads with Slips, Slope Collapse and Landslide-Primary Roads, Marawi-Malabang Road - (S01652MN) Chainage 8500 - Chainage 10217.376	Construction Division	No	Nat'l. Competitive Bidding	6/28/22-1/4/22	7/18/22	7/28/22	8/1/22	GOP	50,000,000.00		50,000,000.00	Const. of Concrete Bridge
258.) 22K00283	Construction of Multi-Purpose Building, Barangay Liang, Bayang, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	3/3/22-3/9/22	3/22/22	9/29/22	10/4/22	GOP	10,000,000.00		10,000,000.00	Const. of Gravel Road
259.) 22K00284	Construction of Multi-Purpose Building in Barangay Raya Saduc, Marawi City, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	6/28/22-1/4/22	7/18/22	8/1/22	8/10/22	GOP	10,000,000.00		10,000,000.00	Const. of other facilities
260.) 22K00285	Construction of Multi-Purpose Facility, Ragayyan Training Center, Brgy Ragayyan, Poono Bayabao, Lanao Del Sur	Construction Division	No	Nat'l. Competitive Bidding	3/3/22-3/9/22	3/22/22	9/29/22	10/4/22	GOP	7,000,000.00		7,000,000.00	Const. of Concrete Bridge
261.) 22K00286	Construction of Road with Line Canal at Brgy. Pitalanglan, Lumbayanague, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	3/3/22-3/9/22	3/22/22	5/12/22	5/17/22	GOP	50,000,000.00		50,000,000.00	Const. of Flood Mitigation Structures
262.) 22K00287	Rehabilitation of Road from Barangay Pagalongan to Purok 3, Wao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	3/3/22-3/9/22	3/22/22	7/6/22	7/11/22	GOP	7,000,000.00		7,000,000.00	Const. of Flood Mitigation Structures
263.) 22K00288	Const./Upgrading/Rehab. Of Drainage along National Roads-Secondary Roads, Marawi-Pugaan Natl Rd - (S01708MN) Chainage 5407 - Chainage 6455	Construction Division	No	Nat'l. Competitive Bidding	6/28/22-1/4/22	7/18/22	9/20/22	9/23/22	GOP	22,000,000.00		22,000,000.00	Const. of Road Slope Protection
264.) 22K00289	Construction of Road, Barangay Padas, Pagayawan, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	3/3/22-3/9/22	3/22/22	5/12/22	5/17/22	GOP	50,000,000.00		50,000,000.00	Const. of Multi-Purpose Building
265.) 22K00290	Construction of Multi-Purpose Building, Poono Bayabao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	3/3/22-3/9/22	3/22/22	9/29/22	10/4/22	GOP	5,000,000.00		5,000,000.00	Const. of Multi-Purpose Building
266.) 22K00291	Construction of Social Civic Evacuation Center, Barangay Calalanan, Calanogas, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	3/3/22-3/9/22	3/22/22	8/1/22	8/10/22	GOP	5,000,000.00		5,000,000.00	Const. of other Facilities
267.) 22K00292	Off-Carriageway Improvement-Secondary Roads, Masuiganas Road - (S01653MN) Chainage 5413.282 - Chainage 8405.699, Chainage 8492 - Chainage 8454.751	Construction Division	No	Nat'l. Competitive Bidding	3/3/22-3/9/22	3/22/22	8/12/22	8/18/22	GOP	50,000,000.00		50,000,000.00	Const. Of Concrete Road
268.) 22K00293	Construction of Multi-Purpose Building at Sultan Condong Elementary School, Barangay Lomidong, Marawi City	Construction Division	No	Nat'l. Competitive Bidding	3/3/22-3/9/22	3/22/22	10/24/22	11/2/22	GOP	10,000,000.00		10,000,000.00	Rehab. Of Road

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of Bids/RET	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
269.) 22K00294	Construction of Flood Control along Pagayawan Road, Barangay Banago, Balabagan, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	3/3/22-3/9/22	3/22/22	6/14/22	6/24/22	GOP	7,000,000.00		7,000,000.00	Const. of Drainage Structure along Road
270.) 22K00295	Construction of Open Canal Brgy Rantian Ditsaan-Ramain Lanao Del Sur	Construction Division	No	Nat'l. Competitive Bidding	6/28/22-7/4/22	7/18/22	7/28/22	8/1/22	GOP	10,000,000.00		10,000,000.00	Const. of Concrete Road
271.) 22K00296	Construction of Multi-Purpose Building (Integrated Terminal) in Marogong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	3/3/22-3/9/22	3/22/22	10/18/22	10/28/22	GOP	15,000,000.00		15,000,000.00	Const. of Multi-Purpose Building
272.) 22K00297	Construction/Upgrading of Multi-Purpose Building (Fire Station Building), Barangay Mandara, Ditsaan Ramain, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	6/28/22-7/4/22	7/18/22	10/18/22	10/28/22	GOP	5,000,000.00		5,000,000.00	Const. of Evacuation Center
273.) 22K00298	Construction of Multi-Purpose Building (Government Center), Barangay Diamla, Pualas, Lanao Del Sur	Construction Division	No	Nat'l. Competitive Bidding	3/3/22-3/9/22	3/22/22	8/1/22	8/10/22	GOP	5,000,000.00		5,000,000.00	Off-Carriageway Imprvt.:Paving of Shoulders
274.) 22K00299	Construction of Multi-Purpose Building (Government Center), Barangay Masao, Pualas, Lanao Del Sur	Construction Division	No	Nat'l. Competitive Bidding	3/3/22-3/9/22	3/22/22	8/1/22	8/10/22	GOP	5,000,000.00		5,000,000.00	Const. of Multi-Purpose Building
275.) 22K00300	Construction of Social-Civic-Evacuation Center, Barangay Pagalongan, Ganassi, Lanao Del Sur	Construction Division	No	Nat'l. Competitive Bidding	3/3/22-3/9/22	3/22/22	8/1/22	8/10/22	GOP	5,000,000.00		5,000,000.00	Const. of Flood Mitigation Structure
276.) 22K00301	Const. of Missing Links/New Roads, Impasug-ong Bdry. Bukidnon (Siloo)-Misamis Oriental (Eureka), Package 19, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/4/22-3/10/22	5/12/22	7/20/22	7/25/22	GOP	50,000,000.00		50,000,000.00	Const. of Drainage Structure
277.) 22K00302	Construction of Kill-Kill Bridge 1 with approaches along Wac-Bumbaran,Wao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	3/4/22-3/10/22	5/12/22	8/1/22	8/10/22	GOP	25,000,000.00		25,000,000.00	Const. of Multi-Purpose Building
278.) 22K00303	Const. of By-Pass and Diversion Roads, Cagayan de Oro Coastal Road (Punta- Macabalen Section), Package 6, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	3/4/22-3/10/22	5/12/22	8/18/22	8/23/22	GOP	70,500,000.00		70,500,000.00	Const. of Multi-Purpose Building
279.) 22K00304	Const. of By-Pass and Diversion Roads, Eastern Interior Bypass Road (Gusa Puerto/Jct Sayre Highway), Package 15, Cagayan de Oro	Construction Division	No	Nat'l. Competitive Bidding	3/4/22-3/10/22	5/12/22	7/20/22	7/25/22	GOP	50,000,000.00		50,000,000.00	Const. of Multi-Purpose Building
280.) 22K00305	Const. of By-Pass and Diversion Roads, Jct. Buda, Quezon -Jct. Valencia- Talanggod Road-Kabagangan, San Fernando Alternate/By Pass Road, Package 21, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/4/22-3/10/22	5/12/22	5/24/22	5/30/22	GOP	75,000,000.00		75,000,000.00	Const. of Multi-Purpose Building
281.) 22K00306	Const. of By-Pass and Diversion Roads, Jct. Buda, Quezon -Jct. Valencia- Talanggod Road-Kabagangan, San Fernando Alternate/By Pass Road, Package 20, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/4/22-3/10/22	5/12/22	5/24/22	5/30/22	GOP	75,000,000.00		75,000,000.00	Const. of Evacuation Center
282.) 22K00307	Construction of Pugaan Causeway Along Lake Lanao, Barangay Maranao Timber, Ditsaan Ramain, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	3/4/22-3/10/22	5/12/22	8/1/22	8/10/22	GOP	45,000,000.00		45,000,000.00	Const. of Gravel Road
283.) 22K00308	Const./Upgrading/Rehab. Of Drainage along National Roads-Secondary Roads, Marawi-Maslu Rd - (S01603MM) Chainage 8940 - Chainage 9614.512,Chainage9730-Chainage 10305	Construction Division	No	Nat'l. Competitive Bidding	3/4/22-3/10/22	7/18/22	9/20/22	9/23/22	GOP	40,000,000.00		40,000,000.00	Widening of Bridge
284.) 22K00309	Replacement of Permanent Weak Bridges, Mambayaan Br. 1 (B01314MM) along Butuan City-Cagayan de Oro Cebu-Laniao City Rd	Construction Division	No	Nat'l. Competitive Bidding	3/4/22-3/10/22	5/24/22	7/5/22	7/11/22	GOP	132,600,000.00		132,600,000.00	Const. of Conc. Road & Drainage along Road
285.) 22K00310	Const. of Missing Links/New Roads, Bukidnon - Davao (Jct. Sinuda - Kalagangan, San Fernando), Package 26, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/4/22-3/10/22	6/2/22	6/22/22	6/27/22	GOP	150,000,000.00		150,000,000.00	Const. of Gravel Road
286.) 22K00311	Const. of Missing Links/New Roads, Tagoloan-Misamis Oriental Bdry, Package 5, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	3/4/22-3/10/22	5/25/22	7/6/22	7/11/22	GOP	65,000,000.00		65,000,000.00	Off-Carriageway Imprvt.:Paving of Shoulders & Const. of Drainage along Road

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of Bids/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
287.) 22K003312	Const. of Missing Links/New Roads, East-West Lateral Road Connecting Agusan del Sur to Bukidnon (Jct. CDO City - Camp Kibantan - Dominorog Road to Jct. Manolo Fortich - Libona - Indaheg Road) (Libona - Baungan Section), Package 8, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/4/22- 3/10/22	5/18/22	7/14/22	7/18/22	GOP	69,000,000.00		69,000,000.00	Off-Carriageway Imprpt:Paving of Shoulders & Const. of Drainage along Road
288.) 22K003313	Construction of Bridge along Sayre Highway (Jct. Bukidnon-Davao City Rd-Colabato Bdry)-Brgy. Maican, Darnulug - Sitio Rapagas - Sitio Sta. Cruz, Brgy. Balaoro Road, Kadiyawan, Package III	Construction Division	No	Nat'l. Competitive Bidding	3/4/22- 3/10/22	6/8/22	6/22/22	6/27/22	GOP	150,000,000.00		150,000,000.00	Construction of Concrete Bridge
289.) 22K003314	Construction of Bridge along Sayre Highway (Jct. Bukidnon-Davao City Rd-Colabato Bdry) - Brgy. Macapari, Darnulug - Sitio Talasan, Brgy. Pinamangguhan Road, Kadiyawan, Bukidnon (Package III)	Construction Division	No	Nat'l. Competitive Bidding	3/4/22- 3/10/22	6/2/22	6/22/22	6/27/22	GOP	150,000,000.00		150,000,000.00	Const. of Drainage Structure along Road
290.) 22K003315	Const. of Missing Links/New Roads, Tagoloan-Misamis Oriental Bdry, Package 7, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	3/7/22- 3/13/22	5/25/22	6/14/22	6/24/22	GOP	100,000,000.00		100,000,000.00	Replacement of Bridge
291.) 22K003316	Const. of Missing Links/New Roads, Bukidnon - Davao (Jct. Sinuda - Kalagangan, San Fernando), Package 21, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/7/22- 3/13/22	5/16/22	5/26/22	5/30/22	GOP	73,000,000.00		73,000,000.00	Const. of Conc. Bridge and Gravel Road
292.) 22K003317	Const. of Missing Links/New Roads, Malaybalay-Gingoog Road (Gingoog City-Kalhaan, Claveria-Bulonan-Malaybalay City), Sibot Ulaynon Section to Kalabugao Section, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/7/22- 3/13/22	5/16/22	5/26/22	5/30/22	GOP	69,000,000.00		69,000,000.00	Const. of Gravel Road & Slope Protection Structure
293.) 22K003318	Const. of Missing Links/New Roads, Malaybalay-Gingoog Road (Gingoog City-Kalhaan, Claveria-Bulonan-Malaybalay City), Kalabugao Section, Package 20, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/7/22- 3/13/22	5/16/22	5/26/22	5/30/22	GOP	68,000,000.00		68,000,000.00	Const. of Gravel Road & Road Slope Protection Structure
294.) 22K003319	Const. of Missing Links/New Roads, Malaybalay-Gingoog Road, Package 20, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	3/7/22- 3/13/22	5/12/22	6/22/22	6/24/22	GOP	85,000,000.00		85,000,000.00	Const. of Concrete Bridge
295.) 22K003320	Const. of By-Pass and Diversion Roads, Eastern Interior Bypass Road (Gusa Puerto/Jct Sayre Highway), Package 11, Caravan de Oro	Construction Division	No	Nat'l. Competitive Bidding	3/7/22- 3/13/22	5/12/22	7/20/22	7/25/22	GOP	50,000,000.00		50,000,000.00	Const. of Concrete Bridge
296.) 22K003321	Const. of By-Pass and Diversion Roads, Sayre Highway Bypass Road - Carmen Puerto Section (Climbing Lanes), Caravan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	3/7/22- 3/13/22	5/12/22	5/24/22	5/30/22	GOP	75,000,000.00		75,000,000.00	Road Widening & Const. of Drainage along Road
297.) 22K003322	Const. of Missing Links/New Roads, Bukidnon - Davao (Jct. Sinuda - Kalagangan, San Fernando), Package 27, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/7/22- 3/13/22	5/13/22	5/24/22	5/30/22	GOP	150,000,000.00		150,000,000.00	Off-Carriageway Imprpt:Paving of Shoulders & Const. of Drainage along Road
298.) 22K003323	Const. of Missing Links/New Roads, Iligan City-Cagayan de Oro City Alternate Route (Digkilaan-Bulua Section), Package 7, (Iligan City Section), Lanao del Norte	Construction Division	No	Nat'l. Competitive Bidding	3/7/22- 3/13/22	5/13/22	5/24/22	5/30/22	GOP	50,000,000.00		50,000,000.00	Off-Carriageway Imprpt:Paving of Shoulders & Const. of Drainage along Road
299.) 22K003324	Const. of By-Pass and Diversion Roads, Iligan City Coastal Bypass Road, Package 9, Iligan City	Construction Division	No	Nat'l. Competitive Bidding	3/7/22- 3/13/22	5/13/22	7/14/22	7/18/22	GOP	75,000,000.00		75,000,000.00	Off-Carriageway Imprpt:Paving of Shoulders & Const. of Drainage along Road
300.) 22K003325	Const. of By-Pass and Diversion Roads, Iligan City Coastal Bypass Road, Package 10, Lanao del Norte	Construction Division	No	Nat'l. Competitive Bidding	3/7/22- 3/13/22	5/13/22	7/14/22	7/18/22	GOP	50,000,000.00		50,000,000.00	Const. of Concrete Road
301.) 22K003326	Const. of By-Pass and Diversion Roads, Iligan City Coastal Bypass Road, Package 11, Lanao del Norte	Construction Division	No	Nat'l. Competitive Bidding	3/7/22- 3/13/22	5/13/22	7/14/22	7/18/22	GOP	50,000,000.00		50,000,000.00	Const. of Gravel Road & Road Slope Protection Structure
302.) 22K003327	Const. of Missing Links/New Roads, Malaybalay-Gingoog Road (Gingoog City-Kalhaan, Claveria-Bulonan-Malaybalay City), Kalabugao Section, Package 19, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/7/22- 3/13/22	5/16/22	5/26/22	5/30/22	GOP	85,000,000.00		85,000,000.00	Const. of Gravel Road

Code (PAIP) (Proc/Contract ID)	Procurement Project (Contract Name)	PWO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
					Advertisement/ Posting of Bids	Submission/Op ening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
303.) 22K003329	Const. of By-Pass and Diversion Roads, Jct. Buda, Quezon -Jct. Valencia -Talingod Road-Kalegangan, San Fernando Alternate/By Pass Road, Package 19, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/7/22- 3/13/22	5/13/22	5/24/22	5/30/22	GOP	75,000,000.00		75,000,000.00	Const. of Gravel Road
304.) 22K003330	Const. of By-Pass and Diversion Roads, Jct. Camp Kibartan-Panganituan - Jct. Guinoyoran-Valencia Road, Package 1, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/7/22- 3/13/22	5/12/22	6/6/22	6/10/22	GOP	50,000,000.00		50,000,000.00	Const. of Gravel Road
305.) 22K003331	Const. of Missing Links/New Roads, Malaybalay-Gingog Road, Package 19, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	3/7/22- 3/13/22	5/13/22	5/24/22	5/30/22	GOP	150,000,000.00		150,000,000.00	Const. of Gravel Road
306.) 22K003332	Const. of Missing Links/New Roads, Tagoloan-Misamis Oriental Bdry, Package 6, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	3/14/22- 3/20/22	5/25/22	6/14/22	6/24/22	GOP	100,000.00		100,000.00	Const. of Gravel Road
307.) 22K003333	Const. of Road leading to NRJ BCIR-Kibungod-San Vicente-Cabalawan-Mindulao-Tinaan-Gumabon-Tama(Tama Eco-Tourism Adventure Park)Phase 1, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	3/14/22- 3/20/22	5/12/22	5/24/22	5/30/22					
308.) 22K003334	Const./Imprmt./of Access Roads leading to Trades Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT),Northern Bukidnon Agri-Industrial Economic Zone Road Network Development Project, Manolo Fortich, Ubona and Baungon, Bukidnon, Package 19, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/14/22- 3/20/22	5/16/22	9/30/22	10/6/22	GOP	36,500,000.00		36,500,000.00	Off-Carriageway Imprmt./Raising of Intersections/Imprmt. Of Intersections & Const. of Drainage along Road
309.) 22K003335	Const./Imprmt./of Access Roads leading to Trades Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT),Northern Bukidnon Agri-Industrial Economic Zone Road Network Development Project, Manolo Fortich, Ubona and Baungon, Bukidnon, Package 18, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/14/22- 3/20/22	5/16/22	9/30/22	10/6/22	GOP	36,500,000.00		36,500,000.00	Const. of Gravel Road
310.) 22K003336	Construction of Open Canal, Barangay Pugaan, Marawi City, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	3/14/22- 3/20/22	6/13/22	7/6/22	7/11/22	GOP	10,000,000.00		10,000,000.00	Const. of Gravel Road
311.) 22K003337	Const. of By-Pass and Diversion Roads, CDOC - Iligan Hinterland Road, Jct. CDO - Camp Kibartan / Dansolihon - Jct. 8CIR / Laguindingan Airport Road Extension, Package 4, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	3/14/22- 3/20/22	5/18/22	7/20/22	7/25/22	GOP	50,000,000.00		50,000,000.00	Road Widening & Const. of Drainage along Road
312.) 22K003338	Const. of By-Pass and Diversion Roads, CDOC - Iligan Hinterland Road, Jct. CDO - Camp Kibartan / Dansolihon - Jct. 8CIR / Laguindingan Airport Road Extension, Package 5, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	3/14/22- 3/20/22	5/18/22	7/20/22	7/25/22	GOP	50,000,000.00		50,000,000.00	Const. of Concrete Road
313.) 22K003339	CLUSTER "RO-04" Construction of Building Projects in Bukidnon	Construction Division	No	Nat'l. Competitive Bidding									
314.)	1) Const.(Completion)of Multi-Purpose Building(Grandstand 3), Brgy. Laguitas, Malaybalay, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/14/22- 3/20/22	6/6/22	9/29/22	10/4/22	GOP	11,500,000.00		11,500,000.00	Const. of Gravel Road
315.)	2) Const.(Completion)of Multi-Purpose Building(Perimeter Fence), Brgy. Laguitas, Malaybalay, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/14/22- 3/20/22	6/6/22	9/29/22	10/4/22	GOP	15,000,000.00		15,000,000.00	Const. of Gravel Road
316.)	3) Const.(Completion) of Multi-Purpose Building(Northern Mindanao Culture and Arts Center) Brgy. Laguitas, Malaybalay, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/14/22- 3/20/22	6/6/22	9/29/22	10/4/22	GOP	105,000,000.00		105,000,000.00	Const. of Gravel Road
317.) 22K003340	CLUSTER "RO-03" Construction of Various Road Projects in Bukidnon	Construction Division	No	Nat'l. Competitive Bidding									
318.)	1) Construction of Bukidnon Bypass Road, Don Carlos - Kibunao, Quezon, Package 8, Bukidnon (Sitio San Miguel Cebale Section)	Construction Division	No	Nat'l. Competitive Bidding	3/14/22- 3/20/22	5/13/22	5/24/22	5/30/22	GOP	80,000,000.00		80,000,000.00	Const. of Conc. Road & Road Slope Protection

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (P=)			Remarks
					Advertisement/ Posting of Bids	Submission/Op ening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
319.)	2) Construction of Bypass Road, Don Carlos - Kibunao, Quezon, Bukidnon, Package 6, Bukidnon, Purak 1 to Sitio Bitugan (Minsamangan Section)	Construction Division	No	Nat'l. Competitive Bidding	3/14/22- 3/20/22	5/13/22	5/24/22	5/30/22	GOP	100,000,000.00		100,000,000.00	Const. of Concrete Road
320.)	3) Construction of Bypass Road, Don Carlos - Kibunao, Quezon, Bukidnon, Package 7, Sitio Bitugan, Minsamangan to San Miguel (Cebote Section)	Construction Division	No	Nat'l. Competitive Bidding	3/14/22- 3/20/22	5/13/22	5/24/22	5/30/22	GOP	80,000,000.00		80,000,000.00	Preventive Maintenance of Road-Asphalt Overlay
321.)	22K00341 Preventive Maintenance-Secondary Roads, Maramag-Maradugao Rd - K1561 + 427 - K1562 + 100, K1562 + 600 - K1562 + 850, K1563 + 100 - K1564 + 400	Construction Division	No	Nat'l. Competitive Bidding	3/16/22- 3/22/22	5/16/22	5/24/22	5/30/22	GOP	50,000,000.00		50,000,000.00	Const. of Concrete Road
322.)	22K00342 Construction of Diversion Road, Sayre Highway (Jct. Bukidnon - Davao City Rd - Cotabato Bdry) - Kilaotao - Malabalo - Kaunonan - Bobong - New Visayas - Salvacion - Kadingilan - Don Carlos-Kadingilan Rd, Bukidnon (Kilaotao Section), Package 1	Construction Division	No	Nat'l. Competitive Bidding	3/16/22- 3/22/22	5/12/22	8/2/22	8/8/22	GOP	75,000,000.00		75,000,000.00	Const. of Flood Mitigation Structure
323.)	22K00343 Construction of Flood Control Structure with Esplanade along Valencia Bypass Road Extension, (Sugod Bridge Section), Package 1, Valencia City, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/16/22- 3/22/22	6/6/22	8/3/22	8/8/22	GOP	100,000,000.00		100,000,000.00	Const. of Flood Mitigation Structure
324.)	22K00344 Construction of Flood Control Structure with Esplanade along Valencia Bypass Road Extension, (Sugod Bridge Section), Package 2, Valencia City, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/16/22- 3/22/22	6/6/22	8/3/22	8/8/22	GOP	150,000,000.00		150,000,000.00	Const. of Flood Mitigation Structure
325.)	22K00345 Construction of Flood Control Structures at Tagoloan River (Natunolan Section), Package 7, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	3/16/22- 3/22/22	5/24/22	10/19/22	10/28/22	GOP	50,000,000.00		50,000,000.00	Const. of Gravel Road & Conc. Bridge
326.)	22K00346 Const. of By-Pass and Diversion Roads, Cagayan de Oro Diversion Road, (Jct. Balubai Sayre Highway-Pueblo de Oro, CDO-Old Airport Road Diversion Road (Pueblo de Oro/Jct. CDO-Old Airport Road) Phase II, Package 12, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	3/16/22- 3/22/22	5/18/22	6/14/22	6/24/22	GOP	68,000,000.00		68,000,000.00	Const. of Conc. Road
327.)	22K00347 Construction of Diversion Road, Jct. Bukidnon - Davao City Rd - Quezon - Manuto - Minsamangan - C Handumanan - Balanglay - Tandong - San Vicente - Kanggat - Dangcagan - Jct. Sayre Highway (Jct. Bukidnon-Davao City Rd-Cotabato Bdry), Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/21/22- 3/27/22	5/13/22	8/2/22	8/8/22	GOP	75,000,000.00		75,000,000.00	Const. of Flood Mitigation Structure
328.)	22K00348 Construction of Flood Control Structure with Esplanade along Valencia Bypass Road Extension, (Sugod Bridge Section), Package 4, Valencia City, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/21/22- 3/27/22	6/7/22	8/3/22	8/8/22	GOP	150,000,000.00		150,000,000.00	Preventive Maintenance of Road-Asphalt Overlay
329.)	22K00349 Preventive Maintenance-Secondary Roads, Maramag-Maradugao Rd - K1564 + 400 - K1568 + 800	Construction Division	No	Nat'l. Competitive Bidding	3/21/22- 3/27/22	5/12/22	8/1/22	8/10/22	GOP	50,000,000.00		50,000,000.00	Const. of Flood Mitigation Structure
330.)	22K00350 Construction of Flood Control Structure with Esplanade along Valencia Bypass Road Extension, (Sugod Bridge Section), Package 3, Valencia City, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/21/22- 3/27/22	6/7/22	8/3/22	8/8/22	GOP	150,000,000.00		150,000,000.00	Const. of Flood Mitigation Structure
331.)	22K00351 Construction of Flood Control Structures at Tagloan River (Mohan Section), Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	3/21/22- 3/27/22	5/24/22	10/19/22	10/28/22	GOP	50,000,000.00		50,000,000.00	Const. of Flood Mitigation Structure
332.)	22K00352 Const. of By-Pass and Diversion Roads, Jct. Buda, Quezon -Jct. Valencia- Talang Road-Kalagangan, San Fernando Alternate/By Pass Road, Package 22, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/21/22- 3/27/22	5/18/22	6/14/22	6/24/22	GOP	75,000,000.00		75,000,000.00	Const. of Conc. Bridge

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks
					Advertisement/ Posting of Bids/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
333.) 22K00353	Const. of By-Pass and Diversion Roads, CDO-New Western Diversion Road (Macabalan-Bonbon Bridge and Access Road), Package 6, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	3/21/22- 3/27/22	5/24/22	6/14/22	6/24/22	GOP	68,000,000.00		68,000,000.00	Const. of Viaduct
334.) 22K00354	Const. of By-Pass and Diversion Roads, CDO-New Western Diversion Road (Macabalan-Bonbon Bridge and Access Road), Package 7, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	3/21/22- 3/27/22	5/24/22	6/14/22	6/24/22	GOP	68,000,000.00		68,000,000.00	Const. of Viaduct
335.) 22K00355	Construction of Water Distribution System (Package 1), Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	3/21/22- 3/27/22	5/18/22	6/14/22	6/24/22	GOP	50,000,000.00		50,000,000.00	Const. of Water Supply System
336.) 22K00356	Construction of Water Distribution System (Package 2), Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	3/21/22- 3/27/22	5/18/22	6/14/22	6/24/22	GOP	50,000,000.00		50,000,000.00	Const. of Water Supply System
337.) 22K00357	Construction of Water Supply System, Tagoloan, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	3/21/22- 3/27/22	5/18/22	6/14/22	6/24/22	GOP	100,000,000.00		100,000,000.00	Const. of Water Supply System
338.) 22K00358	Const. of By-Pass and Diversion Roads, CDO-New Western Diversion Road (Kauswagan-Bonbon Section), Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	3/29/22- 4/4/22	6/20/22	7/14/22	7/18/22	GOP	69,000,000.00		69,000,000.00	Const. of Conc. Road
339.) 22K00359	Construction of Flood Control Structure (with Esplanade) along Pulangi River, Brgy. Balangan, Package 2, Valencia City, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/29/22- 4/4/22	6/6/22	7/6/22	7/11/22	GOP	145,000,000.00		145,000,000.00	Const. of Flood Mitigation Structure
340.) 22K00362	Construction of Pulangi Bridge (Kibalang) along Don Carlos-Kiburao, Quezon, Bukidnon Phase 2	Construction Division	No	Nat'l. Competitive Bidding	5/18/22- 5/24/22	6/6/22	6/22/22	6/27/22	GOP	150,000,000.00		150,000,000.00	Construction of Bridge
341.) 22K00363	Construction of Missing Links/ New Roads, Iligan City - Cagayan de Oro City Alternate Route, Package 3, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	5/25/22- 5/31/22	6/13/22	9/5/22	9/8/22	GOP	125,000,000.00		125,000,000.00	Construction of Gravel Road
342.) 22K00364	Construction of MARINA X Office Building	Construction Division	No	Nat'l. Competitive Bidding	5/25/22- 5/31/22	6/13/22	8/1/22	8/10/22	GOP	70,000,000.00		70,000,000.00	Construction of Other Facilities
343.) 22K00365	Widening of Permanent Bridge New Balangan Vr. (B01657MN) along Kapalong-Talalingod-Valencia (Bukidnon) Rd.	Construction Division	No	Nat'l. Competitive Bidding	6/7/22- 6/13/22	6/28/22	7/21/22	7/25/22	GOP	175,500,000.00		175,500,000.00	Widening of Bridge
344.) 22K00366	Construction of By-Pass and Diversion Roads, Cagayan de Oro Coastal Road (puerto-Gusa Section), Package 3, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	6/7/22- 6/13/22	7/18/22	7/28/22	8/1/22	GOP	150,000,000.00		150,000,000.00	Const. of Gravel Road
345.) 22K00367	Construction of Flood Control Dike along Mangisikis River (Upstream), Sta. 0+000.00 - Sta. 0+471.925, Gigaonon City, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	6/7/22- 6/13/22	7/18/22	7/28/22	8/1/22	GOP	100,000,000.00		100,000,000.00	Const. of Flood Mitigation Structure
346.) 22K00368	Rehabilitation of Flood Control Structure, Kolambog Creek, Package 27, Sta. 0+000.00 - Sta.0+787.562,Sta.1+113.581-Sta. 1+173.794, Lanasan, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	6/7/22- 6/13/22	7/18/22	7/28/22	8/1/22	GOP	120,000,000.00		120,000,000.00	Rehab./Major Repair of Flood Control Structure
347.) 22K00369	Construction of By-Pass and Diversion Roads, CDO-New Western Diversion Road (Canito-an-CDO Coastal Road Section), Package 10, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	6/7/22- 6/13/22	7/18/22	8/3/22	8/8/22	GOP	160,000,000.00		160,000,000.00	Const. of Concrete Bridge & Road
348.) 22K00370	Road Widening-Tertiary Roads, Jct. SH - Aglayan-Zamboangula Rd.K1520 + 988.549 - K1521 + 284.490, K1521 + 325.000-K1522 + 504.000, K1522 + 890.00, K1522 +943.750, K1522+977.000 - K1523 +847.402, K1542 + 500-K1544 + 500	Construction Division	No	Nat'l. Competitive Bidding	6/7/22- 6/13/22	7/18/22	7/28/22	8/1/22	GOP	122,000,000.00		122,000,000.00	(Off-Carriageway Improvt.:Paving of Shoulders),(Const. of Drainage Structure along Road)
349.) 22K00371	Off-Carriageway Improvement-Primary Roads, Sayre Highway K1480 + 940.000 - K1482 + 048.776, K1482 + 911.490 - K1483 +661.420, K1512 + 000 - K1515 + 000	Construction Division	No	Nat'l. Competitive Bidding	6/7/22- 6/13/22	7/18/22	7/28/22	8/1/22	GOP	150,000,000.00		150,000,000.00	(Off-Carriageway Improvt.:Paving of Shoulders), Const. of Drainage Structure along Road, & Road

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
350.) 22K00372	Road Widening-Primary Roads , Ozamis City-Oroquieta City Rd - K1735 + 000.00 - K1737 + 244, K1741 + 263 - K1741 + 371, K1741 + 457 - K1741 + 528	Construction Division	No	Nat'l. Competitive Bidding	7/5/22-7/11/22	7/25/22	8/2/22	8/8/22	GOP	100,000,000.00		100,000,000.00	Road Widening
351.) 22K00373	Const. of By-Pass and Diversion Roads, Cagayan de Oro Coastal Road (Gusa-Ignit Section), Macabalan, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	7/5/22-7/11/22	7/25/22	8/2/22	8/8/22	GOP	72,000,000.00		72,000,000.00	Rehab. Of Paved Roads & Const. of Drainage Structure Along Road
352.) 22K00374	Cluster "01" Repair/ Maintenance of Various Building Projects in Cagayan de Oro City: 1.) Repair/ Maintenance of DPWH Building Main Building 1 (MD, FD, CD, Conference Room) Engineer's Hill, Bulua, Cagayan de Oro City = Php 1,737,000.00; 2.) Repair/ Maintenance of DPWH R.O. 10 QAHD Building and Laboratory Engineer's Hill, Bulua, Cagayan de Oro City = Php 221,950.00	Construction Division	No	Nat'l. Competitive Bidding	7/29/22-8/4/22	8/17/22	9/5/22	10/4/22	GOP	2,030,000.00		2,030,000.00	Repair/ Maintenance of Building
353.) 22K00375	Cluster "02" Repair/ Maintenance of Various Building Projects in Bukidnon: 1.) Repair/ Maintenance of DPWH Building RES-Malaybalay-Consultant Building Malaybalay City, Bukidnon = Php 1,833,500.00; 2.) Repair/ Maintenance of DPWH Building RES-Malaybalay-Consultant Building Malaybalay City Bukidnon = Php 1,061,500.00; 3.) Repair/ Maintenance of DPWH RES-Malaybalay-Power House Building Malaybalay City, Bukidnon = Php 965,000.00	Construction Division	No	Nat'l. Competitive Bidding	9/27/22-9/3/22	10/17/22	11/7/22	11/17/22	GOP	4,000,000.00		4,000,000.00	Repair/ Maintenance of Building
354.) 22K00376	Construction/ Rehabilitation/ Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/ Senior Citizens, including Gender Responsive Facilities: 1.) Construction of Multi-Purpose (Senior Citizen/ GAD Facility) Building, Brgy. Bulua, Cagayan de Oro City = Php 9,950,000.00; 2.) Construction/ Improvement of DPWH Bukidnon 1st DEO GAD and PWD Facilities, Malaybalay, Bukidnon = Php 19,300,000.00	Construction Division	No	Nat'l. Competitive Bidding	9/7/22-9/13/22	9/26/22	10/24/22	10/28/22	GOP	30,000,000.00		30,000,000.00	Construction/ Rehabilitation/ Improvement of Building
355.) 22K00377	Completion of Camp Evangelista Station Hospital (CESH), Camp Evangelista, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	9/15/22-9/21/22	10/4/22	10/10/22	10/14/22	GOP	50,000,000.00		50,000,000.00	Completion of Building

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)		Remarks
					Advertisement/ Posting of Bids/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing	Total	MODE	
356.) 22K00378	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector Systems-Rain Water Collectors in Public Facilities : 1) Const. of Rainwater Collection System (RWCS),Kalegangan ES, Siko Kalegangan Brgy. San Vicente, Baugon, Bukidnon =Php245,655.35 2) Const. of Rainwater Collection System (RWCS),San Vicente ES, Brgy. San Vicente, Baugon, Bukidnon=Php245,655.35 3) Const. of Rainwater Collection System (RWCS),Balintad ES, Brgy. Balintad, Baugon, Bukidnon=Php313,249.10 4) Const. of Rainwater Collection System (RWCS),Mabunga ES, Brgy. Mabunga, Baugon, Bukidnon=Php245,655.35 5) Const. of Rainwater Collection System (RWCS),Salimbalan IS, Brgy. Salimbalan, Baugon, Bukidnon=Php245,655.35 6) Const. of Rainwater Collection System (RWCS),Patpat ES, Brgy. Salimbalan, Baugon, Bukidnon=Php245,655.35 7) Const. of Rainwater Collection System (RWCS),Baugon NHS, Bukidnon=Php314,243.71 8) Const. of Rainwater Collection System (RWCS),Imbatug CES, Brgy. Imbatug, Baugon, Bukidnon=Php314,243.71 9) Const. of Rainwater Collection System (RWCS),Liboran ES, Brgy. Liboran, Baugon, Bukidnon=Php245,655.35 10) Const. of Rainwater Collection System (RWCS),Lingating IS, Brgy. Lingating, Baugon, Bukidnon=Php245,655.35 11) Const. of Rainwater Collection System (RWCS),Mabunga ES, Brgy. Mabunga, Baugon,	Construction Division	No	Nat'l. Competitive Bidding	9/27/22- 9/3/22	10/17/22	11/7/22	11/17/22	3,521,544.00		Construction of Rainwater Collectors System
TOTAL									27,355,589,544.00		

Prepared by:

VICTORIO T. SAJELAN
Engineer IV
Head, Procurement Unit

Recommended by:

LILIBETH N. APARECIO, DM
Assistant Regional Director
BAC-Chairman

Approved by:

ZENAIDA T. TAN
Regional Director