

(DPWH-Bataan 2nd DEO) Updated Final Annual Procurement Plan - 1st Semester for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226100968000	22CB0001: Construction (Completion) of Multi-Purpose Building, Barangay Pag-asa, Bagac, Bataan	Construction Section	YES	Competitive Bidding	15-Oct-21	04-Nov-21	08-Feb-22	14-Feb-22	GoP	2,969,999.60		2,969,999.60	Construction of Multi-Purpose Building
300220100552000	22CB0002: Construction of Multi-Purpose Building (Bataan School of Fisheries - Senior Highschool), Barangay Daan Bago, Orion, Bataan	Construction Section	YES	Competitive Bidding	15-Oct-21	04-Nov-21	23-Mar-22	10-Apr-22	GoP	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building
300226100972000	22CB0003: Construction of Multi-Purpose Building, Barangay Daang Bago, Orion, Bataan	Construction Section	YES	Competitive Bidding	15-Oct-21	04-Nov-21	28-Jan-22	07-Feb-22	GoP	5,939,999.98		5,939,999.98	Construction of Multi-Purpose Building
300228100053000	22CB0004: Construction of Evacuation Center, Lote Barangay Pto. Rivas, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	15-Oct-21	04-Nov-21	28-Jan-22	07-Feb-22	GoP	5,940,000.00		5,940,000.00	Construction of Multi-Purpose Building
30022610096000	22CB0005: Construction of Multi-Purpose Building, Barangay Dangcol, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	15-Oct-21	04-Nov-21	16-Feb-22	22-Feb-22	GoP	9,899,999.83		9,899,999.83	Construction of Multi-Purpose Building
310305101582000	22CB0006: Widening of Permanent Bridges - Uyong Br. (BO0061LZ) along Gov JJ Linac Rd, Pilar, Bataan	Construction Section	YES	Competitive Bidding	15-Oct-21	04-Nov-21	28-Jan-22	07-Feb-22	GoP	9,799,829.07		9,799,829.07	Construction of Multi-Purpose Building
310202101089000	22CB0007: Road Widening - Secondary Road - Roman Expressway - KO136+300-KO136+958, Bataan 2nd District	Construction Section	YES	Competitive Bidding	15-Oct-21	04-Nov-21	28-Jan-22	07-Feb-22	GoP	48,999,999.51		48,999,999.51	Construction of Multi-Purpose Building
310202100949000	22CB0008: Road Widening - Secondary Road - Roman Expressway - KO137+500-KO138+100, Bataan 2nd District	Construction Section	YES	Competitive Bidding	15-Oct-21	04-Nov-21	16-Feb-22	22-Feb-22	GoP	61,759,999.69		61,759,999.69	Construction of Multi-Purpose Building CENTRALLY MANAGED
310112100299000	22CB0009: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Ave. of the Phils - (SO1343LZ) Chainage 000 - Chainage 513, Bataan 2nd District	Construction Section	YES	Competitive Bidding	15-Oct-21	04-Nov-21	28-Jan-22	07-Feb-22	GoP	7,839,999.99		7,839,999.99	Construction of Multi-Purpose Building
300220100554000	22CB0010 : Construction of Multi-Purpose Building, Barangay Sabatan, Orion, Bataan	Construction Section	YES	Competitive Bidding	22-Oct-21	11-Nov-21	04-Mar-22	11-Mar-22	GoP	4,899,999.96		4,899,999.96	Construction of Multi-Purpose Building
300226100971000	22CB0011: Construction of Multi-Purpose Building, Barangay Cupang Proper, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	22-Oct-21	11-Nov-21	28-Jan-22	07-Feb-22	GoP	5,939,999.83		5,939,999.83	Construction of Multi-Purpose Building
300226100969000	22CB0012: Construction of 2-Storey Multi-Purpose Building, Barangay Saysain, Bagac, Bataan	Construction Section	YES	Competitive Bidding	22-Oct-21	11-Nov-21	28-Jan-22	07-Feb-22	GoP	5,940,000.00		5,940,000.00	Construction of Multi-Purpose Building

(DPWH-Bataan 2nd DEO) Updated Final Annual Procurement Plan - 1st Semester for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226100970000	22CB0013: Construction of Multi-Purpose Building (Lifelong Learning Center, TESDA Building), Barangay Tenejero, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	22-Oct-21	11-Nov-21	17-Mar-22	18-Mar-22	GoP	29,700,000.00		29,700,000.00	Construction of Multi-Purpose Building
310103100910000	22CB0014: Preventive Maintenance - Tertiary Roads - Jct Layac-Balanga-Mariveles Port Rd - K0122 + 1380 - K0122 + 1637, Bataan 2nd District	Construction Section	YES	Competitive Bidding	22-Oct-21	11-Nov-21	23-Mar-22	01-Apr-22	GoP	3,263,399.99		3,263,399.99	Construction of Road
310103100909000	22CB0015: Preventive Maintenance - Tertiary Roads - EPZA By-Pass (Baraso Country Rd) - K0159 + 000 - K0159 + 601, Bataan 2nd District	Construction Section	YES	Competitive Bidding	22-Oct-21	11-Nov-21	23-Mar-22	01-Apr-22	GoP	4,680,479.97		4,680,479.97	Construction of Road
310103100911000	22CB0016: Preventive Maintenance - Tertiary Roads - Jct Layac-Balanga-Mariveles Port Rd - K0132 + 460 - K0133 + 396, Bataan 2nd District	Construction Section	YES	Competitive Bidding	22-Oct-21	11-Nov-21	23-Mar-22	01-Apr-22	GoP	7,265,719.99		7,265,719.99	Construction of Road
310111100382000	22CB0017: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Gov JJ Linao Rd - K0146 + 604 - K0147 + 843, Bataan 2nd District	Construction Section	YES	Competitive Bidding	22-Oct-21	11-Nov-21	28-Jan-22	07-Feb-22	GoP	30,379,999.98		30,379,999.98	Construction/ Upgrading/ Rehabilitation of Drainage
320101107399000	22CB0018: Construction of Flood Control Structures in Pantingan River Upstream, Pilar, Bataan	Construction Section	YES	Competitive Bidding	22-Oct-21	11-Nov-21	04-Mar-22	11-Mar-22	GoP	93,660,970.00		93,660,970.00	Construction of Flood Control Structure CENTRALLY MANAGED
300221100613000	22CB0019: Construction of Road, Barangay Bagong Silang, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	29-Oct-21	18-Nov-21	28-Jan-22	07-Feb-22	GoP	4,949,999.83		4,949,999.83	Construction of Road
310103100908000	22CB0020: Preventive Maintenance - Tertiary Roads - Ave of the Phils - K0163 + (-292) - K0163 + 630, Bataan 2nd District	Construction Section	YES	Competitive Bidding	29-Oct-21	18-Nov-21	13-May-22	18-May-22	GoP	23,417,099.98		23,417,099.98	Construction of Road
310108101104000	22CB0021: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Jct Layac-Balanga-Mariveles Port Rd - K0159 + 030 - K0159 + 170, Bataan 2nd District	Construction Section	YES	Competitive Bidding	29-Oct-21	18-Nov-21	28-Jan-22	07-Feb-22	GoP	24,695,999.87		24,695,999.87	Rehabilitation/ Reconstruction of Road
310111100383000	22CB0022: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Roman Expressway - K0120 + 000 - K0120 + 665, K0120 + 942 - K0121 + 150, Bataan 2nd District	Construction Section	YES	Competitive Bidding	29-Oct-21	18-Nov-21	16-Feb-22	22-Feb-22	GoP	29,399,999.81		29,399,999.81	Construction/ Upgrading/ Rehabilitation of Drainage

(DPWH-Bataan 2nd DEO) Updated Final Annual Procurement Plan - 1st Semester for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310112100300000	22CB0023: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Ave of the Phils - KO163+(-825)- KO163+230, Bataan 2nd District	Construction Section	YES	Competitive Bidding	29-Oct-22	18-Nov-22	23-Mar-22	01-Apr-22	GoP	29,399,999.97		29,399,999.97	Construction/ Upgrading/ Rehabilitation of Drainage
310111100381000	22CB0024: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Gov JJ Linao Rd - KO140 + 047 - KO141 + 095, Bataan 2nd District	Construction Section	YES	Competitive Bidding	29-Oct-22	18-Nov-22	23-Mar-22	01-Apr-22	GoP	30,379,999.99		30,379,999.99	Construction/ Upgrading/ Rehabilitation of Drainage
310111100384000	22CB0025: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Roman Expressway - KO124 + 203 - KO125 + 392, Bataan 2nd District	Construction Section	YES	Competitive Bidding	29-Oct-22	18-Nov-22	23-Mar-22	01-Apr-22	GoP	39,689,999.71		39,689,999.71	Construction/ Upgrading/ Rehabilitation of Drainage
310112100276000	22CB0026: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads Gov JJ Linao Rd - KO126 + 000 - KO128 + 790, Bataan 2nd District	Construction Section	YES	Competitive Bidding	29-Oct-21	18-Nov-21	16-Feb-22	22-Feb-22	GoP	57,899,999.57		57,899,999.57	Construction/ Upgrading/ Rehabilitation of Drainage CENTRALLY MANAGED
310305101485000	22CB0027: Widening of Permanent Bridges - Catmon Br. (B00062LZ) along Gov JJ Linao Rd, Bataan 2nd District	Construction Section	YES	Competitive Bidding	29-Oct-21	18-Nov-21	04-Mar-22	11-Mar-22	GoP	50,082,792.49		50,082,792.49	Widening of Bridge CENTRALLY MANAGED
300226100967000	22CB0028: Construction (Completion) of Multi- Purpose Building, Barangay Batangas II, Mariveles, Bataan	Construction Section	YES	Competitive Bidding	05-Nov-21	25-Nov-21	08-Feb-22	14-Feb-22	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
310102100913000	22CB0029: Preventive Maintenance - Secondary Roads - Gov JJ Linao Rd - KO129 + (-219) - KO129 + 387, Bataan 2nd District	Construction Section	YES	Competitive Bidding	05-Nov-21	25-Nov-21	13-May-22	18-May-22	GoP	7,694,959.61		7,694,959.61	Construction of Road
310106100738000	22CB0030: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - 7th Ave - Chainage 0 - Chainage 428, Bataan 2nd District	Construction Section	YES	Competitive Bidding	05-Nov-21	25-Nov-21	08-Feb-22	14-Feb-22	GoP	13,944,419.88		13,944,419.88	Rehabilitation/ Reconstruction/ Upgrading of Road
300204101206000	22CB0031: Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) -Bagac-Mariveles By-pass Road connecting Bagac-Mariveles Road to Freeport Area of Bataan in support to Mix-Used Industry- Electronics, Garments, Fashion Bags, FAB, Mariveles, Bataan	Construction Section	YES	Competitive Bidding	05-Nov-21	25-Nov-21	16-Feb-22	22-Feb-22	GoP	29,399,999.98		29,399,999.98	Construction/ Improvement of Access Roads

(DPWH-Bataan 2nd DEO) Updated Final Annual Procurement Plan - 1st Semester for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310103100913000	22CB0032: Preventive Maintenance - Tertiary Roads - Visayas Ave (R01124LZ) - K0164 + (-872) - K0164 + 427, Bataan 2nd District	Construction Section	YES	Competitive Bidding	05-Nov-21	25-Nov-21	13-May-22	18-May-22	GoP	32,979,939.78		32,979,939.78	Construction of Road
310202101088000	22CB0033: Road Widening - Secondary Roads - Gov JJ Linao Rd - K0132 + 420 - K0133 + 360, Bataan 2nd District	Construction Section	YES	Competitive Bidding	05-Nov-21	25-Nov-21	23-Mar-22	01-Apr-22	GoP	48,999,999.82		48,999,999.82	Road Widening
310112100301000	22CB0034: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads Jct Layac-Balanga-Mariveles Port Rd - K0122 + 1380 - K0122 + 1637, K0122 + 550 - K0122 + 723, K0122 + 732 - K0122 + 967, Bataan 2nd District	Construction Section	YES	Competitive Bidding	05-Nov-21	25-Nov-21	23-Mar-22	01-Apr-22	GoP	21,559,999.97		21,559,999.97	Construction/ Upgrading/ Rehabilitation of Drainage
30010520069000	22CB0035: Construction (Completion) of Two (2) Storey Building of DPWH Bataan 2nd DEO, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	19-Nov-21	09-Dec-21	10-Mar-22	16-Mar-22	GoP	2,669,999.96		2,669,999.96	Construction (Completion) of Building
310102100914000	22CB0036: Preventive Maintenance - Secondary Roads - Roman Expressway - K0150 + 731 - K0151 + 767, Bataan 2nd District	Construction Section	YES	Competitive Bidding	19-Nov-21	09-Dec-21	23-Mar-22	01-Apr-22	GoP	27,781,039.81		27,781,039.81	Construction of Road
310208100419000	22CB0037: Off-Carriageway Improvement - Secondary Roads - Roman Expressway - KO121+420-KO121+855, KO125+392-KO126+188, Bataan 2nd District	Construction Section	YES	Competitive Bidding	19-Nov-21	09-Dec-21	23-Mar-22	01-Apr-22	GoP	13,023,219.98		13,023,219.98	Construction of Shoulder
300215101250000	22CB0038: Construction of Road at Sitio Inengles, Barangay Alion, Mariveles, Bataan	Construction Section	YES	Competitive Bidding	19-Nov-21	09-Dec-21	08-Feb-22	14-Feb-22	GoP	19,599,999.60		19,599,999.60	Construction of Road
310209100351000	22CB0039: Off-Carriageway Improvement - Tertiary Roads - Bagac-Mariveles Rd - KO183+000-KO184+282, KO184+307-KO188+351, Bataan 2nd District	Construction Section	YES	Competitive Bidding	19-Nov-21	09-Dec-21	04-Mar-22	11-Mar-22	GoP	48,999,999.95		48,999,999.95	Construction of Shoulder
320101108004000	22CB0040: Construction of Flood Control Structure along Paysawan River, Bagac, Bataan	Construction Section	YES	Competitive Bidding	19-Nov-21	09-Dec-21	10-Mar-22	16-Mar-22	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Structure
310305101489000	22CB0041: Widening of Permanent Bridges - Pandam Br. (BO1602LZ) along Roman Expressway, Orion, Bataan	Construction Section	YES	Competitive Bidding	19-Nov-21	09-Dec-21	04-Mar-22	11-Mar-22	GoP	85,884,698.88		85,884,698.88	Widening of Bridge CENTRALLY MANAGED
300105200689000	22CB0042: Construction (Completion) of Bataan 2nd DEO New Office Building, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	08-Dec-21	28-Dec-21	10-Mar-22	16-Mar-22	GoP	4,949,999.90		4,949,999.90	Construction (Completion) of Building

(DPWH-Bataan 2nd DEO) Updated Final Annual Procurement Plan - 1st Semester for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
10103100912000	22CB0043: Preventive Maintenance - Tertiary Roads - Jct Layac-Balanga-Mariveles Port Rd - 153+(-738)-KO153+(-698), KO153+(-661)-KO153+(-561)-KO153+(-100)-KO153+265,KO153+287-KO153+603, Bataan 2nd District	Construction Section	YES	Competitive Bidding	08-Dec-21	28-Dec-21	13-May-22	18-May-22	GoP	18,742,499.65		18,742,499.65	Construction of Road
10203110500000	22CB0044: Road Widening - Tertiary Roads -Jct Layac-Balanga-Mariveles Port Rd - KO122 + 1000 - KO122 + 1373, KO122 + 1380 - KO122 + 1637, Bataan 2nd District	Construction Section	YES	Competitive Bidding	08-Dec-21	28-Dec-21	13-May-22	18-May-22	GoP	57,899,999.78		57,899,999.78	Road Widening CENTRALLY MANAGED
10208100418000	22CB0045: Off-Carriageway Improvement - Secondary Roads -Jct Layac-Balanga-Mariveles Port Rd - KO137+(-170)-KO138+000, KO140+000-KO140+858, Bataan 2nd District	Construction Section	YES	Competitive Bidding	08-Dec-21	28-Dec-21	13-May-22	18-May-22	GoP	23,500,399.78		23,500,399.78	Construction of Shoulder
00203101576000	22CB0046: Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road Leading to Mt. Samat Shrine of Valor, Brgy. Diwa, Pilar, Bataan	Construction Section	YES	Competitive Bidding	08-Dec-21	28-Dec-21	10-Mar-22	16-Mar-22	GoP	55,969,999.95		55,969,999.95	Construction/ Improvement of Access Roads CENTRALLY MANAGED
20101108010000	22CB0047: Construction of Flood Control Structure, along Tenejero Creek, Tenejero-Camacho Section, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	08-Dec-21	28-Dec-21	08-Feb-22	14-Feb-22	GoP	24,500,000.00		24,500,000.00	Construction of Flood Control Structure
20101108005000	22CB0048: Construction of Flood Control Structure along San Vicente River, Orion, Bataan	Construction Section	YES	Competitive Bidding	08-Dec-21	28-Dec-21	08-Feb-22	14-Feb-22	GoP	29,400,000.00		29,400,000.00	Construction of Flood Control Structure
10305101491000	22CB0049: Widening of Permanent Bridges - San Vicente Br. (BO1601LZ) along Roman Expressway, Orion, Bataan	Construction Section	YES	Competitive Bidding	08-Dec-21	28-Dec-21	04-Mar-22	11-Mar-22	GoP	50,083,236.50		50,083,236.50	Widening of Bridge CENTRALLY MANAGED
00105200691000	22CB0050: Construction of Multipurpose Building (Wellness Building), Mariveles Mental Wellness and General Hospital, Mariveles, Bataan	Construction Section	NO	Competitive Bidding	30-Dec-21	19-Jan-22	04-Mar-22	11-Mar-22	GoP	29,699,993.44		29,699,993.44	Construction of Multipurpose Building
00215101251000	22CB0051: Construction of Road, Brgy. Daan Pare, Orion, Bataan	Construction Section	NO	Competitive Bidding	30-Dec-21	19-Jan-22	04-Mar-22	11-Mar-22	GoP	48,999,999.97		48,999,999.97	Construction of Road
00219100649000	22CB0052: Construction of Flood Control Structure at Barangay Biaa, Mariveles, Bataan	Construction Section	NO	Competitive Bidding	30-Dec-21	02-Feb-22	04-Mar-22	11-Mar-22	GoP	9,799,999.45		9,799,999.45	Construction of Flood Control Structure
310108101103000	22CB0053: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Jct Layac-Balanga-Mariveles Port Rd - 158+300-KO158+390, Bataan 2nd District	Construction Section	NO	Competitive Bidding	30-Dec-21	19-Jan-22	13-May-22	18-May-22	GoP	19,051,199.88		19,051,199.88	Rehabilitation/ Reconstruction of Road

(DPWH-Bataan 2nd DEO) Updated Final Annual Procurement Plan - 1st Semester for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310109100975000	22CB0054: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Bagac-Mariveles Rd - K0159 + 600 - K0160 + 000, Bataan 2nd District	Construction Section	NO	Competitive Bidding	30-Dec-21	19-Jan-22	13-May-22	18-May-22	GoP	39,199,999.99		39,199,999.99	Rehabilitation/ Reconstruction of Road
320101108006000	22CB0055: Construction of Flood Control Structure at Talisay River, Brgy. Ala-uli (Station 9+083 – Station 9+412) Pilar, Bataan	Construction Section	NO	Competitive Bidding	30-Dec-21	19-Jan-22	23-Mar-22	01-Apr-22	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Structure
320101108009000	22CB0056: Construction of Flood Control Structure at Talisay River, Brgy. Nagwaling (Station 9+412 – Station 9+741) Pilar, Bataan	Construction Section	NO	Competitive Bidding	30-Dec-21	19-Jan-22	23-Mar-22	11-Apr-22	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Structure
320101108011000	22CB0057: Construction of Flood Control Structure, Nabasag River, Balanga City, Bataan	Construction Section	NO	Competitive Bidding	30-Dec-21	19-Jan-22	16-Feb-22	22-Feb-22	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Structure
310109100817000	22CB0058: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Bagac-Mariveles Rd - KO164+320-KO165+018, KO165+030-KO165+450, Bataan 2nd District	Construction Section	NO	Competitive Bidding	30-Dec-21	19-Jan-22	13-May-22	18-May-22	GoP	72,374,999.96		72,374,999.96	Rehabilitation/ Reconstruction of Road CENTRALLY MANAGED
300219100650000	22CB0059: Construction of Retaining Wall at Kamaya Point Road, Alas-asin, Mariveles, Bataan	Construction Section	NO	Competitive Bidding	30-Dec-21	19-Jan-22	04-Mar-22	11-Mar-22	GoP	19,683,810.48		19,683,810.48	Construction of Retaining Wall
300105200692000	22CB0060: Rehabilitation of Bataan People's Center, Balanga City, Bataan	Construction Section	NO	Competitive Bidding	30-Dec-21	19-Jan-22	04-Mar-22	11-Mar-22	GoP	29,699,998.62		29,699,998.62	Rehabilitation of Building
300228100056000	22CB0061: Construction of Limay General Hospital Building, Limay, Bataan	Construction Section	NO	Competitive Bidding	30-Dec-21	19-Jan-22	23-Mar-22	01-Apr-22	GoP	49,499,997.76		49,499,997.76	Construction of Building
320101108008000	22CB0062: Construction of Flood Control Structure at Talisay River, Brgy. Central (Station 9+810 - Station 10+139) City of Balanga, Bataan	Construction Section	NO	Competitive Bidding	30-Dec-21	19-Jan-22	23-Mar-22	01-Apr-22	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Structure
320101108007000	22CB0063: Construction of Flood Control Structure at Talisay River, Brgy. Central (Station 9+481 – Station 9+810) City of Balanga, Bataan	Construction Section	NO	Competitive Bidding	30-Dec-21	19-Jan-22	23-Mar-22	01-Apr-22	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Structure
300219100651000	22CB0064: Construction of Retaining Wall at Sitio Mabuhay, Barangay Cabcaban, Mariveles, Bataan	Construction Section	NO	Competitive Bidding	30-Dec-21	19-Jan-22	04-Mar-22	11-Mar-22	GoP	19,962,360.00		19,962,360.00	Construction of Retaining Wall
300219100652000	22CB0065: Construction of River Flood Control, Limay, Bataan	Construction Section	NO	Competitive Bidding	30-Dec-21	19-Jan-22	10-Mar-22	16-Mar-22	GoP	9,799,999.66		9,799,999.66	Construction of River Flood Control

(DPWH-Bataan 2nd DEO) Updated Final Annual Procurement Plan - 1st Semester for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226100973000	22CB0066: Construction (Completion) of Multi-purpose Building, Barangay Wakas South, Pilar, Bataan	Construction Section	NO	Competitive Bidding	09-Feb-22	01-Mar-22	23-Mar-22	01-Apr-22	GoP	2,969,999.59		2,969,999.59	Construction (Completion) of Multi-Purpose Building
300226100975000	22CB0067: Construction of Multi-Purpose Building (Learning Hub & Brgy. Hall), Brgy. Wakas North, Pilar, Bataan	Construction Section	NO	Competitive Bidding	09-Feb-22	01-Mar-22	23-Mar-22	01-Apr-22	GoP	4,949,999.84		4,949,999.84	Construction of Multi-Purpose Building
300226100976000	22CB0068: Construction of Multipurpose Building, Brgy. Poblacion, Mariveles, Bataan	Construction Section	NO	Competitive Bidding	09-Feb-22	01-Mar-22	23-Mar-22	01-Apr-22	GoP	6,929,999.53		6,929,999.53	Construction of Multi-Purpose Building
300226100979000	22CB0069: Construction of Multi-Purpose Facility, Barangay Panilao, Pilar, Bataan	Construction Section	NO	Competitive Bidding	09-Feb-22	01-Mar-22	13-May-22	18-May-22	GoP	19,799,999.02		19,799,999.02	Construction of Multi-Purpose Facility
300228100055000	22CB0070: Construction of Multipurpose Building (General Ward Building) in Mariveles Mental Wellness and General Hospital, Mariveles, Bataan	Construction Section	NO	Competitive Bidding	09-Feb-22	01-Mar-22	23-Mar-22	01-Apr-22	GoP	49,499,999.63		49,499,999.63	Construction of Multi-Purpose Building
300220100041000	22CB0071: Construction of Multi-purpose Building (Phase 2) at Tourism Center Park, Bagong Silang, Balanga City, Bataan	Construction Section	NO	Competitive Bidding	09-Feb-22	01-Mar-22	13-May-22	18-May-22	GoP	98,000,000.00		98,000,000.00	Construction of Multi-Purpose Building
300221100614000	22CB0072: Construction of Bypass Road, Limay, Bataan, Phase 1	Construction Section	NO	Competitive Bidding	09-Feb-22	01-Mar-22	23-Mar-22	01-Apr-22	GoP	19,799,999.99		19,799,999.99	Construction of Road
300219100653000	22CB0073: Rehabilitation of Slope Protection along Mariveles Zigzag Road, FAB, Mariveles, Bataan	Construction Section	NO	Competitive Bidding	09-Feb-22	01-Mar-22	23-Mar-22	01-Apr-22	GoP	24,499,999.72		24,499,999.72	Road Slope Protection
3201004952000	22CB0074: Construction of Flood Mitigation Structure along Pantingan River Phase 1, Brgy. Pantingan, Pilar, Bataan	Construction Section	NO	Competitive Bidding	09-Feb-22	01-Mar-22	13-May-22	18-May-22	GoP	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure
300116201297000	22CB0075: Construction of Farm-to-Market Road at Brgy. Pantingan, Pilar, Bataan	Construction Section	NO	Competitive Bidding	17-Feb-22	10-Mar-22	17-Mar-22	18-Mar-22	GoP	9,949,999.28		9,949,999.28	Construction of Road
300116201297000	22CB0076: Construction of Farm-to-Market Road at Brgy. Alas-asin, Mariveles, Bataan	Construction Section	NO	Competitive Bidding	17-Feb-22	10-Mar-22	17-Mar-22	18-Mar-22	GoP	9,949,999.78		9,949,999.78	Construction of Road
300116201297000	22CB0077: Construction of Farm-to-Market Road at Brgy. Biaan, Mariveles, Bataan	Construction Section	NO	Competitive Bidding	17-Feb-22	10-Mar-22	17-Mar-22	18-Mar-22	GoP	9,949,999.95		9,949,999.95	Construction of Road
300116201297000	22CB0078: Concreting of Palunatin FMR, Barangay Sabatan, Orion, Bataan	Construction Section	NO	Competitive Bidding	17-Feb-22	10-Mar-22	17-Mar-22	18-Mar-22	GoP	11,939,999.82		11,939,999.82	Concreting of Road
300116201297000	22CB0079: Construction of Brgy. Cabog-Cabog FMR, Brgy. Cabog-Cabog, Balanga City, Bataan	Construction Section	NO	Competitive Bidding	17-Feb-22	10-Mar-22	17-Mar-22	18-Mar-22	GoP	14,924,999.24		14,924,999.24	Construction of Road
300116201297000	22CB0080: Construction of Brgy. Bilolo FMR, Brgy. Bilolo, Orion, Bataan	Construction Section	NO	Competitive Bidding	17-Feb-22	10-Mar-22	17-Mar-22	18-Mar-22	GoP	14,924,999.77		14,924,999.77	Construction of Road

(DPWH-Bataan 2nd DEO) Updated Final Annual Procurement Plan - 1st Semester for FY 2022


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226100977000	22CB0081: Construction of Multi-Purpose Building, Bataan National High School - SHS, Barangay Bagong Silang, Balanga City, Bataan	Construction Section	NO	Competitive Bidding	23-Feb-22	15-Mar-22	23-Mar-22	01-Apr-22	GoP	5,939,999.85		5,939,999.85	Construction of Multi-Purpose Building
300226100978000	22CB0082: Construction of Multi-Purpose Building, Brgy. Poblacion, Pilar, Bataan	Construction Section	NO	Competitive Bidding	23-Feb-22	15-Mar-22	13-May-22	18-May-22	GoP	9,899,995.51		9,899,995.51	Construction of Multi-Purpose Building
300221100616000	22CB0083: Construction of Road, Brgy. Alas-Asin, Mariveles, Bataan	Construction Section	NO	Competitive Bidding	23-Feb-22	15-Mar-22	23-Mar-22	01-Apr-22	GoP	4,899,999.62		4,899,999.62	Construction of Road
310208100389000	22CB0084: Off-Carriageway Improvement - Secondary Roads - Roman Expressway - KO122+904-KO124+142, Bataan 2nd District	Construction Section	NO	Competitive Bidding	23-Feb-22	15-Mar-22	13-May-22	18-May-22	GoP	77,199,999.92		77,199,999.92	Construction of Road
300221100615000	22CB0085: Construction of Road with Drainage System, Barangay Dofa Francisca, Balanga, Bataan	Construction Section	NO	Competitive Bidding	23-Feb-22	15-Mar-22	23-Mar-22	01-Apr-22	GoP	29,699,999.99		29,699,999.99	Construction of Road with Drainage System
300225100217000	22CB0086: Construction of Revetment at Pandam River, Phase 2, Orion, Bataan	Construction Section	NO	Competitive Bidding	23-Feb-22	15-Mar-22	23-Mar-22	01-Apr-22	GoP	34,300,000.00		34,300,000.00	Construction of Revetment
300226100974000	22CB0087: Construction of Multi-Purpose Building (Day Care Center & Brgy. Hall), Brgy. Bilolo, Orion, Bataan	Construction Section	NO	Competitive Bidding	02-Mar-22	22-Mar-22	13-May-22	18-May-22	GoP	4,899,999.37		4,899,999.37	Construction of Multi-Purpose Building
300220100553000	22CB0088: Construction of Multi-Purpose Building in Bataan High School for the Arts, Bagac, Bataan	Construction Section	NO	Competitive Bidding	02-Mar-22	22-Mar-22	13-May-22	18-May-22	GoP	49,000,000.00		49,000,000.00	Construction of Multi-Purpose Building
300228100054000	22CB0089: Rehabilitation of Mariveles District Hospital, Mariveles, Bataan	Construction Section	NO	Competitive Bidding	02-Mar-22	22-Mar-22	13-May-22	18-May-22	GoP	49,499,999.65		49,499,999.65	Rehabilitation of Building
300223100025000	22CB0090: Construction of Balanga City Bypass Road Leading to Roman Highway, Balanga, Bataan	Construction Section	NO	Competitive Bidding	02-Mar-22	22-Mar-22	13-May-22	18-May-22	GoP	29,699,999.79		29,699,999.79	Construction of Road
30022310004000	22CB0091: Construction of Road from Governor J.J. Linao Road - World Bank Road - Philippine Sports Commission Training Center, Balanga City and Bagac, Bataan	Construction Section	NO	Competitive Bidding	02-Mar-22	22-Mar-22	13-May-22	18-May-22	GoP	53,074,999.99		53,074,999.99	Construction of Road
300203102043000	22CB0092: Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Improvement of Road leading to Mt. Samal National Shrine Project, Bataan	Construction Section	NO	Competitive Bidding	02-Mar-22	22-Mar-22	13-May-22	18-May-22	GoP	96,499,999.99		96,499,999.99	Construction/ Improvement of Road
200000100017000	22GCB0004: Rehabilitation of Anyasan Bridge (BO4878LZ) along Bagac - Mariveles Road, Bagac, Bataan	Maintenance Section	NO	Competitive Bidding	18-May-22	07-Jun-22	14-Jun-22	16-Jun-22	GoP	399,908.48	399,908.48		Rehabilitation of Bridge

(DPWH-Bataan 2nd DEO) Updated Final Annual Procurement Plan - 1st Semester for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310202100949000.EAO	2022-03-001: Procurement of Goods for use of Painting Works of DPWH-Bataan 2nd DEO Building, Balanga City, Bataan	HRAS	NO	NP-53.9 - Small Value Procurement	09-Mar-22	N/A	22-Mar-22	23-Mar-22	GoP	213,643.50		213,643.50	Procurement of Goods for use of Painting Works
310202100949000.EAO	2022-03-002: Purchase of Office Supplies for use of various sections for the 1st Quarter of 2022 at DPWH-Bataan 2nd DEO	HRAS	NO	Shopping	09-Mar-22	N/A	22-Mar-22	23-Mar-22	GoP	617,660.93		617,660.93	Purchase of Office Supplies (1st Quarter)
310202100949000.EAO	2022-03-003: Procurement of Eight (8) Units of Metal Cabinets for use of Quality Assurance Section, Procurement Unit and Supply Unit at DPWH-Bataan 2nd DEO	Supply Unit	NO	NP-53.9 - Small Value Procurement	09-Mar-22	N/A	22-Mar-22	23-Mar-22	GoP	138,600.00		138,600.00	Procurement of Metal Cabinets
300211100085000.EAO	2022-04-004: Purchase of Various Toner for KYOCERA TK-479 (FS-62525mp) and KYOCERA TK-6329 (TASKALFA 5003i) for use of Construction Section, DPWH-Bataan 2nd DEO, Balanga City, Bataan	Construction Section	NO	Direct Contracting	N/A	N/A	16-May-22	17-May-22	GoP	199,080.00		199,080.00	Purchase of Various Toner
310109100817000.EAO	2022-04-005: Purchase of Internet Routers and IT Parts assigned at Office of the District Engineer (NETWORK), DPWH-Bataan 2nd DEO	HRAS	NO	Shopping	27-Apr-22	N/A	16-May-22	17-May-22	GoP	89,617.50		89,617.50	Purchase of Internet Routers and IT Parts
20000010046000	2022-04-006: Purchase and Delivery of Security and Safety Supplies and Materials to be used in National Road Traffic Survey Program (NRTSP) Activities, Bataan 2nd District	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	27-Apr-22	N/A	16-May-22	17-May-22	GoP	117,413.36		117,413.36	Purchase and Delivery of Security and Safety Supplies and Materials
20000010062000	2022-04-007: Purchase of Supplies for the National Women's Month Celebration, DPWH-Bataan 2nd DEO	HRAS	NO	NP-53.9 - Small Value Procurement	27-Apr-22	N/A	16-May-22	17-May-22	GoP	33,560.73		33,560.73	Purchase of Supplies for the National Women's Month Celebration
200000100017000	2022-04-008: Procurement of Bituminous Materials - Penetration Asphalt 60/70 and Emulsified Cationic Asphalt (SS1) for use in the Repair & Maint. Of National Roads & Bridges (Carriageway, Asphalt & Conc. Shoulder) along Roman Expressway (SO1313LZ) Balanga-Pilar Section and Gov. JJ Linao Road (SO4822LZ) at Bataan 2nd District	Maintenance Section	NO	NP-53.9 - Small Value Procurement	27-Apr-22	N/A	16-May-22	17-May-22	GoP	976,500.00	976,500.00		Procurement of Bituminous Materials

Prepared by:

TERESITA C. SURALTA
 Head, BAC Secretariat

Recommended for Approval by:

WILLIAM L. MARD0
 BAC Chairperson

Approved by:

ULYSSES C. LLADO
 Head, Procuring Entity



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATAAN SECOND
DISTRICT ENGINEERING OFFICE
REGION III
Vicarville Subdivision, Bagong Silang, Balanga City, Bataan

CERTIFICATION

This is to certify that as of this date, our district office has no Updated Annual Procurement Plan for 1st Semester for CY 2022 for Consulting Services.

Issued this 27th day of July 2022.


ULYSSES C. LLADO
District Engineer

R03.10 TCS/UCL