

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22LB0449 - Repair/Maintenance of Flood Control and Drainage along Daang maharlika Road, Davao City	Davao City District Engineering Office	No	Competitive Bidding	7/26/2022-8/1/2022	08/16/2022	8/24/2022-8/29/2022	8/30/2022-9/7/2022	SR2022-05-010714	4,500,000.00		4,500,000.00	Repair/Maintenance of Flood Control and Drainage
	22LB0446 - Repair/Maintenance of DND Building Philippine navy, Fleet Marine Isolation Facility Camp	Davao City District Engineering Office	No	Competitive Bidding	7/26/2022-8/1/2022	08/16/2022	8/24/2022-8/29/2022	8/30/2022-9/7/2022	SR2022-05-010609	1,000,000.00		1,000,000.00	Repair/Maintenance of Building
	22LB0448 - Repair/Maintenance of DOJ Building-Land Registration Authority, RO XI, Main Building, Bolton Street, Davao City	Davao City District Engineering Office	No	Competitive Bidding	8/4/2022-8/10/2022	08/25/2022	9/2/2022-9/1/2022	9/8/2022-9/16/2022	SR2022-05-010609	1,000,000.00		1,000,000.00	Repair/Maintenance of Building
	22LB0451 - Construction of DBM RO XI Office Building Phase 2, Davao City	Davao City District Engineering Office	No	Competitive Bidding	9/22/2022-9/28/2022	10/13/2022	11/22/2022	11/23/2022-12/1/2022	DBM Trust Fund	80,000,000.00		80,000,000.00	Completion of 4-Storey Steel Framed Building
	22LB0452 - Construction of PRC XI Multi-Purpose Building, Davao City	Davao City District Engineering Office	No	Competitive Bidding	10/18/2022-10/24/2022	11/08/2022	12/06/2022	12/7/2022-12/15/2022	PRC Trust Fund FY 2022	90,000,000.00		90,000,000.00	Construction of 4-storey steel framed building

Prepared by:

MA. GLORIA G. SORRERA
Head, Procurement Unit
BAC Secretariat

Recommending Approval:

LILIBETH M. SARMIENTO
Assitant District Engineer
BAC Chairman

Approved by:

RICHARD A. RAGASA
District Engineer