

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE NO. III
Sindalan, City of San Fernando, Pampanga
FY - 2024
ANNUAL PROCUREMENT PLAN

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks Brief Description of Program/ Project
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
1	320101110649000	24C00079 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure along Bulo River (Upstream), San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	18-Dec-23	9-Jan-24	16-Apr-24	26-Apr-24	FY2024	144,748,220.53	0	144,748,220.53	Flood Control and Drainage
2	300215103692000	24C00081 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road including Drainage Structure at F. Viola Highway, San Rafael, Bulacan	Bulacan Sub-DEO	No	Public Bidding	13-Feb-24	5-Mar-24	23-Apr-24	3-May-24	FY2024	96,499,587.75	0	96,499,587.75	Roads: Concreting
3	300219102324000	24C00083 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Control Structure along Bulo River (Upstream), Barangay Mailigaya, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	4-Apr-24	26-Apr-24	17-May-24	27-May-24	FY2024	96,499,629.06	0	96,499,629.06	Bank and Slope Protection
4	300225101515000	24C00084 Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Control Structure along Bulo River (Upstream), Phase II, Barangay Bardias, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	18-Dec-23	9-Jan-24	23-Apr-24	3-May-24	FY2024	98,999,119.76	0	98,999,119.76	Flood Control and Drainage
5	300225101526000	24C00085 Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Control Structure along Bulo River (UPSTREAM), Phase 13, Barangay Bardias, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	18-Dec-23	9-Jan-24	23-Apr-24	3-May-24	FY2024	98,998,371.78	0	98,998,371.78	Flood Control and Drainage

Handwritten signature

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks Brief Description of Program/ Project
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
6	320102106288000	24C00086 Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Flood Control Structure along Maasim River (Package VI), Barangay Basuit, San Ildefonso, Bulacan	Bulacan Sub-DEO	No	Public Bidding	28-Feb-24	20-Mar-24	17-Apr-24	29-Apr-24	FY2024	96,498,109.54	0	96,498,109.54	Bank and Slope Protection
7	320101110603000	24C00471 Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Control Structure along San Miguel River at Marugay-rugay Bridge 2, Phase 2, Barangay Garlang, San Ildefonso, Bulacan	Bulacan Sub-DEO	No	Public Bidding	28-Feb-24	20-Mar-24	17-Apr-24	29-Apr-24	FY2024	96,499,225.37	0	96,499,225.37	Bank and Slope Protection
8	320101110647000	24C00088 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Balaong River, Barangay Akle, San Ildefonso, Bulacan	Bulacan Sub-DEO	No	Public Bidding	21-May-24	11-Jun-24	26-Jun-24	8-Jul-24	FY2024	96,499,541.09	0	96,499,541.09	Bank and Slope Protection
9	320101110648000	24C00089 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Balaong River, Barangay Masalipit, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	18-Dec-23	9-Jan-24	16-Apr-24	26-Apr-24	FY2024	96,497,660.41	0	96,497,660.41	Flood Control and Drainage
10	320101110654000	24C00090 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Bulo River, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	13-Feb-24	5-Mar-24	16-Apr-24	26-Apr-24	FY2024	96,498,850.53	0	96,498,850.53	Flood Control and Drainage
11	320102106306000	24C00091 Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure, San Miguel River, Barangay Sibul, San Miguel, Bulacan, Package IX	Bulacan Sub-DEO	No	Public Bidding	21-May-24	11-Jun-24	26-Jun-24	8-Jul-24	FY2024	96,499,307.61	0	96,499,307.61	Bank and Slope Protection

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
12	320102106305000	24C00092 Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Flood Control Structure, San Miguel River, Barangay San Juan, San Miguel, Bulacan, Package I	Bulacan Sub-DEO	No	Public Bidding	28-Feb-24	20-Mar-24	17-Apr-24	29-Apr-24	FY2024	96,498,586.41	0	96,498,586.41	Bank and Slope Protection
13	320101110604000	24C00472 Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Control Structure along San Miguel River at Marugay-rugay Bridge 2, Phase 3, Barangay Garlang, San Ildefonso, Bulacan	Bulacan Sub-DEO	No	Public Bidding	8-Mar-24	3-Apr-24	24-Apr-24	6-May-24	FY2024	96,499,168.25	0	96,499,168.25	Bank and Slope Protection
14	300219102264000	24C00489 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-SIPAG - Flood Mitigation Structures protecting Public Infrastructures/ Facilities-Construction of Flood Control Structure along San Miguel River Tributary, Marugay-Rugay Bridge 2, (Upstream), Brgy. Garlang, San Ildefonso, Bulacan	Bulacan Sub-DEO	No	Public Bidding	8-Mar-24	3-Apr-24	24-Apr-24	6-May-24	FY2024	96,499,549.03	0	96,499,549.03	Bank and Slope Protection
15	300215103693000	24C00097 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of Road including Drainage Structure at Kalsadang Bago, San Rafael, Bulacan	Bulacan Sub-DEO	No	Public Bidding	7-Aug-24	28-Aug-24	23-Aug-24	3-Oct-24	FY2024	72,374,709.01	0		Roads: Concreting
16	300215103694000	24C00098 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of Road including Drainage Structure at San Rafael, Bulacan	Bulacan Sub-DEO	No	Public Bidding	7-Aug-24	28-Aug-24	23-Aug-24	3-Oct-24	FY2024	72,374,889.02	0	72,374,889.02	Roads: Concreting
17	310103101395000	24C00136 Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Sibul-Biak-na-Bato Rd, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	7-Aug-24	28-Aug-24	23-Aug-24	3-Oct-24	FY2024	7,865,550.00	0	7,865,550.00	Roads: Asphaltting

8

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks Brief Description of Program/ Project
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
18	320102106307000	24C00103 Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers - Construction of Flood Control Structures along San Miguel River, Right Side, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	7-Aug-24	28-Aug-24	23-Aug-24	3-Oct-24	FY2024	48,249,925.07	0	48,249,925.07	Bank and Slope Protection
19	320102106308000	24C00104 Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers - Construction of Flood Control Structures along San Miguel River, Right Side, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	7-Aug-24	28-Aug-24	23-Aug-24	3-Oct-24	FY2024	48,249,707.78	0	48,249,707.78	Bank and Slope Protection
20	310103101398000	24C00137 Asset Preservation Program-Preventive Maintenance - Tertiary Roads-Sn Miguel-Sibul Rd - K0078 + (-884) - K0078 + (-484), Bulacan	Bulacan Sub-DEO	No	Public Bidding	7-Aug-24	28-Aug-24	23-Aug-24	3-Oct-24	FY2024	6,751,800.00	0	6,751,800.00	Roads: Asphaltting
21	320101110652000	24C00106 Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Bulo River, Barangay Pinambaran (Downstream), San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	5-Mar-24	26-Mar-24	17-Apr-24	29-Apr-24	FY2024	48,248,952.54	0	48,248,952.54	Bank and Slope Protection
22	320101110653000	24C00107 Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Bulo River, Barangay Pinambaran (Upstream), San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	28-Feb-24	20-Mar-24	17-Apr-24	29-Apr-24	FY2024	48,248,761.48	0	48,248,761.48	Bank and Slope Protection
23	320101110650000	24C00108 Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Bulo River, Barangay Baritan (Downstream), San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	5-Mar-24	26-Mar-24	17-Apr-24	29-Apr-24	FY2024	48,249,206.95	0	48,249,206.95	Bank and Slope Protection

6

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks Brief Description of Program/ Project
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
24	320101110651000	24C00109 Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure along Bulo River, Barangay Baritan (Upstream), San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	28-Feb-24	20-Mar-24	17-Apr-24	29-Apr-24	FY2024	48,248,612.34	0	48,248,612.34	Bank and Slope Protection
25	300221104617000	24C00144 Basic Infrastructure Program - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Bailey Bridge, Barangay Blak-na-Bato, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	7-Aug-24	28-Aug-24	23-Aug-24	3-Oct-24	FY2024	4,950,000.00	0	4,950,000.00	Construction of Bridge
26	300221104618000	24C00143 Basic Infrastructure Program - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Bailey Bridge, Sitio Madlum, Barangay Blak-na-Bato, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	7-Aug-24	28-Aug-24	23-Aug-24	3-Oct-24	FY2024	4,950,000.00	0	4,950,000.00	Construction of Bridge
27	300221104632000	24C00498 Basic Infrastructure Program-BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Road Barangay Sumandig - Gabihanat Barangay Sumandig, San Ildefonso, Bulacan	Bulacan Sub-DEO	No	Public Bidding	7-Aug-24	28-Aug-24	23-Aug-24	3-Oct-24	FY2024	99,000,000.00	0	99,000,000.00	Roads: Concreting
28	320101110636000	24C00114 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of AMRIS Upper Maasim Slope Protection, San Rafael, Bulacan	Bulacan Sub-DEO	No	Public Bidding	4-Apr-24	26-Apr-24	17-May-24	27-May-24	FY2024	28,949,835.89	0	28,949,835.89	Bank and Slope Protection
29	300221104620000	24C00126 Basic Infrastructure Program-BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Road, Barangay Casalat, San Ildefonso, Bulacan	Bulacan Sub-DEO	No	Public Bidding	7-Aug-24	28-Aug-24	23-Aug-24	3-Oct-24	FY2024	9,900,000.00	0	9,900,000.00	Roads: Concreting

CA

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks Brief Description of Program/ Project
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
30	300221105547000	24C00505 Basic Infrastructure Program-BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Sitio Kambubuyugan Road, Brgy. Kalawakan, Doña Remedios Trinidad, Bulacan	Bulacan Sub-DEO	No	Public Bidding	15-Aug-24	5-Sep-24	27-Sep-24	10-Oct-24	FY2024	19,800,000.00	0	19,800,000.00	Roads: Concreting
31	310103101391000	24C00117 Asset Preservation Program-Preventive Maintenance - Tertiary Roads- Eastern Bulacan Rd, Doña Remedios Trinidad, Bulacan	Bulacan Sub-DEO	No	Public Bidding	15-May-24	5-Jun-24	26-Jun-24	8-Jul-24	FY2024	19,647,365.58	0	19,647,365.58	Roads: Asphaltting
32	310106101037000	24C00118 Asset Preservation Program-Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads- Sta Rita-Camias Old Rd, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	15-May-24	5-Jun-24	26-Jun-24	8-Jul-24	FY2024	15,494,981.17	0	15,494,981.17	Roads: Asphaltting
33	300228100495000	24C00113 Basic Infrastructure Program-BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities -Construction of San Miguel District Hospital (Phase IV), Barangay Santa Rita Matanda, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	15-Aug-24	5-Sep-24	27-Sep-24	10-Oct-24	FY2024	29,700,000.00	0	29,700,000.00	Construction of Hospital
34	300226109503000	24C00532 Basic Infrastructure Program-BIP - Multi-Purpose Buildings/Facilities to support Social Services-Construction (Completion) of Convention Center, Barangay Poblacion, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	15-Aug-24	5-Sep-24	27-Sep-24	10-Oct-24	FY2024	4,950,000.00	0	4,950,000.00	Building
35	300226109639000	24C00121 Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building (Covered Court), Barangay Camias, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	15-Apr-24	8-May-24	29-May-24	10-Jun-24	FY2024	14,849,758.93	0	14,849,758.93	Building
36	300226109640000	24C00122 Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building (Covered Court), Barangay Pacalag, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	3-May-24	28-May-24	20-Jun-24	1-Jul-24	FY2024	14,849,238.19	0	14,849,238.19	Building

Gr

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks Brief Description of Program/ Project
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
37	300226109518000	24C00534 Basic Infrastructure Program-BIP - Multi-Purpose Buildings/Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building at Bulacan State University (BSU) San Rafael Campus, San Roque, San Rafael, Bulacan	Bulacan Sub-DEO	No	Public Bidding	15-Aug-24	5-Sep-24	27-Sep-24	10-Oct-24	FY2024	49,500,000.00	0	49,500,000.00	Building
38	300226109641000	24C00124 Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building (Covered Court), Brgy. Tukod, San Rafael, Bulacan	Bulacan Sub-DEO	No	Public Bidding	15-Apr-24	14-May-24	5-Jun-24	18-Jun-24	FY2024	14,849,648.83	0	14,849,648.83	Building
39	300226109646000	24C00125 Basic Infrastructure Program-BIP - Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building, Barangay Matimbubong, San Ildefonso, Bulacan	Bulacan Sub-DEO	No	Public Bidding	28-May-24	19-Jun-24	26-Jun-24	8-Jul-24	FY2024	9,899,286.93	0	9,899,286.93	Building
40	300226109637000	24C00123 Basic Infrastructure Program-BIP - Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building (Barangay Hall), Barangay Pulong Bayabas, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	15-Aug-24	5-Sep-24	27-Sep-24	10-Oct-24	FY2024	14,850,000.00	0	14,850,000.00	Building
41	300226109649000	24C00127 Basic Infrastructure Program - BIP - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Tukod, San Rafael, Bulacan	Bulacan Sub-DEO	No	Public Bidding	7-May-24	5-Jun-24	26-Jun-24	8-Jul-24	FY2024	9,899,908.24	0	9,899,908.24	Building
42	300226109638000	24C00112 Basic Infrastructure Program-BIP - Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building (Barangay Hall), Dilitman II, San Rafael, Bulacan	Bulacan Sub-DEO	No	Public Bidding	15-Aug-24	5-Sep-24	27-Sep-24	10-Oct-24	FY2024	29,700,000.00	0	29,700,000.00	Building
43	300221104621000	24C00129 Basic Infrastructure Program - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Maronquillo, San Rafael, Bulacan	Bulacan Sub-DEO	No	Public Bidding	7-May-24	28-May-24	20-Jun-24	1-Jul-24	FY2024	9,899,440.60	0	9,899,440.60	Roads: Concreting

6

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks Brief Description of Program/ Project
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
44	300226109642000	24C00120 Basic Infrastructure Program-BIP - Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building (Evacuation Center), Brgy. Pulong Tamo, San Idefonso, Bulacan	Bulacan Sub-DEO	No	Public Bidding	15-Aug-24	5-Sep-24	27-Sep-24	10-Oct-24	FY2024	14,850,000.00	0	14,850,000.00	Building
45	300226109648000	24C00105 Basic Infrastructure Program-BIP - Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building, Barangay Poblacion, Phase II, San Rafael, Bulacan	Bulacan Sub-DEO	No	Public Bidding	15-Aug-24	5-Sep-24	27-Sep-24	10-Oct-24	FY2024	49,500,000.00	0	49,500,000.00	Building
46	300226105959000	24C00128 Basic Infrastructure Program-BIP - Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building, Barangay Poblacion, San Rafael, Bulacan	Bulacan Sub-DEO	No	Public Bidding	15-Aug-24	5-Sep-24	27-Sep-24	10-Oct-24	FY2024	9,900,000.00	0	9,900,000.00	Building
47	300226109651000	24C00119 Basic Infrastructure Program-BIP - Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building, Brgy. Pulong Sampaloc, Doña Remedios Trinidad, Bulacan	Bulacan Sub-DEO	No	Public Bidding	15-Aug-24	5-Sep-24	27-Sep-24	10-Oct-24	FY2024	14,850,000.00	0	14,850,000.00	Building
48	300226109644000	24C00138 Basic Infrastructure Program - BIP - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building (Phase II), Barangay Pulong Bayabas, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	7-May-24	28-May-24	20-Jun-24	1-Jul-24	FY2024	4,949,537.14	0	4,949,537.14	Building
49	300226109643000	24C00139 Basic Infrastructure Program - BIP - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building (Phase II), Barangay Magmarale, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	7-May-24	28-May-24	20-Jun-24	1-Jul-24	FY2024	4,949,537.14	0	4,949,537.14	Building
50	300225101514000	24C00140 Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Drainage Canal, Barangay Tambubong, San Rafael, Bulacan	Bulacan Sub-DEO	No	Public Bidding	15-May-24	11-Jun-24	26-Jun-24	8-Jul-24	FY2024	4,949,621.28	0	4,949,621.28	Drainage Canal
51	300225101511000	24C00141 Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities-Construction of Drainage Canal, Barangay Sampaloc, San Rafael, Bulacan	Bulacan Sub-DEO	No	Public Bidding	21-May-24	11-Jun-24	26-Jun-24	8-Jul-24	FY2024	4,949,408.69	0	4,949,408.69	Drainage Canal

g

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks Brief Description of Program/ Project
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
52	300221104622000	24C00142 Basic Infrastructure Program - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Nabaong Garlang, San Ildefonso, Bulacan	Bulacan Sub-DEO	No	Public Bidding	15-May-24	5-Jun-24	26-Jun-24	8-Jul-24	FY2024	4,949,440.68	0	4,949,440.68	Roads: Concreting
53	300230100001000	24C00547 Basic Infrastructure Program-BIP - Public Water Supply System-Construction of Water Supply System, Barangay Kalawakan, Doña Remedios Trinidad, Bulacan,Doña Remedios Trinidad, Bulacan	Bulacan Sub-DEO	No	Public Bidding	22-Aug-24	12-Sep-24	7-Oct-24	17-Oct-24	FY2024	4,950,000.00	0	4,950,000.00	Water Supply System
54	300226112039000	24C00540 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building (BSU Auditorium), Bulacan State University -San Rafael Campus, Barangay Magulnao, San Rafael, Bulacan (Phase III)	Bulacan Sub-DEO	No	Public Bidding	22-Aug-24	12-Sep-24	7-Oct-24	17-Oct-24	FY2024	49,500,000.00	0	49,500,000.00	Building
55	300221104623000	24C00145 Basic Infrastructure Program - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Pinambaran, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	15-May-24	5-Jun-24	26-Jun-24	8-Jul-24	FY2024	4,949,044.72	0	4,949,044.72	Roads: Concreting
56	300221104624000	24C00146 Basic Infrastructure Program-BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Road, Sitio Duplas, Barangay Kalawakan, Doña Remedios Trinidad, Bulacan	Bulacan Sub-DEO	No	Public Bidding	22-Aug-24	12-Sep-24	7-Oct-24	17-Oct-24	FY2024	4,950,000.00	0	4,950,000.00	Roads: Concreting
57	310101101224000	24C00460 Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Eastern Bulacan Road, Doña Remedios Trinidad, Bulacan	Bulacan Sub-DEO	No	Public Bidding	22-Aug-24	12-Sep-24	7-Oct-24	17-Oct-24	FY2024	96,466,925.24	0	96,466,925.24	Roads: Asphaltting

6

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks Brief Description of Program/ Project
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
58	300225101534000	24C00510 Basic Infrastructure Program-BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities-Construction of Flood Control Structures, Anyatam-Mapanique Creek, San Ildefonso, Bulacan (Phase 10)	Bulacan Sub-DEO	No	Public Bidding	13-Mar-24	3-Apr-24	24-Apr-24	6-May-24	FY2024	98,999,189.95	0	98,999,189.95	Bank and Slope Protection
59	320101110574000	24C00462 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures along Balaong River (Sitio Brown River), Brgy. Sibul, San Miguel, Bulacan, Phase III	Bulacan Sub-DEO	No	Public Bidding	21-May-24	11-Jun-24	26-Jun-24	8-Jul-24	FY2024	135,099,079.94	0	135,099,079.94	Bank and Slope Protection
60	320101110575000	24C00463 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures along Balaong River (Sitio Brown Bridge), Barangay Sibul, San Miguel, Bulacan, Phase IV	Bulacan Sub-DEO	No	Public Bidding	21-May-24	11-Jun-24	26-Jun-24	8-Jul-24	FY2024	135,099,831.23	0	135,099,831.23	Bank and Slope Protection
61	320101110576000	24C00464 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures along Balaong River (Sitio Brown Bridge), Barangay Sibul, San Miguel, Bulacan, Phase V	Bulacan Sub-DEO	No	Public Bidding	21-May-24	11-Jun-24	26-Jun-24	8-Jul-24	FY2024	135,099,054.42	0	135,099,054.42	Bank and Slope Protection
62	320101110577000	24C00465 Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Control Structure Antayam- Mapanique Creek Phase 5, San Ildefonso, Bulacan	Bulacan Sub-DEO	No	Public Bidding	13-Mar-24	3-Apr-24	24-Apr-24	6-May-24	FY2024	135,099,203.07	0	135,099,203.07	Bank and Slope Protection
63	320101110578000	24C00466 Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Control Structure Antayam- Mapanique Creek Phase 6, San Ildefonso, Bulacan	Bulacan Sub-DEO	No	Public Bidding	13-Mar-24	11-Apr-24	3-May-24	13-May-24	FY2024	135,099,585.70	0	135,099,585.70	Bank and Slope Protection

6

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks Brief Description of Program/ Project
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
64	320101110579000	24C00467 Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Control Structure Antayam- Mapanique Creek Phase 7, San Ildefonso, Bulacan	Bulacan Sub-DEO	No	Public Bidding	13-Mar-24	11-Apr-24	3-May-24	13-May-24	FY2024	130,247,455.41	0	130,247,455.41	Bank and Slope Protection
65	320101110580000	24C00468 Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Control Structure Antayam- Mapanique Creek Phase 8, San Ildefonso, Bulacan	Bulacan Sub-DEO	No	Public Bidding	13-Mar-24	3-Apr-24	24-Apr-24	6-May-24	FY2024	115,799,378.36	0	115,799,378.36	Bank and Slope Protection
66	320101110581000	24C00469 Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Control Structure Antayam- Mapanique Creek Phase 9, San Ildefonso, Bulacan	Bulacan Sub-DEO	No	Public Bidding	13-Mar-24	3-Apr-24	24-Apr-24	6-May-24	FY2024	115,799,005.18	0	115,799,005.18	Bank and Slope Protection
67	320101110600000	24C00470 Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Control Structure along Maasim River (Package 1), Barangay Upig, San Ildefonso, Bulacan	Bulacan Sub-DEO	No	Public Bidding	28-Feb-24	20-Mar-24	17-Apr-24	29-Apr-24	FY2024	96,498,514.31	0	96,498,514.31	Bank and Slope Protection
68	300219102261000	24C00486 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-SIPAG - Flood Mitigation Structures protecting Public Infrastructures/ Facilities-Construction of Flood Control Structure along Bayabas River (Segment A), Barangay Bayabas, Doña Remedios Trinidad, Bulacan	Bulacan Sub-DEO	No	Public Bidding	13-Mar-24	11-Apr-24	3-May-24	13-May-24	FY2024	91,673,542.01	0	91,673,542.01	Bank and Slope Protection
69	300219102262000	24C00487 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-SIPAG - Flood Mitigation Structures protecting Public Infrastructures/ Facilities-Construction of Flood Control Structure along Bayabas River (Segment B), Barangay Bayabas, Doña Remedios Trinidad, Bulacan	Bulacan Sub-DEO	No	Public Bidding	13-Mar-24	11-Apr-24	3-May-24	13-May-24	FY2024	91,674,081.17	0	91,674,081.17	Bank and Slope Protection

G

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks Brief Description of Program/ Project
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
70	320101110609000	24C00473 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at Maasin River, Diliman II Section, Barangay Diliman II, San Rafael, Bulacan	Bulacan Sub-DEO	No	Public Bidding	15-Apr-24	8-May-24	29-May-24	10-Jun-24	FY2024	48,249,954.69	0	48,249,954.69	Bank and Slope Protection
71	320101110616000	24C00474 Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure along Madlum River (Phase 3), Barangay Masalipit, San Miguel Bulacan	Bulacan Sub-DEO	No	Public Bidding	28-May-24	25-Jun-24	1-Jul-24	8-Jul-24	FY2024	96,499,205.99	0	96,499,205.99	Bank and Slope Protection
72	320101110617000	24C00475 Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure along Madlum River (Phase 4), Barangay Masalipit, San Miguel Bulacan	Bulacan Sub-DEO	No	Public Bidding	28-May-24	19-Jun-24	26-Jun-24	8-Jul-24	FY2024	96,499,177.48	0	96,499,177.48	Bank and Slope Protection
73	300207101041000	24C00476 Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) -Construction of First Scout Ranger Regiment (FSRR) Perimeter Road (Training Ground), Camp Tecson, San Miguel, Bulacan, Phase III	Bulacan Sub-DEO	No	Public Bidding	22-Aug-24	12-Sep-24	7-Oct-24	17-Oct-24	FY2024	33,775,000.00	0	33,775,000.00	Road Safety: Traffic Signals
74	300221105554000	24C00508 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program-BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Diliman 1st and Diliman 2nd Road, Brgy. Diliman 2nd, San Rafael, Bulacan	Bulacan Sub-DEO	No	Public Bidding	22-Aug-24	12-Sep-24	7-Oct-24	17-Oct-24	FY2024	19,800,000.00	0	19,800,000.00	Roads: Concreting

6

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
75	300221105553000	24C00507 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program-BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Malipampang-Galasag Road, Brgy. Malipampang, San Ildefonso, Bulacan	Bulacan Sub-DEO	No	Public Bidding	22-Aug-24	12-Sep-24	7-Oct-24	17-Oct-24	FY2024	19,800,000.00	0	19,800,000.00	Roads: Concreting
76	300215103623000	24C00479 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Sitio Calumpit – Sitio Culago, Barangay Kalawakan, Doña Remedios Trinidad, Bulacan	Bulacan Sub-DEO	No	Public Bidding	22-Aug-24	12-Sep-24	7-Oct-24	17-Oct-24	FY2024	96,499,961.05	0	96,499,961.05	Roads: Concreting
77	300215103624000	24C00480 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Sitio Cucong - Sitio Talamsi II, Barangay Kalawakan, Doña Remedios Trinidad, Bulacan	Bulacan Sub-DEO	No	Public Bidding	22-Aug-24	12-Sep-24	7-Oct-24	17-Oct-24	FY2024	96,499,567.93	0	96,499,567.93	Roads: Concreting
78	300221105523000	24C00500 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program-BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Roads, Brgy. Bardias, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	22-Aug-24	12-Sep-24	7-Oct-24	17-Oct-24	FY2024	4,950,000.00	0	4,950,000.00	Roads: Concreting
79	300215103626000	24C00482 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Sitio Kalayakn – Sitio Purumugan, Barangay Kalawakan, Doña Remedios Trinidad, Bulacan	Bulacan Sub-DEO	No	Public Bidding	29-Aug-24	19-Sep-24	14-Oct-24	24-Oct-24	FY2024	96,499,622.10	0	96,499,622.10	Roads: Concreting

6

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks Brief Description of Program/Project
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
80	300215103627000	24C00483 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Sitio Tubigan - Sitio Culago, Barangay Kalawakan, Doña Remedios Trinidad, Bulacan	Bulacan Sub-DEO	No	Public Bidding	29-Aug-24	19-Sep-24	14-Oct-24	24-Oct-24	FY2024	96,499,452.51	0	96,499,452.51	Roads: Concreting
81	300221105527000	24C00504 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program-BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Roads, Brgy. Cambio, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	29-Aug-24	19-Sep-24	14-Oct-24	24-Oct-24	FY2024	4,950,000.00	0	4,950,000.00	Roads: Concreting
82	300225101904000	24C00527 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program-BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Rehabilitation of Drainage Facilities (Maronquillo and Talacsan), San Rafael, Bulacan	Bulacan Sub-DEO	No	Public Bidding	29-Aug-24	19-Sep-24	14-Oct-24	24-Oct-24	FY2024	24,750,000.00	0	24,750,000.00	Rehabilitation of Drainage
83	300219102263000	24C00488 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-SIPAG - Flood Mitigation Structures protecting Public Infrastructures/ Facilities-Construction of Flood Control Structure along Bayabas River (Segment C), Barangay Bayabas, Doña Remedios Trinidad, Bulacan	Bulacan Sub-DEO	No	Public Bidding	8-Mar-24	11-Apr-24	3-May-24	13-May-24	FY2024	91,673,655.20	0	91,673,655.20	Bank and Slope Protection
84	320101110645000	24C00087 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Balaong River (Sitio Brown Bridge), Barangay Sibul, San Miguel, Bulacan, Phase I	Bulacan Sub-DEO	No	Public Bidding	29-Apr-24	22-May-24	13-Jun-24	24-Jun-24	FY2024	96,499,765.05	0	96,499,765.05	Bank and Slope Protection

6

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks Brief Description of Program/ Project
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
85	320101110646000	24C00096 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Balaong River (Sitio Brown Bridge), Barangay Sibut, San Miguel, Bulacan, Phase II	Bulacan Sub-DEO	No	Public Bidding	29-Apr-24	22-May-24	13-Jun-24	24-Jun-24	FY2024	96,465,153.64	0	96,465,153.64	Bank and Slope Protection
86	300219102306000	24C00490 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Revetment at Malagaan Section (Segment A), Doña Remedios Trinidad, Bulacan	Bulacan Sub-DEO	No	Public Bidding	29-Apr-24	22-May-24	13-Jun-24	24-Jun-24	FY2024	96,499,182.61	0	96,499,182.61	Bank and Slope Protection
87	300219102307000	24C00491 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Revetment at Malagaan Section (Segment B), Doña Remedios Trinidad, Bulacan	Bulacan Sub-DEO	No	Public Bidding	29-Apr-24	22-May-24	13-Jun-24	24-Jun-24	FY2024	96,499,383.76	0	96,499,383.76	Bank and Slope Protection
88	310103101392000	24C00093 Asset Preservation Program-Preventive Maintenance - Tertiary Roads-Eastern Bulacan Rd, Doña Remedios Trinidad, Bulacan	Bulacan Sub-DEO	No	Public Bidding	15-May-24	5-Jun-24	26-Jun-24	8-Jul-24	FY2024	96,499,421.10	0	96,499,421.10	Roads: Asphaltting
89	300219102310000	24C00492 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Slope Revetment Structure at Barangay Camachile, Doña Remedios Trinidad, Bulacan	Bulacan Sub-DEO	No	Public Bidding	4-Apr-24	26-Apr-24	17-May-24	27-May-24	FY2024	96,499,322.09	0	96,499,322.09	Bank and Slope Protection
90	300219102311000	24C00493 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-SIPAG - Flood Mitigation Structures protecting Public Infrastructures/ Facilities-Construction of Slope Revetment Structure along Madlum River (Downstream) Sitio Balingcupang, Brgy. Biak na Bato, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	28-Feb-24	20-Mar-24	17-Apr-24	29-Apr-24	FY2024	96,498,794.47	0	96,498,794.47	Bank and Slope Protection

6

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks Brief Description of Program/ Project
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
91	300219102321000	24C00494 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Control Structure along Balaong River (Purok 1 Section, Upstream), Barangay Tartaro, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	29-Apr-24	22-May-24	13-Jun-24	24-Jun-24	FY2024	48,249,521.51	0	48,249,521.51	Bank and Slope Protection
92	300219102322000	24C00495 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Control Structure along Balaong River (Purok 1 Section, Downstream), Barangay Tartaro, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	29-Apr-24	22-May-24	13-Jun-24	24-Jun-24	FY2024	48,249,327.80	0	48,249,327.80	Bank and Slope Protection
93	300219102444000	24C00496 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Control Structure along Malangaan River (Upstream), Barangay Camachile, Doña Remedios Trinidad, Bulacan	Bulacan Sub-DEO	No	Public Bidding	15-Apr-24	8-May-24	29-May-24	10-Jun-24	FY2024	48,249,412.90	0	48,249,412.90	Bank and Slope Protection
94	300219102445000	24C00497 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Control Structure along Malangaan River (Downstream), Barangay Camachile, Doña Remedios Trinidad, Bulacan	Bulacan Sub-DEO	No	Public Bidding	21-May-24	11-Jun-24	26-Jun-24	8-Jul-24	FY2024	48,249,536.34	0	48,249,536.34	Bank and Slope Protection
95	300226112050000	24C00543 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program-BIP - Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building (Classroom Building for Junior & Senior HighSchool Learners), San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	29-Aug-24	19-Sep-24	14-Oct-24	24-Oct-24	FY2024	24,750,000.00	0	24,750,000.00	Building

6

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks Brief Description of Program/Project
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
96	300221105522000	24C00499 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Roads, Brgy. Capihan, San Rafael, Bulacan	Bulacan Sub-DEO	No	Public Bidding	15-May-24	5-Jun-24	11-Jul-24	22-Jul-24	FY2024	4,949,959.37	0	4,949,959.37	Roads: Concreting
97	300226112040000	24C00541 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building (Covered Court), Sitio Gulod, Barangay Maguinao, San Rafael, Bulacan	Bulacan Sub-DEO	No	Public Bidding	29-Aug-24	19-Sep-24	14-Oct-24	24-Oct-24	FY2024	24,750,000.00	0	24,750,000.00	Building
98	300221105524000	24C00501 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Roads, Brgy. Paliwasan, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	15-May-24	5-Jun-24	11-Jul-24	22-Jul-24	FY2024	4,949,243.88	0	4,949,243.88	Roads: Concreting
99	300221105525000	24C00502 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Roads, Brgy. Sta. Ines, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	8-Mar-24	3-Apr-24	11-Jul-24	22-Jul-24	FY2024	4,949,115.07	0	4,949,115.07	Roads: Concreting
100	300221105526000	24C00503 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Roads, Brgy. Lambakin, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	15-May-24	5-Jun-24	11-Jul-24	22-Jul-24	FY2024	4,949,365.06	0	4,949,365.06	Roads: Concreting

Q

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
101	300226112036000	24C00537 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program-BIP - Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building at Upig Elementary School, Barangay Upig, San Ildefonso, Bulacan	Bulacan Sub-DEO	No	Public Bidding	29-Aug-24	19-Sep-24	14-Oct-24	24-Oct-24	FY2024	39,600,000.00	0	39,600,000.00	Building
102	300226112037000	24C00538 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program-BIP - Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building Buliran Elementary School,Barangay Buliran,San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	29-Aug-24	19-Sep-24	14-Oct-24	24-Oct-24	FY2024	29,700,000.00	0	29,700,000.00	Building
103	300221105552000	24C00506 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Purok 6, Barangay Mabalas-balas, San Rafael, Bulacan	Bulacan Sub-DEO	No	Public Bidding	7-May-24	28-May-24	11-Jul-24	22-Jul-24	FY2024	14,849,993.01	0	14,849,993.01	Roads: Concreting
104	300226112041000	24C00542 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program-BIP - Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building, Maronquillo Elementary School, Barangay Maronquillo, San Rafael, Bulacan	Bulacan Sub-DEO	No	Public Bidding	29-Aug-24	19-Sep-24	14-Oct-24	24-Oct-24	FY2024	9,900,000.00	0	9,900,000.00	Building
105	310203100764000	24C00115 Network Development Program-Road Widening - Tertiary Roads-Sn Miguel-Sibul Rd - K0086 + 748.37 - K0087 + 561, Bulacan	Bulacan Sub-DEO	No	Public Bidding	29-Aug-24	19-Sep-24	14-Oct-24	24-Oct-24	FY2024	4,950,000.00	0	4,950,000.00	Roads: Concreting

6

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks Brief Description of Program/ Project
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
106	300221105556000	24C00509 Basic Infrastructure Program-BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Maronquillo-Pasong Bangkal Road, San Rafael, Bulacan	Bulacan Sub-DEO	No	Public Bidding	5-Sep-24	26-Sep-24	21-Oct-24	31-Oct-24	FY2024	49,500,000.00	0	49,500,000.00	Construction of Concrete Road
107	310106101049000	24C00461 Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Eastern Bulacan Rd, Doña Remedios Trinidad, Bulacan	Bulacan Sub-DEO	No	Public Bidding	5-Sep-24	26-Sep-24	21-Oct-24	31-Oct-24	FY2024	96,498,776.04	0	96,498,776.04	Roads: Asphaltting
108	300225101541000	24C00511 Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities -Construction of Flood Mitigation Structure along Madlum River FSRR (Left Side), Brgy. Tartaro, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	7-May-24	28-May-24	7-Jun-24	13-Jun-24	FY2024	98,999,029.71	0	98,999,029.71	Bank and Slope Protection
109	300225101542000	24C00512 Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities-Construction of Flood Mitigation Structure along Madlum River FSRR, Brgy. Tartaro, San Miguel, Bulacan (Phase 1)	Bulacan Sub-DEO	No	Public Bidding	7-May-24	28-May-24	7-Jun-24	13-Jun-24	FY2024	98,999,617.56	0	98,999,617.56	Bank and Slope Protection
110	300225101547000	24C00513 Basic Infrastructure Program-BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Mitigation Structure along Madlum River FSRR, Brgy. Tartaro, San Miguel, Bulacan (Phase 5)	Bulacan Sub-DEO	No	Public Bidding	3-May-24	24-May-24	6-Jun-24	11-Jun-24	FY2024	98,999,364.40	0	98,999,364.40	Bank and Slope Protection
111	300225101548000	24C00514 Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Mitigation Structure along Madlum River FSRR, Brgy. Masalipit, San Miguel, Bulacan (Phase 1)	Bulacan Sub-DEO	No	Public Bidding	29-Apr-24	22-May-24	5-Jun-24	11-Jun-24	FY2024	98,999,475.43	0	98,999,475.43	Bank and Slope Protection

6

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks Brief Description of Program/ Project
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
112	300225101549000	24C00515 Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Mitigation Structure along Madlum River FSRP, Brgy. Masalipit, San Miguel, Bulacan (Phase 2)	Bulacan Sub-DEO	No	Public Bidding	29-Apr-24	22-May-24	5-Jun-24	11-Jun-24	FY2024	98,999,591.61	0	98,999,591.61	Bank and Slope Protection
113	300225101555000	24C00516 Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Mitigation Structure including Road Dike, Malangan Section (Upstream), Doña Remedios Trinidad, Bulacan	Bulacan Sub-DEO	No	Public Bidding	29-Apr-24	22-May-24	5-Jun-24	11-Jun-24	FY2024	98,999,282.16	0	98,999,282.16	Bank and Slope Protection
114	300225101556000	24C00517 Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Mitigation Structure including Road Dike, Malangan Section (Downstream), Doña Remedios Trinidad, Bulacan	Bulacan Sub-DEO	No	Public Bidding	29-Apr-24	22-May-24	5-Jun-24	11-Jun-24	FY2024	98,999,592.46	0	98,999,592.46	Bank and Slope Protection
115	300225101557000	24C00518 Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Control Structure along San Miguel River, Brgy. Tigpalas, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	4-Apr-24	26-Apr-24	17-May-24	27-May-24	FY2024	98,999,926.45	0	98,999,926.45	Bank and Slope Protection
116	300225101561000	24C00519 Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Control Structure along San Miguel River, Pinambaran Section, Brgy. Pinambaran, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	4-Apr-24	26-Apr-24	17-May-24	27-May-24	FY2024	98,999,268.61	0	98,999,268.61	Bank and Slope Protection
117	300225101567000	24C00520 Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Control Structure along San Miguel River, Pinambaran Section (Right Dike), Brgy. Pinambaran, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	15-Apr-24	8-May-24	29-May-24	10-Jun-24	FY2024	98,999,599.30	0	98,999,599.30	Bank and Slope Protection

6

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks Brief Description of Program/ Project
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
118	300225101568000	24C00521 Basic Infrastructure Program-BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities-Construction of Flood Control Structure along Maasim River, Upig Section, Brgy. Upig, San Ildefonso, Bulacan	Bulacan Sub-DEO	No	Public Bidding	28-Feb-24	20-Mar-24	17-Apr-24	29-Apr-24	FY2024	98,998,746.22	0	98,998,746.22	Bank and Slope Protection
119	300225101569000	24C00522 Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Mitigation Structure along Madlum River FSRR, Brgy. Tartaro, San Miguel, Bulacan (Phase 3)	Bulacan Sub-DEO	No	Public Bidding	3-May-24	24-May-24	6-Jun-24	11-Jun-24	FY2024	98,999,297.42	0	98,999,297.42	Bank and Slope Protection
120	300225101570000	24C00523 Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Mitigation Structure along Madlum River FSRR, Brgy. Tartaro, San Miguel, Bulacan (Phase 4)	Bulacan Sub-DEO	No	Public Bidding	7-May-24	28-May-24	7-Jun-24	13-Jun-24	FY2024	98,999,387.64	0	98,999,387.64	Bank and Slope Protection
121	300225101573000	24C00524 Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Mitigation Structure along Madlum River FSRR, Brgy. Tartaro, San Miguel, Bulacan (Phase 2)	Bulacan Sub-DEO	No	Public Bidding	3-May-24	24-May-24	6-Jun-24	11-Jun-24	FY2024	98,999,180.37	0	98,999,180.37	Bank and Slope Protection
122	300225101576000	24C00525 Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Mitigation Structure along Madlum River, Brgy. Tartaro, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	4-Jun-24	25-Jun-24	1-Jul-24	8-Jul-24	FY2024	98,999,562.44	0	98,999,562.44	Bank and Slope Protection
123	300225101903000	24C00526 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - BIP - Flood Mitigation Structures Protecting Major/ Strategic Public Buildings/ Facilities - Construction of Revetment along Maguinao Creek, Barangay Maguinao, San Rafael, Bulacan	Bulacan Sub-DEO	No	Public Bidding	15-Apr-24	8-May-24	11-Jul-24	22-Jul-24	FY2024	9,899,078.75	0	9,899,078.75	Bank and Slope Protection
124	310203100765000	24C00111 Network Development Program-Road Widening - Tertiary Roads-Sta Rita-Biak-na-Bato via Pulong Bayabas Rd - K0079 + 098 - K0080 + 297, Bulacan	Bulacan Sub-DEO	No	Public Bidding	5-Sep-24	26-Sep-24	21-Oct-24	31-Oct-24	FY2024	46,545,840.00	0	46,545,840.00	Roads: Concreting

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
125	300225101905000	24C00528 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Riverbank Protection Structure along Malangan River (Left Bank), Barangay Tukod, San Rafael, Bulacan	Bulacan Sub-DEO	No	Public Bidding	11-Jun-24	2-Jul-24	26-Jul-24	5-Aug-24	FY2024	39,599,576.98	0	39,599,576.98	Bank and Slope Protection
126	300225101906000	24C00529 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Riverbank Protection Structure along Malangan River (Right Bank), Barangay Tukod, San Rafael, Bulacan	Bulacan Sub-DEO	No	Public Bidding	11-Jun-24	2-Jul-24	26-Jul-24	5-Aug-24	FY2024	39,599,483.22	0	39,599,483.22	Bank and Slope Protection
127	300225101907000	24C00530 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - BIP - Flood Mitigation Structures Protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Control Structure along San Miguel River, Pinambaran Section (Downstream), Brgy. Pinambaran, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	15-Apr-24	8-May-24	11-Jul-24	22-Jul-24	FY2024	39,599,747.61	0	39,599,747.61	Bank and Slope Protection
128	300225101908000	24C00531 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Mitigation Structure along Madlum River, Brgy. Masalipit, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	4-Apr-24	26-Apr-24	11-Jul-24	22-Jul-24	FY2024	98,999,837.06	0	98,999,837.06	Bank and Slope Protection
129	300214100676000	24C00130 Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 -- Improvement of Intersection - Sta. Rita Camias Old Road (S01411LZ) K0074 + (080) and Sta.Rita Blak na Bato (via Pulong Bayabas) Road (S01413LZ), San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	5-Sep-24	26-Sep-24	21-Oct-24	31-Oct-24	FY2024	9,900,000.00	0	9,900,000.00	Road Widening

6

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
130	300226109505000	24C00533 Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Covered Court), Barangay Biak-na-Bato, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	15-Apr-24	8-May-24	29-May-24	10-Jun-24	FY2024	6,929,593.78	0	6,929,593.78	Building
131	300215103646000	24C00135 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of AMRIS Lateral A, San Rafael, Bulacan (KATUBIGAN- Kalsada Tungo sa Patubigan),San Rafael, Bulacan	Bulacan Sub-DEO	No	Public Bidding	5-Sep-24	26-Sep-24	21-Oct-24	31-Oct-24	FY2024	8,672,400.00	0	8,672,400.00	Roads: Concreting
132	300226112034000	24C00535 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program-BIP - Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building Bayabas Elementary School, Barangay Bayabas, Doña Remedios Trinidad, Bulacan	Bulacan Sub-DEO	No	Public Bidding	9-Jul-24	30-Jul-24	22-Aug-24	2-Sep-24	FY2024	19,799,155.50	0	19,799,155.50	Building
133	300226112035000	24C00536 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program-BIP - Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building Camachile Elementary School Barangay Camachile, Doña Remedios Trinidad, Bulacan	Bulacan Sub-DEO	No	Public Bidding	9-Jul-24	30-Jul-24	22-Aug-24	2-Sep-24	FY2024	19,799,475.33	0	19,799,475.33	Building
134	300215103647000	24C00116 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of AMRIS Lateral A1, San Rafael, Bulacan (KATUBIGAN- Kalsada Tungo sa Patubigan),San Rafael, Bulacan	Bulacan Sub-DEO	No	Public Bidding	5-Sep-24	26-Sep-24	21-Oct-24	31-Oct-24	FY2024	23,760,000.00	0	23,760,000.00	Roads: Concreting

Q

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
135	300215103650000	24C00102 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of Bridge, Sapang Putik-Diliman II, San Ildefonso, Bulacan	Bulacan Sub-DEO	No	Public Bidding	5-Sep-24	26-Sep-24	21-Oct-24	31-Oct-24	FY2024	49,500,000.00	0	49,500,000.00	Construction of Bridge
136	300226112038000	24C00539 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program-BIP - Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building Vedasto High School, Barangay Salacot, San Miguel,Bulacan	Bulacan Sub-DEO	No	Public Bidding	9-Jul-24	30-Jul-24	22-Aug-24	2-Sep-24	FY2024	39,595,785.02	0	39,595,785.02	Building
137	300215103604000	24C00477 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of Malipampang-Calasag Road Brgy, Malipampang, San Ildefonso, Bulacan	Bulacan Sub-DEO	No	Public Bidding	5-Sep-24	26-Sep-24	21-Oct-24	31-Oct-24	FY2024	19,800,000.00	0	19,800,000.00	Roads: Concreting
138	300215103620000	24C00478 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of Road, Barangay Sapang Putik, San Ildefonso, Bulacan	Bulacan Sub-DEO	No	Public Bidding	5-Sep-24	26-Sep-24	21-Oct-24	31-Oct-24	FY2024	19,800,000.00	0	19,800,000.00	Roads: Concreting
139	300215103625000	24C00481 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of Road, Sitio Gulod Maguinao (Purok 7)-Diliman I, Barangay Maguinao, San Rafael, Bulacan	Bulacan Sub-DEO	No	Public Bidding	5-Sep-24	26-Sep-24	21-Oct-24	31-Oct-24	FY2024	19,800,000.00	0	19,800,000.00	Roads: Concreting

Q

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks Brief Description of Program/ Project
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
140	300215103628000	24C00484 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of Sampaloc-Pinac-Pinacan Road, Barangay Sampaloc, San Rafael, Bulacan	Bulacan Sub-DEO	No	Public Bidding	12-Sep-24	3-Oct-24	28-Oct-24	7-Nov-24	FY2024	19,800,000.00	0	19,800,000.00	Roads: Concreting
141	300226112052000	24C00544 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Biak-na-bato, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	7-May-24	28-May-24	11-Jul-24	22-Jul-24	FY2024	9,899,994.10	0	9,899,994.10	Building
142	300226112055000	24C00545 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program- BIP - Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building (Covered Court), Brgy. Balaong, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	8-Mar-24	3-Apr-24	11-Jul-24	22-Jul-24	FY2024	9,899,432.19	0	9,899,432.19	Building
143	300226112056000	24C00546 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Training Center) Brgy. Basuit, San Idefonso Bulacan	Bulacan Sub-DEO	No	Public Bidding	15-May-24	5-Jun-24	11-Jul-24	22-Jul-24	FY2024	9,899,813.85	0	9,899,813.85	Building
144	300215103630000	24C00485 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of Sitio Ahas Road, Barangay Camachin, Doña Remedios Trinidad, Bulacan	Bulacan Sub-DEO	No	Public Bidding	12-Sep-24	3-Oct-24	28-Oct-24	7-Nov-24	FY2024	19,800,000.00	0	19,800,000.00	Roads: Concreting
145	310203210339000	24C00575 Farm-to-Market Road (FMR) Projects- Concreting of Sitio Kutad, Brgy. Camachile FMR, Brgy. Camachile, Dona Remedios Trinidad, Bulacan	Bulacan Sub-DEO	No	Public Bidding	12-Sep-24	3-Oct-24	28-Oct-24	7-Nov-24	FY2024	19,899,983.10	0	19,899,983.10	Roads: Concreting
146	310203210337000	24C00576 Farm-to-Market Road (FMR) Projects- Concreting of Brgy. Buliran FMR, Brgy. Buliran, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	12-Sep-24	3-Oct-24	28-Oct-24	7-Nov-24	FY2024	14,924,986.27	0	14,924,986.27	Roads: Concreting

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
147	310203210333000	24C00577 Farm-to-Market Road (FMR) Projects- Concreting of Brgy. Bulusukan FMR, Brgy. Bulusukan, San Ildefonso, Bulacan	Bulacan Sub-DEO	No	Public Bidding	12-Sep-24	3-Oct-24	28-Oct-24	7-Nov-24	FY2024	14,924,341.67	0	14,924,341.67	Roads: Concreting
148	310203210336000	24C00578 Farm-to-Market Road (FMR) Projects- Concreting of Brgy. Lambakin FMR, Brgy. Lambakin, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	12-Sep-24	3-Oct-24	28-Oct-24	7-Nov-24	FY2024	14,924,288.89	0	14,924,288.89	Roads: Concreting
149	310203210277000	24C00579 Farm-to-Market Road (FMR) Projects- Concreting of Brgy. Malibay FMR, Brgy. Malibay, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	12-Sep-24	3-Oct-24	28-Oct-24	7-Nov-24	FY2024	14,924,768.24	0	14,924,768.24	Roads: Concreting
150	310203210276000	24C00580 Farm-to-Market Road (FMR) Projects- Concreting of Brgy. Partida FMR, Brgy. Partida, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	12-Sep-24	3-Oct-24	28-Oct-24	7-Nov-24	FY2024	14,924,915.71	0	14,924,915.71	Roads: Concreting
151	310203210274000	24C00581 Farm-to-Market Road (FMR) Projects- Concreting of Brgy. Pulong Bayabas to Brgy. Bubulong Munti FMR, Brgy Pulong Bayabas and Brgy. Bubulong Munit, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	12-Sep-24	3-Oct-24	28-Oct-24	7-Nov-24	FY2024	14,924,017.50	0	14,924,017.50	Roads: Concreting
152	310203210275000	24C00582 Farm-to-Market Road (FMR) Projects- Concreting of Brgy. Sapang Dayap FMR, Brgy. Sapang Dayap, San Ildefonso, Bulacan	Bulacan Sub-DEO	No	Public Bidding	12-Sep-24	3-Oct-24	28-Oct-24	7-Nov-24	FY2024	14,924,416.45	0	14,924,416.45	Roads: Concreting
153	310203210335000	24C00583 Farm-to-Market Road (FMR) Projects- Concreting of Brgy. Sta. Lucia FMR, Brgy. Sta. Lucia, San Miguel, Bulacan	Bulacan Sub-DEO	No	Public Bidding	19-Sep-24	10-Oct-24	4-Nov-24	14-Nov-24	FY2024	14,924,581.61	0	14,924,581.61	Roads: Concreting

6

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks Brief Description of Program/ Project
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
154	310203210340000	24C00584 Farm-to-Market Road (FMR) Projects- Concreting of Brgy. Pasong Callos FMR, Brgy. Pasing Callos, San Rafael, Bulacan	Bulacan Sub-DEO	No	Public Bidding	19-Sep-24	10-Oct-24	4-Nov-24	14-Nov-24	FY2024	14,924,808.32	0	14,924,808.32	Roads: Concreting
155	310203210341000	24C00585 Farm-to-Market Road (FMR) Projects- Concreting of Brgy. Sitio Calumpit, Brgy. Kalawakan FMR, Brgy. Kalawakan, Dona Remedios Trinidad, Bulacan	Bulacan Sub-DEO	No	Public Bidding	19-Sep-24	10-Oct-24	4-Nov-24	14-Nov-24	FY2024	14,924,819.10	0	14,924,819.10	Roads: Concreting
156	300101200001000	24C00586 Basic Educational Facilities Fund (BEFF) - Construction of Elementary and Secondary Classrooms under the DepEd's Basic Education Facilities Fund : Construction of 2-Storey 6-Classroom School Building in Pulong Sampaloc Elementary School, Brgy. Pulong Sampaloc, Dona Remedios Trinidad, Bulacan	Bulacan Sub-DEO	No	Public Bidding	11-Jun-24	2-Jul-24	26-Jul-24	5-Aug-24	FY2024	19,899,930.17	0	19,899,930.17	Building
157	300101200001000	24C00587 Basic Educational Facilities Fund (BEFF) - Construction of Elementary and Secondary Classrooms under the DepEd's Basic Education Facilities Fund : Construction of 2-Storey 6-Classroom School Building in Salacot Elementary School, Brgy. Salacot, San Miguel Bulacan	Bulacan Sub-DEO	No	Public Bidding	11-Jun-24	2-Jul-24	26-Jul-24	5-Aug-24	FY2024	19,899,892.17	0	19,899,892.17	Building
158	200000100020000	24C00588 Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Maintenance, Repair and Rehabilitation of Infrastructure Facilities - Flood Control and Drainage Systems, Structures and Related Facilities - Repair and Maintenance of Flood Control Projects - Repair/ Maintenance of Bulo River Revetment, Brgy. Bardias, San Miguel, Bulacan (Phase I)	Bulacan Sub-DEO	No	Public Bidding	25-Jun-24	16-Jul-24	7-Aug-24	19-Aug-24	FY2024	2,412,483.20	0	2,412,483.20	Bank and Slope Protection

Prepared By:


ANNA MARIE L. TAYAG
 BAC Secretariat

Recommended By:


ATTY. IGNACIO F. EVANGELISTA
 BAC Chairman

Approved :


ROSELLER A. TOLENTINO
 Regional Director



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

REGIONAL OFFICE NO. III

Sindalan, City of San Fernando, Pampanga

FY - 2024

ANNUAL PROCUREMENT PLAN

	CODE PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
1	200000100017000 200000100018000	24GC011 Supply and Delivery of Asphalt Mix for Pothole patching to be used along various National Roads of DPWH Bulacan Sub District Engineering Office, San Rafael, Bulacan	Bulacan Sub-DEO	No	Public Bidding	27-Jun-24	17-Jul-24	23-Jul-24	26-Jul-24	FY2024	5,331,586.75	0	5,331,586.75	Supply and Delivery

Prepared By:


ANNA MARIE L. TAYAG
BAC Secretariat

Recommended By:


ATTY. IGNACIO F. EVANGELISTA
BAC Chairman

Approved :


ROSELLER A. TOLENTINO
Regional Director