



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND DISTRICT ENGINEERING OFFICE
Masbate City, Masbate, Region V



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	24FI0001 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Masbate - Cataingan - Placer Rd - K0009+055 - K0009+076	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	09/25/2023 - 10/01/2023	10/16/2023	08/30/2024	09/09/2024	GoP	₱ 2,133,000.00	-	₱ 2,133,000.00	Road Widening
2	24FI0002 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Masbate - Cataingan - Placer Rd - K0009+076 - K0009+091	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	09/25/2023 - 10/01/2023	10/16/2023	08/30/2024	09/09/2024	GoP	₱ 2,133,000.00	-	₱ 2,133,000.00	Road Widening
3	24FI0003 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Masbate - Cataingan - Placer Rd - K0009+091 - K0009+101.50	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	09/25/2023 - 10/01/2023	10/16/2023	08/30/2024	09/09/2024	GoP	₱ 1,056,000.00	-	₱ 1,056,000.00	Road Widening
4	24FI0004 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Jct. Crossing - Mandaon Rd. - K0048+520 - K0048+795	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	09/25/2023 - 10/01/2023	10/16/2023	01/31/2024	02/10/2024	GoP	₱ 8,165,000.00	-	₱ 8,165,000.00	Rehabilitation of Paved Road
5	24FI0005 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Jct. Crossing - Mandaon Rd. - K0048+795 - K0048+970	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	09/25/2023 - 10/01/2023	10/16/2023	01/31/2024	02/10/2024	GoP	₱ 8,165,000.00	-	₱ 8,165,000.00	Rehabilitation of Paved Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND DISTRICT ENGINEERING OFFICE
Masbate City, Masbate, Region V



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
6	24FI0006 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Secondary Roads, Jct. Tawad - Balud Rd - K0039+453 - K0039+606	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	10/11/2023 - 10/17/2023	11/06/2023	08/30/2024	09/09/2024	GoP	₱ 15,956,000.00	-	₱ 15,956,000.00	Rehabilitation of Paved Road
7	24FI0007 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Jct. Tawad - Balud Rd - K0039+606 - K0039+670	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	10/11/2023 - 10/17/2023	11/06/2023	08/30/2024	09/09/2024	GoP	₱ 6,858,000.00	-	₱ 6,858,000.00	Rehabilitation of Paved Road
8	24FI0008 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Masbate - Cataingan - Placer - Rd - K0002+503 - K0003+275	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	10/11/2023 - 10/17/2023	11/06/2023	08/30/2024	09/09/2024	GoP	₱ 42,579,000.00	-	₱ 42,579,000.00	Road Widening
9	24FI0009 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Replacement of Permanent Weak Bridges, Lumbang Br. (B00089MT) along Masbate - Milagros Rd (Phase 2)	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	10/11/2023 - 10/17/2023	11/06/2023	01/31/2024	02/10/2024	GoP	₱ 30,000,000.00	-	₱ 30,000,000.00	Replacement of Bridge
10	24FI0010 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Junction National Road, Barangay Calumpang, Milagros, Masbate	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	10/11/2023 - 10/17/2023	11/06/2023	01/31/2024	02/10/2024	GoP	₱ 25,000,000.00	-	₱ 25,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND DISTRICT ENGINEERING OFFICE
Masbate City, Masbate, Region V



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
11	24FI0011 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Construction of New Bridges, Local Bridge along Jct Tawad-Balud Rd (Phase II)	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	10/20/2023 - 11/26/2023	11/08/2023	01/31/2024	02/10/2024	GoP	₱ 30,000,000.00	-	₱ 30,000,000.00	Construction of Concrete Bridge
12	24FI0012 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Masbate Circumferential Rd - K0004+444 - K0004+884	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	10/20/2023 - 11/26/2023	11/08/2023	08/30/2024	09/09/2024	GoP	₱ 16,330,000.00	-	₱ 16,330,000.00	Rehabilitation of Paved Road
13	24FI0013 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Balud - Palani - Panubigan - Pajo - Talisay Road leading to Palani Beaches, Panubigan Pajo and Talisay Mangrove Area, Brgy. Talisay, Balud, Masbate	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	10/20/2023 - 11/26/2023	11/08/2023	01/31/2024	02/10/2024	GoP	₱ 15,000,000.00	-	₱ 15,000,000.00	Construction of Concrete Road
14	24FI0014 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Jct. Milagros - Baleno - Lagta Rd - K0036+120 - K0036+188	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	10/20/2023 - 11/26/2023	11/08/2023	08/30/2024	09/09/2024	GoP	₱ 8,142,000.00	-	₱ 8,142,000.00	Rehabilitation of Paved Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND DISTRICT ENGINEERING OFFICE
Masbate City, Masbate, Region V



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
15	24FI0015 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Jct. Milagros - Baleno - Lagta Rd - K0036+188 - K0036+252	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	10/20/2023 - 11/26/2023	11/08/2023	08/30/2024	09/09/2024	GoP	₱ 7,866,000.00	-	₱ 7,866,000.00	Rehabilitation of Paved Road
16	24FI0016 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Jct. Tawad - Balud Rd - K0031+390 - K0031+756	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	10/31/2023 - 11/06/2023	11/20/2023	01/31/2024	02/10/2024	GoP	₱ 17,076,000.00	-	₱ 17,076,000.00	Rehabilitation of Paved Road
17	24FI0017 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Jct. Tawad - Balud Rd - K0031+756 - K0031+876, K0031+926 - K0032+020	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	10/31/2023 - 11/06/2023	11/20/2023	08/30/2024	09/09/2024	GoP	₱ 19,503,000.00	-	₱ 19,503,000.00	Rehabilitation of Paved Road
18	24FI0018 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links / New Roads, Mandaon - Dayhagan Road, Package 1, Masbate	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	10/31/2023 - 11/06/2023	11/20/2023	02/07/2024	02/17/2024	GoP	₱ 100,000,000.00	-	₱ 100,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND DISTRICT ENGINEERING OFFICE
Masbate City, Masbate, Region V



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19	24FI0019 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Junction National Road, Barangay Buri, Mandaon, Masbate	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	11/30/2023 - 12/06/2023	12/19/2023	01/31/2024	02/10/2024	GoP	₱ 10,000,000.00	-	₱ 10,000,000.00	Construction of Concrete Road
20	24FI0020 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Junction national road Sitio Calulod-B. Titong - Ubongan Dacu Section leading to various tourism sites, Masbate City, Masbate	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	10/31/2023 - 11/06/2023	11/20/2023	01/31/2024	02/10/2024	GoP	₱ 15,000,000.00	-	₱ 15,000,000.00	Construction of Concrete Road
21	24FI0021 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Jct. Barangay Jamorawon - Barangay Cagay, Masbate City	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	10/31/2023 - 11/06/2023	12/05/2023	01/31/2024	02/10/2024	GoP	₱ 25,000,000.00	-	₱ 25,000,000.00	Construction of Concrete Road
22	24FI0022 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links / New Roads, Malubi - Cabangcalan - Dayhagan - Tinigban - Mataba Road, Package 1, Masbate	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	11/16/2023 - 11/22/2023	12/11/2023	02/07/2024	02/17/2024	GoP	₱ 100,000,000.00	-	₱ 100,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND DISTRICT ENGINEERING OFFICE
Masbate City, Masbate, Region V



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23	24FI0023 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Junction National Road, Barangay Jaboyon, Aroroy, Masbate	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	11/16/2023 - 11/22/2023	12/11/2023	01/31/2024	02/10/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road
24	24FI0024 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Junction National Road, Barangay Lagta, Baleno, Masbate	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	11/16/2023 - 11/22/2023	12/11/2023	01/31/2024	02/10/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road
25	24FI0025 LOCAL PROGRAM - National Building Program, Buildings And Other Structures, Construction (Completion) of LTO Building, Masbate Field Office, Masbate City	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	11/16/2023 - 11/22/2023	12/11/2023	01/31/2024	02/10/2024	GoP	₱ 10,000,000.00	-	₱ 10,000,000.00	Construction of Multi-Purpose Building
26	24FI0026 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices and Street Luminaires along Jct Tawad - Balud Rd (S00023MT) - K0055+ 000 - K0058+000	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	11/16/2023 - 11/22/2023	12/11/2023	01/31/2024	02/10/2024	GoP	₱ 40,000,000.00	-	₱ 40,000,000.00	Road Safety: Roadway Lighting
27	24FI0027 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Replacement of Permanent Weak Bridges, Cabulan Br. 1 (B00016MT) along Jct Milagros - Baleno - Lagta Rd (Phase II)	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	11/16/2023 - 11/22/2023	12/19/2023	02/07/2024	02/17/2024	GoP	₱ 73,500,000.00	-	₱ 73,500,000.00	Replacement of Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND DISTRICT ENGINEERING OFFICE
Masbate City, Masbate, Region V



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
28	24FI0028 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads along Lagta - Crossing Malinta Rd - K0099+235 - K0099+520	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	11/16/2023 - 11/22/2023	12/11/2023	08/30/2024	09/09/2024	GoP	₱ 32,632,000.00	-	₱ 32,632,000.00	Rehabilitation of Paved Roads
29	24FI0029 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links / New Roads, Asid - Tigbao - Bara - Malbug Road, Package 1, Masbate	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	11/30/2023 - 12/06/2023	12/27/2023	02/07/2024	02/17/2024	GoP	₱ 100,000,000.00	-	₱ 100,000,000.00	Construction of Concrete Road
30	24FI0030 ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure, Asid River, Masbate City, Masbate	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	11/30/2023 - 12/06/2023	12/19/2023	02/07/2024	02/17/2024	GoP	₱ 100,000,000.00	-	₱ 100,000,000.00	Construction of Flood Mitigation Structure
31	24FI0031 LOCAL PROGRAM - National Building Program, Buildings And Other Structures, Construction (Completion) of DPWH Masbate 2nd DEO Building, Masbate City	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	11/30/2023 - 12/06/2023	12/19/2023	01/31/2024	02/10/2024	GoP	₱ 30,000,000.00	-	₱ 30,000,000.00	Construction of Multi-Purpose Building
32	24FI0032 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Masbate - Cataingan - Placer Rd - K0006+000 - K0007+141	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	11/30/2023 - 12/06/2023	12/27/2023	08/30/2024	09/09/2024	GoP	₱ 75,917,000.00	-	₱ 75,917,000.00	Reconstruction of Paved Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND DISTRICT ENGINEERING OFFICE
Masbate City, Masbate, Region V



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
33	24FI0033 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices and Street Luminaires along Jct Masbate - Cataingan - Placer Rd (S00005MT) - K0004+000 - K0007+000	DPWH Masbate 2nd DEO	No	Competitive Bidding	01/11/2024 - 01/17/2024	01/30/2024	03/04/2024	03/14/2024	GoP	₱ 30,000,000.00	-	₱ 30,000,000.00	Road Safety: Roadway Lighting
34	24FI0034 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Mabuaya Br. (B00013MT) along Jct Milagros - Baleno - Lagta Rd (Phase II)	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	12/07/2023 - 12/13/2023	12/27/2023	01/31/2024	02/10/2024	GoP	₱ 29,191,000.00	-	₱ 29,191,000.00	Widening of Bridge
35	24FI0035 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Replacement of Permanent Weak Bridges, Agoro Br. (B00014MT) along Jct Milagros - Baleno - Lagta Rd (Phase II)	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	12/07/2023 - 12/13/2023	12/27/2023	02/07/2024	02/17/2024	GoP	₱ 90,000,000.00	-	₱ 90,000,000.00	Replacement of Bridge
36	24FI0036 ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structure, Barangay Jamorawon, Milagros, Masbate	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	12/07/2023 - 12/13/2023	12/27/2023	02/07/2024	02/17/2024	GoP	₱ 65,000,000.00	-	₱ 65,000,000.00	Construction of Flood Mitigation Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND DISTRICT ENGINEERING OFFICE
Masbate City, Masbate, Region V



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/RE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
37	24FI0037 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Bagumbayan, Masbate City, Masbate	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	12/07/2023 - 12/13/2023	12/27/2023	01/31/2024	02/10/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road
38	24FI0038 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Espinosa, Masbate City, Masbate	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	12/07/2023 - 12/13/2023	12/27/2023	01/31/2024	02/10/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road
39	24FI0039 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Tugbo, Masbate City, Masbate	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	12/07/2023 - 12/13/2023	12/27/2023	01/31/2024	02/10/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road
40	24FI0040 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Masbate - Milagros Rd - K0002+925 - K0003+250, K0005+894 - K0006 +115	DPWH Masbate 2nd DEO	No	Competitive Bidding	12/21/2023 - 12/27/2023	01/19/2024	08/30/2024	09/09/2024	GoP	₱ 61,864,000.00	-	₱ 61,864,000.00	Road Widening



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND DISTRICT ENGINEERING OFFICE
Masbate City, Masbate, Region V



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
41	24FI0041 Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Junction National Road to Brgy. Magsalangui, Milagros, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	12/21/2023 - 12/27/2023	01/19/2024	02/22/2024	03/03/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road
42	24FI0042 Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Junction National Road to Sitio Villarin, Brgy. Narangasan, Milagros, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	12/21/2023 - 12/27/2023	01/19/2024	02/22/2024	03/03/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road
43	24FI0043 Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s Leading to Major / Strategic Public Buildings/ Facilities - Construction of Road at Sitio Tubod to Sitio Tugbungan, Barangay Jamorawon, Milagros, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	02/19/2024 - 02/25/2024	03/11/2024	04/14/2024	04/24/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road
44	24FI0044 Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s Leading to Major / Strategic Public Buildings/ Facilities - Construction of Road, Junction National Road to Brgy. Batuila to Brgy. Banase, Baleno, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	01/11/2024 - 01/17/2024	03/11/2024	04/14/2024	04/24/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND DISTRICT ENGINEERING OFFICE
Masbate City, Masbate, Region V



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
45	24FI0045 ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Calasuche Seawall, Milagros, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	04/04/2024 - 04/10/2024	04/24/2024	05/28/2024	06/07/2024	GoP	₱ 50,000,000.00	-	₱ 50,000,000.00	Construction of Flood Mitigation Structure
46	24FI0046 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices and Street Luminaires along Jct Masbate - Milagros Rd (S00015MT) - K0024+000 - K0025+000	DPWH Masbate 2nd DEO	No	Competitive Bidding	01/11/2024 - 01/17/2024	01/30/2024	03/04/2024	03/14/2024	GoP	₱ 30,000,000.00	-	₱ 30,000,000.00	Road Safety: Roadway Lighting
47	24FI0047 Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s Leading to Major / Strategic Public Buildings/ Facilities - Construction of Road, Junction National Road to Brgy. Pinamalican to Brgy. Polot, Mobo, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	01/18/2024 - 01/24/2024	02/06/2024	03/11/2024	03/21/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road
48	24FI0048 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay B. Titong, Masbate City, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	01/18/2024 - 01/24/2024	02/06/2024	03/11/2024	03/21/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND DISTRICT ENGINEERING OFFICE
Masbate City, Masbate, Region V



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
49	24FI0049 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Malinta, Masbate City, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	01/18/2024 - 01/24/2024	02/06/2024	03/11/2024	03/21/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road
50	24FI0050 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Biyong, Masbate City, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	02/19/2024 - 02/25/2024	03/11/2024	04/14/2024	04/24/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road
51	24FI0051 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Igang, Masbate City, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	02/19/2024 - 02/25/2024	03/11/2024	04/14/2024	04/24/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road
52	24FI0052 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Kinamaligan, Masbate City, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	02/19/2024 - 02/25/2024	03/11/2024	04/14/2024	04/24/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND DISTRICT ENGINEERING OFFICE
Masbate City, Masbate, Region V



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/RE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
53	24FI0053 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Cawayan Interior, Masbate City, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	02/19/2024 - 02/25/2024	03/11/2024	04/14/2024	04/24/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road
54	24FI0054 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Junction National Road to Sitio Licuson, Brgy. Luyong Catungan, Mobo, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	02/19/2024 - 02/25/2024	03/11/2024	04/14/2024	04/24/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road
55	24FI0055 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Bantigue, Masbate City, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	02/27/2024 - 02/04/2024	03/18/2024	04/21/2024	05/01/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road
56	24FI0056 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Ibingay, Masbate City, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	08/01/2024 - 08/07/2024	08/20/2024	09/11/2024	09/21/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND DISTRICT ENGINEERING OFFICE
Masbate City, Masbate, Region V



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
57	24FI0057 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Pating, Masbate City, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	02/27/2024 - 02/04/2024	03/18/2024	04/21/2024	05/01/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road
58	24FI0058 Construction of 1-unit 2-Storey 4-Classroom (9.50m x 23.0m) School Building at Cabitan Central School, Using Exposure D (Wind V=340 KPH)	DPWH Masbate 2nd DEO	No	Competitive Bidding	04/04/2024 - 04/10/2024	04/24/2024	05/28/2024	06/07/2024	GoP	₱ 16,569,363.98	-	₱ 16,569,363.98	Construction of School Building
59	24FI0059 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Lipata Br. (B00083MT) along Masbate - Cataingan - Placer Rd	DPWH Masbate 2nd DEO	No	Competitive Bidding	04/04/2024 - 04/10/2024	04/24/2024	05/28/2024	06/07/2024	GoP	₱ 16,200,000.00	-	₱ 16,200,000.00	Widening of Bridge
60	24FI0060 ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structure, Barangay Calumpang, Milagros, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	04/04/2024 - 04/10/2024	04/24/2024	05/28/2024	06/07/2024	GoP	₱ 65,000,000.00	-	₱ 65,000,000.00	Construction of Flood Mitigation Structure
61	24FI0061 ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structure, Barangay Mabuhay, Balud, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	04/04/2024 - 04/10/2024	04/24/2024	05/28/2024	06/07/2024	GoP	₱ 65,000,000.00	-	₱ 65,000,000.00	Construction of Flood Mitigation Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND DISTRICT ENGINEERING OFFICE
Masbate City, Masbate, Region V



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/RE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
62	24FI0062 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices and Street Luminaires along Jct Milagros - Baleno - Lagta Rd (SO0016MT) - K0025+(-122) - K0025+500	DPWH Masbate 2nd DEO	No	Competitive Bidding	04/04/2024 - 04/10/2024	04/24/2024	05/28/2024	06/07/2024	GoP	₱ 50,000,000.00	-	₱ 50,000,000.00	Road Safety: Roadway Lighting
63	24FI0063 ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structure, Barangay Quinyangan Diotay, Balud, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	05/20/2024 - 05/26/2024	06/10/2024	07/14/2024	07/24/2024	GoP	₱ 65,000,000.00	-	₱ 65,000,000.00	Construction of Flood Mitigation Structure
64	24FI0064 ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structure, Barangay Maolingon, Mandaon, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	05/20/2024 - 05/26/2024	06/10/2024	07/14/2024	07/24/2024	GoP	₱ 20,000,000.00	-	₱ 20,000,000.00	Construction of Flood Mitigation Structure
65	24FI0065 Concreting of Brgy. Alas to Sitio Calumpang FMR, Brgy. Alas, Mandaon, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	05/20/2024 - 05/26/2024	07/05/2024	07/27/2024	08/06/2024	GoP	₱ 15,000,000.00	-	₱ 15,000,000.00	Construction of Concrete Road
66	24FI0066 Concreting of Brgy. Baao to Brgy. Capsai FMR, Brgy. Baao, Baleno, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	05/20/2024 - 05/26/2024	07/05/2024	07/27/2024	08/06/2024	GoP	₱ 15,000,000.00	-	₱ 15,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND DISTRICT ENGINEERING OFFICE
Masbate City, Masbate, Region V



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
67	24FI0067 Concreting of Brgy. Pinanaan to Brgy. Jaboyan FMR, Brgy. Pinanaan, Aroroy, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	05/20/2024 - 05/26/2024	07/05/2024	07/27/2024	08/06/2024	GoP	₱ 15,000,000.00	-	₱ 15,000,000.00	Construction of Concrete Road
68	24FI0068 Concreting of Brgy. Tugbo to Brgy. Maingaran FMR, Brgy. Tugbo and Brgy. Maingaran, Masbate City, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	08/01/2024 - 08/07/2024	08/20/2024	09/11/2024	09/21/2024	GoP	₱ 10,000,000.00	-	₱ 10,000,000.00	Construction of Concrete Road
69	24FI0069 Construction of 1-Storey 2-Classroom School Building in Revil-Bajar National High School, Barangay Poblacion West, Milagros, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	05/20/2024 - 05/26/2024	06/10/2024	07/14/2024	07/24/2024	GoP	₱ 5,985,000.00	-	₱ 5,985,000.00	Construction of School Building
70	24FI0070 Construction of 1-Storey 3-Classroom School Building in Cristeta Bagano Memorial School, Brgy. Umabay Exterior, Mobo, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	05/20/2024 - 05/26/2024	06/10/2024	07/14/2024	07/24/2024	GoP	₱ 8,977,500.00	-	₱ 8,977,500.00	Construction of School Building
71	24FI0071 Construction of 1-Storey 3-Classroom School Building in Victory Integrated School, Barangay Victory, Balud, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	05/20/2024 - 05/26/2024	06/10/2024	07/14/2024	07/24/2024	GoP	₱ 9,476,250.00	-	₱ 9,476,250.00	Construction of School Building
72	24FI0072 Construction of 1-Unit 2-Storey 4-Classroom (0.950m x 23.0m) School Building at Julian V. Antonio Elementary School, Barangay Bolo, Masbate City, Masbate, Using Exposure D (Wind V=340KPH)	DPWH Masbate 2nd DEO	No	Competitive Bidding	05/20/2024 - 05/26/2024	06/10/2024	07/14/2024	07/24/2024	GoP	₱ 15,461,250.00	-	₱ 15,461,250.00	Construction of School Building
73	24FI0073 Rehabilitation/ Reconstruction of Damaged Paved Roads along National Roads - Jct. Crossing - Mandaon Rd. (S00037MT), K0060+250 - K0060+380, Mandaon, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	05/20/2024 - 05/26/2024	06/25/2024	07/17/2024	07/27/2024	GoP	₱ 6,438,000.00	-	₱ 6,438,000.00	Rehabilitation of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND DISTRICT ENGINEERING OFFICE
Masbate City, Masbate, Region V



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
74	24FI0074 Rehabilitation/ Reconstruction of Damaged Paved Roads along National Roads - Jct. Milagros - Baleno - Lagta Rd. (S00016MT), K0039+700 - K0039+779, Milagros, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	05/20/2024 - 05/26/2024	07/12/2024	07/31/2024	08/10/2024	GoP	₱ 4,929,000.00	-	₱ 4,929,000.00	Rehabilitation of Concrete Road
75	24FI0075 Rehabilitation/ Reconstruction of Damaged Paved Roads along National Roads - Jct. Milagros - Baleno - Lagta Rd. (S00016MT), K0048+454 - K0048+610, Aroroy, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	05/20/2024 - 05/26/2024	07/09/2024	07/31/2024	08/10/2024	GoP	₱ 5,831,000.00	-	₱ 5,831,000.00	Rehabilitation of Concrete Road
76	24FI0076 Rehabilitation/ Reconstruction of Damaged Paved Roads along National Roads - Jct. Milagros - Baleno - Lagta Rd. (S00016MT), K0052+080 - K0052+150, Aroroy, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	05/20/2024 - 05/26/2024	07/09/2024	07/31/2024	08/10/2024	GoP	₱ 6,056,000.00	-	₱ 6,056,000.00	Rehabilitation of Concrete Road
77	24FI0077 Rehabilitation/ Reconstruction of Damaged Paved Roads along National Roads - Jct. Milagros - Baleno - Lagta Rd. (S00016MT), K0055+990 - K0056+050, Aroroy, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	05/20/2024 - 05/26/2024	07/09/2024	07/31/2024	08/10/2024	GoP	₱ 10,070,000.00	-	₱ 10,070,000.00	Rehabilitation of Concrete Road
78	24FI0078 Rehabilitation/ Reconstruction of Damaged Paved Roads along National Roads - Jct. Tawad - Balud Rd. (S00023MT), K0034+060 - K0034+230, Milagros, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	05/20/2024 - 05/26/2024	07/05/2024	07/27/2024	08/06/2024	GoP	₱ 11,815,000.00	-	₱ 11,815,000.00	Rehabilitation of Concrete Road
79	24FI0079 Rehabilitation/ Reconstruction of Damaged Paved Roads along National Roads - Jct. Tawad - Balud Rd. (S00023MT), K0034+230 - K0034+300, Milagros, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	05/20/2024 - 05/26/2024	07/09/2024	07/31/2024	08/10/2024	GoP	₱ 5,074,000.00	-	₱ 5,074,000.00	Rehabilitation of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND DISTRICT ENGINEERING OFFICE
Masbate City, Masbate, Region V



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
80	24FI0080 Rehabilitation/ Reconstruction of Damaged Paved Roads along National Roads - Jct. Tawad - Balud Rd. (S00023MT), K0039+030 - K0039+151, Milagros, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	05/20/2024 - 05/26/2024	07/09/2024	07/31/2024	08/10/2024	GoP	₱ 8,366,000.00	-	₱ 8,366,000.00	Rehabilitation of Concrete Road
81	24FI0081 Rehabilitation/ Reconstruction of Damaged Paved Roads along National Roads - Jct. Tawad - Balud Rd. (S00023MT), K0039+812 - K0039+882, Milagros, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	05/20/2024 - 05/26/2024	07/09/2024	07/31/2024	08/10/2024	GoP	₱ 3,921,000.00	-	₱ 3,921,000.00	Rehabilitation of Concrete Road
82	24FI0082 Rehabilitation/ Reconstruction of Damaged Paved Roads - Masbate Circumferential (S00038MT), K0003+450 - K0003+550, Masbate City, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	05/20/2024 - 05/26/2024	06/25/2024	07/17/2024	07/27/2024	GoP	₱ 3,394,000.00	-	₱ 3,394,000.00	Rehabilitation of Concrete Road
83	24FI0083 Rehabilitation/ Reconstruction of Damaged Paved Roads along National Roads - Lagta - Crossing Malinta Rd. (S00017MT), K0102+950 - K0103+100, Masbate City, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	05/20/2024 - 05/26/2024	06/25/2024	07/17/2024	07/27/2024	GoP	₱ 9,296,000.00	-	₱ 9,296,000.00	Rehabilitation of Concrete Road
84	24FI0084 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Concrete Bridge, Tamba Bridge, Barangay Poblacion, Aroroy, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	07/04/2024 - 07/10/2024	07/23/2024	08/26/2024	09/05/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND DISTRICT ENGINEERING OFFICE
Masbate City, Masbate, Region V



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOCE	CO	
85	24FI0085 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Bayombon, Masbate City, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	07/04/2024 - 07/10/2024	07/23/2024	08/26/2024	09/05/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road
86	24FI0086 BIP - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (New School Building), Aroroy Municipality College (AMC), Aroroy, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	07/04/2024 - 07/10/2024	07/23/2024	08/26/2024	09/05/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Multi-Purpose Building
87	24FI0087 Cluster 1 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction of Rainwater Collector System at a. Taisan Elementary School, Milagros, Masbate; b. Taisan High School, Milagros, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	07/04/2024 - 07/10/2024	07/23/2024	08/26/2024	09/05/2024	GoP	₱ 750,000.00	-	₱ 750,000.00	Construction of Rainwater Collector System
88	24FI0088 Cluster 2 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction of Rainwater Collector System at a. Montano P. Estipona Memorial Elementary School, Mandaon, Masbate; b. Maolingon Integrated School, Mandaon,	DPWH Masbate 2nd DEO	No	Competitive Bidding	07/04/2024 - 07/10/2024	07/23/2024	08/26/2024	09/05/2024	GoP	₱ 747,200.00	-	₱ 747,200.00	Construction of Rainwater Collector System
89	24FI0089 Cluster 3 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction of Rainwater Collector System at a. Casamongan Integrated School, Balud, Masbate; b. Salvacion Integrated School, Balud, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	07/04/2024 - 07/10/2024	07/23/2024	08/26/2024	09/05/2024	GoP	₱ 728,700.00	-	₱ 728,700.00	Construction of Rainwater Collector System



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND DISTRICT ENGINEERING OFFICE
Masbate City, Masbate, Region V



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
90	24FI0090 Cluster 4 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction of Rainwater Collector System at a. San Agustin Elementary School, Aroroy, Masbate; b. Damaso R. Rubia Memorial High School, Aroroy, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	07/04/2024 - 07/10/2024	07/23/2024	08/26/2024	09/05/2024	GoP	₱ 773,400.00	-	₱ 773,400.00	Construction of Rainwater Collector System
91	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL IT), Balud National Road connecting Barangay Danao in support of Agribusiness, Balud, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	08/01/2024 - 08/07/2024	08/20/2024	09/11/2024	09/21/2024	GoP	₱ 117,500,000.00	-	₱ 117,500,000.00	Construction of Concrete Road
92	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Batuhan, Masbate City, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	08/01/2024 - 08/07/2024	08/20/2024	09/11/2024	09/21/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road
93	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building including Facilities, Masbate City	DPWH Masbate 2nd DEO	No	Competitive Bidding	08/01/2024 - 08/07/2024	08/20/2024	09/11/2024	09/21/2024	GoP	₱ 200,000,000.00	-	₱ 200,000,000.00	Construction of Other Building
94	BIP - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (School Building), Masbate National Comprehensive High School, Masbate City	DPWH Masbate 2nd DEO	No	Competitive Bidding	08/01/2024 - 08/07/2024	08/20/2024	09/11/2024	09/21/2024	GoP	₱ 10,000,000.00	-	₱ 10,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND DISTRICT ENGINEERING OFFICE
Masbate City, Masbate, Region V



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
95	BIP - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Masbate City (Phase 1)	DPWH Masbate 2nd DEO	No	Competitive Bidding	08/01/2024 - 08/07/2024	08/20/2024	09/11/2024	09/21/2024	GoP	₱ 40,000,000.00	-	₱ 40,000,000.00	Construction of Multi-Purpose Building
96	BIP - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Facilities (Sports Facilities), Masbate City, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	08/01/2024 - 08/07/2024	08/20/2024	09/11/2024	09/21/2024	GoP	₱ 100,000,000.00	-	₱ 100,000,000.00	Construction of Multi-Purpose Facilities
97	BIP - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Facility, Masbate City, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	08/01/2024 - 08/07/2024	08/20/2024	09/11/2024	09/21/2024	GoP	₱ 50,000,000.00	-	₱ 50,000,000.00	Construction of Multi-Purpose Facilities
98	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities Public Buildings	DPWH Masbate 2nd DEO	No	Competitive Bidding	08/01/2024 - 08/07/2024	08/20/2024	09/11/2024	09/21/2024	GoP	₱ 3,000,000.00	₱ 3,000,000.00	₱ -	Repair/ Maintenance of Public Buildings
99	Maintenance, Repair and Rehabilitation of Infrastructure Facilities - Flood Control and Drainage Systems Structures and Related Facilities	DPWH Masbate 2nd DEO	No	Competitive Bidding	08/01/2024 - 08/07/2024	08/20/2024	09/11/2024	09/21/2024	GoP	₱ 3,500,000.00	₱ 3,500,000.00	₱ -	Repair/ Maintenance of Flood Control
Total Estimated Budget (₱)										2,438,924,663.98			

Prepared by:

DONALD A. ARGUELLES
OIC-Procurement Head

Recommending Approval:

BONIFACIO A. TABIGUE
Chief, Maintenance Section
BAC, Chairman

Approved by:

DENIS C. CAGOMOC
OIC-District Engineer