



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND DISTRICT ENGINEERING OFFICE
Masbate City, Masbate, Region V



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024 (for Consulting Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	24CSFI01 Consulting Services for the Sub-Soil Investigation for the Construction of New Bridges – Ilaya Br. Along Balud National Road connecting Baranagy Danao in support of Agribusiness, Balud, Masbate and Widening of Permanent Bridges – Marintoc Br.2 (B00084MT) along Masbate – Cataingan – Placer Rd., Mobo, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	05/14/2024 - 05/20/2024	07/02/2024	08/23/2024	09/04/2024	GoP	₱ 1,341,349.54	-	₱ 1,341,349.54	Sub-Soil Investigation
Total Estimated Budget (₱)										1,341,349.54			

Prepared by:

Recommending Approval:

Approved by:

DONALD L. ARGUELLES
OIC-Procurement Head

BONIFACIO A. TABIGUE
Chief, Maintenance Section
BAC, Chairman

DENIS C. CAGOMOC
OIC-District Engineer