

Department of Public Works and Highways Ilocos Sur First District Engineering Office Updated Annual Procurement Plan (APP) FY 2025 (non-CSE)													
Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
INFRASTRUCTURE / CIVIL WORKS													
25AC0069	Construction of Farm to Market Road, Brgy. Villamar, Nansuagao, Tamurong and Don Alejandro Quirolgico, Caoayan, Ilocos Sur	No	Construction Section	Competitive Bidding	03/19/2025	04/10/2025	04/26/2025	05/06/2025	GoP	₱19,900,000.00	0	₱19,900,000.00	Concreting of Farm-to-Market Road
25AC0070	Construction of Farm to Market Road, Brgy. Arnap, Aragan, Cacadiran, Carusipan, Cuancabal, Cuantacta, Lipit, Nagsincaoan and Turod Patac, Cabugao, Ilocos Sur	No	Construction Section	Competitive Bidding	03/19/2025	04/10/2025	04/26/2025	05/06/2025	GoP	₱19,900,000.00	0	₱19,900,000.00	Concreting of Farm-to-Market Road
25AC0072	Construction of Farm to Market Road, Brgy. Cabanglutan, Camindoran, Refaro, Baliw, Guimod Norte, Guimod Sur and Sunggiam, San Juan, Ilocos Sur	No	Construction Section	Competitive Bidding	03/19/2025	04/10/2025	04/26/2025	05/06/2025	GoP	₱19,900,000.00	0	₱19,900,000.00	Concreting of Farm-to-Market Road
GOODS AND SERVICE													
	Common Office Supplies, Electrical Supplies, Office Devices, Janitorial Supplies	No	Construction Section	NP-53.9 - Small Value Procurement	As the need arises				GoP	₱159,900.00	0	₱159,900.00	Purchase of Common Office Supplies, Electrical Supplies, Office Devices, Janitorial Supplies
	Fire Protection Equipment	No	Maintenance Section	NP-53.9 - Small Value Procurement	As the need arises				GoP	₱100,000.00	0	₱100,000.00	Purchase of Fire Protection Equipment

Prepared by:

EDWARD ALBERT M. BAÑAGA
Head, BAC Secretariat

Recommending Approval

CONRADO A. ABRIOLA, JR.
BAC Chairperson

Approved by:

RAYMALDO R. ABLOG / MAPA
OIC-District Engineer