



DPWH- Davao City II District Engineering Office- Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24LH0086- Construction of Davao City UP Sports Complex, Barangay Bago Oshiro, Tugbok District, Davao City	Const. Section	NO	Competitive Bidding	01-Aug-24	22-Aug-24	06-Sep-24	19-Sep-24	GoP	297,000,000.00		297,000,000.00	Construction of Multi-Purpose Building

Prepared by:


MONARONG D. AMEROL
 Engineer III, Head, Procurement Unit

Recommended by:


REYNALDO A. AMORES
 Chief, Construction Section
 BAC Chairperson

Approved by:


EDWARD R. SEVILLA
 District Engineer
 Head of Procuring Entity