



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE IV-B
EDSA, Quezon City

DPWH REGION IV-B Updated Final Annual Procurement Plan for FY 2022 (CIVIL WORKS)
(As of July 29, 2022)

Contract ID	Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MOOE	CO	
	MARINDUQUE DISTRICT ENGINEERING OFFICE												
22E00001	Road Widening of Marinduque Circumferential Road K0039+633 - K0042+000	Construction Division	NO	Competitive Bidding	February 18, 2022 to February 25, 2022	March 10, 2022	March 21, 2022	March 22, 2022	2022 GAA	105,000,000.00		105,000,000.00	Road Widening of Secondary Roads
22E00002	Construction of By-Pass and Diversion Roads - Boac - Mogpog By-Pass Road, Package 1	Construction Division	YES	Competitive Bidding	February 18, 2022 to February 25, 2022	March 10, 2022	May 11, 2022	May 20, 2022	2022 GAA	150,000,000.00		150,000,000.00	Construction of By-Pass and Diversion Road
22E00003	Construction of By-Pass and Diversion Roads - Boac - Mogpog By-Pass Road, Package 2	Construction Division	YES	Competitive Bidding	December 03, 2021 to December 10, 2021	December 27, 2021	February 09, 2022	February 22, 2022	2022 GAA	120,000,000.00		120,000,000.00	Construction of By-Pass and Diversion Road
22E00004	Construction of Missing Links/ New Roads - Dr. Damian Reyes Road (Boac Side), Package 1	Construction Division	NO	Competitive Bidding	February 17, 2022 to February 24, 2022	March 09, 2022	March 21, 2022	March 22, 2022	2022 GAA	130,000,000.00		130,000,000.00	Construction of Missing Links/New Roads
22E00064	Access Roads and/or Bridge from the National Roads/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Road, Barangay Maniwaya, Santa Cruz, Marinduque (Phase II), Sta. 0+000 – Sta. 1+580; Sta. 0+000 – Sta. 0+540; Sta. 0+520 – Sta. 1+000	Construction Division	NO	Competitive Bidding	March 02, 2022 to March 08, 2022	March 23, 2022	June 24, 2022	July 04, 2022	2022 GAA	150,000,000.00		150,000,000.00	Construction of Roads
22E00065	Construction of Tiguan River Flood Control, Gasan, Marinduque (Package 1), Sta. 0+400 – Sta. 0+540.6 (RS), Gasan, Marinduque	Construction Division	NO	Competitive Bidding	March 02, 2022 to March 08, 2022	March 23, 2022	August 23, 2022 to August 30, 2022	August 31, 2022 to September 01, 2022	2022 GAA	20,000,000.00		20,000,000.00	Construction of Flood Control Structure
22E00066	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building (Phase IV), Brgy. Poblacion, Torrijos, Marinduque	Construction Division	NO	Competitive Bidding	February 25, 2022 to March 04, 2022	March 17, 2022	March 22, 2022	March 23, 2022	2022 GAA	100,000,000.00		100,000,000.00	Construction of Multi-Purpose Building
22E00143	Repair/Rehabilitation of Balogo Port, Sta. Cruz, Marinduque	Construction Division	NO	Competitive Bidding	February 26, 2022 to March 05, 2022	March 17, 2022	August 22, 2022 to August 23, 2022	August 24, 2022 to August 25, 2022	2022 GAA	300,000,000.00		300,000,000.00	Repair/Rehabilitation of Port
22E00163	Construction, Rehabilitation and Improvement of other Transportation Infrastructure – Aviation Marinduque Airport (Phase 2), Gasan, Marinduque	Construction Division	NO	Competitive Bidding	February 26, 2022 to March 05, 2022	March 17, 2022	August 22, 2022 to August 23, 2022	August 24, 2022 to August 25, 2022	2022 GAA	300,000,000.00		300,000,000.00	Construction, Rehabilitation and Improvement of other Transportation
22E00164	Renovation of Marinduque Hospital and Construction Support Facilities to Upgrade Level 2, Marinduque, Provincial Hospital, Boac Marinduque	Construction Division	NO	Competitive Bidding	March 02, 2022 to March 08, 2022	March 23, 2022	August 24, 2022 to August 25, 2022	August 26, 2022 to August 27, 2022	2022 GAA	421,424,000.00		421,424,000.00	Renovation/Construction of Building
	MINDORO OCCIDENTAL DISTRICT ENGINEERING OFFICE												
22E00005	Construction of Missing Links/ New Roads - Victoria Sablayan (Mindoro Cross Island Road), Package VIII, Occidental Mindoro,	Construction Division	NO	Competitive Bidding	February 16, 2022 to February 23, 2022	March 08, 2022	March 18, 2022	March 22, 2022	2022 GAA	105,000,000.00		105,000,000.00	Construction of Missing Links/ New Roads
22E00006	Widening of Permanent Bridges - Lumintao Br. (B00084MR) (Mindoro Cross Island Road), Package VIII, Occidental Mindoro, Sta. 7+000 - Sta. 8+100	Construction Division	NO	Competitive Bidding	September 28, 2021 to October 04, 2021	October 19, 2021	February 09, 2022	February 22, 2022	2022 GAA	175,000,000.00		175,000,000.00	Widening of Permanent Bridges
22E00007	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Flood Control Structure along Lumintao River, Barangay Tanyag, Calintaan, Sta. 0+000 - Sta. 0+844, Occidental Mindoro	Construction Division	NO	Competitive Bidding	October 12, 2021 to October 18, 2021	November 03, 2021	February 09, 2022	February 22, 2022	2022 GAA	135,000,000.00		135,000,000.00	Construction of Flood Control Structure
22E00067	Special Road Fund – Motor Vehicles User’s Charge (MVUC) as per R.A. 11239-Preventive Maintenance (Asphalt Overlay) along San Jose Caminawit Port Road, Occidental Mindoro K0237+(-663) – K0240+209	Construction Division	NO	Competitive Bidding	February 18, 2022 to February 25, 2022	March 10, 2022	June 13, 2022	June 22, 2022	2022 GAA	75,549,000.00		75,549,000.00	Preventive Maintenance (Asphalt Overlay)

Contract ID	Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MOOE	CO	
22E00068	Cluster 2: Construction of Missing Links/New Roads, Mindoro Island Circumferential Road, Occidental Mindoro 1.1 Construction of Missing Links/New Roads - Mindoro Island Circumferential Road (Puerto Galera – Abra de Ilog) Package A, Occidental Mindoro, Sta. 8+949.70 – Sta. 9+030.30 1.2 Construction of Missing Links/New Roads - Mindoro Island Circumferential Road (Puerto Galera – Abra de Ilog) Package B, Occidental Mindoro, Sta. 6+200.00 – Sta.350.60	Construction Division	NO	Competitive Bidding	February 18, 2022 to February 25, 2022	March 10, 2022	May 16, 2022	May 25, 2022	2022 GAA	160,000,000.00		160,000,000.00	Construction of Missing Links/New Roads
22E00069	1. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide Mindoro West Coastal Rd - K0346 + 150 - K0346 + 250 2. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide Mindoro West Coastal Rd - K0346 + 940 - K0347 + 050 3. Rehabilitation/ Reconstruction of Roads with Slips, Slope K0348 + 250 - K0348 + 410 4. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide Mindoro West Coastal Rd - K0348 + 250 - K0348 + 410	Construction Division	NO	Competitive Bidding	March 10, 2022 to March 17, 2022	April 19, 2022	June 24, 2022	July 04, 2022	2022 GAA	80,300,000.00		80,300,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
22E00070	1. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mindoro West Coastal Rd - K0336 + 911 - K0336 + 1094	Construction Division	NO	Competitive Bidding	May 24, 2022 to May 31, 2022	June 15, 2022	September 09, 2022 to September 16, 2022	September 17, 2022 to September 27, 2022	2022 GAA	100,000,000.00		100,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
22E00071	Cluster 8: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal River 8.1 Construction of Flood Control Structure, Amnay River, Sta. 0+000 – Sta. 0+307, Claudio Salgado Section, Sablayan, Occidental Mindoro 8.2 Construction of Flood Control Structure, Amnay River, Sta. 0+320 – Sta. 0+603, Claudio Salgado Section, Sablayan, Occidental Mindoro 8.3 Construction of Flood Control Structure, Amnay River, Sta. 1+286 – Sta. 1+680, Guitong Section, Sablayan, Occidental Mindoro 8.4 Construction of Flood Control Structure, Amnay River, Sta. 0+000 – Sta. 0+324, Ilvita, Sablayan, Occidental Mindoro 8.5 Construction of Patrick Flood Control (Kambingan Section), Sta. 0+000 – Sta. 0+507, Sablayan, Occidental Mindoro	Construction Division	NO	Competitive Bidding	March 02, 2022 to March 09, 2022	March 23, 2022	June 24, 2022	July 04, 2022	2022 GAA	235,000,000.00		235,000,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal River
22E00072	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of PNP Building, Mamburao, Occidental Mindoro	Construction Division	NO	Competitive Bidding	February 26, 2022 to March 05, 2022	May 17, 2022	September 24, 2022 to October 01, 2022	October 05, 2022 to October 12, 2022	2022 GAA	40,000,000.00		40,000,000.00	Construction of Building of Presidential Management Staff (PMS) – Office of the President (OP) Integrated Operations and Service Continuity (IOSC)
22E00073	1. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mindoro West Coastal Rd - K0446 + (-089) - K0446 + (-061) 2. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mindoro West Coastal Rd - K0446 + (-313) - K0446 + (-163)	Construction Division	NO	Competitive Bidding	May 19, 2022 to May 26, 2022	June 08, 2022	June 24, 2022	July 04, 2022	2022 GAA	180,000,000.00		180,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
22E00074	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mindoro West Coastal Rd - K0447 + 150 - K0447 + 330	Construction Division	NO	Competitive Bidding	May 19, 2022 to May 26, 2022	June 08, 2022	June 24, 2022	July 04, 2022	2022 GAA	90,000,000.00		90,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads

Contract ID	Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MOOE	CO	
22E00075	1. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Tagbac-Lubang-Looc Rd - K0034 + 110 - K0034 + 260 2. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Tagbac-Lubang-Looc Rd - K0035 + 380 - K0035 + 530 3. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Tagbac-Lubang-Looc Rd - K0035 + 170 - K0035 + 210	Construction Division	NO	Competitive Bidding	April 27, 2022 to May 04, 2022	May 18, 2022	September 25, 2022 to October 02, 2022	October 03, 2022 to October 13, 2022	2022 GAA	200,000,000.00		200,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
	MINDORO ORIENTAL DISTRICT ENGINEERING OFFICE												
22E00008	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Calapan North Rd - K0042 + 720 - K0042 + 820, K0042 + 880 - K0043 + 100	Construction Division	NO	Competitive Bidding	November 30, 2021 to December 07, 2021	December 21, 2022	May 11, 2022	May 20, 2022	2022 GAA	160,500,000.00		160,500,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
22E00009	Construction of Missing Links/ New Roads - Victoria Sablayan (Mindoro Cross Island Road), Package I, Oriental Mindoro	Construction Division	NO	Competitive Bidding	December 16, 2021 to December 23, 2021	January 06, 2022	February 09, 2022	February 22, 2022	2022 GAA	150,000,000.00		150,000,000.00	Construction of Missing Links/ New Roads
22E00010-R1	Widening of Permanent Bridges - Bucayao Br. (B00004MR) along Calapan South Rd, Sta 15+792.5 - Sta. 15+918.1	Construction Division	NO	Competitive Bidding	February 16, 2022 to February 23, 2022	March 08, 2022	March 18, 2022	March 22, 2022	2022 GAA	125,000,000.00		125,000,000.00	Widening of Permanent Bridges
22E00011	Construction of River Control Project at Subaan River (Phase I), San Teodoro, Oriental Mindoro	Construction Division	YES	Competitive Bidding	November 25, 2021 to December 02, 2021	December 15, 2021	February 09, 2022	February 22, 2022	2022 GAA	150,000,000.00		150,000,000.00	Construction of River Control Project
22E00012	Construction of River Control Project at Subaan River (Phase II), San Teodoro, Oriental Mindoro	Construction Division	YES	Competitive Bidding	November 24, 2021 to December 01, 2021	March 01, 2022	March 15, 2022	March 18, 2022	2022 GAA	150,000,000.00		150,000,000.00	Construction of River Control Project
22E00013	Construction of River Control Project at Subaan River (Phase III), San Teodoro, Oriental Mindoro	Construction Division	NO	Competitive Bidding	November 30, 2021 to December 07, 2021	March 01, 2022	March 15, 2022	March 18, 2022	2022 GAA	100,000,000.00		100,000,000.00	Construction of River Control Project
22E00014	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Firing Range, Camp Efigenio C. Navarro, Brgy. Suqui, Calapan City, Oriental Mindoro	Construction Division	YES	Competitive Bidding	November 03, 2021 to November 10, 2021	November 23, 2021	February 09, 2022	February 22, 2022	2022 GAA	10,000,000.00		10,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security
22E00015	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Police Commissioned Officer's Quarters Facility, Camp Efigenio C. Navarro, Brgy. Suqui, Calapan City, Oriental Mindoro	Construction Division	YES	Competitive Bidding	November 03, 2021 to November 10, 2021	November 09, 2021	February 09, 2022	February 22, 2022	2022 GAA	10,000,000.00		10,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security
22E00016	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Police Non-Commissioned Officer's Quarters Facility, Camp Efigenio C. Navarro, Brgy. Suqui, Calapan City, Oriental Mindoro	Construction Division	YES	Competitive Bidding	October 27, 2021 to November 03, 2021	November 16, 2021	February 09, 2022	February 22, 2022	2022 GAA	10,000,000.00		10,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security
22E00017	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Regional Police Security and Protection Units (RPSPUs) and Presidential Protection Division (PPD) Building under the Police Security and Protection Group (PSPG)- PNP- RPSPU, Calapan City, Oriental Mindoro	Construction Division	YES	Competitive Bidding	November 03, 2021 to November 10, 2021	November 27, 2021	February 09, 2022	February 22, 2022	2022 GAA	10,000,000.00		10,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security
22E00076	Construction of OCD MIMAROPA, Regional Office, DND Socorro, Oriental Mindoro	Construction Division	NO	Competitive Bidding	May 19, 2022 to May 26, 2022	July 25, 2022	August 22, 2022 to August 29, 2022	August 30, 2022 to September 06, 2022	2022 GAA	50,000,000.00		50,000,000.00	Construction of Building

Contract ID	Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MOOE	CO	
22E00078	Sustainable Infrastructure Project Alleviating Gaps (SIPAG) – Multi-Purpose Buildings/ Facilities to support Social Services – Construction of PRRD Boulevard Boardwalk and Bicycle Lane (Phase 2), Socorro, Oriental Mindoro	Construction Division	NO	Competitive Bidding	March 02, 2022 to March 08, 2022	March 23, 2022	May 11, 2022	May 20, 2022	2022 GAA	120,000,000.00		120,000,000.00	Construction of Boulevard Boardwalk and Bicycle Lane
22E00165	Cluster 12: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Oriental Mindoro 12.1 Construction of Balite River Control, Brgy. Malamig Section, Oriental Mindoro, Sta. 00+000.00 – Sta. 00+303.00 12.2 Construction of Cawacat River Control, Tabuk Section, Bulalacao, Oriental Mindoro Sta. 00+000.00 – Sta. 00+303.00 12.3 Construction of Bongabong River Control, Brgy. Sagana, Sitio Maragooc Section, Bongabong, Oriental Mindoro Sta. 00+000.00 – Sta. 00+299.80 12.4 Construction of Malitbog River Control (Downstream), Bongabong, Oriental Mindoro Sta. 00+000.00 – Sta. 00+302.10 12.5 Construction of Bansud River Control, Brgy. Poblacion Section, Bansud Oriental Mindoro Sta. 00+000.00 – Sta. 00+300.90 12.6 Construction of Balite River Control, Brgy. Buong Lupa Section, Gloria, Oriental Mindoro Sta. 00+000.00 – Sta. 00+304.20	Construction Division	NO	Competitive Bidding	March 04, 2021 to March 11, 2021	March 24, 2022	August 24, 2022 to August 31, 2022	September 01, 2022 to September 11, 2022	2022 GAA	300,000,000.00		300,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
PALAWAN 1ST DISTRICT ENGINEERING OFFICE													
22E00018	Road Widening of Puerto Princesa North Rd - K0120 + 000 - K0123 + 245, K0127 + 000 - K0128 + 000	Construction Division	YES	Competitive Bidding	October 19, 2021 to October 26, 2021	November 09, 2021	March 18, 2022	March 22, 2022	2022 GAA	127,620,000.00		127,620,000.00	Road Widening of Secondary Roads
22E00019	Road Widening of Puerto Princesa North Rd - K0128 + 000 - K0131 + 870	Construction Division	YES	Competitive Bidding	October 26, 2021 to November 02, 2021	December 01, 2022	March 18, 2022	March 22, 2022	2022 GAA	116,490,000.00		116,490,000.00	Road Widening of Secondary Roads
22E00020	Road Widening of Puerto Princesa North Rd - K0131 + 870 - K0132 + 552, K0132 + 592 - K0133 + 456, K0140 + (-676) - K0140 + (-551), K0140 + 000 - K0141 + 100, K0142 + 472 - K0142 + 825	Construction Division	YES	Competitive Bidding	October 19, 2021 to October 26, 2021	November 09, 2021	March 18, 2022	March 22, 2022	2022 GAA	110,640,000.00		110,640,000.00	Road Widening of Secondary Roads
22E00021	Road Widening of Puerto Princesa North Rd - K0142 + 841 - K0147 + 000	Construction Division	YES	Competitive Bidding	October 19, 2021 to October 26, 2021	November 09, 2021	March 18, 2022	March 22, 2022	2022 GAA	125,130,000.00		125,130,000.00	Road Widening of Secondary Roads
22E00022	Road Widening of Puerto Princesa North Rd - K0155 + 000 - K0157 + 294, K0157 + 469 - K0158 + 000	Construction Division	YES	Competitive Bidding	October 19, 2021 to October 26, 2021	November 09, 2021	March 18, 2022	March 22, 2022	2022 GAA	121,740,000.00		121,740,000.00	Road Widening of Secondary Roads
22E00023	Road Widening of Puerto Princesa North Rd - K0166 + 000 - K0166 + 097, K0166 + 108 - K0166 + 509, K0166 + 1306 - K0168 + 087, K0166 + 534 - K0166 + 1295, K0168 + 109 - K0168 + 666, K0168 + 681 - K0170 + 000	Construction Division	YES	Competitive Bidding	October 26, 2021 to November 02, 2021	December 13, 2021	March 18, 2022	March 22, 2022	2022 GAA	118,800,000.00		118,800,000.00	Road Widening of Secondary Roads
22E00024	Road Widening of Puerto Princesa North Rd - K0170 + 000 - K0170 + 215, K0171 + 400 - K0172 + 692, K0172 + 703 - K0175 + 000	Construction Division	YES	Competitive Bidding	October 26, 2021 to November 02, 2021	December 01, 2021	March 18, 2022	March 22, 2022	2022 GAA	114,120,000.00		114,120,000.00	Road Widening of Secondary Roads
22E00025	Road Widening of Puerto Princesa North Rd - K0175 + 000 - K0176 + 000, K0176 + 087 - K0176 + 259, K0176 + 776 - K0177 + 978, K0177 + 997 - K0178 + 721, K0178 + 740 - K0178 + 780	Construction Division	YES	Competitive Bidding	October 26, 2021 to November 02, 2021	December 15, 2021	March 18, 2022	March 22, 2022	2022 GAA	111,810,000.00		111,810,000.00	Road Widening of Secondary Roads
22E00026	Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Bantulan-Sandoval Airport Access Road, Taytay, Palawan	Construction Division	NO	Competitive Bidding	February 18, 2022 to February 25, 2022	March 10, 2022	March 21, 2022	March 22, 2022	2022 GAA	121,924,000.00		121,924,000.00	Construction/ Improvement of Access Roads leading to Airports
22E00027	Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Access Road leading to Francisco B. Reyes Airport (Brgy. San Nicolas to Brgy. Decalachao), Coron, Palawan	Construction Division	NO	Competitive Bidding	February 20, 2022 to February 27, 2022	March 15, 2022	March 21, 2022	March 22, 2022	2022 GAA	20,000,000.00		20,000,000.00	Construction/ Improvement of Access Roads leading to Airports
22E00028	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Roxas Diving Spots, Roxas, Palawan	Construction Division	NO	Competitive Bidding	December 08, 2021 to December 15, 2021	March 16, 2022	March 21, 2022	March 22, 2022	2022 GAA	121,355,000.00		121,355,000.00	Construction/ Improvement of Access Roads leading to Airports

Contract ID	Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MOOE	CO	
22E00029	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Decabobo-Buenavista - Turda-Borac RoRo Port, Coron, Sta. 29+327 - Sta. 32+211, Palawan	Construction Division	NO	Competitive Bidding	October 12, 2021 to October 18, 2021	November 03, 2021	February 09, 2022	February 22, 2022	2022 GAA	115,000,000.00		115,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
22E00030	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Coron Municipal Police Station Building, Coron, Palawan	Construction Division	NO	Competitive Bidding	February 19, 2022 to February 26, 2022	March 15, 2022	March 21, 2022	March 22, 2022	2022 GAA	7,362,000.00		7,362,000.00	Construction/ Improvement of Access Roads leading to Airports
22E00031	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Road with Slips, Slope Collapse and Landslide, San Jose-Port Barton Road, Sta. 13 + 000 - Sta. 13 + 060, Sta. 13 + 129 - Sta. 13 + 140, Sta. 13 + 210 - Sta. 13 + 250, Sta. 13 + 393 Sta. 13 + 573	Construction Division	NO	Competitive Bidding	December 08, 2021 to December 15, 2021	December 28, 2021	June 24, 2022	July 04, 2022	2022 GAA	105,000,000.00		105,000,000.00	Rehabilitation of Road with Slips, Slope Collapse and Landslide,
22E00079	Cluster 5: Road Widening of Puerto Princesa North Road, Palawan 5.1 Road Widening of Puerto Princesa North Road, Palawan, K0147+000 - K0147+820 5.2 Road Widening of Puerto Princesa North Road, Palawan, K0158+000 - K0158+306, K0158+348 - K0158+775 5.3 Road Widening of Puerto Princesa North Road, Palawan, K0161+795 - K0162+484 5.4 Road Widening of Puerto Princesa North Road, Palawan, K0180+686 - K0180+793, K0180+812 - K0181+256	Construction Division	NO	Competitive Bidding	February 22, 2022 to March 01, 2022	March 15, 2021	June 24, 2022	July 04, 2022	2022 GAA	108,637,000.00		108,637,000.00	Road Widening
22E00080	Cluster 4: Road Widening if El Nido-Jct New Ibahay Road, Palawan 4.1 Road Widening if El Nido-Jct New Ibahay Road, Palawan, K0277+000 – K0279+767 4.2 Road Widening if El Nido-Jct New Ibahay Road, Palawan, K0279+767 – K0283+000	Construction Division	NO	Competitive Bidding	February 22, 2022 to March 01, 2022	March 15, 2022	May 16, 2022	May 25, 2022	2022 GAA	171,780,000.00		171,780,000.00	Road Widening
22E00081	Cluster 3: Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Palawan 3.1 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road to Malampaya Sound, Mt. Capuas and San Vicente Long Beach, San Vicente & Taytay, Palawan Sta. 1 +425.00 – Sta. 2+290.50 3.2 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - New Agutaya- Alimanguan Tourism Road leading to San Vicente Long Beach, San Vicente, Palawan Sta. 0+325.00 – Sta. 1+124.50 3.3 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - San Jose-Port Barton Road leading to Various resorts in Port Barton, San Vicente, Palawan, Sta. 0+650.00 – Sta. 0+815.50 3.4 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - New Agutaya Tourism Access Road leading to San Vicente Long Beach, San Vicente, Palawan Sta. 1+017.00 – Sta. 1+420.90 3.5 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Purok 4 Sto. Niño Road leading to Ombo Falls via Bato Ningning Site, Palawan Sta. 1+915 – Sta. 2+340 3.6 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) – Road from Poblacion to Capari Cove, Palawan Sta. 0+740.00 – Sta. 1+340.50	Construction Division	NO	Competitive Bidding	February 22, 2022 to March 01, 2022	March 15, 2022	May 16, 2022	May 25, 2022	2022 GAA	130,876,000.00		130,876,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)

Contract ID	Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MOOE	CO	
22E00082	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road from Coron Town Proper to Borac RORO Port, Coron, Palawan	Construction Division	NO	Competitive Bidding	May 19, 2022 to May 25, 2022	June 08, 2022	September 17, 2022 to September 23, 2022	September 24, 2022 to September 30, 2022	2022 GAA	20,000,000.00		20,000,000.00	Preventive Maintenance - Secondary Roads
22E00083	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - New Quezon-Cheey-San Jose-Decalachao Road leading to Busuanga Airport, Busuanga, Palawan	Construction Division	NO	Competitive Bidding	May 19, 2022 to May 25, 2022	June 08, 2022	September 17, 2022 to September 23, 2022	September 24, 2022 to September 30, 2022	2022 GAA	20,000,000.00		20,000,000.00	Preventive Maintenance - Secondary Roads
22E00084	Cluster 10: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Rehabilitation of Road with Slips, Slope Collapse and Landslide, Palawan 10.1 Rehabilitation of Road with Slips, Slope Collapse and Landslide along Port Barton-TDC Road, Sta. 17+477 - Sta. 17+644, Palawan 10.2 Rehabilitation of Road with Slips, Slope Collapse and Landslide, Barangay Port Barton to Barangay Kemdeng Road, Sta. 0+595.00 – Sta. 0+764.00, Palawan	Construction Division	NO	Competitive Bidding	March 04, 2022 to March 11, 2022	March 24, 2022	June 13, 2022	June 22, 2022	2022 GAA	106,958,000.00		106,958,000.00	Rehabilitation of Road with Slips, Slope Collapse and Landslid
22E00085	Preventive Maintenance – Secondary Roads – Puerto Princesa North Road, Palawan K0168+000 – K0173+263	Construction Division	NO	Competitive Bidding	March 01, 2022 to March 07, 2022	March 22, 2022	May 11, 2022	May 20, 2022	2022 GAA	106,143,000.00		106,143,000.00	Preventive Maintenance - Secondary Roads
22E00086	Preventive Maintenance – Secondary Roads – Puerto Princesa North Road, Palawan K0179+000 – K0184+280	Construction Division	NO	Competitive Bidding	March 01, 2022 to March 07, 2022	March 22, 2022	May 11, 2022	May 20, 2022	2022 GAA	106,534,000.00		106,534,000.00	Preventive Maintenance - Secondary Roads
22E00087	Preventive Maintenance – Secondary Roads – Puerto Princesa North Road, Palawan K0203+500 – K0208+748	Construction Division	NO	Competitive Bidding	March 01, 2022 to March 07, 2022	March 22, 2022	May 24, 2022	June 02, 2022	2022 GAA	104,270,000.00		104,270,000.00	Preventive Maintenance - Secondary Roads
22E00088	Preventive Maintenance - Secondary Roads - Puerto Princesa North Road, K0216+000 - K0217+000, Palawan	Construction Division	NO	Competitive Bidding	February 26, 2022 to March 05, 2022	March 17, 2022	May 11, 2022	May 20, 2022	2022 GAA	148,250,000.00		148,250,000.00	Preventive Maintenance - Secondary Roads
22E00089	Preventive Maintenance - Secondary Roads - Puerto Princesa North Road, K0257+000 – K0262+330, Palawan	Construction Division	NO	Competitive Bidding	February 26, 2022 to March 05, 2022	March 17, 2022	May 11, 2022	May 20, 2022	2022 GAA	108,017,000.00		108,017,000.00	Preventive Maintenance - Secondary Roads
22E00090	Preventive Maintenance - Secondary Roads - Puerto Princesa North Road, K0227+000 – K0232+207, Palawan	Construction Division	NO	Competitive Bidding	February 26, 2022 to March 05, 2022	March 17, 2022	June 13, 2022	June 22, 2022	2022 GAA	105,851,000.00		105,851,000.00	Preventive Maintenance - Secondary Roads
22E00091	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Improvement of Road, Barangay Guadalupe	Construction Division	NO	Competitive Bidding	March 26, 2022 to April 02, 2022	April 19, 2022	August 17, 2022 to August 23, 2022	August 24, 2022 to August 30, 2022	2022 GAA	50,000,000.00		50,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
22E00092	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Road, Liminangcong-Cataban Road to National Highway Taytay, Palawan	Construction Division	NO	Competitive Bidding	March 26, 2022 to April 02, 2022	April 19, 2022	June 24, 2022	July 04, 2022	2022 GAA	100,000,000.00		100,000,000.00	Construction of Road
22E00093	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road with Slips, Slope Collapse and Landslide along TDC - Pagdanan Road, San Vicente, Palawan, Sta. 9+318.00 to Sta. 9+495.00	Construction Division	NO	Competitive Bidding	March 26, 2022 to April 02, 2022	May 17, 2022	June 24, 2022	July 04, 2022	2022 GAA	216,051,000.00		216,051,000.00	Construction of Road
22E00094	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road with Slips, Slope Collapse and Landslide along TDC - Pagdanan Road, San Vicente, Palawan, Sta. 9+617.00 to Sta. 9+813.00	Construction Division	NO	Competitive Bidding	March 26, 2022 to April 02, 2022	May 17, 2022	June 24, 2022	July 04, 2022	2022 GAA	158,432,000.00		158,432,000.00	Rehabilitation of Road with Slips, Slope Collapse and Landslide

Contract ID	Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MOOE	CO	
22E00095	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road with Slips, Slope Collapse and Landslide along TDC - Pagdanan Road, San Vicente, Palawan, Sta. 10+458.00 to Sta. 10+612.00	Construction Division	NO	Competitive Bidding	March 26, 2022 to April 02, 2022	May 19, 2022	June 24, 2022	July 04, 2022	2022 GAA	100,254,000.00		100,254,000.00	Rehabilitation of Road with Slips, Slope Collapse and Landslide
22E00096	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road with Slips, Slope Collapse and Landslide along TDC - Pagdanan Road, San Vicente, Palawan, Sta. 14+973.00 to Sta. 15+167.00	Construction Division	NO	Competitive Bidding	March 26, 2022 to April 02, 2022	May 19, 2022	June 24, 2022	July 04, 2022	2022 GAA	113,665,000.00		113,665,000.00	Rehabilitation of Road with Slips, Slope Collapse and Landslide
22E00097	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road with Slips, Slope Collapse and Landslide, Sta. 7+163.00 to Sta. 7+571.00, Kemdeng, San Vicente, Palawan	Construction Division	NO	Competitive Bidding	March 31, 2022 to April 07, 2022	May 19, 2022	July 18, 2022	July 24, 2022	2022 GAA	342,369,000.00		342,369,000.00	Rehabilitation of Road with Slips, Slope Collapse and Landslide
22E00098	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road with Slips, Slope Collapse and Landslide, Sta. 9+180.00 to Sta. 9+446.00, Kemdeng, San Vicente, Palawan	Construction Division	NO	Competitive Bidding	March 02, 2022 to March 08, 2022	March 23, 2022	May 11, 2022	May 20, 2022	2022 GAA	125,083,000.00		125,083,000.00	Rehabilitation of Road with Slips, Slope Collapse and Landslide
22E00099	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Road with Slips, Slope Collapse and Landslide, Port Barton - Kemdeng Road, San Vicente, Palawan Sta. 0+000.00 to Sta. 0+225.00	Construction Division	NO	Competitive Bidding	March 04, 2022 to March 10, 2022	March 24, 2022	May 11, 2022	May 20, 2022	2022 GAA	145,303,000.00		145,303,000.00	Rehabilitation of Road with Slips, Slope Collapse and Landslide
22E00100	Rehabilitation of Road with Slips, Slope Collapse and Landslide, Port Barton – TDC Road Section, Palawan Sta. 017+770.00 – Sta. 017+865.00, Sta. 017+914.00 – Sta. 017+969.00, Sta. 018+023.00 – Sta. 018+244.00	Construction Division	NO	Competitive Bidding	March 04, 2022 to March 10, 2022	March 24, 2022	June 24, 2022	July 04, 2022	2022 GAA	149,700,000.00		149,700,000.00	Rehabilitation of Road with Slips, Slope Collapse and Landslide
22E00101	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Port Barton to Barangay Kemdeng Road, Sta.2+926 - Sta.3+230.	Construction Division	NO	Competitive Bidding	August 24, 2022 to August 30, 2022	September 11, 2022	September 24, 2022 to October 01, 2022	October 02, 2022 to October 12, 2022	2022 GAA	127,400,000.00		127,400,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
22E00102	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Rehabilitation of Roads with Slips, Slope Collapse and Landslide, Port Barton - Kemdeng Road, San Vicente, Palawan, Sta. 1+271.00 – Sta. 1+642.00	Construction Division	NO	Competitive Bidding	March 03, 2022 to March 09, 2022	March 23, 2022	June 24, 2022	July 04, 2022	2022 GAA	103,600,000.00		103,600,000.00	Rehabilitation of Roads with Slips, Slope Collapse and Landslide
22E00103	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Port Barton to Barangay Kemdeng Road , Sta.3+558 - Sta.3+611, Sta.3+935 - Sta.4+025, Sta.4+091 - Sta.4+177, Sta. 4+240 - Sta.4+351, Sta.4+365 - Sta.4+426,Sta.4+446 - Sta.4+498.	Construction Division	NO	Competitive Bidding	July 01, 2022 to July 07, 2022	July 25, 2022	August 24, 2022 to August 31, 2022	September 01, 2022 to September 11, 2022	2022 GAA	176,800,000.00		176,800,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
22E00104	Construction of Coron-Culion Inter-Island Bridges Traversing Brgy. Bintuan in Coron to Brgy. Jardin in Culion (connecting Bintuan and Lusong Island), Palawan	Construction Division	NO	Competitive Bidding	August 31, 2022 to September 06, 2022	September 27, 2022	October 24, 2022 to October 31, 2022	November 01, 2022 to November 11, 2022	2022 GAA	450,000,000.00		450,000,000.00	Rehabilitation of Roads with Slips, Slope Collapse and Landslide
22E00105	Rehabilitation of Road with Slips, Slope Collapse and Landslide along Itabiak - San Vicente Road, San Vicente, Palawan, Sta. 171 + 246.00 - Sta. 171 + 482.00	Construction Division	NO	Competitive Bidding	March 29, 2022 to April 04, 2022	April 19, 2022	June 13, 2022	June 22, 2022	2022 GAA	160,703,000.00		160,703,000.00	Rehabilitation of Road with Slips, Slope Collapse and Landslide
22E00106	Rehabilitation of Road with Slips, Slope Collapse and Landslide along Itabiak - San Vicente Road, San Vicente, Palawan, Sta. 171 + 482.00 - Sta. 171 + 718.00	Construction Division	NO	Competitive Bidding	March 29, 2022 to April 04, 2022	April 19, 2022	June 13, 2022	June 22, 2022	2022 GAA	160,703,000.00		160,703,000.00	Rehabilitation of Road with Slips, Slope Collapse and Landslide
22E00107	Rehabilitation of Road with Slips, Slope Collapse and Landslide along Itabiak -San Vicente Road, Sta.165 + 191.00 - Sta.165 + 359.00, San Vicente, Palawan	Construction Division	NO	Competitive Bidding	April 01, 2022 to April 07, 2022	April 28, 2022	June 13, 2022	June 22, 2022	2022 GAA	123,950,000.00		123,950,000.00	Rehabilitation of Road with Slips, Slope Collapse and Landslide

Contract ID	Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MOOE	CO	
22E00108	Rehabilitation of Road with Slips, Slope Collapse and Landslide along Itabiak -San Vicente Road, Sta.169 + 642.00 - Sta.169 + 841.00, San Vicente, Palawan	Construction Division	NO	Competitive Bidding	March 31, 2022 to April 06, 2022	April 21, 2022	June 13, 2022	June 22, 2022	2022 GAA	134,731,000.00		134,731,000.00	Rehabilitation of Road with Slips, Slope Collapse and Landslide
22E00109	Rehabilitation of Road with Slips, Slope Collapse and Landslide along Itabiak -San Vicente Road, Sta.169 + 841.00 - Sta.170 + 041.00, San Vicente, Palawan	Construction Division	NO	Competitive Bidding	March 31, 2022 to April 06, 2022	April 21, 2022	June 13, 2022	June 22, 2022	2022 GAA	135,408,000.00		135,408,000.00	Rehabilitation of Road with Slips, Slope Collapse and Landslide
22E00110	Rehabilitation of Road with Slips, Slope Collapse, and Landslide along Itabiak-San Vicente Road, Sta. 165 + 662.00 - Sta. 165 + 911.09, San Vicente, Palawan	Construction Division	NO	Competitive Bidding	April 04, 2022 to April 10, 2022	May 01, 2022	May 24, 2022 to May 31, 2022	June 01, 2022 to June 11, 2022	2022 GAA	199,994,000.00		199,994,000.00	Rehabilitation of Road with Slips, Slope Collapse and Landslide
22E00111	Rehabilitation of Road with Slips, Slope Collapse, and Landslide along Itabiak-San Vicente Road, San Vicente, Palawan	Construction Division	NO	Competitive Bidding	March 31, 2022 to April 06, 2022	May 17, 2022	August 24, 2022 to August 31, 2022	September 01, 2022 to September 11, 2022	2022 GAA	199,994,000.00		199,994,000.00	Rehabilitation of Road with Slips, Slope Collapse and Landslide
22E00112	Rehabilitation of Roads with Slips, Slope Collapse and Landslide along Taytay – Bantulan – Sta. Cruz Port Road, Taytay, Palawan Sta. 2+360.00 – Sta. 2+583.00	Construction Division	NO	Competitive Bidding	March 02, 2022 to March 08, 2022	March 23, 2022	June 24, 2022	July 04, 2022	2022 GAA	126,381,000.00		126,381,000.00	Rehabilitation of Road with Slips, Slope Collapse and Landslide
22E00113	Cluster 7: Preventive Maintenance – Secondary Roads – Puerto Princesa North Road, Palawan 7.1 Preventive Maintenance – Secondary Roads – Puerto Princesa North Road, Palawan K0246+000 – K0250+113 7.2 Preventive Maintenance – Secondary Roads – Puerto Princesa North Road, Palawan K0232+531 – K0236+896 7.3 Preventive Maintenance – Secondary Roads – Puerto Princesa North Road, Palawan K0189+681 – K0194+672	Construction Division	NO	Competitive Bidding	March 01, 2022 to March 08, 2022	March 22, 2022	May 16, 2022	May 25, 2022	2022 GAA	272,207,000.00		272,207,000.00	Preventive Maintenance - Secondary Roads
22E00114	1. Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Road with Slips, Slope Collapse and Landslide along TDC - Pagdanan Road, San Vicente, Palawan, Sta. 14+040.00 to Sta. 14+122.00 2. Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Road with Slips, Slope Collapse and Landslide along TDC - Pagdanan Road, San Vicente, Palawan, Sta. 14+274.00 to Sta. 14+357.00 3. Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Road with Slips, Slope Collapse and Landslide along TDC - Pagdanan Road, San Vicente, Palawan, Sta. 14+747.00 to Sta. 14+896.00 4. Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Road with Slips, Slope Collapse and Landslide along TDC - Pagdanan Road, San Vicente, Palawan, Sta. 16+534.00 to Sta. 16+555.00	Construction Division	NO	Competitive Bidding	March 31, 2022 to April 07, 2022	May 19, 2022	August 24, 2022 to August 31, 2022	September 01, 2022 to September 11, 2022	2022 GAA	272,207,000.00		272,207,000.00	Rehabilitation of Road with Slips, Slope Collapse and Landslide
22E00115	1. Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Road with Slips, Slope Collapse and Landslide along TDC - Pagdanan Road, San Vicente, Palawan, Sta. 7+893.00 to Sta. 7+957.00 2. Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Road with Slips, Slope Collapse and Landslide along TDC - Pagdanan Road, San Vicente, Palawan, Sta. 8+030.00 to Sta. 8+066.00 3. Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Road with Slips, Slope Collapse and Landslide along TDC - Pagdanan Road, San Vicente, Palawan, Sta. 8+266.00 to Sta. 8+351.00 4. Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Road with Slips, Slope Collapse and Landslide along TDC - Pagdanan Road, San Vicente, Palawan, Sta. 9+190.00 to Sta. 9+245.00 5. Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Road with Slips, Slope Collapse and Landslide along TDC - Pagdanan Road, San Vicente, Palawan Sta. 9+012.00 to Sta. 9+167.00	Construction Division	NO	Competitive Bidding	April 27, 2022 to May 04, 2022	May 18, 2022	August 24, 2022 to August 31, 2022	September 01, 2022 to September 11, 2022	2022 GAA	272,207,000.00		272,207,000.00	Preventive Maintenance - Secondary Roads

Contract ID	Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MOOE	CO	
22E00116	Cluster 9: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Rehabilitation of Roads with Slips, Slope Collapse and Landslide, Port Barton - Kemdeng Road, San Vicente, Palawan 9.1 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Rehabilitation of Roads with Slips, Slope Collapse and Landslide, Port Barton – Kemdeng Road, San Vicente, Palawan, Sta. 0+225.00 – Sta. 0+260.00 9.2 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Rehabilitation of Roads with Slips, Slope Collapse and Landslide, Port Barton – Kemdeng Road, San Vicente, Palawan, Sta. 0+260.00 – Sta. 0+477.00 9.3 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Rehabilitation of Roads with Slips, Slope Collapse and Landslide, Port Barton – Kemdeng Road, San Vicente, Palawan, Sta. 0+477.00 – Sta. 0+504.00 9.4 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Rehabilitation of Roads with Slips, Slope Collapse and Landslide, Port Barton – Kemdeng Road, San Vicente, Palawan, Sta. 0+504.00 – Sta. 0+600.00	Construction Division	NO	Competitive Bidding	March 03, 2022 to March 10, 2022	March 23, 2022	August 24, 2022 to August 31, 2022	September 01, 2022 to September 11, 2022	2022 GAA	204,104,000.00		204,104,000.00	Rehabilitation of Roads with Slips, Slope Collapse and Landslide
22E00117	1. Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Road with Slips, Slope Collapse and Landslide, Port Barton - Kemdeng Road, San Vicente, Palawan, Sta. 1+089.00 to Sta. 1+166.00 2. Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Road with Slips, Slope Collapse and Landslide, Port Barton - Kemdeng Road, San Vicente, Palawan, Sta. 1+250.00 to Sta. 1+316.00 3. Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide: Port Barton-Kemdeng Road, San Vicente, Palawan Sta. 1+394 – Sta. 1+454 4. Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide: Port Barton-Kemdeng Road, San Vicente, Palawan Sta. 1+394 – Sta. 1+454 5. Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide: Port Barton-Kemdeng Road, San Vicente, Palawan Sta. 1+394 – Sta. 1+454 6. Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Road with Slips, Slope Collapse and Landslide, Port Barton - Kemdeng Road, San Vicente, Palawan, Sta. 1+605.00 to Sta. 1+627.00	Construction Division	NO	Competitive Bidding	April 01, 2022 to April 08, 2022	May 24, 2022	August 24, 2022 to August 31, 2022	September 01, 2022 to September 11, 2022	2022 GAA	136,717,000.00		136,717,000.00	Rehabilitation of Roads with Slips, Slope Collapse and Landslide
22E00118	1. Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Road with Slips, Slope Collapse and Landslide, Sta. 10+302.00 to Sta. 10+348.00, Kemdeng, San Vicente, Palawan 2. Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Road with Slips, Slope Collapse and Landslide, Sta. 11+007.00 to Sta. 11+098.00, Kemdeng, San Vicente, Palawan 3. Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Road with Slips, Slope Collapse and Landslide, Sta. 9+047.00 to Sta. 9+097.00, Kemdeng, San Vicente, Palawan 4. Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Road with Slips, Slope Collapse and Landslide, Sta. 9+741.00 to Sta. 9+793.00, Kemdeng, San Vicente, Palawan	Construction Division	NO	Competitive Bidding	April 01, 2022 to April 08, 2022	May 24, 2022	September 24, 2022 to October 01, 2022	October 02, 2022 to October 12, 2022	2022 GAA	110,187,000.00		110,187,000.00	Rehabilitation of Road with Slips, Slope Collapse and Landslide

[illegible]

Contract ID	Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MOOE	CO	
22E00121	along Taytay - Bantulan - Sta. Cruz Port Road, Sta. 2 + 749.00 - Sta. 2 + 827.00, Taytay, Palawan 5. Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Road with Slips, Slope Collapse and Landslide along Taytay - Bantulan - Sta. Cruz Port Road, Sta. 3 + 558.00 - Sta. 3 + 675.00, Taytay, Palawan 6. Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Road with Slips, Slope Collapse and Landslide along Taytay - Bantulan - Sta. Cruz Port Road, Sta. 4 + 131.00 - Sta. 4 + 181.00, Taytay, Palawan 7. Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Road with Slips, Slope Collapse and Landslide along Taytay - Bantulan - Sta. Cruz Port Road, Sta. 4 + 227.00 - Sta. 4 + 255.00, Taytay, Palawan 8. Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Road with Slips, Slope Collapse and Landslide Sta. 4 + 332.00, Taytay, Palawan 9. Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Road with Slips, Slope Collapse and Landslide along Taytay - Bantulan - Sta. Cruz Port Road, Sta. 4 + 359.00 - Sta. 4 + 441.00, Taytay, Palawan 10. Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Road with Slips, Slope Collapse and Landslide along Taytay - Bantulan - Sta. Cruz Port Road, Sta. 8 + 747.00 - Sta. 8 + 832.00, Taytay, Palawan	Construction Division	NO	Competitive Bidding	April 01, 2022 to April 08, 2022	April 28, 2022	September 24, 2022 to October 01, 2022	October 02, 2022 to October 12, 2022	2022 GAA	261,561,000.00		261,561,000.00	Rehabilitation of Road with Slips, Slope Collapse and Landslide
	PALAWAN 2ND DISTRICT ENGINEERING OFFICE												
22E00034	Construction of Missing Links/ New Roads - Palawan Circumferential Road (Latud - Canipaan Section), Package G, Palawan, Sta 283+054.00 - Sta 288+150.00	Construction Division	NO	Competitive Bidding	October 05, 2021 to October 11, 2021	October 24, 2021	February 09, 2022	February 23, 2022	2022 GAA	150,000,000.00		150,000,000.00	Construction of Missing Links/ New Roads
22E00035	Construction of Missing Links/ New Roads - Sofronio Española - Quezon Cross Country Road (Pulot Interior-Tagusao Section), Package D, Palawan	Construction Division	NO	Competitive Bidding	November 30, 2021 to December 07, 2021	February 09, 2022	March 15, 2022	March 18, 2022	2022 GAA	50,000,000.00		50,000,000.00	Construction of Missing Links/ New Roads
22E00036	Construction of Missing Links/ New Roads - Sofronio Española - Quezon Cross Country Road (Pulot Interior-Tagusao Section), Package E, Palawan	Construction Division	NO	Competitive Bidding	November 30, 2021 to December 07, 2021	February 09, 2022	March 15, 2022	March 18, 2022	2022 GAA	50,000,000.00		50,000,000.00	Construction of Missing Links/ New Roads
22E00037	Construction of Missing Links/ New Roads - Sofronio Española - Quezon Cross Country Road (Pulot Interior-Tagusao Section), Package F, Palawan	Construction Division	NO	Competitive Bidding	November 30, 2021 to December 07, 2021	February 09, 2022	March 15, 2022	March 18, 2022	2022 GAA	50,000,000.00		50,000,000.00	Construction of Missing Links/ New Roads
22E00038	Widening of Permanent Bridges - Taritien Br. (B00030PW) along Puerto Princesa South Rd	Construction Division	NO	Competitive Bidding	December 07, 2021 to December 14, 2021	December 27, 2021	February 09, 2022	February 23, 2022	2022 GAA	111,111,000.00		111,111,000.00	Widening of Permanent Bridges
22E00039	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Balabac Military Runway, Balabac, Palawan	Construction Division	NO	Competitive Bidding	May 16, 2022 to May 22, 2022	June 08, 2022	September 15, 2022 to September 22, 2022	September 23, 2022 to October 03, 2022	2022 GAA	50,000,000.00		50,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
22E00062	Road Widening of Puerto Princesa South Rd - K0118 + 000 - K0118 + 579, K0118 + 595 - K0120 + 005, K0120 + 051 - K0122 + 000	Construction Division	NO	Competitive Bidding	October 19, 2021 to October 26, 2021	November 09, 2021	March 18, 2022	March 22, 2022	2022 GAA	110,000,000.00		110,000,000.00	Road Widening of Secondary Roads
22E00063	Road Widening of Puerto Princesa South Road, Palawan K0108+960 – K0109+423, K0109+453 – K0110+323, K0114+000 – K0115+386, K0115+425 – K0116+431	Construction Division	NO	Competitive Bidding	February 16, 2022 to February 23, 2022	March 08, 2022	March 18, 2022	March 22, 2022	2022 GAA	110,000,000.00		110,000,000.00	Road Widening of Secondary Roads
22E00122	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Taxiway, Brgy. Catagupan, Balabac, Palawan	Construction Division	NO	Competitive Bidding	March 28, 2022 to April 04, 2022	April 21, 2022	May 16, 2022	May 25, 2022	2022 GAA	15,000,000.00		15,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security

Contract ID	Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MOOE	CO	
22E00123	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Road, Barangay Poblacion, Narra, Palawan Sta. 0+000 – Sta. 0+501, Sta. 0+000 – Sta. 0+509, Sta. 0+000 – Sta. 0+721, Sta. 0+000 – Sta. 0+695, Sta. 0+000 – Sta. 0+111, Sta. 0+000 – Sta.0+416	Construction Division	NO	Competitive Bidding	February 17, 2022 to February 24, 2022	March 09, 2022	May 16, 2022	May 25, 2022	2022 GAA	55,000,000.00		55,000,000.00	Construction of Roads
22E00124	Widening of Permanent Bridges - Tagbolante Br. (B00324PW) along Aramaywan-Berong-Pto Princesa Road	Construction Division	NO	Competitive Bidding	March 28, 2022 to April 04, 2022	April 17, 2022	June 24, 2022	July 04, 2022	2022 GAA	62,769,000.00		62,769,000.00	Widening of Permanent Bridges
22E00125	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Burirao - Isugod Cross Country Road, Brgy. Burirao Narra and Brgy Isugod, Quezon (vis Brgy. Kalatagbak and Brgy. Maasin, Quezon), Palawan	Construction Division	NO	Competitive Bidding	March 28, 2022 to April 04, 2022	April 17, 2022	June 24, 2022	July 04, 2022	2022 GAA	210,000,000.00		210,000,000.00	Construction of Roads
22E00126	Rehabilitation/Reconstruction of Roads with Slip, Slope Collapse and Landslide - Tertiary Roads - Palawan Circumferential Road (Panalingaan – Tagbita – Latud), Palawan, K0263+580 – K0263+834	Construction Division	NO	Competitive Bidding	March 04, 2022 to March 10, 2022	March 24, 2022	June 24, 2022	July 04, 2022	2022 GAA	104,495,000.00		104,495,000.00	Rehabilitation/Reconstruction of Roads with Slip, Slope Collapse and Landslide - Tertiary Roads
22E00127	Rehabilitation of Road with Slips, Slope Collapse and Landslide – Tertiary Roads – Palawan Circumferential Road (Panalingaan – Tagbita – Latud), Palawan, K0250+029 – K0250+215, K0263+834 – K0263+912	Construction Division	NO	Competitive Bidding	March 04, 2022 to March 10, 2022	March 24, 2022	May 11, 2022	May 20, 2022	2022 GAA	119,196,000.00		119,196,000.00	Rehabilitation/Reconstruction of Roads with Slip, Slope Collapse and Landslide - Tertiary Roads
22E00128	Cluster 11: Rehabilitation/Reconstruction of Roads with Slip, Slope Collapse and Landslide – Secondary Roads – Palawan Circumferential Road 11.1 Rehabilitation/Reconstruction of Roads with Slip, Slope Collapse and Landslide – Secondary Roads – Palawan Circumferential Road (Panalingaan – Tagbita – Latud), Palawan, K0274+219.00 – K0274+284.00 11.2 Rehabilitation/Reconstruction of Roads with Slip, Slope Collapse and Landslide – Secondary Roads – Palawan Circumferential Road (Panalingaan – Tagbita – Latud), Palawan, K0274+284.00 – K0274+310.00 11.3 Rehabilitation/Reconstruction of Roads with Slip, Slope Collapse and Landslide – Secondary Roads – Palawan Circumferential Road (Panalingaan – Tagbita – Latud), Palawan K0274+310.00 – K0274+321.00; K0274+588.00 – K0274+626.00; K0274+662.00 -K0274+727.00	Construction Division	NO	Competitive Bidding	March 04, 2022 to March 11, 2022	March 24, 2022	August 24, 2022 to August 31, 2022	September 01, 2022 to September 11, 2022	2022 GAA	76,141,000.00		76,141,000.00	Rehabilitation/Reconstruction of Roads with Slip, Slope Collapse and Landslide – Secondary Roads
22E00129	1. Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Rehabilitation of Road with Slips, Slope Collapse and Landslide along Tabon Cave Road, Sta. 7+100.00 to Sta. 7+154.00, Quezon, Palawan 2. Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Road with Slips, Slope Collapse and Landslide along Tabon Cave Road, Sta. 6+356.00 to Sta. 6+436.00, Quezon, Palawan 3. Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Road with Slips, Slope Collapse and Landslide along Tabon Cave Road, Sta. 6+539.00 to Sta. 6+649.00, Quezon, Palawan	Construction Division	NO	Competitive Bidding	March 30, 2022 to April 06, 2022	April 27, 2022	August 24, 2022 to August 31, 2022	September 01, 2022 to September 11, 2022	2022 GAA	93,155,000.00		93,155,000.00	Rehabilitation of Road with Slips, Slope Collapse and Landslide
22E00130	1. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads- Aramaywan-Berong-Pto Princesa Rd – K0183 + 442 - K0183 + 485 2. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Aramaywan-Berong-Pto Princesa Rd – K0199 + 470 - K0199 + 593	Construction Division	NO	Competitive Bidding	March 30, 2022 to April 06, 2022	April 27, 2022	September 24, 2022 to October 01, 2022	October 02, 2022 to October 12, 2022	2022 GAA	50,947,000.00		50,947,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads


Contract ID	Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MOOE	CO	
	PALAWAN 3RD DISTRICT ENGINEERING OFFICE												
22E00044	Road Widening of Puerto Princesa North Rd - K0035 + 000 - K0037 + 243, K0038 + 045 - K0039 + 000	Construction Division	YES	Competitive Bidding	November 03, 2021 to November 10, 2021	November 23, 2021	February 09, 2022	February 23, 2022	2022 GAA	130,000,000.00		130,000,000.00	Road Widening of Secondary Roads
22E00045	Road Widening of Puerto Princesa North Rd - K0040 + 925 - K0043 + 688	Construction Division	YES	Competitive Bidding	November 24, 2021 to December 01, 2021	December 15, 2021	March 18, 2022	March 22, 2022	2022 GAA	115,000,000.00		115,000,000.00	Road Widening of Secondary Roads
22E00046	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Bacungan-Simpucan-Bagumbayan-Napsan Road, Puerto Princesa City, Palawan	Construction Division	NO	Competitive Bidding	February 17, 2022 to February 24, 2022	March 09, 2022	May 10, 2022 to May 17, 2022	May 18, 2022 to May 28, 2022	2022 GAA	128,641,000.00		128,641,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
22E00047	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance (Asphalt Overlay) along PPSR Jct-Napsan-Apurawan Rd - K0023 + (-069) - K0027 + 086 , K0049 + 000 - K0050 + 181 , K0052 + 000 - K0054 + 157	Construction Division	YES	Competitive Bidding	November 03, 2021 to November 10, 2021	December 07, 2021	June 24, 2022	July 04, 2022	2022 GAA	101,343,000.00		101,343,000.00	Preventive Maintenance (Asphalt Overlay) of Roads
22E00049	LOCAL PROGRAM - Construction of Building of Presidential Management Staff (PMS) – Office of the President (OP) Integrated Operations and Service Continuity (IOSC), in Brgy. Sta. Monica, Puerto Princesa City, Palawan	Construction Division	NO	Competitive Bidding	February 26, 2022 to March 05, 2022	March 18, 2022	May 11, 2022	May 20, 2022	2022 GAA	30,000,000.00		30,000,000.00	Construction of Building of Presidential Management Staff (PMS) – Office of the President (OP) Integrated Operations and Service Continuity (IOSC)
22E00131	Cluster 6: Road Widening of Puerto Princesa South Road, Palawan 6.1 Road Widening of Puerto Princesa South Road, Palawan, K0012+180 – K0013+772 6.2 Road Widening of Puerto Princesa South Road, Palawan, K0013+967 – K0014+740	Construction Division	NO	Competitive Bidding	February 23, 2022 to March 02, 2022	March 16, 2022	October 10, 2022 to October 17, 2022	October 18, 2022 to October 28, 2022	2022 GAA	115,000,000.00		115,000,000.00	Road Widening
22E00132	Construction of Flood Mitigation Structure and Drainage Systems Phase I, Puerto Princesa North Road, Barangay San Manuel to Outfall, Puerto Princesa, Palawan, Sta. 0+000 - Sta. 0+520.40	Construction Division	NO	Competitive Bidding	March 04, 2022 to March 10, 2022	March 24, 2022	June 24, 2022	July 04, 2022	2022 GAA	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure and Drainage Systems
22E00133	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Cruise Port and Facilities – Package F, Puerto Princesa City, Palawan	Construction Division	NO	Competitive Bidding	August 04, 2022 to August 10, 2022	August 24, 2022	September 10, 2022 to September 17, 2022	September 18, 2022 to September 28, 2022	2022 GAA	100,000,000.00		100,000,000.00	Construction of Cruise Port and Facilities
22E00134	Preventive Maintenance – Secondary Roads – PPSR – Jct. Napsan – Apurawan Road, Palawan K0049+000 – K0052+000; K0052+000 – K0054+063	Construction Division	NO	Competitive Bidding	February 23, 2022 to March 02, 2022	March 16, 2022	June 24, 2022	July 04, 2022	2022 GAA	111,280,000.00		111,280,000.00	Preventive Maintenance - Secondary Roads
22E00135	Preventive Maintenance – Secondary Roads – Puerto Princesa North Road, Palawan K0067+298 – K0074+730	Construction Division	NO	Competitive Bidding	February 23, 2022 to March 02, 2022	March 16, 2022	May 11, 2022	May 20, 2022	2022 GAA	136,582,000.00		136,582,000.00	Preventive Maintenance - Secondary Roads
22E00137	Construction of By-Pass and Diversion Roads - Puerto Princesa South Diversion Road II K0047 + 409 - K0050 + 710, Puerto Princesa South Road	Construction Division	NO	Competitive Bidding	March 30, 2022 to April 05, 2022	April 18, 2022	June 24, 2022	July 04, 2022	2022 GAA	137,000,000.00		137,000,000.00	Construction of By-Pass and Diversion Roads
22E00138	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads- PPSR Jct – Napsan – Apurawan Road, Palawan, Sta. 035+634.00 – Sta. 035+780.00	Construction Division	NO	Competitive Bidding	March 02, 2022 to March 08, 2022	March 23, 2022	May 11, 2022	May 20, 2022	2022 GAA	110,155,000.00		110,155,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads
22E00139	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Magbabadil-Magsaysay Road, Aborlan, Palawan	Construction Division	NO	Competitive Bidding	March 30, 2022 to April 05, 2022	April 18, 2022	June 24, 2022	July 04, 2022	2022 GAA	100,000,000.00		100,000,000.00	Construction of Roads
22E00140	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Puerto Princesa North Rd - K0017 + 121 - K0017 + 300	Construction Division	NO	Competitive Bidding	March 30, 2022 to April 05, 2022	April 18, 2022	June 24, 2022	July 04, 2022	2022 GAA	114,587,000.00		114,587,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads

Contract ID	Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MOOE	CO	
22E00141	1. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - PPSR Jct-Napsan-Apurawan Rd – K0036 + 825 – K0036 + 976 2. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - PPSR Jct- Napsan-Apurawan Rd – K0037 + 409– K0037 + 520 3. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - PPSR Jct- Napsan-Apurawan Rd – K0039 + 658– K0039 + 712	Construction Division	NO	Competitive Bidding	March 30, 2022 to April 05, 2022	April 26, 2022	May 15, 2022 to May 22, 2022	May 23, 2022 to June 02, 2022	2022 GAA	110,041,000.00		110,041,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
22E00142	1. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - PPSR Jct- Napsan-Apurawan Rd – K0036 + 734 – K0036 + 802 2. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - PPSR Jct- Napsan-Apurawan Rd – K0038 + 578 – K0038 + 659 3. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - PPSR Jct- Napsan-Apurawan Rd – K0041 + 808– K0041 + 881	Construction Division	NO	Competitive Bidding	March 30, 2022 to April 05, 2022	April 26, 2022	September 15, 2022 to September 22, 2022	September 23, 2022 to October 03, 2022	2022 GAA	111,794,000.00		111,794,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
22E00162	Preventive Maintenance – Secondary Roads – Puerto Princesa South Road, Palawan K0028+525 – K0033+500	Construction Division	NO	Competitive Bidding	February 23, 2022 to March 02, 2022	March 16, 2022	March 22, 2022	March 22, 2022	2022 GAA	100,056,000.00		100,056,000.00	Preventive Maintenance - Secondary Roads
ROMBLON DISTRICT ENGINEERING OFFICE													
22E00050	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Sibuyan Circumferential Rd - K0002 + 431 - K0002 + 771	Construction Division	YES	Competitive Bidding	December 03, 2021 to December 10, 2021	December 27, 2021	March 15, 2022	March 18, 2022	2022 GAA	268,355,000.00		268,355,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
22E00051	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tablas Circumferential Rd - K0032 + 752.50 - K0033 + 175.50	Construction Division	YES	Competitive Bidding	November 18, 2021 to November 25, 2021	December 09, 2022	June 24, 2022	July 04, 2022	2022 GAA	114,000,000.00		114,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
22E00052	Construction of By-Pass and Diversion Roads - Odiongan Bypass Road, Romblon	Construction Division	NO	Competitive Bidding	May 19, 2022 to May 25, 2022	July 25, 2022	August 15, 2022 to August 22, 2022	August 23, 2022 to September 02, 2022	2022 GAA	145,565,000.00		145,565,000.00	Construction of By-Pass and Diversion Roads
22E00053	Construction of By-Pass and Diversion Roads - Odiongan Bypass Road, Romblon	Construction Division	YES	Competitive Bidding	September 28, 2021 to October 04, 2021	October 19, 2021	February 09, 2022	February 22, 2022	2022 GAA	263,328,000.00		263,328,000.00	Construction of Missing Links/ New Roads
22E00054	Widening of Permanent Bridges - Sijeron Br. (B00031TL) along Tablas Circumferential Rd	Construction Division	NO	Competitive Bidding	March 30, 2022 to April 05, 2022	April 18, 2022	June 24, 2022	July 04, 2022	2022 GAA	250,000,000.00		250,000,000.00	Widening of Permanent Bridges
22E00055	Replacement of Permanent Weak Bridges - Binayaan Br. (B00037SY) along Sibuyan Circumferential Rd	Construction Division	YES	Competitive Bidding	November 16, 2021 to November 23, 2021	December 07, 2021	February 09, 2022	February 22, 2022	2022 GAA	230,000,000.00		230,000,000.00	Replacement of Permanent Weak Bridges
22E00056	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - San Jose Circumferential Road leading to various beaches, San Jose, Romblon, Sta. 6+800 - Sta. 8+023.000	Construction Division	YES	Competitive Bidding	September 28, 2021 to October 04, 2021	October 19, 2021	February 09, 2022	February 09, 2022	2022 GAA	103,813,000.00		103,813,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
22E00057	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Pili Flood Control Structure (Phase 2), Looc, Romblon	Construction Division	YES	Competitive Bidding	November 16, 2021 to November 23, 2021	December 07, 2021	February 09, 2022	February 22, 2022	2022 GAA	120,000,000.00		120,000,000.00	Construction of Flood Control Structure
22E00136	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Tuguis Flood Control Structure (Phase 2) along Looc- Cogon - Tulay Odiongan Road, Brgy. Progreso Este, Odiongan, Romblon Sta. 0+000 – Sta. 0+315.50 SECTION (RS)	Construction Division	NO	Competitive Bidding	February 16, 2022 to February 23, 2022	March 08, 2022	May 11, 2022	May 20, 2022	2022 GAA	55,000,000.00		55,000,000.00	Construction of Flood Control Structure
22E00144	Construction/ Maintenance of Flood Control Mitigation Structures and Drainage Systems - Construction of Tuguis Flood Control Structures along Looc (Cogon Tulay)- Odiongan Road, Barangay Progreso Este, Odiongan, Romblon, Sta. 0+315.50 – Sta. 0+611.90 (RS)	Construction Division	NO	Competitive Bidding	February 17, 2022 to February 24, 2022	March 09, 2022	May 11, 2022	May 20, 2022	2022 GAA	50,000,000.00		50,000,000.00	Construction of Flood Control Structure

Contract ID	Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MOOE	CO	
22E00145	Cluster 1: Construction of Flood Control Structures in Magdiwang Romblon: 1.1 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Construction of Danao Flood Control Structure (Phase 2), Magdiwang, Romblon, Sta. 0+000 – Sta. 0+162.8 SECTION 1 (RS) 1.2 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Construction of Ituralba Flood Control Structure (Phase 2), Magdiwang, Romblon Sta. 0+080 – Sta. 0+159.22 (BS)	Construction Division	NO	Competitive Bidding	February 17, 2022 to February 24, 2022	March 09, 2022	August 24, 2022 to August 31, 2022	September 01, 2022 to September 11, 2022	2022 GAA	50,000,000.00		50,000,000.00	Construction of Flood Control Structure
22E00146	Construction of España Flood Control Structure (Phase 2), Brgy. España, San Fernando Romblon Sta. 0 000 – Sta. 0+542.25	Construction Division	NO	Competitive Bidding	March 02, 2022 to March 08, 2022	March 23, 2022	September 15, 2022 to September 22, 2022	September 23, 2022 to October 03, 2022	2022 GAA	75,000,000.00		75,000,000.00	Construction of Flood Control Structure
22E00147	Construction of Road from Kabaliwan - Victoria Road, San Agustin and San Andres, Romblon	Construction Division	NO	Competitive Bidding	March 04, 2022 to March 10, 2022	March 24, 2022	September 15, 2022 to September 22, 2022	September 23, 2022 to October 03, 2022	2022 GAA	140,000,000.00		140,000,000.00	Construction of Road
22E00148	Construction of Road, Cawayan - Long Beach – Sugod – Carmen Road Leading to Blue Holes, San Agustin, Romblon	Construction Division	NO	Competitive Bidding	March 04, 2022 to March 10, 2022	March 24, 2022	July 28, 2022	August 01, 2022	2022 GAA	110,000,000.00		110,000,000.00	Construction of Road
22E00149	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads - Parpagoha (Marigondon)-Binoog Road, Tablas, Romblon	Construction Division	NO	Competitive Bidding	March 15, 2022 to March 21, 2022	June 08, 2022	August 15, 2022 to August 22, 2022	August 23, 2022 to September 02, 2022	2022 GAA	50,000,000.00		50,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads
22E00150	Sustainable Infrastructure Project Alleviating Gaps (SIPAG) – Construction (Completion) of River Control Structure and Drainage System, Bangon River Control, Tablas Island, Romblon Sta. 0+000 – Sta. 0+542.25	Construction Division	NO	Competitive Bidding	March 01, 2022 to March 07, 2022	March 22, 2022	May 11, 2022	May 20, 2022	2022 GAA	110,000,000.00		110,000,000.00	Construction (Completion) of River Control Structure and Drainage System
22E00151	Construction of River Control Structure and Drainage System, Cambajao River Control, Sibuyan Island, Romblon (Phase 2), Sibuyan, Romblon, STA. 00+000.00 - STA. 00+420.00 (R/S); STA. 0+279.00 - STA. 0+420.00 (L/S)	Construction Division	NO	Competitive Bidding	February 22, 2022 to March 01, 2022	March 15, 2022	March 23, 2022	March 23, 2022	2022 GAA	110,000,000.00		110,000,000.00	Construction of River Control Structure and Drainage System
22E00152	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Sibuyan Circumferential Rd - K0038+900.00 - K0039+420.00	Construction Division	NO	Competitive Bidding	March 03, 2022 to March 09, 2022	March 23, 2022	May 11, 2022	May 20, 2022	2022 GAA	200,000,000.00		200,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
22E00153	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Tablas Circumferential Road - K0028 + 000.00 - K0028 + 272.00	Construction Division	NO	Competitive Bidding	March 03, 2022 to March 09, 2022	March 23, 2022	May 11, 2022	May 20, 2022	2022 GAA	200,000,000.00		200,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
22E00154	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Tablas Circumferential Road - K0042+340.00 – K0042+742.00	Construction Division	NO	Competitive Bidding	March 03, 2022 to March 09, 2022	March 23, 2022	May 24, 2022	May 30, 2022	2022 GAA	228,000,000.00		228,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
22E00155	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Odiongan-East-West Road, Romblon, Sta. 008 + 645.00 – Sta. 008 + 840.00	Construction Division	NO	Competitive Bidding	March 04, 2022 to March 10, 2022	March 24, 2022	June 24, 2022	July 04, 2022	2022 GAA	195,000,000.00		195,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
22E00156	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads -Odiongan-East-West Road, Romblon, Sta. 009+222.00 – Sta. 009+392.00	Construction Division	NO	Competitive Bidding	March 04, 2022 to March 10, 2022	March 24, 2022	May 11, 2022	May 20, 2022	2022 GAA	235,000,000.00		235,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
22E00157	Rehabilitation of Road with Slip, Slope Collapse and Landslide along Access Road Malbog Jct. – Sta. Fe Gumbirayan, Provincial Road Leading to San Jose Beaches, Romblon Sta. 008+360.00 – Sta. 008+520.00	Construction Division	NO	Competitive Bidding	March 04, 2022 to March 10, 2022	March 24, 2022	May 11, 2022	May 20, 2022	2022 GAA	115,000,000.00		115,000,000.00	Rehabilitation of Road with Slip, Slope Collapse and Landslide
22E00158	Rehabilitation of Road with Slip, Slope Collapse and Landslide along Access Road Malbog Jct. – Sta. Fe Gumbirayan, Provincial Road Leading to San Jose Beaches, Romblon Sta. 008+620.00 – Sta. 008+900.00	Construction Division	NO	Competitive Bidding	March 04, 2022 to March 10, 2022	March 24, 2022	June 24, 2022	July 04, 2022	2022 GAA	200,000,000.00		200,000,000.00	Rehabilitation of Road with Slip, Slope Collapse and Landslide

Contract ID	Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MOOE	CO	
	SOUTHERN MINDORO DISTRICT ENGINEERING OFFICE												
22E00058	Construction of Missing Links/ New Road - Bulalacao - San Jose Road (Bulalacao Section), Oriental Mindoro	Construction Division	NO	Competitive Bidding	February 23, 2022 to March 02, 2022	March 16, 2022	March 21, 2022	March 22, 2022	2022 GAA	86,000,000.00		86,000,000.00	Construction of Missing Links/ New Road
22E00059	Widening of Permanent Bridges - Balite Br. (B00036MR) along Calapan South Rd	Construction Division	YES	Competitive Bidding	November 16, 2021 to November 23, 2021	December 07, 2021	February 09, 2022	February 22, 2022	2022 GAA	115,700,000.00		115,700,000.00	Widening of Permanent Bridges
22E00060	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Sta. Maria to Manguyang Road, Gloria, Oriental Mindoro	Construction Division	NO	Competitive Bidding	December 23, 2021 to December 30, 2021	January 17, 2022	February 09, 2022	February 22, 2022	2022 GAA	112,000,000.00		112,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public
22E00061	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Cagancan River Control, Barangay Don Pedro, Mansalay, Oriental Mindoro	Construction Division	NO	Competitive Bidding	February 22, 2022 to March 01, 2022	March 15, 2022	March 21, 2022	March 22, 2022	2022 GAA	150,000,000.00		150,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
22E00159	Coastal Roads/Causeway for environmental protection /conservation - Construction of Roxas Bypass/ Tourism Coastal Road at Brgy. Dangay, Roxas, Oriental, Mindoro	Construction Division	NO	Competitive Bidding	March 21, 2022 to March 27, 2022	April 17, 2022	August 09, 2022 to August 16, 2022	August 17, 2022 to August 27, 2022	2022 GAA	150,000,000.00		150,000,000.00	Construction of Roads
22E00160	Preventive Maintenance along Calapan South Road, Southern Mindoro, K0064+000 – K0069+183	Construction Division	NO	Competitive Bidding	March 02, 2022 to March 08, 2022	March 23, 2022	May 11, 2022	May 20, 2022	2022 GAA	290,000,000.00		290,000,000.00	Preventive Maintenance
22E00161	Preventive Maintenance - Secondary Roads – Calapan South Road K0071 + 867 - K0075+036, K007+850 - K0079+238, K0081+K0081 + 904 - K0082+830, Southern Mindoro	Construction Division	NO	Competitive Bidding	February 26, 2022 to March 05, 2022	March 18, 2022	May 11, 2022	May 20, 2022	2022 GAA	309,000,000.00		309,000,000.00	Preventive Maintenance - Secondary Roads

Prepared by:


MARICHU L. VILLA-REAL
 Engineer IV
 OIC- Head, Procurement Staff

Recommended by:


ME. QUIALES H. STO. DOMINGO
 OIC-Assistant Regional Director
 BAC, Chairperson

Approved by:


GERALD A. PACANAN, CESO III
 Regional Director



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE IV-B
EDSA, Quezon City

July 29, 2022


CERTIFICATION

This is to certify that this office does not have a proposed project for Consulting Services for the First Quarter of FY 2022

This certification is being issued this 29th day of July 2022 for the submission of Updated Annual Procurement Plan (APP) FY 2022 for Consulting Services


GENE RYAN A. ALTEA
OIC-Chief, Planning and Design Division

Noted by:


GERALD A. PACANAN, CESO III
Regional Director

R4B ngr/Mlv?



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE IV-B
EDSA, Quezon City

UPDATED ANNUAL PROCUREMENT PLAN FY-2022
(GOODS AND SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks	
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (brief description of Program/Project)	
Fund 101	I. COMMON-USE SUPPLIES AND EQUIPMENT													
	1st Quarter	Regional Office	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	1,000,709.23				
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	839,129.10					
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	967,210.09					
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	853,123.54					
										Total Package I---	3,660,171.96			
	II. INVENTORY/COMMON SUPPLIES													
	1st Quarter	Regional Office	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	4,975,795.80				
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	5,050,745.60					
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	7,380,583.29					
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	4,543,243.84					
										Total Package II---	21,950,368.53			
	III. OFFICE EQUIPMENT & OTHER SUPPLIES													
	1st Quarter	Regional Office	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	2,781,213.00				
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	9,077,877.52					
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	57,944,560.00					
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	1,954,500.00					
										Total Package III---	71,758,150.52			
	IV. MEALS AND SNACKS													
	1st Quarter	Regional Office	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	935,510.00				
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	665,510.00					
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	665,510.00					
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	665,510.00					
									Total Package IV---	2,932,040.00				
									SUBTOTAL	100,300,731.01				



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE IV-B
EDSA, Quezon City

UPDATED ANNUAL PROCUREMENT PLAN FY-2022
(GOODS AND SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (brief description of Program/Project)
Fund 101	V. FURNITURE & FIXTURE												
	1st Quarter	Regional Office	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	2,369,550.00			
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	869,050.00				
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	1,570,950.00				
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	861,550.00				
	Total Package V---									5,671,100.00			
	VI. UTILITY CONSUMPTIONS & OTHER EXPENSES												
	1st Quarter	Regional Office	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	2,881,005.00			
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	1,598,905.00				
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	5,166,225.08				
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	1,588,405.00				
	Total Package VI---									11,234,540.08			
	VII. CONSTRUCTION MATERIALS												
	1st Quarter	Regional Office	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	15,000.00			
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	15,000.00				
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	3,515,000.00				
4th Quarter	4th Quarter				4th Quarter	4th Quarter	GOP	15,000.00					
Total Package VII---									3,560,000.00				
VIII. JANITORIAL SERVICES FOR THE REGIONAL OFFICE													
1st Quarter	Regional Office	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	1,200,000.00				
2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	1,200,000.00					
3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	1,200,000.00					
4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	1,200,000.00					
Total Package VIII---									4,800,000.00				
SUBTOTAL									25,265,640.08				



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE IV-B
EDSA, Quezon City

UPDATED ANNUAL PROCUREMENT PLAN FY-2022
(GOODS AND SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Proje ct)				
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO					
Fund 101	IX. TRANSPORTATION SERVICE																
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	Administrative Division	NO	Public Bidding	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	GOP GOP GOP GOP	50,000.00 50,000.00 50,000.00 50,000.00							
									Total Package IX---			200,000.00					
	X. SECURITY SERVICES FOR THE REGIONAL OFFICE																
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	Regional Office	NO	Public Bidding	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	GOP GOP GOP GOP	4,000,000.00 4,000,000.00 4,000,000.00 4,000,000.00							
										Total Package X---			16,000,000.00				
	XI. I.T. EQUIPMENTS, PARTS & SOFTWARE																
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	Regional Office	NO	Public Bidding	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	GOP GOP GOP GOP	2,822,500.00 1,787,500.00 12,487,000.00 1,832,500.00							
											Total Package XI---			18,929,500.00			
	XII. LABORATORY EQUIPMENTS/CHEMICALS																
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	Quality Assurance & Hydrology Division	NO	Public Bidding	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	GOP GOP GOP GOP	21,027,592.50 703,450.00 63,206,470.00 143,400.00							
									Total Package XII---			85,080,912.50					
									SUBTOTAL			120,210,412.50					



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE IV-B
EDSA, Quezon City

UPDATED ANNUAL PROCUREMENT PLAN FY-2022
(GOODS AND SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Proje ct)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Fund 101	XIII. SERVICE VEHICLE REPAIR AND MAINTENANCE OF CONST. AND MAINT EQUIPMENT												
	1st Quarter	Equipment Management Division	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	0.00			
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	0.00				
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	23,000,000.00				
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	0.00				
									Total Package XIII---	23,000,000.00			
	XIV. ELECTRICAL SUPPLIES												
	1st Quarter	Comm. & Technology Office	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	18,244.00			
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	1,000.00				
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	90,298.00				
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	0.00				
									Total Package XIV---	109,542.00			
	XV. SPARE PARTS/REPAIR FOR SERVICE VEHICLE												
	1st Quarter	Equipment Management Division	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	175,000.00			
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	175,000.00				
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	175,000.00				
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	175,000.00				
									Total PackageXV---	700,000.00			
	XVI. PETTY CASH EXPENSES												
	1st Quarter	Regional Office	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	90,000.00			
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	20,000.00				
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	20,000.00				
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	20,000.00				
										</			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE IV-B
EDSA, Quezon City

UPDATED ANNUAL PROCUREMENT PLAN FY-2022
(GOODS AND SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Fund 101	XVII. PRINTING/ LAMINATING												
	1st Quarter	Public Information Office	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	261,500.00			
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GOP	161,500.00			
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GOP	161,500.00			
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	4th Quarter	GOP	161,500.00			
										Total Package XVII---	746,000.00		
	XVIII. BUILDINGS & GROUND MAINTENANCE												
	1st Quarter	Administrative Division	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	62,500.00			
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GOP	62,500.00			
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GOP	952,500.00			
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	4th Quarter	GOP	62,500.00			
										Total Package XVIII---	1,140,000.00		
	XIX. MEDICAL/EMERGENCY SUPPLIES												
	1st Quarter	Regional Office	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	626,100.00			
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GOP	3,121,200.00			
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GOP	28,477,700.00			
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	4th Quarter	GOP	2,096,700.00			
										Total Package XIX---	34,321,700.00		
										SUBTOTAL	36,207,700.00		
										SUB-TOTAL (Page 1)	100,300,731.01		
										SUB-TOTAL (Page 2)	25,265,640.08		
										SUB-TOTAL (Page 3)	120,210,412.50		
										SUB-TOTAL (Page 4)	23,959,542.00		
										GRAND TOTAL	305,944,025.59		

PREPARED BY:

MARICHU L. VILLA-REAL
Acting Head, Procurement Staff

RECOMMENDED BY:

MELOQUIADES M. S.O. DOMINGO
BAC Chairperson

APPROVED BY:

GERALD A. PACANAN, CESO III
Regional Director