

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ISABELA 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
City of Ilagan, Isabela

Annual Procurement Plan for Civil Works FY 2022 (Updated)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310107100374000	22BE0001- ASSET PRESERVATION – REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE – PRIMARY ROADS – DAANG MAHARLIKA (LZ) – KO396+476 – KO396+593, CITY OF ILAGAN, ISABELA	Isabela 1st DEO	YES	Competitive Bidding	10/04-26/2021	10/26/2021	February 02, 2022	February 07, 2022	GoP	3,050,000.00			STONE MASONRY – 587.5 SQ.M.
300221100483000	22BE0002-CONSTRUCTION OF CONCRETE ROAD AT BARANGAY CENTRO – SAN ANTONIO, CITY OF ILAGAN, ISABELA	Isabela 1st DEO	YES	Competitive Bidding	10/04-26/2021	10/26/2021	January 31, 2022	February 07, 2022	GoP	5,000,000.00			ROADS: L=1.15 Lane Km., W=5.00M, THICKNESS = 0.20M, OTHERS: 1-line 0.61m dia. 9m RCPC
310107100375000	22BE0003-ASSET PRESERVATION – REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE – PRIMARY ROADS – DAANG MAHARLIKA (LZ), CABAGAN, ISABELA	Isabela 1st DEO	YES	Competitive Bidding	10/04-26/2021	10/26/2021	May 13, 2022	May 17, 2022	GoP	5,250,000.00			ROADS: SHOULDER = 170.5 LN.M., W=1.70M, THICKNESS = 0.15M, OTHERS: REVETMENT = 18.00 LN.M., STONE MASONRY = 381.25 SQ.M.
320102104928000	22BE0004 (re-adv.)- CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER – PHASE II (STA.0+280- STA.0+498), UAUANG TULIAO, STO. TOMAS, ISABELA	Isabela 1st DEO	YES	Competitive Bidding	11/24-12/14 2021	12/14/2021	May 13, 2022	May 17, 2022	GoP	50,000,000.00			Revetment = 218.00 Ln.m.
320101107986000	22BE0005- CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, STA.0+000-STA. 0+780, BRGY. CALIGAYAN (SITE I), TUMAUNINI, ISABELA	Isabela 1st DEO	YES	Competitive Bidding	10/04-26/2021	10/26/2021	March 23, 2022	March 30, 2022	GoP	40,000,000.00			GABION = 780.00 LN.M.
320101107985000	22BE0006- CONSTRUCTION OF FLOOD CONTROL SYSTEM ALONG PINACANAUN RIVER, PHASE II, BARANGAY CALIGAYAN, TUMAUNINI, ISABELA	Isabela 1st DEO	YES	Competitive Bidding	10/04-26/2021	10/26/2021	January 31, 2022	February 07, 2022	GoP	25,000,000.00			GABION = 579.00 LN.M.
320102104930000	22BE0007 (re-adv.)- CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER (STA.0+000- STA. 0+170), BAGUTARI, STO. TOMAS, ISABELA	Isabela 1st DEO	YES	Competitive Bidding	11/24-12/14 2021	12/14/2021	May 13, 2022	May 17, 2022	GoP	45,000,000.00			Revetment = 150.00 Ln.m.
320102104929000	22BE0008 (re-adv.)- CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER-PHASE II (STA.0+000-STA.0+215), UAUANG GALICIA, STO. TOMAS, ISABELA	Isabela 1st DEO	YES	Competitive Bidding	11/24-12/14 2021	12/14/2021	May 13, 2022	May 17, 2022	GoP	50,000,000.00			Revetment = 215.00 Ln.m.

310101100623000	22BE0009- ASSET PRESERVATION PROGRAM – PREVENTIVE MAINTENANCE - PRIMARY ROADS – DAANG MAHARLIKA (LZ), KO394+486-KO395+931, KO400+012-KO400+637, CITY OF ILAGAN, ISABELA	Isabela 1st DEO	YES	Competitive Bidding	10/04-26/2021	12/02/2021	February 02, 2022	February 07, 2022	GoP	27,730,000.00			ROADS: ASPHALT OVERLAY- 394.00 LN.M., (W=16M, THICK=0.05M), 1,047 LN.M. (W=6.70M, THICK=0.05M), 625 LN.M. (W=13.40M, THICK=0.05M)
300226100774000	22BE0010- CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT BARANGAY SAN ANDRES, DELFIN ALBANO, ISABELA	Isabela 1st DEO	YES	Competitive Bidding	11/9-29/2021	11/29/2021	January 31, 2022	February 07, 2022	GoP	2,000,000.00			ONE (1) BUILDING UNIT/ (EARTHWORKS, CONCRETE WORKS (BLEACHERS & STAGE), FINISHING WORKS, ROOFING SYSTEM (STAGE ROOFING), ELECTRICAL WORKS
300221100510000	22BE0011- REHABILITATION OF ROAD AT BARANGAY BLISS VILLAGE, CITY OF ILAGAN, ISABELA	Isabela 1st DEO	YES	Competitive Bidding	11/9-29/2021	11/29/2021	January 31, 2022	February 07, 2022	GoP	5,000,000.00			ROAD: L = 655.00 LN.M., W=5.00M, THK. = 0.20M; RCPC (910MM DIA.) = 61 LN.M.
320102104927000	22BE0012- CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER-PHASE II (STA.0+257-STA.0+477), MALAPAGAY, STO. TOMAS, ISABELA	Isabela 1st DEO	YES	Competitive Bidding	11/26-12/16 2021	12/16/2021	May 13, 2022	May 17, 2022	GoP	50,000,000.00			Revetment = 220.00 Ln.m.
320102104923000	22BE0013- CONSTRUCTION OF FLOOD CONTROL PROJECT ALONG ILAGAN RIVER (STA.0+000-STA.0+213), BRGY. CAPO, CITY OF ILAGAN, ISABELA	Isabela 1st DEO	YES	Competitive Bidding	11/26-12/16 2021	12/16/2021	May 13, 2022	May 17, 2022	GoP	45,000,000.00			Revetment = 213.00 Ln.m.
310101100624000	22BE0014- ASSET PRESERVATION PROGRAM – PREVENTIVE MAINTENANCE-PRIMARY ROADS- DAANG MAHARLIKA (LZ) – KO406+342-KO408+000, CITY OF ILAGAN, ISABELA	Isabela 1st DEO	YES	Competitive Bidding	11/26-12/16 2021	12/16/2021	February 02, 2022	February 07, 2022	GoP	25,511,000.00			Road: 1,641.00 Ln.m. (6.564 Lane-Km.- Asphalt Overlay, Thk.=0.05m, Width=12.80m)
300215101147000	22BE0015- CONSTRUCTION OF CALAOCAN ROAD, DELFIN ALBANO, ISABELA	Isabela 1st DEO	YES	Competitive Bidding	11/26-12/16 2021	12/16/2021	February 02, 2022	February 07, 2022	GoP	10,000,000.00			Concreting: L=0.818 Km., W=5.00m, Thk.=0.20m Drainage: L=540m
300215101150000	22BE0016- CONSTRUCTION OF ROAD ALONG SITIO ANNARONAN TO SAN JUAN TO SAN ANTONIO ROAD, BRGY. SAN JUAN AND SAN ANTONIO, CABAGAN, ISABELA	Isabela 1st DEO	YES	Competitive Bidding	11/26-12/16 2021	12/16/2021	February 02, 2022	February 07, 2022	GoP	10,000,000.00			Concreting: L=1.373 Km., W=5.00m, Thk.=0.20m
300225100201000	22BE0017- CONSTRUCTION OF FLOOD CONTROL STRUCTURE WITH CHANNELIZATION OF WATERWAY ALONG BALASIG-MAGASSI CREEK, CABAGAN, ISABELA	Isabela 1st DEO	YES	Competitive Bidding	12/1-21/2021	12/21/2021	February 02, 2022	February 07, 2022	GoP	15,000,000.00			GABION = 138.00 LN.M.
300226100910000	22BE0018- CONSTRUCTION OF FLOOD CONTROL STRUCTURE WITH CHANNELIZATION OF WATERWAY ALONG AGGUB-SAN JUAN CREEK, CABAGAN, ISABELA	Isabela 1st DEO	YES	Competitive Bidding	12/1-21/2021	12/21/2021	February 02, 2022	February 07, 2022	GoP	15,000,000.00			GABION = 148.00 LN.M.
300215101146000	22BE0019- CONSTRUCTION OF BAYABO-CONCEPCION ROAD, DELFIN ALBANO, ISABELA	Isabela 1st DEO	YES	Competitive Bidding	12/1-21/2021	12/21/2021	February 02, 2022	February 07, 2022	GoP	10,000,000.00			ROAD: L=1,040.00 LN.M, W=5.00M, THK.=0.20M OTHERS: 1-Line- Single Barrel RCBC (2.40m x 1.80m x 6m); 1 Line – Double Barrel RCBC (2.40m x 1.80m x 6m)

310101100625000	22BE0022- ASSET PRESERVATION PROGRAM-PREVENTIVE MAINTENANCE-PRIMARY ROADS-DAANG MAHARLIKA (LZ)- KO411+965-KO413+ 836, KO415+000-KO415+177, CITY OF ILAGAN, ISABELA	Isabela 1st DEO	YES	Competitive Bidding	12/1-21/2021	12/21/2021	March 23, 2022	March 30, 2022	GoP	32,800,000.00			ROAD: 1867 LN.M. (7.468 LANE KM.-ASPHALT OVERLAY-THK.=0.05M); W=12.80M, 177.00 LN.M. (0.468 LANE KM.-ASPHALT OVERLAY-THK.=0.05M); W=12.80M
320101107983000	22BE0023- CONSTRUCTION OF BARANGAY FUGU SUR TO FUGU NORTE FLOOD CONTROL SYSTEM PHASE II, TUMAUNINI, ISABELA	Isabela 1st DEO	YES	Competitive Bidding	12/3-22/2021	12/22/2021	February 02, 2022	February 07, 2022	GoP	30,000,000.00			GABION = 575.00 LN.M.
320102104922000	22BE0025 (re-adv.)- CONSTRUCTION OF FLOOD CONTROL PROJECT ALONG ILAGAN RIVER (STA.0+000 – STA.0+229), BRGY. CAMUNATAN, CITY OF ILAGAN, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	3/14-4/4 2022	4/4/2022	May 13, 2022	May 17, 2022	GoP	45,000,000.00			REVTMENT = 229.00 LN.M.
310107100376000	22BE0026- ASSET PRESERVATION PROGRAM – REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE – PRIMARY ROADS – DAANG MAHARLIKA (LZ) – KO455+796-KO456+000, SAN PABLO, ISABELA	Isabela 1st DEO	YES	Competitive Bidding	12/10-29/2021	12/29/2021	February 02, 2022	February 07, 2022	GoP	7,214,000.00			REVTMENT = 229.00 LN.M.
300219100586000	22BE0027- CONSTRUCTION OF BACULOD BRIDGE RIVER CONTROL STRUCTURE, ILAGAN CITY, ISABELA	Isabela 1st DEO	YES	Competitive Bidding	12/10-29/2021	12/29/2021	January 31, 2022	February 07, 2022	GoP	50,000,000.00			SLOPE PROTECTION = 1,041.2 SQ.M., LENGTH = 274.00 M
300215101149000	22BE0028- CONSTRUCTION OF DELFIN - ALBANO STO. TOMAS PROVINCIAL ROAD, STO. TOMAS, ISABELA	Isabela 1st DEO	YES	Competitive Bidding	12/10-29/2021	12/29/2021	May 13, 2022	February 07, 2022	GoP	20,000,000.00			REVTMENT = 229.00 LN.M.
310109100971000	22BE0029- ASSET PRESERVATION – REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE – TERTIARY ROADS – ILAGAN-DELFIN ALBANO-MALLIG RD., CITY OF ILAGAN, TUMAUNINI AND DELFIN ALBANO, ISABELA	Isabela 1st DEO	YES	Competitive Bidding	12/10-29/2021	12/29/2021	February 02, 2022	February 07, 2022	GoP	14,450,000.00			ROAD: LENGTH = 3.702 LANE KM.,W = 6.10 M, THK.= 0.20 M
300226100776000	22BE0030- CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT BARANGAY VILLA PEREDA, DELFIN ALBANO, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	1/7-27/2022	1/27/2022	February 10, 2022	February 16, 2022	GoP	3,000,000.00			EARTHWORKS & CONCRETE WORKS (STAGE & BLEACHERS & SLAB AT COURT), PLASTERING WORKS, PAINTING WORKS (MASONRY, RUBBERIZED FLOOR & STEEL PAINTING), CEILING WORKS AND TILE WORKS AT STAGE AREA, ROOFING WORKS (STAGE AREA & ONE BAY ROOFING AT MAIN STRUCTURE), PLUMBING/SANITARY & ELECTRICAL WORKS

300226100775000	22BE0031- CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT BARANGAY SAN JOSE, SAN PABLO, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	1/7-27/2022	1/27/2022	February 10, 2022	February 16, 2022	GoP	3,000,000.00			ROOFING SYSTEM (FOR FIVE BAYS INCLUDING END FRAMES), FINISHING WORKS (METAL PAINTING), ELECTRICAL WORKS AND PLUMBING WORKS
320102104925000	22BE0032- CONSTRUCTION OF FLOOD CONTROL PROJECT ALONG ILAGAN RIVER (STA. 0+000 – STA. 0+944), BRGY. FUGU, CITY OF ILAGAN, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	1/7-27/2022	1/27/2022	February 10, 2022	February 16, 2022	GoP	50,000,000.00			GABION = 944.00 LN.M.
300221100484000	22BE0033- CONSTRUCTION OF CONCRETE ROAD AT BARANGAY DICARUYAN, DIVILACAN, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	1/17-2/7 2022	02/07/2022	February 15, 2022	February 23, 2022	GoP	5,000,000.00			ROAD: SECTION 1: CONCRETING L = 0.475 KM., W=5.00M, THK. =0.20M
300219100588000	22BE0034- CONSTRUCTION OF LULLUTAN BRIDGE RIVER CONTROL STRUCTURE, ILAGAN CITY, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	1/17-2/7 2022	02/07/2022	February 15, 2022	February 23, 2022	GoP	50,000,000.00			REVTMENT = 224.00 LN.M., STONE MASONRY = 120 LN.M.
310201100969000	22BE0035- NETWORK DEVELOPMENT – ROAD WIDENING – PRIMARY ROADS – DAANG MAHARLIKA (LZ) KO448+1851 – KO450+078, KO455+796 – KO457+230, SAN PABLO, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	1/17-2/7 2022	02/07/2022	February 15, 2022	February 23, 2022	GoP	49,320,000.00			ROAD WIDENING: W=3.35M B/S, 0.30M THK., PAVING OF SHOULDERS: W=(SEE PLAN), 0.15M THK., L=1.652 LN.KM; STONE MASONRY = 2,086.80 SQ.M.; REMOVAL OF TREES = 141 EA.
300226100771000	22BE0036- CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT BARANGAY DICATIAN, DIVILACAN, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	1/17-2/7 2022	02/07/2022	February 15, 2022	February 23, 2022	GoP	2,000,000.00			BLEACHERS STAGE: EARTHWORKS, CONCRETE WORKS (50MM THK. SLAB TOPPING @ EXISTING MPB); FINISHING WORKS; ROOFING SYSTEM; PLUMBING WORKS, ELECTRICAL WORKS; PAINTING WORKS (STAGE)
300215101148000	22BE0037- CONSTRUCTION OF NANAGUAN BRIDGE-PHASE II, ILAGAN CITY, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	01/25-02/14 2022	02/14/2022	March 23, 2022	March 30, 2022	GoP	10,000,000.00			BRIDGE: LENGTH = 50.00 M
300221100482000	22BE0038- CONSTRUCTION OF CONCRETE ROAD AT BARANGAY CANADAM, MACONACON, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	01/25-02/14 2022	02/14/2022	March 23, 2022	March 30, 2022	GoP	5,000,000.00			CONCRETING: L = 0.480 KM., W = 5.00 M, THK. = 0.20 M
320102104921000	22BE0039- CONSTRUCTION OF FLOOD CONTROL PROJECT ALONG ILAGAN RIVER (STA.0+000- STA.0+190) BRGY. AGGASIAN, CITY OF ILAGAN, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	3/14-4/4 2022	4/4/2022	May 13, 2022	May 17, 2022	GoP	45,000,000.00			CONCRETING: L = 0.480 KM., W = 5.00 M, THK. = 0.20 M
300219100587000	22BE0041- CONSTRUCTION OF FLOOD CONTROL PROJECT ALONG CAGAYAN RIVER (STA.0+000- STA.0+220) PHASE II IN BARANGAY PILITAN, TUMAUNINI, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	01/25-02/14 2022	02/14/2022	March 23, 2022	March 30, 2022	GoP	49,000,000.00			REVTMENT: 220.00 LN.M.
320101107984000	22BE0042- CONSTRUCTION OF FLOOD CONTROL SYSTEM ALONG CAGAYAN RIVER (STA.0+360- STA.0+472), PHASE II, BARANGAY PILITAN, TUMAUNINI, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	01/25-02/14 2022	02/14/2022	March 23, 2022	March 30, 2022	GoP	25,000,000.00			REVTMENT = 112.00 LN.M.
300221100481000	22BE0043- CONSTRUCTION OF BRIDGE APPROACHES WITH CHANNELIZATION OF WATERWAY AT PACULAGU BRIDGE, BARANGAY NAGANACAN, STA. MARIA, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	1/28-2/17 2022	2/17/2022	May 13, 2022	March 2, 2022	GoP	50,000,000.00			ROAD: L=0.324 KM., W=6.10M, THK.=0.23M; GABION = 178.00 LN.M.; CHANNELIZATION = 668.63 LN.M.

300226100773000	22BE0044- CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT BARANGAY FUGU NORTE, TUMAUNINI, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	1/28-2/17 2022	2/17/2022	February 24, 2022	March 2, 2022	GoP	2,000,000.00			ROOFING SYSTEM FOR ONE BAY (INCLUDING END FRAMES), EARTHWORKS AND CONCRETE WORKS (SLAB), DEMOLITION WORKS, CONCRETE WORKS, FINISHING WORKS, ROOFING SYSTEM (SENIOR CITIZENS OFFICE), PLUMBING/SANITARY WORKS, ELECTRICAL WORKS
300226100777000	22BE0045- CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, STO. TOMAS, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	1/28-2/17 2022	2/17/2022	February 24, 2022	March 2, 2022	GoP	3,000,000.00			ROAD: L=0.324 KM., W=6.10M, THK.=0.23M; GABION = 178.00 LN.M.; CHANNELIZATION = 668.63 LN.M.
320102104920000	22BE0046- CONSTRUCTION OF FLOOD CONTROL PROJECT ALONG ILAGAN RIVER (STA.0+000-STA.0+208), BRGY. BANGAG-MANARING, CITY OF ILAGAN, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	2/10-3/2 2022	03/02/2022	March 14, 2022	March 21, 2022	GoP	45,000,000.00			REVTMENT = 208.00 LN.M.
320102104924000	22BE0047- CONSTRUCTION OF FLOOD CONTROL PROJECT ALONG CAGAYAN RIVER (STA.0+000-STA.0+146), NAGUILIAN BACULOD, CITY OF ILAGAN, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	2/10-3/2 2022	03/02/2022	May 13, 2022	May 17, 2022	GoP	40,222,000.00			REVTMENT = 146.00 LN.M.
300217100121000	22BE0048- CONSTRUCTION OF ILAGAN – DIVILACAN – PALANAN – SAN MARIANO – DINAPIGUE ROAD, ILAGAN CITY, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	2/10-3/2 2022	03/02/2022	March 14, 2022	March 21, 2022	GoP	50,000,000.00			ROAD: CONCRETING: L = 2.480 KM., W=6.70M, THK.=0.30M; RETAINING WALL: L=205M, R/S (802 SQ.M., HEIGHT = 4.00M)
300221100489000	22BE0049- CONSTRUCTION OF ROAD AT BARANGAY CUMABAO, TUMAUNINI, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	2/10-3/2 2022	03/02/2022	March 23, 2022	March 30, 2022	GoP	5,000,000.00			ROAD: L = 0.982 LANE KM. (L=0.491 KM, W=5.00M, THK.=0.20M) OTHERS: 1 LINE=0.61M DIA. RCPC, L=9M @ SEC.1 CONCRETE WORKS (FOOTING, COLUMNS, BEAMS, SLAB), FINISHING WORKS (MASONRY, PLASTERING, PAINTING, CARPENTRY, DOORS & WINDOWS, TILE WORKS), ROOFING SYSTEM, PLUMBING/SANITARY WORKS, ELECTRICAL WORKS
300228100037000	22BE0050- CONSTRUCTION OF QUARANTINE FACILITY, BARANGAY POBLACION, SAN PABLO, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	2/10-3/2 2022	03/02/2022	March 23, 2022	March 30, 2022	GoP	5,000,000.00			CONCRETE WORKS (FOOTING, COLUMNS, BEAMS, SLAB), FINISHING WORKS (MASONRY, PLASTERING, PAINTING, CARPENTRY, DOORS & WINDOWS, TILE WORKS), ROOFING SYSTEM, PLUMBING/SANITARY WORKS, ELECTRICAL WORKS
310101100626000	22BE0051- ASSET PRESERVATION PROGRAM-PREVENTIVE MAINTENANCE-PRIMARY ROADS-DAANG MAHARLIKA (LZ) – KO420+000-KO420+118, TUMAUNINI, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	2/17-3/9 2022	03/09/2022	March 16, 2022	March 21, 2022	GoP	2,256,000.00			ROAD: 118.00 LN.M. (ASPHALT OVERLAY; THK. =0.05M); W=6.70M (CARRIAGEWAY), W=6.70M (WIDENING)
300221100505000	22BE0052- CONSTRUCTION OF ROAD, BARANGAY CABISERA 2, CITY OF ILAGAN, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	2/17-3/9 2022	03/09/2022	March 23, 2022	March 30, 2022	GoP	5,000,000.00			ROAD: CONCRETING: L=0.70KM., W=5.00M, THK. =0.20M

300226100770000	22BE0053- CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT BARANGAY AUITAN, SAN PABLO, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	2/17-3/9 2022	03/09/2022	March 23, 2022	March 30, 2022	GoP	3,000,000.00			EARTHWORKS, CONCRETE WORKS, FINISHING WORKS, ROOFING SYSTEM, PLUMBING / SANITARY WORKS, ELECTRICAL WORKS
320102104919000	22BE0054- CONSTRUCTION OF FLOOD CONTROL PPROJECT ALONG CAGAYAN RIVER (STA. 0+000-STA. 0+050, STA. 0+241-STA.0+331) PHASE II, SAN IGNACIO, CITY OF ILAGAN, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	2/22-3/14 2022	3/14/2022	May 13, 2022	May 17, 2022	GoP	45,000,000.00			REVTMENT = 140.00 LN.M.
300219100589000	22BE0055- CONSTRUCTION OF RIVER CONTROL AT OWAY RIVER BELOW THE DICARUYAN-SAPINIT BRIDGE, BARANGAY DICARUYAN, DIVILACAN, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	2/22-3/14 2022	3/14/2022	March 23, 2022	March 30, 2022	GoP	5,000,000.00			STONE MASONRY = 118.00 LN.M.
300226100779000	22BE0056- CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY SAN VICENTE, SAN PABLO, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	2/22-3/14 2022	3/14/2022	March 18, 2022	March 25, 2022	GoP	5,000,000.00			EARTHWORKS, CONCRETE WORKS, FINISHING WORKS, ROOFING SYSTEM, PLUMBING / SANITARY WORKS, ELECTRICAL WORKS
320102104926000	22BE0057- CONSTRUCTION OF FLOOD CONTROL PROJECT ALONG ILAGAN RIVER (STA.0+000-STA.0+950) , BRGY. MALALAM, CITY OF ILAGAN, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	3/1-22/2022	03/22/2022	March 24, 2022	March 25, 2022	GoP	50,000,000.00			GABION = 950.00 LN.M.
300221100490000	22BE0058- CONSTRUCTION OF ROAD AT BARANGAY LANNA, TUMAUIINI, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	3/1-22/2022	03/22/2022	March 24, 2022	March 25, 2022	GoP	5,000,000.00			ROAD CONCRETING: L = 1.332 LANE KM. (W = 5.00M, THK. = 0.20M)
300221100487000	22BE0059- CONSTRUCTION OF ROAD AT BARANGAY ARCON, TUMAUIINI, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	3/1-22/2022	03/22/2022	March 24, 2022	March 25, 2022	GoP	5,000,000.00			ROAD CONCRETING: W = 5.00M, 0.20M THK. L = 1.34 LANE KM.
300226100772000	22BE0060- CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT BARANGAY FELY, MACONACON, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	3/1-22/2022	03/22/2022	March 24, 2022	March 25, 2022	GoP	2,000,000.00			CONCRETE WORKS (2/F COLUMNS & ROOF BEAMS), FINISHING WORKS (2/F MASONRY, 2/F PLASTERING, 2/F PAINTING, CARPENTRY-TRUSS & CEILING, TILE WORKS-G/F & 2/F TOILET, ROOFING SYSTEM, PLUMBING WORKS, ELECTRICAL WORKS
300226100778000	22BE0061- CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY POBLACION, SAN PABLO, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	3/1-22/2022	03/22/2022	March 24, 2022	March 25, 2022	GoP	5,000,000.00			EARTHWORKS, CONCRETE WORKS (FOOTINGS, COLUMNS & BEAMS EXCEPT CB-1, FINISHING WORKS (G/F MASONRY- EXTERIOR & INTERIOR, 2/F MASONRY-EXTERIOR INCLUDING TOILET PARTITIONS), PLUMBING / SANITARY WORKS (W/ FIXTURES AT G/F), ELECTRICAL WORKS, ROOFING SYSTEM

300226100789000	22BE0062- CONSTRUCTION OF MULTI-PURPOSE BUILDING, STA. MARIA, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	3/8-28/2022	3/28/2022	May 13, 2022	May 17, 2022	GoP	10,000,000.00			CONCRETE WORKS (SHEAR WALL & ROOF DECK), FINISHING WORKS (MASONRY WORKS, WATERPROOFING, PLASTERING, DOORS AND WINDOWS, TILE AND INTERIOR PAINTING WORKS, RAILINGS AND CEILING WORKS), PLUMBING WORKS (FIXTURES) AND ELECTRICAL WORKS
300229100024000	22BE0063- CONSTRUCTION (EXTENSION) OF WATER, BRGY. MAGASSI TO BRGY. UNION, CABAGAN, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	3/8-28/2022	3/28/2022	May 13, 2022	May 17, 2022	GoP	5,000,000.00			DEMOLITION WORKS, EARTHWORKS, CONCRETE WORKS, PLUMBING WORKS (WATER DISTRIBUTION LINE)
300214100138000	22BE0064- INSTALLATION (COMPLETION) OF SOLAR STREET LIGHTS ALONG THE PROVINCIAL ROAD IN BRGY. NAGANACAN, SANTA MARIA, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	3/8-28/2022	3/28/2022	May 13, 2022	May 17, 2022	GoP	3,000,000.00			ROADWAY LIGHTINGS = 39 UNITS, LENGTH = 1.52 KM.
300214100139000	22BE0065- INSTALLATION OF ROAD STREET LIGHTS, BRGY. MOZZOZZIN NORTH, SANTA MARIA, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	3/8-28/2022	3/28/2022	May 13, 2022	May 17, 2022	GoP	2,000,000.00			SECTION 1 = 15 UNITS, SECTION 2 = 12 UNITS, LENGTH = 1.00 KM.
300226100784000	22BE0066- CONSTRUCTION OF MULTI-PURPOSE BUILDING, CALAMAGUI WEST, STA. MARIA, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	3/10-30/2022	3/30/2022	May 13, 2022	May 17, 2022	GoP	5,000,000.00			DEMOLITION (DILAPIDATED SLAB), EARTHWORKS (TWO BAYS), CONCRETE WORKS (SLAB, COLUMNS-TWO BAYS, ROOF BEAMS-TWO BAYS), FINISHING WORKS (PAINTING – METAL STRUCTURES, CONCRETE STRUCTURES, BLEACHERS & RUBBERIZES FLOOR PAINT), ROOFING SYSTEM (SEVEN BAYS), ELECTRICAL WORKS, PLUMBING WORKS
300221100493000	22BE0067- CONSTRUCTION OF ROAD WITH DRAINAGE STRUCTURE, BRGY. ARCON, TUMAUNINI, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	3/10-30/2022	3/30/2022	May 13, 2022	May 17, 2022	GoP	5,000,000.00			ROAD: 0.942 LANE KM., W=5.00M, THK.=0.20M; DRAINAGE = 120M, STONE MASONRY: H=2.75M AND L=63M
300226100786000	22BE0068- CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN PEDRO, TUMAUNINI, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	3/10-30/2022	3/30/2022	May 13, 2022	May 17, 2022	GoP	16,000,000.00			CONCRETE WORKS (FOOTING, COLUMNS, BEAMS, SLAB, TRANSFORMER PAD), FINISHING WORKS (MASONRY, PLASTERING, PAINTING, CARPENTRY, DOORS & WINDOWS, TILE WORKS), ROOFING SYSTEM, PLUMBING/SANITARY WORKS, ELECTRICAL WORKS, ELECTRONICS (FIRE ALARM SYSTEM)
300221100488000	22BE0070- CONSTRUCTION OF ROAD AT BARANGAY BANTUG, TUMAUNINI, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	3/16-4/6 2022	04/06/2022	May 13, 2022	May 17, 2022	GoP	5,000,000.00			ROAD CONCRETING: L=1.32 LANE KM., W=5.00M, THK.=0.20M; OTHERS: 1 LINE=0.61M DIAM. CROSS DRAINS (See details of RCPC with Headwall on Plan); LINED CANAL: L=44.00 LN.M. (1.0M X 1.0M), B/S @ Section 2

300221100509000	22BE0071- CONSTRUCTION OF SAN JUAN ROAD, CABAGAN, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	3/16-4/6 2022	04/06/2022	May 13, 2022	May 17, 2022	GoP	10,000,000.00			ROAD CONCRETING: L=2.768 LANE KM. W=5.00M, THK. =0.20M; OTHERS: 1 LINE-0.61M DIA. RCPC L=8M; LINED CANAL- 108 LN.M.(0.8MX0.8M), L/S
300207100717000	22BE0072- CONSTRUCTION OF PNP MULTI-PURPOSE BUILDING, BARANGAY SAN PEDRO, TUMAUNINI, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	3/16-4/6 2022	04/06/2022	May 13, 2022	May 17, 2022	GoP	10,000,000.00			CONCRETE WORKS (FOOTING, COLUMNS, BEAMS, SLAB, STAIRS GF TO SF), FINISHING WORKS (MASONRY-GF & SF WALLS, PLASTERING, CARPENTRY-CEILING DOORS & WINDOWS, TILE WORKS), PLUMBING / SANITARY WORKS, ELECTRICAL WORKS
300226100780000	22BE0073- CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (PHASE VII), SANTA MARIA, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	3/16-4/6 2022	04/06/2022	May 13, 2022	May 17, 2022	GoP	5,000,000.00			FINISHING WORKS (INTERIOR PAINTING WORKS, RAILINGS AND TILE WORKS) AND ELECTRICAL WORKS
300221100502000	22BE0074- CONSTRUCTION OF ROAD WITH DRAINAGE STRUCTURE, BRGY. SAN MATEO, TUMAUNINI, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	3/24-4/12 2022	04/12/2022	May 13, 2022	May 17, 2022	GoP	5,000,000.00			ROAD CONCRETING: L=0.920 LANE KM., W=5.00M, THK.=0.20M; DRAINAGE: 375M
300221100486000	22BE0075- CONSTRUCTION OF ROAD AT BARANGAY ANTAGAN 2ND ROAD, TUMAUNINI, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	3/24-4/12 2022	04/12/2022	May 13, 2022	May 17, 2022	GoP	5,000,000.00			ROAD CONCRETING: L=1.20 LANE KM.; STONE MASONRY: 150 SQ.M.
300221100491000	22BE0076- CONSTRUCTION OF ROAD AT BARANGAY LIWANAG, TUMAUNINI, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	3/24-4/12 2022	04/12/2022	May 13, 2022	May 17, 2022	GoP	5,000,000.00			ROAD CONCRETING: L=1.260 LANE KM., W=5.00M, THK.=0.200M SLOPE PROTECTION: 108.00 SQ.M.
300226100781000	22BE0077- CONSTRUCTION OF MULTI-PURPOSE BUILDING (PGI LEGISLATIVE BLDG.), BRGY. ALIBAGO, ILAGAN CITY, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	3/24-4/12 2022	04/12/2022	May 13, 2022	May 17, 2022	GoP	20,000,000.00			HALLWAY AT FAÇADE AND REAR – EARTHWORKS, CONCRETE WORKS & ROOFING WORKS, CARPENTRY WORKS (CEILING, CLADDING); PAINTING WORKS, TILE WORKS, ELECTRICAL WORKS (AC UNITS)
300226100782000	22BE0078- CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, CAMP SAMAL LEISURE PARK, BARANGAY ARCON, TUMAUNINI, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	3/24-4/12 2022	04/12/2022	May 13, 2022	May 17, 2022	GoP	5,000,000.00			HALLWAY AT FAÇADE AND REAR – EARTHWORKS, CONCRETE WORKS & ROOFING WORKS, CARPENTRY WORKS (CEILING, CLADDING); PAINTING WORKS, TILE WORKS, ELECTRICAL WORKS (AC UNITS)
300226100783000	22BE0079- CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY ARCON, TUMAUNINI, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	3/24-4/12 2022	04/12/2022	May 13, 2022	May 17, 2022	GoP	10,000,000.00			EARTHWORKS, CONCRETE WORKS, SITE DEVELOPMENT, FINISHING WORKS (MASONRY, PLASTERING, PAINTING (STEEL), CARPENTRY, DOORS & WINDOWS, TILE WORKS), ROOFING SYSTEM, PLUMBING / SANITARY WORKS, ELECTRICAL WORKS
300221100507000	22BE0080- CONSTRUCTION OF ROAD, BICOBIAN, DIVILACAN, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	3/29-4/18 2022	4/18/2022	May 13, 2022	May 17, 2022	GoP	5,000,000.00			ROAD CONCRETING: L=0.950 LANE KM., W=5.00M, THK.=0.20M

300226100785000	22BE0081- CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY FELY, MACONACON, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	3/29-4/18 2022	4/18/2022	May 13, 2022	May 17, 2022	GoP	5,000,000.00			EARTHWORKS, CONCRETE WORKS (GF/2F-FRAMING SLAB, 2F COLUMNS @ 1.9M), FINISHING WORKS (GF-EXTERIOR MASONRY, INTERIOR TOILET PARTITIONS), PLUMBING WORKS (GF/2F-SEWERLINE, WATERLINE, ELECTRICAL WORKS (GF/2F-CONDUITS)
300221100485000	22BE0082- CONSTRUCTION OF CUMABAO TO DY-ABRA ROAD, TUMAUIINI, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	3/29-4/18 2022	4/18/2022	May 13, 2022	May 17, 2022	GoP	47,000,000.00			ROAD CONCRETING: L=9.66 LANE KM., W=5.00M, THK.=0.20M LINE CANAL = 600 LN.M., STONE MASONRY = 1,860 SQ.M.
300221100506000	22BE0083- CONSTRUCTION OF ROAD, BARANGAY CAPITOL, DELFIN ALBANO, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	3/29-4/18 2022	4/18/2022	May 13, 2022	May 17, 2022	GoP	5,000,000.00			ROAD CONCRETING: L=1.28 LANE KM, W=5.00M, THK.=0.20M
300226100787000	22BE0084- CONSTRUCTION OF MULTI-PURPOSE BUILDING BRGY. FERMEJDY, TUMAUIINI, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	3/29-4/18 2022	4/18/2022	May 13, 2022	May 17, 2022	GoP	5,000,000.00			CONCRETE WORKS, FINISHING WORKS (MASONRY, PLASTERING & PAINTING), ROOFING SYSTEM, ELECTRICAL WORKS AND RAINWATER COLLECTOR SYSTEM
300215101145000	22BE0085- CONSTRUCTION OF PACULAGU BRIDGE APPROACHES, STA. MARIA, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	3/29-4/18 2022	4/18/2022	May 13, 2022	May 17, 2022	GoP	15,000,000.00			REVTMENT ON SSP @ ABUTMENT A = 64.00 LN.M. GABION (3-LAYERS) @ ABUTMENT B = 64.00 LN.M.
300221100495000	22BE0086- CONSTRUCTION OF ROAD WITH DRAINAGE STRUCTURE, BRGY. COMPANIA, TUMAUIINI, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	4/11-5/2 2022	05/05/2022	May 13, 2022	May 17, 2022	GoP	5,000,000.00			DRAINAGE = 810M (0.610M DIA. RCPC), SIDEWALK = 800M (WIDTH=1.0M, THK.=100MM)
300221100504000	22BE0087- CONSTRUCTION OF ROAD WITH DRAINAGE STRUCTURE, BRGY. SANTA VISITACION, TUMAUIINI, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	4/11-5/2 2022	05/05/2022	May 13, 2022	May 17, 2022	GoP	5,000,000.00			DRAINAGE = 810M (0.610M DIA. RCPC), SIDEWALK = 800M (WIDTH=1.0M, THK.=100MM)
300219100606000	22BE0088- CONSTRUCTION OF ROAD WITH DRAINAGE STRUCTURE, BRGY. ANNAFUNAN, TUMAUIINI, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	4/11-5/2 2022	05/05/2022	May 13, 2022	May 17, 2022	GoP	5,000,000.00			DRAINAGE = 810M (0.610M DIA. RCPC), SIDEWALK = 810M (WIDTH=1.0M, THK.=100MM)
300221100499000	22BE0089- CONSTRUCTION OF ROAD WITH DRAINAGE STRUCTURE, BRGY. DISTRICT IV, TUMAUIINI, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	4/11-5/2 2022	05/05/2022	May 13, 2022	May 17, 2022	GoP	5,000,000.00			DRAINAGE = 810M (0.610M DIA. RCPC), SIDEWALK = 705.00M (THK.=100MM, WIDTH=1.0M)
300221100508000	22BE0090- CONSTRUCTION OF ROAD, BRGY. MOZZOZZIN SUR, STA. MARIA, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	4/11-5/2 2022	05/05/2022	May 13, 2022	May 17, 2022	GoP	5,000,000.00			ROAD CONCRETING: 1.280 LANE KM. (WIDTH = 5.00M, THICKNESS = 0.200M)
300221100494000	22BE0091- CONSTRUCTION OF ROAD WITH DRAINAGE STRUCTURE, BRGY. CARPENTERO, TUMAUIINI, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	4/13-5/5 2022	05/05/2022	May 13, 2022	May 17, 2022	GoP	5,000,000.00			DRAINAGE = 810 M (0.610 M DIA. RCPC), SIDEWALK = 790 M (WIDTH = 1.0M, THK. = 100 MM)

30022110050000	22BE0092- CONSTRUCTION OF ROAD WITH DRAINAGE STRUCTURE, BRGY. LINGALING, TUMAUNINI, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	4/13-5/5 2022	05/05/2022	May 13, 2022	May 17, 2022	GoP	5,000,000.00			DRAINAGE = 810 M (0.610 M DIA. RCPC), SIDEWALK = 786 M (THK. = 100 MM, WIDTH = 1.00M)
300221100501000	22BE0093- CONSTRUCTION OF ROAD WITH DRAINAGE STRUCTURE, BRGY. MALIGAYA, TUMAUNINI, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	4/13-5/5 2022	05/05/2022	May 13, 2022	May 17, 2022	GoP	5,000,000.00			DRAINAGE = 810 M (0.610 M DIA. RCPC), SIDEWALK = 804 M (WIDTH = 1.00 M, THK. = 100 MM)
300221100503000	22BE0094- CONSTRUCTION OF ROAD WITH DRAINAGE STRUCTURE, BRGY. SAN PEDRO, TUMAUNINI, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	4/13-5/5 2022	05/05/2022	May 13, 2022	May 17, 2022	GoP	5,000,000.00			DRAINAGE = 810 M (0.610 M DIA. RCPC), SIDEWALK = 774.40 M (WIDTH = 1.00 M, THK. = 100 MM)
300221100496000	22BE0095- CONSTRUCTION OF ROAD WITH DRAINAGE STRUCTURE, BRGY. DISTRICT I, TUMAUNINI, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	4/22-5/12 2022	05/12/2022	May 18, 2022	May 23, 2022	GoP	5,000,000.00			DRAINAGE = 810 M (0.610 M DIA. RCPC), SIDEWALK = 762 M (WIDTH = 1.0 M, THK. = 100 MM)
300221100497000	22BE0096- CONSTRUCTION OF ROAD WITH DRAINAGE STRUCTURE, BRGY. DISTRICT II, TUMAUNINI, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	4/22-5/12 2022	05/12/2022	May 18, 2022	May 23, 2022	GoP	5,000,000.00			DRAINAGE = 810 M (0.610 M DIA. RCPC), SIDEWALK = 737.00 M (WIDTH=1.00 M, THK.=100MM)
300221100498000	22BE0097- CONSTRUCTION OF ROAD WITH DRAINAGE STRUCTURE, BRGY. DISTRICT III, TUMAUNINI, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	4/22-5/12 2022	05/12/2022	May 18, 2022	May 23, 2022	GoP	5,000,000.00			DRAINAGE = 810 M (0.610 M DIA. RCPC), SIDEWALK = 616.50 M (WIDTH = 1.00 M, THK. = 100 MM)
300226100788000	22BE0098- CONSTRUCTION OF MULTI-PURPOSE BUILDING, TUMAUNINI, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	4/22-5/12 2022	05/12/2022	May 18, 2022	May 23, 2022	GoP	50,000,000.00			EARTHWORKS, CONCRETING (POWERHOUSE, CONDUIT CONCRETE CASING), FINISHING WORKS (DOORS & WINDOWS, CEILING, RAILINGS, PAINTING WORKS (STEEL); STRUCTURAL STEEL, PLUMBING WORKS, ELECTRICAL WORKS
310203207648000	22BE0099- CONCRETING OF FARM-TO-MARKET ROAD AT BRGY. BANTUG, TUMAUNINI, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	4/22-5/12 2022	05/12/2022	May 18, 2022	May 23, 2022	GoP	14,000,000.00			ROAD CONCRETING: PCCP = 2.548 LANE KM (W=5.00M), RCPC: L=31.00 LN.M., STONE MASONRY: A=438.13 SQ.M., L=200 LN.M.
310203207649000	22BE0100- CONCRETING OF FARM-TO-MARKET ROAD AT BRGY. SAN PEDRO, TUMAUNINI, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	4/22-5/12 2022	05/12/2022	May 18, 2022	May 23, 2022	GoP	12,500,000.00			ROAD CONCRETING: 1.972 LANE KM. (WIDTH=5.00M, THICKNESS =0.20M), STONE MASONRY=660 SQ.M., LINED CANAL 440 LN.M.
310203207651000	22BE0101- CONCRETING OF FARM-TO-MARKET ROAD AT BRGY. UGAD, TUMAUNINI, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	4/22-5/12 2022	05/12/2022	May 18, 2022	May 23, 2022	GoP	12,000,000.00			ROAD CONCRETING: PCCP=2.370 LANE KM. (W=5.00M, T=0.20M) RCPC=48.00 LN.M., STONE MASONRY=176.67 SQ.M. L=100 LN.M.

310203207623000	22BE0102- CONCRETING OF CVIARC, BRGY. SAN FELIPE FMR, BRGY. SAN FELIPE, ILAGAN CITY, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	5/20-6/9 2022	06/09/2022	6/20/2022	June 24, 2022	GoP	16,000,000.00			ROAD CONCRETING: 4.440 LANE KM. (2.50m Width, 0.20M Thk.)
310203207646000	22BE0103- CONCRETING OF FARM-TO-MARKET ROAD, BRGY. NAMNAMA TO ANTAGAN 2ND PHASE 2 FMR, TUMAUNINI, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	5/20-6/9 2022	06/09/2022	6/20/2022	June 24, 2022	GoP	12,000,000.00			ROAD CONCRETING: 2.32 LANE KM. (Width=2.50m, Thickness=0.20m); STONE MASONRY: Length=516.40m, Height=1.50m; 1 Line 24" dia. X 7.00m RCPC with Headwall @ B/S (Sta.0+180.00); Single Barrel Box Culvert with Wingwall=1.80m x 2.10m x 7.00m (Sta.0+300.00)
310203207647000	22BE0104- CONCRETING OF FARM-TO-MARKET ROAD AT BRGY. PILITAN, TUMAUNINI, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	5/20-6/9 2022	06/09/2022	6/20/2022	June 24, 2022	GoP	12,500,000.00			ROAD CONCRETING: PCCP = 1.88 LANE KM. (W=2.50m), RCPC: L=19.00 Ln.m., STONE MASONRY: A=491.40 Sq.m., L=260.00 Ln.m., Open Lined Canal: L=630.00 Ln.m.
310203207617000	22BE0105- CONCRETING OF BRGY. STA. VICTORIA TO BRGY. PASA FMR, BRGY. STA. VICTORIA AND BRGY. PASA, ILAGAN CITY, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	6/6-27/2022	6/27/2022	07/05/2022	July 11, 2022	GoP	12,000,000.00			ROAD CONCRETING: PCCP = 1.976 LANE KM (L=988.00 LN.M., W=5.00M, THK.=0.2M) STONE MASONRY: L=138.00 LN.M. (345.00 SQ.M.) OPEN LINED CANAL: L=502.00 LN.M.; BOX CULVERT = 3M X 3M X 7M
310203207650000	22BE0106- CONCRETING OF FARM-TO-MARKET ROAD AT BRGY. LANNA, TUMAUNINI, ISABELA	Isabela 1st DEO	NO	Competitive Bidding	6/6-27/2022	6/27/2022	07/05/2022	July 11, 2022	GoP	12,000,000.00			ROAD CONCRETING: PCCP =2.750 LANE KM (L=1,375 LN.M., W=5.00M, THK.=0.2M) STONE MASONRY: L=180 LN.M. (360.00 SQ.M.) RCPC: L=14.00 LN.M.

Prepared by:

LEONARDO B. DAYAO, SR.
Engineer III/Procurement Unit/Head Secretariat

Recommended by:

WILLIAM PATRICK B. BERIN
Assistant District Engineer/BAC Chairman

Approved by:

DEOFERIO P. VEHEMENTE, JR.
District Engineer