



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Office VII, SRP, Cebu City

Updated Final Annual Procurement Plan for FY 2022
Civil Works

Coda (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P=PF)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310204101507000	22-H00001-Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Asutinas-Danao-Lilo-an Bypass Rd, Cebu, Sta 00+000 to Sta 03+460 00, Asutinas, Cebu	Construction Division	Yes	Competitive Bidding	09/15/2021 to 09/22/2021	10/27/2021	02/17/2022	03/07/2022	GoP	106,150,000.00	0	106,150,000.00	Construction of By-Pass and Diversion Roads
310303101205000	22-H00002-Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/ Strengthening of Permanent Bridges, Cansaga Bay Br (500613CB) along Cansaga Bay Bridge	Construction Division	Yes	Competitive Bidding	09/15/2021 to 09/22/2021	10/15/2021	02/17/2022	03/07/2022	GoP	173,700,000.00	0	173,700,000.00	Retrofitting/ Strengthening of Permanent Bridges
310303100791000	22-H00003-Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/ Strengthening of Permanent Bridges, Marcelo Fernan Br (500619CB) along Marcelo B. Fernan Br & Approaches, Cebu Province	Construction Division	Yes	Competitive Bidding	09/15/2021 to 09/22/2021	10/07/2021	02/17/2022	03/07/2022	GoP	144,750,000.00	0	144,750,000.00	Retrofitting/ Strengthening of Permanent Bridges
310205100415000	22-H00005-Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links/ New Roads, Alcoy- Alegria Road, Alegria, Cebu	Construction Division	Yes	Competitive Bidding	09/21/2021 to 09/27/2021	10/25/2021	02/14/2022	02/24/2022	GoP	120,625,000.00	0	120,625,000.00	Road Construction

Submitted by:

for: Dany
ODILON M. ANDRINO
Procurement Head

Date: _____

Recommended by:

for: Dany
RENELY B. MAGHAWY
BAC Chairman

Date: _____

Approved by:

ERNESTO S. GORGORIO, JR.
Regional Director

Date: _____



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Office VII, SRP, Cebu City

Updated Final Annual Procurement Plan for FY 2022
Civil Works

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/B/E	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300105200550000	22-H00006-LOCAL PROGRAM, National Building Program, Buildings And Other Structures - Multipurpose / Facilities, Construction of DPWH Region VII, Annex Building, Phase II, Cebu City	Construction Division	Yes	Competitive Bidding	09/21/2021 to 09/28/2021	11/29/2021	09/23/2022	04/11/2022	GoP	14,475,000.00	0	14,475,000.00	Building Construction
310108100914000	22-H00007-Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Cebu-Balamban Transcentral Highway - K0029 + 200 - K0029 + 550	Construction Division	Yes	Competitive Bidding	09/21/2021 to 09/28/2021	10/25/2021	05/13/2022	08/02/2022	GoP	96,500,000.00	0	96,500,000.00	Roads with Slips, Slope Collapse, and Landslide
310305101520000	22-H00013-Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Argao Br (B00022CB) along N Bacalso Ave (Cebu South Rd), Cebu Province	Construction Division	Yes	Competitive Bidding	10/05/2021 to 10/12/2021	11/5/2021	02/17/2022	03/07/2022	GoP	106,150,000.00	0	106,150,000.00	Roads with Slips, Slope Collapse, and Landslide
310205100414000	22-H00014-Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links/ New Roads, Alcoy-Alegria Road, Alcoy, Cebu	Construction Division	Yes	Competitive Bidding	10/05/2021 to 10/12/2021	12/29/2021	02/17/2022	03/07/2022	GoP	144,750,000.00	0	144,750,000.00	Road Construction
300203102065000	22-H00015-Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Daguingan Bridge along Medellin Road, Medellin, Cebu	Construction Division	Yes	Competitive Bidding	10/05/2021 to 10/12/2021	12/09/2021	02/28/2022	03/14/2022	GoP	130,275,000.00	0	130,275,000.00	Construction/ Improvement of Access Roads

Submitted by:

Recommended by:

Approved by:

ODILON N. ANDRINO
Procurement Head

REMELY B. MAGHANOY
BAC Chairman

ERNESTO S. GREGORIO, JR.
Regional Director

Date:

Date:

Date:



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Office VII, SRP, Cebu City

Updated Final Annual Procurement Plan for FY 2022
Civil Works

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310108100815000	22H-00017-Organizational Outcome 1 Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Cebu-Balamban Transcentral Highway - K0029+550-K0029+640-K0029+770-K0029+963, Cebu Province	Construction Division	Yes	Competitive Bidding	10/18/2021 to 10/24/2021	11/08/2021	02/17/2022	03/07/2022	GoP	98,500,000.00	0	98,500,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse
300203102064000	22H-00018-Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Brig. Patao-Kabac-Pulan Road leading to Madridejos Beach Resort Kola Park, Bantayan Island, Cebu	Construction Division	Yes	Competitive Bidding	11/22/2021 to 11/29/2021	12/13/2021	03/23/2022	04/08/2022	GoP	120,625,000.00	0	120,625,000.00	Construction/ Improvement of Access Road
300203102066000	22H-00019-Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Concreting of Madridejos-Bantayan Alternate Route leading to tourist destinations, Bantayan Island, Cebu	Construction Division	Yes	Competitive Bidding	11/22/2021 to 11/29/2021	12/20/2021	03/23/2022	04/08/2022	GoP	120,625,000.00	0	120,625,000.00	Construction/ Improvement of Access Road
300203102067000	22H-00020-Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Santa Fe-Bantayan Provincial Road leading to tourist destinations, Bantayan Island Cebu	Construction Division	Yes	Competitive Bidding	11/15/2021 to 11/22/2021	12/09/2021	03/23/2022	04/08/2022	GoP	115,800,000.00	0	115,800,000.00	Construction/ Improvement of Access Road

Submitted by:

OTILON N. ANDRINO
Procurement Head

Recommended by:

REMELY B. MAGHANOY
BAC Chairman

Approved by:

ERNESTO S. GREGORIO, JR.
Regional Director

Date:

Date:

Date:



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Office VII, SRP, Cebu City

Updated Final Annual Procurement Plan for FY 2022
Civil Works

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203102070000	22H00021-Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Brgy Patas-Bacod-Guivanon-Bantigue Road leading to tourist destinations, Bantayan, Cebu	Construction Division	Yes	Competitive Bidding	11/22/2021 to 11/29/2021	12/15/2021	03/23/2022	04/08/2022	GoP	101,325,000.00	0	101,325,000.00	Construction of By-Pass and Diversion Roads
300203102071000	22H00022-Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP), Road concreting from Brgy. Pili Interior Road to Brgy. Tugos leading to Kota Park Tourist Destination, Madridejos, Cebu	Construction Division	Yes	Competitive Bidding	12/09/2021 to 12/16/2021	12/29/2021	03/23/2022	04/08/2022	GoP	101,325,000.00	0	101,325,000.00	Construction/Improvement of Access Roads
300203102072000	22H00023-Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP), Bantayan Baywalk (Seawall) leading to Tourist Destination, Bantayan Island, Cebu	Construction Division	Yes	Competitive Bidding	12/09/2021 to 12/16/2021	12/29/2021	03/23/2022	04/08/2022	GoP	101,325,000.00	0	101,325,000.00	Construction of By-Pass and Diversion Roads
300220100071000	22H00024-Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building (Cebu Provincial Government Center), Balamban, Cebu	Construction Division	Yes	Competitive Bidding	12/09/2021 to 12/16/2021	08/08/2022	09/01/2022	9/20/2022	GoP	193,000,000.00	0	193,000,000.00	Building Construction

Submitted by:


ODILON W. ANDRING
Procurement Head

Date: _____

Recommended by:


REMELY B. MAGHANOY
BAC Chairman

Date: _____

Approved by:


ERNESTO S. GREGORIO, JR.
Regional Director

Date: _____

Updated Final Annual Procurement Plan for FY 2022

Chili Works

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early procurement activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IBRE	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO		
												Source of Funds	
3201011076460000	22-H00026-Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Tayud Causeway, Barangay Tayud, Sta. 0+000 Sta. 0+850, Consolacion, Cebu	Construction Division	Yes	Competitive Bidding	11/15/2021 to 11/22/2021	12/6/2021	03/23/2022	04/08/2022		115,800,000.00	0	115,800,000.00	Construction/ Improvement of Access Road
300203101731000	22-H00026-Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Kinabagan - Talisay Road leading to Hayahay Beach Resort and Treasure Island Resort, Pangangan, Calape, Bohol	Construction Division	Yes	Competitive Bidding	11/15/2021 to 11/22/2021	12/06/2021	02/17/2022	03/07/2022		130,275,000.00	0	130,275,000.00	Construction/ Improvement of Access Roads
300204100528000	22-H00027-Convergence and Special Support Program (GSSP), Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Poblacion-Candumayo- Alegria-Causwagan Norte Road connecting Jct. (TNR) CBCMR in support to Gifts and Housewares and Agribusiness Industries, Catigbian, Bohol	Construction Division	Yes	Competitive Bidding	11/22/2021 to 11/29/2021	12/15/2022	02/17/2022	03/07/2022		123,520,000.00	0	123,520,000.00	Construction/ Improvement of Access Road

Submitted by:

For: *Dennis*
DIXON N. ANDRINO
Procurement Head

Date:

Recommended by:

REMELY B. MAGHANOY
RAC Chairman

Date _____

Approved by:

ERNESTO S. GREGORIO, JR.
Genetical Director

Date _____



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Office VII, SRP, Cebu City

Updated Final Annual Procurement Plan for FY 2022
Civil Works

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of (B/E)	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300217100038000	22-H00028-Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Construction of Road, Sikatuna to Sevilla, Bohol	Construction Division	Yes	Competitive Bidding	11/15/2021 to 11/22/2021	12/06/2021	02/17/2022	03/07/2022	GoP	38,600,000.00	0	38,600,000.00	Road Construction
300202100212000	22-H00029-Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN), Access Road leading to Tapal Wharf via Road to Pelayan ng Bayan- Brgy. Imelda and Baniw, Ubay, Bohol	Construction Division	Yes	Competitive Bidding	11/15/2021 to 11/22/2021	12/06/2021	02/22/2022	03/14/2022	GoP	119,045,295.00	0	119,045,295.00	Construction/ Improvement of Access Road
300215100392000	22-H00030-Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/ leading to Major Strategic Public Buildings/ Facilities, Construction of Road, Jct. (LIR) San Miguel - Bayongan - Bullis - Mabuhay, Ubay Road, Ubay, Bohol	Construction Division	Yes	Competitive Bidding	11/22/2021 to 11/29/2021	12/15/2021	02/17/2022	03/07/2022	GoP	125,450,000.00	0	125,450,000.00	Road Construction
300203101102000	22-H00031-Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Malabago-Kalanglang-Sanlagan-Candilis-Basiao-Suisugan leading to Kawasan Falls, Badian, Cebu	Construction Division	Yes	Competitive Bidding	10/27/2021 to 11/03/2021	12/29/2021	02/22/2022	03/11/2022	GoP	58,014,835.00	0	58,014,835.00	Construction/ Improvement of Access Road

Submitted by:

for: DNL
DOILON N. ANDRINO
Procurement Head

Date: _____

Recommended by:

for: BAC
REMELY B. MAGHANAY
BAC Chairman

Date: _____

Approved by:

for: ERNESTO S. GREGORIO, JR.
ERNESTO S. GREGORIO, JR.
Regional Director

Date: _____



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Office VII, SRP, Cebu City

Updated Final Annual Procurement Plan for FY 2022
Civil Works

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215100391000	22-H00032-CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of South Road Properties (SRP) Road including Improvement of SRP - Vestal Junction, South Road Property, Cebu City	Construction Division	No	Competitive Bidding	01/14/2022 to 01/21/2022	03/18/2022	03/23/2022	04/08/2022	GoP	241,250,000.00	0	241,250,000.00	Construction of Roads
30021410080000	22-H00033-CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R A 11239, Installation of Solar LED Lightings on Roads leading to New Bohol - Panglao International Airport - Panglao Island Circumferential Road (Via Biking), Bohol Province	Construction Division	No	Competitive Bidding	01/14/2022 to 01/21/2022	03/04/2022	03/23/2022	04/08/2022	GoP	98,046,895.00	0	98,046,895.00	Traffic Engineering and Management (including Road Safety Devices)/Installation of Street Lightings
300215100396000	22-H00034-CConvergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Jct (TNR) Cortes - Balilihan - Catigbian - Macaas Road K0041+000; K0042+000; K0042 + 290 - K0042 + 400, K0043+400-K0045+000, Tubigon, Bohol	Construction Division	No	Competitive Bidding	01/21/2022 to 01/28/2022	03/15/2022	05/20/2022	06/23/2022	GoP	106,150,000.00	0	106,150,000.00	Construction of Roads
310108100969000	22-H00035-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslides - Secondary Roads, Loay Interior Road - K0182 + 450 - K0182 + 700 Bohol Province	Construction Division	No	Competitive Bidding	01/21/2022 to 01/28/2022	02/28/2022	03/23/2022	04/11/2022	GoP	144,750,000.00	0	144,750,000.00	Construction of Roads with Slips, Slope Collapse and Landslides

Submitted by:

for: Andino
ODILON R. ANDRINO
Procurement Head

Recommended by:

for: B. Maghano
REMELY B. MAGHANOY
BAC Chairman

Approved by:

for: Ernesto S. G. Gorrdo, Jr.
ERNESTO S. G. GORRDO, JR.
Regional Director

Date: _____

Date: _____

Date: _____



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Office VII, SRP, Cebu City

Updated Final Annual Procurement Plan for FY 2022
Civil Works

Code (PAIP)	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310108100910000	22H00036-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslides - Secondary Roads, Balilihan - Hanopol - Batuan Road, K0040 + (-400) - K0040 + (-160), Bohol Province	Construction Division	No	Competitive Bidding	01/21/2022 to 01/28/2022	03/14/2022	03/23/2022	04/11/2022	GoP	138,960,000.00	0	138,960,000.00	Construction of Roads with Slips, Slope Collapse and Landslides
310108100812000	22H00037-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslides - Secondary Roads, Jct (TER) - Jagña - Sierra Bullones Rd - K0071 + 030 - K0071 + 100, K0071 + 450 - K0071 + 600, K0068 + 150 - K0068 + 190, K0076 + 041 - K0076 + 081, K0060 + 588 - K0080 + 750, K0081 + 650 - K0081 + 760, K0092 + 570 - K0092 + 615, K0094 + 190 - K0094 + 328, K0084 + 375 - K0084 + 475, Bohol Province	Construction Division	No	Competitive Bidding	01/21/2022 to 01/28/2022	03/22/2022	05/10/2022	05/23/2022	GoP	244,067,800.00	0	244,067,800.00	Construction of Roads with Slips, Slope Collapse and Landslides
310109100890000	22H00038-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslides - Tertiary Roads, Tagbilaran East Roads (Tagbilaran - Jagña) - K0211 + 225 - K0211 + 395, K0224 + 42 - K0224 + 600, K0231 + 100 - K0231 + 150, K0238 + 585 - K0238 + 620, K0243 + 990 - K0244 + 180, Bohol Province	Construction Division	No	Competitive Bidding	01/24/2022 to 01/31/2022	03/16/2022	03/23/2022	04/11/2022	GoP	193,675,500.00	0	193,675,500.00	Rehabilitation of Roads with Slips, Slope Collapse and Landslides

Submitted by:

ODILON M. ANDRIANO
Procurement Head

Date: _____

Recommended by:

REMELY B. MAGHANO
BAC Chairman

Date: _____

Approved by:

ERNESTO S. GRISWOLD, JR.
Regional Director

Date: _____



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Office VII, SRP, Cebu City

Updated Final Annual Procurement Plan for FY 2022
Civil Works

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215100389000	22H00039-CONVERGENCE AND SPECIAL SUPPORT PROGRAM. Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road with Slips, Slope Collapse, and Landslide, Jct (TER) Gunduliman - Anda - Badliang - Cogtong Road, Sta 020 + 928 - Sta. 021 + 178, Sta 021 + 228 - Sta. 021 + 500, Bohol	Construction Division	No	Competitive Bidding	01/24/2022 to 01/31/2022	03/16/2022	03/23/2022	04/11/2022	GoP	257,114,600.00	0	257,114,600.00	Rehabilitation of Roads with Slips, Slope Collapse and Landslides
310109100869000	22H00040-ORGANIZATIONAL OUTCOME 1 Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslides - Tertiary Roads, Sogod - Tabuelan Rd - K0112 + 750 - K0113 + 050, Cebu Province	Construction Division	No	Competitive Bidding	01/24/2022 to 01/31/2022	03/16/2022	03/23/2022	04/08/2022	GoP	151,505,000.00	0	151,505,000.00	Construction of Flood Mitigation Structures
300219100250000	22H00041-CONVERGENCE AND SPECIAL SUPPORT PROGRAM. Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Flood Mitigation Structure along Mananga River (Upper Side), Talisay City, Cebu	Construction Division	No	Competitive Bidding	01/24/2022 to 01/31/2022	02/28/2022	03/23/2022	04/11/2022	GoP	135,100,000.00	0	135,100,000.00	Construction of Flood Mitigation Structures
30010200595000	22H00042-Local Program, National Building Program, Buildings and Other Structures - Multi-Purpose/Facilities, Construction of PCOO Visayas Hub Building in Barangay Subangdaku, Mandaue City	Construction Division	No	Competitive Bidding	01/26/2022 to 02/02/2022	05/20/2022	07/08/2022	07/20/2022	GoP	289,500,000.00	0	289,500,000.00	Construction of Buildings

Submitted by:

ODILON N. ANDRINGO
Procurement Head

Date:

Recommended by:

REMELY B. MAGHANOY
BAC Chairman

Date:

Approved by:

ERNESTO S. GASIORIO, JR.
Regional Director

Date:



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Office VII, SRP, Cebu City

Updated Final Annual Procurement Plan for FY 2022
Civil Works

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IBIRE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221101530000	22H00055-Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Mountain Pass connection Jagña's Upper Mountain Barangays to City Proper, Jagña, Bohol	Construction Division	No	Competitive Bidding	07/14/2022 to 07/21/2022	08/03/2022	08/25/2022	09/09/2022	GoP	9,900,000.00	0	9,900,000.00	Construction of Roads
310101100572000	22H00044-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation, Preventive Maintenance - Primary Roads, N. Bacalso Avenue (Cebu South Rd) - K0081 + 000 - K0083 + 000, K0114+472-K0117+000, K0117+860-K0120+000, Alcoy, Cebu	Construction Division	No	Competitive Bidding	01/14/2022 to 01/21/2022	03/22/2022	05/10/2022	05/27/2022	GoP	147,645,000.00	0	147,645,000.00	Construction of Roads
310105100633000	22H00045-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction/Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Cebu-Balamban Transcentral Highway - K0045+280 - K0045+550, Cebu Province	Construction Division	No	Competitive Bidding	01/24/2022 to 01/31/2022	03/15/2022	03/23/2022	04/07/2022	GoP	117,247,500.00	0	117,247,500.00	Rehabilitation/Reconstruction of Damaged Paved Roads
310204101870000	22H00046-Organizational Outcome 1 Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Metro Cebu Expressway (Phase 6), Cebu Province	Construction Division	Yes	Competitive Bidding	01/14/2022 to 01/21/2022	02/08/2022	02/22/2022	03/11/2022	GoP	77,200,000.00	0	77,200,000.00	Construction of By-Pass and Diversion Roads

Submitted by:

ODILON N. ANDRINGO
Procurement Head

Date: _____

Recommended by:

REMELY B. MAGHANOY
BAC Chairman

Date: _____

Approved by:

ERNESTO S. GREGORIO, JR.
Regional Director

Date: _____



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Office VII, SRP, Cebu City

Updated Final Annual Procurement Plan for FY 2022
Civil Works

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310204101871000	22-H00047-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Metro Cebu Expressway (Phase 7), Cebu Province	Construction Division	Yes	Competitive Bidding	01/14/2022 to 01/21/2022	02/08/2022	02/22/2022	03/11/2022	GoP	77,200,000.00	0	77,200,000.00	Construction of By-Pass and Diversion Roads
310202101253000	22-H00048-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Consolation-Tayud-Libran Rd - K0018 + 000 - K0019 + 668, Cebu Province	Construction Division	Yes	Competitive Bidding	02/07/2022 to 02/14/2022	02/28/2022	03/15/2022	03/22/2022	GoP	25,090,000.00	0	25,090,000.00	Road Widening
310202101252000	22-H00049-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening-Secondary Roads, Consolation-Tayud-Libran Rd - K0014 + (-470) - K0015 + 448, Cebu Province	Construction Division	Yes	Competitive Bidding	02/10/2022 to 02/17/2022	03/02/2022	03/15/2022	03/22/2022	GoP	28,950,000.00	0	28,950,000.00	Road Widening
310109100891000	22-H00050-Organizational Outcome: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads, Tapel (Carcar), Zaragosa-Olango-Aloguinsan Rd-K0081+000-K0082+000, K0084+000-K0085+000	Construction Division	No	Competitive Bidding	02/10/2022 to 02/17/2022	03/15/2022	06/29/2022	07/18/2022	GoP	96,500,000.00	0	96,500,000.00	Roads with Slips, Slope Collapse, and Landslide

Submitted by:

ODILON N. ANDRIANO
Procurement Head

Date: _____

Recommended by:

REMELY B. MAGHANOY
BAC Chairman

Date: _____

Approved by:

ERNESTO S. DE BORJA, JR.
Regional Director

Date: _____



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Office VII, SRP, Cebu City

Updated Final Annual Procurement Plan for FY 2022
Civil Works

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300213100011000	22-H00051-Structural Improvement of Public Buildings and Construction of Evacuation Centers/Quarantine Facilities-Region VII, Municipality of Alcantara, Cebu	Maintenance Division	No	Competitive Bidding	04/21/2022 to 04/28/2022	06/09/2022	07/05/2022	07/19/2022	GoP	32,231,000.00	0	32,231,000.00	Construction of Building
300213100011000	22-H00052-Structural Improvement of Public Buildings and Construction of Evacuation Centers/Quarantine Facilities-Region VII, Municipality of Buenavista, Bohol	Maintenance Division	No	Competitive Bidding	04/21/2022 to 04/28/2022	06/09/2022	07/05/2022	07/19/2022	GoP	32,134,500.00	0	32,134,500.00	Construction of Building
300213100011000	22-H00053-Structural Improvement of Public Buildings and Construction of Evacuation Centers/Quarantine Facilities-Region VII, Municipality of Alburquerque, Bohol	Maintenance Division	No	Competitive Bidding	04/21/2022 to 04/28/2022	06/09/2022	07/05/2022	07/19/2022	GoP	32,134,500.00	0	32,134,500.00	Construction of Building
3002131000011000	22-H00056-Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender-Responsive Facilities, Construction of Facilities for Senior Citizens, Maaiboa, Cebu	Maintenance Division	No	Competitive Bidding	05/25/2022 to 05/25/2022	6/15/2022	06/30/2022	7/19/2022	GoP	9,650,000.00	0	9,650,000.00	Construction of Building

Submitted by:

ODILON N. ANDRIANO
Procurement Head

Date: _____

Recommended by:

REMELY B. MAGHANOY
BAC Chairman

Date: _____

Approved by:

ERNESTO S. GREGORIO, JR.
Regional Director

Date: _____



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Office VII, SRP, Cebu City

Updated Final Annual Procurement Plan for FY 2022
Civil Works

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300213100011000	22H00057- Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderly/Senior Citizens, including Gender-Responsive Facilities, Construction of Facilities for Senior Citizens, Alcantara, Cebu	Maintenance Division	No	Competitive Bidding	05/25/2022 to 05/25/2022	6/15/2022	06/30/2022	7/19/2022	GoP	9,650,000.00	0	9,650,000.00	Construction of Building
300200100003000	22H00060- Rehabilitation of Disaster-Related Infrastructure and Other Facilities, On-going Dismantling and Retrieval of Old Clarin Bridge at Loay, Bohol	Maintenance Division	No	NP-53.2 Emergency Cases	06/24/2022 to 06/28/2022	06/28/2022	07/08/2022	07/19/2022	GoP	6,631,903.97		6,631,903.97	Dismantling and Retrieval of Bridge
2000001000006000	22H00061- Maintenance/Repair/Rehabilitation of Infrastructure Facilities in Weighbridge Station, Brgy. Tamisu, Bais City, Negros Oriental	Maintenance Division	No	Competitive Bidding	07/12/2022 to 07/19/2022	08/01/2022	08/30/2022	09/12/2022	GoP	11,269,000.00	11,269,000.00		Buildings Repair (Finishing Works)
300213100011000	22H00062- Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderly/Senior Citizens, including Gender-Responsive Facilities, Construction of Facilities for Senior Citizens in Lawaan III, Talisay City, Cebu	Maintenance Division	No	Competitive Bidding	07/21/2022 to 07/28/2022	08/10/2022	08/31/2022	09/13/2022	GoP	4,825,000.00	0	4,825,000.00	Construction of Building

Submitted by:

ODILON N. ANDRIANO
Procurement Head

Date: _____

Recommended by:

REMELY B. MAGHANOY
BAC Chairman

Date: _____

Approved by:

ERNESTO S. CARANDANG, JR.
Regional Director

Date: _____



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Office VII
South Road Properties, Cebu City

**Updated Final Annual Procurement Plan for FY 2022
(Consulting Services)**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of Bids/RFI	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
0	Consultancy Services for the Conduct of Pre-Feasibility Study for the Proposed OCLEX - SRRP Back Road Extension Connector Bridge, Bulacoc - Lagtang - Lawaan III Road and Linea - Linea - Cantalero Road, Cebu	Planning and Design Division	No	Competitive Bidding	6/8/2022 to 6/15/2022	6/23/2022	6/30/2022	GoP	21,712,500.00	0	21,712,500.00	Pre-Feasibility Study
0	Consultancy Services for the Conduct of Feasibility Study for the Proposed Cebu North Hagraya Wharf Rd (CNHWR) Flyover and SRRP - Connector Road, Cebu	Planning and Design Division	No	Competitive Bidding	6/8/2022 to 6/15/2022	6/23/2022	6/30/2022	GoP	38,214,000.00	0	38,214,000.00	Feasibility Study
0	Consultancy Services for the Conduct of Pre-Feasibility Study for the Proposed Dumaguete City Coastal Road	Planning and Design Division	No	Competitive Bidding	3/3/2022 to 3/10/2022	3/18/2022	3/25/2022	GoP	5,886,500.00	0	5,886,500.00	Pre-Feasibility Study
0	Consultancy Services for the Conduct of Feasibility Study for the Proposed Hinamayan-Tayasan Road	Planning and Design Division	No	Competitive Bidding	3/3/2022 to 3/10/2022	3/18/2022	3/25/2022	GoP	11,966,000.00	0	11,966,000.00	Feasibility Study

Prepared by:

ODILON N. ARINO
Engineer IV, Head Procurement
Date: _____

Recommended by:

REMELY B. MAGHANY
BAC Chairman
Date: _____

Approved by:

EDGAR B. TABACON, CESO IV
Regional Director
Date: _____



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Office VII, SRP, Cebu City

Supplemental Final Annual Procurement Plan FY 2022 # 5
(GOODS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P Posting of IB/REI	Submission/ Opening of Bids	Notice of Award		Total	MOOE	GO	
	Furnitures and Fixtures	Administrative Division and Right-of-Way Acquisition and Legal Division	No	NP-53.9 - Small Value Procurement	06/15/22 to 06/22/22	06/23/22 to 08/06/22	06/28/22 to 10/12/22	GoP	178,601.00		178,601.00	
	For the use of calibrating the Equipment for the POE Works and for the Requirements of ISO-9001-2015 in Planning and Design Division	Planning and Design Division	No	Direct Contracting	06/15/22 to 06/22/22	06/23/22 to 08/06/22	06/28/22 to 10/12/22	GoP	25,500.00		25,500.00	
	For the use of calibrating the GNSS Survey Equipment for the Preliminary Detailed Engineering (PDE) activities for the projects of this office	Planning and Design Division	No	Direct Contracting	06/15/22 to 06/22/22	06/23/22 to 08/06/22	06/28/22 to 10/12/22	GoP	192,390.00		192,390.00	
	Laboratory Apparatus/Equipment and Accessories	Quality Assurance and Hydrology Division	No	NP-53.9 - Small Value Procurement	06/15/22 to 06/22/22	06/23/22 to 08/06/22	06/28/22 to 10/12/22	GoP	899,705.00		899,705.00	
	Repair and Maintenance of Kyocera Multi Function Laser Copier Taskalfa 2552C	Right-of-Way Acquisition and Legal Division	No	Direct Contracting	06/15/22 to 06/22/22	06/23/22 to 08/06/22	06/28/22 to 10/12/22	GoP	88,764.48		88,764.48	
	Roll up blind, color disk alabaster with complete accessories	Administrative Division and Maintenance Division	No	NP-53.9 - Small Value Procurement	06/15/22 to 06/22/22	06/23/22 to 08/06/22	06/28/22 to 10/12/22	GoP	295,189.61		295,189.61	
	Toner and Drum Cartridge Supply for Fuji Xerox Apeosport C5576	Maintenance Division	No	NP-53.9 - Small Value Procurement	06/15/22 to 06/22/22	06/23/22 to 08/06/22	06/28/22 to 10/12/22	GoP	279,046.00		279,046.00	
GRAND TOTAL									1,959,196.09		1,959,196.09	

Submitted by:

Recommended by:

Approved by:

ODILON N. ANDRINO

Procurement Head

REMELY B. MAGHANOY

BAC Chairman

EDGAR B. TABACON, CESO IV

Regional Director

Date: 6/10/22

Date: 6/13/22

Date: 6/13/22



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Regional Office VII, SRP, Cebu City

Supplemental Final Annual Procurement Plan FY 2022 # 4
(GOODS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Office Equipment Facilities	Equipment Management Division	No	NP-53.9 - Small Value Procurement	05/17/22 to 05/24/22	05/25/22 to 07/08/22	05/30/22 to 09/13/22	06/01/22 to 09/30/22	GoP	72,450.00		72,450.00	
	Equipment Supplies and Consumables	Equipment Management Division	No	NP-53.9 - Small Value Procurement	05/19/22 to 05/26/22	05/27/22 to 07/10/22	06/01/22 to 9/15/22	06/03/22 to 10/02/22	GoP	47,376.00		47,376.00	
	Variance of Maintenance, Repair and Rehabilitation of Infrastructure Facilities & Other Related Activities *Preventive Maintenance	Equipment Management Division	No	NP-53.9 - Small Value Procurement	05/19/22 to 05/26/22	05/27/22 to 07/10/22	06/01/22 to 9/15/22	06/03/22 to 10/02/22	GoP	370,132.37		370,132.37	
	Common Weightbridge Station Supplies	Maintenance Division	No	NP-53.9 - Small Value Procurement	05/19/22 to 05/26/22	05/27/22 to 07/10/22	06/01/22 to 9/15/22	06/03/22 to 10/02/22	GoP	120,680.00		120,680.00	
	Weightbridge Safety Uniform	Maintenance Division	No	NP-53.9 - Small Value Procurement	05/19/22 to 05/26/22	05/27/22 to 07/10/22	06/01/22 to 9/15/22	06/03/22 to 10/02/22	GoP	193,500.00		193,500.00	
	Janitorial Supply	Maintenance Division	No	NP-53.9 - Small Value Procurement	05/19/22 to 05/26/22	05/27/22 to 07/10/22	06/01/22 to 9/15/22	06/03/22 to 10/02/22	GoP	60,700.00		60,700.00	
	Calibration of Portable Weigh-in-Motion	Maintenance Division	No	NP-53.9 - Small Value Procurement	05/19/22 to 05/26/22	05/27/22 to 07/10/22	06/01/22 to 9/15/22	06/03/22 to 10/02/22	GoP	125,664.00		125,664.00	
	Catering Services	Administrative Division	No	NP-53.9 - Small Value Procurement	05/31/22 to 06/07/22	06/08/22 to 07/22/22	06/13/22 to 9/27/22	06/15/22 to 10/14/22	GoP	141,000.00		141,000.00	
SUB-TOTAL this Page										1,131,502.37		1,131,502.37	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Office VII, SRP, Cebu City

Supplemental Final Annual Procurement Plan FY 2022 # 4
(GOODS)


Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Corrective Maintenance of Amphibious Excavator (K4-63)	Equipment Management Division	No	NP-53.9 - Small Value Procurement	05/31/22 to 06/07/22	06/08/22 to 07/22/22	06/13/22 to 9/27/22	06/15/22 to 10/14/22	GoP	407,867.54		407,867.54	
	Furniture and Fixture	Equipment Management Division	No	NP-53.9 - Small Value Procurement	05/31/22 to 06/07/22	06/08/22 to 07/22/22	06/13/22 to 9/27/22	06/15/22 to 10/14/22	GoP	11,550.00		11,550.00	
	Shop Tools and Materials	Equipment Management Division	No	NP-53.9 - Small Value Procurement	05/31/22 to 06/07/22	06/08/22 to 07/22/22	06/13/22 to 9/27/22	06/15/22 to 10/14/22	GoP	112,045.50		112,045.50	
	Quick Response Tools (QRT)	Equipment Management Division	No	NP-53.9 - Small Value Procurement	05/31/22 to 06/07/22	06/08/22 to 07/22/22	06/13/22 to 9/27/22	06/15/22 to 10/14/22	GoP	354,669.00		354,669.00	
	Replacement of defective Air-Conditioning Unit and additional Air-Conditioning at Planning and Design Division	Planning and Design Division	No	NP-53.9 - Small Value Procurement	05/31/22 to 06/07/22	06/08/22 to 07/22/22	06/13/22 to 9/27/22	06/15/22 to 10/14/22	GoP	402,480.00		402,480.00	
	Procurement of Dredging Equipment and Other Related Flood Control Equipment	Equipment Management Division	No	NP-53.9 - Small Value Procurement	05/31/22 to 06/07/22	06/08/22 to 07/22/22	06/13/22 to 9/27/22	06/15/22 to 10/14/22	GoP	20,000,000.00		20,000,000.00	
SUB-TOTAL this Page										21,288,612.04		21,288,612.04	
SUB-TOTAL Page 1										1,131,502.37		1,131,502.37	
GRAND TOTAL										22,420,114.41		22,420,114.41	

Submitted by  ODILON N. ANDRINGO
Procurement Head

Date: 5/12/2022

Recommended by  REMELY B. MAGHANOY
BAC Chairman

Date: 5/12/2022

Approved by  EDGAR B. TABACON, CPSP IV
Regional Director

Date: 5/13/2022



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Office VII, SRP, Cebu City

Supplemental Final Annual Procurement Plan FY 2022 # 3
(GOODS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
	IT Equipment	ICTS	No	NP-53.9 - Small Value Procurement	04/08/22 to 04/15/22	04/18/22 to 05/30/22	04/21/22 to 08/05/22	GoP	183,321.60		183,321.60	
	DPWH Property Code Number Stickers	Equipment Management Division	No	NP-53.9 - Small Value Procurement	04/22/22 to 04/29/22	05/02/22 to 06/13/22	05/08/22 to 08/19/22	GoP	35,091.00		35,091.00	
	Repair and Maintenance of Printer/Copier	Equipment Management Division	No	NP-53.9 - Small Value Procurement	04/22/22 to 04/29/22	05/02/22 to 06/13/22	05/08/22 to 08/19/22	GoP	13,200.75		13,200.75	
GRAND TOTAL									231,613.35		231,613.35	

Submitted by:

Recommended by:

Approved by:

ODILON N. ANDRINO
Procurement Head

Date: 4/6/22

REMELY B. MAGHANOY
BAC Chairman

Date:

4/6/22

EDGAR B. TABACON, CESO IV
Regional Director

Date:

4/7/22



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Regional Office VII, SRP, Cebu City

Supplemental Final Annual Procurement Plan FY 2022 # 2
(GOODS)

Code (PAP)	Procurement Program/Project	PWO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Repair & Maintenance for Printer/Copier	Procurement Office	No	NP-53.9 - Small Value Procurement	03/28/22 to 04/04/22	04/05/22 to 05/19/22	04/08/22 to 07/25/22	04/12/22 to 08/11/22	GoP	125,400.00		125,400.00	
	Shop Supplies and Materials *Repainting/Rehabilitation of Area 1 Basestation (Annex A, B, and C)	Equipment Management Division	No	NP-53.9 - Small Value Procurement	03/28/22 to 04/04/22	04/05/22 to 05/19/22	04/08/22 to 07/25/22	04/12/22 to 08/11/22	GoP	203,747.25		203,747.25	
	Supply of Drum Unit for Printer/Copier Ineco-258	Maintenance Division	No	NP-53.9 - Small Value Procurement	03/28/22 to 04/04/22	04/05/22 to 05/19/22	04/08/22 to 07/25/22	04/12/22 to 08/11/22	GoP	112,500.00		112,500.00	
GRAND TOTAL										441,647.25		441,647.25	

Submitted by

Recommended by

Approved by

ODILON N. ANDRINGO
 Procurement Head

REMELY B. MAGHANOY
 BAC Chairman

EDGAR B. TABACON
 Regional Director

Date

3-24-2022

Date

3-24-2022

Date

3-25-2022



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Office VII, SRP, Cebu City

Supplemental Final Annual Procurement Plan FY 2022 # 1
(GOODS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
	Toner and Drum Cartridge Supply for Fuji Xerox Docucentre S2520 Heavy Duty Digital Mono Multi-Functional Photocopier Machine	Maintenance Division	No	NP-53.9 - Small Value Procurement	02/18/22 to 02/25/22	02/28/22 to 04/11/22	03/03/22 to 06/17/22	GoP	64,375.00		64,375.00	
	Program of Work (POW) of Dump Truck (H3-6951), Prime Mover with Low Bed Trailer (H41-156) and Water Jet Sewer (Z25-7) -Preventive Maintenance	Equipment Management Division	No	NP-53.9 - Small Value Procurement	02/18/22 to 02/25/22	02/28/22 to 04/11/22	03/03/22 to 06/17/22	GoP	1,749,579.61		1,749,579.61	
	Construction Supplies	Construction Division	No	NP-53.9 - Small Value Procurement	02/18/22 to 02/25/22	02/28/22 to 04/11/22	03/03/22 to 06/17/22	GoP	50,400.00		50,400.00	
	Office Equipment	Construction Division	No	NP-53.9 - Small Value Procurement	02/18/22 to 02/25/22	02/28/22 to 04/11/22	03/03/22 to 06/17/22	GoP	1,800.00		1,800.00	
	Repair & Maintenance for Printer/Copier	Construction Division	No	NP-53.9 - Small Value Procurement	02/18/22 to 02/25/22	02/28/22 to 04/11/22	03/03/22 to 06/17/22	GoP	105,357.25		105,357.25	
GRAND TOTAL									1,971,511.86		1,971,511.86	

Submitted by

ODILON N. ANDRIANO
Procurement Head

Date: 2/15/2022

Recommended by

REMELY B. MAGHANOY
BAC Chairman

Date: 2/15/2022

Approved by

EDGAR B. TABACON, CESO IV
Regional Director

Date: 2/17/2022



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Office VII, SRP, Cebu City

Supplemental Final Annual Procurement Plan for FY 2021 No. 11
(GOODS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
	Maintenance and Repairs of Building	Maintenance Division	No	NP-53.9 - Small Value Procurement	1/07/22 to 1/14/22	1/17/22 to 2/28/22	1/20/22 to 5/06/22	GcP	1,492,488.75		1,492,488.75	
GRAND TOTAL									1,492,488.75	-	1,492,488.75	

Submitted by:

ODILON N. ANDRINIO
Procurement Head

Date:

14/2/22

Recommended by:

REMELY B. MAGHANY
BAC Chairman

Date:

14/2/22

Approved by:

EDGAR B. PABACAN, CESO IV
Regional Director

Date:

15/2/22