



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET FIRST
DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Wangal, La Trinidad, Benguet
UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
A. INFRA													
22PE0001	Construction of Flood Mitigation Structure within Agno River Basin: along Agno River Section 11 (Mambolo Bridge), Poblacion, Itogon, Benguet	Construction Section	Yes	Public Bidding	23-Oct-21	15-Nov-21	10-Jan-22	28-Mar-22	GOP	24,500,000.00		24,500,000.00	Early Procurement Activity (EPA)
22PE0002	Construction of Flood Mitigation Structure within Agno River Basin: along Agno River Section 11b (Batuang), Virac, Itogon, Benguet	Construction Section	Yes	Public Bidding	23-Oct-21	15-Nov-21	10-Jan-22	24-Jan-22	GOP	24,500,000.00		24,500,000.00	Early Procurement Activity (EPA)
22PE0003	Construction of Bektey-Ampasit Diversion Road, Barangay Puguis, La Trinidad, Benguet	Construction Section	Yes	Public Bidding	23-Oct-21	15-Nov-21	10-Jan-22	24-Jan-22	GOP	20,580,000.00		20,580,000.00	Early Procurement Activity (EPA)
22PE0004	Construction of Flood Mitigation Structure within Aringay River Basin: along Aringay River Main Stream (Kagaling) and Section 10 (Hvdro No. 2), Tuba, Benguet	Construction Section	Yes	Public Bidding	23-Oct-21	15-Nov-21	10-Jan-22	24-Jan-22	GOP	12,740,000.00		12,740,000.00	Early Procurement Activity (EPA)
22PE0005	Construction of Flood Mitigation Structure within Aringay River Basin: along Aringay River Main Stream (Coplo and Nangalisan Proper), Tuba, Benguet	Construction Section	Yes	Public Bidding	23-Oct-21	15-Nov-21	10-Jan-22	24-Jan-22	GOP	24,500,000.00		24,500,000.00	Early Procurement Activity (EPA)
22PE0006	Construction / Rehabilitation of Flood Mitigation Structure within Bued River Basin: along Bued River Main Stream (Canubas Section), Tuba, Benguet	Construction Section	Yes	Public Bidding	17-Nov-21	6-Dec-21	12-Jan-22	24-Jan-22	GOP	11,760,000.00		11,760,000.00	Early Procurement Activity (EPA)
22PE0007	Construction of Flood Mitigation Structure within Agno River Basin: along Agno River Section 20 (Ekip), Bokod, Benguet	Construction Section	Yes	Public Bidding	17-Nov-21	6-Dec-21	19-Jan-22	30-Mar-22	GOP	24,500,000.00		24,500,000.00	Early Procurement Activity (EPA)
22PE0008	Construction of Flood Mitigation Structure within Agno River Basin: along Agno River Main Stream (Pacso Section), Kabayan, Benguet	Construction Section	Yes	Public Bidding	17-Nov-21	6-Dec-21	12-Jan-22	28-Mar-22	GOP	24,500,000.00		24,500,000.00	Early Procurement Activity (EPA)
22PE0009	Construction of Flood Mitigation Structure within Agno River Basin: along Agno River Main Stream (Mangkew-Nabneng, LS), Kabayan, Benguet	Construction Section	Yes	Public Bidding	17-Nov-21	6-Dec-21	12-Jan-22	24-Jan-22	GOP	24,500,000.00		24,500,000.00	Early Procurement Activity (EPA)
22PE0010	Construction of Flood Mitigation Structure within Naguillian River Basin: along Naguillian River Section 2 (Bolo Creek), La Trinidad, Benguet	Construction Section	Yes	Public Bidding	17-Nov-21	6-Dec-21	12-Jan-22	24-Jan-22	GOP	24,500,000.00		24,500,000.00	Early Procurement Activity (EPA)
22PE0011	Construction / Rehabilitation of Flood Mitigation Structure, Drainage Canal at Strawberry Fields, La Trinidad, Benguet	Construction Section	Yes	Public Bidding	17-Nov-21	6-Dec-21	12-Jan-22	24-Jan-22	GOP	24,500,000.00		24,500,000.00	Early Procurement Activity (EPA)
22PE0012	Construction of Flood Mitigation Structure within Agno River Basin: along Agno River Section 3 (Balococ River) and Section 4 (Salud River), Dalupirip, Itogon, Benguet	Construction Section	Yes	Public Bidding	17-Nov-21	6-Dec-21	12-Jan-22	28-Mar-22	GOP	24,500,000.00		24,500,000.00	Early Procurement Activity (EPA)



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET FIRST
DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Wangal, La Trinidad, Benguet
UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22PE0013	Construction of Regional Crime Laboratory Office (RCLO-COR) Building, Camp Major Bado Dangwa, La Trinidad, Benguet	Construction Section	Yes	Public Bidding	2-Dec-21	21-Dec-21	4-Feb-22	17-Feb-22	GOP	39,200,000.00		39,200,000.00	Early Procurement Activity (EPA)
22PE0014	Reconstruction to Concrete Pavement along Baguio-Itogon Rd (S00390LZ) - K0259+050-K0259+150, K0259+204-K0259+480, K0259+534-K0260+690, K0260+735-K0261+000, Itogon, Benguet	Construction Section	No	Public Bidding	27-Jan-22	15-Feb-22	24-Mar-22	4-Apr-22	GOP	90,131,000.00		90,131,000.00	
22PE0015	Reconstruction to Concrete Pavement along Shilan-Beckel Rd (S00385LZ) - K0262+056-K0262+284.5, K0262+355.5-K0262+780, K0264+925-K0265+943, La Trinidad, Benguet	Construction Section	No	Public Bidding	27-Jan-22	15-Feb-22	24-Mar-22	4-Apr-22	GOP	63,690,000.00		63,690,000.00	
22PE0016	Construction of Road Slope Protection Structure along Kennon Rd (S00393LZ) - K0226+700-K0226+760, Tuba Benguet	Construction Section	No	Public Bidding	23-Jun-22	12-Jul-22	31-Jul-22	10-Aug-22	GOP	1,960,000.00		1,960,000.00	
22PE0017	Construction of Concrete Road-Timbak Caves Road Leading to Timbak Caves and Mummy of Apo Anno, Atok/Kabayan, Benguet	Construction Section	No	Public Bidding	27-Jan-22	15-Feb-22	22-Mar-22	4-Apr-22	GOP	9,800,000.00		9,800,000.00	
22PE0018	Construction of Road Slope Protection Structure - Guisset-Binga-Baloy-Tinongdan Road Leading to Binga Dam and Mt. Ugo, Site for the International Sky Running Event, Itogon, Benguet	Construction Section	No	Public Bidding	17-Mar-22	5-Apr-22	26-May-22	9-Jun-22		9,800,000.00		9,800,000.00	
22PE0019	Construction of Road Slope Protection Structure along Itogon-Dalupirip-SN Manuel BDRY RD (S00392LZ) - K0270+225-K0270+238, K0272+112-K0272+128, K0275+199-K0275+228, Itogon, Benguet	Construction Section	No	Public Bidding	3-Feb-22	22-Feb-22	22-Mar-22	4-Apr-22	GOP	6,174,000.00		6,174,000.00	
22PE0020	Construction of Concrete Road-Baguio-Bontoc Road JCT. to Guiweng-Nawal-Tickey-Daclan Road in Support to Coffee and Processed Food Meat Industries, Bokod, Benguet	Construction Section	No	Public Bidding	3-Feb-22	22-Feb-22	22-Mar-22	4-Apr-22	GOP	9,800,000.00		9,800,000.00	
22PE0021	Construction of Road Slope Protection Structure along Cong. Andres Acop Cosalan Rd, K0312+700-K0312+730, K0313+340-K0313+370, K0314+200-K0314+210, K0316+987-K0317+000, K0319+140-K0319+200, K0319+266-K0319+300, K0319+1252-K0319+1265, K0319+1850-K0319+1855, K0322+690-K0322+705, K0338+1060-K0338+1115, Bokod and Kabayan, Benguet	Construction Section	No	Public Bidding	3-Feb-22	22-Feb-22	22-Mar-22	4-Apr-22	GOP	15,386,000.00		15,386,000.00	
22PE0022	Strengthening/Retrofitting of Permanent Bridges: Camp 4 Br. 4 (B02179LZ) along Kennon Rd, Tuba, Benguet	Construction Section	No	Public Bidding	3-Feb-22	22-Feb-22	22-Mar-22	4-Apr-22	GOP	4,410,000.00		4,410,000.00	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET FIRST
DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Wangal, La Trinidad, Benguet
UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22PE0023	Strengthening/Retrofitting of Permanent Bridges: Itogon Bridge (B02165LZ) along Baguio-Itogon Rd, Itogon, Benguet	Construction Section	No	Public Bidding	3-Feb-22	22-Feb-22	22-Mar-22	4-Apr-22	GOP	10,094,000.00		10,094,000.00	
22PE0024	Construction of Concrete Road - Cawayan-Calew-Balococ-Cashet Road to San Manuel, Pangasinan in Support to Coffee, Cacao, Bamboo, Banana, Livestock, Heirloom Rice, Gold, High Value Vegetables, Loom Weaving, Sewing, Dress Making, Honey, Food Processing and Services, Itogon, Benguet	Construction Section	No	Public Bidding	10-Feb-22	1-Mar-22	23-Mar-22	4-Apr-22	GOP	9,800,000.00		9,800,000.00	
22PE0025	Construction of Concrete Road - Bila Access Road Leading to Abiang Hot Spring, Bokod, Benguet	Construction Section	No	Public Bidding	10-Feb-22	1-Mar-22	23-Mar-22	4-Apr-22	GOP	9,800,000.00		9,800,000.00	
22PE0026	Off-Carriageway Improvement: Paving of Shoulders along Baguio-Itogon Rd (S00390LZ) - K0254+(-651)-K0255+839, K0256+321-K0257+146, Itogon, Benguet	Construction Section	No	Public Bidding	10-Feb-22	1-Mar-22	23-Mar-22	4-Apr-22	GOP	32,340,000.00		32,340,000.00	
22PE0027	Construction of Road Slope Protection Structure along Baguio-Bauang Road (S00397LZ) - K0291+164-K0291+290, Sablan, Benguet	Construction Section	No	Public Bidding	10-Feb-22	1-Mar-22	24-Mar-22	4-Apr-22	GOP	13,818,000.00		13,818,000.00	
22PE0028	Construction of Road Slope Protection Structure along Benguet-Nueva Vizcaya Rd (S00382LZ) - K0257+590-K0257+600, La Trinidad, Benguet	Construction Section	No	Public Bidding	10-Feb-22	1-Mar-22	23-Mar-22	4-Apr-22	GOP	1,176,000.00		1,176,000.00	
22PE0029	Construction of Concrete Road - Beckes-Bulala Road in Support to Coffee, Cacao, Bamboo, Cutflower, Tiger Grass, Fruit Trees, Heirloom Rice, Livestock, High Value Vegetables and Services, Sablan, Benguet	Construction Section	No	Public Bidding	17-Feb-22	8-Mar-22	23-Mar-22	4-Apr-22	GOP	9,800,000.00		9,800,000.00	
22PE0030	Strengthening/Retrofitting of Permanent Bridges: Dungon Br. (B02190LZ) along Kennon-Agat Rd, Tuba, Benguet	Construction Section	No	Public Bidding	17-Feb-22	8-Mar-22	23-Mar-22	4-Apr-22	GOP	9,212,000.00		9,212,000.00	
22PE0031	Strengthening/Retrofitting of Permanent Bridges: Camp Br. 1 (B02168LZ) along Kennon Rd., Tuba, Benguet	Construction Section	No	Public Bidding	17-Feb-22	8-Mar-22	23-Mar-22	4-Apr-22	GOP	17,934,000.00		17,934,000.00	
22PE0032	Construction of Concrete Road - Baguio-Bontoc Road JCT. to Batan-Adaoay, Kabayan Road in Support of Vegetable, Processed Tea and Coffee Industry, Kabayan, Benguet	Construction Section	No	Public Bidding	17-Feb-22	8-Mar-22	23-Mar-22	4-Apr-22	GOP	17,444,000.00		17,444,000.00	
22PE0033	Construction of Concrete Road - Camp 3 Torre-Antamok-Mangga-Belis-Pimanggan-Ansagan Proper Road in Support of Cacao and Coffee Industry, Tuba, Benguet	Construction Section	No	Public Bidding	17-Feb-22	8-Mar-22	23-Mar-22	4-Apr-22	GOP	9,800,000.00		9,800,000.00	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET FIRST
DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Wangal, La Trinidad, Benguet
UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22PE0034	Construction of Concrete Road - Ballay-Tabio-Tonoman-Bulalacao-Tawangan-Lusod Road Leading to Bulalacao Lakes and Mt. Tabeo, <u>Kabayan, Benguet</u>	Construction Section	No	Public Bidding	24-Feb-22	15-Mar-22	23-Mar-22	4-Apr-22	GOP	9,800,000.00		9,800,000.00	
22PE0035	Rehabilitation/Major Repair of Drainage Structure along Road - Tawang-Ambiong Road (S00387LZ)- K0260+(-193), K0260+018, K0260+250, K0260+497, K0260+518, K0260+918, K0261+042, K0261+409, K0261+958, K0262+900, K0263+090, K0264+170-K0264+280, <u>K0264+552 La Trinidad, Benguet</u>	Construction Section	No	Public Bidding	24-Feb-22	15-Mar-22	24-Mar-22	4-Apr-22	GOP	19,600,000.00		19,600,000.00	
22PE0036	Construction of Concrete Road - Poblacion-Karao-Ekip Access Road Leading to Mount Purgatory, <u>Bokod, Benguet</u>	Construction Section	No	Public Bidding	24-Feb-22	15-Mar-22	23-Mar-22	4-Apr-22	GOP	9,800,000.00		9,800,000.00	
22PE0037	Rehabilitation Multi-Purpose Building, Benguet Gymnasium (Sports Complex), <u>La Trinidad, Benguet</u>	Construction Section	No	Public Bidding	24-Feb-22	15-Mar-22	23-Mar-22	4-Apr-22	GOP	49,000,000.00		49,000,000.00	
22PE0038	Construction of Multi-Purpose Building at Alejo Pacalso Memorial High School, Tuding, <u>Itoqon, Benguet</u>	Construction Section	No	Public Bidding	3-Mar-22	22-Mar-22	24-Mar-22	4-Apr-22	GOP	24,500,000.00		24,500,000.00	
22PE0039	Construction of Water Supply System at Ampucao, <u>Itoqon, Benguet</u>	Construction Section	No	Public Bidding	3-Mar-22	22-Mar-22	24-Mar-22	4-Apr-22	GOP	19,600,000.00		19,600,000.00	
22PE0040	Construction of Concrete Road - Kaling Bridge - Lower Bashoy - Upper Badabak Road leading to Mt. Pulag, <u>Kabayan, Benguet</u>	Construction Section	No	Public Bidding	3-Mar-22	22-Mar-22	24-Mar-22	4-Apr-22	GOP	9,800,000.00		9,800,000.00	
22PE0041	Concreting of Sitio Bakong to Sitio Sapsing Brgy. Beckel FMR, Brgy. Beckel, <u>La Trinidad, Benguet</u>	Construction Section	No	Public Bidding	3-Mar-22	22-Mar-22	26-May-22	9-Jun-22	GOP	12,437,500.00		12,437,500.00	
22PE0042	Construction of Cacuduran Flood Control, <u>Nawal, Bokod, Benguet</u>	Construction Section	No	Public Bidding	17-Mar-22	5-Apr-22	26-May-22	9-Jun-22	GOP	19,600,000.00		19,600,000.00	
22PE0043	Concreting of Sitio Balangabang, Brgy. Ballay FMR, Brgy. Ballay, <u>Kabayan, Benguet</u>	Construction Section	No	Public Bidding	13-Apr-22	4-May-22	25-Jun-22	5-Jul-22	GOP	12,437,500.00		12,437,500.00	
22PE0044	Concreting of Sitio Aduyon to Sitio Talingguroy, Brgy. Wangal FMR, <u>La Trinidad, Benguet</u>	Construction Section	No	Public Bidding	12-May-22	31-May-22	23-Jun-22	7-Jul-22	GOP	12,437,500.00		12,437,500.00	
22PE0045	Concreting of Central Bayabas-Amocao Junction FMR, Brgy. Bayabas, <u>Sablan, Benguet</u>	Construction Section	No	Public Bidding	17-Mar-22	5-Apr-22	26-May-22	9-Jun-22	GOP	12,437,500.00		12,437,500.00	
22PE0046	Concreting of Sitio Dinamili to Sitio Taaw, Brgy. Ballay FMR, Brgy. Ballay, <u>Kabayan, Benguet</u>	Construction Section	No	Public Bidding	17-Mar-22	5-Apr-22	26-May-22	9-Jun-22	GOP	12,437,500.00		12,437,500.00	
22PE0047	Opening and Concreting of Sitio Labilab, Brgy. Loacan FMR, Brgy. Loacan, <u>Itoqon, Benguet</u>	Construction Section	No	Public Bidding	17-Mar-22	5-Apr-22	23-Jun-22	7-Jul-22	GOP	12,437,500.00		12,437,500.00	
22PE0048	Concreting of Sitio Peril, Brgy. Alapang FMR, <u>Brgy. Alapang, La Trinidad, Benguet</u>	Construction Section	No	Public Bidding	17-Mar-22	5-Apr-22	26-May-22	9-Jun-22	GOP	12,437,500.00		12,437,500.00	
22PE0049	Construction of Water Supply System at Sabkil, <u>Loacan, Itoqon, Benguet</u>	Construction Section	No	Public Bidding	05-May-22	24-May-22	21-Jun-22	4-Jul-22	GOP	7,840,000.00		7,840,000.00	
22PE0050	Construction of Water Supply System at Barangay Dalupirip, <u>Itoqon, Benguet</u>	Construction Section	No	Public Bidding	21-Apr-22	10-May-22	7-Jun-22	20-Jun-22	GOP	5,880,000.00		5,880,000.00	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET FIRST
DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Wangal, La Trinidad, Benguet
UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22PE0051	Construction of Balinsawang-Sampaguey Water Supply System at Palina, Taloy Sur, Tuba, Benguet	Construction Section	No	Public Bidding	23-Jun-22	12-Jul-22	31-Jul-22	10-Aug-22	GOP	5,880,000.00		5,880,000.00	
22PE0052	Construction of Poblacion Flood Control, Bokod, Benguet	Construction Section	No	Public Bidding	24-Mar-22	12-Apr-22	26-May-22	9-Jun-22	GOP	9,800,000.00		9,800,000.00	
22PE0053	Concreting of Sitio Shekdan to Sitio Benmetao Brgy. Camp 4 FMR, Brgy. Camp 4, Tuba, Benguet	Construction Section	No	Public Bidding	23-Jun-22	12-Jul-22	31-Jul-22	10-Aug-22	GOP	12,437,500.00		12,437,500.00	
22PE0054	Construction of Road, Bua-Gumatdang-Pacalso Road, Itoqon, Benguet	Construction Section	No	Public Bidding	31-Mar-22	19-Apr-22	6-Jul-22	16-Jul-22	GOP	77,200,000.00		77,200,000.00	
22PE0055	Concreting and Opening of Sitio Mangitit to Sitio Depnak Brgy. Bagong FMR, Brgy. Bagong, Sablan, Benguet	Construction Section	No	Public Bidding	31-Mar-22	19-Apr-22	23-Jun-22	3-Jul-22	GOP	12,437,500.00		12,437,500.00	
22PE0056	Construction (Completion) of Magtilay-Absay Water Supply System at Taloy Norte, Tuba, Benguet	Construction Section	No	Public Bidding	28-Apr-22	17-May-22	14-Jun-22	24-Jun-22	GOP	2,940,000.00		2,940,000.00	
22PE0057	Construction (Completion) of Payacpac Water Supply System at San Pascual, Tuba, Benguet	Construction Section	No	Public Bidding	31-Mar-22	19-Apr-22	26-May-22	9-Jun-22	GOP	2,940,000.00		2,940,000.00	
22PE0058	Opening and Concreting of Sitio Goldfield to Sitio Liang, Brgy. Poblacion FMR, Poblacion, Itoqon, Benguet	Construction Section	No	Public Bidding	06-Apr-22	26-Apr-22	17-Jun-22	27-Jun-22	GOP	12,437,500.00		12,437,500.00	
22PE0059	Concreting and Opening of Sitio Pital to Sitio Takkey, Brgy. Karao FMR, Brgy. Karao, Bokod, Benguet	Construction Section	No	Public Bidding	06-Apr-22	26-Apr-22	26-May-22	9-Jun-22	GOP	12,437,500.00		12,437,500.00	
22PE0060	Concreting and Opening of Sitio Wakal, Brgy. Nawal FMR, Brgy. Nawal, Bokod, Benguet	Construction Section	No	Public Bidding	06-Apr-22	26-Apr-22	17-Jun-22	27-Jun-22	GOP	12,437,500.00		12,437,500.00	
22PE0061	Concreting of Sitio Taba-ao (Inarado to Killet Section) to Sitio Mainit, Brgy. San Pascual FMR, Brgy. San Pascual, Tuba, Benguet	Construction Section	No	Public Bidding	06-Apr-22	26-Apr-22	26-May-22	9-Jun-22	GOP	12,437,500.00		12,437,500.00	
22PE0062	Concreting and Opening of Sitio Lipit to Sitio Lubas, Brgy. Ansagan FMR, Brgy. Ansagan, Tuba, Benguet	Construction Section	No	Public Bidding	13-Apr-22	04-May-22	26-May-22	9-Jun-22	GOP	12,437,500.00		12,437,500.00	
22PE0063	Construction of Road, Mongol-Bolok Road, Batan, Kabayan, Benguet	Construction Section	No	Public Bidding	13-Apr-22	04-May-22	6-Jul-22	16-Jul-22	GOP	29,400,000.00		29,400,000.00	
22PE0064	Construction of Water Supply System at Sitio Camp 6, Camp 4, Tuba, Benguet	Construction Section	No	Public Bidding	21-Jul-22	09-Aug-22	28-Aug-22	7-Sep-22	GOP	4,900,000.00		4,900,000.00	
22PE0065	Construction of Road, Disay Shelpi, Wangal, La Trinidad, Benguet	Construction Section	No	Public Bidding	12-May-22	31-May-22	6-Jul-22	16-Jul-22	GOP	4,900,000.00		4,900,000.00	
22PE0066	Construction of Flood Control Structure at Sitio Sokong, Kabayan, Benguet	Construction Section	No	Public Bidding	12-May-22	31-May-22	28-Jun-22	8-Jul-22	GOP	9,800,000.00		9,800,000.00	
22PE0067	Construction of Road, Ambacuag-Oring-La Trinidad Road, Sablan, Benguet	Construction Section	No	Public Bidding	13-Apr-22	04-May-22	6-Jul-22	16-Jul-22	GOP	67,550,000.00		67,550,000.00	
22PE0068	Construction of Road, Baay to Crossing Apanberang, Pacso, Kabayan, Benguet	Construction Section	No	Public Bidding	13-Apr-22	04-May-22	6-Jul-22	16-Jul-22	GOP	49,000,000.00		49,000,000.00	
22PE0069	Construction (Completion) of Water Supply System at Shilan, La Trinidad, Benguet	Construction Section	No	Public Bidding	21-Jul-22	09-Aug-22	28-Aug-22	7-Sep-22	GOP	2,940,000.00		2,940,000.00	
22PE0070	Off-Carriageway Improvement: Paving of Shoulders - Benguet-Nueva Vizcaya RD (S00382LZ) - K0310+500-K0316+094, K0316+110-K0319+726, Bokod, Benguet	Construction Section	No	Public Bidding	21-Apr-22	10-May-22	7-Jun-22	20-Jun-22	GOP	71,410,000.00		71,410,000.00	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET FIRST
DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Wangal, La Trinidad, Benguet
UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22PE0071	Construction of Pet-Okan Naybaliw Creek Flood Control, Duacan, Kabayan, Benguet	Construction Section	No	Public Bidding	28-Apr-22	17-May-22	6-Jul-22	16-Jul-22	GOP	9,800,000.00		9,800,000.00	
22PE0072	Construction of Flood Control Structure along Ambalanga River (Below Vital Fianza Jr Residence), Supang, Poblacion, Itogon, Benguet	Construction Section	No	Public Bidding	28-Apr-22	17-May-22	24-Jun-22	7-Jul-22	GOP	5,390,000.00		5,390,000.00	
22PE0073	Construction (Completion) of Flood Control Structure at Oncasan to Riverside Alno, La Trinidad, Benguet	Construction Section	No	Public Bidding	28-Apr-22	17-May-22	14-Jun-22	27-Jun-22	GOP	2,940,000.00		2,940,000.00	
22PE0074	Construction of Pines Park to Lubas - Ambiong Road, La Trinidad, Benguet	Construction Section	No	Public Bidding	05-May-22	24-May-22	6-Jul-22	16-Jul-22	GOP	13,720,000.00		13,720,000.00	
22PE0075	Construction (Completion) of Road Leading to Spanish and Japanese Historical Site, Banangan, Sablan, Benguet	Construction Section	No	Public Bidding	09-Jun-22	30-Jun-22	19-Jul-22	29-Jul-22	GOP	2,940,000.00		2,940,000.00	
22PE0076	Construction (Completion) of Slope Protection Wall along Sitio Anuvang Tourism Road, Tinongdan, Itogon, Benguet	Construction Section	No	Public Bidding	21-Jul-22	09-Aug-22	28-Aug-22	7-Sep-22	GOP	2,940,000.00		2,940,000.00	
22PE0077	Construction of Water Supply System at Upper Kesbeng, Poblacion, La Trinidad, Benguet	Construction Section	No	Public Bidding	12-May-22	31-May-22	24-Jun-22	7-Jul-22	GOP	4,900,000.00		4,900,000.00	
22PE0078	Construction (Completion) of Flood Control Structure at Gumatdang River (Near Abanes Residence), Itogon, Benguet	Construction Section	No	Public Bidding	12-May-22	31-May-22	24-Jun-22	7-Jul-22	GOP	1,960,000.00		1,960,000.00	
22PE0079	Construction (Completion) of Sombrero Ambuklao Water Supply System, Ambuklao, Bokod, Benguet	Construction Section	No	Public Bidding	21-Jul-22	09-Aug-22	28-Aug-22	7-Sep-22	GOP	1,960,000.00		1,960,000.00	
22PE0080	Construction of Multi-Purpose Building at Laurencio National High School Bantic Annex, Itogon, Benguet	Construction Section	No	Public Bidding	19-May-22	07-Jun-22	28-Jun-22	8-Jul-22	GOP	24,500,000.00		24,500,000.00	
22PE0081	Construction of Multi-Purpose Building (Bureau of Fire Protection Provincial Office - Benguet) at Barangay Balili, La Trinidad, Benguet	Construction Section	No	Public Bidding	19-May-22	07-Jun-22	28-Jun-22	8-Jul-22	GOP	29,400,000.00		29,400,000.00	
22PE0082	Construction of Road of Tamangan-Pacac at Brgy. Tadiangan, Tuba, Benguet	Construction Section	No	Public Bidding	21-Jul-22	09-Aug-22	28-Aug-22	7-Sep-22	GOP	9,900,000.00		9,900,000.00	
22PE0083	Construction (Completion) of Domestic Water Supply at Tadiangan, Tuba, Benguet	Construction Section	No	Public Bidding	19-May-22	07-Jun-22	28-Jun-22	8-Jul-22	GOP	1,960,000.00		1,960,000.00	
22PE0084	Construction (Completion) of Road from Antamok Norte to Purok II, Camp 3, Tuba, Benguet	Construction Section	No	Public Bidding	21-Jul-22	09-Aug-22	28-Aug-22	7-Sep-22		2,940,000.00		2,940,000.00	
22PE0085	Construction of Multi-Purpose Building (Municipal Hall of Sablan) at Poblacion, Sablan, Benguet	Construction Section	No	Public Bidding	19-May-22	07-Jun-22	28-Jun-22	8-Jul-22	GOP	29,400,000.00		29,400,000.00	
22PE0086	Construction of Shekdan-Bemetao Road, Camp 4, Tuba, Benguet	Construction Section	No	Public Bidding	19-May-22	07-Jun-22	28-Jun-22	8-Jul-22	GOP	9,800,000.00		9,800,000.00	
22PE0087	Construction of Banao Cantina Water Supply System, Ambuklao, Bokod, Benguet	Construction Section	No	Public Bidding	19-May-22	07-Jun-22	28-Jun-22	8-Jul-22	GOP	4,900,000.00		4,900,000.00	
22PE0088	Rehabilitation of Minac Water Supply System, Ambuklao, Bokod, Benguet	Construction Section	No	Public Bidding	19-May-22	07-Jun-22	28-Jun-22	8-Jul-22	GOP	1,960,000.00		1,960,000.00	
22PE0089	Construction of CDA Office Building, Longlong Puquis, La Trinidad, Benguet	Construction Section	No	Public Bidding	31-May-22	21-Jun-22	29-Jun-22	9-Jul-22	GOP	24,500,000.00		24,500,000.00	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET FIRST
DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Wangal, La Trinidad, Benguet
UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22PE0090	Construction (Completion) of Multi-Purpose Building (Day Care Center Building), Indaoac, Tabaan Sur, Tuba, Benguet	Construction Section	No	Public Bidding	01-Jul-22	21-Jul-22	9-Aug-22	19-Aug-22	GOP	2,940,000.00		2,940,000.00	
22PE0091	Improvement of Toybongan-Talnag Road, Tabaan Norte, Tuba, Benguet	Construction Section	No	Public Bidding	31-May-22	21-Jun-22	29-Jun-22	9-Jul-22	GOP	9,800,000.00		9,800,000.00	
22PE0092	Construction (Completion) of Road from Baliti to Pes-igan, Pacso, Kabayan, Benguet	Construction Section	No	Public Bidding	31-May-22	21-Jun-22	29-Jun-22	9-Jul-22	GOP	2,940,000.00		2,940,000.00	
22PE0093	Construction of Slope Protection Structure at Yabyabuan Multi-Grade School, Barangay Baqong, Sablan, Benguet	Construction Section	No	Public Bidding	01-Jul-22	21-Jul-22	9-Aug-22	19-Aug-22	GOP	14,700,000.00		14,700,000.00	
22PE0094	Construction (Completion) of Barangay Health Station at Adaoay, Kabayan, Benguet	Construction Section	No	Public Bidding	02-Jun-22	21-Jun-22	10-Jul-22	20-Jul-22	GOP	2,970,000.00		2,970,000.00	
22PE0095	Construction of Bakong-Asapa Poblacion Road, Kabayan, Benguet	Construction Section	No	Public Bidding	02-Jun-22	21-Jun-22	29-Jun-22	9-Jul-22	GOP	9,800,000.00		9,800,000.00	
22PE0096	Construction (Completion) of Road, Camangaan to Tikey, Bokod, Benguet	Construction Section	No	Public Bidding	02-Jun-22	21-Jun-22		10-Jan-00	GOP	2,940,000.00		2,940,000.00	
22PE0097	Construction (Completion) of Road, Pilpiloy, Pito, Bokod, Benguet	Construction Section	No	Public Bidding	02-Jun-22	21-Jun-22	29-Jun-22	9-Jul-22	GOP	2,940,000.00		2,940,000.00	
22PE0098	Construction (Completion) of Multi-Purpose Building (Tuding Training and Multi Purpose Center), Tuding Proper, Itogon, Benguet	Construction Section	No	Public Bidding			19-Jan-00	29-Jan-00		2,940,000.00		2,940,000.00	
22PE0099	Construction (Completion) of Flood Control Structure at Colong, Batan, Kabayan, Benguet	Construction Section	No	Public Bidding	07-Jun-22	27-Jun-22	16-Jul-22	26-Jul-22	GOP	2,940,000.00		2,940,000.00	
22PE0100	Construction (Completion) of Road at Aduyon Sadjatan, Wangal, La Trinidad, Benguet	Construction Section	No	Public Bidding	07-Jun-22	27-Jun-22	16-Jul-22	26-Jul-22	GOP	2,940,000.00		2,940,000.00	
22PE0101	Construction of Bukas to Asin Water Supply System, Nangalisan, Tuba, Benguet	Construction Section	No	Public Bidding	07-Jul-22	26-Jul-22	14-Aug-22	24-Aug-22	GOP	1,960,000.00		1,960,000.00	
22PE0102	Rehabilitation of the Ambugao Waterwork System at Ambiong, La Trinidad, Benguet	Construction Section	No	Public Bidding	07-Jun-22	27-Jun-22	16-Jul-22	26-Jul-22	GOP	1,960,000.00		1,960,000.00	
22PE0103	Improvement of Road, Bagto Samoyao, Alapang, La Trinidad, Benguet	Construction Section	No	Public Bidding	07-Jul-22	26-Jul-22	14-Aug-22	24-Aug-22	GOP	2,940,000.00		2,940,000.00	
22PE0104	Rehabilitation (Completion) of Water Supply System at Bayabas, Sablan, Benguet	Construction Section	No	Public Bidding	09-Jun-22	30-Jun-22	19-Jul-22	29-Jul-22	GOP	2,940,000.00		2,940,000.00	
22PE0105	Construction of Sitios Ambacuag, Ampeta and Paswek Domestic Water Supply, Banangan, Sablan, Benguet	Construction Section	No	Public Bidding	09-Jun-22	30-Jun-22	19-Jul-22	29-Jul-22	GOP	1,960,000.00		1,960,000.00	
22PE0106	Construction (Completion) of Multi-Purpose Building (Responder Health Emergency Building) at Barangay Dalupirip, Itogon, Benguet	Construction Section	No	Public Bidding	09-Jun-22	30-Jun-22	19-Jul-22	29-Jul-22	GOP	2,940,000.00		2,940,000.00	
22PE0107	Construction of Tadiangan-Ayusi Road, Tuba, Benguet	Construction Section	No	Public Bidding	09-Jun-22	30-Jun-22	19-Jul-22	29-Jul-22	GOP	4,950,000.00		4,950,000.00	
22PE0108	Construction of Road, Sabdang-Balukas, Barangay Shilan, La Trinidad, Benguet	Construction Section	No	Public Bidding	23-Jun-22	12-Jul-22	31-Jul-22	10-Aug-22	GOP	9,800,000.00		9,800,000.00	
22PE0109	Construction of Road at Barangay Balili, La Trinidad, Benguet	Construction Section	No	Public Bidding	23-Jun-22	12-Jul-22	31-Jul-22	10-Aug-22	GOP	9,800,000.00		9,800,000.00	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET FIRST
DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Wangal, La Trinidad, Benguet
UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22PE0110	Construction (Completion) of Kingking Water Supply System at Brgy. Gusaran, Kabayan, Benguet	Construction Section	No	Public Bidding	23-Jun-22	12-Jul-22	31-Jul-22	10-Aug-22	GOP	1,960,000.00		1,960,000.00	
22PE0111	Construction (Completion) of Water Supply System with Intake Tank at Amakgang, Pito, Bokod, Benguet	Construction Section	No	Public Bidding	23-Jun-22	12-Jul-22	31-Jul-22	10-Aug-22	GOP	1,960,000.00		1,960,000.00	
22PE0112	Construction (Completion) of Bridge at Balisong Creek, Ampucao, Itoyon, Benguet	Construction Section	No	Public Bidding	23-Jun-22	12-Jul-22	31-Jul-22	10-Aug-22	GOP	2,940,000.00		2,940,000.00	
22PE0113	Rehabilitation of Water Supply System at Fatima, Ucab, Itoyon, Benguet	Construction Section	No	Public Bidding	23-Jun-22	12-Jul-22	31-Jul-22	10-Aug-22	GOP	1,960,000.00		1,960,000.00	
22PE0114	Construction (Completion) of Road Near Marzo Residence to Paltingan Area at Zone 3, Betag, La Trinidad, Benguet	Construction Section	No	Public Bidding	23-Jun-22	12-Jul-22	31-Jul-22	10-Aug-22	GOP	2,940,000.00		2,940,000.00	
22PE0115	Rehabilitation (Completion) of Tuel-Kalashagad Road, San Pascual, Tuba, Benguet	Construction Section	No	Public Bidding	23-Jun-22	12-Jul-22	31-Jul-22	10-Aug-22	GOP	2,940,000.00		2,940,000.00	
22PE0116	Construction of Water Supply System at Pakak, Pito, Bokod, Benguet	Construction Section	No	Public Bidding	01-Jul-22	21-Jul-22	9-Aug-22	19-Aug-22	GOP	1,960,000.00		1,960,000.00	
22PE0117	Construction of Paswek-Lexber Water Supply System at Banangan, Sablan, Benguet	Construction Section	No	Public Bidding	01-Jul-22	21-Jul-22	9-Aug-22	19-Aug-22	GOP	1,960,000.00		1,960,000.00	
22PE0118	Construction (Completion) of Road at Dalabi, Twin Peaks, Tuba, Benguet	Construction Section	No	Public Bidding	01-Jul-22	21-Jul-22	9-Aug-22	19-Aug-22	GOP	2,940,000.00		2,940,000.00	
22PE0119	Construction (Completion) of Road, Sitio Lab-Ang to Sitio Bitnong, Barangay Ampucao, Itoyon, Benguet	Construction Section	No	Public Bidding	01-Jul-22	21-Jul-22	9-Aug-22	19-Aug-22	GOP	2,940,000.00		2,940,000.00	
22PE0120	Rehabilitation (Completion) of Barangay Multi-Purpose Building at Sitio Belis, Taloy Norte, Tuba, Benguet	Construction Section	No	Public Bidding	01-Jul-22	21-Jul-22	9-Aug-22	19-Aug-22	GOP	2,940,000.00		2,940,000.00	
22PE0121	Construction of Hanging Bridge connecting Sitio Picket and Sitio Naybaliw, Poblacion, Itoyon, Benguet	Construction Section	No	Public Bidding	01-Jul-22	21-Jul-22	9-Aug-22	19-Aug-22	GOP	2,940,000.00		2,940,000.00	
22PE0122	Construction (Completion) of Multi-Purpose Building, Phase 1, Bet-Ang, Ampucao, Itoyon, Benguet	Construction Section	No	Public Bidding	01-Jul-22	21-Jul-22	9-Aug-22	19-Aug-22	GOP	2,940,000.00		2,940,000.00	
22PE0123	Construction of Evacuation Center at Barangay Alapang, La Trinidad, Benguet	Construction Section	No	Public Bidding	01-Jul-22	21-Jul-22	9-Aug-22	19-Aug-22	GOP	4,950,000.00		4,950,000.00	
22PE0124	Construction of Regional Highway Patrol Unit - Cordillera (RHPU-COR) Building, Longlong Road, La Trinidad, Benguet	Construction Section	No	Public Bidding	07-Jul-22	26-Jul-22	14-Aug-22	24-Aug-22	GOP	29,400,000.00		29,400,000.00	
22PE0125	Construction of Turning Point to Sitio Sayo Road, Dalupirip, Itoyon, Benguet	Construction Section	No	Public Bidding	07-Jul-22	26-Jul-22	14-Aug-22	24-Aug-22	GOP	5,880,000.00		5,880,000.00	
22PE0126	Construction (Completion) of Bowing to Bengkagan-Divang Water Supply System, Baluay, Sablan, Benguet	Construction Section	No	Public Bidding	07-Jul-22	26-Jul-22	14-Aug-22	24-Aug-22	GOP	1,960,000.00		1,960,000.00	
22PE0127	Construction (Completion) of Balangbang Beckel Road, Beckel, La Trinidad, Benguet	Construction Section	No	Public Bidding	07-Jul-22	26-Jul-22	14-Aug-22	24-Aug-22	GOP	2,940,000.00		2,940,000.00	
22PE0128	Construction (Completion) of Road at Purok 2 and Purok 4, Banig Tawang Towards Tawang-Lubas-Ambiong National Road, Tawang, La Trinidad, Benguet	Construction Section	No	Public Bidding	07-Jul-22	26-Jul-22	14-Aug-22	24-Aug-22	GOP	2,940,000.00		2,940,000.00	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET FIRST
DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Wangal, La Trinidad, Benguet
UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22PE0129	Construction (Completion) of Multi-Purpose Building, Ticop, Karao, Bokod, Benguet	Construction Section	No	Public Bidding	07-Jul-22	26-Jul-22	14-Aug-22	24-Aug-22	GOP	2,940,000.00		2,940,000.00	
22PE0130	Rehabilitation (Completion) of Teytey-Tongshol Road, Bayabaas, Sablan, Benguet	Construction Section	No	Public Bidding	07-Jul-22	26-Jul-22	14-Aug-22	24-Aug-22	GOP	2,940,000.00		2,940,000.00	
22PE0131	Construction (Completion) of Road, Kawal to Bisal, Brgy. Bobok Bisal, Bokod, Benguet	Construction Section	No	Public Bidding	07-Jul-22	26-Jul-22	14-Aug-22	24-Aug-22	GOP	2,940,000.00		2,940,000.00	
22PE0132	Rehabilitation (Completion) of Taroy Ligay Road, Camp 1, Tuba, Benguet	Construction Section	No	Public Bidding	07-Jul-22	26-Jul-22	14-Aug-22	24-Aug-22	GOP	2,940,000.00		2,940,000.00	
22PE0133	Construction (Completion) of Access Road from Upper Kesbeng (Berato-Rapuso Area to Lower Kesbeng Buatong Area), Poblacion, La	Construction Section	No	Public Bidding	14-Jul-22	02-Aug-22	21-Aug-22	31-Aug-22	GOP	2,940,000.00		2,940,000.00	
22PE0134	Construction (Completion) of Water Supply System in Baley ni Angdap-Apunan-Abucot Elementary School and High School, Eddet, Kabayan, Benguet	Construction Section	No	Public Bidding	14-Jul-22	02-Aug-22	21-Aug-22	31-Aug-22	GOP	1,960,000.00		1,960,000.00	
22PE0135	Construction of Water Supply System, Bekes-Beleng to Balang Eddet, Kabayan, Benguet	Construction Section	No	Public Bidding	14-Jul-22	02-Aug-22	21-Aug-22	31-Aug-22	GOP	1,960,000.00		1,960,000.00	
22PE0136	Rehabilitation (Completion) of NRJ-Soysoyan-Ballay-Tawangan-Lusod Proper Road (Minac-Turidan-Tongotong-Tabayo-Bantonong Section), Kabayan, Benguet	Construction Section	No	Public Bidding	14-Jul-22	02-Aug-22	21-Aug-22	31-Aug-22	GOP	2,940,000.00		2,940,000.00	
22PE0137	Construction (Completion) of Multi-Purpose Building, Puguig, La Trinidad, Benguet	Construction Section	No	Public Bidding	21-Jul-22	09-Aug-22	28-Aug-22	7-Sep-22	GOP	2,940,000.00		2,940,000.00	
22PE0138	Construction (Completion) of Evacuation Center and Multi-Purpose Building in Bagong, Sablan, Benguet	Construction Section	No	Public Bidding	21-Jul-22	09-Aug-22	28-Aug-22	7-Sep-22	GOP	2,970,000.00		2,970,000.00	
22PE0139	Construction (Completion) of Multi-Purpose Building at Sitio Abocot, Upper Eddet, Kabayan, Benguet	Construction Section	No	Public Bidding	21-Jul-22	09-Aug-22	28-Aug-22	7-Sep-22	GOP	2,940,000.00		2,940,000.00	
22PE0140	Construction (Completion) of Legleg to Wacalan Access Road at Lusod, Kabayan, Benguet	Construction Section	No	Public Bidding	21-Jul-22	09-Aug-22	28-Aug-22	7-Sep-22	GOP	2,940,000.00		2,940,000.00	
22PE0141	Construction (Completion) of Road at Bangao Elementary School Barangay Ambuklao, Bokod, Benguet	Construction Section	No	Public Bidding	21-Jul-22	09-Aug-22	28-Aug-22	7-Sep-22	GOP	2,940,000.00		2,940,000.00	
22PE0142	Rehabilitation (Completion) of Balangabang Waterwork System at Tabaan Norte, Tuba, Benguet	Construction Section	No	Public Bidding	21-Jul-22	09-Aug-22	28-Aug-22	7-Sep-22	GOP	1,960,000.00		1,960,000.00	
22PE0143	Rehabilitation (Completion) of Don-oy Bridge, Anchukey, Kabayan, Benguet	Construction Section	No	Public Bidding	21-Jul-22	09-Aug-22	28-Aug-22	7-Sep-22	GOP	2,940,000.00		2,940,000.00	
22PE0144	Construction of Pathway from Sitio Baskey - Otso to Loacan Elementary School, Barangay Loacan, Itoogon, Benguet	Construction Section	No	Public Bidding	21-Jul-22	09-Aug-22	28-Aug-22	7-Sep-22	GOP	2,940,000.00		2,940,000.00	
22PE0145	Construction of Slope Protection and Drainage Structure, Brgy. Duacan, Kabayan, Benguet	Construction Section	No	Public Bidding	21-Jul-22	09-Aug-22	28-Aug-22	7-Sep-22	GOP	2,940,000.00		2,940,000.00	
22PE0146	Construction (Completion) of Evacuation Center at Central Kamog, Sablan, Benguet	Construction Section	No	Public Bidding	01-Aug-22	18-Aug-22	6-Sep-22	16-Sep-22	GOP			-	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET FIRST
DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Wangal, La Trinidad, Benguet
UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22PE0147	Improvement of Aguyad-Lebbeng Road, Tadiangan, Tuba, Benguet	Construction Section	No	Public Bidding	01-Aug-22	18-Aug-22	6-Sep-22	16-Sep-22	GOP	9,800,000.00		9,800,000.00	
22PE0148	Construction of Road, Sitio Coog to Sitio Petican, Tinongdan, Itoyon, Benguet	Construction Section	No	Public Bidding	01-Aug-22	18-Aug-22	6-Sep-22	16-Sep-22	GOP	6,860,000.00		6,860,000.00	
22PE0149	Construction (Completion) of Multi-Purpose Building, Poblacion, Kabayan, Benguet	Construction Section	No	Public Bidding	01-Aug-22	18-Aug-22	6-Sep-22	16-Sep-22	GOP	2,940,000.00		2,940,000.00	
22PE0150	Rehabilitation (Completion) of Domestic Water System Assn., Central Bineng, La Trinidad, Benguet	Construction Section	No	Public Bidding	01-Aug-22	18-Aug-22	6-Sep-22	16-Sep-22	GOP	2,940,000.00		2,940,000.00	
22PE0151	Rehabilitation (Completion) of Road along Sitio Lucuban to Manit-Tokok Footpath, Poblacion, Itoyon, Benguet	Construction Section	No	Public Bidding	01-Aug-22	18-Aug-22	6-Sep-22	16-Sep-22	GOP	2,940,000.00		2,940,000.00	
22PE0152	Repair/Maintenance of Flood Control Structure along Kennon Road (S00393LZ), K0228+800-K0228+830, Sitio Kaipilan, Brgy. Camp 3, Tuba, Benguet	Maintenance Section	No	Public Bidding	01-Aug-22	18-Aug-22	6-Sep-22	16-Sep-22	GOP	3,021,964.21	3,021,964.21		
22PE0153	Construction (Completion) of Battalion Water System at Bagong, Sablan, Benguet	Construction Section	No	Public Bidding	04-Aug-22	24-Aug-22	12-Sep-22	22-Sep-22	GOP	2,940,000.00		2,940,000.00	
22PE0154	Rehabilitation (Completion) of Balangbang-Labney-Keyte Langen, Tabaan Norte, Tuba, Benguet	Construction Section	No	Public Bidding	04-Aug-22	24-Aug-22	12-Sep-22	22-Sep-22	GOP	2,940,000.00		2,940,000.00	
22PE0155	Rehabilitation of Drainage Canal with Sidewalk and Steel Railings near Tiongan Residence towards Alip Residence at Sadiad, Balili, La Trinidad, Benguet	Construction Section	No	Public Bidding	04-Aug-22	24-Aug-22	12-Sep-22	22-Sep-22	GOP	2,940,000.00		2,940,000.00	
22PE0156	Construction of Road via Drainage Canal near Mendoza Residence towards Velasco Residence at Lubok, Balili, La Trinidad, Benguet	Construction Section	No	Public Bidding	04-Aug-22	24-Aug-22	12-Sep-22	22-Sep-22	GOP	2,940,000.00		2,940,000.00	
22PE0157	Construction of Hanging Bridge Connecting Sitio Goldfield and Sitio Liang of Barangay Poblacion and Loacan, Itoyon, Benguet	Construction Section	No	Public Bidding	11-Aug-22	31-Aug-22	19-Sep-22	29-Sep-22	GOP	3,920,000.00		3,920,000.00	
22PE0158	Replacement of Pines Park Bridge from Temporary to Permanent - Pines Park Vehicular Bridge, La Trinidad, Benguet	Construction Section	No	Public Bidding	11-Aug-22	31-Aug-22	19-Sep-22	29-Sep-22	GOP	77,200,000.00		77,200,000.00	
22PE0159	Construction (Completion) of Taloy sur Multi-Purpose Building Phase 3, Proper Taloy Sur, Tuba, Benguet	Construction Section	No	Public Bidding	11-Aug-22	31-Aug-22	19-Sep-22	29-Sep-22	GOP	5,000,000.00		5,000,000.00	
22PE0160	Construction (Completion) of Multi-Purpose Building at Balluay, Sablan, Benguet	Construction Section	No	Public Bidding	11-Aug-22	31-Aug-22	19-Sep-22	29-Sep-22	GOP	2,940,000.00		2,940,000.00	
22PE0161	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System-Rainwater in Public Facilities	Construction Section	No	Public Bidding	11-Aug-22	31-Aug-22	19-Sep-22	29-Sep-22	GOP	3,105,553.76		3,105,553.76	
22PE0162	Construction of Multi-Purpose Building (Sitio Bubon Ground and Dome-Shaped Shed) at Barangay Virac, Itoyon, Benguet	Construction Section	No	Public Bidding	18-Aug-22	7-Sep-22	26-Sep-22	6-Oct-22	GOP	1,960,000.00		1,960,000.00	
22PE0163	Construction (Completion) of Multi-Purpose Building (Tawangan Barangay Hall) Tawangan, Kabayan, Benguet	Construction Section	No	Public Bidding	18-Aug-22	7-Sep-22	26-Sep-22	6-Oct-22	GOP	2,940,000.00		2,940,000.00	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET FIRST
DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Wangal, La Trinidad, Benguet
UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22PE0164	Rehabilitation (Completion) of Domestic Water Supply at Banengbeng, Sablan, Benguet	Construction Section	No	Public Bidding	18-Aug-22	7-Sep-22	26-Sep-22	6-Oct-22	GOP	2,940,000.00		2,940,000.00	
22PE0165	Replacement of Stonehill Bridge, Barangay Balili, La Trinidad, Benguet	Construction Section	No	Public Bidding	18-Aug-22	7-Sep-22	26-Sep-22	6-Oct-22	GOP	14,700,000.00		14,700,000.00	
22PE0166	Construction (Completion) of Multi-Purpose Building at Dalayap, Pappa, Sablan, Benguet	Construction Section	No	Public Bidding	25-Aug-22	14-Sep-22	3-Oct-22	13-Oct-22	GOP	2,940,000.00		2,940,000.00	
22PE0167	Construction (Completion) of Barangay Health Station Building at Bahong, La Trinidad, Benguet	Construction Section	No	Public Bidding	25-Aug-22	14-Sep-22	3-Oct-22	13-Oct-22	GOP	5,000,000.00		5,000,000.00	
22PE0168	Construction of Bridge at Baloy, Tinongdan, Itogon, Benguet	Construction Section	No	Public Bidding	25-Aug-22	14-Sep-22	3-Oct-22	13-Oct-22	GOP	1,960,000.00		1,960,000.00	
22PE0169	Construction (Completion) of Additional Potable Water System of Alno Rural Community Development Cooperative (Arcdc), Alno, La Trinidad, Benguet	Construction Section	No	Public Bidding	25-Aug-22	14-Sep-22	3-Oct-22	13-Oct-22	GOP	2,940,000.00		2,940,000.00	
22PE0170	Construction (Completion) of Daclan Multi-Purpose Hall, Phase 1, Daclan, Bokod, Benguet	Construction Section	No	Public Bidding	01-Sep-22	21-Sep-22	10-Oct-22	20-Oct-22	GOP	2,940,000.00		2,940,000.00	
22PE0171	Rehabilitation (Completion) of Bineng Domestic Water System Association, Bineng, La Trinidad, Benguet	Construction Section	No	Public Bidding	01-Sep-22	21-Sep-22	10-Oct-22	20-Oct-22	GOP	2,940,000.00		2,940,000.00	
22PE0172	Replacement of Pines Park Vehicular Bridge, La Trinidad, Benguet	Construction Section	No	Public Bidding	01-Sep-22	21-Sep-22	10-Oct-22	20-Oct-22	GOP	77,200,000.00		77,200,000.00	
22PE0173	Construction (Completion) of Bila Multi-Purpose Building, Binado, Bila, Bokod, Benguet	Construction Section	No	Public Bidding	08-Sep-22	28-Sep-22	17-Oct-22	27-Oct-22	GOP	2,940,000.00		2,940,000.00	
22PE0174	Construction (Completion) of Ucab Multi Purpose Building (Barangay Hall), Ucab, Itogon, Benguet	Construction Section	No	Public Bidding	08-Sep-22	28-Sep-22	17-Oct-22	27-Oct-22	GOP	2,940,000.00		2,940,000.00	
22PE0175	Rehabilitation (Completion) of Multi-Purpose Building, Kabayan Barrio, Kabayan, Benguet	Construction Section	No	Public Bidding	08-Sep-22	28-Sep-22	17-Oct-22	27-Oct-22	GOP	2,940,000.00		2,940,000.00	
22PE0176	Construction (Completion) of Multi-Purpose Building, Sitio Gulon, Ambiong Beside Gulon Day Care Center, Ambiong, La Trinidad, Benguet	Construction Section	No	Public Bidding	15-Sep-22	5-Oct-22	24-Oct-22	3-Nov-22	GOP	2,940,000.00		2,940,000.00	
22PE0177	Construction (Completion) of Multi-Purpose Building (Barangay Hall) at Upper Loacan, Itogon, Benguet	Construction Section	No	Public Bidding	15-Sep-22	5-Oct-22	24-Oct-22	3-Nov-22	GOP	2,940,000.00		2,940,000.00	
22PE0178	Construction (Completion) of Multi-Purpose Building at Wakal, Nawal, Bokod, Benguet	Construction Section	No	Public Bidding	22-Sep-22	12-Oct-22	31-Oct-22	10-Nov-22	GOP	2,940,000.00		2,940,000.00	
22PE0179	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Gumatdang, Itogon, Benguet	Construction Section	No	Public Bidding	22-Sep-22	12-Oct-22	31-Oct-22	10-Nov-22	GOP	2,940,000.00		2,940,000.00	
01-22 RFQ	Conduct of Axle Load Survey and Manual Traffic Count, Itogon, La Trinidad and Tuba, Benguet	Planning and Design Section	No	NP-53.9 - Small Value Procurement	14-Jun-22	17-Jun-22	6-Jul-22	16-Jul-22	GOP	999,854.31		999,854.31	
02-22 RFQ	Repair/Maintenance of DPWH Building, DPWH Field Office, Camp 4, Benguet I District Engineering Office, Tuba, Benguet	Maintenance Section	No	NP-53.9 - Small Value Procurement	25-Jul-22	28-Jul-22	16-Aug-22	26-Aug-22	GOP	600,000.00	600,000.00		



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET FIRST
DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Wangal, La Trinidad, Benguet
UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Acitivity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
B. GOODS													
01D-22	FUEL, JANUARY	DE, CONST, ADMIN, COA & FINANCE, SUPPLY, QAS, MAINT	No	Direct Negotiation	-	-	31-Jan-22	31-Jan-22	GOP	627,559.99	-	627,559.99	
02D-22	FUEL, FEBRUARY	DE, CONST, ADMIN, COA & FINANCE, SUPPLY, QAS, MAINT	No	Direct Negotiation	-	-	28-Feb-22	28-Feb-22	GOP	753,097.19	-	753,097.19	
03D-22	FUEL, MARCH	DE, CONST, ADMIN, COA & FINANCE, SUPPLY, QAS, MAINT	No	Direct Negotiation	-	-	31-Mar-22	31-Mar-22	GOP	683,907.39	-	683,907.39	
04D-21	FUEL, APRIL	DE, CONST, ADMIN, COA & FINANCE, SUPPLY, QAS, MAINT	No	Direct Negotiation	-	-	30-Apr-21	30-Apr-21	GOP	815,204.23	-	815,204.23	
05D-21	FUEL, MAY	DE, CONST, ADMIN, COA & FINANCE, SUPPLY, QAS, MAINT	No	Direct Negotiation	-	-	31-May-21	31-May-21	GOP	879,607.98	-	879,607.98	
06D-21	FUEL, JUNE	DE, CONST, ADMIN, COA & FINANCE, SUPPLY, QAS, MAINT	No	Direct Negotiation	-	-	30-Jun-21	30-Jun-21	GOP	1,022,882.84	-	1,022,882.84	
07D-20	FUEL, JULY	DE, CONST, ADMIN, COA & FINANCE, SUPPLY, QAS, MAINT	No	Direct Negotiation	-	-	31-Jul-20	31-Jul-20	GOP		-	0.00	
08D-20	FUEL, AUGUST	DE, CONST, ADMIN, COA & FINANCE, SUPPLY, QAS, MAINT	No	Direct Negotiation	-	-	31-Aug-20	31-Aug-20	GOP		-	0.00	
09D-20	FUEL, SEPTEMBER	DE, CONST, ADMIN, COA & FINANCE, SUPPLY, QAS, MAINT	No	Direct Negotiation	-	-	30-Sep-20	30-Sep-20	GOP		-	0.00	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET FIRST
DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Wangal, La Trinidad, Benguet
UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
10D-20	FUEL, OCTOBER	DE, CONST, ADMIN, COA & FINANCE, SUPPLY, QAS, MAINT	No	Direct Negotiation	-	-	31-Oct-20	31-Oct-20	GOP		-	0.00	
11D-20	FUEL, NOVEMBER	DE, CONST, ADMIN, COA & FINANCE, SUPPLY, QAS, MAINT	No	Direct Negotiation	-	-	30-Nov-20	30-Nov-20	GOP		-	0.00	
12D-20	FUEL, DECEMBER	DE, CONST, ADMIN, COA & FINANCE, SUPPLY, QAS, MAINT	No	Direct Negotiation	-	-	31-Dec-20	31-Dec-20	GOP		-	0.00	
22GPE0001(RFQ)	Supply and Delivery of Various Spareparts for the use of Various Sections, BFDEO	Various Sections	No	NP-53.9 - Small Value Procurement	06-Jan-22	10-Jan-22	14-Jan-22	27-Jan-22	GOP	775,062.00	-	775,062.00	
22GPE0002(RFQ)	Supply and Delivery of Various Supplies Including Installation of Cubicle Partition and DoubleRoller Blinds for the use of QAS, BFDEO	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	18-Mar-22	22-Mar-22	24-Mar-22	04-Apr-22	GOP	554,562.50	-	554,562.50	
22GPE0003(RFQ)	Supply and Delivery of two (2) units Airconditioner for use of COA, BFDEO	Commission on Audit	No	NP-53.9 - Small Value Procurement	18-Mar-22	22-Mar-22	24-Mar-22	04-Apr-22	GOP	113,000.00	-	113,000.00	
22GPE0004(RFQ)	Supply and Delivery of Fogging Machines with Disinfectant Solutions for the use of BFDEO	BFDEO	No	NP-53.9 - Small Value Procurement	18-Mar-22	22-Mar-22	24-Mar-22	04-Apr-22	GOP	200,400.00	-	200,400.00	
22GPE0005(RFQ)	Supply and Delivery of Various Office Supplies and Consumables for the use of Planning and Design Section, BFDEO	Planning and Design Section	No	NP-53.9 - Small Value Procurement	22-Apr-22	26-Apr-22	10-May-22	13-May-22	GOP	436,745.00	-	436,745.00	
22GPE0006(RFQ)	Supply and Delivery of Various Spareparts for the use of service vehicles of Office of the District Engineer, Procurement Unit and Commission on Audit, BFDEO	ODE, COA, Procurement Unit	No	NP-53.9 - Small Value Procurement	22-Apr-22	26-Apr-22	10-May-22	13-May-22	GOP	213,324.00	-	213,324.00	
22GPE0007(RFQ)	Furnishing Labor and Materials for the repair/maintenance of electrical system of Parts and Component Building (Office of the Asst. District Engineer, Construction and Maintenance Section), BFDEO	ODE, Construction, Maintenance Section	No	NP-53.9 - Small Value Procurement	22-Apr-22	26-Apr-22	10-May-22	13-May-22	GOP	70,100.00	-	70,100.00	
22GPE0008(RFQ)	Supply and Delivery of One (1) unit Laptop for use in the Office of Commission on Audit, BFDEO	Commission on Audit	No	NP-53.9 - Small Value Procurement	22-Apr-22	26-Apr-22	10-May-22	13-May-22	GOP	162,000.00	-	162,000.00	
22GPE0009(RFQ)	Maintenance Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities- Repair Maintenance of Road Safety Devices within BFDEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	22-Apr-22	26-Apr-22	10-May-22	13-May-22	GOP	534,967.61	534,967.61		



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET FIRST
DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Wangal, La Trinidad, Benguet
UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GPE0010(RFQ)	Supply and Delivery of Materials for the Maintenance of National Roads along Various Roadlines within BFDEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	22-Apr-22	26-Apr-22	10-May-22	13-May-22	GOP	971,101.53	971,101.53		
22GPE0011(RFQ)	Personal Protective Equipment (PPE) and Supply to be used by Maintenance Section in Carrying out Maintenance Activities	Maintenance Section	No	NP-53.9 - Small Value Procurement	09-May-22	12-May-22	18-May-22	26-May-22	GOP	860,765.31	860,765.31		
22GPE0012(RFQ)	Supply and Delivery of Various Spareparts for the use of service vehicles of Planning and Design Section, HRAS, Construction Section, Maintenance Section and Quality Assurance Section - BFDEO	PDS, HRAS, CONSTRUCTION, MAINTENANCE and QAS	No	NP-53.9 - Small Value Procurement	09-May-22	12-May-22	18-May-22	20-May-22	GOP	872,301.10		872,301.10	
22GPE0013(RFQ)	Supply and Delivery of IT equipment for the use of Construction Section	Construction Section	No	NP-53.9 - Small Value Procurement	10-Jun-22	14-Jun-22	22-Jun-22	29-Jun-22	GOP	391,200.00		391,200.00	
22GPE0014(RFQ)	Supply and Delivery of rubber shoes (PPE in the conduct of various pre-detailed engineering(PDE) and other Planning and Design Surveys and activities)	Planning and Design Section	No	NP-53.9 - Small Value Procurement	13-May-22	17-May-22	23-May-22	25-May-22	GOP	364,000.00		364,000.00	
22GPE0015(RFQ)	Supply and Delivery of IT equipment for the use of Planning and Design Section	Planning and Design Section	No	NP-53.9 - Small Value Procurement	19-May-22	19-May-22	25-May-22	10-Jun-22	GOP	868,500.00		868,500.00	
22GPE0016(RFQ)	Supply and Delivery of Various Spare Parts for use of Maintenance Section, BFDEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	21-May-22	24-May-22	08-Jun-22	17-Jun-22	GOP	264,188.61	264,188.61		
22GPE0017(RFQ)	Supply and Delivery of Three (3) sets Desktop and Two (2) sets Laptop to be used by the Maintenance Technical Personnel	Maintenance Section	No	NP-53.9 - Small Value Procurement	28-May-22	31-May-22	06-Jun-22	14-Jun-22	GOP	950,000.00	950,000.00		
22GPE0018(RFQ)	Supply and Delivery of One (1) set 2001 Model Mitsubishi Strada Front Drive Hub Lock for use of Service Vehicle under Quality Assurance Section, BFDEO	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	28-May-22	31-May-22	-	-	GOP	25,520.00		25,520.00	Cancelled
22GPE0019(RFQ)	Supply and Delivery of Polo Shirt and Jacket for the use of Various Sections/Units, BFDEO	Various Sections/Units	No	NP-53.9 - Small Value Procurement	30-May-22	02-Jun-22	08-Jun-22	22-Jun-22	GOP	37,237.20		37,237.20	
22GPE0020(RFQ)	Supply and Delivery of Office Supplies for the use of Office of the District Engineer, BFDEO	Office of the District Engineer	No	NP-53.9 - Small Value Procurement	04-Jun-22	07-Jun-22	13-Jun-22	20-Jun-22	GOP	60,161.44		60,161.44	
22GPE0021 (RFQ)	Supply and Delivery of Tires for the use of service vehicles assigned under Planning and Design Section	Planning and Design Section	No	NP-53.9 - Small Value Procurement	10-Jun-22	14-Jun-22	-	-	GOP	211,024.00		211,024.00	Cancelled
22GPE0022 (RFQ)	Supply and Delivery of One (1) unit Water Purifier for the use of HRAS, BFDEO	HRAS	No	NP-53.9 - Small Value Procurement	10-Jun-22	14-Jun-22	22-Jun-22	06-Jul-22	GOP	70,000.00		70,000.00	
22GPE0023 (RFQ)	Supply and Delivery of 2nd Quarter CY 2022 Office Supplies for the use of Procurement Unit, BFDEO	Procurement Unit	No	NP-53.9 - Small Value Procurement	10-Jun-22	14-Jun-22	22-Jun-22	27-Jun-22	GOP	49,395.00		70,000.00	
22GPE0024 (RFQ)	Supply and Delivery of 2nd Quarter CY 2022 Office Consumables for the use of Procurement Unit, BFDEO	Procurement Unit	No	NP-53.9 - Small Value Procurement	10-Jun-22	14-Jun-22	22-Jun-22	06-Jul-22	GOP	208,208.00		208,208.00	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET FIRST
DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Wangal, La Trinidad, Benguet
UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GPE0025 (RFQ)	Supply and Delivery of Office Consumables for the use of Office of the District Engineer, BFDEO	Office of the District Engineer	No	NP-53.9 - Small Value Procurement	17-Jun-22	21-Jun-22	28-Jun-22	12-Jul-22	GOP	27,750.00		27,750.00	
22GPE0026 (RFQ)	Supply and Delivery of Office Supplies for use of the Finance Section, BFDEO	Finance Section	No	NP-53.9 - Small Value Procurement	17-Jun-22	21-Jun-22	28-Jun-22	05-Jul-22	GOP	700,000.00		700,000.00	
22GPE0027 (RFQ)	Supply and Delivery of Spare Parts/Accessories for the use of Construction Section, BFDEO	Construction Section	No	NP-53.9 - Small Value Procurement	17-Jun-22	21-Jun-22	28-Jun-22	06-Jul-22	GOP	192,000.00		192,000.00	
22GPE0028 (RFQ)	Supply and Delivery of Office Equipment for the use of Construction Section, BFDEO	Construction Section	No	NP-53.9 - Small Value Procurement	17-Jun-22	21-Jun-22	-	-	GOP	700,000.00		700,000.00	Cancelled
22GPE0029 (RFQ)	Supply and Delivery of Tires for the use of service vehicles assigned under Planning and Design Section	Planning and Design Section	No	NP-53.9 - Small Value Procurement	17-Jun-22	21-Jun-22	10-Jul-22	22-Jul-22	GOP	211,024.00		211,024.00	
22GPE0030 (RFQ)	Supply and Delivery of Various 2nd Quarter 2022 Office Supplies for the use of Office of the Assistant District Engineer under Management Unit and Maintenance Section and Commission on Audit - BFDEO	Office of the Asst. District Engineer, Maintenance Section and Commission on Audit	No	NP-53.9 - Small Value Procurement	23-Jun-22	27-Jun-22	04-Jul-22	11-Jul-22	GOP	227,178.31		227,178.31	
22GPE0031	Supply and Delivery of Various IT Equipment for the use of Construction Section, BFDEO	Construction Section	No	Public Bidding	23-Jun-22	12-Jul-22	31-Jul-22	12-Aug-22	GOP	1,770,000.00		1,770,000.00	
22GPE0032 (RFQ)	Furnishing Labor for Cleaning and Unclogging of Septic Tank, Bathrooms and Comfort Rooms for Quality Assurance Section	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	23-Jun-22	27-Jun-22	04-Jul-22	13-Jul-22	GOP	49,900.00		49,900.00	
22GPE0033 (RFQ)	Supply and Delivery of Various Office Supplies and Consumables for the use of Planning and Design Section and Construction Section, BFDEO	Planning and Design Section and Construction Section	No	NP-53.9 - Small Value Procurement	05-Jul-22	08-Jul-22	-	-	GOP	402,199.36		402,199.36	Cancelled
22GPE0034 (RFQ)	Supply and Delivery of Office Equipment for the use of Construction Section, BFDEO	Planning and Design Section and Construction Section	No	NP-53.9 - Small Value Procurement	05-Jul-22	08-Jul-22	18-Jul-22	28-Jul-22	GOP	800,000.00		800,000.00	
22GPE0035 (RFQ)	Supply and Delivery of Various IT equipment for use of the Finance Section for the SecondQuarter of CY 2022, BFDEO	Finance Section	No	NP-53.9 - Small Value Procurement	18-Jul-22	21-Jul-22	09-Aug-22	19-Aug-22	GOP	358,800.00		358,800.00	
22GPE0036 (RFQ)	Supply and Delivery of Dash Cam for use of all BFDEO service vehicles and equipment	BFDEO	No	NP-53.9 - Small Value Procurement	18-Jul-22	21-Jul-22	09-Aug-22	19-Aug-22	GOP	358,800.00		358,800.00	
22GPE0037 (RFQ)	Supply and Delivery of Office Consumables for the use of Construction Section , BFDEO	Construction Section	No	NP-53.9 - Small Value Procurement	18-Jul-22	21-Jul-22	09-Aug-22	19-Aug-22	GOP	915,956.00		915,956.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET FIRST
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Wangal, La Trinidad, Benguet
UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GPE0038 (RFQ)	Supply and Delivery of Office Equipment for the use of Quality Assurance Section, BFDEO	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	18-Jul-22	21-Jul-22	09-Aug-22	19-Aug-22	GOP	800,000.00		800,000.00	
22GPE0039 (RFQ)	Supply and Delivery of Various Laboratory Apparatus for the use of Quality Assurance Section, BFDEO	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	18-Jul-22	21-Jul-22	09-Aug-22	19-Aug-22	GOP	987,000.00		987,000.00	
22GPE0040 (RFQ)	Supply and Delivery of Various Tire for the use of Service Vehicle under Quality Assurance Section and Maintenance Section, BFDEO	QAS and Maintenance Section	No	NP-53.9 - Small Value Procurement	18-Jul-22	21-Jul-22	09-Aug-22	19-Aug-22	GOP	248,920.00		248,920.00	
22GPE0041 (RFQ)	Supply and Delivery of Two (2) Communication Equipment-Mobile Phone for use of the Finance Section, BFDEO	Finance Section	No	NP-53.9 - Small Value Procurement	18-Jul-22	21-Jul-22	09-Aug-22	19-Aug-22	GOP	93,000.00		93,000.00	
22GPE0042 (RFQ)	Supply and Delivery of Cubicles including Installation for use of Finance Section, BFDEO	Finance Section	No	NP-53.9 - Small Value Procurement	18-Jul-22	21-Jul-22	09-Aug-22	19-Aug-22	GOP	671,000.00		671,000.00	
22GPE0043 (RFQ)	Supply and Delivery of Consumable Inks for use of Fuji Xerox Machine DocuCentre SC2022 and SC2320 assigned at the Human Resource Administrative Section, BFDEO for the 2nd and 3rd Quarter, 2022	HRAS	No	NP-53.9 - Small Value Procurement	22-Jul-22	26-Jul-22	14-Aug-22	24-Aug-22	GOP	907,200.00		907,200.00	
22GPE0044 (RFQ)	Supply and Delivery One (1) Heavy Duty Digital Copier for the use of Planning and Design Section, BFDEO	Planning and Design Section	No	NP-53.9 - Small Value Procurement	22-Jul-22	26-Jul-22	14-Aug-22	24-Aug-22	GOP	800,000.00		800,000.00	
22GPE0045 (RFQ)	Supply and Delivery of Various IT Equipment for the use of the Quality Assurance Section, BFDEO	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	22-Jul-22	26-Jul-22	14-Aug-22	24-Aug-22	GOP	900,000.00		900,000.00	
22GPE0046 (RFQ)	Supply and Delivery of Various Office Supply for the use of Quality Assurance Section, BFDEO	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	22-Jul-22	26-Jul-22	14-Aug-22	24-Aug-22	GOP	371,085.95		371,085.95	
22GPE0047 (RFQ)	Supply and Delivery of Various Office Supplies for the use of Human Resource & Administrative Section for the 2nd & 3rd Quarter, 2022	HRAS	No	NP-53.9 - Small Value Procurement	25-Jul-22	28-Jul-22	16-Aug-22	26-Aug-22	GOP	466,799.18		466,799.18	
22GPE0048 (RFQ)	Supply and Delivery of Various Duplicating Machine Consumables for use of the Quality Assurance Section, BFDEO	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	25-Jul-22	28-Jul-22	16-Aug-22	26-Aug-22	GOP	147,840.00		147,840.00	
22GPE0049 (RFQ)	Supply and Delivery of Various Supplies Including of Cubicle Partition and Double Roller Blinds for the use of Human Resource & Administrative Section, BFDEO	HRAS	No	NP-53.9 - Small Value Procurement	25-Jul-22	28-Jul-22	16-Aug-22	26-Aug-22	GOP	394,011.80		394,011.80	
C. CONSULTANCY													
	None												

Prepared by:

ARNEL C. TANACIO
Head, Procurement Unit

Recommended by:

MENELAS C. SANTOS
BAC Chairperson

Approved by:

ISAGANI C. CAYME
OIC - District Engineer