

DPWH SDS 1st DEO (UPDATED) Final Annual Procurement Plan for FY 2022 (Civil Works)

As of July 31, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226104332000	(22NH0001) Construction (Completion) of Multi-Purpose Building, Barangay Gamut, Tago, Surigao del Sur	Const Section	NO	Competitive Bidding	02/04/2022	02/23/2022	07/14/2022	07/25/2022	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-purpose Building
300226104340000	(22NH0002) Construction (Completion) of Multi-Purpose Building, Barangay Mat-e, Cagwait, Surigao del Sur	Const Section	NO	Competitive Bidding	02/04/2022	02/23/2022	06/08/2022	06/17/2022	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-purpose Building
300226104331000	(22NH0003) Construction (Completion) of Multi-Purpose Building, Barangay Daycan, Tago, Surigao del Sur	Const Section	NO	Competitive Bidding	02/04/2022	02/23/2022	07/13/2022	07/22/2022	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-purpose Building
300226104336000	(22NH0004) Construction (Completion) of Multi-Purpose Building, Barangay Lindoy, Tago, Surigao del Sur	Const Section	NO	Competitive Bidding	02/04/2022	02/23/2022			GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-purpose Building
300203102239000	(22NH0005) Access road leading to Maticdum Falls, Brgy. Maticdum, Tandag City, Surigao del Sur	Const Section	NO	Competitive Bidding	01/24/2022	02/23/2022			GoP	18,774,840.00	-	18,774,840.00	Construction of Concrete Road
300221102193000	(22NH0006) Construction of Road, Barangay Sto. Niño, San Agustin, Surigao del Sur	Const Section	NO	Competitive Bidding	01/24/2022	02/15/2022			GoP	7,920,000.00	-	7,920,000.00	Construction of Concrete Road
300226104325000	(22NH0007) Construction (Completion) of Multi-Purpose Building, Barangay Bajao, Tago, Surigao del Sur	Const Section	NO	Competitive Bidding	02/04/2022	02/23/2022	06/08/2022	06/17/2022	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-purpose Building
300221102189000	(22NH0008) Construction of Road, Barangay San Antonio, Madrid, Surigao del Sur	Const Section	NO	Competitive Bidding	01/24/2022	02/15/2022			GoP	9,900,000.00	-	9,900,000.00	Construction of Concrete Road
300226104327000	(22NH0009) Construction (Completion) of Multi-Purpose Building, Barangay Baras, San Miguel, Surigao del Sur	Const Section	NO	Competitive Bidding	02/04/2022	02/23/2022	06/08/2022	06/17/2022	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-purpose Building
300222100113000	(22NH0010) Construction of Road, Sitio Gacub, Barangay Hinapoyan, Carmen, Surigao del Sur	Const Section	NO	Competitive Bidding	01/24/2022	02/15/2022	06/08/2022	06/17/2022	GoP	9,900,000.00	-	9,900,000.00	Construction of Concrete Road
300220101070000	(22NH0011) Construction of Multi-Purpose Building, Lianga, Surigao del Sur	Const Section	NO	Competitive Bidding	02/04/2022	02/23/2022	07/13/2022	07/22/2022	GoP	9,800,000.00	-	9,800,000.00	Construction of Multi-purpose Building
300215100569000	(22NH0012) Construction of Bridge, Barangay Baras, San Miguel, Surigao del Sur	Const Section	NO	Competitive Bidding	01/21/2022	02/10/2022	03/23/2022	04/01/2022	GoP	96,500,000.00	-	96,500,000.00	Construction of Concrete Bridge
300226104341000	(22NH0013) Construction (Completion) of Multi-Purpose Building, Barangay Payasan, Lianga, Surigao del Sur	Const Section	NO	Competitive Bidding	02/04/2022	02/23/2022	07/20/2022	07/29/2022	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-purpose Building
300226104348000	(22NH0014) Construction (Completion) of Multi-Purpose Building, Barangay Umalag, San Miguel, Surigao del Sur	Const Section	NO	Competitive Bidding	02/04/2022	02/23/2022	06/08/2022	06/17/2022	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-purpose Building

DPWH SDS 1st DEO (UPDATED) Final Annual Procurement Plan for FY 2022 (Civil Works)

As of July 31, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300219101259000	(22NH0015) Construction of Seawall, Barangay Matho, Cortes, Surigao del Sur	Const Section	NO	Competitive Bidding	01/24/2022	02/15/2022	07/18/2022	07/26/2022	GoP	19,600,000.00	-	19,600,000.00	Construction of Dike
320102104747000	(22NH0016) Construction of Flood Control Structure along Tago River Basin, Brgy. Purisima, Sta. 0 +000.00 - Sta. 0 +346.00, Tago, Surigao del Sur	Const Section	NO	Competitive Bidding	03/04/2022	04/04/2022	07/20/2022	07/29/2022	GoP	86,850,000.00	-	86,850,000.00	Const. of Revetment
300228100240000	(22NH0017) Construction of Evacuation Center, Sitio Davisol, Barangay Manyayay, Liarga, Surigao del Sur	Const Section	NO	Competitive Bidding	03/09/2022	04/11/2022	07/27/2022	08/05/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-purpose Building
300226104338000	(22NH0018) Construction (Completion) of Multi-Purpose Building, Barangay Mahaba, Marihatag, Surigao del Sur	Const Section	NO	Competitive Bidding	07/08/2022	07/27/2022			GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-purpose Building/Failure of bidding
300226104353000	(22NH0019) Construction of Multi-Purpose Building, Barangay Britania, San Agustin, Surigao del Sur	Const Section	NO	Competitive Bidding	01/24/2022	02/15/2022	06/08/2022	06/17/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-purpose Building
300226104360000	(22NH0020) Construction of Multi-Purpose Building, Barangay Ponglod, San Agustin, Surigao del Sur	Const Section	NO	Competitive Bidding	06/04-12/22	06/27/2022	07/07/2022	08/03/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-purpose Building
300219101257000	(22NH0021) Construction of River Wall along Bypass Road to Purok 3 of Barangay Zone III, Lanuza, Surigao del Sur	Const Section	NO	Competitive Bidding	01/24/2022	02/15/2022	07/13/2022	07/22/2022	GoP	29,400,000.00	-	29,400,000.00	Const. of Revetment
300215100604000	(22NH0022) Construction of RCDC Bridge, Lower Busog, Barangay Baras, San Miguel, Surigao del Sur	Const Section	NO	Competitive Bidding	01/21/2022	02/10/2022	03/24/2022	04/01/2022	GoP	57,900,000.00	-	57,900,000.00	Construction of Concrete Bridge
320102104746000	(22NH0023) Construction of Flood Control Structure along Tago River Basin, Brgy. Gamut, Sta. 0 +000.00 - Sta. 0 +346.00, Tago, Surigao del Sur	Const Section	NO	Competitive Bidding	01/21/2022	02/10/2022	06/29/2022	07/08/2022	GoP	86,850,000.00	-	86,850,000.00	Const. of Revetment
310303101365000	(22NH0024) Retrofitting/Strengthening of Permanent Bridges Bunawan Br. (B00692MN) along Surigao-Davao Coastal Rd, Tandag City, Surigao del Sur	Const Section	NO	Competitive Bidding	01/26/2022	02/16/2022	03/23/2022	04/01/2022	GoP	7,840,000.00	-	7,840,000.00	Retrofitting/Strengthening of Permanent Bridge
300215102371000	(22NH0025) Construction of Bridge, Barangay Poblacion, San Miguel, Surigao del Sur	Const Section	NO	Competitive Bidding	03/04/2022	04/04/2022			GoP	30,380,000.00	-	30,380,000.00	Construction of Concrete Bridge
300105200859000	(22NH0026) Construction of Evacuation Center, Barangay Sagbayan, San Miguel, Surigao del Sur	Const Section	NO	Competitive Bidding	07/08/2022	07/27/2022			GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-purpose Building/Failure of bidding
300226104324000	(22NH0027) Construction (Completion) of Multi-Purpose Building, Barangay Arorogan, Marihatag, Surigao del Sur	Const Section	NO	Competitive Bidding	01/26/2022	02/16/2022	03/23/2022	04/01/2022	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-purpose Building

DPWH SDS 1st DEO (UPDATED) Final Annual Procurement Plan for FY 2022 (Civil Works)

As of July 31, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310202101249000	(22NH0028) Payasan-Los Arcos Rd - K1393+365 - K1394 + 433, Lianga, Surigao del Sur	Const Section	NO	Competitive Bidding	01/26/2022	02/16/2022			GoP	32,830,000.00	-	32,830,000.00	Road Widening
300226104323000	(22NH0029) Construction (Completion) of Multi-Purpose Building, Barangay Anahao Daan, Tago, Surigao del Sur	Const Section	NO	Competitive Bidding	01/26/2022	02/16/2022	07/13/2022	07/22/2022	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-purpose Building
300226104344000	(22NH0030) Construction (Completion) of Multi-Purpose Building, Barangay San Antonio, Madrid, Surigao del Sur	Const Section	NO	Competitive Bidding	01/26/2022	02/16/2022	03/23/2022	04/01/2022	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-purpose Building
310202101061000	(22NH0031) Surigao-Davao Coastal Rd - K1308+300 -K1308+656, K1358 + 689 - K1309+573, K1309 + 627 - K1310 + 000, Tago, Surigao del Sur	Const Section	NO	Competitive Bidding	03/04/2022	04/04/2022			GoP	53,709,970.00	-	53,709,970.00	Road Widening
300226104345000	(22NH0032) Construction (Completion) of Multi-Purpose Building, Barangay San Roque, Madrid, Surigao del Sur	Const Section	NO	Competitive Bidding	03/09/2022	04/11/2022	07/14/2022	07/25/2022	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-purpose Building
300226104343000	(22NH0033) Construction (Completion) of Multi-Purpose Building, Barangay Salvacion, San Agustin, Surigao del Sur	Const Section	NO	Competitive Bidding	06/04-12/22	06/27/2022	07/26/2022	08/05/2022	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-purpose Building
300226104346000	(22NH0034) Construction (Completion) of Multi-Purpose Building, Barangay San Vicente, Madrid, Surigao del Sur	Const Section	NO	Competitive Bidding	03/09/2022	04/11/2022	06/08/2022	06/17/2022	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-purpose Building
300226104342000	(22NH0035) Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, San Miguel, Surigao del Sur	Const Section	NO	Competitive Bidding	03/09/2022	04/11/2022	07/13/2022	07/22/2022	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-purpose Building
300226104334000	(22NH0036) Construction (Completion) of Multi-Purpose Building, Barangay Jubang, Tago, Surigao del Sur	Const Section	NO	Competitive Bidding	03/09/2022	04/11/2022	06/08/2022	06/17/2022	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-purpose Building
300226104335000	(22NH0037) Construction (Completion) of Multi-Purpose Building, Barangay Libas Sud, San Miguel, Surigao del Sur	Const Section	NO	Competitive Bidding	03/09/2022	04/11/2022	06/08/2022	06/17/2022	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-purpose Building
310202101063000	(22NH0038) Surigao-Davao Coastal Rd - K1394+ 748 -K1397 + 000, Lianga, Surigao del Sur	Const Section	NO	Competitive Bidding	01/21/2022	02/10/2022	07/13/2022	07/22/2022	GoP	82,341,520.00	-	82,341,520.00	Road Widening
300215102370000	(22NH0039) Construction of Bridge at Sitio Batas, Barangay San Roque, San Miguel, Surigao del Sur	Const Section	NO	Competitive Bidding	03/04/2022	04/04/2022	06/29/2022	07/08/2022	GoP	19,600,000.00	-	19,600,000.00	Construction of Concrete Bridge
300219101255000	(22NH0040) Construction of Dike, San Antonio, Tandag City, Surigao del Sur	Const Section	NO	Competitive Bidding	03/04/2022	04/04/2022	07/20/2022	07/29/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Dike

DPWH SDS 1st DEO (UPDATED) Final Annual Procurement Plan for FY 2022 (Civil Works)

As of July 31, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226104321000	(22NH0041) Construction (Completion) of Multi-Purpose Building, Barangay Alegria, Marihatag, Surigao del Sur	Const Section	NO	Competitive Bidding	01/26/2022	02/16/2022	03/23/2022	04/01/2022	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-purpose Building
300226104333000	(22NH0042) Construction (Completion) of Multi-Purpose Building, Barangay Janipaan, San Agustin, Surigao del Sur	Const Section	NO	Competitive Bidding	01/27/2022	02/17/2022	07/13/2022	07/22/2022	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-purpose Building
300215102372000	(22NH0043) Construction of Bridge, Pandayan, Barangay Baras, San Miguel, Surigao del Sur	Const Section	NO	Competitive Bidding	03/04/2022	04/04/2022	06/21/2022	06/28/2022	GoP	35,280,000.00	-	35,280,000.00	Construction of Concrete Bridge
310303101366000	(22NH0044) Retrofitting/Stregnthening of Permanent Bridges Carac-an Br. (B00659MN) along Surigao-Davao Coastal Rd	Const Section	NO	Competitive Bidding	01/27/2022	02/17/2022	06/29/2022	07/08/2022	GoP	9,800,000.00	-	9,800,000.00	Retrofitting/Strengthening of Permanent Bridge
300226104328000	(22NH0045) Construction (Completion) of Multi-Purpose Building, Barangay Baucawe, Lianga, Surigao del Sur	Const Section	NO	Competitive Bidding	03/09/2022	04/11/2022			GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-purpose Building
300219100385000	(22NH0046) Construction of Shoreline Protection of Ten Coastal Barangays, San Agustin del Sur	Const Section	NO	Competitive Bidding	01/21/2022	02/10/2022	07/27/2022	08/05/2022	GoP	96,500,000.00	-	96,500,000.00	Construction of Dike
300215100599000	(22NH0047) Construction of NRJ Kauswagan to Sitio Talisay Road, San Agustin, Surigao del Sur	Const Section	NO	Competitive Bidding	03/04/2022	04/04/2022			GoP	67,550,000.00	-	67,550,000.00	Construction of Concrete Roads
300222100114000	(22NH0048) Rehabilitation of Matho National Road Junction to Mabantao Road, Barangay Matho, Cortes, Surigao del Sur	Const Section	NO	Competitive Bidding	01/27/2022	02/17/2022			GoP	9,900,000.00	-	9,900,000.00	Construction of Concrete Road
300226104350000	(22NH0049) Construction (Completion) of Multi-Purpose Building, Barangay Victoria, Tago, Surigao del Sur	Const Section	NO	Competitive Bidding	01/27/2022	02/17/2022	06/29/2022	07/08/2022	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-purpose Building
300219101258000	(22NH0050) Construction of Seawall, Barangay Balibadon, Cortes, Surigao del Sur	Const Section	NO	Competitive Bidding	01/27/2022	02/17/2022	07/20/2022	07/29/2022	GoP	9,800,000.00	-	9,800,000.00	Construction of Revetment
300218100063000	(22NH0051) Construction of Access Road along Shorelines from Sitio Hinaplian to Purok 2, Barangays Balete, Bayaba, Surigao del Sur	Const Section	NO	Competitive Bidding	01/27/2022	02/17/2022			GoP	7,840,000.00	-	7,840,000.00	Construction of Concrete Road
310304101045000	(22NH0052) Rehabilitation/Major Repair of Permanent Bridge Hinogbakan Br. (B00723MN) along Surigao-Davao Coastal Rd	Const Section	NO	Competitive Bidding	07/08/2022	07/27/2022			GoP	3,920,000.00	-	3,920,000.00	Retrofitting/Strengthening of Permanent Bridge/Failure of bidding
310303101367000	(22NH0053) Retrofitting/Strengthening of Permanent Bridge Kambatcho Br. (B00693MN) along Surigao-Davao Coastal Rd	Const Section	NO	Competitive Bidding	07/08/2022	07/27/2022			GoP	1,000,000.00	-	1,000,000.00	Retrofitting/Strengthening of Permanent Bridge/Failure of bidding
300221102188000	(22NH0054) Construction of Road, Barangay La Paz, Bayabas, Surigao del Sur	Const Section	NO	Competitive Bidding	03/04/2022	04/04/2022			GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-purpose Building

DPWH SDS 1st DEO (UPDATED) Final Annual Procurement Plan for FY 2022 (Civil Works)

As of July 31, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226104349000	(22NH0055) Construction (Completion) of Multi-Purpose Building, Barangay Unaban, Tago, Surigao del Sur	Const Section	NO	Competitive Bidding	03/04/2022	04/04/2022	07/20/2022	07/29/2022	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-purpose Building
300215102375000	(22NH0056) Construction of Pague-Pague - Camagong Road, Tago, Surigao del Sur	Const Section	NO	Competitive Bidding	03/24/2022	04/12/2022			GoP	29,400,000.00	-	29,400,000.00	Construction of Concrete Road
310305101752000	(22NH0057) Canag-as Br. (B01402MN) along Jct Gamut-Sn Miguel Rd	Const Section	NO	Competitive Bidding	07/08/2022	07/27/2022			GoP	14,700,000.00	-	14,700,000.00	Widening of Permanent Bridge/Failure of bidding
300219101254000	(22NH0058) Construction of Box Culvert, Barangay Madrelino, Cortes, Surigao del Sur	Const Section	NO	Competitive Bidding	03/24/2022	04/12/2022	07/27/2022	08/05/2022	GoP	6,011,320.00	-	6,011,320.00	Construction of Drainage Structure
300215102374000	(22NH0059) Construction of Hinapoyan Bridge, Carmen, Surigao del Sur	Const Section	NO	Competitive Bidding	03/24/2022	04/12/2022	07/20/2022	07/29/2022	GoP	49,000,000.00	-	49,000,000.00	Construction of Concrete Bridge
300226104347000	(22NH0060) Construction (Completion) of Multi-Purpose Building, Barangay Tubo-tubo, Cagwait, Surigao del Sur	Const Section	NO	Competitive Bidding	03/24/2022	04/12/2022	06/29/2022	07/08/2022	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-purpose Building
300226104330000	(22NH0061) Construction (Completion) of Multi-Purpose Building, Barangay Carromata, San Miguel, Surigao del Sur	Const Section	NO	Competitive Bidding	03/24/2022	04/12/2022	06/29/2022	07/08/2022	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-purpose Building
300219101260000	(22NH0062) Construction of Slope Protection Structure (Dike), Burgos National High School, Barangay Burgos, Cortes, Surigao del Sur	Const Section	NO	Competitive Bidding	04/13/2022	05/03/2022	06/08/2022	06/17/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Dike
300226104337000	(22NH0063) Construction (Completion) of Multi-Purpose Building, Barangay Magroyong, San Miguel, Surigao del Sur	Const Section	NO	Competitive Bidding	04/13/2022	05/03/2022			GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-purpose Building
300226104339000	(22NH0064) Construction (Completion) of Multi-Purpose Building, Barangay Mahayag, San Miguel, Surigao del Sur	Const Section	NO	Competitive Bidding	04/13/2022	05/03/2022			GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-purpose Building
300226104326000	(22NH0065) Construction (Completion) of Multi-Purpose Building, Barangay Bangsud, Tago, Surigao del Sur	Const Section	NO	Competitive Bidding	06/04-12/22	06/27/2022	07/26/2022	08/03/2022	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-purpose Building
300203102023000	(22NH0066) Access road leading to Toril Rock Formation, Brgy. Pandanon, Tandag City, Surigao del Sur	Const Section	NO	Competitive Bidding	04/13/2022	05/03/2022	06/29/2022	07/08/2022	GoP	21,756,000.00	-	21,756,000.00	Construction of Concrete Road
300226104329000	(22NH0067) Construction (Completion) of Multi-Purpose Building, Barangay Cagdapao, Tago, Surigao del Sur	Const Section	NO	Competitive Bidding	06/04-12/22	06/27/2022	07/26/2022	08/03/2022	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-purpose Building
310305101756000	(22NH0068) Malitangtang Br. (B00658MN) along Surigao-Davao Coastal Rd	Const Section	NO	Competitive Bidding	06/04-12/22	06/27/2022	07/26/2022	08/03/2022	GoP	19,600,000.00	-	19,600,000.00	Widening of Permanent Bridge
300226104351000	(22NH0069) Construction of Multi-Purpose Building, Barangay Anibongan, Lianga, Surigao del Sur	Const Section	NO	Competitive Bidding	04/13/2022	05/03/2022			GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-purpose Building

DPWH SDS 1st DEO (UPDATED) Final Annual Procurement Plan for FY 2022 (Civil Works)

As of July 31, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226104322000	(22NH0070) Construction (Completion) of Multi-Purpose Building, Barangay Amontay, Marihatag, Surigao del Sur	Const Section	NO	Competitive Bidding	04/13/2022	05/03/2022	07/13/2022	07/22/2022	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-purpose Building
300226104359000	(22NH0071) Completion of Tuburan Covered Court, Barangay Tuburan, Cortes, Surigao del Sur	Const Section	NO	Competitive Bidding	04/13/2022	05/03/2022	07/27/2022	08/05/2022	GoP	2,970,000.00	-	2,970,000.00	Construction of Covered Court
300226104352000	(22NH0072) Construction of Multi-Purpose Building, Barangay Bitagan, San Miguel, Surigao del Sur	Const Section	NO	Competitive Bidding	04/13/2022	05/03/2022	07/14/2022	07/25/2022	GoP	6,930,000.00	-	6,930,000.00	Construction of Multi-purpose Building
300215102373000	(22NH0073) Construction of Hinapoyan Bridge Abutment and Dike, Barangay Hinapoyan, Carmen, Surigao del Sur	Const Section	NO	Competitive Bidding	04/13/2022	05/03/2022			GoP	19,600,000.00	-	19,600,000.00	Construction of Concrete Bridge
300215100593000	(22NH0074) Construction of National Junction Road to Sitio Anahawan of Barangay Bualong, San Agustin, Surigao del Sur	Const Section	NO	Competitive Bidding	04/13/2022	05/03/2022	07/26/2022	07/29/2022	GoP	69,480,000.00	-	69,480,000.00	Construction of Concrete Bridge
300226104357000	(22NH0075) Completion of Buenavista Multi-Purpose Covered Court, Barangay Buenavista, Tandag City, Surigao del Sur	Const Section	NO	Competitive Bidding	04/13/2022	05/03/2022	07/13/2022	07/22/2022	GoP	3,960,000.00	-	3,960,000.00	Construction of MP Covered Court
310305101754000	(22NH0076) Macapagal Br. (B006574MN) along Surigao-Davao Coastal Rd	Const Section	NO	Competitive Bidding	06/04-12/22	06/27/2022	07/26/2022	08/03/2022	GoF	22,540,000.00	-	22,540,000.00	Widening of Permanent Bridge
310305101751000	(22NH0077) Bihawan Br. (B00732MN) along Surigao-Davao Coastal Rd	Const Section	NO	Competitive Bidding	04/13/2022	05/03/2022			GoF	46,569,600.00	-	46,569,600.00	Widening of Permanent Bridge
300221102190000	(22NH0078) Concreting of Diatagon Road, Barangay Diatagon, Lianga, Surigao del Sur	Const Section	NO	Competitive Bidding	04/13/2022	05/03/2022	07/18/2022	07/26/2022	GoF	6,930,000.00	-	6,930,000.00	Concreting of road
300221102192000	(22NH0079) Rehabilitation of Brgy. Pantukan to Brgy. Adlay Road Phase 1 at Carrascal, Surigao del Sur	Const Section	NO	Competitive Bidding	06/04-12/22	06/27/2022	07/26/2022	08/03/2022	GoF	24,750,000.00	-	24,750,000.00	Rehabilitation of road
300220101069000	(22NH0080) Construction of Multi-Purpose Building (Evacuation Center), Anibongan, Lianga, Surigao del Sur	Const Section	NO	Competitive Bidding	06/04-12/22	06/27/2022	07/26/2022	08/03/2022	GoF	6,860,000.00	-	6,860,000.00	Construction of Multi-purpose Building
300226104356000	(22NH0081) Construction of Multi Purpose Building, Barangay Saint Christine, Lianga, Surigao del Sur	Const Section	NO	Competitive Bidding	06/04-12/22	06/27/2022	07/26/2022	08/03/2022	GoF	6,930,000.00	-	6,930,000.00	Construction of MPB
300226104354000	(22NH0082) Construction of Multi Purpose Building, Barangay MAT-E, Cagwait, Surigao del Sur	Const Section	NO	Competitive Bidding	06/04-12/22	06/27/2022	07/26/2022	08/03/2022	GoF	4,950,000.00	-	4,950,000.00	Construction of MPB

DPWH SDS 1st DEO (UPDATED) Final Annual Procurement Plan for FY 2022 (Civil Works)

As of July 31, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300200100003000.PC	(22NH0083) Rehabilitation/Reconstruction of Roads with Slope Protection at Carrascal Road Section along Surigao-Davao Coastal Road, K1209+389 – K1209+434, Brgy. Adlay, Carrascal, Surigao del Sur	Const Section	NO	NP-53.2 Emergency Cases	03/18-20/2022	03/21/2022	03/24/2022	04/01/2022	GoP	9,650,000.00	-	9,650,000.00	Rehabilitation/Reconstruction of Roads with Slope Protection
300221102191000	(22NH0084) Concreting of Panaw-Sawon Road, Barangay Panaw-Sawon Road, Bayabas, Surigao del Sur	Const Section	NO	Competitive Bidding	06/22-28/22	07/11/2022			GoP	4,900,000.00	-	4,900,000.00	Concreting of road
310305101753000	(22NH0085) Dayoan Br. (B01504MN) along Surigao-Davao Coastal Rd	Const Section	NO	Competitive Bidding	06/04-12/22	06/27/2022	07/26/2022	08/03/2022	GoP	19,600,000.00	-	19,600,000.00	Widening of Permanent Bridge
310305101750000	(22NH0086) Antao Br. (B00660MN) along Surigao-Davao Coastal Rd	Const Section	NO	Competitive Bidding	06/04-12/22	06/27/2022	07/26/2022	08/03/2022	GoP	31,360,000.00	-	31,360,000.00	Widening of Permanent Bridge
300226104355000	(22NH0087) Completion of Burgos Multi-Purpose Building, Barangay Burgos, Cortes, Surigao del Sur	Const Section	NO	Competitive Bidding	06/11-19/22	07/04/2022	07/27/2022	08/05/2022	GoP	2,940,000.00	-	2,940,000.00	Completion of MPB
300219101256000	(22NH0088) Construction of River Control Structure at Daniog River, Barangay Gamutan, Lanuza, Surigao del Sur	Const Section	NO	Competitive Bidding	06/11-19/22	07/04/2022	07/27/2022	08/05/2022	GoP	29,400,000.00	-	29,400,000.00	Construction of Revetment
300226104358000	(22NH0089) Construction of Quirino Multi-Purpose Building, Barangay Quirino, Madrid, Surigao del Sur	Const Section	NO	Competitive Bidding	06/11-19/22	07/04/2022	07/27/2022	08/05/2022	GoP	5,880,000.00	-	5,880,000.00	Construction of MPB
300204101162000	(22NH0090) Road from Barangay Kinabigtasan to Barangay Lindoy in support to Lumber Industry, Tago, Surigao del Sur	Const Section	NO	Competitive Bidding	06/11-19/22	07/04/2022	07/27/2022	08/05/2022	GoP	56,339,595.00	-	56,339,595.00	Construction of Concrete Road
310305101755000	(22NH0091) Magasang Br. (B00655MN) along Surigao-Davao Coastal Rd	Const Section	NO	Competitive Bidding	06/11-19/22	07/04/2022	07/27/2022	08/05/2022	GoP	25,480,000.00	-	25,480,000.00	Widening of Permanent Bridge
300225100707000	(22NH0092) Construction of Flood Control and Drainage System at Barangay Rosario, Tandag City, Surigao del Sur	Const Section	NO	Competitive Bidding	06/11-19/22	07/04/2022	07/27/2022	08/05/2022	GoP	14,700,000.00	-	14,700,000.00	Construction of Flood Control
300225100707000	(22NH0093) Construction of Tagbalidbid Road, Tagbalidbid, Surigao del Sur	Const Section	NO	Competitive Bidding	06/11-19/22	07/04/2022			GoP	4,950,000.00	-	4,950,000.00	Construction of Road
310305101757000	(22NH0094) Payasan Br. (B00752MN) along Surigao-Davao Coastal Rd	Const Section	NO	Competitive Bidding	06/11-19/22	07/04/2022	07/27/2022	08/05/2022	GoP	32,340,000.00	-	32,340,000.00	Widening of Permanent Bridge
300207100432000	(22NH0095) Construction of Proposed Camp of Philippine Army, Brgy Dayoan, Tago, Surigao del Sur	Const Section	NO	Competitive Bidding					GoP	17,150,000.00	-	17,150,000.00	Construction of Multi-purpose Building

3328

DPWH SDS 1st DEO (UPDATED) Final Annual Procurement Plan for FY 2022 (Civil Works)

As of July 31, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300228100241000	(22NH0096) Construction (Completion) of Cantilan Community Hospital, Cantilan, Surigao del Sur	Const Section	NO	Competitive Bidding	06/22-28/22	07/11/2022	07/27/2022	08/05/2022	GoP	49,000,000.00	-	49,000,000.00	Construction of Community Hospital
300116201297000	(22NH0097) Concreting of Sitio Undagayan to Sitio Hamtik Brgy. Lapaz FMR, Brgy. Lapaz, Bayabas, Surigao del Sur	Const Section	NO	Competitive Bidding	07/20-26/22	08/08/2022			GoP	11,940,000.00	-	11,940,000.00	Concreting of road
300116201297000	(22NH0098) Concreting of Purok 2 to Purok 5, Brgy. Carromata FMR, Brgy. Carromata, San Miguel, Surigao del Sur	Const Section	NO	Competitive Bidding	07/20-26/22	08/08/2022			GoP	29,850,000.00	-	29,850,000.00	Concreting of road
300116201297000	(22NH0099) Concreting of P6 Brgy. Pag-antayan to P3 Brgy. Linintian FMR, Cantilan, Surigao del Sur	Const Section	NO	Competitive Bidding					GoP	29,850,000.00	-	29,850,000.00	Concreting of road

Prepared by:



MA. CECILIA A. CEDRO

Engineer II/Head, BAC Secretariat


Recommended by:



MARILYN M. UMALI

BAC Chairperson

Approved by:



NOEL C. BASANES

District Engineer

DPWH SDS 1st DEO (Updated) Final Annual Procurement Plan for FY 2022 (Goods & Services)

As of July 26, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Supply and Delivery of Road Safety Signages and Devices for installation along Surigao-Davao Coastal Road (Intermittent Sections)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March	March	March	March	GoP	999,240.00	999,240.00		PR No. 2022-03-032
2	Purchase of Materials for the Installation of Guardrails along SDCR (Intermittent Sections)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March	March	April	April	GoP	840,257.00	840,257.00		PR No. 2022-03-034
3	Purchase of Grass Cutter for use in the Repair/Maintenance of National Roads.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March	April	April	April	GoP	360,000.00	360,000.00		PR No. 2022-03-061
4	Purchase of Materials for the Repainting of RCDG along Surigao-Davao Coastal and Jct. Gamut-San Miguel Bayugan Road	Maintenance Section	NO	NP-53.9 - Small Value Procurement	July	July	July	July	GoP	998,930.00	998,930.00		Purchase of Materials for the Repainting of RCDG
5	Supply and Delivery of Asphalt Materials for joints and cracks sealing, patching of concrete and asphalt pavements along SDCR, Jct. Gamut-San Miguel Bayugan Road, Aras-asan Diversion Road and Payasan - Los Arcos Road (Intermittent Sections)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	August	August	August	August	GoP	999,991.00	999,991.00		Supply and Delivery of Asphalt Materials
6	SUPPLY & DELIVERY OF NYLON #300		NO	NP-53.9 - Small Value Procurement					GoP				
	1st Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	-	-	-	-	GoP				
	2nd Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April	April	April	April	GoP	47,500.00	47,500.00		PR No. 2022-04-095
	3rd Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	July	July	July	July	GoP	48,000.00	48,000.00		PR No. 2022-07-153
	4th Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	October	October	October	October	GoP	48,000.00	48,000.00		
7	Supply and Delivery of Fuels & Lubricants		NO	Competitive Bidding					GoP	8,556,383.00	5,077,870.00	3,478,513.00	Change of Mode of Procurement

DPWH SDS 1st DEO (Updated) Final Annual Procurement Plan for FY 2022 (Goods & Services)

As of July 26, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	1st Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March	March	March	March	GoP	999,862.50	999,862.50		Change of Mode of Procurement/PR No. 2022-03-037
	2nd Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	April	April	April	April	GoP	994,500.00		994,500.00	PR No. 2022-04-069
	3rd Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	July	July	July	July	GoP			999,935.00	PR No. 2022-07-168
	4th Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	12/01/2022	12/02/2022	12/06/2022	12/07/2022	GoP			534,000.00	Supply & Delivery of Fuel & Lubricants
8	Supply and Delivery of Filters, Batteries, Brake Pad & Battery Fluids	Maintenance/PDS Section	NO	NP-53.9 - Small Value Procurement	03/03/2022	03/07/2022	03/11/2022	03/14/2022	GoP	355,640.01	331,800.01	23,840.00	Supply & Delivery of Materials
9	Supply and Delivery of Tires		NO	NP-53.9 - Small Value Procurement					GoP				
	1st Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	04/05/2022	04/08/2022	04/14/2022	04/18/2022	GoP			410,454.64	Supply & Delivery of Tires
	2nd Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	April	April	April	April	GoP	845,200.00	845,200.00		Supply & Delivery of Tires
	3rd Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	10/03/2022	10/06/2022	10/12/2022	10/14/2022	GoP			554,000.00	Supply & Delivery of Tires
	4th Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	12/01/2022	12/02/2022	12/06/2022	12/07/2022	GoP			534,000.00	Supply & Delivery of Tires
10	Acquisition, Repair & Maintenance of Service Vehicle & Other Equipment		NO	NP-53.9 - Small Value Procurement					GoP				
	1st Semester	Construction Section	NO	NP-53.9 - Small Value Procurement	06/06/2022	06/09/2022	06/15/2022	06/17/2022	GoP	500,000.00		500,000.00	Acquisition, Repair & Maintenance of Service Vehicle & Other Equipment
	2nd Semester	Construction Section	NO	NP-53.9 - Small Value Procurement	10/03/2022	10/06/2022	10/12/2022	10/14/2022	GoP	500,000.00		500,000.00	Acquisition, Repair & Maintenance of Service Vehicle & Other Equipment
11	Repainting of Service Vehicle	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	07/08/2022	07/11/2022	07/15/2022	07/18/2022	GoP	113,000.00		113,000.00	Repainting of three(3) service vehicles
12	Purchase of Spareparts for the repair/replacement of defective spareparts		NO	NP-53.9 - Small Value Procurement					GoP				

DPWH SDS 1st DEO (Updated) Final Annual Procurement Plan for FY 2022 (Goods & Services)

As of July 26, 2022

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
.	1st Quarter	Maintenance/ QAU/PDS Section	NO	NP-53.9 - Small Value Procurement	As need arises	As need arises	As need arises	As need arises	GoP	285,504.50	60,504.50	225,000.00	.
.	2nd Quarter	Maintenance/ QAU/PDS Section	NO	NP-53.9 - Small Value Procurement	As need arises	As need arises	As need arises	As need arises	GoP	285,504.50	60,504.50	225,000.00	.
.	3rd Quarter	Maintenance/ QAU/PDS Section	NO	NP-53.9 - Small Value Procurement	As need arises	As need arises	As need arises	As need arises	GoP	225,000.00	.	225,000.00	.
.	4th Quarter	Maintenance/ QAU/PDS Section	NO	NP-53.9 - Small Value Procurement	As need arises	As need arises	As need arises	As need arises	GoP	225,000.00	.	225,000.00	.
13	Purchase of Survey Equipment & Other Supplies	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	10/03/2022	10/06/2022	10/12/2022	10/14/2022	GoP	847,000.00	.	847,000.00	.
14	Emergency/Contingencies for Materials in Repair/Maintenance of Roads and Bridges along National Road and Bridges	Maintenance Section	NO	NP-53.9 - Small Value Procurement	Quarterly	Quarterly	Quarterly	Quarterly	GoP	300,000.00	300,000.00	.	.
15	Emergency/Contingencies for spare parts, consumables and labor for equipments such as grass cutter, chainsaw, lawn mowers, thermoplastic machine, Regional Heavy Eqpt., service vehicles and heavy eqpt. at DEO, etc.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	Quarterly	Quarterly	Quarterly	Quarterly	GoP	216,184.00	216,184.00	.	.
16	EMERGENCIES/CONTINGENCIES	.	NO	NP-53.9 - Small Value Procurement	.	.	.	.	GoP	.	.	.	.
.	1st Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	As need arises	As need arises	As need arises	As need arises	GoP	620,712.67	168,212.67	452,500.00	.
.	2nd Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	As need arises	As need arises	As need arises	As need arises	GoP	620,712.67	168,212.67	452,500.00	.
.	3rd Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	As need arises	As need arises	As need arises	As need arises	GoP	620,712.67	168,212.67	452,500.00	.
.	4th Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	As need arises	As need arises	As need arises	As need arises	GoP	620,712.67	168,212.67	452,500.00	.
17	Procurement of Security Services for a period of one (1) year for six (6) Security Guards	Administrative Section	YES	Competitive Bidding	11/05-11/2021	11/24/2021	12/09/2021	12/24/2021	GoP	1,203,204.24	.	1,203,204.24	Procurement of Security Services
18	Laboratory Apparatus & Equipment with Accessories	Quality Assurance Section	NO	Competitive Bidding	10/24-30/2022	11/15/2022	11/23/2022	11/25/2022	GoP	2,343,020.00	.	2,343,020.00	Procurement of Laboratory Apparatus

DPWH SDS 1st DEO (Updated) Final Annual Procurement Plan for FY 2022 (Goods & Services)

As of July 26, 2022

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19	Drilling Machine DO-D-P2"Japan" with accessories	Quality Assurance Section	NO	Competitive Bidding	10/24-30/2022	11/15/2022	11/23/2022	11/25/2022	GoP	6,468,300.00	-	6,468,300.00	Procurement of Drilling Machine
20	Purchase of T-shirt Color: Two color (White and Purple) and Face Mask for National Women's Month Celebration CY 2020)	All Sections	NO	NP-53.9 - Small Value Procurement	March	March	March	March	GoP	118,800.00	-	118,800.00	PR No. 2022-03-064
21	Purchase of 1 pc EST-4 Advance Transmission Control Unit, ECU case 6009010001 for use in the replacement of defective parts of Wheel Loader L2-1555	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April	April	April	April	GoP	300,000.00	300,000.00	-	PR No. 2022-04-088
22	Purchase of 7 units UPS (1000VA/600W)	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	March	March	March	March	GoP	104,000.00	-	104,000.00	PR No. 2022-03-050
23	Purchase of 7 Units Desktop Computer	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	March	March	March	March	GoP	924,000.00	-	924,000.00	PR No. 2022-03-049
24	Purchase of 1 Assy. Transmission for use in the replacement of defective parts of Bongo MCV-9026	Maintenance Section	NO	NP-53.9 - Small Value Procurement	February	February	February	February	GoP	65,000.00	-	65,000.00	PR No. 2022-02-025
25	Purchase of Materials for use the improvement of DPWH SDS-1 DEO Guardhouse and Compound	All Sections	NO	NP-53.9 - Small Value Procurement	July	July	July	July	GoP	497,884.00	-	497,884.00	PR No. 2022-047-152
26	Purchase of various Materials for fabrication of steel rack and provision kitchen sink and cabinet of DPWH new Building and old Building	All Sections	NO	NP-53.9 - Small Value Procurement	June	June	June	June	GoP	149,554.56	-	149,554.00	PR No. 2022-06-133

Prepared by:

MA. CECILIA A. CEDRO

Engineer II/Head, BAC Secretariat

Recommended by:

MARILYN M. MALI

BAC Chairperson

Approved by:

NOEL C. BASANES

District Engineer