

(DPWH-Albay 3rd District Engineering Office) FY 2023 Updated Annual Procurement Plan for Civil Works, 2nd Semester

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300105201054000	CONTRACT ID NO. 23FO0001: Construction of DPWH Albay 3rd DEO Building, Paulog, Ligao City, Albay	Albay 3rd DEO	YES	Competitive Bidding	November 17, 2022	December 12, 2022	January 31, 2023	February 10, 2023	GoP	40,000,000.00	0	40,000,000.00	Construction of Building
300219101645000	CONTRACT ID NO. 23FO0004: Construction of Flood Mitigation Structure along Alnay - Ponso - Napo - Balinad San Francisco River, Ponso and Napo Section, Polangui, Albay	Albay 3rd DEO	YES	Competitive Bidding	October 29, 2022	November 29, 2022	April 25, 2023	May 5, 2023	GoP	60,000,000.00	0	60,000,000.00	Construction of Flood Mitigation Structure
300219101645000	CONTRACT ID NO. 23FO0005: Construction of Flood Mitigation Structure along Nasisi River (Downstream of Tobgon Bridge) Phase II, Barangay Nasisi and Barangay Batang, Ligao City, Albay	Albay 3rd DEO	YES	Competitive Bidding	November 10, 2022	December 5, 2022	February 27, 2023	March 10, 2023	GoP	75,000,000.00	0	75,000,000.00	Construction of Flood Mitigation Structure
300221103557000, 300221103555000, 300221103556000, 300221103559000, 300221103554000, 300221103560000, 300221103558000, 300221103556000, 300221103553000, 300221103543000, 300221103565000, 300221103562000, 300221103552000, 300221103561000, 300221103559000	CONTRACT ID NO. 23FO0017: Cluster VIII-2023: (1) Construction of Road, Bagacay - Villa Paz, Jovellar, Albay; (2) Construction of Road, Banawan, Pioduran, Albay; (3) Construction of Road, Catomag, Guinobatan, Albay; (4) Construction of Road, Maipon-Inascan, Guinobatan, Albay; (5) Construction of Road, Malapay, Pioduran, Albay; (6) Construction of Road, Mayag, Oas, Albay; (7) Construction of Road, Maynaga, Polangui, Albay; (8) Construction of Road, Palapas-Tibabo, Pioduran, Albay; (9) Construction of Road, Salvacion, Libon, Albay; (10) Construction of Road, San Antonio, Libon, Albay; (11) Construction of Road, San Jose-Malabiga, Libon, Albay; (12) Construction of Road, San Miguel, Oas, Albay; (13) Construction of Road, San Pascual, Libon, Albay; (14) Construction of Road, San Pascual, Oas, Albay; (15) Construction of Road, Zone 7, Libon, Albay	Albay 3rd DEO	YES	Competitive Bidding	November 11, 2022	December 6, 2022	June 26, 2023	July 6, 2023	GoP	77,000,000.00	0	77,000,000.00	Construction of Road
310203100703000	CONTRACT ID NO. 23FO0022: Road Widening - Tertiary Roads Guinobatan Poblacion Rd - K0511 + (-459) - K0511 + 041	Albay 3rd DEO	YES	Competitive Bidding	November 5, 2022	December 1, 2022	May 8, 2023	May 18, 2023	GoP	23,000,000.00	0	23,000,000.00	Road Widening
300203102419000	CONTRACT ID NO. 23FO0023: Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) San Isidro-Florista-Panoyoy-Bascaran leading to Bicol International Airport and Donsol, Jovellar Albay	Albay 3rd DEO	YES	Competitive Bidding	November 23, 2022	December 13, 2022	February 28, 2023	March 10, 2023	GoP	15,000,000.00	0	15,000,000.00	Construction/ Improvement of Access Roads
310108101561000, 310108101562000, 310108101563000, 310108101566000, 310108101567000, 310108101568000, 310108101569000, 310108101570000	CONTRACT ID NO. 23FO0020: Cluster IV FY-2022: Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads; (1) Albay West Coast Rd - K0504+484 - K0504+517, (2) Albay West Coast Rd - K0505+122 - K0505+183, (3) Albay West Coast Rd - K0505+303 - K0505+353, (4) Albay West Coast Rd - K0512+(-047) - K0512+126, (5) Albay West Coast Rd - K0512+235 - K0512+277, (6) Albay West Coast Rd - K0516+331 - K0516+458, (7) Albay West Coast Rd - K0545+(-331) - K0545+(-270), (8) Albay West Coast Rd - K0547+(-810) - K0547+(-650)	Albay 3rd DEO	YES	Competitive Bidding	November 24, 2022	December 15, 2022	March 31, 2023	April 11, 2023	GoP	73,220,000.00	0	73,220,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads

(DPWH-Albay 3rd District Engineering Office) FY 2023 Updated Annual Procurement Plan for Civil Works, 2nd Semester

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310202101419000, 310207100260000, 310201101167000	CONTRACT ID NO. 23FO0028: Cluster XI-2023: (1) Network Development Program - Road Widening - Secondary Road, Ligao-Pioduran Road, K0537+201 - K0538+110; (2) Network Development Program - Road Widening - Primary Roads, Daang Maharlika(LZ), K0501+313 - K0501+720; (3) Network Development Program - Road Widening - Primary Roads Daang Maharlika (LZ) - K0499+390-K0499+542	Albay 3rd DEO	YES	Competitive Bidding	November 24, 2022	December 15, 2022	July 18, 2023	July 28, 2023	GoP	65,940,000.00	0	65,940,000.00	Road Widening
310203100704000	CONTRACT ID NO. 23FO0024: Network Development Program - Road Widening - Tertiary Road, Ligao - Poblacion Road, K0503+550.00 - K0504+420.00	Albay 3rd DEO	YES	Competitive Bidding	November 26, 2022	December 19, 2022	August 7, 2023	August 17, 2023	GoP	21,840,000.00	0	21,840,000.00	Road Widening
310202101418000	CONTRACT ID NO. 23FO0025: Network Development Program - Road Widening - Secondary Roads, Ligao - Tabaco Rd K0503+050 - K0503+690	Albay 3rd DEO	YES	Competitive Bidding	November 26, 2022	March 13, 2023	June 9, 2023	June 19, 2023	GoP	50,000,000.00	0	50,000,000.00	Road Widening
300219101648000, 300219102030000	CONTRACT ID NO. 23FO0028: Cluster VI- FY 2023: (1) Construction of Nasisi River Flood Mitigation Structure (Brgy. Guillo), Ligao City, Albay; (2) Rehabilitation of Muladbuad Flood Control Phase II, Guinobatan, Albay	Albay 3rd DEO	YES	Competitive Bidding	November 29, 2022	December 21, 2022	June 26, 2023	July 6, 2023	GoP	90,000,000.00	0	90,000,000.00	Construction of River Flood Mitigation Structure
300219101647000, 300219101644000	CONTRACT ID NO. 23FO0027: Cluster VII-2023: (1) Construction of Guinobatan Flood Control Structure, Tandarora Section (Phase II), Guinobatan, Albay; (2) Construction of Flood Mitigation Structure along Nasisi River Phase II, Sitio Batingal, Barangay Pinit, Ligao City, Albay	Albay 3rd DEO	YES	Competitive Bidding	November 29, 2022	December 21, 2022	June 26, 2023	July 6, 2023	GoP	90,000,000.00	0	90,000,000.00	Construction of River Flood Mitigation Structure
310107100539000, 310108101542000, 310108101543000, 310108101544000, 310108101545000, 310108101572000, 310108101546000, 310108101547000, 310108101548000, 310108101571000, 310108101549000, 310108101550000, 310108101551000, 310108101552000	CONTRACT ID NO. 23FO0016: Cluster V-2023: (1) Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Daang Maharlika Road - K0522+787 - K0522+800; (2) Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Ligao - Pioduran Rd - K0509+672 - K0509+742; (3) Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Ligao-Pioduran Rd K0511+823 - K0511+873; (4) Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Ligao-Pio Duran Rd - K0512 + 974 - K0513 + 024; (5) Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Ligao- Pioduran Rd - K0513+ 905 - K0513+ 998; (6) Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Ligao - Pio Duran Rd - K0517 + 027 - K0517+087; (7) Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Ligao - Pioduran Rd - K0517+177 - K0517+264; (8) Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Ligao- Pioduran Rd - K0517+ 420 -K0517+ 485; (9) Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Ligao-Pio Duran Rd, K0517 + 968 - K0518 + 055; (10) Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Ligao-Pio Duran Rd - K0519 + 800 - K0519 + 910; (11) Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Ligao - Pio Duran Road - K0523+ 828 - K0524 + 000; (12) Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Ligao - Pio Duran Road - K0526+ 840 - K0526 + 936; (13) Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Ligao-Pioduran Rd K0526+823 - K0526+880; (14) Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Ligao - Pio Duran Road - K0531+ 533 - K0531 + 649	Albay 3rd DEO	YES	Competitive Bidding	November 30, 2022	December 28, 2022	February 27, 2023	March 10, 2023	GoP	48,669,000.00	0	48,669,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
310203100705000	CONTRACT ID NO. 23FO0029: Network Development Program - Road Widening - Tertiary Roads, Oas Poblacion Rd - K0496+(-290) - K0496+101, K0498 + (- 073) - K0498+049	Albay 3rd DEO	YES	Competitive Bidding	December 1, 2022	December 22, 2022	April 11, 2023	April 18, 2023	GoP	22,541,000.00	0	22,541,000.00	Road Widening

(DPWH-Albay 3rd District Engineering Office) FY 2023 Updated Annual Procurement Plan for Civil Works, 2nd Semester

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310108101553000, 310108101554000, 310108101558000, 310108101555000, 310108101557000, 310108101558000, 310108101559000, 310108101560000, 310108101564000, 310108101565000	CONTRACT ID NO. 23FO0030: Cluster III- FY 2023: Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Albay West Coast Rd - 1.) K0495+497 - K0495+559, 2.) K0499+972 - K0500+243, 3.) K0501 + (-331) - K0501 +002, 4.) K0501+(-633) - K0501+(-580), 5.) K0501+278 - K0501+330, 6.) K0502+274 - K0502+372, 7.) K0502+778 - K0502+852, 8.) K0504+ 238 - K0504 + 261, 9.) K0508+189 - K0508+297, 10.) K0508+414 - K0508+491	Albay 3rd DEO	YES	Competitive Bidding	December 1, 2022	December 22, 2022	May 12, 2023	May 19, 2023	GoP	73,150,000.00	0	73,150,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
300221103564000, 300221103563000	CONTRACT ID NO. 23FO0031: Cluster X – 1) Construction of Hanging Bridge and Approaches, Ilao Norte- Talongog, Oas, Albay; 2) Construction of Hanging Bridge and Approaches, San Antonio, Oas, Albay	Albay 3rd DEO	NO	Competitive Bidding	January 4, 2023	January 24, 2023	February 27, 2023	March 10, 2023	GoP	10,000,000.00	0	10,000,000.00	Construction of Hanging Bridge and Approaches
300215103306000	CONTRACT ID NO. 23FO0032: Construction of Gotob-Pinagdupugan Road, Brgy. Gotob and Brgy. Pinagdupugan, Polangui, Albay	Albay 3rd DEO	NO	Competitive Bidding	January 4, 2023	January 24, 2023	March 13, 2023	March 23, 2023	GoP	50,000,000.00	0	50,000,000.00	Construction of Road
300226107069000, 300226107070000, 300226107074000, 300226107068000, 300226107065000, 300226107064000, 300226107066000, 300226107067000, 300226107061000	CONTRACT ID NO. 23FO0033: Cluster IX-2023: (1) Construction (Completion) of Multi-Purpose Building, Binodegahan, Pioduran, Albay; (2) Construction (Completion) of Multi-Purpose Building, San Miguel High School, Barangay San Miguel, Oas, Albay; (3) Construction (Completion) of Multi-Purpose Building, San Roque, Jovellar, Albay; (4) Construction (Completion) of Multi-Purpose Building, Tibabo Elementary School, Barangay Tibabo, Pioduran, Albay; (5) Construction of Multi-Purpose Building, Badbad, Oas, Albay; (6) Construction of Multi-Purpose Building, Del Rosario, Oas, Albay; (7) Construction of Multi-Purpose Building, Gumabao, Oas, Albay; (8) Construction of Multi-Purpose Building, PhilRice-Bicol, Barangay Batang, Ligao City, Albay; (9) Construction of Multi-Purpose Building, San Roque, Jovellar, Albay	Albay 3rd DEO	NO	Competitive Bidding	January 12, 2023	February 1, 2023	March 18, 2023	March 28, 2023	GoP	33,000,000.00	0	33,000,000.00	Construction of MPB
300219101546000	CONTRACT ID NO. 23FO0043: Construction of River Control Dike Structure, barangay San Miguel, Oas, Albay	Albay 3rd DEO	NO	Competitive Bidding	February 5, 2023	March 13, 2023	April 12, 2023	April 21, 2023	GoP	75,000,000.00	0	75,000,000.00	Construction of River Control Dike Structure
300219101549000	CONTRACT ID NO. 23FO0044: Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Flood Mitigation Structure of Luksong River, Zone 4 Section, Santicon, Polangui, Albay	Albay 3rd DEO	NO	Competitive Bidding	February 10, 2023	March 16, 2023	April 11, 2023	April 18, 2023	GoP	75,000,000.00	0	75,000,000.00	Construction of River Flood Mitigation Structure
310304101098000	CONTRACT ID NO. 23FO0047: Rehabilitation/ Major Repair of Permanent Bridges, San Miguel Br. (B00274LZ) along Matacon-Libon-Polangui Jct Rd	Albay 3rd DEO	NO	Competitive Bidding	February 10, 2023	March 6, 2023	March 29, 2023	April 11, 2023	GoP	5,000,000.00	0	5,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
310108101541000	CONTRACT ID NO. 23FO0048: Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Ligao-Tabaco Rd. K0512 + 737 - K0512 + 838	Albay 3rd DEO	NO	Competitive Bidding	February 17, 2023	March 20, 2023	April 27, 2023	May 5, 2023	GoP	23,970,000.00	0	23,970,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
300219101656000	CONTRACT ID NO. 23FO0049: CONVERGENCE AND SPECIAL SUPPORT PROGRAM- SIPAG- Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Rehabilitation/Improvement of Flood Mitigation Structure, Calzada-Rizal Oas, Albay	Albay 3rd DEO	NO	Competitive Bidding	February 17, 2023	March 16, 2023	May 4, 2023	May 12, 2023	GoP	65,000,000.00	0	65,000,000.00	Construction of River Flood Mitigation Structure

(DPWH-Albay 3rd District Engineering Office) FY 2023 Updated Annual Procurement Plan for Civil Works, 2nd Semester

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Post ing of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300219101545000, 300219101544000	CONTRACT ID NO. 23FO0050: Convergence and Special Support Program - SIPAG - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Cluster XIV- FY 2023 : (1) Construction of Flood Mitigation Structure Along Kalekran River at San Isidro, Oas, Albay; (2) Construction of River Wall Mitigation Structure along Kalekran River, barangay Saban, Oas, Albay	Albay 3rd DEO	NO	Competitive Bidding	February 17, 2023	March 13, 2023	April 11, 2023	April 18, 2023	GoP	15,000,000.00	0	15,000,000.00	Construction of River Flood Mitigation Structure
300219101554000	CONTRACT ID NO. 23FO0051: Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) -Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Flood Mitigation Structure along Agos River, Sta. Cruz, Libon, Albay	Albay 3rd DEO	NO	Competitive Bidding	February 17, 2023	March 16, 2023	April 19, 2023	April 27, 2023	GoP	150,000,000.00	0	150,000,000.00	Construction of River Flood Mitigation Structure
300219401548000, 300225100828000	CONTRACT ID NO. 23FO0053: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities & BASIC INFRASTRUCTURE PROGRAM - BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities- Cluster XVI-FY 2023: (1) Construction of Bacoled Flood Control Structure (Rightside facing Downstream of Bacoled Bridge) Bacoled, Libon, Albay(2) Construction of Flood Control Structure, Right Side Facing Upstream of Double Barrel Box Culvert at Sitio Camlambay, Brgy. Bulusan, Libon, Albay	Albay 3rd DEO	NO	Competitive Bidding	February 22, 2023	March 14, 2023	April 18, 2023	April 25, 2023	GoP	150,000,000.00	0	150,000,000.00	Construction of River Flood Mitigation Structure
300221103544000	CONTRACT ID NO. 23FO0054: Basic Infrastructure Program-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Building / Facilities- Concreting of Road, Barangay Matanglad, Pioduran, Albay	Albay 3rd DEO	NO	Competitive Bidding	March 2, 2023	March 21, 2023	May 12, 2023	May 19, 2023	GoP	5,000,000.00	0	5,000,000.00	Concreting of Road
300221103545000	CONTRACT ID NO. 23FO0056: Basic Infrastructure Program-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Building / Facilities- Concreting of Road, Barangay Flores, Pioduran, Albay	Albay 3rd DEO	NO	Competitive Bidding	March 2, 2023	May 23, 2023	June 20, 2023	June 27, 2023	GoP	5,000,000.00	0	5,000,000.00	Concreting of Road
300221103549000	CONTRACT ID NO. 23FO0057: BIP - Access Roads and/or Bridges from the National Road/s Leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Road, Barangay San Vicente, Oas, Albay	Albay 3rd DEO	NO	Competitive Bidding	March 2, 2023	March 21, 2023	May 12, 2023	May 19, 2023	GoP	5,000,000.00	0	5,000,000.00	Concreting of Road
300219101553000, 300219101552000	CONTRACT ID NO. 23FO0048: Convergence and Special Support Program, SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Cluster XVIII- 2023: (1)Construction of Agos River Control Structure, Barangay Lourdes, Polangui, Albay; (2)Construction of Agos River Control Structure, Barangay La Purisima, Polangui, Albay	Albay 3rd DEO	NO	Competitive Bidding	March 8, 2023	March 29, 2023	April 27, 2023	May 5, 2023	GoP	150,000,000.00	0	150,000,000.00	Construction of River Flood Mitigation Structure
300219102033000	CONTRACT ID NO. 23FO0060: Convergence and Special Support Program - SIPAG - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Tobgon Flood Mitigation Structure, Ligao City, Albay	Albay 3rd DEO	NO	Competitive Bidding	March 8, 2023	March 27, 2023	April 18, 2023	April 25, 2023	GoP	50,000,000.00	0	50,000,000.00	Construction of River Flood Mitigation Structure

(DPWH-Albay 3rd District Engineering Office) FY 2023 Updated Annual Procurement Plan for Civil Works, 2nd Semester

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300219101547000, 300225100827000	CONTRACT ID NO. 23FO0062: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities & BASIC INFRASTRUCTURE PROGRAM - BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Cluster XV - FY 2023: (1) Construction of Flood Revetment Wall Zone 1 and 2, Barangay San Agustin, Libon, Albay; (2) Rehabilitation of Left and Right Side of Talisay River Flood Mitigation Structure, Brgy. Zone 4, Libon, Albay "	Albay 3rd DEO	NO	Competitive Bidding	March 8, 2023	March 27, 2023	April 27, 2023	May 5, 2023	GoP	150,000,000.00	0	150,000,000.00	Construction of River Flood Mitigation Structure
310305101807000	CONTRACT ID NO. 23FO0058: Widening of Permanent Bridges, Binatagan Br. (B00288LZ) along Daang Maharlika (LZ)	Albay 3rd DEO	NO	Competitive Bidding	March 10, 2023	March 29, 2023	May 15, 2023	May 25, 2023	GoP	80,000,000.00	0	80,000,000.00	Widening of Bridge
300219101551000, 300219101550000	CONTRACT ID NO. 23FO0059: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities Cluster XVII-FY 2023: (1) Construction of Itaran River Control Structure Barangay Itaran, Polangui, Albay; (2) Construction of Itaran River Control Structure, barangay Gamot, Polangui, Albay	Albay 3rd DEO	NO	Competitive Bidding	March 10, 2023	March 29, 2023	May 15, 2023	May 22, 2023	GoP	150,000,000.00	0	150,000,000.00	Construction of River Flood Mitigation Structure
300219102031000, 300219102032000	CONTRACT ID NO. 23FO0041: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities Cluster XIX-FY 2023: (1) Construction of Itaran River Control Structure, barangay Buyo, Polangui, Albay; (2) Construction of Maynaga River Control Structure, Maynaga, Polangui, Albay	Albay 3rd DEO	NO	Competitive Bidding	March 16, 2023	April 14, 2023	May 19, 2023	May 26, 2023	GoP	100,000,000.00	0	100,000,000.00	Construction of River Flood Mitigation Structure
300221103547000	CONTRACT ID NO. 23FO0061: BIP - Access Roads and/or Bridges from the National Road/s Leading to Major/ Strategic Public Buildings/ Facilities-Concreting of Road, Barangay Cotnogan, Polangui, Albay	Albay 3rd DEO	NO	Competitive Bidding	March 16, 2023	April 4, 2023	June 1, 2023	June 9, 2023	GoP	5,000,000.00	0	5,000,000.00	Concreting of Road
300215102625000	CONTRACT ID NO. 23FO0069: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Mauraro - Mapaco - Malabnig Road, Brgy. Mauraro, Brgy. Mapaco and Brgy. Malabnig, Guinobatan, Albay	Albay 3rd DEO	NO	Competitive Bidding	March 29, 2023	April 17, 2023	May 19, 2023	May 26, 2023	GoP	100,000,000.00	0	100,000,000.00	Construction of Road
300221103550000	CONTRACT ID NO. 23FO0065: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Concreting of Road, Barangay San Juan, Oas, Albay	Albay 3rd DEO	NO	Competitive Bidding	April 4, 2023	May 23, 2023	June 20, 2023	June 27, 2023	GoP	5,000,000.00	0	5,000,000.00	Concreting of Road
300228100352000	CONTRACT ID NO. 23FO0070: BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction of Multi-Purpose Facility (Birthing Facility), Mayon Unit Barangays, Guinobatan, Albay	Albay 3rd DEO	NO	Competitive Bidding	April 4, 2023	May 23, 2023	June 27, 2023	July 7, 2023	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Facility
300116201297000	CONTRACT ID NO. 23FO0071: Concreting of Zone 6, Brgy. Apad - Brgy Balangibang FMR, Brgy Apad, and Brgy. Balangibang, Polangui, Albay	Albay 3rd DEO	NO	Competitive Bidding	April 4, 2023	May 25, 2023	June 20, 2023	June 27, 2023	GoP	12,000,000.00	0	12,000,000.00	Concreting of Road
300105201055000	CONTRACT ID NO. 23FO0079: LP - National Building Program - Buildings And Other Structures - Completion of Bureau of Fisheries and Aquatic Resources Regional Office in Ligao City, Albay	Albay 3rd DEO	NO	Competitive Bidding	May 3, 2023	May 22, 2023	June 20, 2023	June 27, 2023	GoP	15,000,000.00	0	15,000,000.00	Construction of Building

(DPWH-Albay 3rd District Engineering Office) FY 2023 Updated Annual Procurement Plan for Civil Works, 2nd Semester

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30021510266000	CONTRACT ID NO. 23FO0074: SIPAG- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Paulba-San Pascual-San Miguel - Ramay Road with Bridge Component in Ligao City and Oas, Albay	Albay 3rd DEO	NO	Competitive Bidding	May 3, 2023	May 31, 2023	June 27, 2023	July 7, 2023	GoP	150,000,000.00	0	150,000,000.00	Construction of Road with Bridge Component
200000100020000	CONTRACT ID NO. 23FO0085: Repair and Maintenance of Cabilogan River Revetment 6 (Site 1), Brgy. Tagpo, Ligao City	Albay 3rd DEO	NO	Competitive Bidding	May 10, 2023	May 29, 2023	June 21, 2023	June 27, 2023	GoP	3,000,000.00	0	3,000,000.00	Repair and Maintenance of River Revetment
300226107071000	CONTRACT ID NO. 23FO0073: BIP- Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multi-Purpose Building, Brgy. Zone 4, Libon, Albay	Albay 3rd DEO	NO	Competitive Bidding	May 11, 2023	May 30, 2023	August 4, 2023	August 14, 2023	GoP	20,000,000.00	0	20,000,000.00	Construction of Multi-Purpose Building
30022110354800, 300221103551000	CONTRACT ID NO. 23FO0076: Cluster XIII- 2023: 1.) BIP- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Hanging Bridge and Approaches at Mt. Mesaraga, Brgy. Amtic, Ligao City, Albay; 2.) BIP- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Hanging Bridge and Approaches, Brgy. San Jose, Oas, Albay	Albay 3rd DEO	NO	Competitive Bidding	May 11, 2023	May 30, 2023	June 27, 2023	July 7, 2023	GoP	10,000,000.00	0	10,000,000.00	Construction of Hanging Bridge and Approaches
300221103567000	CONTRACT ID NO. 23FO0084: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of San Vicente-Obaliw Rinas Road, Oas, Albay	Albay 3rd DEO	NO	Competitive Bidding	May 11, 2023	August 15, 2023	August 28, 2023	September 7, 2023	GoP	50,000,000.00	0	50,000,000.00	Construction of Road
300220101644000	CONTRACT ID NO. 23FO0088: SIPAG - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Bicol University Polangui Campus - College of Nursing Building, Polangui, Albay	Albay 3rd DEO	NO	Competitive Bidding	May 11, 2023	June 7, 2023	July 6, 2023	July 14, 2023	GoP	50,000,000.00	0	50,000,000.00	Construction of Multi-Purpose Building
300226107062000	CONTRACT ID NO. 23FO0067: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Tobog, Oas, Albay	Albay 3rd DEO	NO	Competitive Bidding	May 17, 2023	June 5, 2023	July 4, 2023	July 13, 2023	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300116201297000	CONTRACT ID NO. 23FO0075: Concreting of Brgy. Balogo, Oas to Brgy. Busay, Ligao City FMR, Brgy. Balogo, Oas, and Brgy. Busay, Ligao City, Albay	Albay 3rd DEO	NO	Competitive Bidding	May 17, 2023	June 27, 2023	August 7, 2023	August 17, 2023	GoP	12,000,000.00	0	12,000,000.00	Concreting of Road
300226107073000	CONTRACT ID NO. 23FO0081: BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building (Barangay Hall), Brgy. Anopol, Polangui, Albay	Albay 3rd DEO	NO	Competitive Bidding	May 17, 2023	June 7, 2023	July 11, 2023	July 21, 2023	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building (Barangay Hall)
300226107072000	CONTRACT ID NO. 23FO0087: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Barangay Hall) Cotnogan, Polangui, Albay	Albay 3rd DEO	NO	Competitive Bidding	May 17, 2023	June 5, 2023	July 11, 2023	July 21, 2023	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building (Barangay Hall)
300116201297000	CONTRACT ID NO. 23FO0083: Concreting of Malabiga-Sampongpan Farm-to-Market Road, Barangay Malabiga, Libon, Albay	Albay 3rd DEO	NO	Competitive Bidding	May 25, 2023	June 13, 2023	July 25, 2023	August 4, 2023	GoP	12,000,000.00	0	12,000,000.00	Concreting of Road
300116201297000	CONTRACT ID NO. 23FO0089: Concreting of Brgy. Cabarian to Brgy. Maonon FMR, Brgy. Cabarian and Brgy. Maonon, Ligao City, Albay	Albay 3rd DEO	NO	Competitive Bidding	May 25, 2023	June 13, 2023	July 4, 2023	July 10, 2023	GoP	30,000,000.00	0	30,000,000.00	Concreting of Road
300116201297000	CONTRACT ID NO. 23FO0090: Concreting of Zone 6- Sitio Penafraancia, Brgy. Napo to Brgy. Ponso FMR, Brgy. Napo and Brgy. Ponso, Polangui, Albay	Albay 3rd DEO	NO	Competitive Bidding	May 25, 2023	June 13, 2023	July 26, 2023	August 4, 2023	GoP	12,000,000.00	0	12,000,000.00	Concreting of Road

(DPWH-Albay 3rd District Engineering Office) FY 2023 Updated Annual Procurement Plan for Civil Works, 2nd Semester

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226107063000	CONTRACT ID NO. 23FO0092: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Badian, Oas, Albay	Albay 3rd DEO	NO	Competitive Bidding	May 25, 2023	June 13, 2023	July 19, 2023	July 28, 2023	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300221103568000	CONTRACT ID NO. 23FO0082: BIP - Access Roads and/or Bridges from the National Road/s Leading to Major/ Strategic Public Buildings/ Facilities - Construction of Malama-Tupas Road, Ligao City, Albay	Albay 3rd DEO	NO	Competitive Bidding	May 26, 2023	August 15, 2023	August 28, 2023	September 7, 2023	GoP	50,000,000.00	0	50,000,000.00	Construction of Road
310305101808000	CONTRACT ID NO. 23FO0091: Widening of Permanent Bridges, Banao Br. (B00290LZ) along Daang Maharlika (LZ)	Albay 3rd DEO	NO	Competitive Bidding	May 26, 2023	June 14, 2023	July 26, 2023	August 4, 2023	GoP	100,000,000.00	0	100,000,000.00	Widening of Bridge
300221103548000	CONTRACT ID NO. 23FO0093: Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities - Concreting of Road, Barangay Camagong, Oas, Albay	Albay 3rd DEO	NO	Competitive Bidding	May 26, 2023	June 14, 2023	July 26, 2023	August 4, 2023	GoP	5,000,000.00	0	5,000,000.00	Concreting of Road
300215103307000	CONTRACT ID NO. 23FO0066: CONVERGENCE AND SPECIAL SUPPORT PROGRAM -Sustainable Infrastructure Project Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic-Public Buildings/Facilities: Construction of Balaba-Napo Road, Brgy. Balaba and Brgy. Napo, Polangui, Albay	Albay 3rd DEO	NO	Competitive Bidding	May 30, 2023	June 19, 2023	July 28, 2023	August 7, 2023	GoP	50,000,000.00	0	50,000,000.00	Construction of Road
310105100894000, 310105100895000	CONTRACT ID NO. 23FO0096: CLUSTER II-FY2023: (a) ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Secondary Roads, Albay West Coast Rd K0494+000 - K0494+955 and; (b) Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Albay West Coast Rd K0494+955 - K0495+256	Albay 3rd DEO	NO	Competitive Bidding	June 20, 2023	July 10, 2023	August 2, 2023	August 12, 2023	GoP	48,187,000.00	0	48,187,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads
310105100892000, 310105100893000	CONTRACT ID NO. 23FO0095: CLUSTER I - FY 2023 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System (1) Asset Preservation-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Road Albay West Coast Rd - K0490+700 - K0491+140 and K0492+000 - K0492+476; (2) Asset Preservation -Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Road Albay West Coast Rd - K0492+476-K0493+140 and K0493+600-K0494+000	Albay 3rd DEO	NO	Competitive Bidding	June 22, 2023	July 17, 2023	August 10, 2023	August 23, 2023	GoP	64,474,000.00	0	64,474,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads
300221103568000	CONTRACT ID NO. 23FO0097: BIP - Access Roads and/or Bridges from the National Road/s Leading to Major/ Strategic Public Buildings/ Facilities - Construction of Malama-Tupas Road, Ligao City, Albay	Albay 3rd DEO	NO	Competitive Bidding	August 31, 2023	September 20, 2023	November 17, 2023	November 24, 2023	GoP	49,360,000.00	0	49,360,000.00	Construction of Roads
300219101631000	CONTRACT ID NO. 23FO0098:Convergence and Special Support Program - SIPAG - Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Pinamaniquian-Pandan-Tastas Flood Control in Ligao City, Albay	Albay 3rd DEO	NO	Competitive Bidding	September 5, 2023	September 25, 2023	October 31, 2023	November 3, 2023	GoP	144,750,000.00	0	144,750,000.00	Construction of Flood Mitigation Structure

(DPWH-Albay 3rd District Engineering Office) FY 2023 Updated Annual Procurement Plan for Civil Works, 2nd Semester

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Post ing of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300205100756000	CONTRACT ID NO. 23FO0099: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors - Construction of Solar Water System, Barangay San Roque, Polangui, Albay	Albay 3rd DEO	NO	Competitive Bidding	September 23, 2023	October 16, 2023			GoP	9,800,000.00	0	9,800,000.00	Construction of Solar Water System
300205100760000	CONTRACT ID NO. 23FO0100: Convergence and Special Support Program-Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors-Water Supply System-Construction of Solar Water System, Libon, Albay	Albay 3rd DEO	NO	Competitive Bidding	September 23, 2023	October 16, 2023	December 7, 2023	December 15, 2023	GoP	9,800,000.00	0	9,800,000.00	Construction of Solar Water System
300205100762000	CONTRACT ID NO. 23FO0101: Convergence and Special Support Program (C.S.S.P.) - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors - Construction of Solar Water System, Polangui, Albay	Albay 3rd DEO	NO	Competitive Bidding	September 23, 2023	October 16, 2023	November 28, 2023	December 6, 2023	GoP	9,800,000.00	0	9,800,000.00	Construction of Solar Water System
300229100389000	CONTRACT ID NO. 23FO0102: Basic Infrastructure Program-Public Water Supply System (Level II or III)-Construction of Polangui Water System Facilities, Balangibang, Polangui, Albay	Albay 3rd DEO	NO	Competitive Bidding	September 30, 2023	October 23, 2023	December 12, 2023	December 21, 2023	GoP	4,950,000.00	0	4,950,000.00	Construction of Solar Water System
300205100757000	CONTRACT ID NO. 23FO0103: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY DOÑA MERCEDES, GUINOBATAN, ALBAY	Albay 3rd DEO	NO	Competitive Bidding	September 30, 2023	October 23, 2023	December 12, 2023	December 21, 2023	GoP	9,800,000.00	0	9,800,000.00	Construction of Solar Water System
300205100761000	CONTRACT ID NO. 23FO0104: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors - Construction of Solar Water System, Oas, Albay	Albay 3rd DEO	NO	Competitive Bidding	September 30, 2023	October 23, 2023	December 19, 2023	December 28, 2023	GoP	19,600,000.00	0	19,600,000.00	Construction of Solar Water System
300205100758000	CONTRACT ID NO. 23FO0105: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors - Construction of Solar Water System Guinobatan Phase I, Albay	Albay 3rd DEO	NO	Competitive Bidding	October 12, 2023	November 13, 2023	December 27, 2023	January 5, 2024	GoP	9,800,000.00	0	9,800,000.00	Construction of Solar Water System
300205100759000	CONTRACT ID NO. 23FO0106: Convergence and Special Support Program - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors - Construction of Solar Water System Guinobatan Phase II, Albay	Albay 3rd DEO	NO	Competitive Bidding	October 12, 2023	November 13, 2023	December 18, 2023	December 28, 2023	GoP	9,800,000.00	0	9,800,000.00	Construction of Solar Water System
300205100009000	CONTRACT ID NO. 23FO0108: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector Systems	Albay 3rd DEO	NO	Competitive Bidding	November 30, 2023	December 21, 2023	December 29, 2023	January 8, 2024	GoP	2,316,000.00	0	2,316,000.00	Construction of Multi-Purpose Building
408900000054000	CONTRACT ID NO. 23FO0109: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/Facilities to Support Social Service - Construction of Multi-Purpose Building at Ligao Community College, Tornolin, Ligao City	Albay 3rd DEO	NO	Competitive Bidding	December 28, 2023	January 16, 2024			GoP	19,300,000.00	0	19,300,000.00	Construction of Solar Water System

(DPWH-Albay 3rd District Engineering Office) FY 2023 Updated Annual Procurement Plan for Civil Works, 2nd Semester

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Post ing of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
409900000054000	CONTRACT ID NO. 23FO0107: CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multi-Purpose City Center at City Hall Complex, Binatagan, Ligao City	Albay 3rd DEO	NO	Competitive Bidding	January 13, 2024	February 6, 2024			GoP	38,600,000.00	0	38,600,000.00	Construction of Multi-Purpose Building

Prepared by:


RUBIROSA A. NOTA
Head, Procurement Unit

Checked by:


NOEL C. ARRIETA
BAG Chairperson

Submitted by:


NANCY D. DOLOIRAS
Assistant District Engineer

Approved:


CORNELIO J. RELATIVO, JR
OIC-District Engineer

(DPWH-Albay 3rd District Engineering Office) FY 2023 Updated Annual Procurement Plan for CONSULTANCY, 2nd Semester

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CONSULTANCY													
	Sub-Soil Analysis and Exploration for FY 2023 Proposed Projects	Planning	NO	Competitive Bidding	August 8, 2023	September 11, 2023	December 28, 2023	January 8, 2024	GoP	2,100,000.00	-	2,100,000.00	Sub-soil eanalysis and xploration of proposed project sites.


Prepared by:


RUBI ROSA A. NOTA
Head, Procurement Unit

Checked by:


NOEL C. ARRIETA
BAC Chairperson

Submitted by:


NANCY D. DOLOIRAS
Assistant District Engineer

Approved:


CORNELIO J. RELATIVO, JR.
OIC-District Engineer

(DPWH-Albay 3rd District Engineering Office) FY 2023 Updated Annual Procurement Plan for GOODS SERVICES, 2nd Semester

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOODS AND SERVICES													
10101	Contract ID:23GFO0069-Purchase of Fuel for use in Various Equipments/Service Vehicles Assigned at Albay 3rd DEO, for the 1st, 2nd & 3rd Quarters, CY 2022	Maintenance Section	NO	Competitive Bidding	January 3, 2024	January 23, 2024			GoP	5,030,550.00		5,030,550.00	fuel
300219101647000	Contract ID:23GFO0039-Purchase of IT Equipments Based on Approved DPWH Standard	Administrative	NO	Competitive Bidding	July 26, 2023	August 15, 2023	August 24, 2023	September 2, 2023	GoP	1,123,500.00		1,123,500.00	IT Equipments
300219100342000, 300219100318000, 300219100317000, 300219100291000	Contract ID:23GFO0035-Purchase of IT Equipments Based on Approved DPWH Standard	Administrative	NO	Competitive Bidding	June 6, 2023	June 26, 2023	July 5, 2023	July 14, 2023	GoP	2, 667,500.00	-	2, 667,500.00	IT Equipments
300219100189000	Contract ID:23GFO0024-Purchase of IT Equipments Based on Approved DPWH Standard	Administrative	NO	Competitive Bidding	June 7, 2023	June 27, 2023	July 6, 2023	July 15, 2023	GoP	1,785,000.00	-	1,785,000.00	IT Equipments
30021510029400	Contract ID:23GFO0014-Outsourcing of Security Services, DPWH Albay 3rd DEO, Paolog, Ligao City (6 months)	Administrative	NO	Competitive Bidding	April 27, 2023	May 17, 2023	May 26, 2023	May 30, 2023	GoP	1,392,005.52	1,392,005.52		Security Services
200000100017000	Contract ID:23GFO0015-Purchase of Janitorial Supplies	Administrative	NO	NP-53.9 - Small Value Procurement	April 27, 2023	May 2, 2023	May 11, 2023	May 19, 2023	GoP	296,181.90	296,181.90		Janitorials Supplies
300219100317000	Contract ID:23GFO0034-Purchase of Other Equipments under Engineering & Administrative Overhead	Administrative	NO	NP-53.9 - Small Value Procurement	August 12, 2023	September 2, 2023	September 10, 2023	September 16, 2023	GoP	453,320.00	-	453,320.00	Other Equipment
300219100311000, 300220100613000	Contract ID:23GFO0018-Purchase of Other Equipments	Administrative	NO	NP-53.9 - Small Value Procurement	June 24, 2023	June 27, 2023	July 5, 2023	July 11, 2023	GoP	393,409.80	-	393,409.80	Other Equipment
300219100317000, 300219100299000	Contract ID:23GFO0022-Purchase of Office Supplies	Administrative	NO	Competitive Bidding	June 6, 2023	June 26, 2023	July 5, 2023	July 11, 2023	GoP	2,834,887.97	-	2,834,887.97	Office Supplies
300219100311000	Contract ID:23GFO0017-Purchase of Furniture & Fixtures	Administrative	NO	NP-53.9 - Small Value Procurement	June 24, 2023	June 27, 2023	July 10, 2023	July 21, 2023	GoP	512,295.00	-	512,295.00	Furnitures & Fixtures
200000100017000	Contract ID:23GFO0025-Supply and Delivery of Cold Mix Asphalt to be used in Patching of Concrete and Bituminous Pavements along National Road within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	May 28, 2023	May 31, 2023	June 30, 2023	July 6, 2023	GoP	502,740.00	502,740.00		Cold Mix Materials
200000100491000	Contract ID:23GFO0016-Purchase and Delivery of Materials for Traffic Services Maintenance: Center Line and Lane Line Repainting along Various National Roads within 3rd District of Albay	Maintenance Section	NO	Competitive Bidding	May 24, 2023	June 13, 2023	July 13, 2023	July 19, 2023	GoP	2,000,025.30	2,000,025.30		Thermoplastic Paints
200000100017000	Contract ID:23GFO0013-Purchase and Delivery of Materials for the Repair and Maintenance of Guinobatan Bridge (Bridge ID-800029LZ) along Daang Maharlika Road, KO509+200, Guinobatan, Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 21, 2023	April 24, 2023	May 8, 2023	May 19, 2023	GoP	564,416.14	564,416.14		Construction Materials
200000100017000	Contract ID:23GFO0001-Purchase and Delivery of Asphalt Cement Penetration Grade 85-100 to be used in National Road within 3rd District of Albay (1st Quarter of 2023)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 24, 2023	February 27, 2023	March 2, 2023	March 9, 2023	GoP	987,091.68		987,091.68	Asphalt Cement Penetration
200000100018000	Contract ID:23GFO0003-Purchase and Delivery for the Maintenance, Repair and Rehabilitation-Routine Maintenance of Bridges and Guardrails along National Road within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March 18, 2023	March 22, 2023	March 28, 2023	April 5, 2023	GoP	303,000.00		303,000.00	Bridges and Guardrails
200000100017000	Contract ID:23GFO0005-Supply and Delivery of Aggregates for Bituminous Surface Treatment to be used in Various National Road within 3rd District of Albay (1st Quarter 2023)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March 18, 2023	March 22, 2023	March 28, 2023	April 5, 2023	GoP	210,483.00		210,483.00	Aggregates for Bituminous Surface Treatment
300220100612000	Contract ID:23GFO0006-Purchase of Other Supplies for Gender and Development (GAD) National Women's Month and 18-Day End VAWc Activity FY 2023	Planning Section	NO	NP-53.9 - Small Value Procurement	March 24, 2023	March 28, 2023	April 4, 2023	April 14, 2023	GoP	327,390.00		327,390.00	T-Shirt with print and logo, Miscellaneous Supply
300219100190000	Contract ID:23GFO0004-Purchase of Office Equipment (Plotter)	Planning Section	NO	NP-53.9 - Small Value Procurement	March 18, 2023	March 22, 2023	April 24, 2023	May 5, 2023	GoP	210,483.00		210,483.00	Office Equipment (Plotter)

(DPWH-Albay 3rd District Engineering Office) FY 2023 Updated Annual Procurement Plan for GOODS SERVICES, 2nd Semester

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOODS AND SERVICES													
200000100017000	Contract ID:23GFO0008-Purchase and Delivery of Materials for the Repainting of Curb, Gutter and other Miscellaneous Structures along National Road within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March 24, 2023	March 28, 2023	April 4, 2023	April 14, 2023	GoP	501,177.60		501,177.60	Black & White Gloss Latex, Paint Thinner & Brush
200000100017000	Contract ID:23GFO0032-Work Cat#18-Traffic Service Maintenance WA 301 Sign Maintenance (Fabrication of Cross Drain Markerd) along Various National Road	Maintenance Section	NO	NP-53.9 - Small Value Procurement	June 13, 2023	June 16, 2023	June 21, 2023	June 25, 2023	GoP	388,461.56		388,461.56	Fabrication of Cross Drain Markerd
300218100817000, 300218100311000, 300219100190000	Contract ID:23GFO0042-Purchase of Laboratory Chemicals	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	April 21, 2023	April 24, 2023	April 29, 2023	May 3, 2023	GoP	502,383.00		502,383.00	Fabrication of Cross Drain Markerd
200000100017000	Contract ID:23GFO0011-Purchase and Delivery of Materials for Resurfacing along Ligao-Tabaco Road, KO507+075-KO512+500, Ligao City	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 14, 2023	April 17, 2023	April 24, 2023	May 5, 2023	GoP	502,384.00		610,346.10	Aggregate Subbase Course
300215100291000	Contract ID:23GFO0012-Purchase of Fuel to be used in Various Equipment/Service assigned at Albay 3rd DEO	Maintenance Section	NO	Competitive Bidding	April 14, 2023	May 3, 2023	May 15, 2023	May 22, 2023	GoP	5,237,400.00		5,237,400.00	Purchase of Fuel
1101101	Request for Authority to Purchase Three (3) Unit Motor Vehicles for use in Infrastructure/ Road Safety Project Impimentation, Maintenance Activities and Disaster Response	Maintenance Section	NO	Competitive Bidding					GoP	11,180,000.00		11,180,000.00	Three (3) Unit Motor Vehicles
200000100017000	Contract ID:23GFO0019-Purchase and Delivery of Asphalt Cement Penetration Grade 85-100 to be used in National Road within 3rd District of Albay (2nd Quarter of 2023)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	May 22, 2023	May 23, 2023	June 5, 2023	June 9, 2023	GoP	909,975.14		909,975.14	Asphalt Cement Penetration Grade 85-100
200000100017000	Contract ID:23GFO0020-Purchase and Delivery of Materials for the Repair and Maintenance of Damaged Drainage Structure and Slope Protection along Ligao-Poblacion, Guinobatan Poblacion and Ligao-Tabaco, San Antonio Betts and Albay West Coast Road, Albay 3rd District	Maintenance Section	NO	NP-53.9 - Small Value Procurement	May 22, 2023	May 23, 2023	May 28, 2023	June 1, 2023	GoP	491,856.94		491,856.94	Materials for the Repair and Maintenance of Damaged Drainage Structure and Slope Protection
320101107668000, 300218100395000	Contract ID:23GFO0023-Purchase and Delivery of other Supplies for the Project Monitoring Activities	Maintenance Section	NO	Competitive Bidding	May 24, 2023	May 29, 2023	June 3, 2023	June 7, 2023	GoP	3,176,272.13		3,176,272.13	Materials for the Repair and Maintenance of Damaged Drainage Structure and Slope Protection
200000100017000	Contract ID:23GFO0021-Purchase and Delivery of Materials for the Activity no. 41X-Reconstruction of Carriageway along Daang Maharlika Road KO497+460-KO497+510 RS, Oas and Ligao City, Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	May 22, 2023	June 13, 2023	June 18, 2023	June 22, 2023	GoP	544,176.15		544,176.15	Materials for the Repair and Maintenance of Damaged Drainage Structure and Slope Protection
2000000100017000	Contract ID:23GFO0028-Purchase of Other Supplies	Planning Section	NO	NP-53.9 - Small Value Procurement	June 13, 2023	June 16, 2023	June 21, 2023	June 25, 2023	GoP	152,639.60		152,639.60	Other Supplies
2000000100023000	Contract ID:23GFO0026-Purchase of Supplies and Materials to be used in NRTSP Activities	Planning Section	NO	NP-53.9 - Small Value Procurement	June 13, 2023	June 16, 2023	June 21, 2023	June 25, 2023	GoP	289,239.67		289,239.67	Supplies and Materials
2000000107162000, 2000000100298000, 2000000100293000, 2000000100282000, 2000000109508000, 2000000100843000	Contract ID:23GFO0045-Calibration of Survey Instrument, Including Repair & Renewal of Registration at Planning & Design Section	Planning Section	NO	NP-53.9 - Small Value Procurement	June 13, 2023	June 16, 2023	June 21, 2023	June 25, 2023	GoP	95,550.00		95,550.00	Calibration of Survey Instrument
2000000100017000	Contract ID:23GFO0029-Supply and Delivery of Various tools for use in the Repair and Rehabilitation of Various Equipment and parts Assigned at DPWH Albay 3rd District Engineering Office	Maintenance Section	NO	NP-53.9 - Small Value Procurement	June 13, 2023	June 16, 2023	June 21, 2023	June 25, 2023	GoP	468,940.50		468,940.50	Repair and Rehabilitation of Various Equipment
2000000100017000	Contract ID:23GFO0033-Purchase and Delivery of Materials for the Road Reblocking along Albay West Cost Road KO498+090-KO498+104 RS and KO551+460-KO551+474 RS, and Matacon-Libon-Polangui Jct. Road, KO490+610-KO490+624 RS and KO492+370-KO492+384	Maintenance Section	NO	NP-53.9 - Small Value Procurement	June 13, 2023	June 16, 2023	June 21, 2023	June 25, 2023	GoP	737,690.10		737,690.10	Materials for the Road Reblocking
2000000100491000	Contract ID:23GFO0037-Purchase and Delivery of Materials for Bollards Fabrication to be used in National Road within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	July 20, 2023	July 23, 2023	July 28, 2023	August 1, 2023	GoP	49,723.80		49,723.80	Materials for Bollards Fabrication
300220100813000	Contract ID:23GFO0041-Purchase of Universal Testing Machine (UTM) Accessory assigned at Quality Assurance Section	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	July 27, 2023	July 30, 2023	August 4, 2023	August 8, 2023	GoP	103,950.00		103,950.00	Materials for Bollards Fabrication

(DPWH-Albay 3rd District Engineering Office) FY 2023 Updated Annual Procurement Plan for GOODS SERVICES, 2nd Semester

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOODS AND SERVICES													
300219101645000	Contract ID:23GFO0058-Purchase of Airconditioning Package	Administrative	NO	Competitive Bidding	November 9, 2023	November 12, 2023	November 17, 2023	November 21, 2023	GoP	1,955,383.30		1,955,383.30	Materials for Bollards Fabrication
300215100347000	Contract ID:23GFO0036-Calibration of one (1) Unit Universal Testing Machine assigned at Quality Assurance Section	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	July 27, 2023	July 30, 2023	August 4, 2023	August 8, 2023	GoP	32,550.00		32,550.00	Calibration of one (1) Unit Universal Testing Machine
320101107568000	Contract ID:23GFO0044-Purchase of Uniform of Athletes and Other Athletic Accessories for DPWH Sportsfest CY 2023	Administrative Section	NO	NP-53.9 - Small Value Procurement	August 12, 2023	August 15, 2023	August 20, 2023	August 24, 2023	GoP	96,000.00		96,000.00	Uniform of Athletes and Other Athletic Accessories
300219101640000	Contract ID:23GFO0053-Purchase of Computer Software	Planning Section	NO	Competitive Bidding	September 22, 2023	September 25, 2023	September 30, 2023	October 4, 2023	GoP	1,581,825.00		1,581,825.00	Computer Software
300219101548000	Contract ID:23GFO0046-Purchase of Tires and Batteries for use in Motor Vehicles and Equipment Assigned at Maintenance Section	Maintenance Section	NO	Competitive Bidding	September 5, 2023	September 8, 2023	September 13, 2023	September 17, 2023	GoP	1,109,997.00		1,109,997.00	Computer Software
300220100613000, 300220100612000, 300220100611000	Contract ID:23GFO0050-Purchase of Supplies at Quality Assurance Section	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	September 2, 2023	September 5, 2023	September 10, 2023	September 14, 2023	GoP	467,306.74		467,306.74	Purchase of Supplies
300215100291000, 300215100294000, 300215100341000, 300215100342000, 300215100343000, 300215100348000, 320101107568000, 300215100270000, 300215100310000, 300205100009000, 3002191002507000, 300219100197000, 300220100613000	Contract ID:23GFO0048-Supply and Delivery of Personal Protective Equipment (PPE's) for DPWH Albay 3rd District Engineering Office Personnel.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	September 2, 2023	September 5, 2023	September 10, 2023	September 14, 2023	GoP	954,801.75		954,801.75	Personal Protective Equipment
200000100017000	Contract ID:23GFO0056-Purchase and Delivery of Asphalt Cement Penetration Grade 85-100 to be used in National Road within 3rd District of Albay (3rd Quarter of 2023)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	October 21, 2023	October 24, 2023	October 29, 2023	November 2, 2023	GoP	987,091.68		987,091.68	Asphalt Cement Penetration
300219101650000	Contract ID:23GFO0052-Purchase of lubricants, filters and materials for use in various Equipment assigned at Administrative Section, Quality Assurance Section, Planning & Design Section and Construction Section	Construction Section	NO	NP-53.9 - Small Value Procurement	September 20, 2023	September 23, 2023	September 28, 2023	October 2, 2023	GoP	647,138.10		647,138.10	Purchase of lubricants, filters and materials for use in various Equipment
300219101548000	Contract ID:23GFO0051-Purchase of Tires and Batteries for use in Motor Vehicles and Equipment assigned at Administrative Section, Quality Assurance Section, Planning & Design Section and Construction Section	Construction Section	NO	Competitive Bidding	September 19, 2023	September 22, 2023	September 27, 2023	October 1, 2023	GoP	1,475,888.40		1,475,888.40	Purchase of Tires and Batteries
200000100018000	Contract ID:23GFO0049-Supply and Delivery of Personal Protection Equipment (PPE's) for DPWH Albay 3rd DEO, Maintenance Crew	Maintenance Section	NO	NP-53.9 - Small Value Procurement	September 2, 2023	September 5, 2023	September 10, 2023	September 14, 2023	GoP	723,030.00		723,030.00	Purchase of Tires and Batteries
1101101	Repair of One (1) Unit Copier (Kyocera Multi Function Laser Copier Taskalfa 3011I) SN:VTL7700030/V9C7304045 assigned at Procurement Unit	Procurement Unit	NO	NP-53.9 - Small Value Procurement	October 5, 2023	October 8, 2023	October 13, 2023	October 17, 2023	GoP	23,325.00		23,325.00	(Kyocera Multi Function Laser Copier Taskalfa 3011I)SN:VTL7700030/V9C7304045
1101101	Repair of One (1) Unit Ineo 367, (SN:A789147000079) assigned at Procurement Unit	Procurement Unit	NO	NP-53.9 - Small Value Procurement	October 6, 2023	October 9, 2023	October 14, 2023	October 18, 2023	GoP	30,035.00		30,035.00	One (1) Unit Ineo 367,
1101101	Repair of One (1) Unit Ineo 367, (SN:A78191410007) assigned at Finance Section	Finance Section	NO	NP-53.9 - Small Value Procurement	October 7, 2023	October 10, 2023	October 15, 2023	October 19, 2023	GoP	20,135.00		20,135.00	One (1) Unit Ineo 367,
1101101	Contract ID:23GFO0055-Outsourcing of Security Services, DPWH Albay 3rd DEO, Palao, Ligo City (12 months)	Finance Section	NO	Competitive Bidding	October 18, 2023	October 21, 2023	October 26, 2023	October 30, 2023	GoP	2,784,011.04		2,784,011.04	One (1) Unit Ineo 367,
300219101552000	Contract ID:23GFO0057-Purchase of Furniture & Fixtures	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	November 9, 2023	November 12, 2023	November 17, 2023	November 21, 2023	GoP	711,014.22		711,014.22	Furniture & Fixtures
200000100491000, 200000100018000	Contract ID:23GFO0059-Purchase and Delivery of Materials for Resurfacing along Polangui Poblacion Road and Daang Maharlika Road 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	November 24, 2023	November 27, 2023	December 2, 2023	December 6, 2023	GoP	620,109.00		620,109.00	Materials for Resurfacing
300219101553000, 300219101647000	Contract ID:23GFO0060-Purchase of Janitorial Supplies	Administrative Section	NO	NP-53.9 - Small Value Procurement	December 2, 2023	December 5, 2023	December 10, 2023	December 14, 2023	GoP	330,548.40		330,548.40	Janitorial Supplies
300105201055000, 300228107771000, 300228100255000, 300228100828000	Contract ID:23GFO0061-Purchase of Polo Shirt	Administrative Section	NO	NP-53.9 - Small Value Procurement	December 2, 2023	December 5, 2023	December 10, 2023	December 14, 2023	GoP	496,125.00		496,125.00	Polo Shirt
300219101647000	Contract ID:23GFO0062-Purchase of Furniture & Fixtures	Administrative Section	NO	NP-53.9 - Small Value Procurement	December 2, 2023	December 5, 2023	December 10, 2023	December 14, 2023	GoP	206,049.38		206,049.38	Furniture & Fixtures

(DPWH-Albay 3rd District Engineering Office) FY 2023 Updated Annual Procurement Plan for GOODS SERVICES, 2nd Semester

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOODS AND SERVICES													
300219101546000, 300219101550000, 300219101547000, 300219101658000, 200000100017000	Contract ID:23GFO0063-Purchase and Delivery of Various Traffic Safety Devices to be used in National Road within 3rd District of Albay	Administrative Section	NO	Competitive Bidding	November 28, 2023	December 1, 2023	December 6, 2023	December 10, 2023	GoP	2,582,160.00		2,582,160.00	Multifunction Copier
300219101644000	Contract ID:23GFO0064-Purchase of Electrical Supplies	Administrative Section	NO	NP-53.9 - Small Value Procurement	December 14, 2023	December 17, 2023	December 22, 2023	December 26, 2023	GoP	709,531.20		709,531.20	Electrical Supplies
200000100023000	Contract ID:23GFO0043-Services for the Operation of Axle Load Activities	Planning Section	NO	NP-53.9 - Small Value Procurement	July 29, 2023	August 2, 2023	August 9, 2023	August 17, 2023	GoP	103,488.00		103,488.00	Operation of Axle Load Activities
200000100018000	Contract ID:23GFO0047-Purchase of Lubricants, Filters and Materials for use in Motor Vehicles and Equipment Assigned at Maintenance Section.	Administrative Section	NO	NP-53.9 - Small Value Procurement	September 2, 2023	September 6, 2023	September 12, 2023	September 20, 2023	GoP	286,622.70		286,622.70	Lubricants, Filters and Materials for use in Motor Vehicles and Equipment
300219101658000	Contract ID:23GFO0054-Purchase of T-Shirt w/ CSC Logo	Administrative Section	NO	NP-53.9 - Small Value Procurement	October 5, 2023	October 9, 2023	October 31, 2023	November 8, 2023	GoP	47,250.00		47,250.00	T-Shirt w/ CSC Logo
101101	Contract ID:23GFO0070-Purchase of Office Supplies	Administrative Section	NO	NP-53.9 - Small Value Procurement	December 23, 2023	December 27, 2023	January 3, 2024		GoP	973,020.72		973,020.72	Office Supplies
101101	Contract ID:23GFO0071-Purchase of Toner and Ink	Administrative Section	NO	Competitive Bidding	January 15, 2024	February 6, 2024			GoP	1,650,071.85		1,650,071.85	Toner and Ink
300229102255000	Contract ID:23GFO0065-CCTV Relocation and Rehabilitation	Administrative Section	NO	NP-53.9 - Small Value Procurement	December 9, 2023	December 12, 2023	December 17, 2023	December 21, 2023	GoP	73,848.60		73,848.60	CCTV Relocation and Rehabilitation


Prepared by:


RUBI ROSA A. NOTA
Head, Procurement Unit


Checked by:


NOEL L. ARMENTA
BAC Chairperson

Submitted by:


NANCY D. DO LIRAS
Assistant District Engineer

Approved:


CORNELIO J. RELATIVO, JR.
OIC-District Engineer