

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2022
GOODS - JULY TO DECEMBER 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	22GFH0044 - SUPPLY AND DELIVERY OF OFFICE EQUIPMENTS, VIRAC, CATANDUANES (PR# 2022-12-119 dtd. 12/5/22)	DPWH CAT. DEO	NO	Competitive Bidding	12/10-16/2022	12/22/2022	-	-	GoP	211,000.00		211,000.00	SUPPLY AND DELIVERY OF OFFICE EQUIPMENTS/ FAILURE OF BIDDING. NO BIDDERS PURCHASED TENDER DOCUMENTS. (CANCELLED BID AS PER BAC RESOLUTION NO. 0428 S. 2022 DATED 12/22/22)
200000100018000	22GFH0045 - SUPPLY AND DELIVERY OF PLASTIC ROAD BARRIER FOR CATANDUANES NATIONAL SECONDARY AND TERTIARY ROADS (PR# 2022-12-120 dtd. 12/9/22)	MAINT. SECT.	NO	Competitive Bidding	12/10-15/2022	12/22/2022	12/28/2022		GoP	408,800.00		408,800.00	SUPPLY AND DELIVERY OF PLASTIC ROAD BARRIER/ FOR APPROVAL OF CONTRACT DATED 1/9/23.
200000100018000	22GFH0043 - SUPPLY AND DELIVERY OF METAL GUARDRAILS AND METAL END PIECE FOR CATANDUANES NATIONAL SECONDARY AND TERTIARY ROADS, SAN ISIDRO VILLAGE, VIRAC, CATANDUANES (PR# 2022-12-118 dtd. 12/1/22)	MAINT. SECT.	NO	Competitive Bidding	12/11-17/2022	12/15/2022	12/28/2022		GoP	990,000.00		990,000.00	SUPPLY AND DELIVERY OF METAL GUARDRAILS AND METAL END PIECE/ FOR APPROVAL OF CONTRACT DATED 1/6/23.
200000100643000	22GFH0039 - SUPPLY AND DELIVERY OF OFFICE SUPPLIES AND CONSUMABLES FOR USE IN THE PLANNING & DESIGN SECTION, DPWH-CATANDUANES DEO, VIRAC, CATANDUANES (PR# 2022-11-105 dtd. 11/17/22)	PDS	NO	Competitive Bidding	12/11-17/2022	12/15/2022	12/23/2022	12/26/2022	GoP	366,560.00		366,560.00	SUPPLY AND DELIVERY OF OFFICE SUPPLIES AND CONSUMABLES
200000100333000	22GFH0040 - SUPPLY AND DELIVERY OF I.T. EQUIPMENT FOR USE IN THE PLANNING & DESIGN SECTION DPWH-CATANDUANES DEO, VIRAC, CATANDUANES (PR# 2022-11-112 dtd 11/25/2022)	PDS	NO	Competitive Bidding	12/11-17/2022	12/15/2022	12/28/2022		GoP	991,500.00		991,500.00	SUPPLY AND DELIVERY OF I.T. EQUIPMENT/ FOR APPROVAL OF CONTRACT DATED 1/6/23.

**DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2022
GOODS - JULY TO DECEMBER 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
200000100333000	22GFH0041 - SUPPLY AND DELIVERY OF PREVENTIVE MAINTENANCE SPAREPARTS & CONSUMABLES FOR SERVICE VEHICLES ASSIGNED AT CONSTRUCTION SECTION, PLANNING & DESIGN SECTION AND QUALITY ASSURANCE SECTION FOR 4TH QUARTER CY-2022 DPWH - CATANDUANES DISTRICT ENGINEERING OFFICE (PR # 2022-11-114 dtd 11/28/22)	MAINT. SECT.	NO	Competitive Bidding	12/11-17/2022	12/15/2022	12/28/2022		GoP	838,387.00		838,387.00	SUPPLY AND DELIVERY OF PREVENTIVE MAINTENANCE SPAREPARTS & CONSUMABLES FOR SERVICE VEHICLES/ FOR APPROVAL OF CONTRACT DATED 1/6/23.
200000100017000	22GFH0042 - SUPPLY AND DELIVERY OF PREVENTIVE MAINTENANCE SPAREPARTS & CONSUMABLES FOR BASIC HIGHWAY MAINTENANCE EQUIPMENT ASSIGNED AT MAINTENANCE SECTION FOR 4TH QUARTER CY-2022 DPWH-CATANDUANES DISTRICT ENGINEERING OFFICE (PR3 2022-11-113 dtd 11/28/22)	MAINT. SECT.	NO	Competitive Bidding	12/11-17/2022	12/15/2022	12/23/2022	12/26/2022	GoP	454,140.00		454,140.00	SUPPLY AND DELIVERY OF PREVENTIVE MAINTENANCE SPAREPARTS & CONSUMABLES FOR BASIC HIGHWAY MAINTENANCE EQUIPMENT
-	22GFH0037 - SUPPLY AND DELIVERY OF FUELS AND LUBRICANTS FOR SERVICE VEHICLES ASSIGNED AT CONSTRUCTION SECTION, PLANNING & DESIGN SECTION AND QUALITY ASSURANCE SECTION FOR 4TH QUARTER CY-2022 DPWH-CATANDUANES DISTRICT ENGINEERING OFFICE (PR NO. 2022 - 10 - 094 dtd. 10/25/22)	DPWH CAT. DEO	NO	Competitive Bidding	11/24-30/2022	12/13/2022	-	-	GoP	1,557,956.00		1,557,956.00	SUPPLY AND DELIVERY OF FUELS AND LUBRICANTS/ FAILURE OF BIDDING. NO BIDDERS PURCHASED TENDER DOCUMENTS. (CANCELLED BID AS PER BAC RESOLUTION NO. 0346 S. 2022 DATED 12/13/22)

**DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2022
GOODS - JULY TO DECEMBER 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300219101029000	22GFH0038 - SUPPLY AND DELIVERY OF LABORATORY APPARATUSES AND EQUIPMENT FOR USE IN MATERIALS TESTING LABORATORY UNIT – QUALITY ASSURANCE SECTION DPWH – CATANDUANES DISTRICT ENGINEERING OFFICE (PR NO. 2022 – 11 – 097 dtd. 11/2/22)	QAS	NO	Competitive Bidding	11/24-30/2022	12/13/2022	12/28/2022		GoP	1,724,480.00		1,724,480.00	SUPPLY AND DELIVERY OF LABORATORY APPARATUSES AND EQUIPMENT FOR APPROVAL OF CONTRACT DATED 1/6/23.
200000100033000	22GFH0034 - SUPPLY AND DELIVERY OF IT EQUIPMENTS FOR USE IN QUALITY ASSURANCE SECTION, DPWH CATANDUANES DISTRICT ENGINEERING OFFICE, VIRAC, CATANDUANES (PR#2022-11-096 DATED 11/2/2022)	QAS	NO	Competitive Bidding	11/17-23/2022	12/1/2022	12/19/2022	12/23/2022	GoP	340,000.00		340,000.00	SUPPLY AND DELIVERY OF IT EQUIPMENTS
300219101031000	22GFH0035 - SUPPLY AND DELIVERY OF OFFICE SUPPLIES FOR USE IN QUALITY ASSURANCE SECTION, DPWH - SAN ISIDRO VILLAGE, VIRAC, CATANDUANES (PR#2022-11-098 DATED 11/2/2022)	QAS	NO	Competitive Bidding	11/17-23/2022	12/1/2022	12/19/2022	12/23/2022	GoP	199,398.00		199,398.00	SUPPLY AND DELIVERY OF OFFICE SUPPLIES
3002051500009000	22GFH0036 - SUPPLY AND DELIVERY OF IT EQUIPMENT CY 2022 FOR USE IN DPWH CATANDUANES DISTRICT ENGINEERING OFFICE, VIRAC, CATANDUANES (PR#2022-11-100 DATED 11/3/2022)	DPWH CAT. DEO	NO	Competitive Bidding	11/17-23/2022	12/1/2022	12/19/2022	12/23/2022	GoP	115,000.00	-	115,000.00	SUPPLY AND DELIVERY OF IT EQUIPMENT
200000100017000	22GFH0032 - SUPPLY AND DELIVERY OF FUELS AND LUBRICANTS FOR BASIC HIGHWAY MAINTENANCE EQUIPMENT ASSIGNED AT MAINTENANCE SECTION FOR 4TH QUARTER CY 2022 DPWH CATANDUANES DISTRICT ENGINEERING OFFICE, VIRAC, CATANDUANES (PR#2022-10-093 DATED 10/25/2022)	MAINT. SECT.	NO	Competitive Bidding	11/10-15/2022	12/1/2022	12/19/2022	12/21/2022	GoP	1,999,985.00	-	1,999,985.00	SUPPLY AND DELIVERY OF FUELS AND LUBRICANTS

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2022
GOODS - JULY TO DECEMBER 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	22GFH0033 - WC 18 TRAFFIC SERVICES MAINTENANCE REPAINTING OF CENTERLINE AND LANE LINE ALONG CATANDUANES NATIONAL SECONDARY AND TERTIARY ROADS AT INTERMITTENT SECTION (4TH QUARTER), CATANDUANES CIRCUMFERENTIAL ROAD, JCT. BATO-BARAS ROAD SECTION, BARAS-GIGMOTO-VIGA ROAD SECTION AND PANGANIBAN-SABLOYON ROAD SECTION (PR#2022-10-080 DATED 10/4/2022)	MAINT. SECT.	NO	Competitive Bidding	11/10-15/2022	12/1/2022	12/19/2022	12/21/2022	GoP	1,790,500.00		1,790,500.00	SUPPLY AND DELIVERY OF CONSTRUCTION MATERIALS FOR USE IN WC 18 TRAFFIC SERVICES MAINTENANCE OF CENTERLINE AND LANE LINE
200000100017000	22GFH0024 - WC 10 ACTIVITY 122 CRACK AND JOINT SEALING OF CONCRETE PAVEMENT ALONG NATIONAL SECONDARY AND TERTIARY ROADS AT INTERMITTENT SECTION (4TH QUARTER), CATANDUANES CIRCUMFERENTIAL ROAD, JCT. BATO-BARAS ROAD SECTION, BARAS-GIGMOTO-VIGA ROAD SECTION AND PANGANIBAN-SABLOYON ROAD SECTION (PR#2022-10-089 DATED 10/17/2022)	MAINT. SECT.	NO	Competitive Bidding	11/8-14/2022	11/22/2022	12/12/2022	12/20/2022	GoP	948,500.00		948,500.00	SUPPLY AND DELIVERY OF CONSTRUCTION MATERIALS FOR WC 10 ACTIVITY 122 CRACK AND JOINT SEALING OF CONCRETE PAVEMENT ALONG NATIONAL SECONDARY AND TERTIARY ROADS AT INTERMITTENT SECTION
200000100017000	22GFH0025 - SUPPLY AND DELIVERY OF CHEVRON FOR CATANDUANES NATIONAL SECONDARY AND TERTIARY ROADS, CATANDUANES CIRCUMFERENTIAL ROAD AT INT. SECTION, JCT. BATO-BARAS ROAD AT INT. SECTION AND BARAS-GIGMOTO-VIGA ROAD AT INTERMITTENT (PR#2022-10-083 DATED 10/13/2022)	MAINT. SECT.	NO	Competitive Bidding	11/8-14/2022	11/22/2022	12/12/2022	12/20/2022	GoP	700,770.00		700,770.00	SUPPLY AND DELIVERY OF CHEVRON FOR CATANDUANES NATIONAL SECONDARY AND TERTIARY ROADS
200000100017000	22GFH0026 - SUPPLY AND DELIVERY OF MATERIALS FOR THE REPAINTING OF RCDG BRIDGES AND KILOMETER POST ALONG CATANDUANES NATIONAL SECONDARY AND TERTIARY ROADS (4TH QUARTER), CATANDUANES CIRCUMFERENTIAL ROAD AT INT. JCT. BATO-BARAS ROAD AT INT. SECTION AND BARAS-GIGMOTO-VIGA ROAD AT INTERMITTENT SECTION (PR#2022-10-088 DATED 10/17/2022)	MAINT. SECT.	NO	Competitive Bidding	11/8-14/2022	11/22/2022	12/12/2022	12/20/2022	GoP	520,000.00		520,000.00	SUPPLY AND DELIVERY OF MATERIALS FOR THE REPAINTING OF RCDG BRIDGES AND KILOMETER POST

**DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2022
GOODS - JULY TO DECEMBER 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of B/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	22GFH0027 - SUPPLY AND DELIVERY OF MATERIALS FOR THE REPAINTING OF GUARDRAILS ALONG CATANDUANES NATIONAL SECONDARY AND TERTIARY ROADS (4TH QUARTER), CATANDUANES CIRCUMFERENTIAL ROAD AT INT. SECTION, JCT. BATO-BARAS ROAD AT INT. SECTION AND BARAS-GIGMOTO-VIGA ROAD AT INTERMITTENT SECTION (PR#2022-10-087 DATED 10/17/2022)	MAINT. SECT.	NO	Competitive Bidding	11/8-14/2022	11/22/2022	12/12/2022	12/20/2022	GoP	500,000.00		500,000.00	SUPPLY AND DELIVERY OF MATERIALS FOR THE REPAINTING OF GUARDRAILS
200000100818000	22GFH0028 - SUPPLY AND DELIVERY OF NYLON LINE IN THE OPERATION OF MOTORIZED BRUSHCUTTER IN THE MAINTENANCE OF NATIONAL SECONDARY AND TERTIARY ROADS (CY 2022 4TH QUARTER), CATANDUANES CIRCUMFERENTIAL ROAD SECTION, JCT. BATO-BARAS ROAD SECTION, BARAS-GIGMOTO-VIGA ROAD SECTION AND PANGANIBAN-SABLOYON ROAD SECTION (PR#2022-10-086 DATED 10/17/2022)	MAINT. SECT.	NO	Competitive Bidding	11/8-14/2022	11/22/2022	12/12/2022	12/20/2022	GoP	530,700.00		530,700.00	SUPPLY AND DELIVERY OF NYLON LINE IN THE OPERATION OF MOTORIZED BRUSHCUTTER
200000100017000	22GFH0029 - SUPPLY AND DELIVERY OF WARNING AND INFORMATIVE SIGNS FOR CATANDUANES NATIONAL SECONDARY AND TERTIARY ROADS, CATANDUANES CIRCUMFERENTIAL ROAD AT INT. SECTION, JCT. BATO-BARAS ROAD SECTION AT INT. SECTION AND BARAS-GIGMOTO-VIGA ROAD AT INTERMITTENT (PR#2022-10-084 DATED 10/13/2022)	MAINT. SECT.	NO	Competitive Bidding	11/8-14/2022	11/22/2022	12/12/2022	12/20/2022	GoP	588,762.56		588,762.56	SUPPLY AND DELIVERY OF WARNING AND INFORMATIVE SIGN
300217100062000	22GFH0030 - SUPPLY AND DELIVERY OF OFFICE FURNITURES AND APPLIANCES FOR USE IN THE OFFICE OF THE DISTRICT ENGINEER AND MAINTENANCE SECTION CHIEF AT DPWH CATANDUANES DISTRICT ENGINEERING OFFICE, SAN ISIDRO VILLAGE, VIRAC, CATANDUANES (PR#2022-10-081 DATED 10/5/2022)	MAINT. SECT.	NO	Competitive Bidding	11/8-14/2022	11/22/2022	12/12/2022	12/20/2022	GoP	159,065.00		159,065.00	SUPPLY AND DELIVERY OF OFFICE FURNITURES AND APPLIANCES

**DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2022
GOODS - JULY TO DECEMBER 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of B/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
200000100333000	22GFH0031 - SUPPLY AND DELIVERY OF I.T. EQUIPMENT FOR 4TH QUARTER CY 2022 FOR USE IN THE PLANNING & DESIGN SECTION, DPWH-CATANDUANES DEO, VIRAC, CATANDUANES (PR#2022-09-078 DATED 9/22/2022)	PDS	NO	Competitive Bidding	11/8-14/2022	11/22/2022	12/12/2022	12/20/2022	GoP	540,000.00		540,000.00	SUPPLY AND DELIVERY OF I.T. EQUIPMENT
-	22GFH0015 - INSTALLATION, TESTING AND COMMISSIONING OF PULVERIZER ATTACHMENT FOR HYUNDAI WHEEL TYPE EXCAVATOR MODEL 140W-95 ROBEX, DPWH CATANDUANES DISTRICT ENGINEERING OFFICE, SAN ISIDRO VILLAGE, VIRAC, CATANDUANES (PR#2022-06-050 DATED 6/6/2022)	MAINT. SECT.	NO	Competitive Bidding	8/4-10/2022	8/25/2022	-	-	GoP	49,500.00		49,500.00	INSTALLATION, TESTING AND COMMISSIONING OF PULVERIZER ATTACHMENT/ FAILURE OF BIDDING. NO BIDDERS PURCHASED TENDER DOCUMENTS (CANCELLED BID AS PER BAC RESOLUTION NO. 0146 S. 2022 DATED 8/26/22)
-	22GFH0023 - SUPPLY AND DELIVERY OF REAGENTS FOR USE IN MATERIALS TESTING LABORATORY UNIT - QUALITY ASSURANCE SECTION MATERIALS TESTING LABORATORY UNIT - QUALITY ASSURANCE SECTION, DPWH CATANDUANES DISTRICT ENGINEERING OFFICE (PR#2022-07-063 DATED 7/22/2022)	QAS	NO	Competitive Bidding	8/4-10/2022	8/25/2022	-	-	GoP	476,281.50		476,281.50	SUPPLY AND DELIVERY OF REAGENTS FOR USE IN MATERIALS TESTING LABORATORY UNIT/ FAILURE OF BIDDING. LONE BIDDER WAS POST DISQUALIFIED DUE TO NON COMPLYING (CANCELLED BID AS PER BAC RESOLUTION NO. 023 S. 2022 DATED 9/12/22)

**DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2022
GOODS - JULY TO DECEMBER 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
-	22GFH0022 - SUPPLY AND DELIVERY OF LABORATORY APPARATUSES AND EQUIPMENT FOR USE IN MATERIALS TESTING LABORATORY UNIT - QUALITY ASSURANCE SECTION, DPWH-CATANDUANES DISTRICT ENGINEERING OFFICE (PR#2022-07-064 DATED 7/22/2022)	QAS	NO	Competitive Bidding	8/4-10/2022	8/25/2022	-	-	GoP	1,020,798.58		1,020,798.58	SUPPLY AND DELIVERY OF LABORATORY APPARATUSES AND EQUIPMENT FOR USE IN MATERIALS TESTING LABORATORY UNIT/ FAILURE OF BIDDING. LONE BIDDER WAS POST DISQUALIFIED DUE TO NON COMPLYING (CANCELLED BID AS PER BAC RESOLUTION NO. 0226 S. 2022 DATED 9/12/22)
300219000225000	22GFH0019 - SUPPLY AND DELIVERY OF PREVENTIVE MAINTENANCE SPAREPARTS OF HEAVY EQUIPMENT ASSIGNED AT MAINTENANCE SECTION FOR 3RD QUARTER CY 2022 DPWH-CATANDUANES DISTRICT ENGINEERING OFFICE, VIRAC, CATANDUANES (PR#2022-06-069 DATED 7/25/2022)	MAINT. SECT.	NO	Competitive Bidding	7/29/2022-8/4/2022	8/23/2022	9/16/2022	9/23/2022	GoP	1,462,990.00		1,462,990.00	SUPPLY AND DELIVERY OF PREVENTIVE MAINTENANCE SPAREPARTS OF HEAVY EQUIPMENT
300219000226000	22GFH0020 - SUPPLY AND DELIVERY OF PREVENTIVE MAINTENANCE AND AUTO BODY SPAREPARTS OF SERVICE VEHICLES ASSIGNED AT AREA EQUIPMENT SECTION, CONSTRUCTION SECTION, MAINTENANCE SECTION, PLANNING & DESIGN SECTION AND QUALITY ASSURANCE SECTION FOR 3RD QUARTER CY 2022, DPWH-CATANDUANES DISTRICT ENGINEERING OFFICE, VIRAC, CATANDUANES (PR#2022-07-068 DATED 7/25/2022)	DPWH CAT. DEO	NO	Competitive Bidding	7/29/2022-8/4/2022	8/23/2022	9/16/2022	9/23/2022	GoP	1,624,412.00		1,624,412.00	SUPPLY AND DELIVERY OF PREVENTIVE MAINTENANCE AND AUTO BODY SPAREPARTS OF SERVICE VEHICLES

**DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2022
GOODS - JULY TO DECEMBER 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/EI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1000001000001000	22GFH0021 - SUPPLY AND DELIVERY OF OIL AND LUBRICANTS OF SERVICE VEHICLES AND HEAVY EQUIPMENT ASSIGNED AT AREA EQUIPMENT SECTION, CONSTRUCTION SECTION, MAINTENANCE SECTION, PLANNING & DESIGN SECTION AND QUALITY ASSURANCE SECTION FOR 3RD QUARTER CY 2022, , DPWH CATANDUANES DISTRICT ENGINEERING OFFICE, VIRAC, CATANDUANES (PR#2022-07-067 DATED 7/25/2022)	DPWH CAT. DEO	NO	Competitive Bidding	7/29/2022- 8/4/2022	8/23/2022	9/13/2022	9/20/2022	GoP	307,934.00		307,934.00	SUPPLY AND DELIVERY OF OIL AND LUBRICANTS OF SERVICE VEHICLES AND HEAVY EQUIPMENT
200000100017000	22GFH0018 - REPLACEMENT OF DEFECTIVE MOTORIZED BRUSH CUTTER TO BE UTILIZED IN THE MAINTENANCE OF NATIONAL ROADS, DPWH-CATANDUANES DISTRICT ENGINEERING OFFICE, SAN ISIDRO VILLAGE, VIRAC, CATANDUANES (PR#2022-06-057 DATED 6/28/2022)	MAINT. SECT.	NO	Competitive Bidding	7/12-18/2022	7/26/2022	8/16/2022	8/24/2022	GoP	681,450.00		681,450.00	SUPPLY AND DELIVERY OF MOTORIZED BRUSH CUTTER FOR THE REPLACEMENT OF DEFECTIVE MOTORIZED BRUSH CUTTER TO BE UTILIZED IN THE MAINTENANCE OF NATIONAL ROADS
300215100330800	22GFH0017 - SUPPLY AND DELIVERY OF DIESEL FUEL & UNLEADED GASOLINE FOR USE IN THE OPERATION OF LIGHT & HEAVY EQUIPMENT UNITS ASSIGNED IN MAINTENANCE, CONSTRUCTION, PLANNING & DESIGN SECTIONS FOR 3RD QUARTER CY 2022, DPWH CATANDUANES DISTRICT ENGINEERING OFFICE, VIRAC, CATANDUANES (PR#2022-06-053 DATED 6/13/2022)	DPWH CAT. DEO	NO	Competitive Bidding	6/30/2022- 7/5/2022	7/21/2022	8/15/2022	8/22/2022	GoP	1,804,500.00		1,804,500.00	SUPPLY AND DELIVERY OF DIESEL FUEL & UNLEADED GASOLINE
30021910015400	22GFH0013 - SUPPLY AND DELIVERY OF SPARE PARTS OF FOR USE IN THE REPLACEMENT OF WORN-OUT PARTS OF LIGHT AND HEAVY EQUIPMENT UNITS ASSIGNED AT THE MAINTENANCE SECTION FOR 2ND QUARTER CY 2022, DPWH CATANDUANES DISTRICT ENGINEERING OFFICE, SAN ISIDRO VILLAGE, VIRAC, CATANDUANES (PR#2022-06-052 DATED 6/6/2022)	MAINT. SECT.	NO	Competitive Bidding	6/15-21/2022	6/28/2022	7/15/2022	7/27/2022	GoP	810,000.00		810,000.00	SUPPLY AND DELIVERY OF SPARE PARTS


DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2022
GOODS - JULY TO DECEMBER 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30021910015400	22GFH0014 - SUPPLY AND DELIVERY, INSTALLATION, TESTING AND COMMISSIONING OF HYDRAULIC LINE ACCESSORIES FOR VIBRO HAMMER, BREAKER HAMMER AND GRAPPLE ATTACHMENT FOR HYDRAULIC CRAWLER EXCAVATOR DOOSAN DX225LCA, DPWH CATANDUANES DISTRICT ENGINEERING OFFICE, SAN ISIDRO VILLAGE, VIRAC, CATANDUANES (PR#2022-06-051 DATED 6/6/2022)	MAINT. SECT.	NO	Competitive Bidding	6/15-21/2022	6/28/2022	7/15/2022	7/27/2022	GoP	488,958.00		488,958.00	SUPPLY AND DELIVERY, INSTALLATION, TESTING AND COMMISSIONING OF HYDRAULIC LINE ACCESSORIES FOR VIBRO HAMMER, BREAKER HAMMER AND GRAPPLE ATTACHMENT FOR HYDRAULIC CRAWLER EXCAVATOR DOOSAN DX225LCA
30005200766000	22GFH0016 - SUPPLY AND DELIVERY OF OFFICE SUPPLY FOR USE IN THE QUALITY ASSURANCE SECTION, DPWH-SAN ISIDRO VILLAGE, VIRAC, CATANDUANES (PR#2022-05-047 DATED 5/30/2022)	QAS	NO	Competitive Bidding	6/15-21/2022	6/28/2022	7/15/2022	7/27/2022	GoP	195,000.00		195,000.00	SUPPLY AND DELIVERY OF OFFICE SUPPLY

Prepared by:


ELSIE R. GIANAN
Head, BAC Secretariat

Recommended by:


JOEL B. TURADO
BAC Chairperson

Approved by:


EDY FERDINAND R. JOEN
Asst. District Engineer
District Engineer

For the District Engineer