

UPDATED ANNUAL PROCUREMENT PLAN Non CSE (Civil Works, Goods and Services, & Consultancy)
(General Procurement Policy Board - GPPB)
C.Y. 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is an Agency Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Contract Signing	Source of Funds	Estimated Budget for the Contract			Remarks
					Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Total ('000)			MOOE	CO ('000)	Brief description of Program/Project	
INFRASTRUCTURE PROJECTS														
	Daang Maharlika (SM)(San Isidro-San Juanico Bridge) KO722+000 -KO724 +000	Construction	YES	Competitive Bidding	10/13/2022 - 11/03/2022	11/03/2022	01/15/2023	01/24/2023	GOP	Php89,471.00		Php89,471.00	Asset Preservation Program - Preventive Maintenance - Primary Roads	
	Daang Maharlika(SM)(san Isidro-San Juanico Bridge) KO732 + 122 + KO732+891, KO732+967-KO734+168	Construction	YES	Competitive Bidding	11/25/2022 - 12/15/2022	12/15/2022	01/20/2023	01/29/2023	GOP	Php54,737.00		Php54,737.00	Asset Preservation Program - Preventive Maintenance - Primary Roads	
	Calbayog Diversion Rd - KO737+000 - KO738+000	Construction	YES	Competitive Bidding	11/29/2022 - 12/20/2022	12/20/2022	01/20/2023	01/29/2023	GOP	Php26,473.00		Php26,473.00	Asset Preservation Program - Preventive Maintenance - Tertiary Roads	
231J-0014	Sta. Margarita Old Route - (S00065SM) Chainage 0 - Chainage 222	Construction	YES	Competitive Bidding	11/25/2022 - 12/15/2022	12/15/2022	01/26/2023	02/04/2023	GOP	Php8,047.00		Php8,047.00	Asset Preservation Program -Rehabilitation/ Reconstruction of Roads with slips,slope Collaps and Landslide - Tertiary Roads	
231J-0001	Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br.)- KO716+100 - KO716+400	Construction	YES 1	Competitive Bidding	11/16/2022 - 12/06/2022	12/06/2022	01/26/2023	02/04/2023	GOP	Php34,139.00		Php34,139.00	Asset Preservation Program -Rehabilitation/ Reconstruction of Roads with slips,slope Collaps and Landslide - Primary Roads	
231J-0024	Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br.)- KO774+100 - KO775+000	Construction	YES	Competitive Bidding	11/28/2022 - 12/18/2022	12/18/2022	01/20/2023	01/29/2023	GOP	Php70,000.00		Php70,000.00	Asset Preservation Program -Rehabilitation/ Reconstruction of Roads with slips,slope Collaps and Landslide - Primary Roads	
	Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br.)- KO778+360 - KO778+441	Construction	YES	Competitive Bidding	12/06/2022 - 12/27/2022	12/27/2022	01/20/2023	01/29/2023	GOP	Php56,000.00		Php56,000.00	Asset Preservation Program -Rehabilitation/ Reconstruction of Roads with slips,slope Collaps and Landslide - Primary Roads	
	Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br.)- KO779+ (-288) - KO779+ (-131)	Construction	YES	Competitive Bidding	12/03/2022 - 12/23/2022	12/23/2022	01/20/2023	01/29/2023	GOP	Php48,000.00		Php48,000.00	Asset Preservation Program -Rehabilitation/ Reconstruction of Roads with slips,slope Collaps and Landslide - Primary Roads	
231J-0012	Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br.)- KO782+342 - KO782+497, KO783+(-196) - KO783+ (-130)	Construction	YES	Competitive Bidding	11/25/2022 - 12/15/2022	12/15/2022	01/20/2023	01/29/2023	GOP	Php52,000.00		Php52,000.00	Asset Preservation Program -Rehabilitation/ Reconstruction of Roads with slips,slope Collaps and Landslide - Primary Roads	
231J-0008	Calbayog - Catarman Rd - KO785+712 - KO785+761.5, KO786 + 860	Construction	YES	Competitive Bidding	11/21/2022 - 12/12/2022	12/12/2022	01/26/2023	02/04/2023	GOP	Php22,311.00		Php22,311.00	Asset Preservation Program -Rehabilitation/ Reconstruction of Roads with slips,slope Collaps and Landslide - Secondary Roads	
231J-0015	Calbayog - Catarman Rd - KO803+314 - KO803+415,KO803+553 - KO803+610	Construction	YES	Competitive Bidding	11/28/2022 - 12/19/2022	12/19/2022	01/26/2023	02/04/2023	GOP	Php40,000.00		Php40,000.00	Asset Preservation Program -Rehabilitation/ Reconstruction of Roads with slips,slope Collaps and Landslide - Secondary Roads	
231J-0027	Calbayog - Catarman Rd - KO803+892 - KO803+942	Construction	YES	Competitive Bidding	12/01/2022 - 12/21/2022	12/21/2022	01/20/2023	01/29/2023	GOP	Php30,000.00		Php30,000.00	Asset Preservation Program -Rehabilitation/ Reconstruction of Roads with slips,slope Collaps and Landslide - Secondary Roads	
	Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br.)- KO713+915 - KO714+000	Construction	YES	Competitive Bidding	12/14/2022 - 01/04/2023	01/04/2023	01/18/2023	01/27/2023	GOP	Php12,410.00		Php12,410.00	Asset Preservation Program -Construction Upgrading/Rehabilitation of Drainage along Nati Primary Roads	
	Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br.)- KO729+475 - KO731+100	Construction	YES	Competitive Bidding	11/18/2022 - 12/09/2022	12/09/2022	01/26/2023	02/04/2023	GOP	Php40,026.00		Php40,026.00	Asset Preservation Program -Construction Upgrading/Rehabilitation of Drainage along Nati Primary Roads	
231J-0004	Calbayog - Catarman Rd - KO787+693 - KO788+250	Construction	YES	Competitive Bidding	11/18/2022 - 12/09/2022	12/09/2022	01/26/2023	02/04/2023	GOP	Php26,230.00		Php26,230.00	Asset Preservation Program -Construction Upgrading/Rehabilitation of Drainage along Nati Secondary Roads	

230-0005	Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br.)- KO703+000 - KO703+551	Construction	YES	Competitive Bidding	11/21/2022 12/12/2022	12/12/2022	01/26/2023	02/04/2023	GOP	Php29,550.00		Php29,550.00	Network Development - Road Widening Primary Roads
230-0018	Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br.)- KO697+000 - KO697+202, KO698+720 - KO699+034	Construction	YES	Competitive Bidding	12/03/2022 12/23/2022	12/23/2022	01/20/2023	01/29/2023	GOP	Php27,150.00		Php27,150.00	Network Development - Road Widening Primary Roads
230-0013	Calbayog Airport By- Pass Road, Calbayog City, Samar	Construction	YES	Competitive Bidding	01/17/2023 02/07/2023	02/07/2023	01/20/2023	01/29/2023	GOP	Php80,000.00		Php80,000.00	Network Development - Construction of By-Pass and Diversion road
	Sta. Margarita, Diversion Road, Samar	Construction	YES	Competitive Bidding	11/23/2022 12/13/2022	12/13/2022	01/20/2023	01/29/2023	GOP	Php80,000.00		Php80,000.00	Network Development - Construction of By-Pass and Diversion road
	Calbayog City Coastal Road Package B, Samar	Construction	YES	Competitive Bidding	12/01/2022 12/21/2022	12/21/2022	01/20/2023	01/29/2023	GOP	Php50,000.00		Php50,000.00	Network Development - Construction of By-Pass and Diversion road
230-0017	Calbayog City Coastal Road Package C, Samar	Construction	YES	Competitive Bidding	12/03/2022 12/23/2022	12/23/2022	01/18/2023	01/27/2023	GOP	Php50,000.00		Php50,000.00	Network Development - Construction of By-Pass and Diversion road
	Capocoran-Dagum Diversion Road (Phase IV), Samar	Construction	YES	Competitive Bidding	11/06/2022 11/26/2022	11/26/2022	01/18/2023	01/27/2023	GOP	Php50,000.00		Php50,000.00	Network Development - Construction of By-Pass and Diversion road
	Rueda Extension, Samar	Construction	YES	Competitive Bidding	11/03/2022 11/23/2022	11/23/2022	01/18/2023	01/27/2023	GOP	Php80,000.00		Php80,000.00	Network Development - Construction of Missing New Roads
230-0026	Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br.) - KO739 + 424 - KO740 + 000	Construction	YES	Competitive Bidding	01/13/2022 02/02/2022	02/02/2022	01/20/2023	01/29/2023	GOP	Php18,876.00		Php18,876.00	Network Development - Off-Carriageway Improv Primary Roads
	Gandara Br. (B00359SM) along Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br.)	Construction	YES	Competitive Bidding	12/02/2022 12/22/2022	12/22/2022	01/20/2023	01/29/2023	GOP	Php100,000.00		Php100,000.00	Bridge Program - Replacement of Permanent W
	Gandara 2 Parallel Br. Along Gandara Diversion Road	Construction	YES	Competitive Bidding	11/23/2022 12/13/2022	12/13/2022	01/20/2023	01/29/2023	GOP	Php100,000.00		Php100,000.00	Bridge Program - Widening of Permanent Bridg
230-0025	Calbayogan Br. (B00367SM) along Calbayog- Cataman Road	Construction	YES	Competitive Bidding	12/06/2022 12/27/2022	12/27/2022	01/20/2023	01/29/2023	GOP	Php50,000.00		Php50,000.00	Bridge Program - Widening of Permanent Bridg
230-0031	Cagpalale Br. (B00368SM) along Calbayog- Cataman Road Calbayog Diversion Rd	Construction	YES	Competitive Bidding	12/16/2022 01/06/2023	01/06/2023	01/20/2023	01/29/2023	GOP	Php32,000.00		Php32,000.00	Bridge Program - Widening of Permanent Bridg
230-0020	Casapa Br. (B00363SM) along Calbayog- Cataman Road	Construction	YES	Competitive Bidding	12/03/2022 12/23/2022	12/23/2022	01/18/2023	01/27/2023	GOP	Php18,000.00		Php18,000.00	Bridge Program - Widening of Permanent Bridg
	Nijaga Br. (B00594SM) along Calbayog-	Construction	YES	Competitive Bidding	10/12/2022 11/02/2022	11/02/2022	01/18/2023	01/27/2023	GOP	Php35,000.00		Php35,000.00	Bridge Program - Widening of Permanent Bridg
230-0009	Pulid Br. (B00575SM) along Calbayog- Diversion Rd	Construction	YES	Competitive Bidding	11/02/2022 11/22/2022 12/13/2022	12/13/2022	01/26/2023	02/04/2023	GOP	Php10,000.00		Php10,000.00	Bridge Program - Widening of Permanent Bridg
230-0028	Sridman Br. (B00369SM) along Calbayog- Cataman Rd	Construction	YES	Competitive Bidding	12/14/2022 01/04/2023	01/04/2023	01/15/2023	01/24/2023	GOP	Php22,000.00		Php22,000.00	Bridge Program - Widening of Permanent Bridg
230-0007	Construction of Flood Control Structure along Calbayog River (Downstream), Barangay Dagum, Calbayog City, Samar	Construction	YES	Competitive Bidding	11/21/2022 12/12/2022	12/12/2022	01/15/2023	01/24/2023	GOP	Php59,600.00		Php59,600.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major Basins and Principal River
230-0006	Construction of Flood Control Structure along Calbayog River (Phase IC), Barangay Carmen, Calbayog City, Samar	Construction	YES	Competitive Bidding	11/21/2022 12/12/2022	12/12/2022	01/26/2023	02/04/2023	GOP	Php20,000.00		Php20,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major Basins and Principal River
230-0022	Construction of Flood Control Structure along Gandara River at Buenavista Bridge, Barangay Buenavista, San Jorge, Samar	Construction	YES	Competitive Bidding	12/06/2022 12/27/2022	12/27/2022	01/20/2023	01/29/2023	GOP	Php55,000.00		Php55,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major Basins and Principal River

2310-0002	Construction of Flood Control Structure along Gandara River, Barangay Casabahan (Phase II) Gandara, Samar	Construction	YES	Competitive Bidding	11/18/2022 12/09/2022	12/09/2022	01/15/2023	01/24/2023	GOP	Php55,000.00	Php55,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major Basins and Principal River
2310-0021	Construction of Flood Control Structure along Gandara River, Barangay Hampton (Hampton Bridge), Gandara, Samar	Construction	YES	Competitive Bidding	12/03/2022 12/23/2022	12/23/2022	01/20/2023	01/29/2023	GOP	Php55,000.00	Php55,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major Basins and Principal River
	Construction of Flood Control Structure along Gandara River, Brgy. San Pelayo, Gandara, Samar	Construction	YES	Competitive Bidding	10/20/2022 11/09/2022	11/09/2022	01/15/2023	01/24/2023	GOP	Php55,000.00	Php55,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major Basins and Principal River
2310-0018	Construction of Flood Control Structure along Jibatang River, Brgy. Basud, Calbayog City, Samar	Construction	YES	Competitive Bidding	11/25/2022 12/15/2022	12/15/2022	01/18/2023	01/27/2023	GOP	Php50,000.00	Php50,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major Basins and Principal River
2310-0023	Access Road leading to Bangon Falls, Barangay Tinapiacan, Calbayog City, Samar	Construction	YES	Competitive Bidding	12/05/2022 12/27/2022	12/27/2022	01/15/2023	01/24/2023	GOP	Php50,000.00	Php50,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
2310-0011	Access Road leading to Pinipisakan Falls San Jorge, Samar	Construction	YES	Competitive Bidding	11/25/2022 12/15/2022	12/15/2022	01/26/2023	02/04/2023	GOP	Php50,000.00	Php50,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
2310-0016	Access Road leading to Sulpan Cave Mabuginao, Samar	Construction	YES	Competitive Bidding	12/02/2022 12/22/2022	12/22/2022	01/26/2023	02/04/2023	GOP	Php50,000.00	Php50,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
2310-0029	Almagro Circumferential Road, Almagro, Samar	Construction	YES	Competitive Bidding	12/14/2022 01/04/2023	01/04/2023	01/18/2023	01/27/2023	GOP	Php50,000.00	Php50,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
2310-0033	Libcan Daku Circumferential Road, Tarangnan, Samar	Construction	YES	Competitive Bidding	01/03/2023 01/23/2023	01/23/2023	01/20/2023	01/29/2023	GOP	Php50,000.00	Php50,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
2310-0034	Construction of Circumferential Road, Tagapul-an, Samar	Construction	YES	Competitive Bidding	01/03/2023 01/23/2023	01/23/2023	01/20/2023	01/29/2023	GOP	Php50,000.00	Php50,000.00	Access Road and/ or Bridges from the National leading to major/Strategic Public Buildings/Facilities
2310-0030	Construction of Road, Barangay Marjacob - Barangay Mancares, Tarangnan, Samar	Construction	YES	Competitive Bidding	12/16/2022 01/06/2023	01/06/2023	01/15/2023	01/24/2023	GOP	Php30,000.00	Php30,000.00	Access Road and/ or Bridges from the National leading to major/Strategic Public Buildings/Facilities
2310-0035	Construction of Road, Barangay Bisitahan - Barangay Bong, Tarangnan, Samar	Construction	YES	Competitive Bidding	01/05/2023 01/25/2023	01/25/2023	01/15/2023	01/24/2023	GOP	Php25,000.00	Php25,000.00	Access Road and/ or Bridges from the National leading to major/Strategic Public Buildings/Facilities
2310-0032	Construction of Road Including bridge, phase I, Barangay Poblocion - Barangay Cabungaan Barangay Lahong, Tarangnan, Samar	Construction	YES	Competitive Bidding	12/16/2022 01/06/2023	01/06/2023	01/18/2023	01/27/2023	GOP	Php15,000.00	Php15,000.00	Access Road and/ or Bridges from the National leading to major/Strategic Public Buildings/Facilities
	Construction of Bridge, Phase I, Barangay Nallhuan, Gandara, Western, Samar	Construction	YES	Competitive Bidding	10/14/2022 11/04/2022	11/04/2022	01/15/2023	01/24/2023	GOP	Php40,000.00	Php40,000.00	Access Road and/ or Bridges from the National leading to major/Strategic Public Buildings/Facilities
2310-0036	Construction of DPWH-Samar First Engineering Office Building, Calbayog City, Samar Samar	Construction	YES	Competitive Bidding	01/13/2023 02/02/2023	02/02/2023	01/20/2023	01/29/2023	GOP	Php60,000.00	Php60,000.00	Buildings and others Structure - Multi-purpose/Industrial

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
					Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MODE	CO ('000)	Brief description of Program/Project
CONSULTANCY													
	Soil Exploration of Gandara Bridge	Planning & Desigr	YES	Competitive Bidding	10/05/2022 - 11/01/2022	11/1/2022	11/8/2022	11/10/2022	GOP	Php816.08		Php816.08	Sub Surface Exploration of Bridge
	Soil Exploration of Gandara 2 Parallel Br. Gandara Diversion Road	Planning & Desigr	YES	Competitive Bidding	10/05/2022 - 11/01/2022	11/1/2022	11/8/2022	11/10/2022	GOP	Php602.30		Php602.30	Sub Surface Exploration of Bridge
	Soil Exploration of Cabacungan Br.	Planning & Desigr	YES	Competitive Bidding	10/05/2022 - 11/01/2022	11/1/2022	11/8/2022	11/10/2022	GOP	Php602.30		Php602.30	Sub Surface Exploration of Bridge
	Soil Exploration of Cagpalale Br.	Planning & Desigr	YES	Competitive Bidding	10/05/2022 - 11/01/2022	11/1/2022	11/8/2022	11/10/2022	GOP	Php602.30		Php602.30	Sub Surface Exploration of Bridge
	Soil Exploration of Casapa Br.	Planning & Desigr	YES	Competitive Bidding	10/05/2022 - 11/01/2022	11/1/2022	11/8/2022	11/10/2022	GOP	Php602.30		Php602.30	Sub Surface Exploration of Bridge
	Soil Exploration of Niaga Br.	Planning & Desigr	YES	Competitive Bidding	10/05/2022 - 11/01/2022	11/1/2022	11/8/2022	11/10/2022	GOP	Php602.30		Php602.30	Sub Surface Exploration of Bridge
	Soil Exploration of Pulid Br.	Planning & Desigr	YES	Competitive Bidding	10/05/2022 - 11/01/2022	11/1/2022	11/8/2022	11/10/2022	GOP	Php602.30		Php602.30	Sub Surface Exploration of Bridge
	Soil Exploration of Sinidman Br.	Planning & Desigr	YES	Competitive Bidding	10/05/2022 - 11/01/2022	11/1/2022	11/8/2022	11/10/2022	GOP	Php602.30		Php602.30	Sub Surface Exploration of Bridge
	Soil Exploration of Flood Control Structure along Calbayog River (Downstream) Brgy. Dagum Calbayog City	Planning & Desigr	YES	Competitive Bidding	10/05/2022 - 11/01/2022	11/1/2022	11/8/2022	11/10/2022	GOP	Php525.70		Php525.70	Sub Surface Exploration of Flood Control
	Soil Exploration of Flood Control Structure along Calbayog River (Phase II)) Brgy. Carmen Calbayog City	Planning & Desigr	YES	Competitive Bidding	10/05/2022 - 11/01/2022	11/1/2022	11/8/2022	11/10/2022	GOP	Php525.70		Php525.70	Sub Surface Exploration of Flood Control
	Soil Exploration of Flood Control Structure along Gandara River at Buenavista Bridge, Brgy. Buenavista, San Jorge, Samar	Planning & Desigr	YES	Competitive Bidding	10/05/2022 - 11/01/2022	11/1/2022	11/8/2022	11/10/2022	GOP	Php525.70		Php525.70	Sub Surface Exploration of Flood Control
	Soil Exploration of Flood Control Structure along Gandara River, Brgy. Casab-ahan (Phase II) Gandara, Samar	Planning & Desigr	YES	Competitive Bidding	10/05/2022 - 11/01/2022	11/1/2022	11/8/2022	11/10/2022	GOP	Php525.70		Php525.70	Sub Surface Exploration of Flood Control
	Soil Exploration of Flood Control Structure along Gandara River,Brgy. Hampton (Hampton Bridge) Gandara, Samar	Planning & Desigr	YES	Competitive Bidding	10/05/2022 - 11/01/2022	11/1/2022	11/8/2022	11/10/2022	GOP	Php525.70		Php525.70	Sub Surface Exploration of Flood Control
	Soil Exploration of Flood Control Structure along Gandara River, Brgy. San Pelayo, Gandara, Samar	Planning & Desigr	YES	Competitive Bidding	10/05/2022 - 11/01/2022	11/1/2022	11/8/2022	11/10/2022	GOP	Php525.70		Php525.70	Sub Surface Exploration of Flood Control
	Soil Exploration of Flood Control Structure along Jibatang River, Brgy. Basud, Calbayog City, Samar	Planning & Desigr	YES	Competitive Bidding	10/05/2022 - 11/01/2022	11/1/2022	11/8/2022	11/10/2022	GOP	Php525.70		Php525.70	Sub Surface Exploration of Flood Control
	Soil Exploration of Bridge Brgy. Poblacion, Brgy. Cabunga-an-Brgy. Lahong, Tarangnan, Samar	Planning & Desigr	YES	Competitive Bidding	10/05/2022 - 11/01/2022	11/1/2022	11/8/2022	11/10/2022	GOP	Php512.41		Php512.41	Sub Surface Exploration of Bridge
	Soil Exploration of Bridge Phase 1 Brgy. Naliugan, Gandara, Western Samar	Planning & Desigr	YES	Competitive Bidding	10/05/2022 - 11/01/2022	11/1/2022	11/8/2022	11/10/2022	GOP	Php512.41		Php512.41	Sub Surface Exploration of Bridge
	Soil Exploration for the Construction od DPWH- Samar First District Engineering Office Building, Calbayog City.	Planning & Desigr	YES	Competitive Bidding	10/05/2022 - 11/01/2022	11/1/2022	11/8/2022	11/10/2022	GOP	Php714.06		Php714.06	Sub Surface Exploration of Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
					Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO ('000)	Brief description of Program/Project
GOODS AND SERVICES													
	Supply/ Delivery of Blown Asphalts, Drums Emulsified Asphalts,	Maintenance	NO	Competitive Bidding	02/08/2023 - 02/28/2023	2/28/2023	3/7/2023	03/16/2023	GOP	Php2,500.00		Php2,500.00	Supply/Delivery of asphalt
	Supply/Delivery of Reflectorized Paint	Maintenance	NO	Competitive Bidding	01/27/2023 - 02/16/2023	2/16/2023	2/23/2023	03/04/2023	GOP	Php3,200.00		Php3,200.00	Supply/Delivery of Reflectorized Paint
	Supply/Delivery of Thermoplastic Paints	Maintenance	NO	Competitive Bidding	03/14/2023 - 04/03/2023	4/3/2023	4/10/2023	04/19/2023	GOP	Php2,200.00		Php2,200.00	Supply/Delivery of Thermoplastic Paint
	Supply of Diesel Fuel,Premium Gasoline and Unleaded Gasoline for use of various Vehicles	Maintenance	NO	Competitive Bidding	02/06/2023 - 02/26/2023	2/26/2023	3/5/2023	03/14/2023	GOP	Php2,100.00		Php2,100.00	Supply of fuel and gasoline
	Purchase of Service Vehicles	Maintenance	NO	Competitive Bidding	01/27/2023 - 02/16/2023	2/16/2023	2/23/2023	03/04/2023	GOP	Php6,500.00		Php6,500.00	Purchase of service Vehicle

Submitted by:

ANNA MELISSA M. IGNACIO
BAC Secretary

Recommended by:

CARLOS M. CRISTOBAL
OIC, Assistant District Engineer

Approved by:

RAULITO E. LANGZON
OIC, District Engineer