



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1st DISTRICT ENGINEERING OFFICE
Seminary Drive, Del Carmen, Iligan City


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024
(CIVIL WORKS)
(AS OF 1ST SEMESTER, JUNE 2024)

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity? (Yes/No)	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			(Brief Description of Program/Project)
					Advertisement/P ost of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	24KG0001- Construction of Road (Matungao Circumferential Road), Barangay Matampay, Matungao, Lanao del Norte	Yes	Planning	Competitive Bidding	September 15-21, 2023	October 5, 2023	January 16, 2024	January 19, 2024	GAA FY-2024	10,000,000		10,000,000	Construction of Road.
2	24KG0002- Construction of Road (Camp V to Taguranao Road), Barangay Taguranao, Tubod, Lanao del Norte	Yes	Planning	Competitive Bidding	September 15-21, 2023	October 5, 2023	January 16, 2024	January 19, 2024	GAA FY-2024	25,000,000		25,000,000	Construction of Road.
3	24KG0003- Installation of Street Lights along Linamon-Zamboanga Rd - K1562 + 500 - K1563 + 300	Yes	Planning	Competitive Bidding	September 15-21, 2023	October 5, 2023	January 16, 2024	January 19, 2024	GAA FY-2024	5,380,000		5,380,000	Installation of Solar Street Lights.
4	24KG0004- Construction of Multi-Purpose Building, Barangay Binuni, Bacolod, Lanao del Norte	Yes	Planning	Competitive Bidding	September 15-21, 2023	October 5, 2023	January 16, 2024	January 19, 2024	GAA FY-2024	25,000,000		25,000,000	Construction of Multi-Purpose Building.
5	24KG0005- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Linamon-Zamboanga Rd - K1573 + 885 - K1574 + 042	Yes	Planning	Competitive Bidding	September 15-21, 2023	October 5, 2023	January 16, 2024	January 19, 2024	GAA FY-2024	8,635,000		8,635,000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide.

Submitted by:


KAREN CHRISTINE B. REYES
Head, Procurement Unit

Recommended By:


MARIA LIZA E. POMICPIC
BAC Chairwoman
OIC - Assistant District Engineer

Approved by:


ALY KHAN U. ALI, MPA, AER
District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1st DISTRICT ENGINEERING OFFICE
Seminary Drive, Del Carmen, Iligan City


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024
(CIVIL WORKS)
(AS OF 1ST SEMESTER, JUNE 2024)

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity? (Yes/No)	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			(Brief Description of Program/Project)
					Advertisement/P ost of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	24KG0006- Construction of Flood Mitigation Structure along Sagadan Bridge, Upstream (R/S), Tubod, Lanao del Norte	Yes	Planning	Competitive Bidding	September 22-28, 2023	October 12, 2023	February 5, 2024	February 12, 2024	GAA FY-2024	90,907,000		90,907,000	Construction of Flood Mitigation Structure
2	24KG0007- Construction of Multi-Purpose Building, Barangay Magoong, Linamon, Lanao del Norte	Yes	Planning	Competitive Bidding	September 22-28, 2023	October 12, 2023	January 16, 2024	January 19, 2024	GAA FY-2024	5,000,000		5,000,000	Construction of Multi-Purpose Building
3	24KG0008- Construction of Multi-Purpose Building, Barangay Maliwanag, Maigo, Lanao del Norte	Yes	Planning	Competitive Bidding	September 22-28, 2023	October 12, 2023	January 16, 2024	January 19, 2024	GAA FY-2024	5,000,000		5,000,000	Construction of Multi-Purpose Building
4	24KG0009- Installation of Street Lights along Linamon-Zamboanga Rd - K1537 + 048 - K1540 + 000	Yes	Planning	Competitive Bidding	September 22-28, 2023	October 12, 2023	February 5, 2024	February 12, 2024	GAA FY-2024	60,000,000		60,000,000	Installation of Solar Street Lights.
5	24KG0010- Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Segapod to Maliwanag Road connecting National Highway of Segapod in support to Coconut Oil, Rubber and Tablea Processing Industry, Maigo, Lanao del Norte	Yes	Planning	Competitive Bidding	September 22-28, 2023	October 12, 2023	February 5, 2024	February 12, 2024	GAA FY-2024	60,000,000		60,000,000	Construction of Concrete Road
6	24KG0011- Construction of Limuag CIS Protection Dike, Baroy, Lanao Del Norte	Yes	Planning	Competitive Bidding	September 22-28, 2023	October 12, 2023	January 16, 2024	January 19, 2024	GAA FY-2024	12,500,000		12,500,000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems


Submitted by:


KAREN CHRISTINE B. REYES
Head, Procurement Unit

Recommended By:


MARIA LIZA E. POMICPIC
BAC Chairwoman
OIC - Assistant District Engineer

Approved by:


ALYKHAN U. ALI, MPA, AER
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1st DISTRICT ENGINEERING OFFICE
Seminary Drive, Del Carmen, Iligan City


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024
(CIVIL WORKS)
(AS OF 1ST SEMESTER, JUNE 2024)

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity? (Yes/No)	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			(Brief Description of Program/Project)
					Advertisement/P ost of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	24KG0012 - Construction (Reconstruction) of Multi-Purpose Building, Barangay Demologan, Bacolod, Lanao del Norte	Yes	Planning	Competitive Bidding	October 24-30, 2023	November 16, 2023	January 16, 2024	January 19, 2024	GAA FY-2024	5,000,000		5,000,000	Construction of Multi-Purpose Building
2	24KG0013 - Construction of Road, Kauswagan-Poona Piagapo Road, Barangay Libertad, Kauswagan, Lanao del Norte	Yes	Planning	Competitive Bidding	October 24-30, 2023	November 16, 2023	January 16, 2024	January 19, 2024	GAA FY-2024	10,000,000		10,000,000	Construction of Road
3	24KG0014 - Construction (Completion) of Multi-Purpose Building (GSP Building), Barangay Pigcarangan, Tubod, Lanao del Norte	Yes	Planning	Competitive Bidding	October 24-30, 2023	November 16, 2023	January 23, 2024	January 24, 2024	GAA FY-2024	5,000,000		5,000,000	Construction of Multi-Purpose Building
4	24KG0015 - Installation of Signage and Zebra Pedestrian Crossing along Linamon-Zamboanga Rd - K1572 + 000 - K1572 + 500, Barangay Libertad, Kolambugan, Lanao del Norte	Yes	Planning	Competitive Bidding	October 24-30, 2023	November 16, 2023	January 16, 2024	January 19, 2024	GAA FY-2024	2,850,000		2,850,000	Installation of Signage and Zebra Pedestrian Crossing
5	24KG0016 - Construction/Installation/Application of Signage, Paving of Shoulder, and Roadside Barriers-Guardrails along Linamon-Zamboanga Rd - K1548 + 600 - K1549 + 400, Barangay Rupagan, Bacolod, Lanao del Norte	Yes	Planning	Competitive Bidding	October 24-30, 2023	November 16, 2023	January 16, 2024	January 19, 2024	GAA FY-2024	13,330,000		13,330,000	Construction/Installation/A plication of Signage, Paving of Shoulder, and Roadside Barriers-Guardrails
6	24KG0017 - Construction of Flood Mitigation Structure along Titunod Bridge II (B00956MN), Package 1, Kolambugan, Lanao del Norte	Yes	Planning	Competitive Bidding	October 24-30, 2023	November 16, 2023	January 23, 2024	January 24, 2024	GAA FY-2024	50,000,000		50,000,000	Construction of Flood Mitigation Structure
7	24KG0018 - Construction of Flood Mitigation Structure along Bulod Bridge (B00960MN), Upstream (R/S), Tubod, Lanao del Norte	Yes	Planning	Competitive Bidding	October 24-30, 2023	November 16, 2023	January 16, 2024	January 19, 2024	GAA FY-2024	50,000,000		50,000,000	Construction of Flood Mitigation Structure


Submitted by:


KAREN CHRISTINE B. REYES
Head, Procurement Unit

Recommended By:


MARIA LIZA E. POMICOR
BAC Chairwoman
OIC - Assistant District Engineer

Approved by:


ALY KHAN U. ALI, MPA, AER
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1st DISTRICT ENGINEERING OFFICE
Seminary Drive, Del Carmen, Iligan City


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024
(CIVIL WORKS)
(AS OF 1ST SEMESTER, JUNE 2024)

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity? (Yes/No)	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			(Brief Description of Program/Project)
					Advertisement/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	24KG0019 - Construction of Flood Mitigation Structure along Sagadan Bridge (B00961MN), Downstream (R/S), Baroy, Lanao del Norte	Yes	Planning	Competitive Bidding	November 6-12, 2023	November 27, 2023	February 5, 2024	February 12, 2024	GAA FY-2024	120,000,000		120,000,000	Construction of Flood Mitigation Structure
2	24KG0020 - Access Road leading to Kalilangan Cold Springs, Brgy. Pinpin to Brgy. Kalilangan, Tubod, Lanao del Norte	Yes	Planning	Competitive Bidding	November 6-12, 2023	November 27, 2023	January 16, 2024	January 19, 2024	GAA FY-2024	25,000,000		25,000,000	Construction of Access Road


Submitted by:


KAREN CHRISTINE B. REYES
Head, Procurement Unit

Recommended By:


MARIA LIZA E. POMICPIC
BAC Chairwoman
OIC - Assistant District Engineer

Approved by:


ALY KHAN U. ALI, MPA, AER
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1st DISTRICT ENGINEERING OFFICE
Seminary Drive, Del Carmen, Iligan City


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024
(CIVIL WORKS)
(AS OF 1ST SEMESTER, JUNE 2024)

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity? (Yes/No)	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			(Brief Description of Program/Project)
					Advertisement/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	24KG0021 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide along Linamon-Zamboanga Rd - K1557 + 250 - K1557 + 315	Yes	Planning	Competitive Bidding	November 24-30, 2023	December 14, 2023	May 14, 2024	May 17, 2024	GAA FY-2024	20,000,000		20,000,000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide


Submitted by:


KAREN CHRISTINE B. REYES
Head, Procurement Unit

Recommended By:


MARIA LIZA E. POMICIP
BAC Chairwoman
OIC - Assistant District Engineer

Approved by:


ALY KHAN U. ALI, MPA, AER
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1st DISTRICT ENGINEERING OFFICE
Seminary Drive, Del Carmen, Iligan City


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024
(CIVIL WORKS)
(AS OF 1ST SEMESTER, JUNE 2024)

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity? (Yes/No)	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			(Brief Description of Program/Project)
					Advertisement/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
1	24KG0023 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Linamon-Zamboanga Rd - K1546 + 306 - K1546 + 401, K1546 + 958 - K1547 + 153, K1566 + 000 - K1566 + 261, K1566 + 728 - K1566 + 762, K1567 + 710 - K1567 + 738, K1567 + 750.82 - K1567 + 773, K1568 + 387 - K1568 + 404, K1569 + 000 - K1570 + 039, K1574 + 996 - K1575 + 379, K1585 + 871 - K1586 + 000	Yes	Planning	Competitive Bidding	November 29-December 5, 2023	December 19, 2023	May 14, 2024	May 17, 2024	GAA FY-2024	62,133,000		62,133,000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
2	24KG0024 - Construction of Flood Mitigation Structure along Titunod Bridge II (B00956MN), Package 2, Kolambugan, Lanao del Norte	Yes	Planning	Public Bidding	November 29-December 5, 2023	December 19, 2023	January 23, 2024	January 24, 2024	GAA FY-2024	50,000,000		50,000,000	Construction of Flood Mitigation Structure
3	24KG0025 - Road Widening along Linamon-Zamboanga Rd - K1545 + 651 - K1545 + 660, K1547 + 543 - K1547 + 547, K1547 + 569 - K1547 + 584, K1550 + 000 - K1551 + 600, K1551 + 601 - K1554 + 140, K1554 + 142 - K1555 + 926, K1555 + 928 - K1556 + 008, K1556 + 009 - K1558 + 374, K1558 + 479.80 - K1558 + 618, K1558 + 619 - K1560 + 096, K1560 + 134.15 - K1561 + 014, K1561 + 030.30 - K1562 + 527, K1562 + 528 - K1562 + 532, K1562 + 610.20 - K1563 + 215, K1564 + 680 - K1566 + 257, K1566 + 258 - K1566 + 261, K1566 + 299.70 - K1566 + 590, K1566 + 646.65 - K1566 + 752, K1568 + 346 - K1568 + 919, K1568 + 921 - K1568 + 925, K1569 + 000 - K1570 + 034, K1570 + 035 - K1570 + 039, K1570 + 100 - K1570 + 104, K1571 + 590 - K1573 + 257	Yes	Planning	Public Bidding	November 29-December 5, 2023	December 19, 2023	May 22, 2024	May 23, 2024	GAA FY-2024	89,758,000		89,758,000	Road Widening

Submitted by:


KAREN CHRISTINE B. REYES
Head, Procurement Unit

Recommended By:


MARIA LIZA E. POMCATHIS
BAC Chairwoman
OIC - Assistant District Engineer

Approved by:


ALY KHAN U. ALI, MPA, AER
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1st DISTRICT ENGINEERING OFFICE
Seminary Drive, Del Carmen, Iligan City


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024
(CIVIL WORKS)
(AS OF 1ST SEMESTER, JUNE 2024)

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity? (Yes/No)	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			(Brief Description of Program/Project)
					Advertisement/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	24KG0026 - Road Widening along Linamon-Zamboanga Rd - K1573 + 257 - K1573 + 860, K1573 + 885 - K1574 + 042, K1574 + 122 - K1574 + 250, K1575 + 641 - K1575 + 643	Yes	Planning	Competitive Bidding	December 8-14, 2023	December 28, 2023	May 14, 2024	May 17, 2024	GAA FY-2024	50,793,000		50,793,000	Road Widening (From Contract Id 24KG0022)


Submitted by:


KAREN CHRISTINE B. REYES
Head, Procurement Unit

Recommended By:


MARIA LIZA E. POMICPIC
BAC Chairwoman
OIC - Assistant District Engineer

Approved by:


ALY KHAN U. ALI, MPA, AER
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1st DISTRICT ENGINEERING OFFICE
Seminary Drive, Del Carmen, Iligan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024
(CIVIL WORKS)
(AS OF 1ST SEMESTER, JUNE 2024)

(AS OF 1ST QUARTER, JUNE 2024)													
Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity? (Yes/No)	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			(Brief Description of Program/Project)
					Advertisement/P ost of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	24KG0027 - Construction of Local Road, Brgy. Upper Sagadan, Baroy, Lanao del Norte	No	Planning	Competitive Bidding	January 19-25, 2024	February 8, 2024	March 13, 2024	March 21, 2024	GAA FY-2024	10,000,000		10,000,000	Construction of Local Road
2	24KG0028 - Construction of Multi-Purpose Facility, Barangay Tingintingan, Kauswagan, Lanao del Norte	No	Planning	Competitive Bidding	January 19-25, 2024	February 8, 2024	March 13, 2024	March 21, 2024	GAA FY-2024	5,000,000		5,000,000	Construction of Multi-Purpose Facility


Submitted by:


KAREN CHRISTINE B. REYES
Head, Procurement Unit

Recommended By:


MARIA LIZA E. POMICOR
BAC Chairwoman
OIC - Assistant District Engineer

Approved by:


ALY KHAN U. ALI, MPA, AER
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1st DISTRICT ENGINEERING OFFICE
Seminary Drive, Del Carmen, Iligan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024
(CIVIL WORKS)
(AS OF 1ST SEMESTER, JUNE 2024)

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity? (Yes/No)	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			(Brief Description of Program/Project)
					Advertisement/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	24KG0029 - Construction of Road, Poblacion-Economic Center (Purok 3), Provincial Road, Linamon, Lanao del Norte	No	Planning	Competitive Bidding	January 23-29, 2024	February 12, 2024	March 13, 2024	March 21, 2024	GAA FY-2024	5,000,000		5,000,000	Construction of Road


Submitted by:


KAREN CHRISTINE B. REYES
Head, Procurement Unit

Recommended By:


MARIA LIZA E. POMICOR
BAC Chairwoman
OIC Assistant District Engineer

Approved by:


ALY KHAN U. ALI, MPA, AER
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1st DISTRICT ENGINEERING OFFICE
Seminary Drive, Del Carmen, Iligan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024
(CIVIL WORKS)
(AS OF 1ST SEMESTER, JUNE 2024)

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity? (Yes/No)	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			(Brief Description of Program/Project)
					Advertisement/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	24KG0030 - Construction of Multi-Purpose Building, Brgy. Poblacion, Maigo, Lanao del Norte	No	Planning	Competitive Bidding	February 8-14, 2024	February 28, 2024	April 2, 2024	April 11, 2024	GAA FY-2024	20,000,000		20,000,000	Construction of Multi-Purpose Building
2	24KG0031 - Construction of Multi-Purpose Facility, Brgy. Sto. Niño, Kolambugan, Lanao del Norte	No	Planning	Competitive Bidding	February 8-14, 2024	February 28, 2024	April 2, 2024	April 11, 2024	GAA FY-2024	10,000,000		10,000,000	Construction of Multi-Purpose Building
3	24KG0032 - Construction of Multi-Purpose Building (Barangay Hall), Brgy. Sto. Niño, Kolambugan, Lanao del Norte	No	Planning	Competitive Bidding	February 8-14, 2024	February 28, 2024	April 2, 2024	April 11, 2024	GAA FY-2024	10,000,000		10,000,000	Construction of Multi-Purpose Building
4	24KG0033 - Construction of Access Roads and/or Bridges from the National Roads/ Leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Brgy. Bualan, Tubod, Lanao del Norte (Phase 2)	No	Planning	Competitive Bidding	February 8-14, 2024	February 28, 2024	May 16, 2024	May 20, 2024	GAA FY-2024	30,000,000		30,000,000	Construction of Road

Submitted by:


KAREN CHRISTINE B. REYES
Head, Procurement Unit

Recommended By:


MARIA LIZA E. POMICPIC
BAC Chairwoman
OIC - Assistant District Engineer

Approved by:


ALY KHAN U. ALI, MPA, AER
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1st DISTRICT ENGINEERING OFFICE
Seminary Drive, Del Carmen, Iligan City


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024
(CIVIL WORKS)
(AS OF 1ST SEMESTER, JUNE 2024)

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity? (Yes/No)	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			(Brief Description of Program/Project)
					Advertisement/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	24KG0034 - Installation of Roadway Lighting Structures along Linamon-Zamboanga National Highway, Maigo, Lanao del Norte	No	Planning	Competitive Bidding	February 16-22, 2024	March 7, 2024	May 14, 2024	May 17, 2024	GAA FY-2024	10,000,000		10,000,000	Installation of Roadway Lighting Structures
2	24KG0035 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Iligan City-Marawi City Rd. K1536+(-635) - K1536+500, K1545+312 - K1546+000, K1553+665 - K1554+207, K1554+281 - K1554+331	No	Planning	Competitive Bidding	February 16-22, 2024	March 7, 2024	May 14, 2024	May 17, 2024	GAA FY-2024	71,681,165		71,681,165	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
3	24KG0036 - Construction of Multi-Purpose Building, Brgy. Rebucon, Kolambugan, Lanao del Norte	No	Planning	Competitive Bidding	February 16-22, 2024	March 7, 2024	April 25, 2024	May 3, 2024	GAA FY-2024	10,000,000		10,000,000	Construction of Multi-Purpose Building


Submitted by:


KAREN CHRISTINE B. REYES
Head, Procurement Unit

Recommended By:


MARIA LIZA E. POMIPIC
BAC Chairwoman
OIC - Assistant District Engineer

Approved by:


ALY KHAN U. ALT, MPA, AER
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1st DISTRICT ENGINEERING OFFICE
Seminary Drive, Del Carmen, Iligan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024
(CIVIL WORKS)
(AS OF 1ST SEMESTER, JUNE 2024)

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity? (Yes/No)	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			(Brief Description of Program/Project)
					Advertisement/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	24KG0037 - Concreting of Brgy. Sucodan FMR, Brgy. Sucodan, Kolambugan, Lanao del Norte	No	Planning	Competitive Bidding	February 23-29, 2024	March 14, 2024	April 2, 2024	April 11, 2024	GAA FY-2024	15,000,000		15,000,000	Construction of Road
2	24KG0038 - Concreting of Matampay - Small Banisilan FMR, Brgy. Matampay, Kolambugan, Lanao del Norte	No	Planning	Competitive Bidding	February 23-29, 2024	March 14, 2024	April 19, 2024	April 26, 2024	GAA FY-2024	10,000,000		10,000,000	Construction of Road
3	24KG0039 - Concreting of Purakan to Brgy. Bosque to Brgy. Napo FMR Phase II, Brgy. Purakan, Linamon, Lanao del Norte	No	Planning	Competitive Bidding	February 23-29, 2024	March 14, 2024	April 2, 2024	April 11, 2024	GAA FY-2024	15,000,000		15,000,000	Construction of Road
4	24KG0040 - Concreting of Brgy. Campo 5 to Brgy. Taguranao FMR, Brgy. Campo 5, Tubod, Lanao del Norte	No	Planning	Competitive Bidding	February 23-29, 2024	March 14, 2024	April 2, 2024	April 11, 2024	GAA FY-2024	15,000,000		15,000,000	Construction of Road


Submitted by:


KAREN CHRISTINE B. REYES
Head, Procurement Unit

Recommended By:


MARIA LIZA E. POMICINO
BAC Chairwoman
OIC - Assistant District Engineer

Approved by:


ALY KHAN U. ALI, MPA, AER
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1st DISTRICT ENGINEERING OFFICE
Seminary Drive, Del Carmen, Iligan City


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024
(CIVIL WORKS)
(AS OF 1ST SEMESTER, JUNE 2024)

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity? (Yes/No)	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			(Brief Description of Program/Project)
					Advertisement/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	24KG0041 - Construction of 1-Storey 3-Classroom School Building in Malimbato Elementary School, Barangay Malimbato, Tagoloan, Lanao del Norte	No	Planning	Competitive Bidding	February 27- March 4, 2024	March 18, 2024	April 2, 2024	April 11, 2024	GAA FY-2024	10,000,000		10,000,000	Construction of School Building
2	24KG0042 - Construction of 1-Storey 3-Classroom School Building in Kauswagan Central Elementary School, Barangay Poblacion, Kauswagan, Lanao del Norte	No	Planning	Competitive Bidding	February 27- March 4, 2024	March 18, 2024	April 2, 2024	April 11, 2024	GAA FY-2024	10,000,000		10,000,000	Construction of School Building


Submitted by:


KAREN CHRISTINE B. REYES
Head, Procurement Unit

Recommended By:


MARIA LIZA E. POMIO
BAC Chairwoman
OIC - Assistant District Engineer

Approved by:


ALY KHAN U. ALI, MPA, AER
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1st DISTRICT ENGINEERING OFFICE
Seminary Drive, Del Carmen, Iligan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024
(CIVIL WORKS)
(AS OF 1ST SEMESTER, JUNE 2024)

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity? (Yes/No)	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			(Brief Description of Program/Project)
					Advertisement/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	24KG0043 - Repair/Maintenance of Drainage Structure Along Iligan-Marawi Road, K1547+900 - K1548+100 (LS), Brgy. Lower Kalanganan, Pantar, Lanao del Norte	No	Planning	Competitive Bidding	March 26 - April 1, 2024	April 15, 2024	May 2, 2024	May 10, 2024	GAA FY-2024	3,000,000		3,000,000	Repair/Maintenance of Drainage Structure


Submitted by:


KAREN CHRISTINE B. REYES
Head, Procurement Unit

Recommended By:


MARIA LIZA E. POMIERIC
SAC Chairwoman
OIC - Assistant District Engineer

Approved by:


ALY KHAN U. ALI, MPA, AER
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1st DISTRICT ENGINEERING OFFICE
Seminary Drive, Del Carmen, Iligan City


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024
(CIVIL WORKS)
(AS OF 1ST SEMESTER, JUNE 2024)

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity? (Yes/No)	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			(Brief Description of Program/Project)
					Advertisement/P ost of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	24KG0044 - Construction of Lanao del Norte 1st DEO Building, Tubod, Lanao del Norte	No	Planning	Competitive Bidding	April 5-11, 2024	April 25, 2024	May 22, 2024	May 23, 2024	GAA FY-2024	130,000,000		130,000,000	Construction of Multi-Purpose Building
2	24KG0045 - Construction of Multi-Purpose Building (Hall of Justice) for the Province of Lanao del Norte	No	Planning	Competitive Bidding	April 5-11, 2024	April 25, 2024	June 11, 2024	June 19, 2024	GAA FY-2024	100,000,000		100,000,000	Construction of Multi-Purpose Building
3	24KG0046 - Construction of 3-Storey 12-Classroom School Building, Samburon Integrated School, Linamon, Lanao del Norte	No	Planning	Competitive Bidding	April 5-11, 2024	April 25, 2024	May 22, 2024	May 23, 2024	GAA FY-2024	50,300,846		50,300,846	Construction of School Building


Submitted by:


KAREN CHRISTINE B. REYES
Head, Procurement Unit

Recommended By:


MARIA LIZA E. POMICOR
BAC Chairwoman
OIC - Assistant District Engineer

Approved by:


ALY KHAN U. ALI, MPA, AER
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1st DISTRICT ENGINEERING OFFICE
Seminary Drive, Del Carmen, Iligan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024
(CIVIL WORKS)
(AS OF 1ST SEMESTER, JUNE 2024)

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity? (Yes/No)	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			(Brief Description of Program/Project)
					Advertisement/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	24KG0047 - Rainwater Collectors in Public Facilities, 1-P (8 UNITS) @ Lanao del Norte a. Brgy. Hall at Kawit Oriental, Kauswagan, Lanao del Norte b. Covered Court at Bagumbayan, Kauswagan, Lanao del Norte c. Department of Agriculture Training Center at Brgy. Pangli, Matungao, Lanao del Norte d. Eco-Center at Sitio Manadi, Brgy. Purakan, Linamon, Lanao del Norte e. MCP Building at Campong, Pantar, Lanao del Norte f. Multi-Purpose Center at Poblacion, Pantar, Lanao del Norte g. Rural Health Unit at Matungao, Lanao del Norte h. Super Health Center at Dimayon, Tagoloan, Lanao del Norte	No	Planning	Competitive Bidding	April 9-15, 2024	April 29, 2024	May 14, 2024	May 17, 2024	GAA FY-2024	3,000,000		3,000,000	Construction of Rainwater Collectors

Submitted by:


KAREN CHRISTINE B. REYES
Head, Procurement Unit

Recommended By:


MARIA LIZA E. POMICOR
BAC Chairwoman
OIC - Assistant District Engineer

Approved by:


ALY KHAN U. ALI, MPA, AER
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1st DISTRICT ENGINEERING OFFICE
Seminary Drive, Del Carmen, Iligan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024
(CIVIL WORKS)
(AS OF 1ST SEMESTER, JUNE 2024)

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity? (Yes/No)	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			(Brief Description of Program/Project)
					Advertisement/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	24KG0048 - Construction of 1-Storey 3-Classroom School Building in Baloi National High School, Barangay Poblacion, Baloi, Lanao del Norte	No	Planning	Competitive Bidding	July 4-10, 2024	July 24, 2024	July 30, 2024	July 31, 2024	GAA FY-2024	10,000,000		10,000,000	Construction of School Building


Submitted by:


KAREN CHRISTINE B. REYES
Head, Procurement Unit

Recommended By:


MARIA LIZA E. PONCE
BAC Chairwoman
OIC - Assistant District Engineer

Approved by:


ALY KHAN U. ALI, MPA, AER
District Engineer