

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City


UPDATED ANNUAL PROCUREMENT PLAN Non CSE (Changes within 1st Semester) (CIVIL WORKS)
(General Procurement Policy Board - GPPB)
C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks	
					Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project	
INFRASTRUCTURE PROJECTS														
241J-0006	Calbayog-Catarman Rd - K0793 + 137 -K0793 + 343	Maintenance	YES	Competitive Bidding	05/07/2024 -	5/28/2024	6/11/2024	06/18/2024	GAA 2024	Php9,908,000.00		Php9,908,000.00	Preventive Maintenance - Secondary Roads	
241J-0080	Calbayog Diversion Rd - K0727 + 000 - K0727 + 348.15	Maintenance	YES	Competitive Bidding	05/21/2024 -	6/11/2024	6/19/2024	06/25/2024	GAA 2024	Php25,000,000.00		Php25,000,000.00	Preventive Maintenance - Tertiary Roads	
241J-0083	Calbayog Diversion Rd - K0736 + 306- K0736 + 665.65	Maintenance	YES	Competitive Bidding	06/19/2024 -	7/9/2024	7/16/2024	07/18/2024	GAA 2024	Php25,700,000.00		Php25,700,000.00	Preventive Maintenance - Tertiary Roads	
241J-0074	Calbayog-Catarman Rd - K0786 +(-090) - K0786+(-010), K0786+025-K0786+085	Construction	YES	Competitive Bidding	05/15/2024 -	6/4/2024	6/13/2024	06/18/2024	GAA 2024	Php40,000,000.00		Php40,000,000.00	Rehab./Reconst. Of Roads with Silps, Slope Collapse and landslide Secondary Roads	
241J-0027	Calbayog-Catarman Rd - K0794 + 470 - K0794 + 562, K0794 + 948 - K0795 + 000	Construction	YES	Competitive Bidding	12/06/2023 -	12/27/2023	4/2/2024	04/08/2024	GAA 2024	Php60,000,000.00		Php60,000,000.00	Rehab./Reconst. Of Roads with Silps, Slope Collapse and landslide Secondary Roads	
241J-0020	Calbayog-Catarman Rd - K0795 + 204 - K0795 + 455	Construction	YES	Competitive Bidding	12/05/2023 -	12/27/2023	4/2/2024	04/08/2024	GAA 2024	Php75,000,000.00		Php75,000,000.00	Rehab./Reconst. Of Roads with Silps, Slope Collapse and landslide Secondary Roads	
241J-0023	Calbayog-Catarman Rd - K0795 + 455 - K0795 + 512	Construction	YES	Competitive Bidding	12/06/2023 -	12/27/2023	4/2/2024	04/08/2024	GAA 2024	Php18,892,000.00		Php18,892,000.00	Rehab./Reconst. Of Roads with Silps, Slope Collapse and landslide Secondary Roads	
241J=0026	Calbayog-Catarman Rd - K0795 + 621 - K0795 + 700	Construction	YES	Competitive Bidding	12/06/2023 -	12/27/2023	4/2/2024	04/08/2024	GAA 2024	Php37,689,000.00		Php37,689,000.00	Rehab./Reconst. Of Roads with Silps, Slope Collapse and landslide Secondary Roads	
241J-0021	Calbayog-Catarman Rd - K0795 + 700 - K0795 + 800	Construction	YES	Competitive Bidding	12/05/2023 -	12/27/2023	4/2/2024	04/08/2024	GAA 2024	Php50,000,000.00		Php50,000,000.00	Rehab./Reconst. Of Roads with Silps, Slope Collapse and landslide Secondary Roads	
241J-0001	Calbayog-Catarman Rd - K0796 + 240 - K0796 + 296, K0796 + 438 - K0796 + 484.70	Construction	YES	Competitive Bidding	09/26/2023 -	10/17/2023	4/2/2024	04/08/2024	GAA 2024	Php30,000,000.00		Php30,000,000.00	Rehab./Reconst. Of Roads with Silps, Slope Collapse and landslide Secondary Roads	


Submitted by:


ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:


RAYMOND JAY R. PANILIO
OIC, Assistant District Engineer

Approved by:


RAULITO F. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City


UPDATED ANNUAL PROCUREMENT PLAN Non CSE (Changes within 1st Semester) (CIVIL WORKS)
(General Procurement Policy Board - GPPB)
C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks	
					Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project	
INFRASTRUCTURE PROJECTS														
241J-0032	Calbayog-Catarman Rd - K0797 + 043 - K0797 + 070, K0797 + 810 - K0797 + 882	Construction	YES	Competitive Bidding	12/06/2023 -	12/28/2023	4/5/2024	04/11/2024	GAA 2024	Php26,100,000.00		Php26,100,000.00	Rehab./Reconst. Of Roads with Silps, Slope Collapse and landslide Secondary Roads	
241J-0022	Calbayog-Catarman Rd - K0798 + 134 - K0798 + 381	Construction	YES	Competitive Bidding	12/05/2023 -	12/27/2023	4/2/2024	04/08/2024	GAA 2024	Php70,000,000.00		Php70,000,000.00	Rehab./Reconst. Of Roads with Silps, Slope Collapse and landslide Secondary Roads	
241J-0028	Calbayog-Catarman Rd - K0800 + 140 - K0800 + 221, K0800 + 257 - K0800 + 318, K0800 + 378 - K0800 + 415	Construction	YES	Competitive Bidding	12/06/2023 -	12/28/2023	4/2/2024	04/08/2024	GAA 2024	Php70,000,000.00		Php70,000,000.00	Rehab./Reconst. Of Roads with Silps, Slope Collapse and landslide Secondary Roads	
241J-0007 (Re-Ad)	Calbayog-Catarman Rd - K0803 + 042 - K0803 + 238, K0803 + 280 - K0803 + 314	Construction	YES	Competitive Bidding	11/30/2023 -	12/21/2023	4/2/2024	04/08/2024	GAA 2024	Php65,000,000.00		Php65,000,000.00	Rehab./Reconst. Of Roads with Silps, Slope Collapse and landslide Secondary Roads	
241J-0030	Calbayog-Catarman Rd - K0804 + 334 - K0804 + 525	Construction	YES	Competitive Bidding	12/06/2023 -	12/28/2023	4/2/2024	04/08/2024	GAA 2024	Php50,000,000.00		Php50,000,000.00	Rehab./Reconst. Of Roads with Silps, Slope Collapse and landslide Secondary Roads	
241J-0039	Calbayog Diversion Rd - K0737+572 – K0737+852, K0737+928 – K0738+291, K0738+295 – K0738+323, K0738+328 – K0738+545, K0738+627 – K0738+908	Construction	YES	Competitive Bidding	05/21/2024 -	6/11/2024	6/19/2024	06/25/2024	GAA 2024	Php51,501,000.00		Php51,501,000.00	Const./Upgrading/Rehab. of Drainage along National Roads - Tertiary Roads	
241J-0036	Calbayog-Catarman Rd - K0788 + 714 - K0789 + 000	Construction	YES	Competitive Bidding	12/07/2023 -	12/28/2023	4/11/2024	04/15/2024	GAA 2024	Php16,981,000.00		Php16,981,000.00	Road Widening - Secondary Roads	
241J-0014	Calbayog Airport By-Pass Road, Samar	Construction	YES	Competitive Bidding	12/01/2023 -	12/21/2023	4/2/2024	04/08/2024	GAA 2024	Php100,000,000.00		Php100,000,000.00	Const. of By-pass and Diversion Roads	
241J-0038	Calbayog City Coastal Road, Package 4A, Samar	Construction	YES	Competitive Bidding	12/07/2023 -	12/28/2023	4/11/2024	04/15/2024	GAA 2024	Php150,000,000.00		Php150,000,000.00	Const. of By-pass and Diversion Roads	
241J-0050	Calbayog City Coastal Road, Package 5A, Samar	Construction	YES	Competitive Bidding	02/08/2024 -	2/28/2024	5/22/2024	05/27/2024	GAA 2024	Php150,000,000.00		Php150,000,000.00	Const. of By-pass and Diversion Roads	

Submitted by:


ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:


RAYMOND JAY R. PANITILIO
OIC, Assistant District Engineer

Approved by:



RAULITO E. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

UPDATED ANNUAL PROCUREMENT PLAN Non CSE (Changes within 1st Semester) (CIVIL WORKS)
(General Procurement Policy Board - GPPB)
C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks	
					Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project	
INFRASTRUCTURE PROJECTS														
241J-0042	Calbayog City Coastal Road, Samar	Construction	YES	Competitive Bidding	05/09/2024 - 05/29/2024	5/29/2024	6/11/2024	06/18/2024	GAA 2024	Php150,000,000.00		Php150,000,000.00	Const. of By-pass and Diversion Roads	
241J-0024	Sta. Margarita, Diversion Road, Samar	Construction	YES	Competitive Bidding	12/06/2023 - 12/27/2023	12/27/2023	4/2/2024	04/08/2024	GAA 2024	Php20,000,000.00		Php20,000,000.00	Const. of By-pass and Diversion Roads	
241J-0031	Capacuhan Br. (B00364SM) along Calbayog-Catarman Rd	Construction	YES	Competitive Bidding	12/06/2023 - 12/28/2023	12/28/2023	4/5/2024	04/11/2024	GAA 2024	Php20,000,000.00		Php20,000,000.00	Widening of Permanent Bridges	
231J-0106	Nijaga Br. (B00594SM) along Calbayog Diversion Rd	Construction	YES	Competitive Bidding	10/30/2023 - 11/20/2023	11/20/2023	11/27/2023	11/29/2023	GAA 2024	Php35,000,000.00		Php35,000,000.00	Widening of Permanent Bridges	
241J-0010	Construction of Danao CIS Protection Works along the Dam, Calbayog City, Samar	Construction	YES	Competitive Bidding	07/23/2024 - 08/13/2024	8/13/2024	8/20/2024	08/22/2024	GAA 2024	Php10,000,000.00		Php10,000,000.00	Const./Maintenance of Flood Mitigation Structures and Drainage Systems	
241J-0009	Construction of La Paz CIS Protection Works, San Jorge, Samar	Construction	YES	Competitive Bidding	10/13/2023 - 01/25/1900	11/7/2023	4/5/2024	04/11/2024	GAA 2024	Php10,000,000.00		Php10,000,000.00	Const./Maintenance of Flood Mitigation Structures and Drainage Systems	
241J-0035	Construction of Flood Control Structure along Gandara River (Downstream), Barangay Minda, Gandara, Samar	Construction	YES	Competitive Bidding	12/06/2023 - 12/28/2023	12/28/2023	4/11/2024	04/15/2024	GAA 2024	Php41,729,000.00		Php41,729,000.00	Const./Rehab. Of Flood Mitigation Facilities within Major river Basins and Principal Rivers	
241J-0017	Construction of Flood Control Structure along Gandara River, Barangay Blanca Aurora, San Jorge, Samar	Construction	YES	Competitive Bidding	12/01/2023 - 12/21/2023	12/21/2023	4/5/2024	04/11/2024	GAA 2024	Php60,000,000.00		Php60,000,000.00	Const./Rehab. Of Flood Mitigation Facilities within Major river Basins and Principal Rivers	
241J-0062	Construction of Flood Control Structure along Gandara River, Barangay Bulao, San Jorge, Samar	Construction	YES	Competitive Bidding	03/14/2024 - 04/03/2024	4/3/2024	4/16/2024	04/19/2024	GAA 2024	Php50,000,000.00		Php50,000,000.00	Const./Rehab. Of Flood Mitigation Facilities within Major river Basins and Principal Rivers	
241J-0018	Construction of Flood Control Structure along Gandara River, Barangay Buñagan, Gandara, Samar	Construction	YES	Competitive Bidding	12/01/2023 - 12/21/2023 11/07/2023	12/21/2023	4/5/2024	04/11/2024	GAA 2024	Php30,000,000.00		Php30,000,000.00	Const./Rehab. Of Flood Mitigation Facilities within Major river Basins and Principal Rivers	


Submitted by:


ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:


RAYMOND JAY R. PANILILIO
OIC, Assistant District Engineer

Approved by:


RAULITO F. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

UPDATED ANNUAL PROCUREMENT PLAN Non CSE (Changes within 1st Semester) (CIVIL WORKS)
(General Procurement Policy Board - GPPB)
C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
					Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS													
2413-0019	Construction of Flood Control Structure along Gandara River, Barangay Calirocan, Gandara, Samar	Construction	YES	Competitive Bidding	12/05/2023 12/27/2023	12/27/2023	4/5/2024	04/11/2024	GAA 2024	Php70,000,000.00		Php70,000,000.00	Const./Rehab. Of Flood Mitigation Facilities within Major river Basins and Principal Rivers
2413-0016	Construction of Flood Control Structure along Gandara River, Barangay Catorce De Agosto, Gandara, Samar	Construction	YES	Competitive Bidding	12/01/2023 12/21/2023	12/21/2023	4/5/2024	04/11/2024	GAA 2024	Php50,000,000.00		Php50,000,000.00	Const./Rehab. Of Flood Mitigation Facilities within Major river Basins and Principal Rivers
2413-0015	Construction of Flood Control Structure along Gandara River, Barangay La Paz, San Jorge, Samar	Construction	YES	Competitive Bidding	12/01/2023 12/21/2023	12/21/2023	4/5/2024	04/11/2024	GAA 2024	Php50,000,000.00		Php50,000,000.00	Const./Rehab. Of Flood Mitigation Facilities within Major river Basins and Principal Rivers
2413-0011	Construction of Flood Control Structure along Gandara River, Barangay Mabuligon, Matuguinao, Samar	Construction	YES	Competitive Bidding	07/23/2024 08/13/2024	8/13/2024	8/20/2024	08/23/2024	GAA 2024	Php50,000,000.00		Php50,000,000.00	Const./Rehab. Of Flood Mitigation Facilities within Major river Basins and Principal Rivers
2413-0033	Access Road Leading to Bangon Falls, Brgy. Tinaplacan, Calbayog City, Samar	Construction	YES	Competitive Bidding	12/06/2023 01/22/1900	1/0/1900	4/8/1900	04/14/1900	GAA 2024	Php5,000,000.00		Php5,000,000.00	Const./Improvement of Access Road leading to Declared Tourism Destinations (Tourism Road Infra Program)
2413-0034	Access Road leading to Pinipisakan Falls, San Jorge, Samar	Construction	YES	Competitive Bidding	12/06/2023 12/28/2023	12/28/2023	4/5/2024	04/11/2024	GAA 2024	Php5,000,000.00		Php5,000,000.00	Const./Improvement of Access Road leading to Declared Tourism Destinations (Tourism Road Infra Program)
2413-0029	Access Road leading to Sulpan Cave, Matuguinao, Samar	Construction	YES	Competitive Bidding	12/06/2023 12/28/2023	12/28/2023	4/5/2024	04/11/2024	GAA 2024	Php5,000,000.00		Php5,000,000.00	Const./Improvement of Access Road leading to Declared Tourism Destinations (Tourism Road Infra Program)
2413-0002	Almagro Circumferential Road, Almagro, Samar	Construction	YES	Competitive Bidding	09/26/2023 10/24/2023	10/24/2023	3/19/2024	03/26/2024	GAA 2024	Php5,000,000.00		Php5,000,000.00	Const./Improvement of Access Road leading to Declared Tourism Destinations (Tourism Road Infra Program)
2413-0003	Libucan Daku Circumferential Road, Tarangnan, Samar	Construction	YES	Competitive Bidding	12/06/2023 12/28/2023	12/28/2023	4/5/2024	04/11/2024	GAA 2024	Php5,000,000.00		Php5,000,000.00	Const./Improvement of Access Road leading to Declared Tourism Destinations (Tourism Road Infra Program)

Submitted by:

ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:

RAYMOND JAY R. PANILILIO
OIC, Assistant District Engineer

Approved by:


RAULITO F. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

UPDATED ANNUAL PROCUREMENT PLAN Non CSE (Changes within 1st Semester) (CIVIL WORKS)
(General Procurement Policy Board - GPPB)
C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
					Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS													
2413-0025	Construction of Circumferential Road, Tagapul-an, Samar	Construction	YES	Competitive Bidding	12/06/2023 -	12/27/2023	1/3/2024	01/07/2024	GAA 2024	Php50,000,000.00		Php50,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
2413-0049 [3]	Construction (Completion) of Multi-Purpose Building, Barangay Alcazar, Tarangnan, Samar	Construction	YES	Competitive Bidding	02/07/2024 -	2/27/2024	4/11/2024	04/15/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
2413-0047 [1]	Construction (Completion) of Multi-Purpose Building, Barangay Avelino, Sta. Margarita, Samar	Construction	YES	Competitive Bidding	01/17/2024 -	2/7/2024	4/11/2024	04/15/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
2413-0045 [3]	Construction (Completion) of Multi-Purpose Building, Barangay Bahay, Tarangnan, Samar	Construction	YES	Competitive Bidding	01/16/2024 -	2/6/2024	3/20/2024	03/26/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
2413-0045 [4]	Construction (Completion) of Multi-Purpose Building, Barangay Balugo, Tarangnan, Samar	Construction	YES	Competitive Bidding	01/16/2024 -	2/6/2024	3/20/2024	03/26/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
2413-0045 [6]	Construction (Completion) of Multi-Purpose Building, Barangay Baras, Tarangnan, Samar	Construction	YES	Competitive Bidding	01/16/2024 -	2/6/2024	3/20/2024	03/26/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
2413-0048 [6]	Construction (Completion) of Multi-Barangay Buenavista II, San Jorge, Samar	Construction	YES	Competitive Bidding	01/17/2024 -	2/7/2024	3/20/2024	03/26/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services


Submitted by:


ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:


RAYMOND JAY R. PANILIO
OIC, Assistant District Engineer

Approved by:


RAULITO F. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City


UPDATED ANNUAL PROCUREMENT PLAN Non CSE (Changes within 1st Semester) (CIVIL WORKS)
(General Procurement Policy Board - GPPB)
C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks	
					Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project	
INFRASTRUCTURE PROJECTS														
2413-0064 [4]	Construction (Completion) of Multi-Purpose Building, Barangay Cabungaan, Tarangnan, Samar	Construction	YES	Competitive Bidding	03/22/2024	4/12/2024	5/9/2024	05/17/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services	
					04/12/2024									
2413-0051 [1]	Construction (Completion) of Multi-Purpose Building, Barangay Caloloma, Pagsanghan, Samar	Construction	YES	Competitive Bidding	02/08/2024	2/28/2024	4/11/2024	04/15/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services	
					02/28/2024									
2413-0040 [3]	Construction (Completion) of Multi-Purpose Building, Barangay Calundan, San Jorge, Samar	Construction	YES	Competitive Bidding	01/04/2024	1/24/2024	3/20/2024	03/26/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services	
					01/24/2024									
2413-0049 [2]	Construction (Completion) of Multi-Purpose Building, Barangay Cambatotay Viejo, Tarangnan, Samar	Construction	YES	Competitive Bidding	02/07/2024	2/27/2024	4/11/2024	04/15/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services	
					02/27/2024									
2413-0051 [2]	Construction (Completion) of Multi-Purpose Building, Barangay Canlapwas, Pagsanghan, Samar	Construction	YES	Competitive Bidding	02/08/2024	2/28/2024	4/11/2024	04/15/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services	
					02/28/2024									
2413-0043 [2]	Construction (Completion) of Multi-Purpose Building, Barangay Corocawayan, Sto. Nino, Samar	Construction	YES	Competitive Bidding	01/16/2024	2/6/2024	3/20/2024	03/26/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services	
					02/06/2024									
2413-0040 [4]	Construction (Completion) of Multi-Purpose Building, Barangay Erenas, San Jorge, Samar	Construction	YES	Competitive Bidding	01/04/2024	1/24/2024	3/20/2024	03/26/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services	
					01/24/2024									
2413-0045 [1]	Construction (Completion) of Multi-Purpose Building, Barangay Gallego, Tarangnan, Samar	Construction	YES	Competitive Bidding	01/16/2024	2/6/2024	3/20/2024	03/26/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services	
					02/06/2024									
2413-0049 [1]	Construction (Completion) of Multi-Purpose Building, Barangay Imelda, Tarangnan, Samar	Construction	YES	Competitive Bidding	02/07/2024	2/27/2024	4/11/2024	04/15/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services	
					02/27/2024									
2413-0040 [5]	Construction (Completion) of Multi-Purpose Building, Barangay Janipon, San Jorge, Samar	Construction	YES	Competitive Bidding	01/04/2024	1/24/2024	3/20/2024	03/26/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services	
					01/24/2024									


Submitted by:


ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:


RAYMOND JAY R. PANILITIO
OIC, Assistant District Engineer

Approved by:


RAULITO F. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

UPDATED ANNUAL PROCUREMENT PLAN Non CSE (Changes within 1st Semester) (CIVIL WORKS)
(General Procurement Policy Board - GPPB)
C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks	
					Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project	
INFRASTRUCTURE PROJECTS														
2413-0064 [5]	Construction (Completion) of Multi-Purpose Building, Barangay Libucan Gote, Tarangnan, Samar	Construction	YES	Competitive Bidding	03/22/2024 - 04/12/2024	4/12/2024	5/9/2024	05/17/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services	
2413-0048 [2]	Construction (Completion) of Multi-Purpose Building, Barangay Lincoro, San Jorge, Samar	Construction	YES	Competitive Bidding	01/17/2024 - 02/07/2024	2/7/2024	3/20/2024	03/26/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services	
2413-0043 [3]	Construction (Completion) of Multi-Purpose Building, Barangay Lobe-Lobe, Sto. Nino, Samar	Construction	YES	Competitive Bidding	01/16/2024 - 02/06/2024	2/6/2024	3/20/2024	03/26/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services	
2413-0049 [4]	Construction (Completion) of Multi-Purpose Building, Barangay Lucerdone, Tarangnan, Sama	Construction	YES	Competitive Bidding	02/07/2024 - 02/27/2024	2/27/2024	4/11/2024	04/15/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services	
2413-0045 [2]	Construction (Completion) of Multi-Purpose Building, Barangay Mancarez, Tarangnan, Samar	Construction	YES	Competitive Bidding	01/16/2024 - 02/06/2024	2/6/2024	3/20/2024	03/26/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services	
2413-0052 [1]	Construction (Completion) of Multi-Purpose Building, Barangay Marasbaras, Almagro, Samar	Construction	YES	Competitive Bidding	02/13/2024 - 03/05/2024	3/5/2024	4/11/2024	04/15/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services	
2413-0048 [1]	Construction (Completion) of Multi-Purpose Building, Barangay Mobo-ob, San Jorge, Samar	Construction	YES	Competitive Bidding	01/17/2024 - 02/07/2024	2/7/2024	3/20/2024	03/26/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services	
2413-0047 [2]	Construction (Completion) of Multi-Purpose Building, Barangay Nabulo, Sta. Margarita, Samar	Construction	YES	Competitive Bidding	01/17/2024 - 02/07/2024	2/7/2024	4/11/2024	04/15/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services	
2413-0043 [1]	Construction (Completion) of Multi-Purpose Building, Barangay Pinanangan, Sto. Nino, Samar	Construction	YES	Competitive Bidding	01/16/2024 - 02/06/2024	2/6/2024	3/20/2024	03/26/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services	

Submitted by:

ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:

RAYMOND JAY R. PANLILIO
OIC, Assistant District Engineer

Approved by:

RAULITO F. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

UPDATED ANNUAL PROCUREMENT PLAN Non CSE (Changes within 1st Semester) (CIVIL WORKS)
(General Procurement Policy Board - GPPB)
C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/End-User		Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
					Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS													
2413-0064 [2]	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion B, Tarangnan, Samar	Construction	YES	Competitive Bidding	03/22/2024 04/12/2024	4/12/2024	5/9/2024	05/17/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
2413-0064 [1]	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion E, Tarangnan, Samar	Construction	YES	Competitive Bidding	03/22/2024 04/12/2024	4/12/2024	5/9/2024	05/17/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
2413-0048 [6]	Construction (Completion) of Multi-Purpose Building, Barangay Quezon, San Jorge, Samar	Construction	YES	Competitive Bidding	01/17/2024 02/07/2024	2/7/2024	3/20/2024	03/26/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
2413-0048 [4]	Construction (Completion) of Multi-Purpose Building, Barangay Ranera, San Jorge, Samar	Construction	YES	Competitive Bidding	01/17/2024 02/07/2024	2/7/2024	3/20/2024	03/26/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
2413-0052 [2]	Construction (Completion) of Multi-Purpose Building, Barangay Roño, Almagro, Samar	Construction	YES	Competitive Bidding	02/13/2024 03/05/2024	3/5/2024	4/11/2024	04/15/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
2413-0052 [3]	Construction (Completion) of Multi-Purpose Building, Barangay San Isidro, Almagro, Samar	Construction	YES	Competitive Bidding	02/13/2024 03/05/2024	3/5/2024	4/11/2024	04/15/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
2413-0040 [1]	Construction (Completion) of Multi-Purpose Building, Barangay San Isidro, San Jorge, Samar	Construction	YES	Competitive Bidding	01/04/2024 01/24/2024	1/24/2024	3/20/2024	03/26/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
2413-0045 [4]	Construction (Completion) of Multi-Purpose Building, Barangay San Vicente, Tarangnan, Samar	Construction	YES	Competitive Bidding	01/16/2024 02/06/2024	2/6/2024	3/20/2024	03/26/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
2413-0048 [3]	Construction (Completion) of Multi-Purpose Building, Barangay Sinit-An, San Jorge, Samar	Construction	YES	Competitive Bidding	01/17/2024 02/07/2024	2/7/2024	3/20/2024	03/26/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services


Submitted by:


ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:


RAYMOND JAY R. PANILILIO
OIC, Assistant District Engineer

Approved by:


RAULITO F. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

UPDATED ANNUAL PROCUREMENT PLAN Non CSE (Changes within 1st Semester) (CIVIL WORKS)
(General Procurement Policy Board - GPPB)
C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/End-User		Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks	
					Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project	
INFRASTRUCTURE PROJECTS														
2413-0064 [3]	Construction (Completion) of Multi-Purpose Building, Barangay Sta. Cruz, Tarangnan, Samar	Construction	YES	Competitive Bidding	03/22/2024 - 04/12/2024	4/12/2024	5/9/2024	05/17/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services	
2413-0051 [3]	Construction (Completion) of Multi-Purpose Building, Barangay Sto. Niño, Pagsanghan, Samar	Construction	YES	Competitive Bidding	02/08/2024 - 02/28/2024	2/28/2024	4/11/2024	04/15/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services	
2413-0052 [4]	Construction (Completion) of Multi-Purpose Building, Barangay Talahid, Almagro, Samar	Construction	YES	Competitive Bidding	02/13/2024 - 03/05/2024	3/5/2024	4/11/2024	04/15/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services	
2413-0049 [5]	Construction (Completion) of Multi-Purpose Building, Barangay Tizon, Tarangnan, Samar	Construction	YES	Competitive Bidding	02/07/2024 - 02/27/2024	2/27/2024	4/11/2024	04/15/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services	
2413-0040 [2]	Construction (Completion) of Multi-Purpose Building, Barangay Tomogbong, San Jorge, Samar	Construction	YES	Competitive Bidding	01/04/2024 - 01/24/2024	1/24/2024	3/20/2024	03/26/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services	
2413-0051 [4]	Construction (Completion) of Multi-Purpose Building, Barangay Villa Occidental, Pagsanghan, Samar	Construction	YES	Competitive Bidding	02/08/2024 - 02/28/2024	2/28/2024	4/11/2024	04/15/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services	
2413-0005	Construction of Road, Brgy. San Agustin-Brgy. Hinogacan Road, Gandara, Samar	Construction	YES	Competitive Bidding	11/30/2024 - 12/21/2024	12/21/2024	12/28/2024	01/02/2025	GAA 2024	Php21,500,000.00		Php21,500,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities	
2413-0046	Construction of Road, Barangay Dap-dap - Barangay Talinga - Barangay Lahong - Barangay Tarangnan, Tarangan, Samar	Construction	YES	Competitive Bidding	01/17/2024 - 02/07/2024	2/7/2024	2/14/2024	02/19/2024	GAA 2024	Php50,000,000.00		Php50,000,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	

Submitted by:

ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:

RAYMOND JAY R. PANILILIO
OIC, Assistant District Engineer

Approved by:

RAULITO F. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

UPDATED ANNUAL PROCUREMENT PLAN Non CSE (Changes within 1st Semester) (CIVIL WORKS)
(General Procurement Policy Board - GPPB)
C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User		Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
					Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS													
2413-0085	Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay Palanas Cara, Calbayog, Samar	Construction	YES	Competitive Bidding	07/11/2024 07/31/2024	7/31/2024	8/7/2024	08/12/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Evacuation Centers/ Quarantine Facilities/ Public Health Facilities
	Gandara 2 Parallel Br. Along Gandara Diversion Road	Construction	YES	Competitive Bidding	01/22/2024 02/14/2024 03/14/2024	2/14/2024	2/21/2024	02/26/2024	GAA 2024	Php100,000,000.00		Php100,000,000.00	Widening of Permanent Bridges
2413-0058	Construction of Access Road to Angel Falls, Brgy. Caglanipao, Calbayog City, Samar	Construction	YES	Competitive Bidding	04/03/2024 07/23/2024	4/3/2024	4/16/2024	04/19/2024	GAA 2024	Php10,000,000.00		Php10,000,000.00	Const./Improvement of Access Road leading to Declared Tourism Destinations (Tourism Road Infra Program)
2413-0061	Construction of Brgy. Pena to Brgy. Cangumaod Road, Calbayog City, Samar	Construction	YES	Competitive Bidding	08/14/2024 01/22/2024 02/14/2024	8/14/2024	8/21/2024	08/26/2024	GAA 2024	Php25,000,000.00		Php25,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
	Constructio of Multi-Purpose Building, Barangay Villahermosa Oriental, Pagsanghan, Samar	Construction	YES	Competitive Bidding	01/22/2024 02/14/2024	2/14/2024	2/21/2024	02/26/2024	GAA 2024	Php5,000,000.00		Php5,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
2413-0076	Construction of Multi-Purpose Building, Gandara, Samar (Phase 1)	Construction	YES	Competitive Bidding	05/15/2024 06/04/2024 02/22/2024	6/4/2024	6/13/2024	06/18/2024	GAA 2024	Php20,000,000.00		Php20,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
2413-0053	Construction of Multi-Purpose Building, Oquendo National High School (Covered Court), Calbayog City	Construction	YES	Competitive Bidding	01/22/2024 02/14/2024	3/13/2024	3/25/2024	04/01/2024	GAA 2024	Php5,000,000.00		Php5,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
	Construction of Multi-Purpose Building, Calbayog City National High School (Gymnasium), Brgy. Hamorawon, Calbayog City, Samar	Construction	YES	Competitive Bidding	01/22/2024 02/14/2024	2/14/2024	2/21/2024	02/26/2024	GAA 2024	Php10,000,000.00		Php10,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
2413-0092	Construction of Multi-Purpose Building, Calbayog Arts and Design School of Eastern Visayas (CADSEV), Calbayog City, Samar	Construction	YES	Competitive Bidding	07/23/2024 08/14/2024	8/14/2024	8/21/2024	08/26/2024	GAA 2024	Php10,000,000.00		Php10,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
2413-0069	Construction of Multi-Purpose Building, Palamrag Elementary School Phase I, Gandara, Samar	Construction	YES	Competitive Bidding	04/14/2024 05/07/2024	5/7/2024	5/22/2024	05/27/2024	GAA 2024	Php5,000,000.00		Php5,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities

Submitted by:

ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:

RAYMOND JAY R. PANILILIO
OIC, Assistant District Engineer

Approved by:

RAULITO F. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

UPDATED ANNUAL PROCUREMENT PLAN Non CSE (Changes within 1st Semester) (CIVIL WORKS)
(General Procurement Policy Board - GPPB)
C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User		Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks	
					Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project	
INFRASTRUCTURE PROJECTS														
2413-0078	Construction of Road, Brgy. Delit- Brgy. Mahayag, Matuguinao, Samar	Construction	YES	Competitive Bidding	05/21/2024 -	6/11/2024	6/19/2024	06/25/2024	GAA 2024	Php60,000,000.00		Php60,000,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	
2413-0054	Concreting of Road, Brgy. Buenavista, San Jorge, Samar	Construction	YES	Competitive Bidding	06/11/2024 02/22/2024 -	3/13/2024	4/12/2024	04/15/2024	GAA 2024	Php5,000,000.00		Php5,000,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	
2413-0055	Construction of Road, Brgy. Palanogan to Brgy. Hibatang, Calbayog City, Samar	Construction	YES	Competitive Bidding	03/13/2024 02/22/2024 -	3/13/2024	4/12/2024	04/15/2024	GAA 2024	Php10,000,000.00		Php10,000,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	
2413-0057	Construction of Access Road, Sta. Margarita Sports Complex, Sta. Margarita, Samar	Construction	YES	Competitive Bidding	03/13/2024 02/22/2024 -	3/13/2024	4/12/2024	04/15/2024	GAA 2024	Php10,000,000.00		Php10,000,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	
2413-0059	Construction of Road, Brgy. Buenavista to Brgy. Janipon, San Jorge, Samar	Construction	YES	Competitive Bidding	03/14/2024 -	4/3/2024	4/16/2024	04/19/2024	GAA 2024	Php10,000,000.00		Php10,000,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	
2413-0082	Construction of Road, Brgy. Erenas, San Jorge, Samar	Construction	YES	Competitive Bidding	04/03/2024 06/12/2024 -	7/3/2024	7/17/2024	07/25/2024	GAA 2024	Php15,000,000.00		Php15,000,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	
2413-0072	Construction of Circumferential Road, Sto. Niño, Samar	Construction	YES	Competitive Bidding	07/03/2024 04/23/2024 -	5/14/2024	5/22/2024	05/27/2024	GAA 2024	Php20,000,000.00		Php20,000,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	
2413-0079	Construction of Road, Barangay San Agustin-Barangay Hinogacan Road (Phase 1), Gandara, Samar	Construction	YES	Competitive Bidding	05/14/2024 05/21/2024 -	6/11/2024	6/19/2024	06/25/2024	GAA 2024	Php25,000,000.00		Php25,000,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	
2413-0060	Construction of Road, Barangay Limarayon - Baragay Kilo Kili, Calbayog City, Samar	Construction	YES	Competitive Bidding	06/11/2024 03/14/2024 -	4/3/2024	4/16/2024	04/19/2024	GAA 2024	Php40,000,000.00		Php40,000,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	
2413-0067	Construction of Road, Brgy. Quezon-Cantaguic Road, San Jorge, Samar	Construction	YES	Competitive Bidding	04/03/2024 04/14/2024 -	5/7/2024	5/22/2024	05/27/2024	GAA 2024	Php40,000,000.00		Php40,000,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	
2413-0073	Construction of Road, Brgy. Canhumadac -Brgy. Helino, Calbayog City, Samar	Construction	YES	Competitive Bidding	05/07/2024 05/14/2024 -	6/4/2024	6/13/2024	06/18/2024	GAA 2024	Php40,000,000.00		Php40,000,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	
2413-0068	Construction of Road, Barangay Blanca Aurora-Barangay Tomogbong, San Jorge, Samar	Construction	YES	Competitive Bidding	06/04/2024 04/14/2024 -	5/7/2024	5/22/2024	05/27/2024	GAA 2024	Php20,000,000.00		Php20,000,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	
2413-0056	Construction of Road, Brgy. Majacob - Brgy. Bunga Road, Taranngnan, Samar	Construction	YES	Competitive Bidding	05/07/2024 02/22/2024 -	3/13/2024	4/12/2024	04/15/2024	GAA 2024	Php25,000,000.00		Php25,000,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	
2413-0070	Construction of Flood Control Structure Brgy. Canlapwas, Pagsanghan, Samar	Construction	YES	Competitive Bidding	03/13/2024 04/23/2024 -	5/14/2024	5/22/2024	05/27/2024	GAA 2024	Php20,000,000.00		Php20,000,000.00	BIP-Flood Mitigation Structures protecting Major/Strategic Public Buildings/ Facilities	
					05/14/2024									

Submitted by:

ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:

RAYMOND JAY R. PANILILIO
OIC, Assistant District Engineer

Approved by:

RAULITO F. YANZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

UPDATED ANNUAL PROCUREMENT PLAN Non CSE (Changes within 1st Semester) (CIVIL WORKS)
(General Procurement Policy Board - GPPB)
C.Y. 2024

Code (PAP)	Procurement	Program/Project	PMO/ End-User		Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
						Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS														
2413-0063	Construction of Drainage Structure Gandara II Central Elementary Schoo, Gandara, Samar	Construction	YES	Competitive Bidding	03/14/2024 -	4/3/2024	4/16/2024	04/19/2024	GAA 2024	Php8,000,000.00		Php8,000,000.00	BIP-Flood Mitigation Structures protecting Major/Strategic Public Buildings/ Facilities	
2413-0071	Construction of Flood Mitigation Structure, Brgy. San Luis, Pagsanghan, Samar	Construction	YES	Competitive Bidding	04/03/2024 04/23/2024 -	5/14/2024	5/22/2024	05/27/2024	GAA 2024	Php30,000,000.00		Php30,000,000.00	BIP-Flood Mitigation Structures protecting Major/Strategic Public Buildings/ Facilities	
2413-0081	Construction of Seawall, Barangay Lungib, Gandara, Samar	Construction	YES	Competitive Bidding	05/14/2024 05/29/2024 -	6/18/2024	7/10/2024	07/18/2024	GAA 2024	Php20,000,000.00		Php20,000,000.00	BIP-Flood Mitigation Structures protecting Major/Strategic Public Buildings/ Facilities	
2413-0075	Construction of Multi-Purpose Building (Legislative Building), Gandara, Samar	Construction	YES	Competitive Bidding	06/18/2024 05/15/2024 -	6/4/2024	6/13/2024	06/18/2024	GAA 2024	Php50,000,000.00		Php50,000,000.00	Buildings and Other Structures - Multipurpose / Facilities	
2413-0065	CSSP: Rehabilitation of Road, Brgy. San Joaquin, Calbayog City, Samar	Construction	YES	Competitive Bidding	06/04/2024 04/02/2024 -	4/23/2024	4/30/2024	05/05/2024	GAA 2024	Php50,000,000.00		Php50,000,000.00	Rehab./Reconst. Of Roads with Silps, Slope Collapse and landslide Secondary Roads	
2413-0066	CSSP: Construction of Circumferential Road Tagapul-an, Samar (Phase 4)	Construction	YES	Competitive Bidding	04/23/2024 04/14/2024 -	5/7/2024	5/14/2024	05/19/2024	GAA 2024	Php50,000,000.00		Php50,000,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	
2413-0077	Repair/Maintenance of Cross Drainage along Daang Maharlika (S00062SM) K0710+250, Brgy. Baay, Calbayog City, Samar	Maintenance	YES	Competitive Bidding	05/07/2024 05/15/2024 -	6/4/2024	6/13/2024	06/18/2024	GAA 2024	Php2,000,000.00		Php2,000,000.00	Const./Upgrading/Rehab. of Drainage along National Roads - Tertiary Roads	
2413-0084	Cluster: Repair/Maintenance of DPWH Building Samar I District Engineering Office 1. Main Building Office (Maintenance Office including Hallway) 2. New Building (Ground Floor), Brgy. San Policarpo, Calbayog City, Samar	Maintenance	YES	Competitive Bidding	06/04/2024 06/26/2024 07/16/2024	7/16/2024	7/23/2024	07/28/2024	GAA 2024	Php1,500,000.00		Php1,500,000.00	Buildings and Other Structures - Multipurpose / Facilities	
2413-0086	Construction of 1 -Storey 2 Classroom School Building, Cagbayang Integrated Shool, Brgy. Cagbayang, Calbayog City, Samar	Construction	YES	Competitive Bidding	07/11/2024 - 07/31/2024	7/31/2024	8/7/2024	08/12/2024	BEFF 2024	Php5,985,000.00		Php5,985,000.00	Buildings and Other Structures - Multipurpose / Facilities	
2413-0087	Construction of 1 -Storey 2 Classroom School Building , Ranera Elementary Shool, Brgy. Ranera, San Jorge, Samar	Construction	YES	Competitive Bidding	07/11/2024 - 07/31/2024	7/31/2024	8/7/2024	08/12/2024	BEFF 2024	Php5,985,000.00		Php5,985,000.00	Buildings and Other Structures - Multipurpose / Facilities	
2413-0088	Construction of 1 -Storey 2 Classroom School Building, Lambao Elementary School, Brgy. lambao, Sta. Margarita, Samar	Construction	YES	Competitive Bidding	07/11/2024 - 07/31/2024	7/31/2024	8/7/2024	08/12/2024	BEFF 2024	Php5,985,000.00		Php5,985,000.00	Buildings and Other Structures - Multipurpose / Facilities	
2413-0089	Construction of 1 -Storey 2 Classroom School Building, Tabawan Integrated Elementary School, Brgy. Tabawan, Calbayog City, Samar	Construction	YES	Competitive Bidding	07/11/2024 - 07/31/2024	7/31/2024	8/7/2024	08/12/2024	BEFF 2024	Php5,985,000.00		Php5,985,000.00	Buildings and Other Structures - Multipurpose / Facilities	
2413-0090	Construction of 1 -Storey 2 Classroom School Building,Brgy. Mabuligon, Matuginao, Samar	Construction	YES	Competitive Bidding	07/11/2024 - 07/31/2024	7/31/2024	8/7/2024	08/12/2024	BEFF 2024	Php5,985,000.00		Php5,985,000.00	Buildings and Other Structures - Multipurpose / Facilities	
2413-0091	Cluster: Construction Of Rainwater Collection System: 1. Cabungaan Integrated School, Sto. Niño, Samar 2. Villahermosa Elementary School Sto. Niño, Samar 3. Sevilla Integrated School, Sto. Niño, Samar 4. Keriketi Integrated Achool, Almagro, Samar 5. Costa Rica Elementary School, Almagro, Samar 6. Marasbaras Elementary School, Almagro, Samar	Construction	YES	Competitive Bidding	07/23/2024 - 08/14/2024	8/14/2024	8/21/2024	08/26/2024	GAA 2024	Php2,970,000.00		Php2,970,000.00	Construction Of Rainwater Collection System	

Submitted by:

ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:

RAYMOND JAY R. PANILITO
OIC, Assistant District Engineer

Approved by:

RAULITO F. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

UPDATED ANNUAL PROCUREMENT PLAN Non CSE (Changes within 1st Semester) (CIVIL WORKS)
(General Procurement Policy Board - GPPB)
C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User		Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
					Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS													
	Construction of 1 -Storey 2 Classroom School Building, Blanca Aurora Integrated School, Brgy. Blanca Aurora, San Jorge, Samar	Construction	YES	Competitive Bidding	03/14/2024 -	4/3/2024	4/16/2024	04/19/2024	BEFF 2024	Php9,975,000.00		Php9,975,000.00	Buildings and Other Structures - Multipurpose / Facilities
	Concreting of Brgy. Cacaransan to Brgy. Navarro FMR, Brgy. Cacaransan, Calbayog City, Samar	Construction	YES	Competitive Bidding	04/23/2024 -	5/14/2024	5/22/2024	05/27/2024	FMR 2024	Php9,950,000.00		Php9,950,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
	Concreting of Brgy. Sitio Subok, Brgy. Bante to Cabatuan FMR, Brgy. Bante and Cabatuan Calbayog City, Samar	Construction	YES	Competitive Bidding	05/29/2024 -	6/18/2024	7/10/2024	07/18/2024	FMR 2024	Php14,925,000.00		Php14,925,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
	Concreting of Brgy. Palencia to Brgy. Awang to Brgy. Marabut FMR, Brgy. Palencia, Brgy. Awang and Brgy. Marabut	Construction	YES	Competitive Bidding	05/15/2024 -	6/4/2024	6/13/2024	06/18/2024	FMR 2024	Php14,925,000.00		Php14,925,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
	Concreting of Brgy. Macugo to Brgy. Nalihugan FMR, Brgy. Macugo and Brgy. Nalihugan, Gandara, Samar	Construction	YES	Competitive Bidding	04/02/2024 -	4/23/2024	4/30/2024	05/05/2024	FMR 2024	Php4,975,000.00		Php4,975,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
	Concreting of Brgy. Limarayon to Brgy. Navarro FMR, Brgy. Limarayon, Calbayog City, Samar	Construction	YES	Competitive Bidding	04/14/2024 -	5/7/2024	5/14/2024	05/19/2024	FMR 2024	Php10,945,000.00		Php10,945,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities


Submitted by:


ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:


RAYMOND JAY R. PANILILIO
OIC, Assistant District Engineer

Approved by:


RAULITO F. YANGZON
OIC, District Engineer

