



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ISABELA THIRD**  
DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE II  
Tagaran, Cauayan City, Isabela

July 28, 2022

**MEMORANDUM**

**FOR : ARDELIZA R. MEDENILLA, MNSA, CESO I**  
Undersecretary for Support Services  
DPWH Central Office  
Bonifacio Drive, Port Area, Manila

**ATTENTION : Procurement Service**

**SUBJECT : Submission of Indicative Final Annual Procurement Plan (IAPP)  
FY2022 for Civil Works, Goods and Consultancy**

This is to submit the signed and soft copy of our Updated Final Annual Procurement Plan (APP) for Civil Works, Goods and Consultancy for FY2022 and Posting Certification using the prescribed format. The duly signed report was already sent through email at app@gppb.gov.ph and procurement.dpwhro2@gmail.com on July 28, 2022.

For your reference and/or appropriate action.

  
**ADONIS A. ASIS**

District Engineer

Cc: **Dir. LORETA M. MALALUAN, CESO IV**  
Regional Director  
DPWH - Regional Office No. 02  
Regional Government Center  
Carig, Tuguegarao, Cagayan

R02.18 DTD/EFA



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ISABELA THIRD**  
DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE II  
Tagaran, Cauayan City, Isabela

July 28, 2022

**Atty. DENNIS S. SANTIAGO**

Executive Director  
DBM-GPPB Technical Support Office  
Unit 2506 Raffles Corporate Center,  
F. Ortigas Jr. Road, Ortigas Center, Pasig City

**Dear Director Santiago:**

This is to submit the signed and soft copy of our Updated Final Annual Procurement Plan (APP) for Civil Works, Goods and Consultancy for FY2022 – First Semester and Posting Certification using the prescribed format. The duly signed report was already sent through email at [app@gppb.gov.ph](mailto:app@gppb.gov.ph)

Very truly yours,

  
**ADONIS A. ASIS**

District Engineer

R02.18 DTD/EFA



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ISABELA 3RD**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE II  
Tagaran, Cauayan City, Isabela

**CERTIFICATION**

**THIS IS TO CERTIFY** that the **Department of Public Works and Highways - Isabela Third District Engineering Office** do not yet proposed Consulting Services for procurement in FY2022.

This Certification is issued this 28<sup>th</sup> day of July, 2022.

  
**EDWIN P. ARGONZA**  
Head, BAC Secretariat

Noted by:

  
**ADONIS A. ASIS**  
District Engineer





DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Updated Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of TR/DET	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	300219100602000 Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructure/Facilities - Construction of Flood Control Structure along the Bank of Ganano River, Sta. Cruz, Alcala, Isabela	Construction Section	YES	Competitive Bidding	9/9/2021	11/3/2021	5/10/2022	5/19/2022	GoP	42,139,998.88		42,139,998.88	Construction of Flood Control Structure
2	300219100601000 Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructure/Facilities – Construction of Flood Control Structure along the Bank of Cagayan River, Rancho Basist, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	9/9/2021	11/3/2021	1/24/2022	2/2/2022	GoP	42,139,997.94		42,139,997.94	Construction of Flood Control Structure
3	320102104933000 002: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project, Brgy. Villa Domingo, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	9/9/2021	11/3/2021	1/24/2022	2/2/2022	GoP	34,299,997.93		34,299,997.93	Construction of Flood Control Project
4	320102104937000 002: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pacmanuan River Flood Control Project, Brgy. Casala, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	9/9/2021	10/13/2021	1/24/2022	2/2/2022	GoP	39,199,997.04		39,199,997.04	Construction of Flood Control Project
5	300219100597000 Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructure/Facilities - Construction of Cagayan River Flood Control Project, Brgy. Minanga, Naguilan, Isabela	Construction Section	YES	Competitive Bidding	9/14/2021	11/3/2021	1/24/2022	2/2/2022	GoP	43,831,597.17		43,831,597.17	Construction of Flood Control Project
6	300226100826000 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Community Center), Barangay Cumu, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	9/24/2021	10/21/2021	1/24/2022	2/2/2022	GoP	1,979,999.29		1,979,999.29	Construction (Completion) of Multi-Purpose Building (Community Center)
7	300226100827000 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Community Center), Barangay Inguat Norte, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	9/24/2021	10/21/2021	1/24/2022	2/2/2022	GoP	1,979,971.41		1,979,971.41	Construction (Completion) of Multi-Purpose Building (Community Center)
8	300226100829000 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Community Center), Barangay Pappet, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	9/25/2021	10/21/2021	1/24/2022	2/2/2022	GoP	1,979,997.06		1,979,997.06	Construction (Completion) of Multi-Purpose Building (Community Center)

Prepared by:  
  
EDWYN F. ARGONZA  
Head, BAC Secretariat

Recommended Approval by:  
  
MARIBEL M. SOCAN  
BAC Chairman

Approved by:  
  
ADONIS A. ASIS  
District Engineer





DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Updated Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Program/Activity/Project)	
					Advertisement/ Posting of TR/RET	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
CIVIL WORKS													
9	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building at Barangay La Salette, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	9/25/2021	10/21/2021	1/24/2022	2/2/2022	GoP	1,979,998.33		1,979,998.33	Construction (Completion) of Multi-Purpose Building
10	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Community Center), Barangay Barnaweg, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	9/30/2021	10/21/2021	1/24/2022	2/2/2022	GoP	1,979,998.78		1,979,998.78	Construction (Completion) of Multi-Purpose Building (Community Center)
11	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Community Center), Barangay Lomboy, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	9/30/2021	10/21/2021	1/24/2022	2/2/2022	GoP	1,979,993.32		1,979,993.32	Construction (Completion) of Multi-Purpose Building (Community Center)
12	OO1 : Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Naguilian-Sr. Mariano Rd - KO386 + 520 - KO386 + 872, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	11/24/2021	12/22/2021	1/24/2022	2/2/2022	GoP	6,663,995.33		6,663,995.33	Construction of Concrete Road
13	OO1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Naguilian-San Mariano Rd - KO388 + 145 - KO388 + 513, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	11/18/2021	12/14/2021	1/24/2022	2/2/2022	GoP	3,450,558.93		3,450,558.93	Construction of Concrete Road
14	OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Magat River Flood Control Project (Phase 1), Brgy. Marasat Pequeno, San Mateo, Isabela	Construction Section	YES	Competitive Bidding	9/30/2021	10/21/2021	3/24/2022	3/28/2022	GoP	29,399,999.28		29,399,999.28	Construction of River Flood Control
15	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps - Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Brgy. Mananang, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	10/5/2021	11/4/2021	1/24/2022	2/2/2022	GoP	1,959,999.35		1,959,999.35	Construction (Completion) of Multi Purpose Building
16	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Brgy. Alomanay, Palanan, Isabela	Construction Section	YES	Competitive Bidding	10/5/2021	11/11/2021	2/28/2022	3/4/2022	GoP	2,449,999.60		2,449,999.60	Construction (Completion) of Multi Purpose Building

Prepared by:  
  
EDWIN F. ARGONZA  
Head, BAC Secretariat

Recommended Approval by:  
  
MARIBEL M. SOCAN  
BAC Chairman

Approved by:  
  
ABONIS A. AGOS  
District Engineer





DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Updated Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement mt?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Program/Activity/Project)	
					Advertisement/ Posting of TR/DET	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
CIVIL WORKS													
17	300220100483000 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps - Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Brgy. Sta. Jacinta, Palanan, Isabela	Construction Section	YES	Competitive Bidding	10/12/2021	11/9/2021	2/28/2022	3/4/2022	GoP	2,449,999.80		2,449,999.80	Construction (Completion) of Multi Purpose Building
18	300220100490000 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps - Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Brgy. Dibulan, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	10/12/2021	11/9/2021	1/24/2022	2/2/2022	GoP	3,919,999.16		3,919,999.16	Construction (Completion) of Multi Purpose Building
19	300220100481000 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps - Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Brgy. Didlan, Palanan, Isabela	Construction Section	YES	Competitive Bidding	10/12/2021	11/9/2021	2/28/2022	3/4/2022	GoP	2,449,999.65		2,449,999.65	Construction (Completion) of Multi Purpose Building
20	320102104935000 002 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pincanuan River Flood Control Project, Brgy. Zone 2, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	10/14/2021	11/9/2021	3/24/2022	3/28/2022	GoP	19,599,997.65		19,599,997.65	Construction of River Flood Control
21	300219100595000 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Gagayan River Flood Control Project, Brgy. Labinañ Pequeno, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	10/14/2021	11/9/2021	1/24/2022	2/2/2022	GoP	44,099,997.83		44,099,997.83	Construction of River Flood Control
22	300204100896000 Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Brgy. Daragan West-Balagan Road leading to Sugarcane, Rice and Corn Production Areas connecting to Bio-Ethanol Plant, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	10/15/2021	11/9/2021	1/24/2022	2/2/2022	GoP	9,799,992.76		9,799,992.76	Construction of Concrete Road
23	300204100895000 Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Barangay Balagan - Macayacan Road leading to Sugarcane, Rice and Corn Production Areas connecting to Bio-Ethanol Plant, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	10/15/2021	11/9/2021	1/24/2022	2/2/2022	GoP	9,799,989.40		9,799,989.40	Construction of Concrete Road

Prepared by:

**EDWARD E. AKGONZA**  
Head, BAC Secretariat

Recommended Approval by:

**MARIBEL M. SOCAN**  
BAC Chairman

Approved by:

**ADONIS A. ASIS**  
District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Updated Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procureme nt?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Program/Activity/Project)	
					Advertisement/ Posting of TR/BET	Submission/Op enling of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
CIVIL WORKS													
24	300204100899000  Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Sinamar Norte Villa Fuente and San Marcos Roads connecting Munggo Production Areas to Munggo Processing and Packaging Center in Support of High - Value Crops Industry (Mungbean), San Mateo, Isabela	Construction Section	YES	Competitive Bidding	10/16/2021	11/9/2021	1/24/2022	2/2/2022	GoP	14,821,511.61		14,821,511.61	Construction of Concrete Road
25	300204100898000  Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - San Ignacio Daranangan Sur and Daranangan Norte Roads connecting Munggo Processing and Packaging Center to National Highway in support of Agri-Business Industry, San Mateo, Isabela	Construction Section	YES	Competitive Bidding	10/16/2021	11/9/2021	1/24/2022	2/2/2022	GoP	14,699,997.95		14,699,997.95	Construction of Concrete Road
26	310203100539000  OO1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Gaimu-Roxas Rd - KO391 + (-156) - KO391 + 604, Gaimu, Isabela	Construction Section	YES	Competitive Bidding	10/16/2021	11/25/2021	1/24/2022	2/2/2022	GoP	25,882,990.36		25,882,990.36	Widening of Concrete Road
27	310201100970000  OO1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Daang Maharlika (LZ) - KO386+182 - KO386+291, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	10/16/2021	11/25/2021	1/24/2022	2/2/2022	GoP	6,296,492.14		6,296,492.14	Widening of Concrete Road
28	300226100847000  Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Roxas, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	10/20/2021	11/16/2021	1/24/2022	2/2/2022	GoP	4,949,999.55		4,949,999.55	Construction of Multi-Purpose Building
29	300226100846000  Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Rizal, Gaimu, Isabela	Construction Section	YES	Competitive Bidding	10/20/2021	11/11/2021	1/24/2022	2/2/2022	GoP	4,949,992.38		4,949,992.38	Construction of Multi-Purpose Building
30	300221100529000  Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Bridge, Barangay Nappacu Grande, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	10/23/2021	11/16/2021	3/24/2022	4/1/2022	GoP	4,949,986.39		4,949,986.39	Construction of Bridge

Prepared by:  
**EDMILF ARGONZA**  
Head BAC Secretariat

Recommended Approval by:  
**MARIBEL M. SOCAN**  
BAC Chairman

Approved by:  
**ARONIS A. ROSA**  
District Engineer





DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Updated Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement not?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Program/Activity/Project)	
					Advertisement/ Posting of TR/DET	Submission/Op enning of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
CIVIL WORKS													
31	300223100020000 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Construction of Road at Barangay Yeban Norte-Barangay Punt, Berto Soliven, Isabela	Construction Section	YES	Competitive Bidding	10/23/2021	11/16/2021	1/24/2022	2/2/2022	GoP	4,949,989.13		4,949,989.13	Construction of Concrete Road
32	300223100017000 Convergence and Special Support Program - Basic Infrastructure Program (BIP)- Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Construction of Road at Barangay Andabuen-Barangay Place, Berto Soliven, Isabela	Construction Section	YES	Competitive Bidding	10/23/2021	11/16/2021	1/24/2022	2/2/2022	GoP	4,949,994.31		4,949,994.31	Construction of Concrete Road
33	300221100534000 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road at Barangay Flores, Otaguillian, Isabela	Construction Section	YES	Competitive Bidding	11/5/2021	11/25/2021	1/24/2022	2/2/2022	GoP	9,899,998.96		9,899,998.96	Construction of Concrete Road
34	300221100536000 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road at Barangay Santiago Burgos, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	11/5/2021	11/25/2021	1/24/2022	2/2/2022	GoP	4,949,984.69		4,949,984.69	Construction of Concrete Road
35	300221100528000 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Concreting of Road, Barangay San Vicente, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	11/5/2021	11/25/2021	1/24/2022	2/2/2022	GoP	4,949,991.54		4,949,991.54	Construction of Concrete Road
36	300221100531000 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road (Barangay Cemetery), Barangay Virga, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	11/5/2021	11/25/2021	1/24/2022	2/2/2022	GoP	4,949,991.22		4,949,991.22	Construction of Concrete Road
37	300226100831000 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Barangay Danipa, Berto Soliven, Isabela	Construction Section	YES	Competitive Bidding	11/5/2021	11/25/2021	1/24/2022	2/2/2022	GoP	1,979,995.31		1,979,995.31	Construction (Completion) of Multi-Purpose Building
38	300226100840000 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Culas, Palanan, Isabela	Construction Section	YES	Competitive Bidding	11/6/2021	11/25/2021	2/28/2022	3/4/2022	GoP	4,949,999.40		4,949,999.40	Construction of Multi-Purpose Building

Prepared by:  
  
**EDWIN F. ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:  
  
**MARIBEL M. SOCAN**  
BAC Chairman

Approved by:  
  
**ADONIS A. AGIS**  
District Engineer





DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Updated Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of TR/DET	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
39	300226100860000 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Union, Gamu, Isabela	Construction Section	YES	Competitive Bidding	11/6/2021	11/25/2021	1/24/2022	2/2/2022	GoP	4,949,989.84		4,949,989.84	Construction of Multi-Purpose Building
40	300221100553000 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Victoria, San Mateo, Isabela	Construction Section	YES	Competitive Bidding	11/11/2021	12/1/2021	3/24/2022	3/28/2022	GoP	14,849,994.51		14,849,994.51	Construction of Concrete Road
41	300221100539000 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay La Paz, Cabatuan, Isabela	Construction Section	YES	Competitive Bidding	11/11/2021	12/1/2021	1/24/2022	2/2/2022	GoP	9,899,989.01		9,899,989.01	Construction of Concrete Road
42	300226100835000 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building (Community Center), Barangay Salnungan West, San Mateo, Isabela	Construction Section	YES	Competitive Bidding	11/11/2021	12/1/2021	1/24/2022	2/2/2022	GoP	4,949,999.50		4,949,999.50	Construction of Multi-Purpose Building (Community Center)
43	300215101156000 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Barangay Aguinaldo - Balgatan Bridge, Ramon, Isabela	Construction Section	YES	Competitive Bidding	11/11/2021	12/1/2021	1/24/2022	2/2/2022	GoP	9,799,957.20		9,799,957.20	Construction of Bridge
44	300216100014000 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps - Access Roads and/or Bridges from the National Road/s connecting to Indigenous People (IP) Communities - Construction of Overflow Bridge Connecting Barangays Rangayran and Aguinaldo, Neguilan, Isabela	Construction Section	YES	Competitive Bidding	11/17/2021	12/9/2021	1/24/2022	2/2/2022	GoP	9,799,997.32		9,799,997.32	Construction of Overflow Bridge
45	300226100843000 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay La Union, Neguilan, Isabela	Construction Section	YES	Competitive Bidding	11/17/2021	12/9/2021	1/24/2022	2/2/2022	GoP	4,949,999.40		4,949,999.40	Construction of Multi-Purpose Building
46	310205100676000 OOI : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/New Roads - Neguilan-Berito Soliven-San Mariano-Divilacan-Maconacon-Palanan Road, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	11/18/2021	12/9/2021	1/24/2022	2/2/2022	GoP	24,499,991.76		24,499,991.76	Construction of Concrete Road

Prepared by:  
**EDRAN F. ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:  
**MARIBEL M. SOCAN**  
BAC Chairman

Approved by:  
**ADONIS A. ASIS**  
District Engineer





DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Updated Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement mt?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Program/Activity/Project)	
					Advertisement/ Posting of Bids/RET	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
CIVIL WORKS													
47	310204101736000  OO1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Cauayan City-Cabatuan Diversion Road, Cabatuan Section, Isabela	Construction Section	YES	Competitive Bidding	12/10/2021	12/29/2021	1/24/2022	2/2/2022	GoP	37,043,982.36		37,043,982.36	Construction of Concrete Road
48	310201100971000  OO1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Santiago-Tuguegarao Rd - K0362+614 - K0363+725, Cabatuan, Isabela	Construction Section	YES	Competitive Bidding	11/18/2021	12/9/2021	3/24/2022	4/1/2022	GoP	44,495,410.10		44,495,410.10	Road Widening
49	300215101166000  Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Saranay-Subasta Road, Cabatuan, Isabela	Construction Section	YES	Competitive Bidding	11/18/2021	12/9/2021	1/24/2022	2/2/2022	GoP	9,799,999.60		9,799,999.60	Construction of Concrete Road
50	300223100018000  Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Construction of Road at Barangay Dicamay, San Mariano to Barangay Gullingan, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	11/18/2021	12/9/2021	1/24/2022	2/2/2022	GoP	4,949,997.30		4,949,997.30	Construction of Concrete Road
51	300221100533000  Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road at Barangay Dicamay, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	11/18/2021	12/9/2021	1/24/2022	2/2/2022	GoP	4,949,982.41		4,949,982.41	Construction of Concrete Road
52	320102104521000  OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project, Brgy. Nappacu Grande, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	11/18/2021	12/9/2021	3/24/2022	3/28/2022	GoP	96,499,998.25		96,499,998.25	Construction of Flood Control
53	32010210452000  OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project, Brgy. District 2, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	11/18/2021	12/9/2021	3/24/2022	3/28/2022	GoP	96,499,997.23		96,499,997.23	Construction of Flood Control
54	300223100019000  Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Construction of Road at Barangay Villa Luz- Barangay Dagupan, BenitoSoliven, Isabela	Construction Section	YES	Competitive Bidding	11/18/2021	12/9/2021	1/24/2022	2/2/2022	GoP	4,949,976.82		4,949,976.82	Construction of Concrete Road

Prepared by:  
  
**EDWIN F. ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:  
  
**MARIBEL M. SOCAN**  
BAC Chairman

Approved by:  
  
**ADONIS A. AGIS**  
District Engineer





DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Updated Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement M?	Mode of Procurement t	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Program/Activity/Project)	
					Advertisement/ Posting of TR/DET	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
CIVIL WORKS													
55	300226100837000 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Baliao, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	11/18/2021	12/9/2021	1/24/2022	2/2/2022	GoP	4,949,987.03		4,949,987.03	Construction of Multi-Purpose Building
56	300216100012000 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Overflow Bridge connecting Barangays Flores and Rangayan, Naguilan, Isabela	Construction Section	YES	Competitive Bidding	11/24/2021	1/18/2022	1/24/2022	2/2/2022	GoP	9,799,997.27		9,799,997.27	Construction of Overflow Bridge
57	300226100845000 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Quinalabasa, Naguilan, Isabela	Construction Section	YES	Competitive Bidding	11/24/2021	12/14/2021	1/24/2022	2/2/2022	GoP	4,949,999.30		4,949,999.30	Construction (Completion) of Multi-Purpose Building
58	300219100604000 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Reinforced Concrete Box Culvert, Barangay Villador, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	11/24/2021	12/14/2021	1/24/2022	2/2/2022	GoP	4,899,991.24		4,899,991.24	Construction of Reinforced Concrete Box Culvert
59	300221100526000 Convergence and Special Support Program - Basic Infrastructure Program (SIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Road, Barangay Ranlag, Ramon, Isabela	Construction Section	YES	Competitive Bidding	11/24/2021	12/14/2021	1/24/2022	2/2/2022	GoP	9,899,996.92		9,899,996.92	Construction of Concrete Road
60	300221100524000 Convergence and Special Support Program - Basic Infrastructure Program (SIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Road, Barangay 1, San Mateo, Isabela	Construction Section	YES	Competitive Bidding	11/24/2021	12/14/2021	1/24/2022	2/2/2022	GoP	9,899,997.91		9,899,997.91	Construction of Concrete Road
61	300221100527000 Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Road, Barangay Salvacion, Alicia, Isabela	Construction Section	YES	Competitive Bidding	11/24/2021	12/14/2021	1/24/2022	2/2/2022	GoP	9,899,977.14		9,899,977.14	Construction of Concrete Road
62	300226100844000 Convergence and Special Support Program - Basic Infrastructure Program - Multipurpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Necelma, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	11/27/2021	12/16/2021	1/24/2022	2/2/2022	GoP	4,949,994.18		4,949,994.18	Construction of Multi-Purpose Building

Prepared by:  
  
EDWIN F. ARCONZA  
Head, BAC Secretariat

Recommended Approval by:  
  
MARIBEL M. SOCAN  
BAC Chairman

Approved by:  
  
APONIS A. ARAS  
District Engineer





DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Updated Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement mt?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks  (brief description of Program/Activity/Project)	
					Advertisement/ Posting of TR/DECT	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
CIVIL WORKS													
63	300216100013000 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Overflow Bridge connecting Barangay's Quezon and Quirino, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	11/27/2021	12/29/2021	1/24/2022	2/2/2022	GOP	14,699,997.25		14,699,997.25	Construction of Overflow Bridge
64	300215101164000 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Paludo Bridge, Barangay La Suerte, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	11/27/2021	12/16/2021	1/24/2022	2/2/2022	GOP	19,599,994.40		19,599,994.40	Construction of Bridge
65	300225100203000 Convergence and Special Support Program - Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Box Culvert of Barangay Makindol, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	11/27/2021	12/16/2021	1/24/2022	2/2/2022	GOP	4,949,995.64		4,949,995.64	Construction of Box Culvert
66	300219100599000 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Flood Control Structure along the Bank of Cagayan River, Cumu, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	12/3/2021	12/22/2021	1/24/2022	2/2/2022	GOP	42,139,998.39		42,139,998.39	Construction of Flood Control Structure
67	300219100600000 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Flood Control Structure along the Bank of Magat River, Marasat Pequeno, San Mateo, Isabela	Construction Section	YES	Competitive Bidding	12/3/2021	12/22/2021	5/10/2022	5/19/2022	GOP	42,139,998.39		42,139,998.39	Construction of Flood Control Structure
68	300215101159000 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Dalsen Bridge, Barangay La Suerte, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	12/3/2021	12/22/2021	1/24/2022	2/2/2022	GOP	19,599,912.15		19,599,912.15	Construction of Bridge
69	300225100204000 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Drainage Canal, Barangay District 1 - District 2 Poblacion, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	12/9/2021	12/28/2021	1/24/2022	2/2/2022	GOP	4,949,987.53		4,949,987.53	Construction of Drainage Canal
70	300220100486000 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Dalawyo, Palanan, Isabela	Construction Section	YES	Competitive Bidding	12/9/2021	12/28/2021	2/28/2022	3/4/2022	GOP	6,859,999.50		6,859,999.50	Construction of Multi-Purpose Building

Prepared by:  
  
**EDWIN F. ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:  
  
**MARIBEL M. SOCAN**  
BAC Chairman

Approved by:  
  
**ADONIS A. ASIS**  
District Engineer





DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Updated Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Program/Activity/Project)	
					Advertisement/ Posting of TR/B/E/T	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
CIVIL WORKS													
71	300215101160000 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Dona Maria Bridge, Barangay Lourdes, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	12/9/2021	12/28/2021	1/24/2022	2/2/2022	GoP	19,599,939.90		19,599,939.90	Construction of Bridge
72	300215101158000 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Bridge, Salnungan West connecting Victoria, San Mateo, Isabela	Construction Section	YES	Competitive Bidding	12/9/2021	12/28/2021	1/24/2022	2/2/2022	GoP	14,699,997.63		14,699,997.63	Construction of Bridge
73	310205100539000 OOI : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Naguilan (Jct. CVR)-Palanan Road, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	12/9/2021	12/28/2021	1/24/2022	2/2/2022	GoP	48,999,994.38		48,999,994.38	Construction of Concrete Road
74	300204100692000 Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Villa Gamla, San Antonio, Daramangan Sur and Salnungan East Roads connecting to Munggo Processing and Packaging Center to National Highway in support of Agri-Business Industry, San Mateo, Isabela	Construction Section	YES	Competitive Bidding	12/9/2021	1/18/2022	1/24/2022	2/2/2022	GoP	48,999,983.28		48,999,983.28	Construction of Concrete Road
75	300226100839000 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Capuseran, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	12/9/2021	12/28/2021	1/24/2022	2/2/2022	GoP	4,949,995.70		4,949,995.70	Construction of Multi-Purpose Building
76	300221100540000 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road, Barangay San Vicente, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	12/9/2021	12/28/2021	1/24/2022	2/2/2022	GoP	4,949,996.75		4,949,996.75	Construction of Concrete Road
77	300215101167000 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Sinulagan Bridge, Barangay Buenavista, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	12/10/2021	12/29/2021	1/24/2022	2/2/2022	GoP	24,499,811.06		24,499,811.06	Construction of Bridge
78	300219100598000 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructure/Facilities - Construction of Flood Control Structure along the bank of Cagayan River, Centro 1, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	12/10/2021	1/18/2022	1/24/2022	2/2/2022	GoP	42,139,998.29		42,139,998.29	Construction of Flood Control Structure

Prepared by:  
  
**EDWAN F. ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:  
  
**MARIBEL M. SOCAN**  
BAC Chairman

Approved by:  
  
**ADONIS A. ASIS**  
District Engineer





DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Updated Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement mt?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks  (brief description of Program/Activity/Project)	
					Advertisement/ Posting of TIR/DET	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
CIVIL WORKS													
79	300219100603000 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Pinacananan River Flood Control Project, Brgy. Yeban Sur-Maluno Norte, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	12/10/2021	12/29/2021	1/24/2022	2/2/2022	GoP	39,199,998.96		39,199,998.96	Construction of Flood Control Structure
80	300219100596000 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Cagayan River Flood Control Project, Brgy. District 2, Gannu, Isabela	Construction Section	YES	Competitive Bidding	12/10/2021	12/29/2021	3/24/2022	3/28/2022	GoP	44,099,998.29		44,099,998.29	Construction of Flood Control Structure
81	320102104936000 OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pinacananan River Flood Control Project, Brgy. Blasbhan, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	12/10/2021	1/18/2022	3/24/2022	3/28/2022	GoP	29,399,995.92		29,399,995.92	Construction of Flood Control Structure
82	300221100538000 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Diamantina, Cabatuan, Isabela	Construction Section	YES	Competitive Bidding	12/10/2021	12/29/2021	1/24/2022	2/2/2022	GoP	9,899,985.96		9,899,985.96	Construction of Concrete Road
83	300221100525000 Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Road, Barangay Nueva Era, Cabatuan, Isabela	Construction Section	YES	Competitive Bidding	12/10/2021	12/29/2021	1/24/2022	2/2/2022	GoP	9,899,993.19		9,899,993.19	Construction of Concrete Road
84	320102104938000 OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pinacananan River Flood Control Project, Brgy. Maranao, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	12/10/2021	1/18/2022	1/24/2022	2/2/2022	GoP	39,199,998.39		39,199,998.39	Construction of Flood Control Project
85	300219100605000 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of River Flood Control Structure, Brgy. Dicabisagan West (Aguinaldo Shrine), Palanan, Isabela	Construction Section	YES	Competitive Bidding	12/10/2021	1/18/2022	1/24/2022	2/2/2022	GoP	39,199,990.39		39,199,990.39	Construction of Flood Control Project
86	320102104939000 OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of River Flood Control Structures, Brgy. Dicabisagan West (Airport), Palanan, Isabela	Construction Section	YES	Competitive Bidding	12/10/2021	1/27/2022	3/24/2022	4/1/2022	GoP	47,014,507.53		47,014,507.53	Construction of Flood Control Structure

Prepared by:  
**EDWIN F. ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:  
**MARIBEN M. SOCAN**  
BAC Chairman

Approved by:  
**ADONIS A. ASIS**  
District Engineer





DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Updated Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement mt?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Program/Activity/Project)	
					Advertisement/ Posting of TR/BET	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
CIVIL WORKS													
87	300221100532000 Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road (Core Shelter - Habitat), Barangay Paddad, Alicia, Isabela	Construction Section	YES	Competitive Bidding	12/10/2021	12/29/2021	1/24/2022	2/2/2022	GoP	9,899,998.66		9,899,998.66	Construction of Concrete Road
88	300215101162000 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Maluno Bridge, Benito Soliven, Isabela	Construction Section	NO	Competitive Bidding	1/25/2022	2/15/2022	3/24/2022	4/1/2022	GoP	19,599,943.10		19,599,943.10	Construction of Bridge
89	300228100040000 Convergence and Special Support Program - Basic Infrastructure Program - Evacuation Centers/Quarantine Facilities/Public Health Facilities - Construction of Evacuation Center, Barangay Dagupan, Alicia, Isabela	Construction Section	NO	Competitive Bidding	1/25/2022	2/15/2022	3/2/2022	3/8/2022	GoP	9,899,997.24		9,899,997.24	Construction of Evacuation Center
90	300226100857000 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction/Completion of Multi-Purpose Building, Barangay Dicabisagan West, Palanan, Isabela	Construction Section	NO	Competitive Bidding	1/25/2022	2/15/2022	3/24/2022	4/1/2022	GoP	1,979,999.27		1,979,999.27	Construction/Completion of Multi-Purpose Building
91	300226100852000 Convergence and Special Support Program - Basic Infrastructure Program - Multipurpose Buildings/ Facilities to support Social Services - Construction/Completion of Multi-Purpose Building, Brgy. Furao, Gamu, Isabela	Construction Section	NO	Competitive Bidding	1/27/2022	2/15/2022	3/24/2022	4/1/2022	GoP	1,979,991.98		1,979,991.98	Construction/Completion of Multi-Purpose Building
92	300226100841000 Convergence and Special Support Program - Basic Infrastructure Program - Multipurpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Dimakur-licu, Palanan, Isabela	Construction Section	NO	Competitive Bidding	2/3/2022	2/22/2022	3/24/2022	4/1/2022	GoP	4,949,999.60		4,949,999.60	Construction of Multi-Purpose Building
93	300226100842000 Convergence and Special Support Program - Basic Infrastructure Program - Multipurpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Palanan Central School, Barangay Dicabisagan East, Palanan, Isabela	Construction Section	NO	Competitive Bidding	2/3/2022	2/22/2022	3/24/2022	4/1/2022	GoP	4,949,999.60		4,949,999.60	Construction of Multi-Purpose Building
94	300201100070000 Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Airports (Kaisada Tungo sa Paliparan, Riles at Daungan Program - KATUPARRAN) - Access Road Leading to Palanan Airport, Palanan, Isabela	Construction Section	NO	Competitive Bidding	2/3/2022	2/22/2022	3/24/2022	4/1/2022	GoP	66,361,110.32		66,361,110.32	Construction/Improvement of Road

Prepared by:

EDWIN F. ARGONZA  
Head, BAC Secretariat

Recommended Approval by:

MARABEL M. SOCAN  
BAC Chairman

Approved by:

ADONIS A. ASIS  
District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Updated Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement mt?	Mode of Procurement t	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Program/Activity/Project)	
					Advertisement/ Posting of Bids	Submission/Op enning of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
CIVIL WORKS													
95	3002041691000  Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL IT) - Marasak Pequeno road connecting to Munggo Processing and Packaging Center to National Highway in support of Agri-Business Industry,San Mateo, Isabela	Construction Section	NO	Competitive Bidding	2/3/2022	3/22/2022	3/24/2022	3/28/2022	GoP	58,809,983.53		58,809,983.53	Construction/Improvement of Road
96	300221100552000  Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Road at Barangay 4,San Mateo, Isabela	Construction Section	NO	Competitive Bidding	2/3/2022	2/22/2022	3/24/2022	4/1/2022	GoP	4,949,996.94		4,949,996.94	Rehabilitation of Road
97	300221100537000  Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road with Drainage Canal of Municipal Road Network,Barangay Napaccu Pequeno, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	2/3/2022	2/22/2022	3/24/2022	4/1/2022	GoP	49,499,987.86		49,499,987.86	Construction of Road
98	300221100543000  Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Road Concreting, Puruk 4, Barangay District 1, Benito Soliven, Isabela	Construction Section	NO	Competitive Bidding	2/3/2022	2/22/2022	3/24/2022	4/1/2022	GoP	4,949,982.64		4,949,982.64	Concreting of Road
99	300226100854000  Convergence and Special Support Program - Basic Infrastructure Program - Multi-purpose Buildings to Support Social Services - Construction/Completion of Multi-purpose Building,Puruk 4, Brgy. Upi, Gamu, Isabela	Construction Section	NO	Competitive Bidding	2/8/2022	3/1/2022	3/24/2022	4/1/2022	GoP	4,949,998.05		4,949,998.05	Construction/Completion of Multi-Purpose Building
100	300215101168000  Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Replacement of Pintor Bridge, Gamu, Isabela	Construction Section	NO	Competitive Bidding	2/8/2022	3/8/2022	3/24/2022	4/1/2022	GoP	23,519,998.08		23,519,998.08	Replacement of Bridge
101	300221100535000  Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road at Barangay Roxas by Barangay Quezon, Naguilan, Isabela	Construction Section	NO	Competitive Bidding	2/8/2022	3/1/2022	3/24/2022	4/1/2022	GoP	9,899,989.25		9,899,989.25	Construction of Road

Prepared by:

**EDWIN P. ARGONZA**  
Hep, BAC Secretarial

Recommended Approval by:

**MARIBEL M. SOCAN**  
BAC Chairman

Approved by:

**ADONIS A. ASIS**  
District Engineer





DPWH-Isabela 3rd District Engineering Office, Tagaaran, Cauayan City, Isabela  
Updated Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PNO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Activity/Project)	
					Advertisement/ Posting of Bids/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
CIVIL WORKS													
102	300221100548000 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road at Barangay Magsaysay to Barangay Quezon, Naguilian, Isabela	Construction Section	NO	Competitive Bidding	2/8/2022	3/1/2022	3/24/2022	4/1/2022	GoP	4,949,978.78		4,949,978.78	Construction of Road
103	300215101165000 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Naguilian, Isabela	Construction Section	NO	Competitive Bidding	2/8/2022	3/8/2022	3/21/2022	3/30/2022	GoP	24,499,991.45		24,499,991.45	Construction of Road
104	300221100549000 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Rizal to Barangay Salvation, Alicia, Isabela	Construction Section	NO	Competitive Bidding	2/8/2022	3/1/2022	3/24/2022	4/1/2022	GoP	4,949,978.91		4,949,978.91	Construction of Road
105	300221100547000 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay La Paz, Cabatuan, Isabela	Construction Section	NO	Competitive Bidding	2/8/2022	3/1/2022	3/24/2022	4/1/2022	GoP	4,949,987.33		4,949,987.33	Construction of Road
106	300221100546000 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Centro, Cabatuan, Isabela	Construction Section	NO	Competitive Bidding	2/8/2022	3/1/2022	3/24/2022	4/1/2022	GoP	4,949,993.19		4,949,993.19	Construction of Road
107	300221100551000 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Barangay Del Pilar - Barangay Libertad Road Section at Barangay Del Pilar, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	2/8/2022	3/1/2022	3/24/2022	4/1/2022	GoP	9,899,974.19		9,899,974.19	Rehabilitation of Road
108	300226100853000 Convergence and Special Support Program - Basic Infrastructure Program - Multipurpose Buildings/Facilities to Support Social Services - Construction/Completion of Multi-Purpose Building, Brgy. Rizal, Gannu, Isabela	Construction Section	NO	Competitive Bidding	2/8/2022	3/1/2022	3/24/2022	4/1/2022	GoP	1,979,995.55		1,979,995.55	Construction/Completion of Multi-Purpose Building
109	300226100850000 Convergence and Special Support Program - Basic Infrastructure Program - Multi-purpose Buildings to Support Social Services - Construction of Multi-Purpose Building, Barangay Malibatang Grande, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	2/8/2022	3/1/2022	3/24/2022	4/1/2022	GoP	4,949,998.22		4,949,998.22	Construction of Multi-Purpose Building

Prepared by:  
  
**EDWIN F. ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:  
  
**MARIBEL M. SOCAN**  
BAC Chairman

Approved by:  
  
**ADONIS A. ASIS**  
District Engineer





DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Updated Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement M?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks  (Brief description of Program/Activity/Project)	
					Advertisement/ Posting of TR/IDET	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
CIVIL WORKS													
110	300221100541000 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Road Concreting, Purok 2, Barangay District II, Gannu, Isabela	Construction Section	NO	Competitive Bidding	2/11/2022	3/8/2022	3/24/2022	3/28/2022	GoP		4,949,995.48		4,949,995.48 Construction of Concrete Road
111	300221100542000 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Road Concreting, Barangay Gublang, Gannu, Isabela	Construction Section	NO	Competitive Bidding	2/11/2022	3/8/2022	3/24/2022	3/28/2022	GoP		4,949,996.58		4,949,996.58 Construction of Concrete Road
112	300221100544000 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Barangay Panninan to Barangay Del Pilar Road, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	2/11/2022	3/8/2022	3/24/2022	4/1/2022	GoP		9,899,993.64		9,899,993.64 Construction of Concrete Road
113	300221100545000 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Cortes St., Barangay Dicabisagan East, Palanan, Isabela	Construction Section	NO	Competitive Bidding	2/11/2022	3/8/2022	3/24/2022	4/1/2022	GoP		4,949,993.45		4,949,993.45 Construction of Concrete Road
114	300221100550000 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Cortes Street, Brgy. Dicabisagan East, Palanan, Isabela	Construction Section	NO	Competitive Bidding	2/11/2022	3/8/2022	3/24/2022	4/1/2022	GoP		4,949,987.64		4,949,987.64 Construction of Concrete Road
115	310204101302000 OOI : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Benito Soliven Bypass Road, Isabela	Construction Section	NO	Competitive Bidding	2/11/2022	3/8/2022	3/21/2022	3/21/2022	GoP		39,689,983.07		39,689,983.07 Construction of Concrete Road
116	300226100849000 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Santiago, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	2/11/2022	3/8/2022	3/24/2022	4/1/2022	GoP		4,949,975.86		4,949,975.86 Construction of Multi-Purpose Building
117	300221100530000 Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Cumu Bridge - Barangay Cumu, Angadanan, Isabela	Construction Section	NO	Competitive Bidding	2/25/2022	3/17/2022	3/24/2022	4/1/2022	GoP		14,849,967.34		14,849,967.34 Construction of Bridge

Prepared by:  
  
EDMAR F. ARGONZA  
Head, BAC Secretariat

Recommended Approval by:  
  
MARIBEL M. SOCAN  
BAC Chairman

Approved by:  
  
ADONIS A. ASIS  
District Engineer





DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Updated Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of TR/DET	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
118	300226100833000 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Mabini, Gamu, Isabela	Construction Section	NO	Competitive Bidding	2/25/2022	3/17/2022	3/24/2022	4/1/2022	GoP	2,969,980.11		2,969,980.11	Construction (Completion) of Multi-Purpose Building
119	300226100848000 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Tomines, Naguilian, Isabela	Construction Section	NO	Competitive Bidding	2/25/2022	3/17/2022	3/24/2022	4/1/2022	GoP	4,949,999.50		4,949,999.50	Construction of Multi-Purpose Building
120	310205100897000 Organizational Outcome 1 : Ensure Safe and Reliable National Road System - Network, Development Program - Construction of Missing Links/ New Roads - Naguilian (Jct. CWR)-Palanan Road, Agal Br., Isabela	Construction Section	NO	Competitive Bidding	3/3/2022	3/22/2022	3/24/2022	4/1/2022	GoP	39,199,968.76		39,199,968.76	Construction of Bridge
121	300215101157000 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps - Access Roads and/or Bridges from the National Road/s leading to Mayor/ Strategic Public Buildings/ Facilities - Construction of Benda Bridge, Barangay Centro 2, Angadanan, Isabela	Construction Section	NO	Competitive Bidding	3/3/2022	3/22/2022	3/24/2022	4/1/2022	GoP	19,599,889.76		19,599,889.76	Construction of Bridge
122	300215101161000 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps - Access Roads and/or Bridges from the National Road/s leading to Mayor/ Strategic Public Buildings/ Facilities - Construction of Inguad Sur - Inguad Norte Bridge, Barangay Inguad Norte, Angadanan, Isabela	Construction Section	NO	Competitive Bidding	3/3/2022	3/22/2022	3/24/2022	4/1/2022	GoP	19,599,812.65		19,599,812.65	Construction of Bridge
123	300215101163000 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps - Access Roads and/or Bridges from the National Road/s leading to Mayor/ Strategic Public Buildings/ Facilities - Construction of Nueva Era - La Paz Bridge, Cabatuan, Isabela	Construction Section	NO	Competitive Bidding	3/3/2022	3/22/2022	3/24/2022	4/1/2022	GoP	14,699,998.22		14,699,998.22	Construction of Bridge
124	300216100010000 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction (Completion) of Bridge connecting Barangays Quezon, Quirino, Mansabang and Palatiao, Naguilian, Isabela	Construction Section	NO	Competitive Bidding	3/3/2022	3/22/2022	3/24/2022	4/1/2022	GoP	14,699,995.26		14,699,995.26	Construction (Completion) of Bridge
125	300220100485000 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Ramon, Isabela	Construction Section	NO	Competitive Bidding	3/3/2022	3/22/2022	3/24/2022	4/1/2022	GoP	9,799,997.90		9,799,997.90	Construction (Completion) of Multi-Purpose Building

Prepared by:  
  
EDWIN F. ARGONZA  
Head, BAC Secretariat

Recommended Approval by:  
  
MARIBEL M. SOCAN  
BAC Chairman

Approved by:  
  
ADONIS A. ASIS  
District Engineer





DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Updated Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PHO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of TR/PERT	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	
CIVIL WORKS												
126	300220100484000 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi Purpose Building at Brgy. Zone 3, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	3/3/2022	3/22/2022	3/24/2022	4/1/2022	GoP	2,449,998.22		2,449,998.22 Construction (Completion) of Multi Purpose Building
127	300220100487000 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building (Municipal Building) at Gamu, Isabela	Construction Section	NO	Competitive Bidding	3/3/2022	3/22/2022	3/24/2022	3/28/2022	GoP	14,699,997.10		14,699,997.10 Rehabilitation of Multi-Purpose Building (Municipal Building)
128	300226100834000 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Community Center), Barangay Ambatali, Ramon, Isabela	Construction Section	NO	Competitive Bidding	3/3/2022	3/22/2022	3/24/2022	4/1/2022	GoP	4,949,989.81		4,949,989.81 Construction of Multi-Purpose Building (Community Center)
129	300226100839000 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Bitabian, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	3/3/2022	3/22/2022	3/24/2022	4/1/2022	GoP	4,949,999.57		4,949,999.57 Construction of Multi-Purpose Building
130	300205100164000 Convergence and Special Support Program - Construction/ Rehabilitation of Water Supply/ Sewerage/ and Sewerage/ Rainwater Collector System - Water Supply System - Construction of Gamu Water System, Gamu, Isabela	Construction Section	NO	Competitive Bidding	3/3/2022	3/22/2022	3/24/2022	4/1/2022	GoP	29,399,992.29		29,399,992.29 Construction of Gamu Water System
131	300226100830000 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building at Barangay Calaguing, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	4/6/2022	5/5/2022	5/17/2022	5/19/2022	GoP	2,969,997.28		2,969,997.28 Construction (Completion) of Multi-Purpose Building
132	300226100855000 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to support Social Services - Construction/Completion of Multi-Purpose Building, Brgy. New Magsaysay, Benito Soliven, Isabela	Construction Section	NO	Competitive Bidding	4/6/2022	5/5/2022	5/17/2022	5/24/2022	GoP	1,979,994.91		1,979,994.91 Construction (Completion) of Multi-Purpose Building
133	300116201297000 Concreting of Sitio Dingdang to Cuanautan, Brgy. Binatug FMR, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	4/22/2022	5/18/2022	5/23/2022	5/31/2022	GoP	9,949,985.61		9,949,985.61 Construction Concrete Road
134	300116201297000 Concreting of Brgy. Cadslan to Brgy. Tappa FMR, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	4/22/2022	5/18/2022	5/23/2022	5/31/2022	GoP	9,949,991.53		9,949,991.53 Construction Concrete Road

Prepared by:  
  
**EDWIN E. ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:  
  
**MARIBEL M. SOCAN**  
BAC Chairman

Approved by:  
  
**ADONIS A. ASIS**  
District Engineer





DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Updated Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procureme nt?	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks  (Brief description of Program/Activity /Project)
					Advertisement/ Posting of T.R.D.B.T.	Submission/Op ening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
CIVIL WORKS														
135	300116201297000	Concreting of Brgy. Dicamay FMR, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	4/22/2022	5/18/2022	5/23/2022	5/31/2022	GoP	9,949,991.67		9,949,991.67	Construction Concrete Road
136	300116201297000	Concreting of Brgy. Minallo FMR, Naguilan, Isabela	Construction Section	NO	Competitive Bidding	4/22/2022	5/18/2022	5/23/2022	5/31/2022	GoP	11,939,998.13		11,939,998.13	Construction Concrete Road
137	300116201297000	Concreting of Brgy. Nueva Era FMR, Cabatuan, Isabela	Construction Section	NO	Competitive Bidding	4/22/2022	5/18/2022	5/23/2022	5/31/2022	GoP	11,939,998.58		11,939,998.58	Construction Concrete Road
138	300216100011000	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction (Continuation) of Turud - Banquero Bridge, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	4/26/2022	5/18/2022	5/23/2022	5/31/2022	GoP	24,499,991.46		24,499,991.46	Construction (Continuabo) of Bridge
139	300226100851000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Municipal Astrodome, Barangay District 1, Gamu, Isabela	Construction Section	NO	Competitive Bidding	4/26/2022	5/18/2022	5/23/2022	5/31/2022	GoP	6,929,999.75		6,929,999.75	Construction (Completion) of Municipal Astrodome
140	300226100859000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Labina Grande, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	5/3/2022	5/25/2022	5/27/2022	6/3/2022	GoP	4,949,997.70		4,949,997.70	Construction of Multi-Purpose Building
141	300226100856000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Old San Mariano, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	5/3/2022	5/25/2022	5/27/2022	6/3/2022	GoP	4,949,987.92		4,949,987.92	Construction of Multi-Purpose Building
142	300226100858000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Benito Soliven, Isabela	Construction Section	NO	Competitive Bidding	5/14/2022	6/2/2022	6/10/2022	6/13/2022	GoP	4,949,997.67		4,949,997.67	Construction of Multi-Purpose Building
143	300226100836000	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building (Phase 2), Barangay Mapacu Pequeno, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	5/14/2022	6/2/2022	6/10/2022	6/13/2022	GoP	19,799,999.15		19,799,999.15	Construction of Multi-Purpose Building (Phase 2)

Prepared by:  
**EDWIN F. ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:  
**MARTIN M. SOCAN**  
BAC Chairman

Approved by:  
**ADONIS A. ASIS**  
District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Updated Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement nt?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)	
					Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
CIVIL WORKS														
144	3002201004/78000 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps - Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Barangay Hall, Barangay Ara, Berto Soliven, Isabela	Construction Section	NO	Competitive Bidding	5/27/2022	6/29/2022	7/6/2022	7/8/2022	GoP	2,939,998.23		2,939,998.23	Construction (Completion) of Multi-Purpose Building	
145	300105200686000 Local Program - National Building Program - Buildings and Other Structures - Construction of Dialysis Center, San Mateo, Isabela	Construction Section	NO	Competitive Bidding	5/14/2022	6/2/2022	6/10/2022	6/13/2022	GoP	19,599,998.15		19,599,998.15	Construction of Dialysis Center	
146	300220100038000 Sustainable Infrastructure Projects Alleviating GAPS (SIPAG) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multipurpose Building (Phase 2), San Mariano, Isabela	Construction Section	NO	Competitive Bidding	7/8/2022	7/27/2022	8/26/2022	9/2/2022	GoP	99,000,000.00		99,000,000.00	Construction of Multipurpose Building (Phase 2),	
147	200000100020000 Repair/Rehabilitation/Improvement of Existing Drainage Structure at Ramon, Isabela (Phase 1)	Maintenance Section	NO	Competitive Bidding	6/24/2022	7/13/2022	7/27/2022	8/2/2022	GoP	1,999,708.13	1,999,708.13		Repair/Rehabilitation/Improvement of Existing Drainage Structure	
148	300205100005000 Convergence and Special Support Program - Convergence/Rehabilitation of Two (2) Units Water Supply/Septage and Sewerage/Rainwater Collector per locations in Isabela 2nd Legislative District (Berto Soliven, Gamu, Naguilian, Reina Mercedes and San Mariano, Isabela): 1. 103120 Sevillaana Elementary School Berto Soliven, Isabela, 2. 103341 Damnao Elementary School Gamu, Isabela, 3. 501202 Cabaruan Elementary School Naguilian, Isabela, 4. 103523 Quinalabasa Elementary School Naguilian, Isabela, 5. 103616 Biraasang Elementary School Reina Mercedes, Isabela, 6. 103749 Binatug Elementary School San Mariano, Isabela; Isabela 3rd Legislative District (Alicia, Angadanan, Cabatuan, Ramon and San Mateo, Isabela): 7. 103016 San Pablo Elementary School Alicia, Isabela, 8. 103026 Bon-Ban Elementary School Angadanan, Isabela, 9. 103028 Calacab Elementary School Angadanan, Isabela, 10. 103031 Dalerak Elementary School Angadanan, Isabela, 11. 155529 Del Corpuz Ramon Elementary School Cabatuan, Isabela, 12. 103178 Rang-ay Elementary School Cabatuan, Isabela, 13. 103599 Gen. Aguinaldo Elementary School - Main Ramon, Isabela, 14. 300572 Gen. Emilio Aguinaldo National High School Ramon, Isabela, 15. 155530 San Miguel Integrated School - Annex Ramon, Isabela, 16. 103787 San Marcos Elementary School San Mateo, Isabela	Construction Section	NO	Competitive Bidding	7/8/2022	7/27/2022	8/3/2022	8/8/2022	GoP	2,872,474.06		2,872,474.06	Convergence/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector	

Prepared by:  
  
**EDWIN T. ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:  
  
**MARIBEL M. SOCAN**  
BAC Chairman

Approved by:  
  
**ADONIS A. ASIS**  
District Engineer





DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Updated Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement? m?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PAP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOODS													
	1. Commonly Used Office Supplies												
1	5020301000 Commonly Used Office Supplies for the 3rd Quarter	Isabela 3rd DEO	NO	NP-53.5 Agency to Agency	N/A	N/A	07/18/2022	07/18/2022	GoP	750,000.00		750,000.00	For the operation of the Office
2	5020301000 Commonly Used Office Supplies for the 4th Quarter	Isabela 3rd DEO	NO	NP-53.5 Agency to Agency	N/A	N/A	10/21/2022	10/21/2022	GoP	750,000.00		750,000.00	For the operation of the Office
	2. Inventory/Common Office Supplies												
3	5020301000 Inventory/Common Office Supplies for the 3rd Quarter	Isabela 3rd DEO	NO	Shopping	07/25/2022	07/30/2022	07/30/2022	07/30/2022	GoP	750,000.00		750,000.00	For the operation of the Office
4	5020301000 Inventory/Common Office Supplies for the 4th Quarter	Isabela 3rd DEO	NO	Shopping	10/24/2022	10/28/2022	10/28/2022	10/28/2022	GoP	750,000.00		750,000.00	For the operation of the Office
	3. IT Equipments												
5	5020301000 IT Equipments for the 3rd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	07/25/2022	07/30/2022	07/30/2022	07/30/2022	GoP	995,000.00		995,000.00	For the operation of the Office
6	5020301000 IT Equipments for the 4th Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	10/24/2022	10/28/2022	10/28/2022	10/28/2022	GoP	995,000.00		995,000.00	For the operation of the Office
	4. Repair/Maintenance of IT Equipment/Office Equipment/ Services												
7	5020301000 Repair/Replace of Aircon	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	02/07/2022	02/08/2022	02/08/2022	02/08/2022	GoP	34,950.00		34,950.00	For the operation of the Office
8	5020301000 Repair/Cleaning of Aircon	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	04/26/2022	05/04/2022	05/04/2022	05/04/2022	GoP	46,050.00		46,050.00	For the operation of the Office
9	5020301000 Repair/Maintenance of IT Equipment/Office Equipment/ Services for the 3rd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	07/25/2022	07/30/2022	07/30/2022	07/30/2022	GoP	550,000.00		550,000.00	For the operation of the Office
10	5020301000 Repair/Maintenance of IT Equipment/Office Equipment/ Services for the 4th Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	10/24/2022	10/28/2022	10/28/2022	10/28/2022	GoP	550,000.00		550,000.00	For the operation of the Office

Prepared by:  
  
**EDWIN F. ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:  
  
**MARIBEL M. SOCAN**  
BAC Chairman

Approved by:  
  
**ADONIS A. ASIS**  
District Engineer



DPWH - Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Updated Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement m?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOODS													
	4. Janitorial Supplies/Materials												
11	5020399000 Janitorial Supplies/Materials for the 2nd Quarter	Isabela 3rd DEO	NO	Shopping	04/25/2022	04/29/2022	04/29/2022	04/29/2022	GOP	373,250.00		373,250.00	For the operation of the Office
12	5020399000 Janitorial Supplies/Materials for the 3rd Quarter	Isabela 3rd DEO	NO	Shopping	07/25/2022	07/30/2022	07/30/2022	07/30/2022	GOP	450,000.00		450,000.00	For the operation of the Office
13	5020399000 Janitorial Supplies/Materials for the 4th Quarter	Isabela 3rd DEO	NO	Shopping	10/24/2022	10/28/2022	10/28/2022	10/28/2022	GOP	450,000.00		450,000.00	For the operation of the Office
	5. Computer Supplies												
14	5020301000 Purchase/Delivery of Computer Supplies for 1st Quarter	DPWH- Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	03/25/2022	03/30/2022	03/30/2022	03/30/2022	GOP	146,900.00		146,900.00	For the operation of the Office
15	5020301000 Purchase/Delivery of Computer Supplies for 3rd Quarter	DPWH- Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	07/25/2022	07/30/2022	07/30/2022	07/30/2022	GOP	750,000.00		750,000.00	For the operation of the Office
16	5020301000 Purchase/Delivery of Computer Supplies for 4th Quarter	DPWH- Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	10/24/2022	10/28/2022	10/28/2022	10/28/2022	GOP	750,000.00		750,000.00	For the operation of the Office
	6. Office Equipments/Laboratory Equipments/Survey Equipment												
17	5020301000 Purchase/Delivery of Cellphone	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	02/03/2022	02/07/2022	02/07/2022	02/07/2022	GOP	151,726.00		151,726.00	For the operation of the Office
18	5020301000 Purchase/Delivery of Aircon	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	05/16/2022	05/20/2022	05/23/2022	05/23/2022	GOP	107,800.00		107,800.00	For the operation of the Office
19	5020301000 Office Equipments/Laboratory Equipments/Survey Equipments for the 3rd Quarter	Isabela 3rd DEO	NO	Public Bidding	07/25/2022	07/30/2022	07/30/2022	07/30/2022	GOP	950,000.00		950,000.00	For the operation of the Office
20	5020301000 Office Equipments/Laboratory Equipments/Survey Equipments for the 4th Quarter	DPWH- Isabela 3rd DEO	NO	Small Value Procurement	10/24/2022	10/28/2022	10/28/2022	10/28/2022	GOP	950,000.00		950,000.00	For the operation of the Office

Prepared by:

EDWIN F. ARGONZA

Head, BAC Secretariat

Recommended Approval by:

MARIBEL M. SOCAN

BAC Chairman

Approved by:

ADONIS A. ASIS

District Engineer





DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Updated Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement mt?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks  (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOODS													
	7. Office Furniture/Fixtures												
21	5020301000 Office Furniture/Fixtures for the 1st Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	11/01/2022	01/14/2022	01/14/2022	01/14/2022	GoP	248,336.00		248,336.00	For the operation of the Office
22	5020301000 Office Furniture/Fixtures for the 3rd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	10/24/2022	10/28/2022	10/28/2022	10/28/2022	GoP	650,000.00		650,000.00	For the operation of the Office
23	5020301000 Office Furniture/Fixtures for the 4th Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	12/5/2021	5/17/2021	5/17/2021	5/17/2021	GoP	650,000.00		650,000.00	For the operation of the Office
	8. Fuel												
24	5020309000 Fuel for the 1st Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	03/25/2022	03/30/2022	03/30/2022	03/30/2022	GoP	970,750.00		970,750.00	For the operation of various service vehicles & equipments
25	5020309000 Fuel for the 1st Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	04/18/2022	04/22/2022	04/22/2022	04/22/2022	GoP	981,500.00	981,500.00		For the operation of various service vehicles & equipments
26	5020309000 Fuel for the 2nd Quarter	Isabela 3rd DEO	NO	Public Bidding	5/02/2022	5/23/2022	5/26/2022	5/26/2022	GoP	3,000,000.00	1,000,000.00	2,000,000.00	For the operation of various service vehicles & equipments
27	5020309000 Fuel for the 4th Quarter	Isabela 3rd DEO	NO	Public Bidding	9/1/2022	9/22/2022	9/26/2022	9/26/2022	GoP	3,000,000.00	1,000,000.00	3,000,000.00	For the operation of various service vehicles & equipments
	9. Fuel Additives and Lubricants for Service Vehicles and Equipments												
28	5020309000 Fuel for the2nd Semester	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	07/25/2022	07/30/2022	07/30/2022	07/30/2022	GoP	950,000.00	300,000.00	950,000.00	For the operation of various service vehicles & equipments
	10. Spare Parts and Accessories of Vehicles/Equipments												
29	5020309000 Purchase of Vehicle Parts and Accessories for 1st Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	02/28/2022	03/02/2022	03/02/2022	03/02/2022	GoP	297,720.00		297,720.00	For the operation of various service vehicles & equipments
30	5020309000 Purchase of Vehicle Parts and Accessories for 2nd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	05/16/2022	05/20/2022	05/23/2022	05/23/2022	GoP	483,820.00		483,820.00	For the operation of various service vehicles & equipments
31	5020309000 Purchase of Vehicle Parts and Accessories for 3rd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	07/25/2022	07/30/2022	07/30/2022	07/30/2022	GoP	850,000.00	250,000.00	600,000.00	For the operation of various service vehicles & equipments
32	5020309000 Purchase of Vehicle Parts and Accessories for 4th Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	10/24/2022	10/28/2022	10/28/2022	10/28/2022	GoP	850,000.00	250,000.00	600,000.00	For the operation of various service vehicles & equipments

Prepared by:

EDWIN F. ARGONZA  
Head, BAC Secretariat

Recommended Approval by:

MARIBEL M. SOCAN  
BAC Chairman

Approved by:

ADONIS B. ASIS  
District Engineer





DPWH-Isabela 3rd District Engineering Office, Tagarar, Cauayan City, Isabela  
Updated Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PMP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
goods	11. Repair and Maintenance of Service Vehicles and Equipments												
33	Repair and Maintenance of Service Vehicles and Equipments 2nd Quarter	Isabela 3rd DEO	NO	NP-53-9-Small Value Procurement	04/11/2022	04/15/2022	04/15/2022	04/15/2022	GOP	950,000.00	350,000.00	600,000.00	For the operation of the Office
34	Repair and Maintenance of Service Vehicles and Equipments for the 3rd Quarter	Isabela 3rd DEO	NO	NP-53-9-Small Value Procurement	07/25/2022	07/30/2022	07/30/2022	07/30/2022	GOP	950,000.00	350,000.00	600,000.00	For the operation of the Office
35	Repair and Maintenance of Service Vehicles and Equipments for the 4th Quarter	Isabela 3rd DEO	NO	NP-53-9-Small Value Procurement	10/24/2022	10/28/2022	10/28/2022	10/28/2022	GOP	950,000.00	350,000.00	600,000.00	For the operation of the Office
	12. Electrical Supplies and Materials												
36	Electrical Supplies and Materials for the 3rd Quarter	DPWH- Isabela 3rd DEO	NO	NP-53-9-Small Value Procurement	07/25/2022	07/30/2022	07/30/2022	07/30/2022	GOP	999,000.00		999,000.00	For the improvement of the Office
37	Electrical Supplies and Materials for the 4th Quarter	DPWH- Isabela 3rd DEO	NO	NP-53-9-Small Value Procurement	10/24/2022	10/28/2022	10/28/2022	10/28/2022	GOP	999,000.00		999,000.00	For the improvement of the Office
	13. Construction Materials Hardware and Supplies												
38	Construction Materials Hardware and Supplies for the 1st Quarter/ Repainting of Multi-Purpose Building Floor (Rubberized Paint), Walls and Railings	Isabela 3rd DEO	NO	NP-53-9-Small Value Procurement	02/03/2022	02/07/2022	02/08/2022	02/08/2022	GOP	861,650.00		861,650.00	For the improvement of the Office
39	Construction Materials Hardware and Supplies	Isabela 3rd DEO	NO	NP-53-9-Small Value Procurement	02/21/2022	02/25/2022	02/25/2022	02/25/2022	GOP	28,900.00		28,900.00	For the improvement of the Office
40	Construction Materials Hardware and Supplies	Isabela 3rd DEO	NO	NP-53-9-Small Value Procurement	04/19/2022	04/22/2022	04/25/2022	04/25/2022	GOP	939,765.00		939,765.00	For the improvement of the Office
41	Construction Materials Hardware and Supplies	Isabela 3rd DEO	NO	NP-53-9-Small Value Procurement	04/19/2022	04/22/2022	04/25/2022	04/25/2022	GOP	831,270.00		831,270.00	For the improvement of the Office
42	Construction Materials Hardware and Supplies	Isabela 3rd DEO	NO	NP-53-9-Small Value Procurement	04/19/2022	04/22/2022	04/25/2022	04/25/2022	GOP	142,190.00		142,190.00	For the improvement of the Office
43	Construction Materials Hardware and Supplies	Isabela 3rd DEO	NO	NP-53-9-Small Value Procurement	04/29/2022	05/02/2022	05/02/2022	05/02/2022	GOP	59,695.00		59,695.00	For the improvement of the Office

Prepared by:

**EBERTIN F. ARGONZA**  
Head, BAC-Secretariat

Recommended Approval by:

**MARIBEL M. SOCAN**  
BAC Chairman

Approved by:

**ADONIS A. NGIS**  
District Engineer





DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Updated Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement mt?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks  (brief description of Program/Activity/Project)	
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
GOODS														
44	5020301000	Construction Materials Hardware and Supplies	Isabela 3rd DEO	NO	Np-53.9-Small Value Procurement	04/29/2022	05/02/2022	05/02/2022	05/02/2022	GOP	366,855.00		366,855.00	For the improvement of the Office
45	5020301000	Construction Materials Hardware and Supplies for the 3RD Quarter	Isabela 3rd DEO	NO	Np-53.9-Small Value Procurement	07/25/2022	07/30/2022	07/30/2022	07/30/2022	GOP	5,000,000.00		5,000,000.00	For the improvement of the Office
46	5020301000	Construction Materials Hardware and Supplies for the 4th	Isabela 3rd DEO	NO	Np-53.9-Small Value Procurement	10/24/2022	10/28/2022	10/28/2022	10/28/2022	GOP	5,000,000.00		5,000,000.00	For the improvement of the Office
14. Maint./Construction Materials, Equipment and Supplies (Maintenance Activities)/Furnishing of various materials for the Repair and Maintenance of National Roads														
47	5020309000	Furnishing of PPE	Isabela 3rd DEO	NO	Np-53.9-Small Value Procurement	02/22/2022	02/28/2022	02/28/2022	02/28/2022	GOP	43,296.00	43,296.00		Repair/Maintenance of National Roads and Bridges (AMWP)
48	5020309000	Furnishing of Ready Mix Asphalt , Hot Asphalt and Emulsified Asphalt for the 1st Semester	Isabela 3rd DEO	NO	Np-53.9-Small Value Procurement	02/25/2022	03/01/2022	03/03/2022	03/03/2022	GOP	906,480.00	906,480.00		Repair/Maintenance of National Roads and Bridges (AMWP)
49	5020309000	Furnishing of Signages	Isabela 3rd DEO	NO	Np-53.9-Small Value Procurement	04/19/2022	04/22/2022	04/25/2022	04/25/2022	GOP	458,388.00	458,388.00		Repair/Maintenance of National Roads and Bridges (AMWP)
50	5020309000	Road Safety Device	Isabela 3rd DEO	NO	Np-53.9-Small Value Procurement	04/19/2022	04/22/2022	04/25/2022	04/25/2022	GOP	649,289.00	649,289.00		Maintenance of National Roads and Bridges (AMWP)
51	5020309000	Furnishing/Delivery of Materials for Grass Cutter	Isabela 3rd DEO	NO	Np-53.9-Small Value Procurement	06/17/2022	06/20/2022	06/21/2022	06/21/2022	GOP	250,400.00	250,400.00		Maintenance of National Roads and Bridges (AMWP)
52	5020309000	Furnishing of Ready Mix Asphalt , Hot Asphalt and Emulsified Asphalt for the 2nd Semester	Isabela 3rd DEO	NO	Np-53.9-Small Value Procurement	06/17/2022	06/20/2022	06/21/2022	06/21/2022	GOP	980,952.00	980,952.00		Repair/Maintenance of National Roads and Bridges (AMWP)
53	5020309000	Furnishing of Thermoplastic Paint for the 1st Semester	Isabela 3rd DEO	NO	Np-53.9-Small Value Procurement	02/25/2022	03/01/2022	03/03/2022	03/03/2022	GOP	943,314.00	943,314.00		Repair/Maintenance of National Roads and Bridges (AMWP)
54	5020309000	Furnishing of Thermoplastic Paint for the 2nd Semester	Isabela 3rd DEO	NO	Np-53.9-Small Value Procurement	06/17/2022	06/20/2022	06/21/2022	06/21/2022	GOP	987,220.00	987,220.00		Repair/Maintenance of National Roads and Bridges (AMWP)
55	5020309000	Furnishing of Paints for Repainting of Steel Bridge for the 1st Semester	Isabela 3rd DEO	NO	Np-53.9-Small Value Procurement	02/24/2022	02/28/2022	03/02/2022	03/02/2022	GOP	948,245.00	948,245.00		Repair/Maintenance of National Roads and Bridges (AMWP)
56	5020309000	Furnishing of Paints for Repainting of Steel Bridge for the 2ndSemester	Isabela 3rd DEO	NO	Np-53.9-Small Value Procurement	06/17/2022	06/20/2022	06/21/2022	06/21/2022	GOP	948,245.00	948,245.00		Repair/Maintenance of National Roads and Bridges (AMWP)
57	5020309000	Furnishing of Paints for Repainting of Signages, Parapet Walls, Bridges and Guardrails for the 1st Semester	Isabela 3rd DEO	NO	Np-53.9-Small Value Procurement	02/24/2022	02/28/2022	03/02/2022	03/02/2022	GOP	763,675.00	763,675.00		Repair/Maintenance of National Roads and Bridges (AMWP)
58	5020309000	Furnishing of Paints for Repainting of Signages, Parapet Walls, Bridges and Guardrails for the 2nd Semester	Isabela 3rd DEO	NO	Np-53.9-Small Value Procurement	06/17/2022	06/20/2022	06/21/2022	06/21/2022	GOP	980,825.00	980,825.00		Repair/Maintenance of National Roads and Bridges (AMWP)
Total, Civil Works, Goods and Services & Consultancy											2,442,284,215.18	15,691,537.13	2,427,892,678.05	

Prepared by:

EDWIN F. ARGONZA

Head, BAC Secretariat

Recommended Approval by:

MARIBEL M. SOCAN

BAC Chairman

Approved by:

ADONIS A. ASIS

District Engineer