

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS REGIONAL OFFICE VII Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertise ment/Post ing of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102106553000	24H00001-Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Loboc River Control Structure, Poblacion Ondol, Right Side, Loboc, Bohol	Construction Division	YES	Competitive Bidding	9/29/2023 to 10/06/2023	11/22/2023	03/19/2024	04/01/2024	GoP	241,250,000.00		241,250,000.00	Construction/Rehabilitation of Flood Mitigation Facilities
320102106555000	24H00002-Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Loboc River Control Structure, Poblacion Sawang, Right Side Phase 1, Loboc, Bohol	Construction Division	YES	Competitive Bidding	9/29/2023 to 10/06/2023	11/22/2023	03/19/2024	04/01/2024	GoP	241,250,000.00		241,250,000.00	Construction/Rehabilitation of Flood Mitigation Facilities
310304101052000	24H00003-Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Bridge Program, Rehabilitation/ Major Repair of Permanent Bridges, Viaduct Br. (B00081CB) along Cebu South Coastal Rd	Construction Division	YES	Competitive Bidding	10/02/2023 to 10/09/2023	11/06/2023	03/19/2024	03/25/2024	GoP	173,700,000.00		173,700,000.00	Rehabilitation/ Major Repair of Permanent Bridges
300207101072000	24H00004-Convergence and Special Support Program, Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of Fixed-Wing Hangar with Parking Ramp, BGBNEAB, Lapu-Lapu City, Cebu, Phase II	Construction Division	YES	Competitive Bidding	10/02/2023 to 10/09/2023	01/26/2024	03/18/2024	04/01/2024	GoP	9,650,000.00		9,650,000.00	Construction of Fixed-Wing Hangar with Parking Ramp
320102106556000	24H00005-Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Loboc River Control Structure, Ugpong Section to Villaflor Section, Left Side, Loboc, Bohol	Construction Division	YES	Competitive Bidding	10/12/2023 to 10/19/2023	01/09/2024	03/19/2024	04/01/2024	GoP	241,250,000.00		241,250,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities
300105201228000	24H00006-Local Program, National Building Program, Buildings And Other Structures - Multipurpose / Facilities, Construction of Employees Quarters, DPWH Regional Office VII, Phase II, South Road Properties, Cebu City	Construction Division	YES	Competitive Bidding	10/25/2023 to 11/01/2023	03/25/2024	04/19/2024	05/03/2024	GoP	33,775,000.00		33,775,000.00	Construction of Building
300219102604000	24H00007-Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities, Construction of Flood Mitigation Structure at Camanchiles River, Brgy. Talavera, Toledo City, Cebu	Construction Division	YES	Competitive Bidding	11/06/2023 to 11/13/2023	12/07/2023	03/19/2024	03/25/2024	GoP	212,300,000.00		212,300,000.00	Construction of Flood Mitigation Structure

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertise ment/Post ing of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300219102612000	24H00008-Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities, Cosntruction of Flood Mitigation Structure at Camanchilles River (Upstream), Brgy. Talavera, Toledo City, Cebu	Construction Division	YES	Competitive Bidding	11/06/2023 to 11/13/2023	12/22/2023	03/19/2024	03/25/2024	GoP	193,000,000.00		193,000,000.00	Construction of Flood Mitigation Structure
300105201251000	24H00009-Local Program, National Building Program, Buildings And Other Structures - Multipurpose / Facilities, Construction of Regional Equipment Service (RES) Building, DPWH Regional Office VII, Phase II, V. Sotto St., Cebu City	Construction Division	YES	Competitive Bidding	11/07/2023 to 11/14/2023	11/28/2023	03/18/2024	04/01/2024	GoP	12,545,000.00		12,545,000.00	Construction of Building
310204102592000	24H00011-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Asturias-Danao-Liloan Bypass Road (Phase 5), Cebu	Construction Division	YES	Competitive Bidding	12/29/2023 to 01/05/2024	01/09/2024	03/18/2024	04/01/2024	GoP	137,995,000.00		137,995,000.00	Construction of Roads
310303101622000	24H00012-Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/ Strengthening of Permanent Bridges, Marcelo Fernan Br. (B00619CB) along Marcelo B. Fernan Br. & Approaches	Construction Division	YES	Competitive Bidding	12/29/2023 to 01/05/2024	01/22/2024	03/18/2024	03/25/2024	GoP	173,700,000.00		173,700,000.00	Bridge Construction
320102106543000	24H00013-Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Mananga River (Upstream), Talisay City, Cebu	Construction Division	YES	Competitive Bidding	12/29/2023 to 01/05/2024	01/22/2024	03/19/2024	04/01/2024	GoP	173,700,000.00		173,700,000.00	Construction of Flood Control Structure
310103101425000	24H00014-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Tertiary Roads, Jct (TNR) Cortes-Balilihan-Catigbian-Macaas Rd, K0017+000 - K0017 + 065, K0017 + 572 - K0018 + 000, K0019 + 000 - K0019 + 906, K0024 + 000 - K0025 + 000, K0025 + 000 - K0026 + 000, K0028 + 000 - K0029 + 000, K0029 + 000 - K0030 + 000	Construction Division	YES	Competitive Bidding	12/29/2023 to 01/05/2024	01/22/2024	03/18/2024	03/25/2024	GoP	193,000,000.00		193,000,000.00	Construction of Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertise ment/Post ing of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203102648000	24H00015-Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Santa Fe-Bantayan Provincial Road leading to tourist destinations, Bantayan Island, Cebu	Construction Division	YES	Competitive Bidding	01/15/2024 to 01/22/2024	02/05/2024	05/02/2024	05/09/2024	GoP	48,250,000.00		48,250,000.00	Construction/Improvement of Access Roads
320101111182000	24H00016-Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure along Cotcot River, Upstream, Liloan, Cebu	Construction Division	YES	Competitive Bidding	01/15/2024 to 01/22/2024	02/07/2024	03/19/2024	04/01/2024	GoP	149,849,060.00		149,849,060.00	Construction of Flood Control Structure
300207101071000	24H00017-Convergence and Special Support Program, Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of 701st Maneuver Company, Regional Mobile Force Battalion (RMFB)7 Building, City of Bogo, Cebu Phase II	Construction Division	YES	Competitive Bidding	01/15/2024 to 01/22/2024	02/07/2024	03/18/2024	03/25/2024	GoP	18,335,000.00		18,335,000.00	Construction of Building
320102106530000	24H00018-Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Wahig River Control, Phase 4, Sierra Bullones, Bohol	Construction Division	NO	Competitive Bidding	01/18/2024 to 01/25/2024	02/07/2024	03/19/2024	04/01/2024	GoP	173,700,000.00		173,700,000.00	Bank and Slope Protection
300219102595000	24H00019-Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities, Construction of Flood Control Structure along Butuanon River, Barangay Tabok (Phase IV), Mandaue City, Cebu	Construction Division	YES	Competitive Bidding	02/22/2024 to 02/29/2024	03/22/2024	04/19/2024	05/03/2024	GoP	173,700,000.00		173,700,000.00	Construction of Flood Control Structure
300214100780000	24H00022-Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Bais-Kabankalan Rd - K0070+000 - K0071+000, K0075 + 459 - K0076 + 598, K0087 + 000 - K0088 + 054, K0090 + 000 - K0091 + 000, K0094 + 000 - K0095 + 585, K0100 + 201 - K0100+6666	Construction Division	YES	Competitive Bidding	03/12/2024 to 03/19/2024	04/02/2024	05/03/2024	05/14/2024	GoP	253,350,135.00		253,350,135.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertise ment/Post ing of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300214100786000	24H00023-Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Dumaguete North Rd (Dumaguete-Jct Bais-Kabankalan) - K0006 + 100 - K0006 + 1017, K0006 + 1078 - K0009 + 330, K0009 + 460 - K0010 + 395, K0010 + 440 - K0011 + 000	Construction Division	YES	Competitive Bidding	02/22/2024 to 02/29/2024	03/14/2024	04/15/2024	05/03/2024	GoP	154,935,575.00		154,935,575.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
300204101526000	24H00024-Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Brgy. Kodia to Brgy. Kabac, Madridejos, Cebu in support of the Coconut Plantation Farm, Bantayan, Cebu	Construction Division	YES	Competitive Bidding	02/06/2024 to 02/13/2024	02/27/2024	03/26/2024	04/11/2024	GoP	159,225,000.00		159,225,000.00	Construction/ Improvement of Access Roads
300219102594000	24H00025-Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities, Construction of Flood Control Structure along Bateria River, Gulhungan City, Negros Oriental	Construction Division	YES	Competitive Bidding	03/01/2024 to 03/08/2024	03/25/2024	04/19/2024	05/03/2024	GoP	193,000,000.00		193,000,000.00	Construction of Flood Control Structure
300219102597000	24H00026-Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities, Construction of Flood Control Structure along Pinocawan River, Vallehermoso, Negros Oriental	Construction Division	YES	Competitive Bidding	03/01/2024 to 03/08/2024	03/25/2024	04/19/2024	05/03/2024	GoP	193,000,000.00		193,000,000.00	Construction of Flood Control Structure
310204102595000	24H00027(Re-Bid)-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Barili - Aloguinsan Coastal Road, Phase 5, Cebu	Construction Division	YES	Competitive Bidding	04/15/2024 to 04/22/2024	05/08/2024	05/28/2024	06/07/2024	GoP	96,500,000.00		96,500,000.00	Construction of By-Pass and Diversion Roads
300219102605000	24H00028-Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities, Construction of Flood Mitigation Structures at Balilihan, Bohol	Construction Division	YES	Competitive Bidding	02/26/2024 to 03/04/2024	03/18/2024	04/16/2024	05/03/2024	GoP	193,000,000.00		193,000,000.00	Construction of Flood Mitigation Structures

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertise ment/Post ing of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310105101038000	24H00029-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Cebu South Coastal Rd - Chainage 0 - Chainage 510	Construction Division	YES	Competitive Bidding	02/22/2024 to 02/29/2024	03/22/2024	04/19/2024	05/03/2024	GoP	193,000,000.00		193,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
300221104807000	24H00030-Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Mantayupan Road (leading to Bangag Lapos Cave), Barili, Cebu	Construction Division	YES	Competitive Bidding	02/28/2024 to 03/06/2024	03/22/2024	04/19/2024	05/03/2024	GoP	178,200,000.00		178,200,000.00	Construction of Roads
300219102547000	24H00031-Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities, Construction of Dike at San Antonio River, Brgy. San Antonio, Duero, Bohol	Construction Division	YES	Competitive Bidding	03/12/2024 to 03/19/2024	04/02/2024	05/03/2024	05/14/2024	GoP	173,700,000.00		173,700,000.00	Construction of Dike
300219102598000	24H00032-Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities, Construction of Flood Control Structure along Mahiga Creek, Barangay Subangdaku, Mandaue City, Cebu (Package II)	Construction Division	YES	Competitive Bidding	04/12/2024 to 04/19/2024	05/07/2024	05/28/2024	06/10/2024	GoP	173,700,000.00		173,700,000.00	Construction of Flood Control Structure
310204102599000	24H00033-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Metro Cebu Expressway (Package 4), Cebu City	Construction Division	YES	Competitive Bidding	06/24/2024 to 07/01/2024	08/05/2024	08/27/2024	09/09/2024	GoP	173,700,000.00		173,700,000.00	Construction of By-Pass and Diversion Roads
310204102593000	24H00034-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Asturias-Danao-Liloan Bypass Road leading to International Container Port, Cebu	Construction Division	YES	Competitive Bidding	05/06/2024 to 05/13/2024	07/02/2024	08/13/2024	08/27/2024	GoP	250,900,000.00		250,900,000.00	Construction of By-Pass and Diversion Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertise ment/Post ing of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310206100090000	24H00035-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges, Tri-Level Interchange along Cebu North Hagnaya Wharf Road (M.C. Briones Street) corner U.N. Avenue	Construction Division	YES	Competitive Bidding	05/28/2024 to 06/04/2024	07/01/2024	08/12/2024	08/27/2024	GoP	308,800,000.00		308,800,000.00	Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges
320101111209000	24H00036-Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structure, Barangay Basak San Nicolas, Cebu City	Construction Division	NO	Competitive Bidding	03/12/2024 to 03/19/2024	04/02/2024	05/02/2024	05/14/2024	GoP	67,550,000.00		67,550,000.00	Construction of Flood Mitigation Structure
300215103921000	24H00037-Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Damaged Paved Road at Campalanas-Lower Cabangcalan Road, Lazi, Siquijor	Construction Division	YES	Competitive Bidding	04/16/2024 to 04/23/2024	05/09/2024	05/31/2024	06/10/2024	GoP	164,050,000.00		164,050,000.00	Rehabilitation of Damaged Paved Road
300215103922000	24H00038-Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Damaged Paved Road at Talayong-Tignao Road, Lazi, Siquijor	Construction Division	YES	Competitive Bidding	04/15/2024 to 04/22/2024	05/08/2024	05/28/2024	06/06/2024	GoP	96,500,000.00		96,500,000.00	Rehabilitation of Damaged Paved Road
300215103923000	24H00039-Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Damaged Paved Road at Tignao-Ytaya Road, Lazi, Siquijor	Construction Division	NO	Competitive Bidding	04/16/2024 to 04/23/2024	05/09/2024	06/10/2024	06/24/2024	GoP	96,500,000.00		96,500,000.00	Rehabilitation of Damaged Paved Road
300215103916000	24H00040-Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road from Tabon to Barangay Guba Leading to Binakayan, Vallehermoso, Negros Oriental	Construction Division	YES	Competitive Bidding	04/12/2024 to 04/19/2024	05/07/2024	05/30/2024	06/10/2024	GoP	193,000,000.00		193,000,000.00	Construction of Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertise ment/Post ing of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300219102606000	24H00041-Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities, Construction of Shore Protection Structures at Lazi, Siquijor	Construction Division	NO	Competitive Bidding	05/20/2024 to 05/27/2024	06/10/2024	06/28/2024	07/08/2024	GoP	96,500,000.00		96,500,000.00	Construction of Shore Protection Structures
320101111210000	24H00042-Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structure along Macopa Street - E. Sabellano Street - F. Llamas Street, Cebu City	Construction Division	NO	Competitive Bidding	04/08/2024 to 04/15/2024	04/29/2024	05/28/2024	06/07/2024	GoP	96,500,000.00		96,500,000.00	Construction of Flood Mitigation Structure
310202101561000	24H00043-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Mactan Circumferential Rd - K0025 +000 - K0025 + 631, K0031 + 436 - K0034 + 731	Construction Division	YES	Competitive Bidding	05/20/2024 to 05/27/2024	07/18/2024	08/15/2024	08/27/2024	GoP	199,324,657.88		199,324,657.88	Construction of Roads
310202101568000	24H00044(Re-Bid)-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Consolacion-Tayud-Liloan Rd - K0016+ 241 - K0016 + 350	Construction Division	NO	Competitive Bidding	05/20/2024 to 05/27/2024	06/20/2024	08/05/2024	08/19/2024	GoP	9,539,869.37		9,539,869.37	Construction of Roads
300215103900000	24H00045-Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Babag-Basak-Subabasbas Bypass Road, Lapu-lapu City	Construction Division	YES	Competitive Bidding	04/12/2024 to 04/19/2024	05/06/2024	05/30/2024	06/10/2024	GoP	173,700,000.00		173,700,000.00	Construction of Bypass Road
300226110033000	24H00046-Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (New Municipal Hall), Poblacion, Dumanjug, Cebu	Construction Division	YES	Competitive Bidding	08/06/2024 to 08/13/2024	08/27/2024	09/18/2024	09/30/2024	GoP	313,830,000.00		313,830,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertise ment/Post ing of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300219102551000	24H00050-Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities, Construction of Cahayag Flood Control Structure, Cahayag, Tubigon, Bohol	Construction Division	NO	Competitive Bidding	05/06/2024 to 05/13/2024	06/18/2024	08/02/2024	08/15/2024	GoP	48,250,000.00		48,250,000.00	Construction of Flood Control Structure
300219102563000	24H00051-Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities, Construction of Maribojoc Flood Control Structure, Phase 2, Poblacion-Anislag-Bayacabac-Punsod, Maribojoc, Bohol	Construction Division	NO	Competitive Bidding	05/06/2024 to 05/13/2024	06/18/2024	08/05/2024	08/19/2024	GoP	48,250,000.00		48,250,000.00	Construction of Flood Control Structure
320101111201000	24H00065-Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Talangnan Slope Protection, Madridejos, Cebu	Construction Division	NO	Competitive Bidding	05/20/2024 to 05/27/2024	06/10/2024	06/28/2024	07/08/2024	GoP	96,500,000.00		96,500,000.00	Construction of Slope Protection
300215103913000	24H00066-Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Slope Protection Structure along Ilihan-Kal-anan Road, Tabogon, Cebu	Construction Division	NO	Competitive Bidding	05/09/2024 to 05/16/2024	05/29/2024	08/05/2024	08/19/2024	GoP	57,900,000.00		57,900,000.00	Construction of Slope Protection Structure
300219102583000	24H00067-Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities, Construction of Tarong - Talangnan Seawall, Phase 2, Madridejos, Cebu	Construction Division	NO	Competitive Bidding	05/20/2024 to 05/27/2024	06/10/2024	06/28/2024	07/11/2024	GoP	57,900,000.00		57,900,000.00	Construction of Seawall
300221104791000	24H00071-Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Biasong to Mayana Liki, Balamban, Cebu	Construction Division	NO	Competitive Bidding	04/12/2024 to 04/19/2024	05/06/2024	08/06/2024	08/16/2024	GoP	4,950,000.00		4,950,000.00	Construction of Road



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertise ment/Post ing of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221104792000	24H00072-Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Sto. Nifio, Tuburan, Cebu	Construction Division	NO	Competitive Bidding	08/22/2024 to 08/29/2024	09/02/2024	09/24/2024	10/04/2024	GoP	9,900,000.00		9,900,000.00	Construction of Road
300225101668000	24H00073-Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities, Construction of Drainage Canal, Barangay Poblacion, Asturias, Cebu	Construction Division	NO	Competitive Bidding	04/12/2024 to 04/19/2024	05/06/2024	06/20/2024	07/01/2024	GoP	4,950,000.00		4,950,000.00	Construction of Road
300219102556000	24H00078-Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities, Construction of Flood Control Structure along Luyang River, Package 1, Carmen, Cebu	Construction Division	NO	Competitive Bidding	02/28/2024 to 03/06/2024	03/07/2024	05/22/2024	06/06/2024	GoP	67,550,000.00		67,550,000.00	Construction of Flood Control Structure
300219102559000	24H00079-Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities, Construction of Flood Control Structure, Package 2, Sagay River, Borbon, Cebu	Construction Division	NO	Competitive Bidding	02/28/2024 to 03/06/2024	03/19/2024	05/22/2024	06/06/2024	GoP	57,900,000.00		57,900,000.00	Construction of Flood Control Structure
300219102566000	24H00080-Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities, Construction of Revetment Wall along Luyang River (Upstream), Package 2, Carmen, Cebu	Construction Division	NO	Competitive Bidding	05/20/2024 to 05/27/2024	06/11/2024	08/05/2024	08/19/2024	GoP	57,900,000.00		57,900,000.00	Construction of Revetment Wall
300219102555000	24H00082-Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities, Construction of Flood Control Structure along Jagobiao Creek, Phase 3, Barangay Casili to Barangay Sacsac, Consolacion, Cebu	Construction Division	NO	Competitive Bidding	06/24/2024 to 07/01/2024	07/16/2024	08/07/2024	08/19/2024	GoP	57,900,000.00		57,900,000.00	Construction of Flood Control Structure

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertise ment/Post ing of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300219102580000	24H00083-Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities, Construction of Seawall Protection Structure at Cordova, Cebu	Construction Division	NO	Competitive Bidding	06/24/2024 to 07/01/2024	07/17/2024	08/08/2024	08/20/2024	GoP	57,900,000.00		57,900,000.00	Construction of Seawall Protection Structure
300215103901000	24H00084-Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Coastal Road, Phase 1 , Barangay Ibo, Lapulapu City, Cebu	Construction Division	NO	Competitive Bidding	09/09/2024 to 09/16/2024	09/30/2024	10/22/2024	11/04/2024	GoP	231,600,000.00		231,600,000.00	Construction of Coastal Road
300215103935000	24H00085-Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Marigondon-Basak Bypass Road, Lapu-Lapu City, Cebu	Construction Division	NO	Competitive Bidding	05/09/2024 to 05/16/2024	05/29/2024	08/01/2024	08/13/2024	GoP	173,700,000.00		173,700,000.00	Construction of Bypass Road
320101111167000	24H00086-Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure along Subangdaku River, Cebu City	Construction Division	NO	Competitive Bidding	06/21/2024 to 06/28/2024	08/01/2024	08/27/2024	09/09/2024	GoP	67,550,000.00		67,550,000.00	Construction of Flood Control Structure
320101111169000	24H00087-Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure along Tipolo River, Phase 2, Mandaue City	Construction Division	NO	Competitive Bidding	04/15/2024 to 04/22/2024	05/08/2024	08/02/2024	08/15/2024	GoP	67,550,000.00		67,550,000.00	Construction of Flood Control Structure
320101111168000	24H00092-Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure along Subangdaku River, Mandaue City	Construction Division	NO	Competitive Bidding	06/21/2024 to 06/28/2024	08/01/2024	08/23/2024	09/06/2024	GoP	67,550,000.00		67,550,000.00	Construction of Flood Control Structure

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertise ment/Post ing of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215103904000	24H00093-Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Manipis-Sinsin Road, Cebu City, Cebu	Construction Division	NO	Competitive Bidding	04/12/2024 to 04/19/2024	07/18/2024	08/12/2024	08/27/2024	GoP	67,550,000.00		67,550,000.00	Construction of Road
300219102560000	24H00094-Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Flood Mitigation Structure at Barangay Cogon Pardo, Cebu City	Construction Division	NO	Competitive Bidding	04/12/2024 to 04/19/2024	05/07/2024	08/09/2024	08/23/2024	GoP	57,900,000.00		57,900,000.00	Construction of Flood Mitigation Structure
300219102561000	24H00095-Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Flood Mitigation Structure at Barangay Tabunan, Cebu City	Construction Division	NO	Competitive Bidding	05/06/2024 to 05/13/2024	07/17/2024	08/08/2024	08/20/2024	GoP	57,900,000.00		57,900,000.00	Construction of Flood Mitigation Structure
300219102562000	24H00096-Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Flood Mitigation Structure at Barangay Tagbao, Cebu City	Construction Division	NO	Competitive Bidding	05/06/2024 to 05/13/2024	07/09/2024	08/07/2024	08/19/2024	GoP	57,900,000.00		57,900,000.00	Construction of Flood Mitigation Structure
300105201165000	24H00099-Local Program, National Building Program, Buildings And Other Structures - Multipurpose / Facilities, Construction of Multi-Purpose Office Building, Phase 2, DPWH Regional Office VII, South Road Properties, Cebu City	Construction Division	NO	Competitive Bidding	04/15/2024 to 04/22/2024	05/08/2024	05/28/2024	06/10/2024	GoP	24,125,000.00		24,125,000.00	Construction of Multi-Purpose Office Building
300105201166000	24H00100-Local Program, National Building Program, Buildings And Other Structures - Multipurpose / Facilities, Construction of QAHD Laboratory Building, Phase 2, DPWH Regional Office VII, South Road Properties, Cebu City	Construction Division	NO	Competitive Bidding	05/06/2024 to 05/13/2024	05/28/2024	06/24/2024	07/05/2024	GoP	33,775,000.00		33,775,000.00	Construction of Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertise ment/Post ing of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300105201167000	24H00101-Local Program, National Building Program, Buildings And Other Structures - Multipurpose / Facilities, Construction of Training Facilities and Central Record Depository Building, Phase 2, DPWH Regional Office VII, South Road Properties, Cebu City	Construction Division	NO	Competitive Bidding	05/06/2024 to 05/13/2024	05/28/2024	06/25/2024	07/05/2024	GoP	38,600,000.00		38,600,000.00	Construction of Building
300219102548000	24H00104-Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities, Construction of Bacani River Flood Control Structure, Clarin, Bohol	Construction Division	NO	Competitive Bidding	04/12/2024 to 04/19/2024	05/06/2024	05/22/2024	06/03/2024	GoP	57,900,000.00		57,900,000.00	Construction of Flood Control Structure
300105201170000	24H00121-Local Program, National Building Program, Buildings And Other Structures - Multipurpose / Facilities, Construction of Multipurpose Facilities, Camotes Airport, Camotes Island, Cebu	Construction Division	NO	Competitive Bidding	07/24/2024 to 07/31/2024	08/13/2024	09/04/2024	09/16/2024	GoP	115,800,000.00		115,800,000.00	Construction of Multipurpose Facilities
300207101148000	24H00125-Convergence and Special Support Program, Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS), Rehabilitation of Philippine Army Camp, Carmen, Bohol, Phase II	Construction Division	NO	Competitive Bidding	06/24/2024 to 07/01/2024	07/17/2024	08/08/2024	08/20/2024	GoP	9,650,000.00		9,650,000.00	Construction of Building
300207101150000	24H00127-Convergence and Special Support Program, Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of Missile Storage Facility, Naval Base Rafael Ramos (NBRR), Lapu-Lapu City, Cebu	Construction Division	NO	Competitive Bidding	06/11/2024 to 06/18/2024	07/02/2024	08/08/2024	08/20/2024	GoP	9,650,000.00		9,650,000.00	Construction of Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertise ment/Post ing of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300205100011000	24H00128-Cluster Projects: Rainwater Collector System,1)Brgy. Sirao Multipurpose Hall, Cebu City, 2)Brgy. Guba Multipurpose Hall, Cebu City, 3)Brgy. Adlaon Multipurpose Hall, Cebu City, 4)Brgy. Agsungot Multipurpose Hall, Cebu City, 5)Brgy. Cambinocot Multipurpose Hall, Cebu City, 6)Brgy. Lusaran Multipurpose Hall, Cebu City, 7)Brgy. Paril Multipurpose Hall, Cebu City, 8)Brgy. Budla-an Multipurpose Hall, Cebu City, 9)Brgy. Tagba-o Multipurpose Hall, Cebu City, 10)Brgy. Taptap Multipurpose Hall, Cebu City, 11)Brgy. Buot-Taop Multipurpose Hall, Cebu City, 12)Brgy. Bacayan Multipurpose Hall, Cebu City, 13)Brgy. Calamba Multipurpose Hall, Cebu City, 14)Brgy. Punta Princesa Multipurpose Hall, Cebu City	Maintenance Division	NO	Competitive Bidding	03/26/2024 to 04/02/2024	04/15/2024	05/14/2024	05/27/2024	GoP	6,369,000.00		6,369,000.00	Construction of Rainwater Collector System
300105200610000	24H00129-Structural Improvement of Public Buildings and Construction of Evacuation Centers-Region VII at Brgy. Cansayhon, Ronda, Cebu	Maintenance Division	NO	Competitive Bidding	4/16/2024 to 4/23/2024	05/23/2024	06/11/2024	06/25/2024	GoP	42,556,500.00		42,556,500.00	Construction of Building
300105200610000	24H00130-Structural Improvement of Public Buildings and Construction of Evacuation Centers-Region VII at Brgy. Napo, Carcar City, Cebu	Maintenance Division	NO	Competitive Bidding	4/16/2024 to 4/23/2024	05/23/2024	06/11/2024	06/25/2024	GoP	44,293,500.00		44,293,500.00	Construction of Building
300207101151000	24H00131-Convergence and Special Support Program,Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of Multi-Purpose Facility (Quarters Building), 302nd Infantry Brigade, Camp Leon Kilat, Brgy. Sta Cruz Viejo, Tanjay City, Negros Oriental, Phase II	Maintenance Division	NO	Competitive Bidding	05/28/2024 to 06/04/2024	06/20/2024	08/12/2024	08/27/2024	GoP	9,650,000.00		9,650,000.00	Construction of Building
200000100019000	24H00132-Cluster Projects: Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities-Public Buildings-Repair/Maintenance of Public Buildings, 1. DND Building, Government Alternate Command and Control Center, Bgen. Benito N. Ebuena Airbase, Sangi Road, Brgy. Pajo, Lapu-Lapu City, 2. DPWH Building Regional Office VII, Canteen, South Road Properties, Cebu City, 3. DPWH Regional Office VII, QAHD Shipping Container, South Road Properties, Cebu City, 4. DPWH Building Regional Office VII, PWD Comfort Room, South Road Properties, Cebu City, 5. DPWH Building Regional Office VII, Motorpool Common Comfort Room, South Road Properties, Cebu City	Maintenance Division	NO	Competitive Bidding	6/10/2024 to 6/17/2024	07/01/2024	08/09/2024	08/22/2024	GoP	2,435,000.00	2,435,000.00		Construction of Building

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertise ment/Post ing of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300219102607000	*24H00133-Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities, Construction of Storm Surge Protection Structures at Brgy. Guintaboan, Ubay, Bohol	Construction Division	YES	Competitive Bidding	06/24/2024 to 07/01/2024	07/30/2024	08/22/2024	09/03/2024	GoP	193,000,000.00		193,000,000.00	Construction of Storm Surge Protection Structures
300225101667000	*24H00134-Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/ Strategic Public Building/Facilities, Construction of Storm Surge Protection Structure at Barangay Pitogo, Carlos P. Garcia, Bohol	Construction Division	YES	Competitive Bidding	06/24/2024 to 07/01/2024	07/30/2024	08/22/2024	09/03/2024	GoP	198,000,000.00		198,000,000.00	Construction of Storm Surge Protection Structures
VII-R07-24-07-001(PCA)	24H00135-Construction of Virgin Coconut Oil (Whole Nut Building), Corella Bohol	Construction Division	NO	Competitive Bidding	06/28/2024 to 07/05/2024	08/05/2024	08/27/2024	09/09/2024	GoP	17,413,425.00		17,413,425.00	Construction of Building
VII-R07-24-07-003(PCA)	24H00136-Construction of White Copra (Whole Nut Building), Poblacion 1, Mabini, Bohol	Construction Division	NO	Competitive Bidding	06/28/2024 to 07/05/2024	07/29/2024	08/20/2024	09/02/2024	GoP	25,533,900.00		25,533,900.00	Construction of Building
VII-R07-24-07-002(PCA)	24H00137-Construction of White Copra (Whole Nut Building), Zamboanguita, Negros Oriental	Construction Division	NO	Competitive Bidding	06/28/2024 to 07/05/2024	08/05/2024	08/27/2024	09/09/2024	GoP	25,533,900.00		25,533,900.00	Construction of Building

Submitted by:

  
**ODILON N. ANDRINO**  
 Procurement Head

Date: 7/29/24

Recommended by:

  
**BRANDO RAY P. RAYA**  
 BAC Chairman

Date: 7/29/24

9,134,189,522.25

  
**DANILO J. VILLA, JR.**  
 OIC-Regional Director

Date: 7/29/24

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS REGIONAL OFFICE VII Updated Final Annual Procurement Plan for FY 2024 (Consultancy Services)**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertise ment/Post ing of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310204102592000.PC	24CSH001-Consulting Services for the Conduct of Appraisal lots for Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Asturias-Danao-Liloan Bypass Road (Phase 5), Cebu	Right-of-Way Acquisition and Legal Division	NO	Competitive Bidding	1/30/2024 to 2/6/2024	02/29/2024	05/29/2024	06/05/2024	GoP	1,300,000.00		1,300,000.00	Appraisal of Lots
0	24CSH002-Consulting Services for the Conduct of Appraisal lots for Construction of Flyovers/Interchanges/Underpasses/Long Span Bridges, (Tri-Level) Along M.C. Briones St. Corner U.N. Avenue	Right-of-Way Acquisition and Legal Division	NO	Competitive Bidding	1/30/2024 to 2/6/2024	02/29/2024	03/12/2024	03/20/2024	GoP	1,500,000.00		1,500,000.00	Appraisal of Lots
0	24CSH004-Consulting Services for the Conduct of Appraisal lots for the Widening of Mactan Circumferential Road Including ROW K0018+914 - K0025+631 & K0031+436 - K0034+731, Province of Cebu	Right-of-Way Acquisition and Legal Division	NO	Competitive Bidding	2/21/2024 to 2/28/2024	03/19/2024	04/03/2024	04/11/2024	GoP	18,500,000.00		18,500,000.00	Appraisal of Lots
200000100984000	24CSH005-Consulting Services for the Conduct of Topographical Survey for the Road Disaster Prevention and other Countermeasures on Mountainous Roads in Region VII, Dalaguete – Mantalongon Badian Rd, K0101 + 400 – K0101 + 800, Dalaguete, Cebu	Planning & Design Division	NO	Competitive Bidding	4/4/2024 to 4/11/2024	05/06/2024	05/20/2024	05/30/2024	GoP	1,148,078.87		1,148,078.87	Topographical Survey
200000100984000	24CSH006-Consulting Services for the Conduct of Geotechnical Survey for the Road Disaster Prevention and other Countermeasures on Mountainous Roads in Region VII, Dalaguete – Mantalongon Badian Rd, K0101 + 400 – K0101 + 800, Dalaguete, Cebu	Planning & Design Division	NO	Competitive Bidding	4/4/2024 to 4/11/2024	05/06/2024	05/20/2024	05/30/2024	GoP	4,625,033.40		4,625,033.40	Geotechnical Survey
0	24CSH007-Consulting Services for the Conduct of Appraisal lots for Ensure Safe and Reliable National Road System, Network Development Program, Road Widening-Secondary Roads, Consolacion-Tayud-Liloan Rd-K0016+241-K0016+350	Right-of-Way Acquisition and Legal Division	NO	NP-53.9 - Small Value Procurement	08/07/2024 to 8/14/2024	08/15/2024	08/27/2024	09/06/2024	GoP	350,000.00		350,000.00	Appraisal of Lots
0	24CSH008-Consulting Services for the Conduct of Appraisal lots for the Widening of Mactan Circumferential Road Including ROW K0027+348 - K0030+500, Province of Cebu	Right-of-Way Acquisition and Legal Division	NO	Competitive Bidding	08/07/2024 to 8/14/2024	09/06/2024	09/18/2024	09/30/2024	GoP	7,150,000.00		7,150,000.00	Appraisal of Lots

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertise ment/Post ing of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0	24CSH009-Consulting Services for the Conduct of Parcellary Survey for the Construction of Intersection Improvement along Cebu North Hagnaya Wharf Road and U.N Avenue, Mandaue City	Right-of-Way Acquisition and Legal Division	NO	Competitive Bidding	08/07/2024 to 8/14/2024	09/06/2024	09/18/2024	09/30/2024	GoP	2,142,644.47		2,142,644.47	Parcellary Survey

Submitted by:

Recommended by:

36,715,756.74

  
**ODILON N. ANDRINO**  
Procurement Head

Date: 7/29/24


  
**BRANDE RAY P. RAYA**  
BAC Chairman

Date: 7/29/24

  
**DANILO J. VILLA, JR.**  
OIC-Regional Director

Date: 7/29/24





Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Lubricants	Equipment Management Division	No	NP-53.9 - Small Value Procurement	07/01/24 to 07/08/24	07/09/24 to 08/22/24	07/18/24 to 10/28/24	07/26/24 to 11/11/24	GoP	39,527.28		39,527.28	
	Office Equipment	Administrative Division	No	NP-53.9 - Small Value Procurement	07/01/24 to 07/08/24	07/09/24 to 08/22/24	07/18/24 to 10/28/24	07/26/24 to 11/11/24	GoP	214,000.00		214,000.00	
	Repair/Maintenance of DPWH Regional Office VII, Main Gate, SRP, Cebu City	Planning and Design Division	No	NP-53.9 - Small Value Procurement	07/01/24 to 07/08/24	07/22/24 to 08/22/24	08/01/24 to 10/28/24	08/12/24 to 12/14/24	GoP	2,500,000.00		2,500,000.00	
	Spare Parts	Equipment Management Division	No	NP-53.9 - Small Value Procurement	07/01/24 to 07/08/24	07/09/24 to 08/22/24	07/18/24 to 10/28/24	07/26/24 to 11/11/24	GoP	578,382.70		578,382.70	
	Common Office Equipment Supplies and Consumables	Planning and Design Division	No	NP-53.9 - Small Value Procurement	07/16/24 to 07/23/24	07/24/24 to 09/06/24	08/02/24 to 11/12/24	08/12/24 to 11/29/24	GoP	781,571.76		781,571.76	
	Furnitures & Fixtures	Finance Division	No	NP-53.9 - Small Value Procurement	07/16/24 to 07/23/24	07/24/24 to 09/06/24	08/02/24 to 11/12/24	08/12/24 to 11/29/24	GoP	74,900.00		74,900.00	
	IT Equipment	Finance Division & Planning and Design Division	No	NP-53.9 - Small Value Procurement	07/16/24 to 07/23/24	0805/24 to 09/06/24	0815/24 to 11/12/24	0826/24 to 12/29/24	GoP	3,695,500.00		3,695,500.00	
	Repair and Maintenance of Printers/Copiers	Finance Division	No	NP-53.9 - Small Value Procurement	07/16/24 to 07/23/24	07/24/24 to 09/06/24	08/02/24 to 11/12/24	08/12/24 to 11/29/24	GoP	200,000.00		200,000.00	
	Re-piping of Waterline in the DPWH Regional Office VII Compound, SRP, Cebu City	Maintenance Division	No	NP-53.9 - Small Value Procurement	07/16/24 to 07/23/24	07/24/24 to 09/06/24	08/02/24 to 11/12/24	08/12/24 to 11/29/24	GoP	357,125.00		357,125.00	
	Spare Parts	Equipment Management Division	No	NP-53.9 - Small Value Procurement	07/16/24 to 07/23/24	07/24/24 to 09/06/24	08/02/24 to 11/12/24	08/12/24 to 11/29/24	GoP	42,018.90		42,018.90	
	Training Kit for Seminar	Planning and Design Division	No	NP-53.9 - Small Value Procurement	07/16/24 to 07/23/24	07/24/24 to 09/06/24	08/02/24 to 11/12/24	08/12/24 to 11/29/24	GoP	78,000.00		78,000.00	
	Supply, Meals and Venue	Planning and Design Division	No	Competitive Bidding	07/22/24 to 07/29/24	08/12/24 to 09/12/24	08/22/24 to 11/18/24	08/27/24 to 01/04/25	GoP	1,400,250.00		1,400,250.00	
						GRAND TOTAL				9,961,275.64	-	9,961,275.64	



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE REGIONAL DIRECTOR**  
Regional Office VII, SRP, Cebu City

**Supplemental Final Annual Procurement Plan FY 2024 # 5**  
**(GOODS)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Training Kit for Seminar	Planning and Design Division	No	NP-53.9 - Small Value Procurement	07/22/24 to 07/29/24	07/30/24 to 09/12/24	08/08/24 to 11/18/24	08/16/24 to 12/05/24	GoP	99,750.00		99,750.00	
	Electrical Supplies and Materials	Maintenance Division	No	NP-53.9 - Small Value Procurement	07/24/24 to 07/31/24	08/01/24 to 09/14/24	08/09/24 to 11/20/24	08/19/24 to 12/07/24	GoP	145,034.30		145,034.30	
	Spare Parts	Equipment Management Division	No	NP-53.9 - Small Value Procurement	07/24/24 to 07/31/24	08/01/24 to 09/14/24	08/09/24 to 11/20/24	08/19/24 to 12/07/24	GoP	142,142.10		142,142.10	
	Spare Parts	Equipment Management Division	No	NP-53.9 - Small Value Procurement	07/26/24 to 08/02/24	08/05/24 to 09/16/24	08/13/24 to 11/22/24	08/21/24 to 12/09/24	GoP	505,713.98		505,713.98	
SUB-TOTAL this Page										647,856.08	-	647,856.08	
SUB-TOTAL Page 1										9,961,275.64		9,961,275.64	
GRAND TOTAL										10,609,131.72	-	10,609,131.72	

Submitted by:

  
**ODILON N. ANDRINO**  
Procurement Head

Date: 6/27/2024

Recommended by:

  
**BRANDO RAY P. RAYA**  
BAC Chairman

Date: 6/27/2024

Approved by:

  
**ERNESTO S. GREGORIO, JR.**  
Regional Director

Date: 6/28/2024



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE REGIONAL DIRECTOR**  
Regional Office VII, SRP, Cebu City

**Supplemental Final Annual Procurement Plan FY 2024 # 4**

**(GOODS)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Brand New Screw Impeller Flood Control Pump	Maintenance Division	No	Competitive Bidding	06/07/24 to 06/14/24	07/01/24 to 07/29/24	07/11/24 to 10/04/24	07/22/24 to 11/20/24	GoP	7,897,780.00		7,897,780.00	
	Security Services	Equipment Management Division	No	NP-53.9 - Small Value Procurement	06/07/24 to 06/14/24	07/01/24 to 07/29/24	07/11/24 to 10/04/24	07/22/24 to 11/20/24	GoP	7,510,149.36		7,510,149.36	
	Corrective Maintenance	Equipment Management Division	No	NP-53.9 - Small Value Procurement	06/21/24 to 06/28/24	07/01/24 to 08/12/24	07/09/24 to 10/18/24	07/17/24 to 11/04/24	GoP	609,500.00		609,500.00	
	Common Office Equipment	Administrative Division & Construction Division	No	NP-53.9 - Small Value Procurement	06/21/24 to 06/28/24	07/01/24 to 08/12/24	07/09/24 to 10/18/24	07/17/24 to 11/04/24	GoP	580,340.00		580,340.00	
	Construction Supplies	Construction Division	No	NP-53.9 - Small Value Procurement	06/21/24 to 06/28/24	07/01/24 to 08/12/24	07/09/24 to 10/18/24	07/17/24 to 11/04/24	GoP	131,250.00		131,250.00	
	Electrical Equipment	Construction Division	No	NP-53.9 - Small Value Procurement	06/21/24 to 06/28/24	07/01/24 to 08/12/24	07/09/24 to 10/18/24	07/17/24 to 11/04/24	GoP	125,000.00		125,000.00	
	Furniture and Fixtures	Equipment Management Division	No	NP-53.9 - Small Value Procurement	06/21/24 to 06/28/24	07/01/24 to 08/12/24	07/09/24 to 10/18/24	07/17/24 to 11/04/24	GoP	30,900.00		30,900.00	
	IT Equipment	ICTS	No	NP-53.9 - Small Value Procurement	06/21/24 to 06/28/24	07/01/24 to 08/12/24	07/09/24 to 10/18/24	07/17/24 to 11/04/24	GoP	158,760.00		158,760.00	
	Spare Parts	Equipment Management Division	No	NP-53.9 - Small Value Procurement	06/21/24 to 06/28/24	07/01/24 to 08/12/24	07/09/24 to 10/18/24	07/17/24 to 11/04/24	GoP	304,540.20		304,540.20	
GRAND TOTAL										17,348,219.56	-	17,348,219.56	

Submitted by:

ODILON N. ANDRINO  
Procurement Head

Date: 6/4/2024

Recommended by:


BRANDO RAY P. RAYA  
BAC Chairman

Date: 6/5/2024

Approved by:

ERNESTO S. GREGORIO, JR.  
Regional Director

Date: 6/6/2024



**Supplemental Final Annual Procurement Plan FY 2024 # 3**  
**(GOODS)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply and Installation of Pump Sewerage House at Viaduct Br. (B00081CB) along Cebu South Coastal Road, Cebu City	Maintenance Division	No	Competitive Bidding	05/08/24 to 05/15/24	05/28/24 to 06/17/24	06/07/24 to 09/04/24	06/18/24 to 10/21/24	GoP	2,250,000.00		2,250,000.00	
	Catering Services	Planning and Design Division	No	NP-53.9 - Small Value Procurement	05/13/24 to 05/20/24	05/21/24 to 07/04/24	05/30/24 to 09/09/24	06/07/24 to 09/26/24	GoP	174,000.00		174,000.00	
	Common Office Supplies	Planning and Design Division	No	NP-53.9 - Small Value Procurement	05/13/24 to 05/20/24	05/21/24 to 07/04/24	05/30/24 to 09/09/24	06/07/24 to 09/26/24	GoP	36,325.00		36,325.00	
	IT Equipment	ICTS	No	NP-53.9 - Small Value Procurement	05/13/24 to 05/20/24	05/21/24 to 07/04/24	05/30/24 to 09/09/24	06/07/24 to 09/26/24	GoP	1,383,300.00		1,383,300.00	
	Janitorial Supplies	ROWALD	No	NP-53.9 - Small Value Procurement	05/13/24 to 05/20/24	05/21/24 to 07/04/24	05/30/24 to 09/09/24	06/07/24 to 09/26/24	GoP	24,823.00		24,823.00	
	Other Supplies and Materials	Equipment Management Division	No	NP-53.9 - Small Value Procurement	05/13/24 to 05/20/24	05/21/24 to 07/04/24	05/30/24 to 09/09/24	06/07/24 to 09/26/24	GoP	34,087.85		34,087.85	
	Spare Parts	Equipment Management Division	No	NP-53.9 - Small Value Procurement	05/13/24 to 05/20/24	05/21/24 to 07/04/24	05/30/24 to 09/09/24	06/07/24 to 09/26/24	GoP	507,588.50		507,588.50	
	Catering Services	Planning and Design Division	No	NP-53.9 - Small Value Procurement	05/28/24 to 06/04/24	06/05/24 to 07/19/24	06/14/24 to 09/24/24	06/24/24 to 10/11/24	GoP	99,000.00		99,000.00	
	Common Office Equipment	Administrative Division	No	NP-53.9 - Small Value Procurement	05/28/24 to 06/04/24	06/05/24 to 07/19/24	06/14/24 to 09/24/24	06/24/24 to 10/11/24	GoP	278,000.00		278,000.00	
	Common Office Supplies	Planning and Design Division	No	NP-53.9 - Small Value Procurement	05/28/24 to 06/04/24	06/05/24 to 07/19/24	06/14/24 to 09/24/24	06/24/24 to 10/11/24	GoP	33,650.00		33,650.00	
	Supply, Delivery and Installation of Two (2) New 6.0HP Floor Mounted Inverter Type Air Conditioning Unit	Maintenance Division	No	NP-53.9 - Small Value Procurement	05/28/24 to 06/04/24	06/05/24 to 07/19/24	06/14/24 to 09/24/24	06/24/24 to 10/11/24	GoP	520,000.00		520,000.00	
						GRAND TOTAL				5,340,774.35	-	5,340,774.35	



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE REGIONAL DIRECTOR**  
Regional Office VII, SRP, Cebu City

**Supplemental Final Annual Procurement Plan FY 2024 # 3**  
**(GOODS)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Spare Parts	Equipment Management Division	No	NP-53.9 - Small Value Procurement	05/28/24 to 06/04/24	06/05/24 to 07/19/24	06/14/24 to 09/24/24	06/24/24 to 10/11/24	GoP	218,336.00		218,336.00	
SUB-TOTAL this Page										218,336.00	-	218,336.00	
SUB-TOTAL Page 1										5,340,774.35		5,340,774.35	
GRAND TOTAL										5,559,110.35	-	5,559,110.35	

Submitted by:

  
**ODILON N. ANDRINO**  
Procurement Head

Date: 5/6/2024

Recommended by:

  
**BRANDO RAY P. RAYA**  
BAC Chairman

Date: 5/7/2024

Approved by:

  
**ERNESTO S. GREGORIO, JR.**  
Regional Director

Date: 5/7/2024



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE REGIONAL DIRECTOR**  
 Regional Office VII, SRP, Cebu City

**Supplemental Final Annual Procurement Plan FY 2024 # 2**  
**(GOODS)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P oosting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Program of Work (POW) of DPWH Multi-Purpose Amphibious Dredge (K3-47) -Mobilization Expenses	Equipment Management Division	No	Competitive Bidding	04/03/24 to 04/10/24	04/23/24 to 05/25/24	05/06/24 to 07/31/24	05/15/24 to 09/16/24	GoP	5,092,836.00		5,092,836.00	
	Common Office Equipment and Consumables	Planning and Design Division	No	NP-53.9 - Small Value Procurement	04/11/24 to 04/18/24	04/19/24 to 06/02/24	04/29/24 to 08/08/24	05/07/24 to 08/25/24	GoP	289,800.00		289,800.00	
	Electrical Supplies and Materials	Equipment Management Division	No	NP-53.9 - Small Value Procurement	04/11/24 to 04/18/24	04/19/24 to 06/02/24	04/29/24 to 08/08/24	05/07/24 to 08/25/24	GoP	42,559.60		42,559.60	
	Proposed Roofing and Sidewalls of QAHD Pipe Tester Machine	Quality Assurance and Hydrology Division	No	NP-53.9 - Small Value Procurement	04/11/24 to 04/18/24	04/19/24 to 06/02/24	04/29/24 to 08/08/24	05/07/24 to 08/25/24	GoP	203,395.18		203,395.18	
	Common Office Equipment	Administrative Division	No	NP-53.9 - Small Value Procurement	04/23/24 to 04/30/24	05/02/24 to 06/14/24	05/13/24 to 08/20/24	05/21/24 to 09/06/24	GoP	184,000.00		184,000.00	
	Office Furniture and Fixtures	Equipment Management Division	No	NP-53.9 - Small Value Procurement	04/23/24 to 04/30/24	05/02/24 to 06/14/24	05/13/24 to 08/20/24	05/21/24 to 09/06/24	GoP	477,594.52		477,594.52	
	Shop Tools and Equipment	Equipment Management Division	No	NP-53.9 - Small Value Procurement	04/23/24 to 04/30/24	05/02/24 to 06/14/24	05/13/24 to 08/20/24	05/21/24 to 09/06/24	GoP	379,410.80		379,410.80	
	Supply and Delivery of Executive Chairs	Maintenance Division	No	NP-53.9 - Small Value Procurement	04/23/24 to 04/30/24	05/02/24 to 06/14/24	05/13/24 to 08/20/24	05/21/24 to 09/06/24	GoP	67,600.00		67,600.00	
	Supply and Delivery of Plumbing Materials	Maintenance Division	No	NP-53.9 - Small Value Procurement	04/23/24 to 04/30/24	05/02/24 to 06/14/24	05/13/24 to 08/20/24	05/21/24 to 09/06/24	GoP	107,339.13		107,339.13	
	Common Computer Supplies	Quality Assurance and Hydrology Division	No	NP-53.9 - Small Value Procurement	04/30/24 to 05/27/24	05/08/24 to 06/21/24	05/17/24 to 08/27/24	05/27/24 to 09/13/24	GoP	9,150.00		9,150.00	
	Common Janitorial Supplies	Quality Assurance and Hydrology Division	No	NP-53.9 - Small Value Procurement	04/30/24 to 05/27/24	05/08/24 to 06/21/24	05/17/24 to 08/27/24	05/27/24 to 09/13/24	GoP	25,000.00		25,000.00	
	Common Office Supplies	Quality Assurance and Hydrology Division	No	NP-53.9 - Small Value Procurement	04/30/24 to 05/27/24	05/08/24 to 06/21/24	05/17/24 to 08/27/24	05/27/24 to 09/13/24	GoP	5,850.00		5,850.00	
							<b>GRAND TOTAL</b>			<b>6,884,535.23</b>	<b>-</b>	<b>6,884,535.23</b>	



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE REGIONAL DIRECTOR**  
Regional Office VII, SRP, Cebu City

**Supplemental Final Annual Procurement Plan FY 2024 # 2**  
**(GOODS)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	For use in the conduct of Traffic Count activities under the National Road Traffic Survey Program (NRTSP)	Planning and Design Division	No	NP-53.9 - Small Value Procurement	04/30/24 to 05/27/24	05/08/24 to 06/21/24	05/17/24 to 08/27/24	05/27/24 to 09/13/24	GoP	607,940.00		607,940.00	
	IT and Computer Supplies and Consumables	Administrative Division	No	NP-53.9 - Small Value Procurement	04/30/24 to 05/27/24	05/08/24 to 06/21/24	05/17/24 to 08/27/24	05/27/24 to 09/13/24	GoP	189,600.00		189,600.00	
	Meals and Snacks	Quality Assurance and Hydrology Division	No	NP-53.9 - Small Value Procurement	04/30/24 to 05/27/24	05/08/24 to 06/21/24	05/17/24 to 08/27/24	05/27/24 to 09/13/24	GoP	15,000.00		15,000.00	
	Supply of Materials used for the Repair/Replacement of Electrical Utilities and Rehabilitation of existing paint works in Minglanilla Weighbridge Station	Maintenance Division	No	NP-53.9 - Small Value Procurement	04/30/24 to 05/27/24	05/08/24 to 06/21/24	05/17/24 to 08/27/24	05/27/24 to 09/13/24	GoP	62,024.27		62,024.27	
SUB-TOTAL this Page										874,564.27	-	874,564.27	
SUB-TOTAL Page 1										6,884,535.23		6,884,535.23	
GRAND TOTAL										7,759,099.50	-	7,759,099.50	

Submitted by:

  
**ODILON N. ANDRINO**  
Procurement Head

Date: 4/1/2024

Recommended by:

  
**BRANDITO RAY P. RAYA**  
BAC Chairman

Date: 4/1/2024

Approved by:

  
**ERNESTO S. GREGORIO, JR.**  
Regional Director

Date: 4/2/2024




Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE REGIONAL DIRECTOR**  
Regional Office VII, SRP, Cebu City

**Supplemental Final Annual Procurement Plan FY 2024 # 1**  
**(GOODS)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	AM Snacks, Lunch and PM Snacks	Equipment Management Division	No	NP-53.9 - Small Value Procurement	03/14/24 to 03/21/24	03/22/24 to 05/05/24	04/01/24 to 07/11/24	04/08/24 to 07/28/24	GoP	91,000.00		91,000.00	
	One Year Supply of Potable Water and Installation of Water Meter by Pilipinas Water Resources, Inc.	Administrative Division	No	Direct Contracting	03/18/24 to 03/25/24	03/26/24 to 05/09/24	03/27/24 to 05/16/24	04/05/24 to 07/25/24	GoP	1,014,000.00		1,014,000.00	
	Common Office Equipment	Administrative Division	No	NP-53.9 - Small Value Procurement	03/21/24 to 03/28/24	03/29/24 to 05/12/24	04/05/24 to 07/18/24	04/15/24 to 08/04/24	GoP	77,000.00		77,000.00	
	Common Office Equipment Supplies Consumables	Right-of-Way Acquisition and Legal Division	No	NP-53.9 - Small Value Procurement	03/21/24 to 03/28/24	03/29/24 to 05/12/24	04/05/24 to 07/18/24	04/15/24 to 08/04/24	GoP	92,288.00		92,288.00	
	Field Equipment	Planning and Design Division	No	NP-53.9 - Small Value Procurement	03/21/24 to 03/28/24	03/29/24 to 05/12/24	04/05/24 to 07/18/24	04/15/24 to 08/04/24	GoP	284,000.00		284,000.00	
	Laboratory Apparatus / Equipments and Accessories	Quality Assurance and Hydrology Division	No	Competitive Bidding	03/25/24 to 04/01/24	04/15/24 to 05/16/24	04/25/24 to 07/22/24	05/06/24 to 09/07/24	GoP	14,900,000.00		14,900,000.00	
	Purchase of Disaster Response Protective Equipment and Gears for the DRRMT in DPWH R.O. VII	Maintenance Division	No	Competitive Bidding	03/25/24 to 04/01/24	04/15/24 to 05/16/24	04/25/24 to 07/22/24	05/06/24 to 09/07/24	GoP	5,185,450.00		5,185,450.00	
	Supply and Delivery of Fuel Refilling Station	Equipment Management Division	No	Competitive Bidding	03/25/24 to 04/01/24	04/15/24 to 05/16/24	04/25/24 to 07/22/24	05/06/24 to 09/07/24	GoP	6,902,236.00		6,902,236.00	
GRAND TOTAL										28,545,974.00	-	28,545,974.00	

Submitted by:

  
**ODILON N. ANDRINO**  
Procurement Head

Date: 3/11/2024

Recommended by:

  
**BRANDITO RAY P. RAYA**  
BAC Chairman

Date: 3/11/2024

Approved by:

  
**ERNESTO S. GREGORIO, JR.**  
Regional Director

Date: 3/12/2024