



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 3RD
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
I. CIVIL WORKS													
300226103987000	Construction of Multi-Purpose Building in Barangay Magbok, Tulinan, Province of Cotabato	Construction Section	Yes	Competitive Bidding	October 28, 2021 - November 17, 2021	Wednesday, November 17, 2021	Wednesday, January 26, 2022	Thursday, February 3, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300226103992000	Construction of Multi-Purpose Building in Barangay Salapungan, Kabacan, Province of Cotabato	Construction Section	Yes	Competitive Bidding	October 28, 2021 - November 17, 2021	Wednesday, November 17, 2021	Thursday, January 27, 2022	Friday, February 4, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300226103995000	Construction of Multi-Purpose Building in Barangay Tampod, Kabacan, Province of Cotabato	Construction Section	Yes	Competitive Bidding	October 28, 2021 - November 17, 2021	Wednesday, November 17, 2021	Thursday, January 27, 2022	Friday, February 4, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300226104004000	Construction of Multi-Purpose Building in Purok Centro, Barangay Taguranao, Matalam, Province of Cotabato	Construction Section	Yes	Competitive Bidding	October 28, 2021 - November 17, 2021	Wednesday, November 17, 2021	Thursday, January 27, 2022	Friday, February 4, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300226103993000	Construction of Multi-Purpose Building in Barangay Sangadong, Kabacan, Province of Cotabato	Construction Section	Yes	Competitive Bidding	October 28, 2021 - November 17, 2021	Wednesday, November 17, 2021	Wednesday, January 26, 2022	Thursday, February 3, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
320102105103000	Construction of River Flood Control (Sta. 29+286 - Sta. 29+671, Right Bank), Matalam, Cotabato	Construction Section	Yes	Competitive Bidding	October 28, 2021 - November 17, 2021	Wednesday, November 17, 2021	Tuesday, March 8, 2022	Tuesday, February 15, 2022	GAA 2022	50,000,000.00		50,000,000.00	Flood Mitigation structures
320102105106000	Construction of River Bank Protection (Upstream of Lumayong Bridge), Kabacan, North Cotabato	Construction Section	Yes	Competitive Bidding	October 28, 2021 - November 17, 2021	Wednesday, November 17, 2021	Tuesday, March 22, 2022	Wednesday, March 23, 2022	GAA 2022	50,000,000.00		50,000,000.00	Flood Mitigation structures
300204100758000	Construction/Improvement of Ranizo - Tacupan Road in support to Palm Oil Mill Project (BOI Registered), Carmen, Cotabato	Construction Section	Yes	Competitive Bidding	October 28, 2021 - November 17, 2021	Wednesday, November 17, 2021	Wednesday, March 23, 2022	Thursday, March 24, 2022	GAA 2022	30,000,000.00		30,000,000.00	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to
300204100753000	Construction/Improvement of Bangilan-Sangadong-Dagupan Road in support to Rubber Industry Junction National Highway, Kalitdu-an, Kabacan, Cotabato	Construction Section	Yes	Competitive Bidding	October 28, 2021 - November 17, 2021	Wednesday, November 17, 2021	Wednesday, January 26, 2022	Thursday, February 3, 2022	GAA 2022	25,000,000.00		25,000,000.00	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 3RD
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215102342000	Construction of Road, Kabacan - Aringay - Bangleian Road, Kabacan, North Cotabato	Construction Section	Yes	Competitive Bidding	November 12, 2021 - December 2, 2021	Thursday, December 2, 2021	Tuesday, March 22, 2022	Wednesday, March 23, 2022	GAA 2022	50,000,000.00		50,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300215102343000	Construction of Road, Kiddituan - Dagupan - Aringay Road, Kabacan, North Cotabato,	Construction Section	Yes	Competitive Bidding	November 12, 2021 - December 2, 2021	Thursday, December 2, 2021	Thursday, January 27, 2022	Friday, February 4, 2022	GAA 2022	50,000,000.00		50,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300226103994000	Construction of Multi- Purpose Building in Barangay Tambac, Tulunan, Province of Cotabato	Construction Section	Yes	Competitive Bidding	November 12, 2021 - December 2, 2021	Thursday, December 2, 2021	Thursday, January 27, 2022	Friday, February 4, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300226103982000	Construction of Multi- Purpose Building in Barangay Capayangan, Banilejan, Province of Cotabato	Construction Section	Yes	Competitive Bidding	November 12, 2021 - December 2, 2021	Thursday, December 2, 2021	Thursday, January 27, 2022	Friday, February 4, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
320102105104000	Construction of Flood Control Project (Downstream of Carmen Bridge, Kayaga to Silito Punol, Phase II) along Pulang River, Kabacan, Cotabato	Construction Section	Yes	Competitive Bidding	November 17, 2021 - December 7, 2023	Tuesday, December 7, 2021	Monday, February 21, 2022	Tuesday, February 22, 2022	GAA 2022	50,000,000.00		50,000,000.00	Flood Mitigation structures
300221102089000	Construction of Road in Barangay Dalipe, M'lang, Province of Cotabato	Construction Section	Yes	Competitive Bidding	November 17, 2021 - December 7, 2023	Tuesday, December 7, 2021	Tuesday, March 22, 2022	Wednesday, March 23, 2022	GAA 2022	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300221102090000	Construction of Road in Barangay Estado, Matalam, Province of Cotabato	Construction Section	Yes	Competitive Bidding	November 17, 2021 - December 7, 2023	Tuesday, December 7, 2021	Tuesday, March 22, 2022	Wednesday, March 23, 2022	GAA 2022	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300221102091000	Construction of Road in Barangay Kibla, Matalam, Province of Cotabato	Construction Section	Yes	Competitive Bidding	November 17, 2021 - December 7, 2023	Tuesday, December 7, 2021	Tuesday, March 22, 2022	Wednesday, March 23, 2022	GAA 2022	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300221102092000	Construction of Road in Barangay Langkang, M'lang, Province of Cotabato	Construction Section	Yes	Competitive Bidding	November 17, 2021 - December 7, 2023	Tuesday, December 7, 2021	Tuesday, March 22, 2022	Wednesday, March 23, 2022	GAA 2022	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 3RD
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221102093000	Construction of Road in Barangay Latajan, Matalam, Province of Cotabato	Construction Section	Yes	Competitive Bidding	November 17, 2021 - December 7, 2023	Tuesday, December 7, 2021	Tuesday, March 22, 2022	Wednesday, March 23, 2022	GAA 2022	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Access Roads
300221102094000	Construction of Road in Barangay Manupal, Matalam, Province of Cotabato	Construction Section	Yes	Competitive Bidding	November 17, 2021 - December 7, 2023	Tuesday, December 7, 2021	Tuesday, March 22, 2022	Wednesday, March 23, 2022	GAA 2022	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Access Roads
300221102095000	Construction of Road in Barangay New Rizal, M'lang, Province of Cotabato	Construction Section	Yes	Competitive Bidding	November 17, 2021 - December 7, 2023	Tuesday, December 7, 2021	Tuesday, March 22, 2022	Wednesday, March 23, 2022	GAA 2022	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Access Roads
300204100757000	NRJ Connecting to Tamped in Support of Rubber Sheet Processing, Matalam, Cotabato	Construction Section	Yes	Competitive Bidding	November 17, 2021 - December 7, 2023	Tuesday, December 7, 2021	Wednesday, January 26, 2022	Thursday, February 3, 2022	GAA 2022	5,000,000.00		5,000,000.00	Program - Construction/Impro vement of Access Roads leading to
310305101745000	Widening of Permanent Bridges - Mateo Br. (B01.255KM) Along Matalam - Lampayan - Antipas Rd.	Construction Section	Yes	Competitive Bidding	November 30, 2021 - December 20, 2022	Monday, December 20, 2021	Monday, February 21, 2022	Tuesday, February 22, 2022	GAA 2022	43,000,000.00		43,000,000.00	Widening of Permanent Bridges
300229100234000	Construction of Public Water Supply System (Level II) in Barangay New Esperanza, M'lang Province of Cotabato	Construction Section	Yes	Competitive Bidding	November 30, 2021 - December 20, 2022	Monday, December 20, 2021	Thursday, March 24, 2022	Friday, February 25, 2022	GAA 2022	5,000,000.00		5,000,000.00	Public Water Supply System (Level II or III)
300226104003000	Construction of Multi- Purpose Building Covered Court in Barangay Minapan (Elementary School), Tulun, Cotabato	Construction Section	Yes	Competitive Bidding	December 9, 2021 - December 29, 2022	#####	Tuesday, March 22, 2022	Wednesday, March 23, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300226104002000	Construction of Multi- Purpose Building Covered Court in Barangay Manubuan (Elementary School), Matalam, Cotabato	Construction Section	Yes	Competitive Bidding	December 9, 2021 - December 29, 2022	Wednesday, December 29, 2021	Tuesday, March 22, 2022	Wednesday, March 23, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300221102103000	Construction of Road in Barangay New Alimodian, Matalam, Cotabato	Construction Section	Yes	Competitive Bidding	December 9, 2021 - December 29, 2022	Wednesday, December 29, 2021	Tuesday, March 22, 2022	Wednesday, March 23, 2022	GAA 2022	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Access Roads
300221102100000	Construction of Road in Barangay Maybula, Tulun, Province of Cotabato	Construction Section	Yes	Competitive Bidding	December 9, 2021 - December 29, 2022	Wednesday, December 29, 2021	Wednesday, March 23, 2022	Thursday, March 24, 2022	GAA 2022	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Access Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 3RD
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Laniao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221102096000	Construction of Road in Barangay Lower Malamote, Matalam, Province of Cotabato	Construction Section	Yes	Competitive Bidding	December 9, 2021 - December 29, 2022	Wednesday, December 29, 2021	Wednesday, March 23, 2022	Thursday, March 24, 2022	GAA 2022	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300221102097000	Construction of Road in Barangay Libao, Mlang, Province of Cotabato	Construction Section	Yes	Competitive Bidding	December 9, 2021 - December 29, 2022	Wednesday, December 29, 2021	Wednesday, March 23, 2022	Thursday, March 24, 2022	GAA 2022	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300226103999000	Construction of Multi- Purpose Building in Barangay Bacons, Tulanon, Province of Cotabato	Construction Section	Yes	Competitive Bidding	December 9, 2021 - December 29, 2022	Wednesday, December 29, 2021	Wednesday, March 23, 2022	Thursday, March 24, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
30226103997000	Construction of Multi- Purpose Building in Barangay Salama, Banisilan, Province of Cotabato	Construction Section	Yes	Competitive Bidding	December 9, 2021 - December 29, 2022	Wednesday, December 29, 2021	Wednesday, March 23, 2022	Thursday, March 24, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
310305101746000	Widening of Permanent Bridges - Nla Br. (801807MN) along Kidapawan-Calusuan- Mlang Rd	Construction Section	Yes	Competitive Bidding	December 9, 2021 - December 29, 2022	Wednesday, December 29, 2021	Monday, February 21, 2022	Tuesday, February 22, 2022	GAA 2022	16,000,000.00		16,000,000.00	Widening of Permanent Bridges
310305101747000	Widening of Permanent Bridges - Sta. Maria Br. (800282MN) along Matalam-Lampayan- Antipas Rd	Construction Section	Yes	Competitive Bidding	December 29, 2021 - January 18, 2022	Tuesday, January 18, 2022	Monday, February 21, 2022	Tuesday, February 22, 2022	GAA 2022	22,000,000.00		22,000,000.00	Widening of Permanent Bridges
300221102109000	Construction of Road in Barangay Pulang-Lupa, M'lang, Province of Cotabato	Construction Section	Yes	Competitive Bidding	December 29, 2021 - January 18, 2022	Tuesday, January 18, 2022	Tuesday, March 22, 2022	Wednesday, March 23, 2022	GAA 2022	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
310103101055000	Preventive Maintenance of Road: Asphalt Overlay - along Matalam- Mlang-Bagontapay Jct Rd (S00706MN) - K1655+750 - K1656+246	Construction Section	NO	Competitive Bidding	January 20, 2022 - February 9, 2022	Wednesday, February 9, 2022	Tuesday, March 22, 2022	Wednesday, March 23, 2022	GAA 2022	25,149,000.00		25,149,000.00	Preventive Maintenance - Tertiary Roads
310103101057000	Preventive Maintenance of Road: Asphalt Overlay - along Matalam- Mlang-Bagontapay Jct Rd (S00706MN) - K1656+246 - K1657+144	Construction Section	NO	Competitive Bidding	January 20, 2022 - February 9, 2022	Wednesday, February 9, 2022	Tuesday, March 22, 2022	Wednesday, March 23, 2022	GAA 2022	39,870,000.00		39,870,000.00	Preventive Maintenance - Tertiary Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 3RD
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Laniao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3101031010356000	Preventive Maintenance of Road: Asphalt Overlay - along Matlam-Mang-Bagontaray Jct Rd (5007.06M) - K1657+144 -	Construction Section	NO	Competitive Bidding	January 20, 2022 - February 9, 2022	Wednesday, February 9, 2022	Wednesday, March 23, 2022	Thursday, March 24, 2022	GAA 2022	10,443,000.00		10,443,000.00	Preventive Maintenance - Tertiary Roads
300226103983000	Construction of Multi-Purpose Building in Barangay Galidan, Tulunan, Province of Cotabato	Construction Section	NO	Competitive Bidding	January 20, 2022 - February 9, 2022	Wednesday, February 9, 2022	Monday, March 7, 2022	Monday, March 14, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300226103984000	Construction of Multi-Purpose Building in Barangay Gastav, Bansilan, Province of Cotabato	Construction Section	NO	Competitive Bidding	January 20, 2022 - February 9, 2022	Wednesday, February 9, 2022	Wednesday, March 23, 2022	Thursday, March 24, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300226103996000	Construction of Multi-Purpose Building in Barangay Thailand, Bansilan, Province of Cotabato	Construction Section	NO	Competitive Bidding	January 20, 2022 - February 9, 2022	Wednesday, February 9, 2022	Monday, March 7, 2022	Monday, March 14, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300226103986000	Construction of Multi-Purpose Building in Barangay Kabulan, Matlam, Province of Cotabato	Construction Section	NO	Competitive Bidding	January 20, 2022 - February 9, 2022	Wednesday, February 9, 2022	Monday, March 7, 2022	Monday, March 14, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300226103985000	Construction of Multi-Purpose Building in Barangay Gaunan, M'lang, Province of Cotabato	Construction Section	NO	Competitive Bidding	January 20, 2022 - February 9, 2022	Wednesday, February 9, 2022	Monday, March 7, 2022	Monday, March 14, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300221102104000	Concreting of Road in Barangay New Kalibo, Mang, Cotabato	Construction Section	NO	Competitive Bidding	January 20, 2022 - February 9, 2022	Wednesday, February 9, 2022	Wednesday, March 23, 2022	Thursday, March 24, 2022	GAA 2022	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Access Roads
300221102098000	Construction of Road in Barangay New Kalibo, Mang, Province of Cotabato	Construction Section	NO	Competitive Bidding	January 20, 2022 - February 9, 2022	Wednesday, February 9, 2022	Wednesday, March 23, 2022	Thursday, March 24, 2022	GAA 2022	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Access Roads
300204100764000	Tulunan (Poblacon) Road connecting to Barangay Dungs, Tulunan in support of Palm Oil and Banana Industries, Tulunan, Cotabato	Construction Section	NO	Competitive Bidding	January 26, 2022 - February 17, 2022	Thursday, February 17, 2022	Monday, March 7, 2022	Monday, March 14, 2022	GAA 2022	30,000,000.00		30,000,000.00	Construction/Improvement of Access Roads leading to Trades, Industries and Economic
300221102102000	Construction of Road in Barangay Tacupan (going to new barangay hall site), Cammen, Cotabato	Construction Section	NO	Competitive Bidding	January 26, 2022 - February 17, 2022	Thursday, February 17, 2022	Tuesday, March 22, 2022	Wednesday, March 23, 2022	GAA 2022	10,000,000.00		10,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 3RD
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award		Total	MOOE	CO	
300203101434000	Access Road leading to Pisan Cave, Brgy. Pisan, Kabacan, North Cotabato	Construction Section	Yes	Competitive Bidding	January 28, 2022 - February 17, 2022	Thursday, February 17, 2022	Monday, March 7, 2022	GAA 2022	10,000,000.00		10,000,000.00	Concreting of Road
300204100760000	Sayre Road-Sibog Tavaon-Klambay, Brgy. Kibudtungan connecting to Salama, Banisilan Road in support of Coconut	Construction Section	NO	Competitive Bidding	January 28, 2022 - February 17, 2022	Thursday, February 17, 2022	Monday, March 7, 2022	GAA 2022	5,000,000.00		5,000,000.00	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Communities
300221102106000	Construction of Road, Baranagay F. Cajelo, Tulunan, North Cotabato	Construction Section	NO	Competitive Bidding	January 28, 2022 - February 17, 2022	Thursday, February 17, 2022	Wednesday, March 23, 2022	GAA 2022	5,000,000.00		5,000,000.00	
300204100754000	Buayan-Lepaga-Gaunan Road in support to Cavendish Banana Project, M'lang, Cotabato	Construction Section	NO	Competitive Bidding	January 28, 2022 - February 17, 2022	Thursday, February 17, 2022	Thursday, March 10, 2022	GAA 2022	32,008,000.00		32,008,000.00	
300226104001000	Construction of Multi-Purpose Building Covered Court in Baranagay Kibenes (Elementary School), Carmen, Cotabato	Construction Section	Yes	Competitive Bidding	February 1, 2022 - February 21, 2022	Monday, February 21, 2022	Wednesday, March 23, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300222100112000	Concreting of Road in Baranagay Malagap, Banisilan, Cotabato	Construction Section	NO	Competitive Bidding	February 15, 2022 - March 7, 2022	Monday, March 7, 2022	Wednesday, March 23, 2022	GAA 2022	10,000,000.00		10,000,000.00	Access Roads and/or Bridges from the National Road/s connecting to Indigenous People (IP) Communities
300226103989000	Construction of Multi-Purpose Building in Baranagay Poblacion, Banisilan, Province of Cotabato	Construction Section	NO	Competitive Bidding	February 15, 2022 - March 7, 2022	Monday, March 7, 2022	Wednesday, March 16, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300226103988000	Construction of Multi-Purpose Building in Baranagay Manubuan, Matalem, Cotabato	Construction Section	NO	Competitive Bidding	February 15, 2022 - March 7, 2022	Monday, March 7, 2022	Wednesday, March 16, 2022	GAA 2022	6,000,000.00		6,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300228100230000	Construction of Public Health Facility (Birthing Center) in Baranagay Kilaia, Matalem, Province of Cotabato	Construction Section	NO	Competitive Bidding	February 15, 2022 - March 7, 2022	Monday, March 7, 2022	Wednesday, March 16, 2022	GAA 2022	5,000,000.00		5,000,000.00	Evacuation Centers/ Quarantine Facilities/ Public Health Facilities



UPDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PHO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310203100623000	Kidapawan-Calunusan- Miang Rd - K1635 + 000 - K1636 + 300	Construction Section	NO	Competitive Bidding	February 23, 2022 - March 15, 2022	Tuesday, March 15, 2022	Wednesday, March 23, 2022	Thursday, March 24, 2022	GAA 2022	43,470,000.00		43,470,000.00	Road Widening - Tertiary Roads
	Marbel Br. (800342MN) along Maralam- Lampayan-Antipas Rd	Construction Section	NO	Competitive Bidding	February 23, 2022 - March 15, 2022	Tuesday, March 15, 2022	Thursday, March 24, 2022	Friday, March 25, 2022	GAA 2022	81,000,000.00		81,000,000.00	Widening of Permanent Bridges
	Maklala-Alah Valley Rd (S00835MN) - K1627+000 - K1630+000 Chalmage (S996-8997)	Construction Section	NO	Competitive Bidding	February 23, 2022 - March 15, 2022	Tuesday, March 15, 2022	Thursday, March 24, 2022		GAA 2022	90,030,000.00		90,030,000.00	Road Widening - Primary Roads
300226103991000	Construction of Multi- Purpose Building in Barangay Nabundasan, Tulunan, Province of Cotabato	Construction Section	NO	Competitive Bidding	February 23, 2022 - March 15, 2022	Tuesday, March 15, 2022	Wednesday, March 23, 2022	Thursday, March 24, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300226103991000	Construction of Multi- Purpose Building in Barangay Puting-Bato, Banisilan, Province of Cotabato	Construction Section	NO	Competitive Bidding	March 2, 2022 - March 22, 2022	Tuesday, March 22, 2022	Thursday, March 24, 2022	Friday, March 25, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
310201101045000	Road Widening along Maklala-Alah Valley Rd (S00835MN) - K1625+334 - K1627+000	Construction Section	NO	Competitive Bidding	March 2, 2022 - March 22, 2022	Tuesday, March 22, 2022	Thursday, March 24, 2022	Friday, March 25, 2022	GAA 2022	50,000,000.00		50,000,000.00	Road Widening - Primary Roads
310201101046000	Road Widening along Maklala-Alah Valley Rd (S00835MN) - K1640+864.90 - K1641+265.4, K1641+397.30 - K1641+422.30	Construction Section	NO	Competitive Bidding	March 2, 2022 - March 22, 2022	Tuesday, March 22, 2022	Thursday, March 24, 2022	Friday, March 25, 2022	GAA 2022	13,405,000.00		13,405,000.00	Road Widening - Primary Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 3RD
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300205100232000	Construction of Water System, Thailand, North Cotabato	Construction Section	NO	Competitive Bidding	March 2, 2022 - March 22, 2022	Tuesday, March 22, 2022	Thursday, March 24, 2022	Friday, March 25, 2022	GAA 2022	5,000,000.00		5,000,000.00	Water Supply System
300204100429000	Gokotan Bridge Section- Kibayao-Jct National Highway in support to Palm Oil Mill Project, Carmen, Cotabato	Construction Section	NO	Competitive Bidding	March 2, 2022 - March 22, 2022	Tuesday, March 22, 2022	Thursday, March 24, 2022	Friday, March 25, 2022	GAA 2022	28,007,000.00		28,007,000.00	Convergence and Special Support Program - Construction/Impro- vement of Access Roads leading to
300205100231000	Construction of Water System, Tampad, Matalam, North Cotabato	Construction Section	NO	Competitive Bidding	March 2, 2022 - March 22, 2022	Tuesday, March 22, 2022	Thursday, March 24, 2022	Friday, March 25, 2022	GAA 2022	5,000,000.00		5,000,000.00	Water Supply System
300226103990000	Construction of Multi- Purpose Building in Barangay Poblacion, Matalam, Cotabato	Construction Section	NO	Competitive Bidding	March 2, 2022 - March 22, 2022	Tuesday, March 22, 2022	Thursday, March 24, 2022	Friday, March 25, 2022	GAA 2022	7,000,000.00		7,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300116201297000	Concreting of Brgy. Pinamaton to Brgy. Bato FMR, Brgy. Pinamaton and Brgy. Bato, Matalam, Cotabato	Construction Section	NO	Competitive Bidding	March 2, 2022 - March 22, 2022	Tuesday, March 22, 2022	Thursday, March 24, 2022	Friday, March 25, 2022	DA FUND - 2022	15,000,000.00		15,000,000.00	REPAIR/ REHABILITATION AND CONSTRUCTION OF FARM-TO- MARKET ROADS IN
300116201297000	Construction of Dugong FMR, Brgy. Dugong, M'lang, Cotabato	Construction Section	NO	Competitive Bidding	March 2, 2022 - March 22, 2022	Tuesday, March 22, 2022	Thursday, March 24, 2022	Friday, March 25, 2022	DA FUND - 2022	15,000,000.00		15,000,000.00	REPAIR/ REHABILITATION AND CONSTRUCTION OF FARM-TO- MARKET ROADS IN
300225100681000	Construction of 3 Box Culvert in Barangay Pinamubuan, Banislan, Cotabato	Construction Section	NO	Competitive Bidding	March 2, 2022 - March 22, 2022	Tuesday, March 22, 2022	Thursday, March 24, 2022	Friday, March 25, 2022	GAA 2022	5,000,000.00		5,000,000.00	Flood Mitigation structures Protecting Public Infrastructure Facilities
	Construction of Multi- Purpose Building, Tulunian, North Cotabato	Construction Section	NO	Competitive Bidding	March 2, 2022 - March 22, 2022	Tuesday, March 22, 2022	Thursday, March 24, 2022	Friday, March 25, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300221102099000	Construction of Road in Barangay Poblacion A, Miang, Province of Cotabato	Construction Section	NO	Competitive Bidding	March 2, 2022 - March 22, 2022	Tuesday, March 22, 2022	Thursday, March 24, 2022	Friday, March 25, 2022	GAA 2022	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/
300221102105000	Construction (Completion) of Road with Drainage, Brgy. poblacion, Tulunan, North Cotabato	Construction Section	NO	Competitive Bidding	March 2, 2022 - March 22, 2022	Tuesday, March 22, 2022	Thursday, March 24, 2022	Friday, March 25, 2022	GAA 2022	3,000,000.00		3,000,000.00	and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 3RD
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221102108000	Rehabilitation of Road in Barangay Latagan, Matalam, North Cotabato	Construction Section	NO	Competitive Bidding	March 2, 2022 - March 22, 2022	Tuesday, March 22, 2022	Thursday, March 24, 2022	Friday, March 25, 2022	GAA 2022	7,000,000.00		7,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/
	Kabacan Br. (B01482MN) along Matalam-Lampayan-Antipas Rd	Construction Section	NO	Competitive Bidding	March 2, 2022 - March 22, 2022	Tuesday, March 22, 2022	Thursday, March 24, 2022	Friday, March 25, 2022	GAA 2022	150,000,000.00		150,000,000.00	Widening of Permanent Bridges
320102105105000	Construction of Retention, Marbel River Bank Protection (Upstream of Marbel Bridge), Matalam, Cotabato	Construction Section	NO	Competitive Bidding	March 16, 2022 - April 5, 2022	Tuesday, April 5, 2022	Wednesday, May 11, 2022	Wednesday, May 18, 2022	GAA 2022	50,000,000.00		50,000,000.00	Flood Mitigation structures
310203100625000	Matalam-Miang-Bagontapay Jct Rd - K1648+700 - K1650+553	Construction Section	NO	Competitive Bidding	March 16, 2022 - April 5, 2022	Tuesday, April 5, 2022	Thursday, May 12, 2022	Friday, May 27, 2022	GAA 2022	50,000,000.00		50,000,000.00	Road Widening - Tertiary Roads
310203100624000	Matalam-Miang-Bagontapay Jct Rd - K1647+170 - K1647+326	Construction Section	NO	Competitive Bidding	March 16, 2022 - April 5, 2022	Tuesday, April 5, 2022	Thursday, May 12, 2022	Thursday, May 19, 2022	GAA 2022	50,000,000.00		50,000,000.00	Road Widening - Tertiary Roads
300221100225000	Concreting of Bryg. Thailand, Banskian, North Cotabato	Construction Section	NO	Competitive Bidding	March 16, 2022 - April 5, 2022	Tuesday, April 5, 2022	Wednesday, May 11, 2022	Wednesday, May 18, 2022	DA FUND - 2022	15,000,000.00		15,000,000.00	REPAIR/ REHABILITATION AND CONSTRUCTION OF FARM-TO-ACCESS ROADS
300221102101000	Construction of Footbridge in Barangay Salvacion, Matalam, Cotabato	Construction Section	NO	Competitive Bidding	May 5, 2022 - May 25, 2022	Wednesday, May 25, 2022	Thursday, June 2, 2022	Friday, June 10, 2022	GAA 2022	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/
300221102107000	Improvement of Road, Purok 3 to Purok 7, Bryg. Tambac, Tulunan, North Cotabato	Construction Section	NO	Competitive Bidding	May 5, 2022 - May 25, 2022	Wednesday, May 25, 2022	Wednesday, June 8, 2022	Tuesday, July 5, 2022	GAA 2022	30,000,000.00		30,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/
300116201229700	Concreting of Bryg. New Consolation FMR, Bryg. New Consolation, Mlang, Cotabato	Construction Section	NO	Competitive Bidding	May 5, 2022 - May 25, 2022	Wednesday, May 25, 2022	Thursday, June 2, 2022	Friday, June 10, 2022	DA FUND - 2022	15,000,000.00		15,000,000.00	REPAIR/ REHABILITATION AND CONSTRUCTION OF FARM-TO-MARKET ROADS IN DESIGNATED PRODUCTIONS AREAS



UPDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of TB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226103968000	Construction of Multi-Purpose Building in Sitio Liton, Barangay Kayapa, Kabacan, Province of Cotabato	Construction Section	NO	Competitive Bidding	May 5, 2022 - May 25, 2022	Wednesday, May 25, 2022	Monday, June 6, 2022	Tuesday, July 5, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Construction of Revetment, Marbel River Bank Protection (Sta. 4 + 491 - Sta. 5+441, Left Bank), Matalam, Cotabato	Construction Section	NO	Competitive Bidding	July 5, 2022 - July 25, 2022	Monday, July 25, 2022	Thursday, August 4, 2022	Friday, August 5, 2022	GAA 2022	54,000,000.00		54,000,000.00	Flood Mitigation structures
300228100231000	Construction (Completion) of Hospital Building, Brgy. Wadya, Banislan, North Cotabato	Construction Section	NO	Competitive Bidding	August 2, 2022 - August 22, 2022	Monday, August 22, 2022	Thursday, September 1, 2022	Friday, September 2, 2022	GAA 2022	10,000,000.00		10,000,000.00	Evacuation Centers/ Quarantine Facilities/ Public Health Facilities
2000000100019000	Repair/Maintenance of DA Building Phil. Carabao Center Livestock Structure & Facility Animal Shed 1, Kabacan, Cotabato	Maintenance Section	NO	Competitive Bidding	August 2, 2022 - August 22, 2022	Monday, August 22, 2022	Thursday, September 1, 2022	Friday, September 2, 2022	GAA 2022	700,000.00		700,000.00	Repair / Maintenance
2000000100019000	Repair/Maintenance of DA Building Phil. Carabao Center - Animal Shed 2, Kabacan, Cotabato	Maintenance Section	NO	Competitive Bidding	August 2, 2022 - August 22, 2022	Monday, August 22, 2022	Thursday, September 1, 2022	Friday, September 2, 2022	GAA 2022	600,000.00		600,000.00	Repair / Maintenance



UPDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100019000	Repair/Maintenance of DA Building Phil. Carabao Center - Chopping/feeding Bodega Kabacan, Cotabato		NO	Competitive Bidding	August 2, 2022 - August 22, 2022	Monday, August 22, 2022	Thursday, September 1, 2022	Friday, September 2, 2022	GAA 2022	700,000.00		700,000.00	Repair / Maintenance
200000100019000	Repair/Maintenance of DA Building Phil. Carabao Center - Dairy Sales Outlet (Phase II) Kabacan, Cotabato	Maintenance Section	NO	Competitive Bidding	August 2, 2022 - August 22, 2022	Monday, August 22, 2022	Thursday, September 1, 2022	Friday, September 2, 2022	GAA 2022	900,000.00		900,000.00	Repair / Maintenance
200000100019000	Repair/Maintenance of DILG Building Bureau of Fire Protection - Mang Main Building Poblacion M'lang, Cotabato	Maintenance Section	NO	Competitive Bidding	August 2, 2022 - August 22, 2022	Monday, August 22, 2022	Thursday, September 1, 2022	Friday, September 2, 2022	GAA 2022	900,000.00		900,000.00	Repair / Maintenance
200000100019000	Repair/Maintenance of DPWH Building Cotabato III District Engineering Office Maintenance Section Building Lanao, Kidapawan City	Maintenance Section	NO	Competitive Bidding	August 2, 2022 - August 22, 2022	Monday, August 22, 2022	Thursday, September 1, 2022	Friday, September 2, 2022	GAA 2022	1,500,000.00		1,500,000.00	Repair / Maintenance
II. CONSULTING SERVICES													
	Geotechnical Sub-Surface Exploration	Planning and Design Section	NO	Competitive Bidding	March 8, 2022 - March 28, 2022	Monday, March 28, 2022	Thursday, April 28, 2022	Friday, April 29, 2022	CY 2022 - Regular PDE	4,525,846.21		4,525,846.21	Conduct on-shore drilling by wash boring method, determine ground water table, perform laboratory test, recommend type of structure to be build and submit final report
III. GOODS AND RELATED SERVICES													
	ADMINISTRATIVE SECTION												
	OFFICE SUPPLIES												



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 3RD
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	FIRST QUARTER	Admin Section	No	Competitive Bidding	3/22/2022-3/29/2022	3/29/2022	4/5/2022	4/7/2022	GAA 2022	526,820.00		526,820.00	Purchase of Office Supplies.
	SECOND QUARTER	Administrative Section	No	Competitive Bidding	6/7/2022-6/14/2022	6/14/2022	6/21/2022	6/24/2022	GAA 2022	198,250.00		198,250.00	Purchase of Office Supplies.
	THIRD QUARTER	Administrative Section	No	Competitive Bidding	7/7/2022-7/14/2022	7/14/2022	7/21/2022	7/25/2022	GAA 2022	581,475.00		581,475.00	Purchase of Office Supplies.
	FOURTH QUARTER	Administrative Section	No	Competitive Bidding	10/3/2022-10/10/2022	10/10/2022	10/17/2022	10/24/2022	GAA 2022	555,825.00		555,825.00	Purchase of Office Supplies.
	IT EQUIPMENTS												
	FIRST QUARTER	Administrative Section	No	Competitive Bidding	3/22/2022-4/11/2022	4/11/2022	4/18/2022	4/22/2022	GAA 2022	1,441,015.00		1,441,015.00	Purchase of IT Equipments
	SECOND QUARTER	Administrative Section	No	Competitive Bidding	6/7/2022-6/14/2022	6/14/2022	6/21/2022	6/24/2022	GAA 2022	135,170.00		135,170.00	Purchase of IT Equipments
	THIRD QUARTER	Administrative Section	No	Competitive Bidding	7/7/2022-7/27/2022	7/27/2022	8/4/2022	8/4/2022	GAA 2022	1,708,520.00		1,708,520.00	Purchase of IT Equipments
	FOURTH QUARTER	Administrative Section	No	Competitive Bidding	10/4/2022-10/24/2022	10/24/2022	10/31/2022	11/3/2022	GAA 2022	1,043,175.00		1,043,175.00	Purchase of IT Equipments
	TOOLS AND OFFICE EQUIPMENTS												
	FIRST QUARTER	Administrative Section	No	Competitive Bidding	3/22/2022-3/29/2022	3/29/2022	4/5/2022	4/7/2022	GAA 2022	518,788.00		518,788.00	Purchase of Office Equipments
	SECOND QUARTER	Administrative Section	No	Competitive Bidding	6/7/2022-6/14/2022	6/14/2022	6/21/2022	6/24/2022	GAA 2022	78,430.00		78,430.00	Purchase of Office Equipments
	THIRD QUARTER	Administrative Section	No	Competitive Bidding	7/7/2022-7/14/2022	7/14/2022	7/21/2022	7/25/2022	GAA 2022	533,762.00		533,762.00	Purchase of Office Equipments
	FOURTH QUARTER	Administrative Section	No	Competitive Bidding	10/3/2022-10/10/2022	10/10/2022	10/17/2022	10/24/2022	GAA 2022	519,895.00		519,895.00	Purchase of Office Equipments
	OFFICE OF THE ASSISTANT DISTRICT ENGINEER												
	OFFICE SUPPLIES												
	FIRST QUARTER	ADE's Office	No	Competitive Bidding	3/4/2022-3/11/2022	3/11/2022	3/18/2022	3/21/2022	GAA 2022	31,020.00		31,020.00	Purchase of Office Supplies
	OFFICE TOOLS AND EQUIPMENTS												
	FIRST QUARTER	ADE's Office	No	Competitive Bidding	3/4/2022-3/11/2022	3/11/2022	3/18/2022	3/21/2022	GAA 2022	24,250.00		24,250.00	Purchase of Office Equipments
	IT EQUIPMENTS												
	FIRST QUARTER	ADE's Office	No	Competitive Bidding	3/4/2022-3/11/2022	3/11/2022	3/18/2022	3/21/2022	GAA 2022	267,140.00		267,140.00	Purchase of Office Equipments
	SERVICE VEHICLE RENTAL												
	FIRST QUARTER	ADE's Office	No	Competitive Bidding	3/22/2022-3/29/2022	3/29/2022	4/5/2022	4/7/2022	GAA 2022	226,181.97		226,181.97	Service Vehicle Rental



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 3RD
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of TB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	SECOND QUARTER	ADE's Office	No	Competitive Bidding	6/7/2022-6/14/2022	6/14/2022	6/21/2022	6/24/2022	GAA 2022	226,181.97		226,181.97	Service Vehicle Rental
	OFFICE OF THE DISTRICT ENGINEER												
	OFFICE SUPPLIES												
	FIRST QUARTER	DE's Office	No	Competitive Bidding	3/22/2022-3/29/2022	3/29/2022	4/5/2022	4/7/2022	GAA 2022	456,228.00		456,228.00	Purchase of Office Supplies.
	SECOND QUARTER	DE's Office	No	Competitive Bidding	6/7/2022-6/14/2022	6/14/2022	6/21/2022	6/24/2022	GAA 2022	456,228.00		456,228.00	Purchase of Office Supplies.
	THIRD QUARTER	DE's Office	No	Competitive Bidding	7/7/2022-6/14/2022	7/14/2022	7/21/2022	7/25/2022	GAA 2022	0.00		0.00	Purchase of Office Supplies.
	FOURTH QUARTER	DE's Office	No	Competitive Bidding	10/3/2022-10/10/2022	10/10/2022	10/17/2022	10/24/2022	GAA 2022	0.00		0.00	Purchase of Office Supplies.
	TOOLS AND OFFICE EQUIPMENTS												
	FIRST QUARTER	DE's Office	No	Competitive Bidding	3/22/2022-3/29/2022	3/29/2022	4/5/2022	4/7/2022	GAA 2022	80,633.00		80,633.00	Purchase of Office Equipments
	SECOND QUARTER	DE's Office	No	Competitive Bidding	6/7/2022-6/14/2022	6/14/2022	6/21/2022	6/24/2022	GAA 2022	80,633.00		80,633.00	Purchase of Office Equipments
	THIRD QUARTER	DE's Office	No	Competitive Bidding	7/7/2022-6/14/2022	7/14/2022	7/21/2022	7/25/2022	GAA 2022	0.00		0.00	Purchase of Office Equipments
	FOURTH QUARTER	DE's Office	No	Competitive Bidding	10/3/2022-10/10/2022	10/10/2022	10/17/2022	10/24/2022	GAA 2022	0.00		0.00	Purchase of Office Equipments
	IT EQUIPMENTS												
	FIRST QUARTER	DE's Office	No	Competitive Bidding	3/22/2022-3/29/2022	3/29/2022	4/5/2022	4/7/2022	GAA 2022	77,300.00		77,300.00	Purchase of IT Equipments
	SECOND QUARTER	DE's Office	No	Competitive Bidding	6/7/2022-6/14/2022	6/14/2022	6/21/2022	6/24/2022	GAA 2022	77,300.00		77,300.00	Purchase of IT Equipments
	THIRD QUARTER	DE's Office	No	Competitive Bidding	7/7/2022-6/14/2022	7/14/2022	7/21/2022	7/25/2022	GAA 2022	0.00		0.00	Purchase of IT Equipments
	FOURTH QUARTER	DE's Office	No	Competitive Bidding	10/3/2022-10/10/2022	10/10/2022	10/17/2022	10/24/2022	GAA 2022	0.00		0.00	Purchase of IT Equipments
	CONSTRUCTION SECTION												
	OFFICE SUPPLIES												
	FIRST QUARTER	Construction Section	No	Competitive Bidding	3/4/2022-3/11/2022	3/11/2022	3/18/2022	3/21/2022	GAA 2022	451,195.00		451,195.00	Purchase of Office Supplies
	SECOND QUARTER	Construction Section	No	Competitive Bidding	4/6/2021-4/13/2021	4/13/2021	4/20/2021	4/22/2021	GAA 2022	647,970.00		647,970.00	Purchase of Office Supplies
	THIRD QUARTER	Construction Section	No	Competitive Bidding	7/6/2021-7/13/2021	7/13/2021	7/20/2021	7/22/2021	GAA 2022	4,000.00		4,000.00	Purchase of Office Supplies
	FOURTH QUARTER	Construction Section	No	Competitive Bidding	10/6/2021-10/13/2021	10/13/2021	10/20/2021	10/22/2021	GAA 2022	4,000.00		4,000.00	Purchase of Office Supplies



UPDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of TB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	TOOLS AND OFFICE EQUIPMENTS												
	FIRST QUARTER	Construction Section	No	Competitive Bidding	3/4/2022-3/11/2022	3/11/2022	3/18/2022	3/21/2022	GAA 2022	73,390.00		73,390.00	Purchase of Office Equipments
	IT EQUIPMENT												
	FIRST QUARTER	Construction Section	No	Competitive Bidding	3/4/2022-3/24/2022	3/24/2022	3/31/2022	4/4/2022	GAA 2022	1,206,300.00		1,206,300.00	Purchase of IT Equipments
	FUEL & LUBRICANTS												
	FIRST QUARTER	Construction Section	No	Competitive Bidding	3/4/2022-3/11/2022	3/11/2022	3/18/2022	3/21/2022	GAA 2022	362,550.00		362,550.00	Purchase of Fuel and Lubricants
	SECOND QUARTER	Construction Section	No	Competitive Bidding	4/6/2021-4/13/2021	4/13/2021	4/20/2021	4/22/2021	GAA 2022	337,000.00		337,000.00	Purchase of Fuel and Lubricants
	THIRD QUARTER	Construction Section	No	Competitive Bidding	7/6/2021-7/13/2021	7/13/2021	7/20/2021	7/22/2021	GAA 2022	267,000.00		267,000.00	Purchase of Fuel and Lubricants
	FOURTH QUARTER	Construction Section	No	Competitive Bidding	10/6/2021-10/13/2021	10/13/2021	10/20/2021	10/22/2021	GAA 2022	349,000.00		349,000.00	Purchase of Fuel and Lubricants
	SERVICE VEHICLE RENTAL												
	FIRST QUARTER	Construction Section	No	Competitive Bidding	3/4/2022-3/11/2022	3/11/2022	3/18/2022	3/21/2022	GAA 2022	637,685.22		637,685.22	Service Vehicle Rental
	SECOND QUARTER	Construction Section	No	Competitive Bidding	4/6/2021-4/13/2021	4/13/2021	4/20/2021	4/22/2021	GAA 2022	637,685.22		637,685.22	Service Vehicle Rental
	THIRD QUARTER	Construction Section	No	Competitive Bidding	7/6/2021-7/13/2021	7/13/2021	7/20/2021	7/22/2021	GAA 2022	637,685.22		637,685.22	Service Vehicle Rental
	FOURTH QUARTER	Construction Section	No	Competitive Bidding	10/6/2021-10/13/2021	10/13/2021	10/20/2021	10/22/2021	GAA 2022	637,685.22		637,685.22	Service Vehicle Rental
	MOTOR EQUIPMENT AND SPAREPARTS												
	FIRST QUARTER	Construction Section	No	Competitive Bidding	3/4/2022-3/11/2022	3/11/2022	3/18/2022	3/21/2022	GAA 2022	120,000.00		120,000.00	Purchase of Spare parts
	REPAIR AND MAINTENANCE												
	FIRST QUARTER	Construction Section	No	Competitive Bidding	3/4/2022-3/11/2022	3/11/2022	3/18/2022	3/21/2022	GAA 2022	40,000.00		40,000.00	Repairs and Maintenance
	FINANCE SECTION												
	OFFICE SUPPLIES												
	FIRST QUARTER	Finance Section	No	Competitive Bidding	3/4/2022-3/11/2022	3/11/2022	3/18/2022	3/21/2022	GAA 2022	266,244.40		266,244.40	Purchase of Office Supplies
	SECOND QUARTER	Finance Section	No	Competitive Bidding	4/6/2021-4/13/2021	4/13/2021	4/20/2021	4/22/2021	GAA 2022	185,245.50		185,245.50	Purchase of Office Supplies
	THIRD QUARTER	Finance Section	No	Competitive Bidding	7/6/2021-7/13/2021	7/13/2021	7/20/2021	7/22/2021	GAA 2022	178,431.50		178,431.50	Purchase of Office Supplies
	FOURTH QUARTER	Finance Section	No	Competitive Bidding	10/6/2021-10/13/2021	10/13/2021	10/20/2021	10/22/2021	GAA 2022	164,550.70		164,550.70	Purchase of Office Supplies
	TOOLS AND OFFICE EQUIPMENTS												



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 3RD
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	FIRST QUARTER	Finance Section	No	Competitive Bidding	3/4/2022-3/11/2022	3/11/2022	3/18/2022	3/21/2022	GAA 2022	105,332.00		105,332.00	Purchase of Office Equipments
	SECOND QUARTER	Finance Section	No	Competitive Bidding	4/6/2021-4/13/2021	4/13/2021	4/20/2021	4/22/2021	GAA 2022	793,789.00		793,789.00	Purchase of Office Equipments
	THIRD QUARTER	Finance Section	No	Competitive Bidding	7/6/2021-7/13/2021	7/13/2021	7/20/2021	7/22/2021	GAA 2022	38,105.00		38,105.00	Purchase of Office Equipments
	FOURTH QUARTER	Finance Section	No	Competitive Bidding	10/6/2021-10/13/2021	10/13/2021	10/20/2021	10/22/2021	GAA 2022	55,950.00		55,950.00	Purchase of Office Equipments
	IT EQUIPMENTS												
	FIRST QUARTER	Finance Section	No	Competitive Bidding	3/4/2022-3/11/2022	3/11/2022	3/18/2022	3/21/2022	GAA 2022	827,218.00		827,218.00	Purchase of IT Equipments
	SECOND QUARTER	Finance Section	No	Competitive Bidding	4/6/2021-4/13/2021	4/13/2021	4/20/2021	4/22/2021	GAA 2022	586,000.00		586,000.00	Purchase of IT Equipments
	THIRD QUARTER	Finance Section	No	Competitive Bidding	7/6/2021-7/13/2021	7/13/2021	7/20/2021	7/22/2021	GAA 2022	66,000.00		66,000.00	Purchase of IT Equipments
	FOURTH QUARTER	Finance Section	No	Competitive Bidding	10/6/2021-10/13/2021	10/13/2021	10/20/2021	10/22/2021	GAA 2022	423,478.00		423,478.00	Purchase of IT Equipments
	QUALITY ASSURANCE SECTION												
	OFFICE SUPPLIES												
	FIRST QUARTER	Quality Assurance Section	No	Competitive Bidding	3/4/2022-3/11/2022	3/11/2022	3/18/2022	3/21/2022	GAA 2022	618,785.00		618,785.00	Purchase of Office Supplies
	SECOND QUARTER	Quality Assurance Section	No	Competitive Bidding	4/6/2021-4/13/2021	4/13/2021	4/20/2021	4/22/2021	GAA 2022	401,660.00		401,660.00	Purchase of Office Supplies
	THIRD QUARTER	Quality Assurance Section	No	Competitive Bidding	7/6/2021-7/13/2021	7/13/2021	7/20/2021	7/22/2021	GAA 2022	176,870.00		176,870.00	Purchase of Office Supplies
	FOURTH QUARTER	Quality Assurance Section	No	Competitive Bidding	10/6/2021-10/13/2021	10/13/2021	10/20/2021	10/22/2021	GAA 2022	122,630.00		122,630.00	Purchase of Office Supplies
	TOOLS AND OFFICE EQUIPMENT												
	FIRST QUARTER	Quality Assurance Section	No	Competitive Bidding	3/4/2022-3/11/2022	3/11/2022	3/18/2022	3/21/2022	GAA 2022	49,750.00		49,750.00	Purchase of Office Equipments
	SECOND QUARTER	Quality Assurance Section	No	Competitive Bidding	4/6/2021-4/13/2021	4/13/2021	4/20/2021	4/22/2021	GAA 2022	46,650.00		46,650.00	Purchase of Office Equipments
	THIRD QUARTER	Quality Assurance Section	No	Competitive Bidding	7/6/2021-7/13/2021	7/13/2021	7/20/2021	7/22/2021	GAA 2022	35,650.00		35,650.00	Purchase of Office Equipments
	FOURTH QUARTER	Quality Assurance Section	No	Competitive Bidding	10/6/2021-10/13/2021	10/13/2021	10/20/2021	10/22/2021	GAA 2022	16,850.00		16,850.00	Purchase of Office Equipments
	IT EQUIPMENTS												
	SECOND QUARTER	Quality Assurance Section	No	Competitive Bidding	4/6/2021-4/13/2021	4/13/2021	4/20/2021	4/22/2021	GAA 2022	5,000.00		5,000.00	Purchase of IT EQUIPMENTS
	THIRD QUARTER	Quality Assurance Section	No	Competitive Bidding	7/6/2021-7/13/2021	7/13/2021	7/20/2021	7/22/2021	GAA 2022	62,000.00		62,000.00	Purchase of IT EQUIPMENTS



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 3RD
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of TB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LABORATORY APPARATUS / EQUIPMENTS												
	FIRST QUARTER	Quality Assurance Section	No	Competitive Bidding	3/4/2022-3/24/2022	3/24/2022	3/31/2022	4/4/2022	GAA 2022	2,042,367.00		2,042,367.00	Purchase Laboratory Equipments
	SERVICE VEHICLE RENTAL											0.00	
	FIRST QUARTER	Quality Assurance Section	No	Competitive Bidding	3/4/2022-3/11/2022	3/11/2022	3/18/2022	3/21/2022	GAA 2022	193,531.26		193,531.26	Service Vehicle Rental
	SECOND QUARTER	Quality Assurance Section	No	Competitive Bidding	4/6/2021-4/13/2021	4/13/2021	4/20/2021	4/22/2021	GAA 2022	193,531.26		193,531.26	Service Vehicle Rental
	THIRD QUARTER	Quality Assurance Section	No	Competitive Bidding	7/6/2021-7/13/2021	7/13/2021	7/20/2021	7/22/2021	GAA 2022	193,531.26		193,531.26	Service Vehicle Rental
	FOURTH QUARTER	Quality Assurance Section	No	Competitive Bidding	10/6/2021-10/13/2021	10/13/2021	10/20/2021	10/22/2021	GAA 2022	193,531.26		193,531.26	Service Vehicle Rental
	FUEL & LUBRICANTS												
	FIRST QUARTER	Quality Assurance Section	No	Competitive Bidding	3/4/2022-3/11/2022	3/11/2022	3/18/2022	3/21/2022	GAA 2022	202,500.00		202,500.00	Purchase of Fuel and Lubricants
	SECOND QUARTER	Quality Assurance Section	No	Competitive Bidding	4/6/2021-4/13/2021	4/13/2021	4/20/2021	4/22/2021	GAA 2022	337,500.00		337,500.00	Purchase of Fuel and Lubricants
	THIRD QUARTER	Quality Assurance Section	No	Competitive Bidding	7/6/2021-7/13/2021	7/13/2021	7/20/2021	7/22/2021	GAA 2022	195,750.00		195,750.00	Purchase of Fuel and Lubricants
	FOURTH QUARTER	Quality Assurance Section	No	Competitive Bidding	10/6/2021-10/13/2021	10/13/2021	10/20/2021	10/22/2021	GAA 2022	202,500.00		202,500.00	Purchase of Fuel and Lubricants
	MAINTENANCE SECTION												
	OFFICE SUPPLIES												
	FIRST QUARTER	Maintenance Section	No	Competitive Bidding	3/22/2022-4/11/2022	4/11/2022	4/18/2022	4/22/2022	GAA 2022	1,241,173.00	1,241,173.00		Purchase of Office Supplies
	SECOND QUARTER	Maintenance Section	No	Competitive Bidding	6/7/2022-6/27/2022	6/27/2022	7/4/2022	7/8/2022	GAA 2022	1,691,963.73	1,691,963.73		Purchase of Office Supplies
	THIRD QUARTER	Maintenance Section	No	Competitive Bidding	7/6/2022-7/26/2022	7/26/2022	8/2/2022	8/5/2022	GAA 2022	1,688,628.73	1,688,628.73		Purchase of Office Supplies
	FOURTH QUARTER	Maintenance Section	No	Competitive Bidding	10/6/2022-10/26/2022	10/26/2022	11/2/2022	11/4/2022	GAA 2022	1,604,008.73	1,604,008.73		Purchase of Office Supplies
	TOOLS AND OFFICE EQUIPMENTS												
	FIRST QUARTER	Maintenance Section	No	Competitive Bidding	3/22/2022-3/29/2022	3/29/2022	4/5/2022	4/8/2022	GAA 2022	59,810.00	59,810.00		Purchase of Office Equipments
	SECOND QUARTER	Maintenance Section	No	Competitive Bidding	6/7/2022-6/14/2022	6/14/2022	6/21/2022	6/24/2022	GAA 2022	59,810.00	59,810.00		Purchase of Office Equipments



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 3RD
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MCOE	CO	
	THIRD QUARTER	Maintenance Section	No	Competitive Bidding	7/6/2022-7/13/2022	7/13/2022	7/20/2022	7/22/2022	GAA 2022	59,810.00	59,810.00		Purchase of Office Equipments
	FOURTH QUARTER	Maintenance Section	No	Competitive Bidding	10/6/2022-10/13/2022	10/13/2022	10/20/2022	10/24/2022	GAA 2022	59,810.00	59,810.00		Purchase of Office Equipments
	IT EQUIPMENTS												
	SECOND QUARTER	Maintenance Section	No	Competitive Bidding	6/7/2022-6/14/2022	6/14/2022	6/21/2022	6/24/2022	GAA 2022	475,000.00	475,000.00		Purchase of IT Equipments
	THIRD QUARTER	Maintenance Section	No	Competitive Bidding	7/6/2022-7/13/2022	7/13/2022	7/20/2022	7/22/2022	GAA 2022	400,000.00	400,000.00		Purchase of IT Equipments
	FOURTH QUARTER	Maintenance Section	No	Competitive Bidding	10/6/2022-10/13/2022	10/13/2022	10/20/2022	10/24/2022	GAA 2022	600,000.00	600,000.00		Purchase of IT Equipments
	SPARE PARTS												
	SECOND QUARTER	Maintenance Section	No	Competitive Bidding	6/7/2022-6/14/2022	6/14/2022	6/21/2022	6/24/2022	GAA 2022	368,155.00	368,155.00		Purchase of Spare Parts
	THIRD QUARTER	Maintenance Section	No	Competitive Bidding	7/6/2022-7/26/2022	7/26/2022	8/2/2022	8/5/2022	GAA 2022	1,331,096.00	1,331,096.00		Purchase of Spare Parts
	FOURTH QUARTER	Maintenance Section	No	Competitive Bidding	10/6/2022-10/13/2022	10/13/2022	10/20/2022	10/24/2022	GAA 2022	252,611.00	252,611.00		Purchase of Spare Parts
	VARIOUS MATERIALS												
	FIRST QUARTER	Maintenance Section	No	Competitive Bidding	3/22/2022-4/11/2022	4/11/2022	4/18/2022	4/22/2022	GAA 2022	12,733,725.00	12,733,725.00		Purchase of Various Materials
	SECOND QUARTER	Maintenance Section	No	Competitive Bidding	6/7/2022-6/27/2022	6/27/2022	7/4/2022	7/8/2022	GAA 2022	10,816,160.00	10,816,160.00		Purchase of Various Materials
	THIRD QUARTER	Maintenance Section	No	Competitive Bidding	7/6/2022-7/26/2022	7/26/2022	8/2/2022	8/5/2022	GAA 2022	12,375,400.00	12,375,400.00		Purchase of Various Materials
	FOURTH QUARTER	Maintenance Section	No	Competitive Bidding	10/6/2022-10/26/2022	10/26/2022	11/2/2022	11/4/2022	GAA 2022	12,794,775.00	12,794,775.00		Purchase of Various Materials
	FUEL & LUBRICANTS												
	FIRST QUARTER	Maintenance Section	No	Competitive Bidding	3/22/2022-4/11/2022	4/11/2022	4/18/2022	4/22/2022	GAA 2022	2,719,950.00	2,719,950.00		Purchase of Fuel & Lubricants
	SECOND QUARTER	Maintenance Section	No	Competitive Bidding	6/7/2022-6/27/2022	6/27/2022	7/4/2022	7/8/2022	GAA 2022	2,719,950.00	2,719,950.00		Purchase of Fuel & Lubricants
	THIRD QUARTER	Maintenance Section	No	Competitive Bidding	7/6/2022-7/26/2022	7/26/2022	8/2/2022	8/5/2022	GAA 2022	2,719,950.00	2,719,950.00		Purchase of Fuel & Lubricants
	FOURTH QUARTER	Maintenance Section	No	Competitive Bidding	10/6/2022-10/26/2022	10/26/2022	11/2/2022	11/4/2022	GAA 2022	2,719,950.00	2,719,950.00		Purchase of Fuel & Lubricants
	SERVICE VEHICLE RENTAL												
	FIRST QUARTER	Maintenance Section	No	Competitive Bidding	3/22/2022-3/29/2022	3/29/2022	4/5/2022	4/8/2022	GAA 2022	207,355.68	207,355.68		Service Vehicle Rental
	SECOND QUARTER	Maintenance Section	No	Competitive Bidding	6/7/2022-6/14/2022	6/14/2022	6/21/2022	6/24/2022	GAA 2022	207,355.68	207,355.68		Service Vehicle Rental
	THIRD QUARTER	Maintenance Section	No	Competitive Bidding	7/6/2022-7/13/2022	7/13/2022	7/20/2022	7/22/2022	GAA 2022	207,355.68	207,355.68		Service Vehicle Rental



UPDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PNO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of TB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	FOURTH QUARTER VISUAL MANAGEMENT DISPLAY AND CONTROL	Maintenance Section	No	Competitive Bidding	10/6/2022-10/13/2022	10/13/2022	10/20/2022	10/24/2022	GAA 2022	207,355.68	207,355.68		Service Vehicle Rental
	SECOND QUARTER	Maintenance Section	No	Competitive Bidding	6/7/2022-6/14/2022	6/14/2022	6/21/2022	6/24/2022	GAA 2022	40,388.00	40,388.00		Visual Management display
	PLANNING & DESIGN SECTION												
	OFFICE SUPPLIES												
	FIRST QUARTER	Planning & Design Section	No	Competitive Bidding	3/4/2022-3/11/2022	3/11/2022	3/18/2022	3/21/2022	GAA 2022	1,063,380.40		1,063,380.40	Purchase of Office Supplies.
	SECOND QUARTER	Planning & Design Section	No	Competitive Bidding	4/6/2022-4/26/2022	4/26/2022	5/2/2022	5/9/2022	GAA 2022	1,887,808.80		1,887,808.80	Purchase of Office Supplies.
	THIRD QUARTER	Planning & Design Section	No	Competitive Bidding	7/6/2022-7/26/2022	7/26/2022	8/2/2022	8/5/2022	GAA 2022	2,029,891.60		2,029,891.60	Purchase of Office Supplies.
	FOURTH QUARTER	Planning & Design Section	No	Competitive Bidding	10/6/2022-10/26/2022	10/26/2022	11/3/2022	11/7/2022	GAA 2022	2,392,252.80		2,392,252.80	Purchase of Office Supplies.
	TOOLS AND OFFICE EQUIPMENTS												
	SECOND QUARTER	Planning & Design Section	No	Competitive Bidding	4/6/2021-4/13/2021	4/13/2021	4/20/2021	4/22/2021	GAA 2022	162,029.00		162,029.00	Purchase of Office Equipments
	THIRD QUARTER	Planning & Design Section	No	Competitive Bidding	7/6/2021-7/13/2021	7/13/2021	7/20/2021	7/22/2021	GAA 2022	303,419.80		303,419.80	Purchase of Office Equipments
	FOURTH QUARTER	Planning & Design Section	No	Competitive Bidding	10/6/2021-10/13/2021	10/13/2021	10/20/2021	10/22/2021	GAA 2022	125,100.00		125,100.00	Purchase of Office Equipments
	IT EQUIPMENTS												
	FOURTH QUARTER	Planning & Design Section	No	Competitive Bidding	10/6/2022-10/26/2022	10/26/2022	10/29/2022	11/3/2022	GAA 2022	2,447,600.00		2,447,600.00	Purchase of IT EQUIPMENTS
	SERVICE VEHICLE RENTAL												
	FIRST QUARTER	Planning & Design Section	No	Competitive Bidding	3/4/2022-3/11/2022	3/11/2022	3/18/2022	3/21/2022	GAA 2022	710,857.62		710,857.62	Service Vehicle Rental
	SECOND QUARTER	Planning & Design Section	No	Competitive Bidding	4/6/2021-4/13/2021	4/13/2021	4/20/2021	4/22/2021	GAA 2022	710,857.62		710,857.62	Service Vehicle Rental
	THIRD QUARTER	Planning & Design Section	No	Competitive Bidding	7/6/2021-7/13/2021	7/13/2021	7/20/2021	7/22/2021	GAA 2022	721,628.19		721,628.19	Service Vehicle Rental
	FOURTH QUARTER	Planning & Design Section	No	Competitive Bidding	10/6/2021-10/13/2021	10/13/2021	10/20/2021	10/22/2021	GAA 2022	710,857.62		710,857.62	Service Vehicle Rental



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 3RD
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	SERVICE VEHICLE AND SPAREPARTS												
	SECOND QUARTER	Planning & Design Section	No	Competitive Bidding	4/6/2021-4/13/2021	4/13/2021	4/20/2021	4/22/2021	GAA 2022	138,379.80		138,379.80	Purchase of Spare Parts
	THIRD QUARTER	Planning & Design Section	No	Competitive Bidding	7/6/2021-7/13/2021	7/13/2021	7/20/2021	7/22/2021	GAA 2022	67,570.60		67,570.60	Purchase of Spare Parts
	FOURTH QUARTER	Planning & Design Section	No	Competitive Bidding	10/6/2021-10/13/2021	10/13/2021	10/20/2021	10/22/2021	GAA 2022	130,466.84		130,466.84	Purchase of Spare Parts
	FUEL & LUBRICANTS												
	FIRST QUARTER	Planning & Design Section	No	Competitive Bidding	3/4/2022-3/11/2022	3/11/2022	3/18/2022	3/21/2022	GAA 2022	256,590.00		256,590.00	Purchase of Fuel & Lubricants
	SECOND QUARTER	Planning & Design Section	No	Competitive Bidding	4/6/2021-4/13/2021	4/13/2021	4/20/2021	4/22/2021	GAA 2022	43,090.00		43,090.00	Purchase of Fuel & Lubricants
	THIRD QUARTER	Planning & Design Section	No	Competitive Bidding	7/6/2021-7/13/2021	7/13/2021	7/20/2021	7/22/2021	GAA 2022	271,870.00		271,870.00	Purchase of Fuel & Lubricants
	FOURTH QUARTER	Planning & Design Section	No	Competitive Bidding	10/6/2021-10/13/2021	10/13/2021	10/20/2021	10/22/2021	GAA 2022	47,170.00		47,170.00	Purchase of Fuel & Lubricants

Prepared by:

ALEX P. LEGIRA
Head, Procurement Unit

Recommended by:

WEAHTAN NERLANA
Assistant District Engineer
BAC Chairperson

Approved by:

EDMAR AMIR
District Engineer