

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101108805000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control Structures at Lamo Section, Dupax del Norte, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	11/08/22	12/02/22	02/06/23	02/09/23	GoP	47,526,250.00		47,526,250.00	COMPLETED
320101108806000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control Structures, Comon Section, Aritao, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	11/08/22	12/02/22	02/06/23	02/09/23	GoP	47,381,536.02		47,381,536.02	COMPLETED
320101109810000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control along Apean River, Mabasa Section, Dupax del Norte, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	11/08/22	12/02/22	01/30/23	02/02/23	GoP	47,823,640.00		47,823,640.00	COMPLETED
310202101366000	Network Development-Road Widening-Secondary Roads Nueva Vizcaya-Benguet Road-K0251+877.50-K0252+130.00 Pingkian, Kayapa, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	11/08/22	12/02/22	01/30/23	02/02/23	GoP	11,820,114.90		11,820,114.90	COMPLETED
310201101157000	Network Development, Road Widening, Primary Roads, Daang Maharlika (LZ), K0223+880-K0224+000 Aritao, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	11/08/22	12/02/22	01/30/23	02/02/23	GoP	4,721,288.08		4,721,288.08	COMPLETED
310109101315000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Aritao-Quirino Road, K0278+439-K0278+453, K0282+004-K0282+024 Kasibu, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	11/08/22	12/02/22	01/30/23	02/02/23	GoP	1,846,746.49		1,846,746.49	COMPLETED

310109101314000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Aritao-Quirino Road, K0259+463-K0259+481 Dupax del Norte, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	11/08/22	12/02/22	01/30/23	02/02/23	GoP	1,142,825.20		1,142,825.20	COMPLETED
310109101309000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Nueva Vizcaya-Pangasinan Road-K0221+421-K0221+435, K0233+357-K0233+379 Sta. Fe, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	11/08/22	12/02/22	01/30/23	02/02/23	GoP	3,870,414.57		3,870,414.57	COMPLETED
310106100905000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads, Jct. Nat'l. Road-Bitnong-Balance-Nueva Vizcaya Road, K0272+698-K0273+000 Dupax del Norte, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	11/08/22	12/02/22	01/30/23	02/02/23	GoP	8,778,000.00		8,778,000.00	COMPLETED
310101100982000	Asset Preservation Program-Preventive Maintenance along Primary Roads, Daang Maharlika (LZ) K0216+845-K0219+000 Sta Fe, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	11/08/22	12/02/22	01/30/23	02/02/23	GoP	42,496,623.47		42,496,623.47	COMPLETED
310101100984000	Asset Preservation Program-Preventive Maintenance along Primary Roads, Daang Maharlika (LZ) K0233+336-K0235+020, K0236+190-K0237+260 Aritao, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	11/08/22	12/02/22	01/30/23	02/02/23	GoP	45,202,588.40		45,202,588.40	COMPLETED
310101100983000	Asset Preservation Program-Preventive Maintenance along Primary Roads, Daang Maharlika (LZ) K0220+000-K0220+503 Sta. Fe, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	11/08/22	12/02/22	01/30/23	02/02/23	GoP	43,477,275.89		43,477,275.89	COMPLETED

300203101558000	Convergence & Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Access Road leading to Galintuja Falls and Canili Lake, Alfonso Castañeda, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	11/08/22	12/02/22	01/30/23	02/02/23	GoP	13,445,600.00		13,445,600.00	COMPLETED
300204100486000	Convergence & Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Baleta Road connecting Daiacquit and Sinapaoan to Daang Maharlika in support to the Coffee Industry of LGU under OTOP Program, Santa Fe, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	11/08/22	12/02/22	01/30/23	02/02/23	GoP	14,420,700.00		14,420,700.00	COMPLETED
300204101386000	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Road Leveraging Linkage for Industry and Trade Infrastructure Program - ROLL-IT), Pag-asa road connecting Nagakay road and Teggep road to Junction Bitnong - Belance Road in support to the Fruit and Vegetable Processing at Belance, Dupax del Norte, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	11/08/22	12/02/22	01/31/23	02/03/23	GoP	25,800,503.04		25,800,503.04	COMPLETED

310109101311000	Asset Preservation - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads, Bambang-Kasibu-Solano Road, K0284+711 - K0284+728, K0285+444 - K0285+471, K0286+536 - K0286+589, K0286+762 - K0286+777, K0287+062 - K0287+095, K0287+561 - K0287+574, K0287+726 - K0287+760.50, Kasibu, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	11/08/22	12/02/22	01/31/23	02/03/23	GoP	18,041,893.10		18,041,893.10	COMPLETED
310109101310000	Asset Preservation - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads, Bambang-Kasibu-Solano Road, K0264+940 - K0265+030, K0268+615 - K0268+645, Kasibu, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	11/08/22	12/02/22	01/31/23	02/03/23	GoP	3,938,210.02		3,938,210.02	COMPLETED
310201101158000	Development Program - Road Widening - Primary Roads, Daang Maharlika (LZ), K0236+190 - K0237+003, Aritao, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	11/08/22	12/02/22	01/31/23	02/03/23	GoP	36,965,541.20		36,965,541.20	COMPLETED
310106100903000	Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads, Aritao-Quirino Road - K0237+(-983) - K0237+112, Aritao, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	11/08/22	12/02/22	01/31/23	02/03/23	GoP	35,633,000.00		35,633,000.00	COMPLETED
310106100907000	Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads-Nueva Vizcaya-Pangasinan Road - K0221+144-K0222+047, Imugan, Sta. Fe, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	11/17/22	12/07/22	02/28/23	03/03/23	GoP	28,978,474.38		28,978,474.38	COMPLETED

310104100541000	Asset Preservation Program-Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads-Daang Maharlika (LZ) K0214+314-K0214+886, K0215+395-K0216+751 Sta. Fe, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	11/17/22	12/07/22	01/31/23	02/03/23	GoP	38,726,209.20		38,726,209.20	COMPLETED
310106100906000	Asset Preservation Program-Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads-Tertiary Roads, DM Jct. –Malasin Road, K0253+848-K0255+003, Dupax del Norte, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	11/17/22	12/07/22	01/31/23	02/03/23	GoP	37,992,561.47		37,992,561.47	COMPLETED
310109101313000	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide (Tertiary Road) Jct. Nat'l Road-Bitnong-Belance-Nueva Vizcaya Bdry Road (K0262+379-K0262+455), Dupax del Norte, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	11/17/22	12/29/22	04/18/23	04/20/23	GoP	48,019,000.00		48,019,000.00	COMPLETED
310109101132000	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide (Tertiary Road) Jct. Nat'l Road-Bitnong-Belance-Nueva Vizcaya Bdry Road (K0262+138-K0262+240), Dupax del Norte, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	11/17/22	12/29/22	03/28/23	03/30/23	GoP	58,777,300.00		58,777,300.00	COMPLETED
310109101133000	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide (Tertiary Road) Jct. Nat'l Road-Bitnong-Belance-Nueva Vizcaya Road (K0262+653-K0262+732) Dupax del Norte, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	11/17/22	12/29/22	04/18/23	04/20/23	GoP	49,598,000.00		49,598,000.00	COMPLETED

310106100904000	Asset Preservation Program-Rehabilitation/ Reconstruction/ Upgrading of Damage Paved Roads-Tertiary Roads Aritao-Quirino Road K0242+000-K0243+000 Aritao, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	11/17/22	12/07/22	01/31/23	02/03/23	GoP	32,818,673.41		32,818,673.41	COMPLETED
310109101308000	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Nueva Vizcaya-Pangasinan Road K0216+093-K0216+101, K0216+896-K0216+906, K0216+157-K0216+169 Sta. Fe, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	11/17/22	12/07/22	04/13/23	04/17/23	GoP	3,536,192.80		3,536,192.80	COMPLETED
310109101312000	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Road, K0302+309-K0302+337, K0304+428-K0304+442, K0305+093-K0305+113, K0306+503-K0306+517, K0307+662-K0307+674, K0307+770-K0307+791, K0307+937-K0307+957 Kasibu, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	11/17/22	12/07/22	04/13/23	04/17/23	GoP	14,834,338.40		14,834,338.40	COMPLETED
310103101204000	Asset Preservation Program-Preventive Maintenance along Tertiary Roads, Bambang-Kasibu-Solano Road K0267+838-K0268+644, K0269+018-K0269+612 Kasibu, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	11/17/22	12/07/22	01/31/23	02/03/23	GoP	22,257,380.86		22,257,380.86	COMPLETED
320101108817000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control along Manga River, Bitnong Section, Dupax del Norte, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	11/17/22	12/15/22	02/06/23	02/09/23	GoP	94,377,000.00		94,377,000.00	COMPLETED

320101103154000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control along Benay River, Bagumbayan Section, Dupax del Sur, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	11/17/22	12/15/22	02/15/23	02/20/23	GoP	94,386,650.00		94,386,650.00	COMPLETED
320101108803000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control Structures at Comon-Latar Section, Aritao, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	11/17/22	12/15/22	02/06/23	02/09/23	GoP	94,763,000.00		94,763,000.00	COMPLETED
320101108802000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control Structures at Baliling-Calititan Section, Sta. Fe, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	11/17/22	12/15/22	02/06/23	02/09/23	GoP	94,618,250.00		94,618,250.00	COMPLETED
32010113162000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control Structures at Mangayang Section, Dupax del Sur, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	11/17/22	12/15/22	02/06/23	02/09/23	GoP	94,685,800.00		94,685,800.00	COMPLETED
310103101205000	Asset Preservation Program-Preventive Maintenance along Tertiary Roads, Aritao-Quirino K0254+619-K0256+329, K0260+602-K0262+690 Kasibu, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	12/09/22	12/29/22	01/31/23	02/03/23	GoP	37,831,333.96		37,831,333.96	COMPLETED
300221102859000	Basic Infrastructure Program-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Road, Purok 6-Purok 8, Barangay Lublub, Alfonso Castañeda, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	12/09/22	12/29/22	01/31/23	02/03/23	GoP	19,211,793.08		19,211,793.08	COMPLETED

310204101023000	Network Development - Construction of Bypass and Diversion Roads, Dupax del Sur Bypass, Nueva Vizcaya, Dupax del Sur, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	12/09/22	12/29/22	02/06/23	02/09/23	GoP	86,936,850.00		86,936,850.00	COMPLETED
310202101367000	Network Development Program: Road Widening - Secondary Roads Nueva Vizcaya- Benguet Road - K0236+(-590) - K0236+225, K0236+256 - K0236+357, K0236+880- K0236+895, Aritao, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	01/06/23	01/26/23	02/07/23	02/10/23	GoP	35,587,500.00		35,587,500.00	COMPLETED
310304101083000	Network Development Program: Bridge Program - Rehabilitation/Major Repair of Permanent Bridges Benay Bridge (B01253LZ) along Aritao-Quirino Road, Bagumbayan, Dupax del Sur, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	01/06/23	01/26/23	02/07/23	02/10/23	GoP	38,238,527.03		38,238,527.03	COMPLETED
310305101893000	Bridge-Widening of Permanent Bridges Lobo Bridge (B01249LZ) along Nueva Vizcaya - Benguet Road, Aritao, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	01/06/23	01/26/23	02/07/23	02/10/23	GoP	24,010,000.00		24,010,000.00	COMPLETED
310305101894000	Bridge-Widening of Permanent Bridges - Secondary Roads Odom Bridge (B01865LZ) along Nueva Vizcaya - Benguet Road, Kayapa, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	01/06/23	01/26/23	02/07/23	02/10/23	GoP	38,416,000.00		38,416,000.00	COMPLETED
300219101916000	SIPAG - Flood Mitigation Structure protecting Public Infrastructure/Facilities Construction of Flood Control Structure along Santa Fe River, Barangay Cutar, Aritao, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	01/06/23	02/09/23	03/14/23	03/16/23	GoP	23,796,491.00		23,796,491.00	COMPLETED

300226105726000	BASIC INFRASTRUCTURE PROGRAM (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building Barangay Cutar, Aritao, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	01/06/23	01/26/23	03/29/23	04/04/23	GoP	4,851,000.00		4,851,000.00	COMPLETED
300226105734000	BASIC INFRASTRUCTURE PROGRAM (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building Barangay Ocao-Capinaan, Aritao, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	01/06/23	01/26/23	03/29/23	04/04/23	GoP	3,395,700.00		3,395,700.00	COMPLETED
310109101125000	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide (Tertiary Road) Papaya-Malabing-Wangal-Binogawan-Tadji-Runruno Road (K0306+490-K0306+651, K0306+794-K0306+980) Kasibu, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	01/20/23	02/09/23	03/28/23	03/30/23	GoP	94,555,342.62		94,555,342.62	COMPLETED
310109101126000	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide (Tertiary Road) Papaya-Malabing-Wangal-Binogawan-Tadji-Runruno Road (K0306+1040-K0307+085) Kasibu, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	01/20/23	02/09/23	03/28/23	03/30/23	GoP	94,561,546.88		94,561,546.88	COMPLETED
310109101127000	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide (Tertiary Road) Papaya-Malabing-Wangal-Binogawan-Tadji-Runruno Road (K0307+430-K0307+665) Kasibu, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	01/20/23	02/09/23	04/04/23	04/10/23	GoP	94,564,088.26		94,564,088.26	COMPLETED

310109101128000	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide (Tertiary Road) Papaya-Malabing-Wangal-Binogawan-Tadji-Runruno Road (K0307+850-K0307+970) Kasibu, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	01/20/23	02/09/23	03/28/23	03/30/23	GoP	94,568,821.66		94,568,821.66	COMPLETED
310109101129000	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide (Tertiary Road) Papaya-Malabing-Wangal-Binogawan-Tadji-Runruno Road (K0307+970-K0308+165) Kasibu, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	01/20/23	02/09/23	03/28/23	03/30/23	GoP	94,563,572.26		94,563,572.26	COMPLETED
300221102860000	Convergence and Special Support Program-Basic Infrastructure Program Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Road, Barangay Lublub, Alfonso Castañeda, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	01/20/23	02/09/23	03/28/23	03/30/23	GoP	19,407,565.60		19,407,565.60	COMPLETED
300225101017000	Basic Infrastructure Program-Flood Mitigation Structures protecting Public Infrastructure/Facilities Construction of Flood Control Structures at Sitio Paitug Section, San Fabian, Kayapa, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	01/20/23	02/09/23	03/14/23	03/16/23	GoP	96,133,690.15		96,133,690.15	COMPLETED

320101109808000	Organizational Outcome 2: Protect Lives and Properties against Major Floods Flood Management Program- Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems Construction of Flood Control along Santa Fe River, Villa Flores, Santa Fe, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	01/20/23	02/09/23	04/18/23	04/27/23	GoP	42,661,504.77		42,661,504.77	COMPLETED
320101109809000	Flood Management Program: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structures along Marang River (Section 1), Brgy. Comon Aritao, Nueva Vizcaya	NV2ndDEO	YES	Competitive Bidding	01/20/23	02/09/23	03/14/23	03/16/23	GoP	28,397,364.45		28,397,364.45	COMPLETED
	BASIC INFRASTRUCTURE PROGRAM (BIP)- Multi-Purpose Buildings/Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Babadi, Kayapa, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	02/08/23	02/28/23	03/29/23	04/04/23	GoP	2,435,400.00		2,435,400.00	COMPLETED
	BASIC INFRASTRUCTURE PROGRAM (BIP)- Multi-Purpose Buildings/Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Cabayo, Kayapa, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	02/08/23	02/28/23	03/29/23	04/04/23	GoP	2,450,000.00		2,450,000.00	COMPLETED
	BASIC INFRASTRUCTURE PROGRAM (BIP)- Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Building, Barangay Poblacion, Aritao, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	02/08/23	02/28/23	03/29/23	04/04/23	GoP	4,851,492.46		4,851,492.46	COMPLETED

	BASIC INFRASTRUCTURE PROGRAM (BIP)- Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Building, Barangay Malico, Santa Fe, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	02/08/23	02/28/23	03/29/23	04/04/23	GoP	4,850,508.89		4,850,508.89	COMPLETED
	BASIC INFRASTRUCTURE PROGRAM (BIP)- Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Building, Barangay Biruk, Dupax del Sur, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	02/08/23	02/28/23	03/29/23	04/04/23	GoP	4,870,766.33		4,870,766.33	COMPLETED
	Asset Preservation Program- Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide (Tertiary Road) Aritao-Quirino Road (K0293+450-K0293+660) Kasibu, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	02/08/23	02/28/23	03/28/23	03/30/23	GoP	94,554,264.04		94,554,264.04	COMPLETED
	BASIC INFRASTRUCTURE PROGRAM (BIP)- Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Building, Aritao, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	03/22/23	04/11/23	04/18/23	04/27/23	GoP	9,753,480.00		9,753,480.00	COMPLETED
	BASIC INFRASTRUCTURE PROGRAM (BIP)- Multi-Purpose Buildings/Facilities to Support Social Services, Improvement (Completion) of Land Transportation Office, Poblacion, Aritao, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	03/22/23	04/11/23	04/18/23	04/27/23	GoP	2,938,815.00		2,938,815.00	COMPLETED

	BASIC INFRASTRUCTURE PROGRAM (BIP)- Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Buildings, Kayapa Nueva Vizcaya A. Barangay Talecabcab, Kayapa, Nueva Vizcaya B. Barangay Ansipsip, Kayapa, Nueva Vizcaya C. Barangay Balangabang, Kayapa, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	03/22/23	04/11/23	04/18/23	04/27/23	GoP	10,311,840.00		10,311,840.00	COMPLETED
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAINWATER COLLECTOR SYSTEM A. MABASA ELEMENTARY SCHOOL, MABASA, DUPAX DEL NORTE, NUEVA VIZCAYA B. DUPAX DEL NORTE MUNICIPAL HALL, BRGY. MALASIN, DUPAX DEL NORTE, NUEVA VIZCAYA C. DUPAX DEL NORTE PUBLIC MARKET, BRGY. MALASIN, DUPAX DEL NORTE, NUEVA VIZCAYA	NV2ndDEO	NO	Competitive Bidding	03/22/23	04/11/23	04/18/23	04/20/23	GoP	2,292,840.00		2,292,840.00	COMPLETED
	Repair/Maintenance of Sta. Cruz River Revetment 6 Brgy. Pingkian, Kayapa, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	04/14/23	05/04/23	05/12/23	05/15/23	GoP	5,554,067.14		5,554,067.14	COMPLETED
	Concreting of Barangay Bone South FMR, Barangay Bone South, Aritao, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	04/14/23	05/04/23	06/01/23	06/09/23	GoP	11,659,844.00		11,659,844.00	COMPLETED

	Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide (Secondary Road) Nueva Vizcaya- Benguet Rd. (K0254+036.40 - K0254+180) Kayapa, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	04/14/23	05/04/23	-	-	GoP				SHORT OF AWARD
	Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide (Secondary Road) Nueva Vizcaya- Benguet Rd. (K0254+944 - K0255+055) Kayapa, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	04/14/23	05/04/23	-	-	GoP				SHORT OF AWARD
	Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide (Secondary Road) Nueva Vizcaya- Benguet Rd. (K0255+605 - K0255+755) Kayapa, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	04/14/23	05/04/23	-	-	GoP				SHORT OF AWARD
	Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide (Secondary Road) Nueva Vizcaya- Benguet Rd. (K0256+565 - K0256+716) Kayapa, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	04/14/23	05/04/23	-	-	GoP				SHORT OF AWARD
	Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide (Secondary Road) Nueva Vizcaya- Benguet Rd. (K0258+839 - K0259+039) Kayapa, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	04/14/23	05/04/23	-	-	GoP				SHORT OF AWARD

Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide (Secondary Road) Nueva Vizcaya-Benguet Rd. (K0259+700 - K0260+000) Kayapa, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	04/14/23	05/04/23	-	-	GoP				SHORT OF AWARD
Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide (Secondary Road) Nueva Vizcaya-Benguet Rd. (K0260+600 - K0260+900) Kayapa, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	04/14/23	05/04/23	-	-	GoP				SHORT OF AWARD
Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide (Tertiary Road) Nueva Vizcaya-Pangasinan Rd. (K0217+270 - K0217+570) Sta. Fe, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	04/14/23	05/04/23	-	-	GoP				SHORT OF AWARD
Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide (Tertiary Road) Nueva Vizcaya-Pangasinan Rd. (K0218+350 - K0218+650) Sta. Fe, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	04/14/23	05/04/23	10/18/23	10/23/23	GoP	95,844,014.62		95,844,014.62	ON-GOING
Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide (Secondary Road) Nueva Vizcaya-Benguet Rd. (K0254+684 - K0254+774), Kayapa, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	04/27/23	05/17/23	-	-	GoP				SHORT OF AWARD

	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide (Secondary Road) Nueva Vizcaya-Benguet Rd. (K0260+093 – K0260+243.90), Kayapa, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	04/27/23	05/17/23	-	-	GoP				SHORT OF AWARD
	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide (Secondary Road) Nueva Vizcaya-Benguet Rd. (K0260+475 – K260+675), Kayapa, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	04/27/23	05/17/23	-	-	GoP				SHORT OF AWARD
	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide (Secondary Road) Nueva Vizcaya-Benguet Rd. (K0260+965 – K261+057), Kayapa, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	04/27/23	05/17/23	-	-	GoP				SHORT OF AWARD
	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide (Secondary Road) Nueva Vizcaya-Benguet Rd. (K0263+765 – K0263+915), Kayapa, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	04/27/23	05/17/23	-	-	GoP				SHORT OF AWARD
	BASIC INFRASTRUCTURE PROGRAM (BIP)- Multi-Purpose Buildings/Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building Barangay Sta. Fe National High School, Sta. Fe, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	04/27/23	05/17/23	05/26/23	06/05/23	GoP	2,911,212.95		2,911,212.95	COMPLETED

ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods- Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control along Bato River, Lublub, Alfonso Castañeda, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	04/27/23	05/17/23	-	-	GoP				SHORT OF AWARD
REPAIR/MAINTENAN CE OF OTHER PUBLIC BUILDING A. Repair/Maintenance of DPWH NV2nd DEO Rest Area (Perez Park) Main Building Phase 2, Tactac, Stanta Fe, Nueva Vizcaya B. Repair/Maintenance of DPWH NV2nd DEO Rest Area (Perez Park) Quarters/Canteen, Tactac, Santa Fe, Nueva Vizcaya C. Repair/Maintenance of DPWH NVSDEO Main Building, Malasin, Dupax del Norte, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	04/27/23	05/17/23	05/26/23	05/30/23	GoP	2,853,599.88		2,853,599.88	COMPLETED
Repair/Restoration/R ehabilitation of damaged Infrastructure Facilities and Other Related Activities along various National Roads A. Papaya-Malabing- Wangal-Binogawan- Tadji-Runruno Road (S00881LZ) K0305+600- K0305+680, Brgy. Tadji, Kasibu, Nueva Vizcaya B. Damaged stone masonry catchwall along Papaya- Malabing-Wangal- Binogawan-Tadji Road (S00881LZ) K0306+900-K0307- 750 (left side), Brgy. Tadji, Kasibu, Nueva Vizcaya C. Damaged stone masonry catchwall	NV2ndDEO	NO	Competitive Bidding	06/09/23	06/29/23	07/07/23	07/11/23	GoP	28,486,609.00		28,486,609.00	COMPLETED

Repair/Restoration/Rehabilitation of damaged Infrastructure Facilities and Other Related Activities along various National Roads A. Damaged stone masonry catchwall along Bambang-Kasibu-Solano Road (S00885LZ) K0266+170-K0266+270 and K0266+650-K0266+900, Brgy. Antutot Kasibu, Nueva Vizcaya B. Damaged stone masonry catchwall along Nueva Vizcaya-Pangasinan Road (00870LZ) K0224+000-K0228+000 Intermittent Sections, Santa Fe	NV2ndDEO	NO	Competitive Bidding	06/09/23	06/29/23	07/07/23	07/11/23	GoP	14,472,291.59		14,472,291.59	COMPLETED
BASIC INFRASTRUCTURE PROGRAM (BIP)- Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building Barangay Bacneg, Santa Fe, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	06/23/23	07/13/23	-	-	GoP	4,842,174.35		4,842,174.35	COMPLETED
CONVERGENCE AND SPECIAL SUPPORT PROGRAM(CSSP)- Construction/Rehabilitation of Water Supply/Septage and Sewerage/ Rain Water Collectors- Water Supply System- Construction of Solar Water System Barangay Comon, Aritao, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	06/23/23	07/13/23	07/21/23	07/25/23	GoP	9,700,954.47		9,700,954.47	COMPLETED
CONVERGENCE AND SPECIAL SUPPORT PROGRAM(CSSP)- Construction/Rehabilitation of Water Supply/Septage and Sewerage/ Rain Water Collectors- Water Supply System- Construction of Solar Water System Kayapa, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	06/23/23	07/13/23	-	-	GoP	9,599,100.00		9,599,100.00	COMPLETED

CONVERGENCE AND SPECIAL SUPPORT PROGRAM(CSSP)- Construction/Rehabilitation of Water Supply/Septage and Sewerage/ Rain Water Collectors- Water Supply System- Construction of Solar Water System Alfonso Castañeda, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	06/23/23	07/13/23	-	-	GoP	9,599,100.00		9,599,100.00	COMPLETED
CONVERGENCE AND SPECIAL SUPPORT PROGRAM(CSSP)- Construction/Rehabilitation of Water Supply/Septage and Sewerage/ Rain Water Collectors- Water Supply System- Construction of Solar Water System Barangay Bone North, Aritao, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	06/23/23	07/13/23	07/21/23	07/25/23	GoP	9,701,033.79		9,701,033.79	COMPLETED
Asset Preservation Program-Preventive Maintenance along Primary Roads, Daang Maharlika (LZ)- K0210+000 - K0211+000, K0212+000 - K0213+158 Sta. Fe, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	06/23/23	07/13/23	-	-	GoP				SHORT OF AWARD
BASIC INFRASTRUCTURE PROGRAM (BIP)- Multi-Purpose Buildings/Facilities to Support Social Services Repair & Improvement of DPWH NUEVA VIZCAYA 2ND DEO Malasin, Dupax del Norte, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	06/23/23	07/13/23	07/21/23	07/25/23	GoP	9,702,000.00		9,702,000.00	COMPLETED

Repair/Maintenance of Infrastructure Facilities and Other Related Activities along Various National Roads A. Jct. Nat'l-Bitnong-Balance Road (S06021LZ), K054+081-K0257+103.5(LL), K0257+795-K0257+823(LL), K0258+000-K0258+022.5(LL) & K0258+100-K0258+131.5(LL), Brgy. Bitnong, Dupax del Norte, Nueva Vizcaya B. Papaya-Malabing-Wangal-Binogawan-Tadji-Runruno Road (S00881LZ), K0298+800-K299+000, K0302+100-K0307+130.8	NV2ndDEO	NO	Competitive Bidding	08/22/23	09/11/23	09/19/23	09/21/23	GoP	21,963,917.04		21,963,917.04	ON-GOING
Repair/Maintenance of Infrastructure Facilities and Other Related Activities along Various National Roads Aritao-Quirino Road (S00883LZ) K0257+543-K0257+573- K0257+958(LS) K0274+860-K0274+887(LS), K0285+020-K0285+050(LL), K0289+500-K0289+516(LL), K0290+795-K0290+811(RS), K0291+100-K0291+104(BL), K0291+200-K0291+220(LL) & K0292+450-K0292+495(BL), Kasibu, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	08/22/23	09/11/23	09/19/23	09/21/23	GoP	11,517,707.51		11,517,707.51	ON-GOING
Repair/Maintenance of Infrastructure Facilities and Other Related Activities along Various National Roads Nueva Vizcaya-Benguet Road (S00868LZ), K0249+(-040)-K0249+(-30), K0252+764-K0252+779(RS) & K0269+795-K0269+825(RS), Kayapa, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	08/22/23	09/11/23	09/19/23	09/21/23	GoP	14,398,615.16		14,398,615.16	ON-GOING


Repair/Maintenance of Infrastructure Facilities and Other Related Activities along Various National Roads Jct-Nat'l-Bitnong-Belance Road (S06021LZ) K0259+330-K0259+430(LL), Brgy. Bitnong, Dupax del Norte, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	08/22/23	09/11/23	09/19/23	09/21/23	GoP	46,890,000.00		46,890,000.00	ON-GOING
Repair and Improvement of DPWH Nueva Vizcaya Second District Engineering Office (Phase 3) Malasin Dupax del Norte, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	10/06/23	10/26/23	11/09/23	11/10/23	GoP	7,633,200.00		7,633,200.00	ON-GOING
Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide (Secondary Road) Nueva Vizcaya-Pangasinan Road (K0218+350-K0218+650), Sta. Fe, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	-	-	-	-					CANCELLED
Asset Preservation Program-Preventive Maintenance along Tertiary Roads, Jct. Nat'l Road-Bitnong-Belance-Nueva Vizcaya Bdry. Rd.-K0256+(-804)-K0260+590, Section 1 Dupax del Norte, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	10/27/23	11/16/23	11/27/23	11/28/23	GoP	2,443,559.00		2,443,559.00	COMPLETED
Asset Preservation Program-Preventive Maintenance along Tertiary Roads, Jct. Nat'l Road-Bitnong-Belance-Nueva Vizcaya Bdry. Rd.-K0260+590-K0263+830 Section 2, Dupax del Norte, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	11/17/23	12/07/23	-	-	GoP				SHORT OF AWARD
Asset Preservation Program-Preventive Maintenance along Tertiary Roads, Jct. Nat'l Road-Bitnong-Belance-Nueva Vizcaya Bdry. Rd.-K0263+830-K0266+756 Section 3, Dupax del Norte, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	11/17/23	12/07/23	-	-	GoP				SHORT OF AWARD

Asset Preservation Program-Preventive Maintenance along Tertiary Roads, Jct. Nat'l Road-Bitnong-Belance-Nueva Vizcaya Bdry. Rd.-K0266+756-K0269+724 Section 4, Dupax del Norte, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	11/17/23	12/07/23	-	-	GoP	-			SHORT OF AWARD
Asset Preservation Program-Preventive Maintenance along Tertiary Roads, Bambang-Kasibu-Solano Rd. K0267+000-K0271+422 Section 1, Kasibu, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	11/17/23	12/07/23	-	-	GoP	-			SHORT OF AWARD
Asset Preservation Program-Preventive Maintenance along Tertiary Roads, Bambang-Kasibu-Solano Rd. K0271+422-K0274+800 & K0275+000-K0276+450 Section 2, Kasibu, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	11/17/23	12/07/23	-	-	GoP	-			SHORT OF AWARD
Asset Preservation Program-Preventive Maintenance along Tertiary Roads, Bambang-Kasibu-Solano Rd. K0276+450-K0281+000 Section 3, Kasibu, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	11/17/23	12/07/23	-	-	GoP	-			SHORT OF AWARD
Asset Preservation Program-Preventive Maintenance along Tertiary Roads, Bambang-Kasibu-Solano Rd. K0281+000-K0285+430 Section 4, Kasibu, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	11/17/23	12/07/23	-	-	GoP	-			SHORT OF AWARD
Asset Preservation Program-Preventive Maintenance along Tertiary Roads, Aritao-Quirino Rd. K0275+000-K0279+647 Section 1, Kasibu, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	11/17/23	12/07/23	-	-	GoP	-			SHORT OF AWARD
Asset Preservation Program-Preventive Maintenance along Tertiary Roads, Aritao-Quirino Rd. K0279+647-K0283+900 Section 2, Kasibu, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	11/29/23	12/19/23	-	-	GoP	-			SHORT OF AWARD


	Asset Preservation Program-Preventive Maintenance along Tertiary Roads, Aritao-Quirino Rd. K0283+900-K0288+393 Section 3, Kasibu, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	11/29/23	12/19/23	-	-	GoP				SHORT OF AWARD
	Asset Preservation Program-Preventive Maintenance along Tertiary Roads, Aritao-Quirino Rd. K0288+393-K0293+000 Section 4, Kasibu, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	11/29/23	12/19/23	-	-	GoP				SHORT OF AWARD
	BASIC INFRASTRUCTURE PROGRAM (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building, Barangay Imugan, Sta. Fe, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	11/29/23	12/19/23	-	-	GoP				SHORT OF AWARD
	BASIC INFRASTRUCTURE PROGRAM (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building, Brgy. Lublub, Alfonso Castañeda, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	11/29/23	12/19/23	-	-	GoP				SHORT OF AWARD
	BASIC INFRASTRUCTURE PROGRAM (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building, Brgy. Calititan, Aritao, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	12/29/23	01/18/24	-	-	GoP				SHORT OF AWARD
	BASIC INFRASTRUCTURE PROGRAM (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building, Brgy. Calititan, Aritao, Nueva Vizcaya	NV2ndDEO	NO	Competitive Bidding	12/29/23	01/18/24	-	-	GoP				SHORT OF AWARD
			NO	Limited Source Bidding	Indicate Date	Indicate Date							
			NO	Direct Contracting	N/A	N/A							
			NO	Repeat Order	N/A	N/A							
			NO	Shopping	Indicate Date	N/A							
			NO	NP-53.1 Two Failed Bids	Indicate Date	N/A							
			NO	NP-53.2 Emergency Contract	N/A	N/A							
			NO	NP-53.3 Take-Over of Contract	N/A	N/A							
			NO	NP-53.4 Adjacent or Connected	N/A	N/A							
			NO	NP-53.5 Agency-to-Agency	N/A	N/A							
			NO	NP-53.6 Scientific, Scholarly	N/A	N/A							

			NO	NP-53.7 Highly Techn	N/A	N/A							
			NO	NP-53.8 Defense Coop	N/A	N/A							
			NO	NP-53.9 - Small Value	Indicate Date	N/A							
			NO	NP-53.10 Lease of Res	N/A	N/A							
			NO	NP-53.11 NGO Particip	Indicate Date	N/A							
			NO	NP-53.12 Community	N/A	N/A							
			NO	NP-53.13 UN Agencies	N/A	N/A							
			NO	NP-53.14 Direct Retail	N/A	N/A							

Prepared and Submitted by:


ROVERLYN M. URRO
Head, Procurement Unit

Recommending Approval:


JERRY B. RIVERA
BAC Chairperson

Approved:


MARLYN G. INGUILLO
Head of Procuring Entity

GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO End-User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget			Remarks (brief) description of Program/Project
					Advertisement/ Posting of IB/REI	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
PART I. AVAILABLE AT PROCUREMENT SERVICE STORE													
	Common Office Supplies									4,000,000.00	-	4,000,000.00	
	First Quarter	NV2DEO	No	DBM-PS	N/A	N/A	N/A	N/A	GAA 2023	1,000,000.00	-	1,000,000.00	
	Second Quarter	NV2DEO	No	DBM-PS	N/A	N/A	N/A	N/A	GAA 2023	1,000,000.00	-	1,000,000.00	
	Third Quarter	NV2DEO	No	DBM-PS	N/A	N/A	N/A	N/A	GAA 2023	1,000,000.00	-	1,000,000.00	
	Fourth Quarter	NV2DEO	No	DBM-PS	N/A	N/A	N/A	N/A	GAA 2023	1,000,000.00	-	1,000,000.00	
PART II. OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES													
	Common Electrical Supplies									800,000.00	-	800,000.00	
	First Quarter	NV2DEO	No	Shopping	06-Mar-23	10-Mar-23	14-Mar-23	15-Mar-23	GAA 2023	200,000.00	-	200,000.00	
	Second Quarter	NV2DEO	No	Shopping	05-Jun-23	09-Jun-23	14-Jun-23	15-Jun-23	GAA 2023	200,000.00	-	200,000.00	
	Third Quarter	NV2DEO	No	Shopping	04-Sep-23	08-Sep-23	12-Sep-23	13-Sep-23	GAA 2023	200,000.00	-	200,000.00	
	Fourth Quarter	NV2DEO	No	Shopping	11-Dec-23	15-Dec-23	19-Dec-23	20-Dec-23	GAA 2023	200,000.00	-	200,000.00	
	Common Office Equipment									1,200,000.00	-	1,200,000.00	
	First Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	20-Mar-23	24-Mar-23	28-Mar-23	29-Mar-23	GAA 2023	300,000.00	-	300,000.00	
	Second Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	19-Jun-23	23-Jun-23	27-Jun-23	28-Jun-23	GAA 2023	300,000.00	-	300,000.00	
	Third Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	18-Jul-23	22-Sep-23	26-Sep-23	27-Sep-23	GAA 2023	300,000.00	-	300,000.00	
	Fourth Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	11-Dec-23	15-Dec-23	19-Dec-23	20-Dec-23	GAA 2023	300,000.00	-	300,000.00	
	Common Office Supplies									1,400,000.00	-	1,400,000.00	
	First Quarter	NV2DEO	No	Shopping	06-Mar-23	10-Mar-23	14-Mar-23	15-Mar-23	GAA 2023	350,000.00	-	350,000.00	
	Second Quarter	NV2DEO	No	Shopping	05-Jun-23	09-Jun-23	14-Jun-23	15-Jun-23	GAA 2023	350,000.00	-	350,000.00	
	Third Quarter	NV2DEO	No	Shopping	04-Sep-23	08-Sep-23	12-Sep-23	13-Sep-23	GAA 2023	350,000.00	-	350,000.00	
	Fourth Quarter	NV2DEO	No	Shopping	11-Dec-23	15-Dec-23	19-Dec-23	20-Dec-23	GAA 2023	350,000.00	-	350,000.00	
	Common Janitorial Supplies									400,000.00	-	400,000.00	
	First Quarter	NV2DEO	No	Shopping	06-Mar-23	10-Mar-23	14-Mar-23	15-Mar-23	GAA 2023	100,000.00	-	100,000.00	
	Second Quarter	NV2DEO	No	Shopping	05-Jun-23	09-Jun-23	14-Jun-23	15-Jun-23	GAA 2023	100,000.00	-	100,000.00	
	Third Quarter	NV2DEO	No	Shopping	04-Sep-23	08-Sep-23	12-Sep-23	13-Sep-23	GAA 2023	100,000.00	-	100,000.00	
	Fourth Quarter	NV2DEO	No	Shopping	11-Dec-23	15-Dec-23	19-Dec-23	20-Dec-23	GAA 2023	100,000.00	-	100,000.00	
	Office Equipment and Accessories									400,000.00	-	400,000.00	
	First Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	20-Mar-23	24-Mar-23	28-Mar-23	29-Mar-23	GAA 2023	100,000.00	-	100,000.00	
	Second Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	19-Jun-23	23-Jun-23	27-Jun-23	28-Jun-23	GAA 2023	100,000.00	-	100,000.00	
	Third Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	18-Jul-23	22-Sep-23	26-Sep-23	27-Sep-23	GAA 2023	100,000.00	-	100,000.00	
	Fourth Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	11-Dec-23	15-Dec-23	19-Dec-23	20-Dec-23	GAA 2023	100,000.00	-	100,000.00	
	Computer Equipments and Accessories									15,495,960.00	-	9,350,960.00	
	First Quarter	NV2DEO	No	Competitive Bidding	-	-	-	-	GAA 2023	-	-	-	
23GBJ04	Second Quarter	NV2DEO	No	Competitive Bidding	06-Jun-23	26-Jun-23	24-Jul-23	26-Jul-23	GAA 2023	7,750,960.00	-	7,750,960.00	
23GBJ05	Third Quarter	NV2DEO	No	Competitive Bidding	07-Jul-23	27-Jul-23	02-Aug-23	03-Aug-23	GAA 2023	7,745,000.00	-	1,600,000.00	
	Fourth Quarter	NV2DEO	No	Competitive Bidding					GAA 2023		-		
	Laboratory Equipments and Accessories									4,020,000.00	-	6,620,000.00	
	First Quarter	NV2DEO	No	Competitive Bidding	-	-	-	-	-	-	-	-	
23GBJ02	Second Quarter	NV2DEO	No	Competitive Bidding	06-Jun-23	26-Jun-23	04-Jul-23	05-Jul-23	GAA 2023	4,020,000.00	-	4,020,000.00	
	Third Quarter	NV2DEO	No	Competitive Bidding							-	1,600,000.00	
	Fourth Quarter	NV2DEO	No	Competitive Bidding							-	1,000,000.00	


	Purchase of Office Supplies										1,000,000.00	-	1,000,000.00	
	First Quarter	NV2DEO	No	Shopping	06-Mar-23	10-Mar-23	14-Mar-23	15-Mar-23	GAA 2023		250,000.00	-	250,000.00	
	Second Quarter	NV2DEO	No	Shopping	05-Jun-23	09-Jun-23	14-Jun-23	15-Jun-23	GAA 2023		250,000.00	-	250,000.00	
	Third Quarter	NV2DEO	No	Shopping	04-Sep-23	08-Sep-23	12-Sep-23	13-Sep-23	GAA 2023		250,000.00	-	250,000.00	
	Fourth Quarter	NV2DEO	No	Shopping	11-Dec-23	15-Dec-23	19-Dec-23	20-Dec-23	GAA 2023		250,000.00	-	250,000.00	
	Construction Materials													
	First Quarter	NV2DEO	No	Competitive Bidding	-	-	-	-	-		-	-	-	
	Second Quarter	NV2DEO	No	Competitive Bidding	-	-	-	-	-		-	-	-	
	Third Quarter	NV2DEO	No	Competitive Bidding	-	-	-	-	-		-	-	-	
	Fourth Quarter	NV2DEO	No	Competitive Bidding	-	-	-	-	-		-	-	-	
	Cleaning Equipment and Supplies										400,000.00	-	400,000.00	
	First Quarter	NV2DEO	No	Shopping	06-Mar-23	10-Mar-23	14-Mar-23	15-Mar-23	GAA 2023		100,000.00	-	100,000.00	
	Second Quarter	NV2DEO	No	Shopping	05-Jun-23	09-Jun-23	14-Jun-23	15-Jun-23	GAA 2023		100,000.00	-	100,000.00	
	Third Quarter	NV2DEO	No	Shopping	04-Sep-23	08-Sep-23	12-Sep-23	13-Sep-23	GAA 2023		100,000.00	-	100,000.00	
	Fourth Quarter	NV2DEO	No	Shopping	11-Dec-23	15-Dec-23	19-Dec-23	20-Dec-23	GAA 2023		100,000.00	-	100,000.00	
	Lumber & Hardwares										2,000,000.00	2,000,000.00	-	
	First Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	20-Mar-23	24-Mar-23	28-Mar-23	29-Mar-23	GAA 2023		500,000.00	500,000.00	-	
	Second Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	19-Jun-23	23-Jun-23	27-Jun-23	28-Jun-23	GAA 2023		500,000.00	500,000.00	-	
	Third Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	18-Jul-23	22-Sep-23	26-Sep-23	27-Sep-23	GAA 2023		500,000.00	500,000.00	-	
	Fourth Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	11-Dec-23	15-Dec-23	19-Dec-23	20-Dec-23	GAA 2023		500,000.00	500,000.00	-	
	Paints and Painting Materials										4,972,205.00	4,972,205.00	-	
	First Quarter	NV2DEO	No	Competitive Bidding	-	-	-	-	-		-	-	-	
23GBJ03	Second Quarter	NV2DEO	No	Competitive Bidding	06-Jun-23	26-Jun-23	04-Jul-23	06-Jul-23	GAA 2023		1,972,205.00	1,972,205.00	-	
	Third Quarter	NV2DEO	No	Competitive Bidding	05-Sep-23	25-Sep-23	03-Oct-23	04-Oct-23	GAA 2023		1,500,000.00	1,500,000.00	-	
	Fourth Quarter	NV2DEO	No	Competitive Bidding	15-Nov-23	05-Dec-23	14-Dec-23	15-Dec-23	GAA 2023		1,500,000.00	1,500,000.00	-	
	Consumables (Ink)										1,800,000.00	-	1,800,000.00	
	First Quarter	NV2DEO	No	Shopping	06-Mar-23	10-Mar-23	14-Mar-23	15-Mar-23	GAA 2023		450,000.00	-	450,000.00	
	Second Quarter	NV2DEO	No	Shopping	05-Jun-23	09-Jun-23	14-Jun-23	15-Jun-23	GAA 2023		450,000.00	-	450,000.00	
	Third Quarter	NV2DEO	No	Shopping	04-Sep-23	08-Sep-23	12-Sep-23	13-Sep-23	GAA 2023		450,000.00	-	450,000.00	
	Fourth Quarter	NV2DEO	No	Shopping	11-Dec-23	15-Dec-23	19-Dec-23	20-Dec-23	GAA 2023		450,000.00	-	450,000.00	
	Bituminous Materials										7,181,590.00	7,181,590.00	-	
	First Quarter	NV2DEO	No	Competitive Bidding	-	-	-	-	-		-	-	-	
	Second Quarter	NV2DEO	No	Competitive Bidding	-	-	-	-	-		-	-	-	
23GBJ08	Third Quarter	NV2DEO	No	Competitive Bidding	01-Aug-23	29-Aug-23	05-Sep-23	07-Sep-23	GAA 2023		2,272,800.00	2,272,800.00	-	
23GBJ10	Fourth Quarter	NV2DEO	No	Competitive Bidding	27-Oct-23	16-Nov-23	24-Nov-23	28-Nov-23	GAA 2023		4,908,790.00	4,908,790.00	-	
	Fuels and Lubricants										6,513,203.00	6,513,203.00	-	
	First Quarter	NV2DEO	No	Competitive Bidding	-	-	-	-	-		-	-	-	
23GBJ01	Second Quarter	NV2DEO	No	Competitive Bidding	20-Apr-23	10-May-23	18-May-23	22-May-23	GAA 2023		1,277,855.00	1,277,855.00	-	
23GBJ07	Third Quarter	NV2DEO	No	Competitive Bidding	02-Aug-23	22-Aug-23	05-Sep-23	07-Sep-23	GAA 2023		3,495,398.00	3,495,398.00	-	
23GBJ12	Fourth Quarter	NV2DEO	No	Competitive Bidding	07-Dec-23	27-Dec-23	29-Dec-24	02-Jan-24	GAA 2023		1,739,950.00	1,739,950.00	-	
	Tires										3,200,000.00	3,200,000.00	-	
	First Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	20-Mar-23	24-Mar-23	28-Mar-23	29-Mar-23	GAA 2023		800,000.00	800,000.00	-	
	Second Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	19-Jun-23	23-Jun-23	27-Jun-23	28-Jun-23	GAA 2023		800,000.00	800,000.00	-	
	Third Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	18-Jul-23	22-Sep-23	26-Sep-23	27-Sep-23	GAA 2023		800,000.00	800,000.00	-	
	Fourth Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	11-Dec-23	15-Dec-23	19-Dec-23	20-Dec-23	GAA 2023		800,000.00	800,000.00	-	
	Battery										200,000.00	200,000.00	-	
	First Quarter	NV2DEO	No	Shopping	06-Mar-23	10-Mar-23	14-Mar-23	15-Mar-23	GAA 2023		50,000.00	50,000.00	-	
	Second Quarter	NV2DEO	No	Shopping	05-Jun-23	09-Jun-23	14-Jun-23	15-Jun-23	GAA 2023		50,000.00	50,000.00	-	
	Third Quarter	NV2DEO	No	Shopping	04-Sep-23	08-Sep-23	12-Sep-23	13-Sep-23	GAA 2023		50,000.00	50,000.00	-	
	Fourth Quarter	NV2DEO	No	Shopping	11-Dec-23	15-Dec-23	19-Dec-23	20-Dec-23	GAA 2023		50,000.00	50,000.00	-	

	Spareparts and Accessories									3,400,000.00	-	3,400,000.00	
	First Quarter	NV2DEO	No	Shopping	06-Mar-23	10-Mar-23	14-Mar-23	15-Mar-23	GAA 2023	850,000.00	-	850,000.00	
	Second Quarter	NV2DEO	No	Shopping	05-Jun-23	09-Jun-23	14-Jun-23	15-Jun-23	GAA 2023	850,000.00	-	850,000.00	
	Third Quarter	NV2DEO	No	Shopping	04-Sep-23	08-Sep-23	12-Sep-23	13-Sep-23	GAA 2023	850,000.00	-	850,000.00	
	Fourth Quarter	NV2DEO	No	Shopping	11-Dec-23	15-Dec-23	19-Dec-23	20-Dec-23	GAA 2023	850,000.00	-	850,000.00	
	Miscellaneous Items									2,000,000.00	2,000,000.00	-	
	First Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	20-Mar-23	24-Mar-23	28-Mar-23	29-Mar-23	GAA 2023	500,000.00	500,000.00	-	
	Second Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	19-Jun-23	23-Jun-23	27-Jun-23	28-Jun-23	GAA 2023	500,000.00	500,000.00	-	
	Third Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	18-Jul-23	22-Sep-23	26-Sep-23	27-Sep-23	GAA 2023	500,000.00	500,000.00	-	
	Fourth Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	11-Dec-23	15-Dec-23	19-Dec-23	20-Dec-23	GAA 2023	500,000.00	500,000.00	-	
	PURCHASE OF 1 UNIT BRAND NEW WHEELED LOADER, 1 UNIT BRAND NEW WHEELED EXCAVATOR, 2 UNITS BRANDNEW MINI DUMPTRUCK									17,557,000.00	17,557,000.00	-	
	First Quarter	NV2DEO	No	Competitive Bidding	-	-	-	-	-	-		-	
	Second Quarter	NV2DEO	No	Competitive Bidding	-	-	-	-	-	-		-	
23GBJ09	Third Quarter	NV2DEO	No	Competitive Bidding	22-Sep-23	12-Oct-23	20-Oct-23	23-Oct-23	GAA 2023	17,557,000.00	17,557,000.00	-	
	Fourth Quarter	NV2DEO	No	Competitive Bidding	-	-	-	-	-	-		-	

Prepared and Submitted by:


ROVERLYN M. URRO
Head, Procurement Unit

Recommending Approval:


JERRY B. RIVERA
BAC Chairperson

Approved:


MARLYN G. INGUILLO
Head of Procuring Entity

(DPWH-Nueva Vizcaya 2nd District Engineering Office) UPDATED FINAL Annual Procurement Plan for FY 2023

CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO End-User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget			Remarks (brief) description of Program/Project
					Advertisement/ Posting of IB/REI	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
23CSBJ01	Georesistivity survey for Potential Water Source in Brgy. Comon and Brgy. Bone North, Aritao, Nueva Vizcaya, Alfonso Castañeda, Nueva Vizcaya and Kayapa, Nueva Vizcaya	NV2DEO	No	Competitive Bidding	28-Apr-23	29-May-23	07-Jun-23	08-Jun-23	GAA 2023	693,000.00	-	693,000.00	COMPLETED
23CSBJ02	Consulting Services for Geological and Geotechnical Investigation (Soil Analysis) for the FY2024 Proposed Slope Protection Projects in Dupax del Norte and Kasibu, Nueva Vizcaya	NV2DEO	No	Competitive Bidding	15-Sep-23	16-Oct-23	25-Oct-23	26-Oct-23	GAA 2023	1,182,000.00		1,182,000.00	COMPLETED

Prepared and Submitted by:


ROVERLYN M. URRO
Head, Procurement Unit

Recommending Approval:


JERRY B. RIVERA
BAC Chairperson

Approved:


MARLYN G. INGUILLO
Head of Procuring Entity