



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MIMAROPA REGION (IV-B)
EDSA, Quezon City



DPWH REGION IV-B Updated Annual Procurement Plan for FY 2023 2nd Semester
(As of January 31, 2024)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
310204102054000	Construction of By-Pass and Diversion Roads Boac - Mogpog By-Pass Road, Marinduque	Construction Division	NO	Public Bidding	17-Jan-23	14-Feb-23	27-Feb-23	9-Mar-23	GoP	110,000,000.00	-	110,000,000.00	Construction of By-Pass and Diversion Roads
310205101015000	Construction of Missing Links/ New Roads Dr. Damian Reyes Road, Package 1, Marinduque	Construction Division	YES	Public Bidding	18-Nov-22	15-Dec-22	31-Jan-23	9-Feb-23	GoP	250,000,000.00	-	250,000,000.00	Construction of Missing Links/ New Roads
310205101016000	Construction of Missing Links/ New Roads Dr. Damian Reyes Road (Boac Side) , Marinduque	Construction Division	YES	Public Bidding	18-Nov-22	15-Dec-22	31-Jan-23	9-Feb-23	GoP	200,000,000.00	-	200,000,000.00	Construction of Missing Links/ New Roads
300207100876000	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of Boac Municipal Police Station Building, Boac, Marinduque, Phase II	Construction Division	YES	Public Bidding	12-Oct-22	03-Nov-22	31-Jan-23	9-Feb-23	GoP	7,500,000.00	-	7,500,000.00	Construction/Improvement of Various Infrastructures in Support of National Security
300207100875000	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of Sta. Cruz Municipal Police Station Building, Sta. Cruz, Marinduque	Construction Division	YES	Public Bidding	12-Oct-22	03-Nov-22	31-Jan-23	9-Feb-23	GoP	7,500,000.00	-	7,500,000.00	Construction/Improvement of Various Infrastructures in Support of National Security
300219101505000	Flood Mitigation Structures protecting Public Infrastructures/Facilities- Construction of Mogpog Shore Protection/Boulevard, Sitio Ulong, Mogpog, Marinduque	Construction Division	YES	Public Bidding	25-Nov-22	15-Dec-22	31-Jan-23	9-Feb-23	GoP	200,000,000.00	-	200,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilitie
300219101506000	Flood Mitigation Structures protecting Public Infrastructures/Facilities- Construction of Gasan Shore Protection/Boulevard, Barangay Pangil, Gasan, Marinduque	Construction Division	YES	Public Bidding	25-Nov-22	15-Dec-22	28-Mar-23	11-Apr-23	GoP	200,000,000.00	-	200,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilitie
300219101507000	Flood Mitigation Structures protecting Public Infrastructures/Facilities- Construction of Sta. Cruz Shore Protection /Boulevard, Barangay Buyabod Santa Cruz, Marinduque	Construction Division	NO	Public Bidding	25-Nov-22	15-Dec-22	28-Mar-23	11-Apr-23	GoP	200,000,000.00	-	200,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilitie
300219101508000	Flood Mitigation Structures protecting Public Infrastructures/Facilities- Construction of Buenavista Shore Protection/Boulevard, Barangay Tungib-Lipata, Buenavista, Marinduque	Construction Division	YES	Public Bidding	25-Nov-22	15-Dec-22	31-Jan-23	11-Apr-23	GoP	200,000,000.00	-	200,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilitie
300219101509000	Flood Mitigation Structures protecting Public Infrastructures/Facilities- Construction of Torrijos Shore Protection/Boulevard, Barangay Poblacion, Torrijos, Marinduque Sta.0+000 - Sta.0+200.00	Construction Division	YES	Public Bidding	25-Nov-22	15-Dec-22	31-Jan-23	9-Feb-23	GoP	200,000,000.00	-	200,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilitie
300214100404000	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Safety Devices (SOLAR STUDS and CHEVRON SIGNS) along Marinduque Circumferential Road, Mogpog-Balanacan Port Road, Dr. Damian Reyes Memorial Road (Boac and Torrijos Side), Marinduque Circumferential Road K0003+000- K0112+600; Mogpog- Balanacan Port Road K0008+680 – K0016 +300; Dr. Damian Reyes Memorial Road (Boac Side) K0004+100- K0027 +200; Dr. Damian Reyes Memorial Road (Torrijos Side) K0048+500-K0062+450	Construction Division	NO	Public Bidding	10-Jan-23	31-Jan-23	22-Mar-23	30-Mar-23	GoP	100,000,000.00	-	100,000,000.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239
300219101472000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Control Structure along Libtangin River, Barangay Mangiliol Section, Gasan, Marinduque	Construction Division	NO	Public Bidding	10-Jan-23	31-Jan-23	21-Feb-23	3-Mar-23	GoP	250,000,000.00	-	250,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/ Facilities
300219101473000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Torrijos Seawall, Barangay Poblacion Section, Torrijos, Marinduque	Construction Division	NO	Public Bidding	10-Jan-23	31-Jan-23	28-Mar-23	11-Apr-23	GoP	250,000,000.00	-	250,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/ Facilities
300219101474000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Torrijos Seawall, Barangay Marlangga Section, Torrijos, Marinduque	Construction Division	NO	Public Bidding	12-Jan-23	02-Feb-23	28-Mar-23	11-Apr-23	GoP	250,000,000.00	-	250,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/ Facilities
300219101475000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Sta Cruz Seawall, Barangay Tagum - Barangay Morales Section, Sta Cruz, Marinduque	Construction Division	NO	Public Bidding	12-Jan-23	02-Feb-23	28-Mar-23	11-Apr-23	GoP	250,000,000.00	-	250,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/ Facilities
300219101476000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Sta Cruz Seawall, Barangay Morales Section, Sta Cruz, Marinduque	Construction Division	NO	Public Bidding	12-Jan-23	02-Feb-23	28-Mar-23	11-Apr-23	GoP	250,000,000.00	-	250,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/ Facilities
300220101147000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Phase 5, Barangay Poblacion, Torrijos, Marinduque	Construction Division	NO	Public Bidding	17-Jan-23	14-Feb-23	28-Mar-23	11-Apr-23	GoP	77,500,000.00	-	77,500,000.00	MultiPurpose Buildings/ Facilities to support Social Services
310105100807000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Mindoro West Coastal Rd - K0320+624 - K0324+403	Construction Division	NO	Public Bidding	17-Jan-23	07-Feb-23	24-Mar-23	3-Apr-23	GoP	104,918,000.00	-	104,918,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Road

310205101017000	Construction of Missing Links/ New Roads Victoria Sablayan (Mindoro Cross Island Road) Package IX, Occidental Mindoro	Construction Division	YES	Public Bidding	18-Nov-22	15-Dec-22	31-Jan-23	9-Feb-23	GoP	105,000,000.00	-	105,000,000.00	Construction of Missing Links/ New Roads
310205101022000	Construction of Missing Links/ New Roads Mindoro Island Circumferential Road (Puerto Galera-Abra De Ilog), Package C, Mindoro Occidental	Construction Division	NO	Public Bidding	17-Jan-23	14-Feb-23	27-Feb-23	9-Mar-23	GoP	288,000,000.00	-	288,000,000.00	Construction of Missing Links/ New Roads
310305101804000	Widening of Permanent Bridges- Lumintao Br. (B00084MR) along Mindoro West Coastal Rd (Completion) Sta. 263+203.88 – Sta. 263+398.72	Construction Division	YES	Public Bidding	12-Oct-22	03-Nov-22	31-Jan-23	9-Feb-23	GoP	300,000,000.00	-	300,000,000.00	Widening of Permanent Bridges
320101109057000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Bank Protection Structure with Road Dike along Lumintao River, Magsikap Section, Rizal, Occidental Mindoro	Construction Division	YES	Public Bidding	12-Nov-22	06-Dec-22	31-Jan-23	9-Feb-23	GoP	100,000,000.00	-	100,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320101109058000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bank Protection Structure with Road Dike along Pinpin River, Sitio Bagong Sikat, Barangay Pinagtuliran, Occidental Mindoro	Construction Division	YES	Public Bidding	12-Nov-22	06-Dec-22	31-Jan-23	9-Feb-23	GoP	100,000,000.00	-	100,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320101109059000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems at Construction of Shore Protection and Coastal Road Development along Barangay San Vicente, Package 1, Santa Cruz, Occidental Mindoro	Construction Division	YES	Public Bidding	18-Nov-22	15-Dec-22	31-Jan-23	9-Feb-23	GoP	100,000,000.00	-	100,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320102105436000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Control Structure at Lumintao River, Sitio Lumintao, Barangay Malawaan, Sta. 0+000 - Sta. 0+800, Rizal, Occidental Mindoro	Construction Division	NO	Public Bidding	12-Jan-23	02-Feb-23	31-Jan-23	11-Apr-23	GoP	200,763,000.00	-	200,763,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
300207100874000	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of PNP Building, Mamburao, Occidental Mindoro, Phase II	Construction Division	YES	Public Bidding	18-Nov-22	31-Jan-23	27-Feb-23	9-Mar-23	GoP	15,000,000.00	-	15,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
300215102600000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road Slope Protection along Abra de Ilog- Puerto Galera Road, Sigman Section, Occidental Mindoro	Construction Division	YES	Public Bidding	23-Nov-22	13-Dec-22	31-Jan-23	9-Feb-23	GoP	105,000,000.00	-	105,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300215102601000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road Slope Protection along Abra de Ilog- Puerto Galera Road, Udalo Proper Section, Occidental Mindoro	Construction Division	YES	Public Bidding	23-Nov-22	13-Dec-22	31-Jan-23	9-Feb-23	GoP	105,000,000.00	-	105,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300215102602000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road Slope Protection along Abra de Ilog- Puerto Galera Road, Camurong Section, Occidental Mindoro	Construction Division	YES	Public Bidding	23-Nov-22	13-Dec-22	31-Jan-23	9-Feb-23	GoP	100,000,000.00	-	100,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300218100093000	Coastal Roads/Causeway for Environmental Protection/ Construction of Mamburao Shore Protection and Causeway Development, Occidental Mindoro	Construction Division	YES	Public Bidding	26-Oct-22	15-Nov-22	31-Jan-23	9-Feb-23	GoP	125,000,000.00	-	125,000,000.00	Coastal Roads/Causeway for Environmental Protection/ Construction
300219101496000	Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Road Dike/Esplanade along Patrick River, Barangay Tagumpay Section, Sablayan, Occidental Mindoro	Construction Division	YES	Public Bidding	12-Oct-22	15-Nov-22	31-Jan-23	9-Feb-23	GoP	225,000,000.00	-	225,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/ Facilities
300219101497000	Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Road Dike/Esplanade along Patrick River, Barangay Victoria Section, Sablayan, Occidental Mindoro	Construction Division	YES	Public Bidding	26-Oct-22	15-Nov-22	31-Jan-23	9-Feb-23	GoP	225,000,000.00	-	225,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/ Facilities
300219101498000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Road Dike/Esplanade along Patrick River, Barangay Paetan Section, Sablayan, Occidental Mindoro	Construction Division	YES	Public Bidding	12-Nov-22	06-Dec-22	31-Mar-23	11-Apr-23	GoP	225,000,000.00	-	225,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/ Facilities
300219101499000	Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Ligaya-Sta. Lucia Coastal Road, Paluan, Occidental Mindoro	Construction Division	YES	Public Bidding	12-Nov-22	06-Dec-22	28-Mar-23	11-Apr-23	GoP	215,000,000.00	-	215,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/ Facilities
300219101500000	Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Tagumpay-Victoria Riverbank Protection Structure with Road Component, Sablayan, Occidental Mindoro	Construction Division	YES	Public Bidding	12-Nov-22	06-Dec-22	31-Jan-23	9-Feb-23	GoP	215,000,000.00	-	215,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/ Facilities
300219101501000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Paetan-Victoria Riverbank Protection Structure with Road Component, Sablayan, Occidental Mindoro	Construction Division	YES	Public Bidding	12-Nov-22	06-Dec-22	31-Mar-23	11-Apr-23	GoP	220,000,000.00	-	220,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/ Facilities
300219101502000	Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Road Dike/Esplanade along Patrick River, Sablayan, Occidental Mindoro	Construction Division	YES	Public Bidding	12-Oct-22	15-Nov-22	31-Jan-23	9-Feb-23	GoP	225,000,000.00	-	225,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/ Facilities
300219101503000	Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Ilvita Riverbank Protection Works along Amnay River, Sablayan, Occidental Mindoro	Construction Division	YES	Public Bidding	12-Nov-22	06-Dec-22	31-Jan-23	9-Feb-23	GoP	225,000,000.00	-	225,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/ Facilities
300219101504000	Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Claudio Salgado Riverbank Protection Works along Amnay River, Sablayan, Occidental Mindoro	Construction Division	YES	Public Bidding	12-Nov-22	06-Dec-22	31-Jan-23	9-Feb-23	GoP	225,000,000.00	-	225,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/ Facilities
300219101518000	Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of River Control Structure along Nagapi River (Left Side), Sitio Balangabong - Sitio Saycohan Section, Calintaan, Occidental Mindoro	Construction Division	NO	Public Bidding	10-Jan-23	31-Jan-23	27-Feb-23	9-Mar-23	GoP	100,000,000.00	-	100,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/ Facilities
300219101519000	Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of River Control Structure along Nagapi River (Right Side), Sitio Balangabong - Sitio Saycohan Section, Calintaan, Occidental Mindoro	Construction Division	NO	Public Bidding	10-Jan-23	31-Jan-23	27-Feb-23	9-Mar-23	GoP	100,000,000.00	-	100,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/ Facilities

[illegible]

300219101480000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Control Structure along Nagapi River, Malpalon Section (LS), Occidental Mindoro	Construction Division	NO	Public Bidding	12-Jan-23	02-Feb-23	28-Mar-23	11-Apr-23	GoP	200,000,000.00	-	200,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/ Facilities
300221102261000	Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Roads with Slips, Slope Collapse and Landslide along Brgy. Casague, Santa Cruz, Occidental Mindoro	Construction Division	NO	Public Bidding	17-Jan-23	07-Feb-23	28-Mar-23	11-Apr-23	GoP	250,000,000.00	-	250,000,000.00	Access Roads and/or Bridges from the National Road/s l eading to Major/ Strategic Public Buildings/ Facilities
300221102262000	Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Sitio Ygar-Sitio Baribuan Road Brgy. Lumangbayan, Santa Cruz, Occidental Mindoro	Construction Division	NO	Public Bidding	17-Jan-23	23-Feb-23	28-Mar-23	11-Apr-23	GoP	150,000,000.00	-	150,000,000.00	Access Roads and/or Bridges from the National Road/s l eading to Major/ Strategic Public Buildings/ Facilities
300224100018000	Coastal Roads/Causeway for environmental protection/ conservation - Construction (Improvement) of Mindoro West Coastal Road Including Road Safety Devices and Drainage Systems, Magsaysay, Occidental Mindoro	Construction Division	NO	Public Bidding	17-Jan-23	23-Feb-23	19-Apr-23	27-Apr-23	GoP	250,000,000.00	-	250,000,000.00	Coastal Roads/Causeway for environmental protection/ conservation
310302100391000	Replacement of Permanent Weak Bridges Alag Malaki Br. (B00181MR) along Calapan North Rd	Construction Division	NO	Public Bidding	17-Jan-23	14-Feb-23	27-Feb-23	9-Mar-23	GoP	210,000,000.00	-	210,000,000.00	Replacement of Permanent Weak Bridges
300207100870000	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Firing Range, Camp Efigenio C. Navarro, Brgy. Suqui, Calapan City, Oriental Mindoro, Phase II	Construction Division	YES	Public Bidding	18-Nov-22	31-Jan-23	27-Feb-23	9-Mar-23	GoP	15,000,000.00	-	15,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS)
300207100871000	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Police Commissioned Officer's Quartering Facility, Camp Efigenio C. Navarro, Brgy. Suqui, Calapan City, Oriental Mindoro, Phase II	Construction Division	YES	Public Bidding	18-Nov-22	09-Feb-23	27-Feb-23	9-Mar-23	GoP	30,000,000.00	-	30,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS)
300207100872000	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Police Non-Commissioned Officer's Quartering Facility, Camp Efigenio C. Navarro, Brgy. Suqui, Calapan City, Oriental Mindoro,Phase II	Construction Division	YES	Public Bidding	18-Nov-22	09-Feb-23	27-Feb-23	9-Mar-23	GoP	30,000,000.00	-	30,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS)
300219101454000	Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Road Dike/Esplanade along Mag-asawang Tubig River, Sitio 1 & 2, Barangay San Andres Section, Naujan, Oriental Mindoro	Construction Division	YES	Public Bidding	12-Nov-22	06-Dec-22	31-Jan-23	9-Feb-23	GoP	225,000,000.00	-	225,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/ Facilities
300219101489000	Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Road Dike/Esplanade along Mag-asawang Tubig River, Sitio 3 & 4, Barangay San Andres Section, Naujan, Oriental Mindoro	Construction Division	YES	Public Bidding	12-Nov-22	06-Dec-22	31-Jan-23	9-Feb-23	GoP	225,000,000.00	-	225,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/ Facilities
300219101490000	Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Road Dike/Esplanade along Mag-asawang Tubig River, Sitio Ginhawa Section, Barangay Tagumpay, Naujan, Oriental Mindoro	Construction Division	YES	Public Bidding	26-Oct-22	15-Nov-22	31-Jan-23	9-Feb-23	GoP	230,000,000.00	-	230,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/ Facilities
300219101491000	Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Road Dike/Esplanade along Mag-asawang Tubig River, Sitio Masaya Section, Barangay Tagumpay, Naujan, Oriental Mindoro	Construction Division	YES	Public Bidding	26-Oct-22	15-Nov-22	31-Jan-23	9-Feb-23	GoP	220,000,000.00	-	220,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/ Facilities
300219101492000	Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Road Dike/Esplanade along Mag-asawang Tubig River, Sitio Bagong Buhay Section, Barangay Tagumpay, Naujan, Oriental Mindoro	Construction Division	YES	Public Bidding	12-Nov-22	06-Dec-22	31-Jan-23	9-Feb-23	GoP	225,000,000.00	-	225,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/ Facilities
300219101493000	Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Road Dike/Esplanade along Mag-asawang Tubig River, Sitio Damayan Section, Barangay Inarawan, Naujan, Oriental Mindoro	Construction Division	YES	Public Bidding	12-Nov-22	06-Dec-22	31-Jan-23	9-Feb-23	GoP	225,000,000.00	-	225,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/ Facilities
300219101494000	Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Road Dike/Esplanade along Mag-asawang Tubig River, Sitio Bagong Pook Section, Barangay Inarawan, Naujan, Oriental Mindoro	Construction Division	YES	Public Bidding	12-Nov-22	06-Dec-22	31-Jan-23	9-Feb-23	GoP	225,000,000.00	-	225,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/ Facilities
300219101495000	Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Road Dike/Esplanade along Mag-asawang Tubig River, Sitio Bagog Pag-Asa Section, Barangay Inarawan, Naujan, Oriental Mindoro	Construction Division	YES	Public Bidding	12-Oct-22	15-Nov-22	28-Mar-23	11-Apr-23	GoP	220,000,000.00	-	220,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/ Facilities
320101109069000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Road Dike/Esplanade along Dulangan River, Sitio Sili, Barangay Metolza Section, Naujan, Oriental Mindoro	Construction Division	NO	Public Bidding	17-Jan-23	07-Feb-23	16-Mar-23	27-Mar-23	GoP	300,000,000.00	-	300,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/ Facilities
320101109070000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Road Dike/Esplanade along Dulangan River, Sitio Centro V, Barangay Metolza Section, Naujan, Oriental Mindoro	Construction Division	NO	Public Bidding	17-Jan-23	07-Feb-23	16-Mar-23	27-Mar-23	GoP	300,000,000.00	-	300,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/ Facilities
300214100403000	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Safety Devices (guardrails, solar studs, and chevron signs) along Calapan North Road and CSR Jct. Pola Road, CNR K0021+000 - K0061+000; CSR Jct Pola K0068+000 - K0072+000	Construction Division	NO	Public Bidding	10-Jan-23	31-Jan-23	22-Mar-23	30-Mar-23	GoP	100,000,000.00	-	100,000,000.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239

300215102572000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Burbuli - Lumangbayan Provincial Road, Baco, Oriental Mindoro	Construction Division	NO	Public Bidding	17-Jan-23	09-Feb-23	22-Mar-23	30-Mar-23	GoP	125,000,000.00	-	125,000,000.00	Access Roads and/or Bridges from the National Road/s l eading to Major/ Strategic Public Buildings/ Facilities
300215102573000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Sta. Rosa II Provincial Road, Sitio Calamansian, Baco, Oriental Mindoro	Construction Division	NO	Public Bidding	17-Jan-23	09-Feb-23	22-Mar-23	30-Mar-23	GoP	125,000,000.00	-	125,000,000.00	Access Roads and/or Bridges from the National Road/s l eading to Major/ Strategic Public Buildings/ Facilities
300215102574000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Sta Cruz Provincial Road, Sitio Happy Valley, Baco, Oriental Mindoro	Construction Division	NO	Public Bidding	17-Jan-23	09-Feb-23	22-Mar-23	30-Mar-23	GoP	125,000,000.00	-	125,000,000.00	Access Roads and/or Bridges from the National Road/s l eading to Major/ Strategic Public Buildings/ Facilities
300215102575000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Sta Cruz Provincial Road, Sitio Centro, Baco, Oriental Mindoro	Construction Division	NO	Public Bidding	17-Jan-23	09-Feb-23	22-Mar-23	30-Mar-23	GoP	125,000,000.00	-	125,000,000.00	Access Roads and/or Bridges from the National Road/s l eading to Major/ Strategic Public Buildings/ Facilities
300219101481000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Dike along Dulangan River, Sitio Bayanan, Naujan, Oriental Mindoro	Construction Division	NO	Public Bidding	10-Jan-23	31-Jan-23	28-Mar-23	11-Apr-23	GoP	250,000,000.00	-	250,000,000.00	Flood Mitigation Structures protecting Public Infrastructur es/ Facilities
300219101482000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Dike along Dulangan River, Sitio Bagong Buhay, Naujan, Oriental Mindoro	Construction Division	NO	Public Bidding	10-Jan-23	31-Jan-23	28-Mar-23	11-Apr-23	GoP	250,000,000.00	-	250,000,000.00	Flood Mitigation Structures protecting Public Infrastructur es/ Facilities
300219101483000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Dike along Dulangan River, Evangelista Section, Naujan, Oriental Mindoro	Construction Division	NO	Public Bidding	12-Jan-23	02-Feb-23	28-Mar-23	11-Apr-23	GoP	250,000,000.00	-	250,000,000.00	Flood Mitigation Structures protecting Public Infrastructur es/ Facilities
300219101484000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Dike along Dulangan River, Paitan Section, Naujan, Oriental Mindoro	Construction Division	NO	Public Bidding	12-Jan-23	02-Feb-23	31-Mar-23	11-Apr-23	GoP	250,000,000.00	-	250,000,000.00	Flood Mitigation Structures protecting Public Infrastructur es/ Facilities
300221102259000	Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Roads with Slips, Slope Collapse and Landslide at Sitio Talipanan, Sta.015+460-015+660 in Barangay Aninuan, Puerto Galera, Oriental Mindoro	Construction Division	NO	Public Bidding	17-Jan-23	07-Feb-23	28-Mar-23	11-Apr-23	GoP	165,000,000.00	-	165,000,000.00	Access Roads and/or Bridges from the National Road/s l eading to Major/ Strategic Public Buildings/ Facilities
300221102260000	Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Montemayor-Masaguig-Herrera Road, Naujan, Oriental Mindoro	Construction Division	NO	Public Bidding	17-Jan-23	09-Feb-23	28-Mar-23	11-Apr-23	GoP	149,494,000.00	-	149,494,000.00	Access Roads and/or Bridges from the National Road/s l eading to Major/ Strategic Public Buildings/ Facilities
300225100794000	Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Subaan Flood Control System, Brgy. Calsapa-Brgy. Bigaan Section (Upstream/RS), Oriental Mindoro	Construction Division	NO	Public Bidding	10-Jan-23	31-Jan-23	28-Mar-23	11-Apr-23	GoP	100,000,000.00	-	100,000,000.00	Flood Mitigation Structures protecting Public Infrastructur es/ Facilities
300225100795000	Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Road Dike Along Dulangan River, (Paitan Section), Oriental Mindoro	Construction Division	NO	Public Bidding	12-Jan-23	02-Feb-23	28-Mar-23	11-Apr-23	GoP	250,000,000.00	-	250,000,000.00	Flood Mitigation Structures protecting Public Infrastructur es/ Facilities
300225100796000	Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction Road Dike Along Dulangan River, (Metolza Section), Oriental Mindoro	Construction Division	NO	Public Bidding	17-Jan-23	07-Feb-23	28-Mar-23	11-Apr-23	GoP	250,000,000.00	-	250,000,000.00	Flood Mitigation Structures protecting Public Infrastructur es/ Facilities
300225100797000	Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Road Dike Along Dulangan River, (Evangelista Section), Oriental Mindoro	Construction Division	NO	Public Bidding	12-Jan-23	02-Feb-23	28-Mar-23	11-Apr-23	GoP	250,000,000.00	-	250,000,000.00	Flood Mitigation Structures protecting Public Infrastructur es/ Facilities
300225100798000	Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Road Dike Brgy. Dulangan, Puerto Galera, Oriental Mindoro	Construction Division	NO	Public Bidding	12-Jan-23	02-Feb-23	31-Mar-23	11-Apr-23	GoP	250,000,000.00	-	250,000,000.00	Flood Mitigation Structures protecting Public Infrastructur es/ Facilities
300226104507000	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Heritage, Culture and Arts Building, at the Old City Hall, Barangay Ibaba East, Calapan City, Oriental Mindoro	Construction Division	NO	Public Bidding	17-Jan-23	14-Feb-23	11-Apr-23	20-Apr-23	GoP	75,000,000.00	-	75,000,000.00	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services
320102105432000	Construction/Maintenance of Flood Mitigation Structures and Drainage System – Construction of Mag-Asawang Tubig River Control (Gabion Revetment), Brgy. Masagana, Naujan, Oriental Mindoro	Construction Division	NO	Public Bidding	20-Jan-23	09-Feb-23	16-Mar-23	27-Mar-23	GoP	100,000,000.00	-	100,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage System
310108101360000	Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Puerto Princesa North Road, K0267+1600 - K0267+1733, Palawan	Construction Division	YES	Public Bidding	23-Nov-22	13-Dec-22	30-Mar-23	11-Apr-23	GoP	69,000,000.00	-	69,000,000.00	Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslid
310108101361000	Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide -Secondary Roads, Puerto Princesa North Road, K0110+765-K0110+816, K0266+530-K0266+741, Palawan	Construction Division	YES	Public Bidding	23-Nov-22	13-Dec-22	24-Mar-23	3-Apr-23	GoP	154,305,000.00	-	154,305,000.00	Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslid

310108101363000	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Puerto Princesa North Road, K0150+035 – K0150+140, Palawan	Construction Division	YES	Public Bidding	23-Nov-22	13-Dec-22	24-Mar-23	3-Apr-23	GoP	125,600,000.00	-	125,600,000.00	Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslid
310202101268000	Road Widening - Secondary Roads - Roxas Diversion Road K0137 + (-709) - K0137+268 Roxas, Palawan	Construction Division	YES	Public Bidding	11-Nov-22	01-Dec-22	16-Mar-23	27-Mar-23	GoP	71,015,000.00	-	71,015,000.00	Road Widening - Secondary Roads
310202101270000	Network Development Program - Road Widening - Secondary Roads - El Nido - Jct New Ibahay Road, K0283+133 – K0283+454, K0283+598 – K0284+012, K0284+000 – K0284+981, K0285+00 – K0285+956, Palawan	Construction Division	YES	Public Bidding	18-Nov-22	15-Dec-22	28-Mar-23	11-Apr-23	GoP	105,000,000.00	-	105,000,000.00	Road Widening - Secondary Roads
310202101270000	Network Development Program- Road Widening - Secondary Roads - El Nido-Jct New Ibahay Road, El Nido, Palawan K0284+971 – K0285+000, K0285+000 – K0286+000, K0286+000 – K0287+000, K0287+000 – K0287+145, Palawan	Construction Division	YES	Public Bidding	23-Nov-22	13-Dec-22	24-Mar-23	3-Apr-23	GoP	105,000,000.00	-	105,000,000.00	Road Widening - Secondary Roads
310202101271000	Network Development Program- Road Widening - Secondary Roads - El Nido-Jct New Ibahay Road, El Nido, Palawan K0287 + 145 – K0288+000, K0288+000 – K0288+480, K0288+620 – K0289+000, K0289+000 – K0289+513, Palawan	Construction Division	YES	Public Bidding	23-Nov-22	13-Dec-22	24-Mar-23	3-Apr-23	GoP	105,000,000.00	-	105,000,000.00	Road Widening - Secondary Roads
310202101273000	Road Widening - Secondary Roads - Puerto Princesa North Road K0183+000 - K0183+816, K0183+952 - K0184+629, Taytay, Palawan	Construction Division	YES	Public Bidding	11-Nov-22	01-Dec-22	31-Mar-23	11-Apr-23	GoP	122,910,000.00	-	122,910,000.00	Road Widening - Secondary Roads
310202101274000	Road Widening - Secondary Roads - Puerto Princesa North Road K0184+629 - K0184+1007, Palawan	Construction Division	YES	Public Bidding	11-Nov-22	01-Dec-22	31-Mar-23	11-Apr-23	GoP	105,000,000.00	-	105,000,000.00	Road Widening - Secondary Roads
310202101275000	Road Widening - Secondary Roads - Puerto Princesa North Road K00184+1007 – K0185+683, Palawan	Construction Division	YES	Public Bidding	11-Nov-22	01-Dec-22	16-Mar-23	27-Mar-23	GoP	105,000,000.00	-	105,000,000.00	Road Widening - Secondary Roads
310202101276000	Road Widening - Secondary Roads - Puerto Princesa North Road K0185+683 – K0185+951, K0186+080 – K0186+903, Palawan	Construction Division	YES	Public Bidding	11-Nov-22	01-Dec-22	16-Mar-23	27-Mar-23	GoP	100,000,000.00	-	100,000,000.00	Road Widening - Secondary Roads
310202101277000	Network Development Program- Road Widening - Secondary Roads - Puerto Princesa North Road, K0186+903.00 – K0187+406, Palawan	Construction Division	YES	Public Bidding	18-Nov-22	15-Dec-22	31-Mar-23	11-Apr-23	GoP	100,000,000.00	-	100,000,000.00	Road Widening - Secondary Roads
310203100637000	Network Development Program - Road Widening - Tertiary Roads Coron - Busuanga Road, K0059+866 - K0061+527, Coron, Palawan	Construction Division	NO	Public Bidding	10-Jan-23	31-Jan-23	31-Mar-23	11-Apr-23	GoP	105,000,000.00	-	105,000,000.00	Road Widening - Secondary Roads
300201100103000	Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Bantulan-Sandoval Airport Access Road, Taytay, Palawan	Construction Division	YES	Public Bidding	12-Oct-22	03-Nov-22	31-Jan-23	9-Feb-23	GoP	109,900,000.00	-	109,900,000.00	Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program
300203101628000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Roxas Diving Spots, Roxas, Palawan	Construction Division	YES	Public Bidding	12-Oct-22	03-Nov-22	31-Jan-23	9-Feb-23	GoP	110,000,000.00	-	110,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
300203102270000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Decabobo-Buenavista-Turda-Borac RoRo Port, Coron, Palawan	Construction Division	NO	Public Bidding	10-Jan-23	31-Jan-23	27-Feb-23	9-Mar-23	GoP	110,000,000.00	-	110,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
300207100879000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Construction of Coron Municipal Police Station Building, Coron, Palawan, Phase II	Construction Division	NO	Public Bidding	17-Jan-23	14-Feb-23	27-Feb-23	9-Mar-23	GoP	5,000,000.00	-	5,000,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)
310108101358000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Puerto Princesa North Rd - Sta. 215+005 - Sta. 215+365, Taytay, Palawan	Construction Division	NO	Public Bidding	12-Jan-23	02-Feb-23	16-Mar-23	27-Mar-23	GoP	166,000,000.00	-	166,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
310108101359000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Puerto Princesa North Rd - Sta. 214+610 - Sta. 214+835, Taytay, Palawan	Construction Division	NO	Public Bidding	12-Jan-23	02-Feb-23	16-Mar-23	27-Mar-23	GoP	140,000,000.00	-	140,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
310109101172000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Jct - Paglaum - Bato Rd Sta. 0+500 to Sta. 0+716, Taytay, Palawan	Construction Division	NO	Public Bidding	12-Jan-23	02-Feb-23	16-Mar-23	27-Mar-23	GoP	130,000,000.00	-	130,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
310109101173000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Jct - Paglaum - Bato Rd Sta. 0+817 to Sta. 0+915, Taytay, Palawan	Construction Division	NO	Public Bidding	12-Jan-23	02-Feb-23	16-Mar-23	27-Mar-23	GoP	50,600,000.00	-	50,600,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
310203100637000	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Safety Devices (Solar Studs and Chevron Signs) along Puerto Princesa, North Road, PPNR K0141+100-K0267+2512; PPNR Jct Taytay Poblacion Road K00211+(-955)-K0213+000; El Nido- Jct New Bahay Rd K0274+500-K0293+420; Coron-Busuanga Rd K0010+360-K0025+000	Construction Division	NO	Public Bidding	10-Jan-23	31-Jan-23	25-Apr-23	3-May-23	GoP	100,000,000.00	-	100,000,000.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Safety Devices (Solar Studs and Chevron Signs)
310205101013000	Network Development Program - Construction of Missing Links/ New Roads – Sofronio Española - Quezon Cross Country Road (Pulot Interior-Tagusao Section), Package G, Palawan Sta. 177+900.00 – Sta. 179+440.00, Sta. 179+600.00 – Sta. 180+168.00, Quezon, Palawan	Construction Division	YES	Public Bidding	11-Nov-22	13-Dec-22	31-Jan-23	9-Feb-23	GoP	150,000,000.00	-	150,000,000.00	Construction of Missing Links/ New Road
310205101019000	Construction of Missing Links/ New Roads - Palawan Circumferential Road (Latud - Canipaan Section), Package H, Palawan	Construction Division	YES	Public Bidding	26-Oct-22	15-Nov-22	31-Jan-23	9-Feb-23	GoP	105,000,000.00	-	105,000,000.00	Construction of Missing Links/ New Road
310205101020000	Construction of Missing Links/ New Roads - Palawan Circumferential Road (Latud - Canipaan Section), Package I, Palawan	Construction Division	YES	Public Bidding	26-Oct-22	15-Nov-22	31-Jan-23	9-Feb-23	GoP	105,000,000.00	-	105,000,000.00	Construction of Missing Links/ New Road

310205101021000	Network Development Program - Construction of Missing Links/ New Roads – Sofronio Española - Quezon Cross Country Road (Pulot Interior-Tagusao Section), Package H, Palawan Sta. 180+168.00 – Sta. 181+689.00, Quezon, Palawan	Construction Division	YES	Public Bidding	11-Nov-22	13-Dec-22	31-Jan-23	9-Feb-23	GoP	200,000,000.00	-	200,000,000.00	Construction of Missing Links/ New Road
320101109053000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Riverbank Protection Structures - RC Dike with Steel Sheet Piles along Panacan River (Both Sides), Narra, Palawan	Construction Division	NO	Public Bidding	10-Jan-23	31-Jan-23	27-Feb-23	9-Mar-23	GoP	100,000,000.00	-	100,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320101109054000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Riverbank Protection Structures - RC Dike with Steel Sheet Piles along Salogon River (Both Sides), Brooks Point, Palawan	Construction Division	NO	Public Bidding	10-Jan-23	31-Jan-23	27-Feb-23	9-Mar-23	GoP	100,000,000.00	-	100,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320101109056000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Brooke's Point Shore Protection and Causeway Development, District I, Palawan	Construction Division	NO	Public Bidding	17-Jan-23	09-Feb-23	2-Mar-23	12-Mar-23	GoP	47,750,000.00	-	47,750,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
300203101642000	Construction/ Improvement of Access Roads leading to Declared Tourism- Balabac Circumferential Road, Balabac, Palawan	Construction Division	NO	Public Bidding	17-Jan-23	09-Feb-23	31-Mar-23	11-Apr-23	GoP	131,295,000.00	-	131,295,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism
300207100873000	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Balabac Military Runway, Palawan, Phase IV	Construction Division	NO	Public Bidding	17-Jan-23	09-Feb-23	27-Feb-23	9-Mar-23	GoP	185,712,000.00	-	185,712,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS)
300218100073000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/Causeway for Environmental Protection/ Conservation- Construction of Marabahay Shore Protection Structure/Causeway, Bataraza, Palawan	Construction Division	NO	Public Bidding	17-Jan-23	09-Feb-23	27-Feb-23	9-Mar-23	GoP	200,000,000.00	-	200,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/Causeway for Environmental Protection/ Conservation
300218100074000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/Causeway for Environmental Protection/ Conservation- Construction of Turbong Coastal Road, Barangay Marangas, Bataraza, Palawan	Construction Division	NO	Public Bidding	17-Jan-23	09-Feb-23	31-Mar-23	11-Apr-23	GoP	200,000,000.00	-	200,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/Causeway for Environmental Protection/ Conservation
300218100095000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/Causeway for Environmental Protection/ Conservation- Construction of Buliluyan Shore Protection and Causeway Development, Palawan	Construction Division	NO	Public Bidding	17-Jan-23	09-Feb-23	27-Feb-23	9-Mar-23	GoP	125,000,000.00	-	125,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/Causeway for Environmental Protection/ Conservation
300219101510000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Road Dike/ Esplanade along Tigaplan River, Barangay Pangoblian, Brooke's Point, Palawan	Construction Division	NO	Public Bidding	17-Jan-23	09-Feb-23	31-Mar-23	11-Apr-23	GoP	200,000,000.00	-	200,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities
300219101511000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of River Bank Protection Works along Bulalacao River, Bataraza, Palawan	Construction Division	NO	Public Bidding	17-Jan-23	09-Feb-23	27-Feb-23	9-Mar-23	GoP	200,000,000.00	-	200,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities
300219101512000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of River Bank Protection Works along Culandanum River, Bataraza, Palawan	Construction Division	NO	Public Bidding	17-Jan-23	09-Feb-23	27-Feb-23	9-Mar-23	GoP	200,000,000.00	-	200,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities
300215102569000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Bataraza-Rizal Cross Country (Sumbiling-Canipaan) Package A, Palawan	Construction Division	NO	Public Bidding	17-Jan-23	14-Feb-23	22-Mar-23	30-Mar-23	GoP	290,000,000.00	-	290,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300215102570000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Bataraza-Rizal Cross Country (Sumbiling-Canipaan) Package B, Palawan	Construction Division	NO	Public Bidding	17-Jan-23	14-Feb-23	22-Mar-23	30-Mar-23	GoP	300,000,000.00	-	300,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300215102571000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Tagnato-Tabud Cross Country, Bataraza, Palawan	Construction Division	NO	Public Bidding	17-Jan-23	14-Feb-23	22-Mar-23	30-Mar-23	GoP	210,000,000.00	-	210,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300219101470000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Riverbank Protection Structures - Ransang River (Both sides) with Steel Piles, Rizal, Palawan	Construction Division	NO	Public Bidding	17-Jan-23	14-Feb-23	19-Apr-23	27-Apr-23	GoP	200,000,000.00	-	200,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300219101471000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Cabuluan River Flood Structure, barangay Calategas, Narra, Palawan	Construction Division	NO	Public Bidding	17-Jan-23	07-Feb-23	28-Mar-23	11-Apr-23	GoP	200,000,000.00	-	200,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300219101486000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Tarusan Island Seawall, Bataraza, Palawan	Construction Division	NO	Public Bidding	17-Jan-23	14-Feb-23	28-Mar-23	11-Apr-23	GoP	300,000,000.00	-	300,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities
310202101278000	Road Widening - Secondary Roads- Puerto Princesa South Rd - K0060+227 - K0061+1068; K0062+002+K0063+089	Construction Division	YES	Public Bidding	18-Nov-22	15-Dec-22	28-Mar-23	11-Apr-23	GoP	110,000,000.00	-	110,000,000.00	Road Widening - Secondary Roads
310202101279000	Network Development Program - Road Widening - Secondary Roads- Puerto Princesa South Road K0053+096 - K0055+203, Palawan	Construction Division	YES	Public Bidding	11-Nov-22	01-Dec-22	28-Mar-23	11-Apr-23	GoP	110,000,000.00	-	110,000,000.00	Network Development Program - Road Widening - Secondary Roads
310202101280000	Road Widening - Secondary Roads- Puerto Princesa South Rd - K0058 + (-464) - K0060 + 828	Construction Division	YES	Public Bidding	18-Nov-22	15-Dec-22	24-Mar-23	3-Apr-23	GoP	110,000,000.00	-	110,000,000.00	Road Widening - Secondary Roads

310202101281000	Road Widening - Secondary Roads- Puerto Princesa North Road K0050+098 – K0052+696, Palawan	Construction Division	YES	Public Bidding	11-Nov-22	01-Dec-22	24-Mar-23	3-Apr-23	GoP	115,000,000.00	-	115,000,000.00	Road Widening - Secondary Roads
310305101803000	Widening of Permanent Bridges- Babuyan Br. (B00095PW) along Puerto Princesa North Rd	Construction Division	NO	Public Bidding	17-Jan-23	23-Feb-23	27-Feb-23	9-Mar-23	GoP	165,000,000.00	-	165,000,000.00	Widening of Permanent Bridges
320102105439000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Aborlan River Waterway, Puerto Princesa South Road, Aborlan, Palawan	Construction Division	NO	Public Bidding	17-Jan-23	14-Feb-23	27-Feb-23	9-Mar-23	GoP	125,000,000.00	-	125,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
300203102269000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)- Bacungan-Simpucan-Bagumbayan-Napsan Road, Puerto Princesa City, Palawan	Construction Division	YES	Public Bidding	23-Nov-22	13-Dec-22	31-Jan-23	9-Feb-23	GoP	126,359,000.00	-	126,359,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
300215102578000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Puerto Princesa Northern Tourism Mega-Highway, Barangay Maruyugon to Barangay Buenavista, Puerto Princesa City, Palawan	Construction Division	NO	Public Bidding	10-Jan-23	31-Jan-23	16-Mar-23	27-Mar-23	GoP	200,000,000.00	-	200,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300215102579000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Rizal Avenue Extension Boardwalk, Barangay Banco-Bancao, Puerto Princesa City, Palawan	Construction Division	NO	Public Bidding	17-Jan-23	23-Feb-23	22-Mar-23	30-Mar-23	GoP	200,000,000.00	-	200,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300218100075000	Coastal Roads/Causeway for Environmental Protection/ Conservation - Construction of Puerto Princesa East Coastal Road, Puerto Princesa City, Palawan	Construction Division	NO	Public Bidding	17-Jan-23	16-Feb-23	28-Mar-23	11-Apr-23	GoP	200,000,000.00	-	200,000,000.00	Coastal Roads/Causeway for Environmental Protection/ Conservation
300218100076000	Coastal Roads/Causeway for Environmental Protection/ Conservation - Construction of Aborlan East Coastal Road, Aborlan, Palawan	Construction Division	NO	Public Bidding	17-Jan-23	23-Feb-23	27-Feb-23	9-Mar-23	GoP	200,000,000.00	-	200,000,000.00	Coastal Roads/Causeway for Environmental Protection/ Conservation
300218100077000	Coastal Roads/Causeway for Environmental Protection/ Conservation - Construction of Puerto Princesa West Coastal Bypass Road, Barangay Bacungan-Simpocan, Puerto Princesa City, Palawan	Construction Division	NO	Public Bidding	17-Jan-23	23-Feb-23	27-Feb-23	9-Mar-23	GoP	200,000,000.00	-	200,000,000.00	Coastal Roads/Causeway for Environmental Protection/ Conservation
300220101146000	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Cruise Port and Facilities Package G, Puerto Princesa City, Palawan	Construction Division	NO	Public Bidding	17-Jan-23	23-Feb-23	27-Feb-23	9-Mar-23	GoP	110,000,000.00	-	110,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300105200888000	Construction of Building of Presidential Management Staff (PMS) – Office of the President (OP) Integrated Operations and Service Continuity (IOSC), in Brgy. Sta. Monica, Puerto Princesa City, Palawan	Construction Division	NO	Public Bidding	20-Jan-23	16-Feb-23	27-Feb-23	9-Mar-23	GoP	35,000,000.00	-	35,000,000.00	Construction of Building of Presidential Management Staff (PMS)
300219101487000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Control Structure along Iraan River Upstream, Barangay Iraan, Aborlan, Palawan	Construction Division	NO	Public Bidding	10-Jan-23	09-Feb-23	28-Mar-23	11-Apr-23	GoP	220,000,000.00	-	220,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures protecting Public Infrastructures/ Facilities
300219101488000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of River Bank Protection Structures along Irawan River Downstream (R/S), Barangay Irawan, Puerto Princesa City, Palawan	Construction Division	NO	Public Bidding	10-Jan-23	09-Feb-23	28-Mar-23	11-Apr-23	GoP	220,000,000.00	-	220,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures protecting Public Infrastructures/ Facilities
310102101145000	Preventive Maintenance - Secondary Roads - Tablas Circumferential Rd - K0000 + 000 - K0001 + 477, K0002 + 186 - K0005 + 538	Construction Division	YES	Public Bidding	23-Nov-22	13-Dec-22	28-Mar-23	11-Apr-23	GoP	105,000,000.00	-	105,000,000.00	Preventive Maintenance - Secondary Roads
310102101146000	Preventive Maintenance - Secondary Roads - Tablas Circumferential Rd - K0021+574 - K0024+000, K0031+242 - K0031+567	Construction Division	YES	Public Bidding	23-Nov-22	13-Dec-22	16-Mar-23	27-Mar-23	GoP	105,000,000.00	-	105,000,000.00	Preventive Maintenance - Secondary Roads
310102101147000	Preventive Maintenance - Secondary Roads - Tablas Circumferential Rd - K0036+778 - K0037+990, K0041+000 - K0041+445.00, K0042+000 - K0042+375	Construction Division	YES	Public Bidding	23-Nov-22	13-Dec-22	31-Mar-23	11-Apr-23	GoP	101,941,000.00	-	101,941,000.00	Preventive Maintenance - Secondary Roads
310102101148000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Tablas Circumferential Rd, K0062+000 - K0062+684, K0062+692 - K0064+449, K0065+000 - K0065+380, Romblon	Construction Division	YES	Public Bidding	23-Nov-22	13-Dec-22	24-Mar-23	3-Apr-23	GoP	105,000,000.00	-	105,000,000.00	Asset Preservation Program - Preventive Maintenance
310102101149000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Tablas Circumferential Rd – K0088+674-K0089+000, K0090+952-K0093+045, Tablas, Romblon	Construction Division	YES	Public Bidding	23-Nov-22	13-Dec-22	16-Mar-23	27-Mar-23	GoP	105,000,000.00	-	105,000,000.00	Asset Preservation Program - Preventive Maintenance
310108101357000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Sibuyan Circumferential Rd - Sta. 37+000 - Sta. 37+280, Sta. 65+255.49 - Sta. 65+316.16	Construction Division	YES	Public Bidding	25-Nov-22	20-Dec-22	24-Mar-23	3-Apr-23	GoP	101,000,000.00	-	101,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
300207100877000	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS)- Construction of Sta. Maria Municipal Police Station Building, Sta. Maria, Romblon, Phase II	Construction Division	YES	Public Bidding	12-Oct-22	03-Nov-22	31-Jan-23	9-Feb-23	GoP	5,000,000.00	-	5,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS)
300207100878000	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS)- Construction of San Andres Municipal Police Station Building, San Andres, Romblon, Phase II	Construction Division	YES	Public Bidding	12-Oct-22	03-Nov-22	31-Jan-23	9-Feb-23	GoP	5,000,000.00	-	5,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS)
300215102568000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic- Construction of Tablas East Coast Boulevard, Tablas Island, Santa Maria, Romblon	Construction Division	YES	Public Bidding	25-Nov-22	20-Dec-22	31-Jan-23	9-Feb-23	GoP	250,000,000.00	-	250,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic
300215102576000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities - Construction of Tablas Island Southern Road Network, Santa Fe, Romblon, Sta. 000+000.00 - Sta. 000+980.00	Construction Division	YES	Public Bidding	25-Nov-22	31-Jan-23	27-Feb-23	9-Mar-23	GoP	250,000,000.00	-	250,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities

300215102577000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities - Construction of Santa Fe - Agmanic Road, Tablas Island, Santa Fe, Romblon, Sta. 000+980.00 - Sta. 001+860.00	Construction Division	YES	Public Bidding	25-Nov-22	15-Dec-22	31-Jan-23	9-Feb-23	GoP	200,000,000.00	-	200,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities
300218100064000	Coastal Roads/Causeway for Environmental Protection/ Conservation - Construction of Tugdan Causeway, Tablas Island, Alcantara, Romblon	Construction Division	YES	Public Bidding	25-Nov-22	15-Dec-22	31-Jan-23	9-Feb-23	GoP	250,000,000.00	-	250,000,000.00	Coastal Roads/Causeway for Environmental Protection/
300218100065000	Preventive Maintenance - Secondary Roads - Mindoro Oriental/Occidental East Coastal Road - K0183+780 - K0184+722, K0185+000 - K0185+282, K0187+537 - K0188+000, K0193+946 -K0194+607, K0195+086 - K0195+412, Bulalacao, Oriental Mindoro	Construction Division	YES	Public Bidding	11-Nov-22	01-Dec-22	16-Mar-23	27-Mar-23	GoP	300,000,000.00	-	300,000,000.00	Preventive Maintenance - Secondary Roads
300218100065000	Preventive Maintenance - Secondary Roads - Mindoro Oriental/Occidental East Coastal Road - K0183+780 - K0184+722, K0185+000 - K0185+282, K0187+537 - K0188+000, K0193+946 -K0194+607, K0195+086 - K0195+412, Bulalacao, Oriental Mindoro	Construction Division	YES	Public Bidding	11-Nov-22	01-Dec-22	16-Mar-23	27-Mar-23	GoP	300,000,000.00	-	300,000,000.00	Preventive Maintenance - Secondary Roads
300218100066000	Coastal Roads/Causeway for Environmental Protection/ Conservation - Construction of Coastal Road/Boulevard and Causeway for Tourism along San Jose Port, Romblon	Construction Division	NO	Public Bidding	10-Jan-23	31-Jan-23	28-Mar-23	11-Apr-23	GoP	300,000,000.00	-	300,000,000.00	Coastal Roads/Causeway for Environmental Protection/ Conservation
300218100067000	Coastal Roads/Causeway for Environmental Protection/ Conservation - Construction of Coastal Road/Boulevard and Causeway for Tourism along Carmen Port, San Agustin, Tablas Island, Romblon	Construction Division	NO	Public Bidding	10-Jan-23	31-Jan-23	28-Mar-23	11-Apr-23	GoP	300,000,000.00	-	300,000,000.00	Coastal Roads/Causeway for Environmental Protection/ Conservation
310102101136000	Preventive Maintenance - Secondary Roads - Tablas Circumferential Rd - K057 + 000 - K058 + 581, K058 + 611 - K060 + 634, K060 + 658 - K061 + 406, Romblon	Construction Division	NO	Public Bidding	10-Jan-23	09-Feb-23	16-Mar-23	27-Mar-23	GoP	220,000,000.00	-	220,000,000.00	Preventive Maintenance - Secondary Roads
310102101137000	Preventive Maintenance - Secondary Roads - Tablas Circumferential Rd - K000 + 000 - K005 + 000, Romblon	Construction Division	NO	Public Bidding	10-Jan-23	09-Feb-23	16-Mar-23	27-Mar-23	GoP	220,000,000.00	-	220,000,000.00	Preventive Maintenance - Secondary Roads
310102101138000	Preventive Maintenance - Secondary Roads - Tablas Circumferential Rd - K062 + 000 - K066 + 000, Romblon	Construction Division	NO	Public Bidding	10-Jan-23	09-Feb-23	16-Mar-23	27-Mar-23	GoP	200,000,000.00	-	200,000,000.00	Preventive Maintenance - Secondary Roads
310102101139000	Preventive Maintenance - Secondary Roads - Tablas Circumferential Rd - K088 + 000 - K091 + 968, Romblon	Construction Division	NO	Public Bidding	10-Jan-23	09-Feb-23	16-Mar-23	27-Mar-23	GoP	200,000,000.00	-	200,000,000.00	Preventive Maintenance - Secondary Roads
310102101140000	Preventive Maintenance - Secondary Roads - Tablas Circumferential Rd - K041 + 000 - K043 + 239, Romblon	Construction Division	NO	Public Bidding	10-Jan-23	09-Feb-23	16-Mar-23	27-Mar-23	GoP	160,000,000.00	-	160,000,000.00	Preventive Maintenance - Secondary Roads
320101109067000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Mayha - Rizal Flood Control Structure, Tablas Island Romblon	Construction Division	NO	Public Bidding	10-Jan-23	31-Jan-23	16-Mar-23	27-Mar-23	GoP	200,000,000.00	-	200,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320101109068000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Dubduban Flood Control Structure, San Agustin, Tablas Island Romblon	Construction Division	NO	Public Bidding	10-Jan-23	31-Jan-23	16-Mar-23	27-Mar-23	GoP	300,000,000.00	-	300,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
300218100069000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/Causeway for environmental protection/ conservation - Construction of Causeway for Tourism along Ambulong Port, Magdiwang, Sibuyan Island, Romblon	Construction Division	NO	Public Bidding	17-Jan-23	07-Feb-23	28-Mar-23	11-Apr-23	GoP	300,000,000.00	-	300,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/Causeway for environmental protection/ conservation
300218100070000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/Causeway for environmental protection/ conservation - Construction of Coastal Road/Boulevard and Causeway for Tourism along Azagra Port, Cajidiocan, Sibuyan Island, Romblon	Construction Division	NO	Public Bidding	17-Jan-23	07-Feb-23	28-Mar-23	11-Apr-23	GoP	300,000,000.00	-	300,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/Causeway for environmental protection/ conservation
300218100071000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/Causeway for environmental protection/ conservation - Construction of Coastal Road/Boulevard and Causeway for Tourism along Cajidiocan Port, Sibuyan Island, Romblon	Construction Division	NO	Public Bidding	17-Jan-23	07-Feb-23	28-Mar-23	11-Apr-23	GoP	300,000,000.00	-	300,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/Causeway for environmental protection/ conservation
300218100072000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/Causeway for environmental protection/ conservation - Construction of Coastal Road/Boulevard and Causeway for Tourism along Poblacion San Fernando, Sibuyan Island, Romblon	Construction Division	NO	Public Bidding	17-Jan-23	07-Feb-23	28-Mar-23	11-Apr-23	GoP	300,000,000.00	-	300,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/Causeway for environmental protection/ conservation
300218100068000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Coastal Road/Boulevard and Causeway for Tourism along Sablayan Port, Romblon,	Construction Division	NO	Public Bidding	17-Jan-23	07-Feb-23	28-Mar-23	11-Apr-23	GoP	300,000,000.00	-	300,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/Causeway for environmental protection/ conservation
300218100094000	Coastal Roads/Causeway for Environmental Protection/ Conservation- Construction of Bongabong Shore Protection and Causeway Development, Oriental Mindoro	Construction Division	YES	Public Bidding	26-Oct-22	15-Nov-22	28-Mar-23	11-Apr-23	GoP	125,000,000.00	-	125,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads
310102101143000	Preventive Maintenance - Secondary Roads - Mindoro Oriental/Occidental East Coastal Road - K0183+780 - K0184+722, K0185+000 - K0185+282, K0187+537 - K0188+000, K0193+946 - K0194+607, K0195+086 - K0195+412, Bulalacao, Oriental Mindoro	Construction Division	YES	Public Bidding	11-Nov-22	01-Dec-22	16-Mar-23	27-Mar-23	GoP	105,000,000.00	-	105,000,000.00	Preventive Maintenance - Secondary Roads
310111100496000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Calapan South Rd - K0064+833 - K0068+631, K0071+775 - K0073+814	Construction Division	NO	Public Bidding	10-Jan-23	31-Jan-23	27-Feb-23	9-Mar-23	GoP	103,544,000.00	-	103,544,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads
310205101014000	Construction of Missing Links/ New Roads - Bulalacao - San Jose Road (Bulalacao Section), Oriental Mindoro	Construction Division	NO	Public Bidding	10-Jan-23	31-Jan-23	27-Feb-23	9-Mar-23	GoP	140,000,000.00	-	140,000,000.00	Construction of Missing Links/ New Roads
320101109073000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Waterway from Bongabong Diversion Road to Ipil Creek (Outfall), Barangay Ipil, Bongabong, Oriental Mindoro	Construction Division	NO	Public Bidding	17-Jan-23	14-Feb-23	27-Feb-23	9-Mar-23	GoP	55,580,000.00	-	55,580,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers

300215102580000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Roxas By-Pass Road, Roxas, Oriental Mindoro	Construction Division	YES	Public Bidding	12-Oct-22	15-Nov-22	31-Jan-23	9-Feb-23	GoP	230,000,000.00	-	230,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300215102581000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Paclasan-San Isidro Road, Roxas, Oriental Mindoro	Construction Division	NO	Public Bidding	17-Jan-23	14-Feb-23	27-Feb-23	9-Mar-23	GoP	220,000,000.00	-	220,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300218100078000	Coastal Roads/Causeway for Environmental Protection/ Conservation- Construction of Southern Mindoro Coastal Road, Bongabong, Oriental Mindoro	Construction Division	YES	Public Bidding	26-Oct-22	01-Dec-22	31-Jan-23	9-Feb-23	GoP	215,000,000.00	-	215,000,000.00	Coastal Roads/Causeway for Environmental Protection/ Conservation
300218100079000	Coastal Roads/Causeway for Environmental Protection/ Conservation- Construction of Southern Mindoro Coastal Road, Pinamalayan Section, Pinamalayan, Oriental Mindoro	Construction Division	YES	Public Bidding	12-Nov-22	06-Dec-22	31-Jan-23	9-Feb-23	GoP	215,000,000.00	-	215,000,000.00	Coastal Roads/Causeway for Environmental Protection/ Conservation
300218100080000	Coastal Roads/Causeway for Environmental Protection/ Conservation- Construction of Mansalay Coastal Road, Del Mundo Section, Mansalay, Oriental Mindoro	Construction Division	YES	Public Bidding	26-Oct-22	15-Nov-22	31-Jan-23	9-Feb-23	GoP	220,000,000.00	-	220,000,000.00	Coastal Roads/Causeway for Environmental Protection/ Conservation
300218100096000	Coastal Roads/Causeway for Environmental Protection/ Conservation- Construction of Maujan Shore Protection and Causeway Development, Bulalacao, Oriental Mindoro	Construction Division	YES	Public Bidding	26-Oct-22	15-Nov-22	28-Mar-23	11-Apr-23	GoP	125,000,000.00	-	125,000,000.00	Coastal Roads/Causeway for Environmental Protection/ Conservation
300219101513000	Flood Mitigation Structures protecting Public Infrastructures/Facilities- Construction of Road Dike/Esplanade along Caratao River, Bulalacao, Oriental Mindoro	Construction Division	YES	Public Bidding	18-Nov-22	15-Dec-22	31-Jan-23	9-Feb-23	GoP	225,000,000.00	-	225,000,000.00	Coastal Roads/Causeway for Environmental Protection/ Conservation
300219101514000	Flood Mitigation Structures protecting Public Infrastructures/Facilities- Construction of Road Dike/Esplanade along Bongabong River, Anilao-Mina de Oro Section, Bongabong, Oriental Mindoro	Construction Division	YES	Public Bidding	12-Nov-22	06-Dec-22	31-Jan-23	9-Feb-23	GoP	225,000,000.00	-	225,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
300219101515000	Flood Mitigation Structures protecting Public Infrastructures/Facilities- Construction of Road Dike/Esplanade along Bongabong River, San Isidro-San Jose Section, Bongabong, Oriental Mindoro	Construction Division	YES	Public Bidding	12-Nov-22	06-Dec-22	31-Jan-23	9-Feb-23	GoP	225,000,000.00	-	225,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
300219101516000	Flood Mitigation Structures protecting Public Infrastructures/Facilities- Construction of Road Dike/Esplanade along Bongabong River, Morente-Lisap Section, Bongabong, Oriental Mindoro	Construction Division	YES	Public Bidding	18-Nov-22	15-Dec-22	31-Jan-23	9-Feb-23	GoP	225,000,000.00	-	225,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
300219101485000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Control Structure along Cavillan River Upstream, Bulalacao, Oriental Mindoro	Construction Division	NO	Public Bidding	12-Jan-23	02-Feb-23	28-Mar-23	11-Apr-23	GoP	210,000,000.00		210,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
300223100139000	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Construction of Ranzo-Bacawan-Buhay na Tubig-Calima Road, Pinamalayan-Pola, Oriental Mindoro	Construction Division	NO	Public Bidding	17-Jan-23	14-Feb-23	28-Mar-23	11-Apr-23	GoP	249,795,000.00		249,795,000.00	Interjurisdictional Roads and/or Bridges
300226104508000	Basic Infrastructure Program- Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Facility (Roxas Market), Roxas, Oriental Mindoro	Construction Division	NO	Public Bidding	17-Jan-23	14-Feb-23	11-Apr-23	20-Apr-23	GoP	90,000,000.00		90,000,000.00	Basic Infrastructure Program- Multi-Purpose Buildings/ Facilities to support Social Services
200000100020000	Flood Mitigation Structures Protecting Public Infrastructures/Facilities- Repair/ Maintenance of Inogbong River Revetments 1&2, Brgy. Inogbong, Bataraza, Palawan	Construction Division	NO	Public Bidding	24-May-23	15-Jun-23	27-Jun-23	6-Jul-23	GoP	6,780,000.00	#####		Flood Mitigation Structures protecting Public Infrastructures/Facilities
200000100020000	Flood Mitigation Structures Protecting Public Infrastructures/Facilities- Repair/ Maintenance of Sta. Monica Tiniguiban River Revetments 1&2, Brgy. Sta. Monica, Puerto Princesa City, Palawan	Construction Division	NO	Public Bidding	24-May-23	15-Jun-23	27-Jun-23	6-Jul-23	GoP	4,400,000.00	#####		Flood Mitigation Structures protecting Public Infrastructures/Facilities
200000100020000	Flood Mitigation Structures Protecting Public Infrastructures/Facilities- Repair/ Maintenance of Nagbaril River 2 Revetments 1, Brgy. Bintuan, Coron, Palawan	Construction Division	NO	Public Bidding	24-May-23	15-Jun-23	27-Jun-23	6-Jul-23	GoP	3,300,000.00	#####		Flood Mitigation Structures protecting Public Infrastructures/Facilities
200000100020000	Flood Mitigation Structures Protecting Public Infrastructures/Facilities- Repair/ Maintenance of Malbato River 2 Revetment 3, Brgy. Bintuan, Coron, Palawan	Construction Division	NO	Public Bidding	24-May-23	15-Jun-23	27-Jun-23	6-Jul-23	GoP	3,100,000.00	#####		Flood Mitigation Structures protecting Public Infrastructures/Facilities
200000100020000	Flood Mitigation Structures Protecting Public Infrastructures/Facilities- Repair/ Maintenance of Sta. Cruz Creek, Revetment 1, Brgy. Bagong Silang, Sta. Cruz, Marinduque	Construction Division	NO	Public Bidding	24-May-23	15-Jun-23	27-Jun-23	6-Jul-23	GoP	40,000,000.00	#####		Flood Mitigation Structures protecting Public Infrastructures/Facilities
300223100139000	Rehabilitation/Reconstruction of Flood Control Structures along Mogpog River (Phase 1), Barangay Bocboc, Mogpog, Marinduque	Construction Division	NO	Public Bidding	06-Jun-23	27-Jun-23	17-Jul-23	27-Jul-23	GoP	48,187,000.00		48,187,000.00	Rehabilitation/Reconstruction of Flood Control Structures
300223100139000	Rehabilitation/Reconstruction of Flood Control Structures along Mogpog River (Phase 2), Barangay Bocboc, Mogpog, Marinduque	Construction Division	NO	Public Bidding	06-Jun-23	27-Jun-23	17-Jul-23	27-Jul-23	GoP	48,187,000.00		48,187,000.00	Rehabilitation/Reconstruction of Flood Control Structures
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Control Structure/Esplanade along Mogpog River Bocboc Section, Mogpog, Marinduque	Construction Division	NO	Public Bidding	29-Oct-23	28-Nov-23	22-Dec-23	27-Dec-23	GoP			150,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Control Structure/Esplanade along Libtangin River, Duyay Section (Upstream), Gasan, Marinduque	Construction Division	NO	Public Bidding	14-Oct-23	07-Nov-23	22-Dec-23	27-Dec-23	GoP			150,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities

409900000064000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Control Structure/Esplanade along Libtangin River, Duyay - Tapuyan Section, Gasan, Marinduque	Construction Division	NO	Public Bidding	20-Oct-23	09-Nov-23	22-Dec-23	27-Dec-23	GoP	150,000,000.00		150,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
409900000064000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Control Structure/Esplanade along Libtangin River, Barangay Tapuyan Section, Gasan, Marinduque	Construction Division	NO	Public Bidding	27-Oct-23	21-Nov-23	22-Dec-23	27-Dec-23	GoP	150,000,000.00		150,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)
409900000064000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Control Structure/Esplanade along Libtangin River, Tapuyan - Kabugao Section, Gasan, Marinduque	Construction Division	NO	Public Bidding	27-Oct-23	21-Nov-23	22-Dec-23	27-Dec-23	GoP	150,000,000.00		150,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
409900000064000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Control Structure/Esplanade along Mogpog River, Brgy. Candahon Section, Mogpog, Marinduque	Construction Division	NO	Public Bidding	28-Oct-23	23-Nov-23	22-Dec-23	27-Dec-23	GoP	150,000,000.00		100,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
409900000064000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Repair/Rehabilitation of Damaged/Collapsed Flood Control Structure along Mogpog River Brgy. Candahon - Poblacion, Mogpog, Marinduque	Construction Division	NO	Public Bidding	28-Oct-23	23-Nov-23	22-Dec-23	27-Dec-23	GoP	150,000,000.00		100,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
409900000064000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Repair/Rehabilitation of Damaged/Collapsed Flood Control Structure along Lapu-Lapu River, Brgy. Maharlika 1st Zone Section, Sta. Cruz, Marinduque	Construction Division	NO	Public Bidding	28-Oct-23	23-Nov-23	22-Dec-23	27-Dec-23	GoP	100,000,000.00		100,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
409900000064000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures Protecting Public Infrastructures/Facilities Construction of Flood Control Structure/Esplanade along Libtangin River, Mangiliol - Masiga Section, Gasan, Marinduque	Construction Division	NO	Public Bidding	14-Oct-23	07-Nov-23	22-Dec-23	27-Dec-23	GoP	100,000,000.00		150,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Control Structure/Esplanade along Boac River Downstream, Boac, Marinduque	Construction Division	NO	Public Bidding	14-Oct-23	07-Nov-23	19-Feb-24	29-Feb-24	GoP	100,000,000.00		150,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Control Structure along Mogpog River, Mogpog, Marinduque	Construction Division	NO	Public Bidding	20-Oct-23	09-Nov-23	19-Feb-24	29-Feb-24	GoP	150,000,000.00		150,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Control Structure along Boac River, Boac, Marinduque	Construction Division	NO	Public Bidding	15-Nov-23	05-Dec-23	23-Feb-24	4-Mar-24	GoP	150,000,000.00		150,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Tiguiun River Flood Control, Gasan, Marinduque	Construction Division	NO	Public Bidding	15-Nov-23	05-Dec-23	23-Feb-24	4-Mar-24	GoP	150,000,000.00		150,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
409900000054000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Control Structure /Esplanade along Nagapi River, Malpalon Section (RS)	Construction Division	NO	Public Bidding	14-Oct-23	07-Nov-23	22-Dec-23	27-Dec-23	GoP	150,000,000.00		100,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Road Dike/Esplanade along Busuanga River, Barangay Bato Ili, San Jose, Occidental Mindoro	Construction Division	NO	Public Bidding	20-Oct-23	09-Nov-23	19-Feb-24	29-Feb-24	GoP	150,000,000.00		150,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities

	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Road Dike/Esplanade along Busuanga River, Barangay Central, San Jose, Occidental Mindoro	Construction Division	NO	Public Bidding	20-Oct-23	09-Nov-23	19-Feb-24	29-Feb-24	GoP	100,000,000.00		150,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Road Dike/Esplanade along Busuanga River, Barangay Pitogo, Rizal, Occidental Mindoro	Construction Division	NO	Public Bidding	14-Oct-23	05-Dec-23	23-Feb-24	4-Mar-24	GoP	150,000,000.00		150,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Road Dike/Esplanade along Busuanga River, Barangay Central - San Agustin Section, San Jose, Occidental Mindoro	Construction Division	NO	Public Bidding	20-Oct-23	09-Nov-23	19-Feb-24	29-Feb-24	GoP	150,000,000.00		150,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Control Structure along Anahawin River, Sitio Marumpungin Section, Barangay Poblacion, Calintaan, Occidental Mindoro	Construction Division	NO	Public Bidding	14-Oct-23	07-Nov-23	19-Feb-24	29-Feb-24	GoP	150,000,000.00		120,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Control Structure along Anahawin River, Sitio Panay Avenue Section, Barangay Poblacion, Calintaan, Occidental Mindoro	Construction Division	NO	Public Bidding	20-Oct-23	09-Nov-23	19-Feb-24	29-Feb-24	GoP	150,000,000.00		120,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Shore Protection and Coastal Road Development along Sitio Panay Avenue, Brgy. Poblacion, Calintaan, Occidental Mindoro	Construction Division	NO	Public Bidding	20-Oct-23	09-Nov-23	19-Feb-24	29-Feb-24	GoP	120,000,000.00		150,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Buenavista Bridge, Sablayan, Occidental Mindoro	Construction Division	NO	Public Bidding	20-Oct-23	09-Nov-23	19-Feb-24	29-Feb-24	GoP	120,000,000.00		120,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
409900000064000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Road Dike/Esplanade along Busuanga River, Barangay San Pedro, San Jose, Occidental Mindoro	Construction Division	NO	Public Bidding	24-Nov-23	14-Dec-23	22-Dec-23	27-Dec-23	GoP	150,000,000.00		200,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Riverbank Protection Works along Mamara River, Barangay Tubili (Downstream), Paluan, Occidental Mindoro	Construction Division	NO	Public Bidding	24-Nov-23	14-Dec-23	23-Feb-24	4-Mar-24	GoP	120,000,000.00		300,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Road Dike/ Esplanade along Busuanga River, Barangay Aguas, Rizal, Occidental Mindoro	Construction Division	NO	Public Bidding	08-Dec-23	27-Dec-23	29-Dec-23	2-Jan-24	GoP	200,000,000.00		250,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
409900000064000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Road Dike/ Esplanade along Busuanga River, Barangay Pitogo, Rizal, Occidental Mindoro	Construction Division	NO	Public Bidding	08-Dec-23	27-Dec-23	29-Dec-23	2-Jan-24	GoP	300,000,000.00		250,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Road Dike/Esplanade along Dulangan River, Sitio Maligaya Section, Naujan, Oriental Mindoro	Construction Division	NO	Public Bidding	27-Oct-23	21-Nov-23	21-Feb-24	2-Mar-24	GoP	250,000,000.00		170,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Road Dike/Esplanade along Dulangan River, Sitio Gona, Barangay Metolza Section, Naujan, Oriental Mindoro	Construction Division	NO	Public Bidding	27-Oct-23	21-Nov-23	21-Feb-24	2-Mar-24	GoP	250,000,000.00		150,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities

	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Control Structure/Esplanade along Bucayao River, Sitio Cabas-an, Barangay Malavar Section, Naujan, Oriental Mindoro	Construction Division	NO	Public Bidding	15-Nov-23	05-Dec-23	23-Feb-24	4-Mar-24	GoP	170,000,000.00		300,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Control Structure/Esplanade along Bucayao River, Sitio Mindanao, Barangay Malavar Section, Naujan, Oriental Mindoro	Construction Division	NO	Public Bidding	10-Nov-23	30-Nov-23	21-Feb-24	2-Mar-24	GoP	150,000,000.00		300,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Control Structure/Esplanade along Bucayao River, Sitio Riverside, Barangay Malavar Section, Naujan, Oriental Mindoro	Construction Division	NO	Public Bidding	15-Nov-23	05-Dec-23	23-Feb-24	4-Mar-24	GoP	300,000,000.00		300,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Road Dike/Esplanade along Mag-asawang Tubig River, Sitio Dayapan - Sitio Centro, Barangay Sto. Nino Section, Naujan, Oriental Mindoro	Construction Division	NO	Public Bidding	29-Oct-23	28-Nov-23	23-Feb-24	4-Mar-24	GoP	300,000,000.00		300,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Road Dike/Esplanade along Mag-asawang Tubig River, Sitio San Isidro, Barangay Apitong Section, Naujan, Oriental Mindoro	Construction Division	NO	Public Bidding	29-Oct-23	28-Nov-23	23-Feb-24	4-Mar-24	GoP	300,000,000.00		280,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Road Dike/Esplanade along Dulangan River, Brgy. Metolza - Brgy. Masagana, Naujan, Oriental Mindoro	Construction Division	NO	Public Bidding	29-Oct-23	28-Nov-23	23-Feb-24	4-Mar-24	GoP	300,000,000.00		280,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Bongabong Shore Protection and Causeway Development Brgy. Labasan - Brgy. Bagumbayan II, Bongabong, Oriental Mindoro	Construction Division	NO	Public Bidding	24-Nov-23	14-Dec-23	23-Feb-24	4-Mar-24	GoP	280,000,000.00		250,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Brgy Malo Road, Bansud, Oriental Mindoro	Construction Division	NO	Public Bidding	30-Nov-23	19-Dec-23	23-Feb-24	4-Mar-24	GoP	280,000,000.00		55,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures and Drainage Systems - Construction of Waterway from Bongabong Diversion - Bb1 Drainage - Ipil Bridge (Outfall) Phase 1, Bongabong, Oriental Mindoro	Construction Division	NO	Public Bidding	25-Jan-24	13-Feb-24	20-Mar-24	30-Mar-24	GoP	250,000,000.00		200,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Coastal Roads/Causeway for Environmental Protection/ Construction of Bongabong Shore Protection and Causeway Development, Barangay Poblacion, Sitio KI 2, Bongabong, Oriental Mindoro	Construction Division	NO	Public Bidding	15-Nov-23	05-Dec-23	23-Feb-24	4-Mar-24	GoP	55,000,000.00		220,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Bongabong Shore Protection and Causeway Development Brgy. Labasan, Bongabong, Oriental Mindoro	Construction Division	NO	Public Bidding	24-Nov-23	14-Dec-23	23-Feb-24	4-Mar-24	GoP	200,000,000.00		300,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Coastal Roads/Causeway for Environmental Protection/ Construction of Bongabong Shore Protection and Causeway Development, Barangay Poblacion, Sitio Ki, Bongabong, Oriental Mindoro	Construction Division	NO	Public Bidding	27-Oct-23	21-Nov-23	19-Feb-24	29-Feb-24	GoP	220,000,000.00		220,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities

	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Coastal Roads/Causeway for Environmental Protection/ Construction of Bongabong Shore Protection and Causeway Development, Barangay Masaguisi, Sitio Happy Village, Bongabong, Oriental Mindoro	Construction Division	NO	Public Bidding	29-Oct-23	28-Nov-23	19-Feb-24	29-Feb-24	GoP	300,000,000.00		220,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Lumangbayan PCDG Bridge, Brgy Lumangbayan, Pinamalayan, Oriental Mindoro	Construction Division	NO	Public Bidding	15-Nov-23	05-Dec-23	23-Feb-24	4-Mar-24	GoP	220,000,000.00		50,000,000.00	Access Roads and/or Bridges from the National Road/s l eading to Major/ Strategic Public
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Marayos - Sabang Road, Pinamalayan, Oriental Mindoro	Construction Division	NO	Public Bidding	27-Oct-23	21-Nov-23	21-Feb-24	2-Mar-24	GoP	220,000,000.00		70,000,000.00	Access Roads and/or Bridges from the National Road/s l eading to Major/ Strategic Public
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Pili - Banilad Road, Pinamalayan, Oriental Mindoro	Construction Division	NO	Public Bidding	27-Oct-23	21-Nov-23	21-Feb-24	2-Mar-24	GoP	50,000,000.00		50,000,000.00	Access Roads and/or Bridges from the National Road/s l eading to Major/ Strategic Public
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Concreting of Mirayan - Buong Lupa Road, Gloria, Oriental Mindoro	Construction Division	NO	Public Bidding	28-Oct-23	23-Nov-23	21-Feb-24	2-Mar-24	GoP	70,000,000.00		100,000,000.00	Access Roads and/or Bridges from the National Road/s l eading to Major/ Strategic Public
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Concreting of Salcedo - Sumague - Aplaya Road, Bansud, Oriental Mindoro	Construction Division	NO	Public Bidding	28-Oct-23	23-Nov-23	21-Feb-24	2-Mar-24	GoP	50,000,000.00		50,000,000.00	Access Roads and/or Bridges from the National Road/s l eading to Major/ Strategic Public
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Constnution of Sumague PCDG Bridge, Brgy Sumague, Bansud, Oriental Mindoro	Construction Division	NO	Public Bidding	30-Nov-23	19-Dec-23	23-Feb-24	4-Mar-24	GoP	100,000,000.00		60,000,000.00	Access Roads and/or Bridges from the National Road/s l eading to Major/ Strategic Public
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Brgy Roscara Road, Bansud, Oriental Mindoro	Construction Division	NO	Public Bidding	28-Oct-23	23-Nov-23	21-Feb-24	2-Mar-24	GoP	50,000,000.00		50,000,000.00	Access Roads and/or Bridges from the National Road/s l eading to Major/ Strategic Public
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Brgy Conrazon Road, Bansud, Oriental Mindoro	Construction Division	NO	Public Bidding	28-Oct-23	23-Nov-23	21-Feb-24	2-Mar-24	GoP	60,000,000.00		50,000,000.00	Access Roads and/or Bridges from the National Road/s l eading to Major/ Strategic Public
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Brgy Mabuhay Road, Roxas, Oriental Mindoro	Construction Division	NO	Public Bidding	20-Oct-23	09-Nov-23	19-Feb-24	29-Feb-24	GoP	50,000,000.00		50,000,000.00	Access Roads and/or Bridges from the National Road/s l eading to Major/ Strategic Public
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Concreting of San Jose - Mabuhay - Libtong Road, Roxas, Oriental Mindoro	Construction Division	NO	Public Bidding	29-Oct-23	28-Nov-23	22-Feb-24	3-Mar-24	GoP	50,000,000.00		50,000,000.00	Access Roads and/or Bridges from the National Road/s l eading to Major/ Strategic Public
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Concreting of Libtong - Uyao Road, Roxas, Oriental Mindoro	Construction Division	NO	Public Bidding	29-Oct-23	28-Nov-23	22-Feb-24	3-Mar-24	GoP	50,000,000.00		50,000,000.00	Access Roads and/or Bridges from the National Road/s l eading to Major/ Strategic Public
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Concreting of Villa Celestial - Roma Road, Mansalay, Oriental Mindoro	Construction Division	NO	Public Bidding	20-Oct-23	09-Nov-23	19-Feb-24	29-Feb-24	GoP	50,000,000.00		50,000,000.00	Access Roads and/or Bridges from the National Road/s l eading to Major/ Strategic Public
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Bonbon Bridge, Brgy Bonbon, Mansalay, Oriental Mindoro	Construction Division	NO	Public Bidding	10-Nov-23	30-Nov-23	22-Feb-24	3-Mar-24	GoP	50,000,000.00		100,000,000.00	Access Roads and/or Bridges from the National Road/s l eading to Major/ Strategic Public

	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Bulalacao Diversion Road Box Culvert, Bulalacao, Oriental Mindoro	Construction Division	NO	Public Bidding	10-Nov-23	30-Nov-23	22-Feb-24	3-Mar-24	GoP	50,000,000.00		20,000,000.00	Access Roads and/or Bridges from the National Road/s l eading to Major/ Strategic Public
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Road Opening of Quepanglao - San Juan Proper Road, Bulalacao, Oriental Mindoro	Construction Division	NO	Public Bidding	10-Nov-23	30-Nov-23	22-Feb-24	3-Mar-24	GoP	100,000,000.00		50,000,000.00	Access Roads and/or Bridges from the National Road/s l eading to Major/ Strategic Public
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Opening of Balatasan - Pandan Point Road, Bulalacao, Oriental Mindoro	Construction Division	NO	Public Bidding	10-Nov-23	30-Nov-23	22-Feb-24	3-Mar-24	GoP	20,000,000.00		50,000,000.00	Access Roads and/or Bridges from the National Road/s l eading to Major/ Strategic Public
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Brgy Bato Road, Bansud, Oriental Mindoro	Construction Division	NO	Public Bidding	24-Nov-23	14-Dec-23	21-Mar-24	31-Mar-24	GoP	50,000,000.00		54,440,000.00	Access Roads and/or Bridges from the National Road/s l eading to Major/ Strategic Public
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Site Development of DPWH Compound, San Mariano, Roxas, Oriental Mindoro	Construction Division	NO	Public Bidding	24-Nov-23	14-Dec-23	21-Mar-24	31-Mar-24	GoP	50,000,000.00		60,000,000.00	Access Roads and/or Bridges from the National Road/s l eading to Major/ Strategic Public
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Sta. Isabel - Guinhawa Road, Pinamalayan, Oriental Mindoro	Construction Division	NO	Public Bidding	24-Nov-23	14-Dec-23	21-Mar-24	31-Mar-24	GoP	54,440,000.00		60,000,000.00	Access Roads and/or Bridges from the National Road/s l eading to Major/ Strategic Public
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Poblacion-Tagumpay Diversion Road leading to Coron Cruise Port, Package 1, Coron, Palawan	Construction Division	NO	Public Bidding	24-Nov-23	14-Dec-23	22-Dec-23	27-Dec-23	GoP	60,000,000.00		300,000,000.00	Access Roads and/or Bridges from the National Road/s l eading to Major/ Strategic Public
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Poblacion-Tagumpay Diversion Road leading to Coron Cruise Port, Package 2, Coron, Palawan	Construction Division	NO	Public Bidding	24-Nov-23	14-Dec-23	21-Mar-24	31-Mar-24	GoP	60,000,000.00		300,000,000.00	Access Roads and/or Bridges from the National Road/s l eading to Major/ Strategic Public
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Buliluyan Cruise Port, Bataraza, Palawan	Construction Division	NO	Public Bidding	30-Nov-23	19-Dec-23	21-Mar-24	31-Mar-24	GoP	300,000,000.00		250,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Buliluyan Seawall, Bataraza, Palawan	Construction Division	NO	Public Bidding	20-Oct-23	09-Nov-23	22-Feb-24	3-Mar-24	GoP	300,000,000.00		250,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Brgy. Marangas Causeway, Bataraza, Palawan	Construction Division	NO	Public Bidding	15-Nov-23	05-Dec-23	22-Feb-24	3-Mar-24	GoP	250,000,000.00		300,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Brgy. Bono-bono Seawall, Bataraza, Palawan	Construction Division	NO	Public Bidding	15-Nov-23	05-Dec-23	22-Feb-24	3-Mar-24	GoP	250,000,000.00		300,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Abo-abo River Control Structure (Left Side), Espanola, Palawan	Construction Division	NO	Public Bidding	27-Oct-23	21-Nov-23	19-Feb-24	29-Feb-24	GoP	300,000,000.00		250,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Abo-abo River Control Structure (Right Side), Espanola, Palawan	Construction Division	NO	Public Bidding	20-Oct-23	09-Nov-23	19-Feb-24	29-Feb-24	GoP	300,000,000.00		250,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Ransang River Control Structure/Esplanade, Brgy Ransang (Left Side), Rizal, Palawan	Construction Division	NO	Public Bidding	28-Oct-23	23-Nov-23	19-Feb-24	29-Feb-24	GoP	250,000,000.00		250,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities

	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Ransang River Control Structure/Esplanade, Brgy Ransang (Right Side), Rizal, Palawan	Construction Division	NO	Public Bidding	27-Oct-23	21-Nov-23	19-Feb-24	29-Feb-24	GoP	250,000,000.00		250,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
409900000054000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program Preventive Maintenance - Secondary Roads Preventive Maintenance (Asphalt Overlay) along PPSR Jct (Abo- abo)-Quezon Rd - K0130+607 - K0133+397	Construction Division	NO	Public Bidding	24-Nov-23	16-Jan-23	19-Jan-24	24-Jan-24	GoP	250,000,000.00		155,000,000.00	Asset Preservation Program Preventive Maintenance
409900000054000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program Preventive Maintenance - Secondary Roads Preventive Maintenance (Asphalt Overlay) along PPSR Jct (Abo- abo)-Quezon Rd - K0139+568 - K0142+730	Construction Division	NO	Public Bidding	24-Nov-23	16-Jan-23	19-Jan-24	24-Jan-24	GoP	250,000,000.00		180,000,000.00	Asset Preservation Program Preventive Maintenance
409900000054000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program Preventive Maintenance - Secondary Roads Preventive Maintenance (Asphalt Overlay) along Quezon-Punta Baja Rd - K0147+414 - K0150+465	Construction Division	NO	Public Bidding	24-Nov-23	16-Jan-23	19-Jan-24	24-Jan-24	GoP	155,000,000.00		210,000,000.00	Asset Preservation Program Preventive Maintenance
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Panalingaan National Highway to Kuhot-Suwi-Maluway, Rizal, Palawan	Construction Division	NO	Public Bidding	24-Nov-23	14-Dec-23	21-Mar-24	31-Mar-24	GoP	180,000,000.00		200,000,000.00	Access Roads and/or Bridges from the National Road/s l eading to Major/ Strategic Public
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Taburi National Highway to Sto. Tagbitok via Block 9-Quarry, Magkalip-Mapiang, Rizal, Palawan	Construction Division	NO	Public Bidding	24-Nov-23	14-Dec-23	21-Mar-24	31-Mar-24	GoP	210,000,000.00		200,000,000.00	Access Roads and/or Bridges from the National Road/s l eading to Major/ Strategic Public
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Brgy. Latud from National Highway Kamantian Sitio Tagpas- Dignoson, Rizal, Palawan	Construction Division	NO	Public Bidding	24-Nov-23	14-Dec-23	21-Mar-24	31-Mar-24	GoP	200,000,000.00		200,000,000.00	Access Roads and/or Bridges from the National Road/s l eading to Major/ Strategic Public
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Sofronio Espanola Quezon Cross Country (Panitian Section), Package A, Palawan	Construction Division	NO	Public Bidding	24-Nov-23	14-Dec-23	21-Mar-24	31-Mar-24	GoP	200,000,000.00		190,000,000.00	Access Roads and/or Bridges from the National Road/s l eading to Major/ Strategic Public
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Tagusao River Flood Control Structure, Brgy. Tagusao Quezon, Palawan	Construction Division	NO	Public Bidding	24-Nov-23	14-Dec-23	21-Mar-24	31-Mar-24	GoP	200,000,000.00		200,000,000.00	Access Roads and/or Bridges from the National Road/s l eading to Major/ Strategic Public
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Control Structure/Esplanade along Aborlan River Upstream, Barangay Poblacion, Aborlan, Palawan	Construction Division	NO	Public Bidding	28-Oct-23	30-Jan-24	19-Feb-24	29-Feb-24	GoP	190,000,000.00		220,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program Preventive Maintenance - Secondary Roads Preventive Maintenance of Road: Asphalt Overlay of Puerto Princesa South Road (SO0038PW), K0068+388 - K0074+000, K0074+000 - K0077+000	Construction Division	NO	Public Bidding	24-Nov-23	13-Feb-24	29-Mar-24	8-Apr-24	GoP	200,000,000.00		235,000,000.00	Asset Preservation Program Preventive Maintenance
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program Preventive Maintenance - Secondary Roads Preventive Maintenance of Road: Asphalt Overlay of PPSR K0066+(-691) - K0071+543, K0040+818 - K0041+004, K0049+000 - K0050+000	Construction Division	NO	Public Bidding	24-Nov-23	13-Feb-24	29-Mar-24	8-Apr-24	GoP	220,000,000.00		250,000,000.00	Asset Preservation Program Preventive Maintenance
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program Preventive Maintenance - Secondary Roads Preventive Maintenance (Asphalt Overlay) along Jct. - Napsan - Apurawan Rd K0029+000 - K0033+629	Construction Division	NO	Public Bidding	24-Nov-23	06-Feb-24	29-Mar-24	8-Apr-24	GoP	235,000,000.00		155,000,000.00	Asset Preservation Program Preventive Maintenance
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program Preventive Maintenance - Secondary Roads Preventive Maintenance of Road: Asphalt Overlay of Puerto Princesa North Road (SO0025PW), K0003+(-233)-K0005+000, K0005+000-K0007+000	Construction Division	NO	Public Bidding	24-Nov-23	13-Feb-24	29-Mar-24	8-Apr-24	GoP	250,000,000.00		137,708,000.00	Asset Preservation Program Preventive Maintenance

	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program Preventive Maintenance - Secondary Roads Preventive Maintenance of Road: Asphalt Overlay of Puerto Princesa North Road (SO0025PW), K0007+000-K0009+468, K0010+000-K0011+425, K0013+000-K0014+000	Construction Division	NO	Public Bidding	24-Nov-23	13-Feb-24	29-Mar-24	8-Apr-24	GoP	155,000,000.00		159,446,000.00	Asset Preservation Program Preventive Maintenance
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program Preventive Maintenance - Secondary Roads Preventive Maintenance of Road: Asphalt Overlay of Puerto Princesa South Road (SO0032PW), K0003+683-K0005+000, K0005+000-K0007+000	Construction Division	NO	Public Bidding	24-Nov-23	13-Feb-24	29-Mar-24	8-Apr-24	GoP	137,708,000.00		121,382,000.00	Asset Preservation Program Preventive Maintenance
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program Preventive Maintenance - Secondary Roads Preventive Maintenance (Asphalt Overlay) along Puerto Princesa South Diversion Rd K0034+(-443)-K0037+560	Construction Division	NO	Public Bidding	24-Nov-23	30-Jan-24	9-Mar-24	19-Mar-24	GoP	159,446,000.00		109,000,000.00	Asset Preservation Program Preventive Maintenance
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program Preventive Maintenance - Secondary Roads Rehabilitaion/Improvement (Asphalt Overlay) PPSR K0028+525-K0033+629, Puerto Princesa, Palawan	Construction Division	NO	Public Bidding	24-Nov-23	06-Feb-24	9-Mar-24	19-Mar-24	GoP	121,382,000.00		128,000,000.00	Asset Preservation Program Preventive Maintenance
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program Preventive Maintenance - Secondary Roads Preventive Maintenance of Road: Asphalt Overlay of Puerto Princesa South Rd (SO0038PW), K0058+464-K0063+000, K0063+000-K0068+388	Construction Division	NO	Public Bidding	24-Nov-23	06-Feb-24	9-Mar-24	19-Mar-24	GoP	109,000,000.00		190,801,000.00	Asset Preservation Program Preventive Maintenance
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program Preventive Maintenance - Secondary Roads Preventive Maintenance of Road: Asphalt Overlay of Puerto Princesa South Rd K0039+674-K0045+132, K0045+201-K0047+000	Construction Division	NO	Public Bidding	24-Nov-23	08-Feb-24	9-Mar-24	19-Mar-24	GoP	128,000,000.00		267,808,120.00	Asset Preservation Program Preventive Maintenance
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program Preventive Maintenance - Secondary Roads Preventive Maintenance of Road: Asphalt Overlay of Puerto Princesa North Road (SO0025PW), K0031+925-K0037+243	Construction Division	NO	Public Bidding	24-Nov-23	08-Feb-24	9-Mar-24	19-Mar-24	GoP	190,801,000.00		215,000,000.00	Asset Preservation Program Preventive Maintenance
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program Preventive Maintenance - Secondary Roads Preventive Maintenance of Road: Asphalt Overlay of Puerto Princesa North Road (SO0025PW), K0013+000 - K0015+427	Construction Division	NO	Public Bidding	24-Nov-23	13-Feb-24	9-Mar-24	19-Mar-24	GoP	267,808,120.00		195,000,000.00	Asset Preservation Program Preventive Maintenance
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program Preventive Maintenance - Secondary Roads Preventive Maintenance of Road: Asphalt Overlay of Puerto Princesa North Road (SO0025PW), K0005+000 -K0007+773	Construction Division	NO	Public Bidding	24-Nov-23	08-Feb-24	9-Mar-24	19-Mar-24	GoP	215,000,000.00		210,000,000.00	Asset Preservation Program Preventive Maintenance
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program Preventive Maintenance - Secondary Roads Preventive Maintenance (Asphalt Overlay) along Puerto Princesa South Diversion Rd K0051+200-K0056+650	Construction Division	NO	Public Bidding	24-Nov-23	08-Feb-24	9-Mar-24	19-Mar-24	GoP	195,000,000.00		220,000,000.00	Asset Preservation Program Preventive Maintenance
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Road/ Bridges along Puerto Princesa – Brgy. Bacungan – Sitio Talaudyong Road Section, K0011+175 – K0011+242, Palawan	Construction Division	NO	Public Bidding	08-Dec-23	13-Feb-24	21-Mar-24	31-Mar-24	GoP	210,000,000.00		23,292,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Road/ Bridges
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Coastal Road/Boulevard and Causeway for Tourism along Alcantara Port, Tablas Island, Romblon	Construction Division	NO	Public Bidding	14-Oct-23	07-Nov-23	21-Feb-24	2-Mar-24	GoP	220,000,000.00		290,560,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Rizal River Control Structure, Tablas Island Romblon	Construction Division	NO	Public Bidding	20-Oct-23	09-Nov-23	21-Feb-24	2-Mar-24	GoP	23,292,000.00		220,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Agpudlos leading to RSU Road, San Andres, Romblon	Construction Division	NO	Public Bidding	08-Dec-23	13-Feb-23	21-Mar-24	31-Mar-24	GoP	290,560,000.00		50,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities
GOODS AND SERVICES													
	COMMON-USE SUPPLIES AND EQUIPMENT	Regional Office	NO	Negotiated Procurement - Agency to Agency (Sec. 53.5)	N/A	N/A	N/A	N/A	GoP	3,660,570.84		3,660,570.84	
	INVENTORY/COMMON SUPPLIES	Regional Office	NO	Public Bidding	22-Nov-23	11-Dec-23	21-Dec-23	29-Dec-23	GoP	25,707,762.53		25,707,762.53	
	OFFICE EQUIPMENT & OTHER SUPPLIES	Regional Office	NO	Public Bidding	22-Nov-23	11-Dec-23	21-Dec-23	29-Dec-23	GoP	127,078,864.52		127,078,864.52	
	MEALS AND SNACKS	Regional Office	NO	Public Bidding	22-Nov-23	11-Dec-23	21-Dec-23	29-Dec-23	GoP	3,982,040.00		3,982,040.00	

	FURNITURE & FIXTURE	Regional Office	NO	Public Bidding	22-Nov-23	11-Dec-23	21-Dec-23	29-Dec-23	GoP	10,171,100.00		10,171,100.00	
	UTILITY CONSUMPTIONS & OTHER EXPENSES	Regional Office	NO	Public Bidding	22-Nov-23	11-Dec-23	21-Dec-23	29-Dec-23	GoP	11,234,540.08		11,234,540.08	
	CONSTRUCTION MATERIALS	Regional Office	NO	Public Bidding	22-Nov-23	11-Dec-23	21-Dec-23	29-Dec-23	GoP	60,000.00		60,000.00	
	JANITORIAL SERVICES FOR THE REGIONAL OFFICE	Regional Office	NO	Public Bidding	22-Nov-23	11-Dec-23	21-Dec-23	29-Dec-23	GoP	4,800,000.00		4,800,000.00	
	SECURITY SERVICES FOR THE REGIONAL OFFICE	Regional Office	NO	Public Bidding	22-Nov-23	11-Dec-23	21-Dec-23	29-Dec-23	GoP	16,000,000.00		16,000,000.00	
	I.T. EQUIPMENTS, PARTS & SOFTWARE	Regional Office	NO	Public Bidding	22-Nov-23	11-Dec-23	21-Dec-23	29-Dec-23	GoP	28,088,062.40		28,088,062.40	
	LABORATORY EQUIPMENTS/CHEMICALS	Quality Assurance & Hydrology Division	NO	Public Bidding	22-Nov-23	11-Dec-23	21-Dec-23	29-Dec-23	GoP	202,280,859.14		202,280,859.14	
	SERVICE VEHICLES, REPAIR AND MAINTENANCE OF CONST. AND MAINT EQUIPMENT	Equipment Management Division	NO	Public Bidding	22-Nov-23	11-Dec-23	21-Dec-23	29-Dec-23	GoP	375,089,515.24		375,089,515.24	
	ELECTRICAL SUPPLIES	Information and Comm. & Technology Office	NO	Public Bidding	22-Nov-23	11-Dec-23	21-Dec-23	29-Dec-23	GoP	1,889,582.00		1,889,582.00	
	SPARE PARTS/REPAIR FOR SERVICE VEHICLE	Equipment Management Division	NO	Public Bidding	22-Nov-23	11-Dec-23	21-Dec-23	29-Dec-23	GoP	700,000.00		700,000.00	
	PETTY CASH EXPENSES	Regional Office	NO	Direct Contracting (Sec. 50)	N/A	N/A	N/A	N/A	GoP	150,000.00		150,000.00	
	PRINTING/ LAMINATING	Public Information Office	NO	Public Bidding	22-Nov-23	11-Dec-23	21-Dec-23	29-Dec-23	GoP	746,000.00		746,000.00	
	BUILDINGS & GROUND MAINTENANCE	Administrative Division	NO	Public Bidding	22-Nov-23	11-Dec-23	21-Dec-23	29-Dec-23	GoP	1,205,000.00		1,205,000.00	
	MEDICAL/EMERGENCY SUPPLIES	Regional Office	NO	Public Bidding	22-Nov-23	11-Dec-23	21-Dec-23	29-Dec-23	GoP	758,200.00		758,200.00	
CONSULTING SERVICES													
200000100916000	Consultancy Services for the Conduct of Land Appraisal for Real Properties affected (25 Lots) by Road Widening of Irawan - Tagburos Road and El-Nido - Jct. New Ibajay Road, Palawan	Planning and Design Division	NO	Public Bidding	13-May-23	15-Jun-23	26-Jun-23	5-Jul-23	GoP	999,990.00		999,990.00	Consultancy Services for the Conduct of Land Appraisal for Real Properties
200000100909000	Consultancy Services for the Conduct of Environmental Impact Statement (EIS) and Application of Environmental Compliance Certificate (ECC) of Widening of Marinduque Circumferential Road (Eastern Side) from two (2) lanes - four (4) lanes including bridges, Length = 20.00 Km, Marinduque	Planning and Design Division	NO	Public Bidding	08-Jun-23	06-Jul-23	20-Jul-23	27-Jul-23	GoP	3,599,802.00		3,599,802.00	Consultancy Services for the Conduct of Environmental Impact Statement (EIS) and Application of Environmental Compliance Certificate (ECC)
200000100819000	Consultancy Services for the Conduct of Parcellary Survey for the Widening of Mindoro West Coastal Road including Bridges from two (2) - four (4) lanes Parcellary Survey = K0360+985 - K0375+000 (Length = 14.50 km) Occidental Mindoro	Planning and Design Division	NO	Public Bidding	05-Aug-23	05-Sep-23	25-Sep-23	4-Oct-23	GoP	2,659,551.79		2,659,551.79	Consultancy Services for the Conduct of Parcellary Survey for the Widening of Mindoro West Coastal Road including Bridges
200000100819000	Consultancy Services for the Conduct of Parcellary Survey for the Widening of Calapan South Road Jct. Minas Road incl. bridges from two (2) lanes - four (4) lanes Parcellary Survey = K0035+(-654) - K0052+231, Oriental Mindoro	Planning and Design Division	NO	Public Bidding	05-Aug-23	05-Sep-23	25-Sep-23	4-Oct-23	GoP	3,196,294.49		3,196,294.49	Consultancy Services for the Conduct of Parcellary Survey for the Widening of Calapan South Road Jct. Minas Road incl. bridges
200000101104000	Consultancy Services to Conduct of Parcellary Survey for the Widening of Tablas Circumferential Road including bridges from two (2) lanes - four (4) lanes Parcellary Survey = K0090+952 - K0106+600, Tablas, Romblon	Planning and Design Division	NO	Public Bidding	05-Aug-23	05-Sep-23	25-Sep-23	4-Oct-23	GoP	2,916,548.74		2,916,548.74	Consultancy Services to Conduct of Parcellary Survey for the Widening of Tablas Circumferential Road including bridges
200000100819000	Consultancy Services for the Conduct of Full Blown Environmental Impact Assessment (EIA), Preparation of Environmental Impact Statement (EIS) and Application of Environmental Compliance Certificate (ECC) for the Construction of Sofronio Española - Quezon Cross Country Road Length = 47.33 km, Palawan	Planning and Design Division	NO	Public Bidding	24-Aug-23	19-Sep-23	29-Sep-23	9-Oct-23	GoP	7,495,024.50		7,495,024.50	Consultancy Services for the Conduct of Full Blown Environmental Impact Assessment (EIA), Preparation of Environmental Impact Statement (EIS) and Application of Environmental Compliance Certificate (ECC)
200000100916000	Consultancy Services to Conduct of Parcellary Survey and Right-of-Way (ROW) Action Plan Survey for the Widening of El-Nido - Jct. New Ibahay Road incl. bridges from two (2) lanes to four (4) lanes K0304 + 200 - K0329+057, (Length = 23.514 km), El Nido Palawan	Planning and Design Division	NO	Public Bidding	24-Aug-23	19-Sep-23	29-Sep-23	9-Oct-23	GoP	4,867,580.48		4,867,580.48	Consultancy Services to Conduct of Parcellary Survey and Right-of-Way (ROW) Action Plan Survey for the Widening of El-Nido - Jct. New Ibahay Road incl. bridges from two (2) lanes to four (4) lanes
200000101155000	Consulting Services for the Detailed Architectural and Engineering Design of Prison Bridge at Sablayan, Occidental Mindoro	Planning and Design Division	NO	Public Bidding	06-Jul-23	06-Jul-23	18-Dec-23	27-Dec-23	GoP	999,495.00		999,495.00	Consulting Services for the Detailed Architectural and Engineering Design
200000100916000	Consulting Services to Conduct Parcellary Survey for Road Clearing Operation Pilot Sections along: 1. Puerto Princesa North Road - K0063+000 - K0068+000 = 4.993 kms 2. Puerto Princesa South Road - K0113+615 - K0115+530 = 1.926 kms, Palawan	Planning and Design Division	NO	Public Bidding	06-Jul-23	06-Jul-23	18-Dec-23	27-Dec-23	GoP	999,468.00		999,468.00	Consulting Services to Conduct Parcellary Survey for Road Clearing Operation Pilot Sections


Prepared by:


MARICHU L. VILLA-REAL
 Engineer III
 OIC-Head, Procurement Staff

Recommended by:


DOMINIC G. SERRANO
 BAC, Chairperson

Approved by:


GERALD A. PACANAN, CESO III
 Regional Director