

Republic of the Philippines
Department of Public Works and Highways
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
City of Koronadal, South Cotabato Region XII

UPDATED FINAL ANNUAL PROCUREMENT PLAN FY (2024) - GOODS

| Code (PAP) | Procurement Project | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|---------------------|--------------------------------------------------------------------------|-----------------------------|-------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|------|------------|----------------------------------------|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300220100099000 EAO | Procurement of Electrical Equipment, Components and Supplies | DPWH-South Cotabato 2nd DEO | NO | Shopping | 03/02/2024 | 03/23/2024 | 03/29/2024 | 04/03/2024 | GoP | 97,215.00 | | 97,215.00 | |
| 300220100099000 EAO | Procurement of Office Supplies not available in PS-DBM (1st Quarter) | DPWH-South Cotabato 2nd DEO | NO | Shopping | 03/02/2024 | 03/23/2024 | 03/29/2024 | 04/03/2024 | GoP | 171,521.50 | | 171,521.50 | |
| 300220100099000 EAO | Procurement of Office Supplies not available in PS-DBM (2nd Quarter) | DPWH-South Cotabato 2nd DEO | NO | Shopping | 03/02/2024 | 03/23/2024 | 03/29/2024 | 04/03/2024 | GoP | 98,079.00 | | 98,079.00 | |
| 300220100099000 EAO | Procurement of Office Supplies not available in PS-DBM (3rd Quarter) | DPWH-South Cotabato 2nd DEO | NO | Shopping | 06/03/2024 | 06/24/2024 | 06/30/2024 | 07/05/2024 | GoP | 341,824.00 | | 341,824.00 | |
| 300220100099000 EAO | Procurement of Office Supplies not available in PS-DBM (4th Quarter) | DPWH-South Cotabato 2nd DEO | NO | Shopping | 09/01/2024 | 09/22/2024 | 09/28/2024 | 10/03/2024 | GoP | 97,939.00 | | 97,939.00 | |
| 300220100099000 EAO | Procurement of Printer Supplies (1st Quarter) | DPWH-South Cotabato 2nd DEO | NO | Shopping | 03/02/2024 | 03/23/2024 | 03/29/2024 | 04/03/2024 | GoP | 832,505.00 | | 832,505.00 | |
| 300220100099000 EAO | Procurement of Printer Supplies (2nd Quarter) | DPWH-South Cotabato 2nd DEO | NO | Shopping | 03/02/2024 | 03/23/2024 | 03/29/2024 | 04/03/2024 | GoP | 727,005.00 | | 727,005.00 | |
| 320101108547000 EAO | Procurement of Printer Supplies (3rd Quarter) | DPWH-South Cotabato 2nd DEO | NO | Shopping | 06/03/2024 | 06/24/2024 | 06/30/2024 | 07/05/2024 | GoP | 715,505.00 | | 715,505.00 | |
| 310212100220000 EAO | Procurement of Printer Supplies (4th Quarter) | DPWH-South Cotabato 2nd DEO | NO | Shopping | 09/01/2024 | 09/22/2024 | 09/28/2024 | 10/03/2024 | GoP | 721,505.00 | | 721,505.00 | |
| 310212100220000 EAO | Procurement of Janitorial Supplies not available in PS-DBM (1st Quarter) | DPWH-South Cotabato 2nd DEO | NO | Shopping | 03/02/2024 | 03/23/2024 | 03/29/2024 | 04/03/2024 | GoP | 115,805.00 | | 115,805.00 | |
| 320101108547000 EAO | Procurement of Janitorial Supplies not available in PS-DBM (2nd Quarter) | DPWH-South Cotabato 2nd DEO | NO | Shopping | 03/02/2024 | 03/23/2024 | 03/29/2024 | 04/03/2024 | GoP | 65,210.00 | | 65,210.00 | |
| 310212100220000 EAO | Procurement of Janitorial Supplies not available in PS-DBM (3rd Quarter) | DPWH-South Cotabato 2nd DEO | NO | Shopping | 06/03/2024 | 06/24/2024 | 06/30/2024 | 07/05/2024 | GoP | 88,880.00 | | 88,880.00 | |
| 310212100220000 EAO | Procurement of Janitorial Supplies not available in PS-DBM (4th Quarter) | DPWH-South Cotabato 2nd DEO | NO | Shopping | 09/01/2024 | 09/22/2024 | 09/28/2024 | 10/03/2024 | GoP | 78,495.00 | | 78,495.00 | |
| 310203100533000 EAO | Procurement of Office Devices | DPWH-South Cotabato 2nd DEO | NO | Shopping | 03/02/2024 | 03/23/2024 | 03/29/2024 | 04/03/2024 | GoP | 433,100.00 | | 433,100.00 | |

| | | | | | | | | | | | | | |
|-------------------------------------|--------------------------------------------------------------------------|-----------------------------|----|-----------------------------------|--------------------|------------|------------|------------|-----|--------------|--------------|--------------|--|
| 310203100533000 EAO/200000100017000 | Procurement of Motor Equipment Accessories and Spare Parts (1st Quarter) | DPWH-South Cotabato 2nd DEO | NO | NP-53.9 - Small Value Procurement | 01/17/2024 | 02/06/2024 | 02/13/2024 | 02/17/2024 | GoP | 3,213,500.00 | 1,647,000.00 | 1,566,500.00 | |
| 200000100017000 | Procurement of Motor Equipment Accessories and Spare Parts (2nd Quarter) | DPWH-South Cotabato 2nd DEO | NO | NP-53.9 - Small Value Procurement | 03/02/2024 | 03/23/2024 | 03/29/2024 | 04/03/2024 | GoP | 397,500.00 | 397,500.00 | | |
| 200000100017000 | Procurement of Motor Equipment Accessories and Spare Parts (3rd Quarter) | DPWH-South Cotabato 2nd DEO | NO | NP-53.9 - Small Value Procurement | 06/03/2024 | 06/24/2024 | 06/30/2024 | 07/05/2024 | GoP | 1,497,500.00 | 1,497,500.00 | | |
| 200000100017000 | Procurement of Motor Equipment Accessories and Spare Parts (4th Quarter) | DPWH-South Cotabato 2nd DEO | NO | NP-53.9 - Small Value Procurement | 09/01/2024 | 09/22/2024 | 09/28/2024 | 10/03/2024 | GoP | 382,500.00 | 382,500.00 | | |
| 310109100916000 EAO | Procurement of Computer Equipment and Accessories | DPWH-South Cotabato 2nd DEO | NO | Shopping | 01/25/2024 | 02/14/2024 | 02/18/2024 | 02/23/2024 | GoP | 971,433.35 | | 971,433.35 | |
| 310202101057000 EAO/100000100001000 | Procurement of Fuel and Lubricants (1st Quarter) | DPWH-South Cotabato 2nd DEO | NO | Competitive Bidding | 12/07/2023 | 12/13/2023 | 12/14/2023 | 12/15/2023 | GoP | 3,231,100.00 | 1,598,875.00 | 1,632,225.00 | |
| 310204101902000 EAO/100000100001000 | Procurement of Fuel and Lubricants (2nd Quarter) | DPWH-South Cotabato 2nd DEO | NO | Competitive Bidding | 03/02/2024 | 03/23/2024 | 03/29/2024 | 04/03/2024 | GoP | 2,909,325.00 | 1,306,500.00 | 1,602,825.00 | |
| 310205100948000 EAO/100000100001000 | Procurement of Fuel and Lubricants (3rd Quarter) | DPWH-South Cotabato 2nd DEO | NO | Competitive Bidding | 06/05/2024 | 06/27/2024 | 07/03/2024 | 07/07/2024 | GoP | 3,112,800.00 | 1,493,375.00 | 1,619,425.00 | |
| 300219101220000 EAO/100000100001000 | Procurement of Fuel and Lubricants (4th Quarter) | DPWH-South Cotabato 2nd DEO | NO | Competitive Bidding | 09/01/2024 | 09/22/2024 | 09/28/2024 | 10/03/2024 | GoP | 2,922,125.00 | 1,306,500.00 | 1,615,625.00 | |
| 300219101222000 EAO | Procurement of Catering Services | DPWH-South Cotabato 2nd DEO | NO | NP-53.9 - Small Value Procurement | As the need arises | | | | GoP | 1,040,000.00 | | 1,040,000.00 | |
| 300219101225000 EAO/200000100017000 | Repair and Maintenance (Labor Services and Materials (1st Quarter) | DPWH-South Cotabato 2nd DEO | NO | NP-53.9 - Small Value Procurement | 01/06/2024 | 01/13/2024 | 01/16/2024 | 01/18/2024 | GoP | 533,000.00 | 133,000.00 | 400,000.00 | |
| 300219101225000 EAO/200000100017000 | Repair and Maintenance (Labor Services and Materials (2nd Quarter) | DPWH-South Cotabato 2nd DEO | NO | NP-53.9 - Small Value Procurement | 04/04/2024 | 04/11/2024 | 04/14/2024 | 04/16/2024 | GoP | 205,000.00 | 105,000.00 | 100,000.00 | |
| 300219101225000 EAO/200000100017000 | Repair and Maintenance (Labor Services and Materials (3rd Quarter) | DPWH-South Cotabato 2nd DEO | NO | NP-53.9 - Small Value Procurement | 07/06/2024 | 07/13/2024 | 07/16/2024 | 07/18/2024 | GoP | 316,000.00 | 117,000.00 | 199,000.00 | |
| 300219101225000 EAO/200000100017000 | Repair and Maintenance (Labor Services and Materials (4th Quarter) | DPWH-South Cotabato 2nd DEO | NO | NP-53.9 - Small Value Procurement | 10/05/2024 | 10/12/2024 | 10/15/2024 | 10/17/2024 | GoP | 205,000.00 | 105,000.00 | 100,000.00 | |
| 300219101225000 EAO | Procurement of First Aide Supplies (1st Quarter) | DPWH-South Cotabato 2nd DEO | NO | Shopping | 01/06/2024 | 01/13/2024 | 01/16/2024 | 01/18/2024 | GoP | 31,330.00 | | 31,330.00 | |
| 300219101225000 EAO | Procurement of First Aide Supplies (3rd Quarter) | DPWH-South Cotabato 2nd DEO | NO | Shopping | 07/06/2024 | 07/13/2024 | 07/16/2024 | 07/18/2024 | GoP | 31,230.00 | | 31,230.00 | |
| 300219101225000 EAO | Procurement of Accountable Forms (1st Quarter) | DPWH-South Cotabato 2nd DEO | NO | NP-53.5 Agency-to-Agency | N/A | N/A | N/A | N/A | GoP | 14,100.00 | | 14,100.00 | |

| | | | | | | | | | | | | | |
|---------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------|----|-----------------------------------|------------|------------|------------|------------|-----|--------------|--------------|------------|--|
| 300219101225000 EAO | Procurement of Accountable Forms (2nd Quarter) | DPWH-South Cotabato 2nd DEO | NO | NP-53.5 Agency-to-Agency | N/A | N/A | N/A | N/A | GoP | 10,600.00 | | 10,600.00 | |
| 300219101225000 EAO | Procurement of Accountable Forms (3rd Quarter) | DPWH-South Cotabato 2nd DEO | NO | NP-53.5 Agency-to-Agency | N/A | N/A | N/A | N/A | GoP | 14,100.00 | | 14,100.00 | |
| 300219101225000 EAO | Procurement of Accountable Forms (4th Quarter) | DPWH-South Cotabato 2nd DEO | NO | NP-53.5 Agency-to-Agency | N/A | N/A | N/A | N/A | GoP | 10,600.00 | | 10,600.00 | |
| 300219101225000 EAO | Furnishing of Job Order(labor and materials) 1st Quarter | DPWH-South Cotabato 2nd DEO | NO | NP-53.9 - Small Value Procurement | 01/06/2024 | 01/13/2024 | 01/20/2024 | 01/29/2024 | GoP | 14,100.00 | | 14,100.00 | |
| 300219101225000 EAO | Furnishing of Job Order(labor and materials) 2nd Quarter | DPWH-South Cotabato 2nd DEO | NO | NP-53.9 - Small Value Procurement | 04/04/2024 | 04/11/2024 | 04/14/2024 | 04/16/2024 | GoP | 10,600.00 | | 10,600.00 | |
| 300219101225000 EAO | Furnishing of Job Order(labor and materials) 3rd Quarter | DPWH-South Cotabato 2nd DEO | NO | NP-53.9 - Small Value Procurement | 07/06/2024 | 07/13/2024 | 07/16/2024 | 07/18/2024 | GoP | 108,600.00 | | 108,600.00 | |
| 300219101225000 EAO | Furnishing of Job Order(labor and materials) 4th Quarter | DPWH-South Cotabato 2nd DEO | NO | NP-53.9 - Small Value Procurement | 10/05/2024 | 10/12/2024 | 10/15/2024 | 10/17/2024 | GoP | 15,500.00 | | 15,500.00 | |
| 200000100017000 | Procurement of Construction Materials (1st Quarter) | DPWH-South Cotabato 2nd DEO | NO | NP-53.9 - Small Value Procurement | 01/05/2024 | 02/14/2024 | 02/18/2024 | 02/23/2024 | GoP | 1,665,400.00 | 1,665,400.00 | | |
| 200000100017000 | Procurement of Construction Materials (2nd Quarter) | DPWH-South Cotabato 2nd DEO | NO | NP-53.9 - Small Value Procurement | 03/02/2024 | 03/23/2024 | 03/29/2024 | 04/03/2024 | GoP | 273,600.00 | 273,600.00 | | |
| 200000100017000 | Procurement of Construction Materials (3rd Quarter) | DPWH-South Cotabato 2nd DEO | NO | NP-53.9 - Small Value Procurement | 06/03/2024 | 06/24/2024 | 06/30/2024 | 07/05/2024 | GoP | 1,665,400.00 | 1,665,400.00 | | |
| 200000100017000 | Procurement of Construction Materials (4th Quarter) | DPWH-South Cotabato 2nd DEO | NO | NP-53.9 - Small Value Procurement | 09/01/2024 | 09/22/2024 | 09/28/2024 | 10/03/2024 | GoP | 273,600.00 | 273,600.00 | | |
| 300219101218000 | Procurement of IT Equipment for use in the Office of the District Engineer, DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato | Office of the District Engineer | NO | Shopping | 02/29/2024 | 03/06/2024 | 03/20/2024 | 03/21/2024 | GoP | 152,531.50 | | 152,531.50 | |
| 300219101222000 | Procurement of Catering Services for use in the Seminar/Training on the Conduct of Accessibility Audit and Implementation of Batas Pambansa Bilang 344/Accessibility Law on January 25-26, 2024 | DPWH-South Cotabato 2nd DEO | NO | NP-53.9 - Small Value Procurement | 01/19/2024 | 01/22/2024 | 01/23/2024 | 01/24/2024 | GoP | 96,000.00 | | 96,000.00 | |
| 310203100533000 | Procurement of Polo Shirts for use in the Seminar/Training on the Conduct of Accessibility Audit and Implementation of Batas Pambansa Bilang 344/Accessibility Law | DPWH-South Cotabato 2nd DEO | NO | NP-53.9 - Small Value Procurement | 01/19/2024 | 01/22/2024 | 01/23/2024 | 01/24/2024 | GoP | 37,200.00 | | 37,200.00 | |
| 310203100533000 | Procurement of Furniture and Fixtures for use in the Commission on Audit (COA) Conference Room, DPWH-SC2nd DEO Compound, Koronadal City, South Cotabato | DPWH-South Cotabato 2nd DEO | NO | NP-53.9 - Small Value Procurement | 04/02/2024 | 04/08/2024 | 04/11/2024 | 04/12/2024 | GoP | 58,800.00 | | 58,800.00 | |
| 300219101220000 | Procurement of Fuel for the Repair/Maintenance of National Roads and Bridges within South Cotabato 2nd District Engineering Office under Work Category #17 – Vegetation Control | Maintenance Section | NO | NP-53.9 - Small Value Procurement | 03/19/2024 | 03/22/2024 | 03/25/2024 | 03/25/2024 | GoP | 996,949.00 | | 996,949.00 | |
| 200000100017000 | Procurement of Construction Materials for the Repair/Maintenance of National Roads and Bridges within South Cotabato 2nd District Engineering Office under Work Category #16 – Drainage and Work Category #19 – Erosion Control | Maintenance Section | NO | NP-53.9 - Small Value Procurement | 03/19/2024 | 03/22/2024 | 03/25/2024 | 03/25/2024 | GoP | 787,520.00 | | 787,520.00 | |

| | | | | | | | | | | | | | |
|-----------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------|----|-----------------------------------|------------|------------|------------|------------|-----|------------|--|------------|--|
| 200000100017000 | Procurement of Construction Materials for the Repair/Maintenance of National Roads within South Cotabato 2nd District Engineering Office (All Roads Section) under Work Category #10 – Pavement Maintenance | Maintenance Section | NO | NP-53.9 - Small Value Procurement | 03/19/2024 | 03/22/2024 | 03/25/2024 | 03/25/2024 | GoP | 950,000.00 | | 950,000.00 | |
| 200000100017000 | Procurement of Construction Materials for use of BOM Validation within South Cotabato 2nd District Engineering Office under Work Category #12 – Bridge and Structure Maintenance | Maintenance Section | NO | NP-53.9 - Small Value Procurement | 03/19/2024 | 03/22/2024 | 03/25/2024 | 03/25/2024 | GoP | 977,900.00 | | 977,900.00 | |
| 200000100017000 | Procurement of Construction Materials for the Repair/Maintenance of National Roads within South Cotabato 2nd District Engineering Office (All Roads Section) under Work Category #18 – Traffic Services Maintenance | Maintenance Section | NO | NP-53.9 - Small Value Procurement | 03/19/2024 | 03/22/2024 | 03/25/2024 | 03/25/2024 | GoP | 996,400.00 | | 996,400.00 | |
| 200000100017000 | Procurement of Construction Materials for the Repair/Maintenance of National Roads and Bridges within South Cotabato 2nd District Engineering Office under Work Category #10 – Pavement Maintenance and Item 503 – Indirect Cost, Work or Expenses | Maintenance Section | NO | NP-53.9 - Small Value Procurement | 03/19/2024 | 03/22/2024 | 03/25/2024 | 03/25/2024 | GoP | 904,400.00 | | 904,400.00 | |
| 200000100017000 | Procurement of Construction Materials for the Solar Studs and Replacement/Repainting of Guardrails along National Roads within South Cotabato 2nd District Engineering Office under Work Category #18 – Traffic Services Maintenance | Maintenance Section | NO | NP-53.9 - Small Value Procurement | 03/19/2024 | 03/22/2024 | 03/25/2024 | 03/25/2024 | GoP | 995,275.00 | | 995,275.00 | |
| 200000100017000 | Procurement of Construction Materials for use in the Repair/Maintenance of National Roads and Bridges within South Cotabato 2nd District Engineering Office under Work Category #18 – Traffic Services Maintenance in All Road Sections | Maintenance Section | NO | NP-53.9 - Small Value Procurement | 03/19/2024 | 03/22/2024 | 03/25/2024 | 03/25/2024 | GoP | 990,675.00 | | 990,675.00 | |
| 200000100017000 | Procurement of Roadside Personnel Uniforms, Personal Protective Equipment and other Minor Tools under Work Category #18 – Traffic Services Maintenance (Item #504 – Other Work or Expenses) in All Road Sections | Maintenance Section | NO | NP-53.9 - Small Value Procurement | 03/19/2024 | 03/22/2024 | 03/25/2024 | 03/25/2024 | GoP | 957,900.00 | | 957,900.00 | |
| 300220100099000 | Procurement of DPWH ARTA ID with lanyard for use of the DPWH-SC2nd DEO personnel in compliance to D.O. 107 s.2014 and Unnumbered Department Memorandum dated August 14, 2019, Koronadal City, South Cotabato | DPWH-South Cotabato 2nd DEO | NO | Shopping | 06/12/2024 | 06/18/2024 | 06/20/2024 | 06/21/2024 | GoP | 57,400.00 | | 57,400.00 | |
| 300220100099000 | Procurement of Printer Supplies for use of DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato | DPWH-South Cotabato 2nd DEO | NO | Shopping | 04/26/2024 | 05/02/2024 | 05/07/2024 | 05/08/2024 | GoP | 433,500.00 | | 433,500.00 | |
| 300220100099000 | Procurement of Jersey Uniform for use in the Regional Sportsfest and General Assembly in Celebration of DPWH 126th Anniversary, DPWH-South Cotabato 2nd DEO, Koronadal City | DPWH-South Cotabato 2nd DEO | NO | NP-53.9 - Small Value Procurement | 06/12/2024 | 06/18/2024 | 06/19/2024 | 06/19/2024 | GoP | 356,550.00 | | 356,550.00 | |
| 300219101222000 | Procurement of Catering Services for use in the Regional Sportsfest and General Assembly in Celebration of DPWH 126th Anniversary, DPWH-South Cotabato 2nd DEO, Koronadal City | DPWH-South Cotabato 2nd DEO | NO | NP-53.9 - Small Value Procurement | 06/12/2024 | 06/18/2024 | 06/19/2024 | 06/19/2024 | GoP | 284,500.00 | | 284,500.00 | |
| 310205100948000 EAO/ 100000100001000 | Procurement of Fuel for use of service vehicles and various heavy equipment assigned at DPWH-South Cotabato 2nd District Engineering Office | DPWH-South Cotabato 2nd DEO | NO | NP-53.9 - Small Value Procurement | 06/12/2024 | 06/18/2024 | 06/19/2024 | 06/19/2024 | GoP | 999,600.00 | | 999,600.00 | |
| 200000100017000 | Procurement of Construction Materials for use in the Repair/Maintenance of National Roads within South Cotabato 2nd District Engineering Office (All Roads Section) under Work Category #10 – Pavement Maintenance – Item 503 – Indirect Cost Work or Expenses | Maintenance Section | NO | NP-53.9 - Small Value Procurement | 06/15/2024 | 06/21/2024 | 06/26/2024 | 06/27/2024 | GoP | 993,800.00 | | 993,800.00 | |
| 200000100017000 | Procurement of Construction Materials for use in the Replacement/Repainting of Guardrails along National Roads within South Cotabato 2nd District Engineering Office under Work Category #18 – Traffic Services Maintenance (Replacement of Damaged Guardrails) | Maintenance Section | NO | NP-53.9 - Small Value Procurement | 06/15/2024 | 06/21/2024 | 06/26/2024 | 06/27/2024 | GoP | 999,800.00 | | 999,800.00 | |
| 200000100017000 | Procurement of Construction Materials for use in National Roads and Bridges within South Cotabato 2nd District Engineering Office under Work Category #12 – Bridge and Structure Maintenance Item 71X – Special Maintenance – Bridge Railing and Concrete Barrier Repainting | Maintenance Section | NO | NP-53.9 - Small Value Procurement | 06/15/2024 | 06/21/2024 | 06/26/2024 | 06/27/2024 | GoP | 997,100.00 | | 997,100.00 | |

| | | | | | | | | | | | | | |
|-----------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------|----|-----------------------------------|------------|------------|------------|------------|-----|--------------|--|--------------|--|
| 200000100017000 | Procurement of Construction Materials for use in the Repair/Maintenance of National Roads within South Cotabato 2nd District Engineering Office under Work Category #12 – Bridge Maintenance | Maintenance Section | NO | NP-53.9 - Small Value Procurement | 06/15/2024 | 06/21/2024 | 06/26/2024 | 06/27/2024 | GoP | 941,850.00 | | 941,850.00 | |
| 200000100017000 | Procurement of Fuel for use in the Repair/Maintenance of National Roads and Bridges within South Cotabato 2nd District Engineering Office under Work Category #17 – Vegetation Control | Maintenance Section | NO | NP-53.9 - Small Value Procurement | 06/15/2024 | 06/21/2024 | 06/26/2024 | 06/27/2024 | GoP | 998,500.00 | | 998,500.00 | |
| 200000100017000 | Procurement of Construction Materials for use in the Repair/Maintenance of National Roads and Bridges within South Cotabato 2nd District Engineering Office under Work Category #16 – Drainage Maintenance and Work Category #19 – Erosion Control | Maintenance Section | NO | NP-53.9 - Small Value Procurement | 06/15/2024 | 06/21/2024 | 06/26/2024 | 06/27/2024 | GoP | 496,900.00 | | 496,900.00 | |
| 200000100017000 | Procurement of Construction Materials for use in the Repair/Maintenance of National Roads within South Cotabato 2nd District Engineering Office (All Roads Section) under Work Category #10 – Pavement Maintenance – Item 122 Crack and Joint Sealing of Concrete Pavement | Maintenance Section | NO | Competitive Bidding | 06/15/2024 | 07/05/2024 | 07/15/2024 | 07/17/2024 | GoP | 2,996,200.00 | | 2,996,200.00 | |
| 200000100017000 | Procurement of Construction Materials for use in the Repair/Maintenance of National Roads and Bridges within South Cotabato 2nd District Engineering Office under Work Category #18 – Traffic Services Maintenance Item #302 Centerline and lane line repainting | Maintenance Section | NO | Competitive Bidding | 06/15/2024 | 07/05/2024 | 07/15/2024 | 07/17/2024 | GoP | 2,988,250.00 | | 2,988,250.00 | |
| 200000100017000 | Furnishing of Handtools and Equipment for use in the initial Response to Emergencies Roads and Bridges within South Cotabato 2nd District Engineering Office (All Road Sections) under Work Category #10 – Item 401 – Initial Response to Emergencies Roads and Bridges | Maintenance Section | NO | Competitive Bidding | 06/15/2024 | 07/05/2024 | 07/15/2024 | 07/17/2024 | GoP | 1,190,200.00 | | 1,190,200.00 | |
| 200000100017000 | Procurement of Spare Parts for use in the replacement of worn-out battery of Suzuki Multi Cab SGG-911 & SFF-921, Toyota Tamaraw SDV-277, Mitsubishi L300 B1-A1239, Mitsubishi Strada 1201-516825, Toyota Hilux WSI-816, Nissan Navara MAK-8429, Hino Dumptruck JM-3911 and Sakai Road Grader N1-1936 assigned in the Maintenance Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato | Maintenance Section | NO | Shopping | 06/29/2024 | 07/05/2024 | 07/10/2024 | 07/11/2024 | GoP | 141,000.00 | | 141,000.00 | |
| 200000100017000 | Procurement of Spare Parts for use in the replacement of worn-out tire of Suzuki Multi Cab SGG-911 & SFF-921, T.M. Backhoe SGC-467, Mitsubishi Elf SEN-306, Toyota Tamaraw SDV-277, Mitsubishi L300 B1-A1239, Mitsubishi Strada H1-7402, Toyota Hilux WSI-816, Toyota Hilux CAL-6064, Nissan Navara MAK-8429, Nissan Frontier SGS-438, Hino Dumptruck JM-3911 & Isuzu Dumptruck SGC-534 assigned in the Maintenance Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato | Maintenance Section | NO | Shopping | 06/29/2024 | 07/05/2024 | 07/10/2024 | 07/11/2024 | GoP | 695,600.00 | | 695,600.00 | |
| 200000100017000 | Procurement of Spare Parts for use in the replacement of worn-out tire of Hydraulic Excavator F17-132, Foton Dumptruck SLF-123, Isuzu Dumptruck GSL-577, Payloader L2 1292, Backhoe Loader LX-15 & Road Grader G-02 assigned in the Maintenance Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato | Maintenance Section | NO | Shopping | 06/29/2024 | 07/05/2024 | 07/10/2024 | 07/11/2024 | GoP | 954,000.00 | | 954,000.00 | |
| 200000100017000 | Procurement of Spare Parts for use in the replacement of worn-out parts of Hydraulic Excavator F17-126, Mitsubishi Elf SEN-306, Foton Dumptruck SLF-123 assigned in the Maintenance Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato | Maintenance Section | NO | Shopping | 06/29/2024 | 07/05/2024 | 07/10/2024 | 07/11/2024 | GoP | 242,550.00 | | 242,550.00 | |
| 200000100017000 | Procurement of Oil and Lubricant for use of heavy equipment and service vehicle assigned in the Maintenance Section for the Maintenance of National Roads and Bridges within South Cotabato 2nd District Engineering Office (All Roads Section) | Maintenance Section | NO | Shopping | 06/29/2024 | 07/05/2024 | 07/10/2024 | 07/11/2024 | GoP | 989,650.00 | | 989,650.00 | |
| 200000100017000 | Procurement of Spare Parts for use in the replacement of worn-out parts and preventive maintenance of Backhoe Loader LX-15 assigned in the Maintenance Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato | Maintenance Section | NO | Shopping | 06/29/2024 | 07/05/2024 | 07/10/2024 | 07/11/2024 | GoP | 176,440.00 | | 176,440.00 | |
| 200000100017000 | Procurement of Spare Parts for use in the replacement of worn-out parts of Isuzu Dumptruck GSL-577, Isuzu Dumptruck SGC-534, Hino Dumptruck JM-3911 assigned in the Maintenance Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato | Maintenance Section | NO | Shopping | 06/29/2024 | 07/05/2024 | 07/10/2024 | 07/11/2024 | GoP | 453,900.00 | | 453,900.00 | |


| | | | | | | | | | | | | | |
|-----------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------|----|-----------------------------------|------------|------------|------------|------------|-----|------------|------------|------------|--|
| 200000100017000 | Procurement of Spare Parts for use in the replacement of worn-out parts of Nissan Frontier H1M-4613, Mitsubishi L300 Van H1M-6440, Mitsubishi Strada H1-7402, Suzuki Multi Cab H1M-7782, Suzuki Multi Cab H1M-7784, Toyota Hilux H1-7990, Toyota Hilux CAL-6064, Nissan MAK-8429 assigned in the Maintenance Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato | Maintenance Section | NO | Shopping | 06/29/2024 | 07/05/2024 | 07/10/2024 | 07/11/2024 | GoP | 261,300.00 | | 261,300.00 | |
| 200000100017000 | Procurement of Spare Parts for use in the replacement of worn-out parts of Road Grader G-02 N1-2288 assigned in the Maintenance Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato | Maintenance Section | NO | Shopping | 06/29/2024 | 07/05/2024 | 07/10/2024 | 07/11/2024 | GoP | 43,760.00 | | 43,760.00 | |
| 200000100017000 | Procurement of Spare Parts for use in the replacement of worn-out parts of Sakai Road Grader N1-1936 assigned in the Maintenance Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato | Maintenance Section | NO | Shopping | 06/29/2024 | 07/05/2024 | 07/10/2024 | 07/11/2024 | GoP | 49,660.00 | | 49,660.00 | |
| 200000100017000 | Procurement of Spare Parts for use in the replacement of preventive maintenance of Hydraulic Excavator F17-132 assigned in the Maintenance Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato | Maintenance Section | NO | Shopping | 06/29/2024 | 07/05/2024 | 07/10/2024 | 07/11/2024 | GoP | 21,700.00 | | 21,700.00 | |
| 300220100099000 EAO | Procurement of Printer Supplies for use of Maintenance Section, DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato | Maintenance Section | NO | Shopping | 08/01/2024 | 08/07/2024 | 08/08/2024 | 08/09/2024 | GoP | 131,000.00 | 131,000.00 | | |
| 300220100099000 EAO | Procurement of Printer Supplies for use of DPWH-South Cotabato 2nd District Engineering Office, Koronadal City, South Cotabato | DPWH-South Cotabato 2nd DEO | NO | Shopping | 08/31/2024 | 09/06/2024 | 09/09/2024 | 09/10/2024 | GoP | 397,000.00 | | 397,000.00 | |
| 300219101220000 EAO/ 100000100001000 | Procurement of Service Vehicle Lubricants for Preventive Maintenance, DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato | DPWH-South Cotabato 2nd DEO | NO | Shopping | 08/01/2024 | 08/07/2024 | 08/08/2024 | 08/09/2024 | GoP | 374,000.00 | | 374,000.00 | |
| 300219101222000 EAO | Procurement of Catering Services for use in the conduct of Management Review of DPWH-South Cotabato 2nd District Engineering Office for the 1st semester FY 2024 on July 25, 2024 | DPWH-South Cotabato 2nd DEO | NO | NP-53.9 - Small Value Procurement | 07/13/2024 | 07/16/2024 | 07/17/2024 | 07/19/2024 | GoP | 105,000.00 | | 105,000.00 | |
| 300219101220000 EAO/ 100000100001000 | Procurement of Fuel for use of service vehicles and various heavy equipment assigned at DPWH-South Cotabato 2nd District Engineering Office | DPWH-South Cotabato 2nd DEO | NO | NP-53.9 - Small Value Procurement | 07/27/2024 | 07/30/2024 | 07/31/2024 | 08/01/2024 | GoP | 999,600.00 | | 999,600.00 | |
| 310203100533000 EAO | Procurement of Validation Materials for use in the conduct of Traffic Data Collection/Validation program under the Road Traffic Information Application (RTIA)/National Road Traffic Survey Program (NRTSP) Activities for the Calendar Year 2024, DPWH-South Cotabato 2nd District Engineering Office, Koronadal City | Planning and Design Section | NO | NP-53.9 - Small Value Procurement | 05/28/2024 | 05/31/2024 | 06/02/2024 | 06/03/2024 | GoP | 89,100.00 | | 89,100.00 | |
| 310212100220000 EAO | Procurement of Office and Computer Supplies for use in the Planning and Design Section for printing of various plans of projects under DPWH-South Cotabato 2nd District Engineering Office, Koronadal City, South Cotabato | Planning and Design Section | NO | Shopping | 05/28/2024 | 05/31/2024 | 06/05/2024 | 06/06/2024 | GoP | 182,000.00 | | 182,000.00 | |
| 310203100533000 EAO | Procurement of Validation Materials for use in the conduct of Pavement Management System (PMS) calibration, assessment, and validation program of the Planning and Design Section, DPWH-South Cotabato 2nd District Engineering Office, Koronadal City, South Cotabato | Planning and Design Section | NO | NP-53.9 - Small Value Procurement | 05/28/2024 | 05/31/2024 | 06/05/2024 | 06/06/2024 | GoP | 35,400.00 | | 35,400.00 | |
| 310203100533000 EAO | Procurement of Validation Materials for use in the conduct of Bridge Management System (BMS) assessment and validation program of the Planning and Design Section, DPWH-South Cotabato 2nd District Engineering Office, Koronadal City, South Cotabato | Planning and Design Section | NO | NP-53.9 - Small Value Procurement | 05/28/2024 | 05/31/2024 | 06/05/2024 | 06/06/2024 | GoP | 33,000.00 | | 33,000.00 | |
| 310212100220000 EAO | Procurement of Printer Parts for use in the operation of printers (Develop Ineo +308 and Develop Ineo 367) in the Planning and Design Section, DPWH-South Cotabato 2nd District Engineering Office, Koronadal City, South Cotabato | Planning and Design Section | NO | Competitive Bidding | 09/11/2024 | 10/01/2024 | 10/07/2024 | 10/18/2024 | GoP | 523,000.00 | | 523,000.00 | |
| 310212100220000 EAO | Procurement of Office and Janitorial Supplies for use of DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato for the 3rd Quarter of CY 2024 | DPWH-South Cotabato 2nd DEO | NO | Shopping | 0/28/2024 | 09/03/2024 | 09/04/2024 | 09/05/2024 | GoP | 473,190.00 | | 473,190.00 | |
| 310203100533000 EAO/200000100017000 | Procurement of Spare Parts for use in the replacement of worn-out tires of service vehicle KIA KARGA MAU-1355 assigned in the Planning and Design Section, DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato | DPWH-South Cotabato 2nd DEO | NO | NP-53.9 - Small Value Procurement | 07/10/2024 | 07/16/2024 | 07/17/2024 | 07/19/2024 | GoP | 44,000.00 | | 44,000.00 | |

| | | | | | | | | | | | | | |
|-------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------|----|-----------------------------------|------------|------------|------------|------------|-----|--------------|------------|--------------|--|
| 310203100533000 EAO/200000100017000 | Procurement of Spare Parts for use in the replacement of worn-out tires and defective battery of service vehicle Toyota Hilux MAU-9375 assigned in the Planning and Design Section, DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato | DPWH-South Cotabato 2nd DEO | NO | NP-53.9 - Small Value Procurement | 07/10/2024 | 07/16/2024 | 07/17/2024 | 07/19/2024 | GoP | 84,000.00 | | 84,000.00 | |
| 300220100099000 EAO | Procurement of Electrical Supplies for use of DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato for the 3rd Quarter of CY 2024 | DPWH-South Cotabato 2nd DEO | NO | Shopping | 08/28/2024 | 09/03/2024 | 09/04/2024 | 09/05/2024 | GoP | 88,716.00 | | 88,716.00 | |
| 300220100099000 EAO | Procurement of Plumbing Supplies for use of DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato for the 3rd Quarter of CY 2024 | DPWH-South Cotabato 2nd DEO | NO | Shopping | 08/28/2024 | 09/03/2024 | 09/04/2024 | 09/05/2024 | GoP | 42,504.00 | | 42,504.00 | |
| 300219101220000 EAO/100000100001000 | Procurement of Fuel for use in the Repair/Maintenance of National Roads and Bridges within South Cotabato 2nd District Engineering Office under Work Category #15 – Shoulder Maintenance | DPWH-South Cotabato 2nd DEO | NO | NP-53.9 - Small Value Procurement | 12/13/2024 | 12/16/2024 | 12/17/2024 | 12/18/2024 | GoP | 999,700.00 | | 999,700.00 | |
| 300219101218000 | Procurement of IT Equipment Accessories for use in the replacement of defective UPS in the Administrative Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato | Administrative Section | NO | Shopping | 07/18/2024 | 07/24/2024 | 07/25/2024 | 07/26/2024 | GoP | 36,072.68 | | 36,072.68 | |
| 310212100220000 EAO | Procurement of Printer Parts for use of Printer (Develop Ineo 367) assigned in the Construction Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato | Construction Section | NO | NP-53.9 - Small Value Procurement | 12/04/2024 | 12/10/2024 | 12/11/2024 | 12/12/2024 | GoP | 7,500.00 | | 7,500.00 | |
| 310203100533000 EAO/200000100017000 | Procurement of Spare Parts for use in the replacement of worn-out spare parts of Isuzu Pick-Up MAT-1612 assigned in the Quality Assurance Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato | Quality Assurance Section | NO | NP-53.9 - Small Value Procurement | 11/12/2024 | 11/18/2024 | 11/19/2024 | 11/20/2024 | GoP | 20,510.00 | | 20,510.00 | |
| 300219101218000 | Procurement of IT Equipment for use in the printing of plans, program of works and various reports in the Maintenance Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato | Maintenance Section | NO | Shopping | 07/18/2024 | 07/24/2024 | 07/25/2024 | 07/26/2024 | GoP | 504,883.50 | 504,883.50 | | |
| 310202101057000 EAO/100000100001000 | Supply/Delivery of Fuel for use in the Repair/Maintenance of National Roads and Bridges within South Cotabato 2nd District Engineering Office under Work Category #17 – Vegetation Control | Maintenance Section | NO | NP-53.9 - Small Value Procurement | 07/10/2024 | 07/16/2024 | 07/19/2024 | 07/19/2024 | GoP | 998,500.00 | 998,500.00 | | |
| 300219101218000 | Procurement of IT Equipment for use of three (3) maintenance engineers for the preparation of plans, program of works, plotting of surveys and preparation of reports, DPWH-SC2nd DEO, Koronadal City, South Cotabato | Maintenance Section | NO | Shopping | 05/20/2024 | 05/27/2024 | 05/29/2024 | 05/31/2024 | GoP | 390,087.49 | 390,087.49 | | |
| 310202101057000 EAO/100000100001000 | Procurement of Fuel for use of service vehicles and various heavy equipment assigned at DPWH-South Cotabato 2nd District Engineering Office | DPWH-South Cotabato 2nd DEO | NO | NP-53.9 - Small Value Procurement | 10/01/2024 | 10/04/2024 | 10/07/2024 | 10/08/2024 | GoP | 999,000.00 | | 999,000.00 | |
| 300219101218000 | Procurement of Various IT Equipment for use of DPWH-South Cotabato 2nd District Engineering Office, Koronadal City, South Cotabato | DPWH-South Cotabato 2nd DEO | NO | Competitive Bidding | 11/05/2024 | 11/25/2024 | 12/02/2024 | 12/12/2024 | GoP | 2,200,809.94 | | 2,200,809.94 | |
| 300219101225000 EAO | Procurement of Labor and Materials for use in the replacement of defective wind shield of Nissan Navara F2-Z059 assigned in the Construction Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato | Construction Section | NO | NP-53.9 - Small Value Procurement | 10/17/2024 | 10/21/2024 | 10/22/2024 | 10/23/2024 | GoP | 15,000.00 | | 15,000.00 | |
| 310202101057000 EAO/100000100001000 | Procurement of Fuel for the Repair/Maintenance of National Roads and Bridges within South Cotabato 2nd District Engineering Office under Work Category #15 - Shoulder Maintenance Item 133 - Machine Grading of Unpaved Shoulder (All Roads Section) | Maintenance Section | NO | NP-53.9 - Small Value Procurement | 10/17/2024 | 10/21/2024 | 10/22/2024 | 10/23/2024 | GoP | 999,888.00 | | 999,888.00 | |
| 310203100533000 EAO/200000100017000 | Procurement of Spare Parts for use of various service vehicles and heavy equipment assigned in the Maintenance Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato | Maintenance Section | NO | NP-53.9 - Small Value Procurement | 12/04/2024 | 12/10/2024 | 12/11/2024 | 12/12/2024 | GoP | 169,800.00 | | 169,800.00 | |
| 310212100220000 EAO | Procurement of Office and Janitorial Supplies for use of DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato | DPWH-South Cotabato 2nd DEO | NO | Shopping | 11/12/2024 | 11/18/2024 | 11/19/2024 | 11/20/2024 | GoP | 692,940.00 | | 692,940.00 | |
| 310212100220000 EAO | Procurement of Printer Supplies for use of Various Printers assigned at DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato | DPWH-South Cotabato 2nd DEO | NO | Shopping | 11/12/2024 | 11/18/2024 | 11/19/2024 | 11/20/2024 | GoP | 835,800.00 | | 835,800.00 | |
| 300220100099000 EAO | Procurement of Printer Supplies for use of Various Photocopying Machines assigned at DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato | DPWH-South Cotabato 2nd DEO | NO | Shopping | 11/12/2024 | 11/18/2024 | 11/19/2024 | 11/20/2024 | GoP | 672,000.00 | | 672,000.00 | |

| | | | | | | | | | | | | |
|-----------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------|----|-----------------------------------|------------|------------|------------|------------|-----|---------------|------------|---------------|
| 310203100533000 EAO | Procurement of Automated Traffic On-Ground Equipment, Accessories and Software for use in the conduct of Traffic Data Collection/Validation Program under the Road Traffic Information Application (RTIA) National Road Traffic Survey Program (NRTSP) Activities for the Calendar Year 2024, South Cotabato 2nd District Engineering Office, Koronadal City | Planning and Design Section | NO | Shopping | 06/29/2024 | 07/05/2024 | 07/08/2024 | 07/09/2024 | GoP | 306,400.00 | | 306,400.00 |
| 310203100533000 EAO | Furnishing of Furniture and Fixtures for use in the South Cotabato 2nd DEO New Office Building, Koronadal City, South Cotabato | DPWH-South Cotabato 2nd DEO | NO | Competitive Bidding | 11/08/2024 | 11/28/2024 | 12/16/2024 | 12/26/2024 | GoP | 10,000,000.00 | | 10,000,000.00 |
| 310203100533000 EAO | Procurement of Office Device for use in the Planning and Design Section, DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato | Planning and Design Section | NO | Shopping | 11/13/2024 | 11/19/2024 | 11/20/2024 | 11/21/2024 | GoP | 14,000.00 | | 14,000.00 |
| 310203100533000 EAO | Procurement of Survey/Validation Materials for use in the conduct of Road Traffic Information Application (RTIA) Survey, DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato | Planning and Design Section | NO | Shopping | 11/04/2024 | 11/11/2024 | 11/12/2024 | 11/13/2024 | GoP | 57,200.00 | | 57,200.00 |
| 310202101057000 EAO/ 100000100001000 | Procurement of Fuel for use of service vehicles and heavy equipment assigned at DPWH-South Cotabato 2nd District Engineering Office | DPWH-South Cotabato 2nd DEO | NO | NP-53.9 - Small Value Procurement | 11/04/2024 | 11/11/2024 | 11/12/2024 | 11/13/2024 | GoP | 999,410.00 | | 999,410.00 |
| 310202101057000 EAO/ 100000100001000 | Procurement of Fuel for use of service vehicles and heavy equipment assigned at DPWH-South Cotabato 2nd District Engineering Office | DPWH-South Cotabato 2nd DEO | NO | NP-53.9 - Small Value Procurement | 12/13/2024 | 12/16/2024 | 12/17/2024 | 12/18/2024 | GoP | 999,600.00 | | 999,600.00 |
| 300219101218000 | Procurement of Office Equipment for use of DPWH-South Cotabato 2nd District Engineering Office, Koronadal City, South Cotabato | DPWH-South Cotabato 2nd DEO | NO | NP-53.9 - Small Value Procurement | 12/04/2024 | 12/10/2024 | 12/11/2024 | 12/12/2024 | GoP | 368,817.90 | | 368,817.90 |
| 200000100017000 | Procurement of Construction Materials for the Repair of Temporary Facilities within South Cotabato 2nd District Engineering Office (Surallah-Lake Sebu-Maitum Road) under Item#503 – Indirect Cost Work or Expenses | Maintenance Section | NO | NP-53.9 - Small Value Procurement | 12/04/2024 | 12/10/2024 | 12/11/2024 | 12/12/2024 | GoP | 141,580.00 | 141,580.00 | |
| 200000100017000 | Procurement of Construction Materials for the Repair/Maintenance of National Roads within South Cotabato 2nd District Engineering Office (All Roads Section) under Work Category #10 – Pavement Maintenance – Item 122 Crack and Joint Sealing of Concrete Pavement | Maintenance Section | NO | NP-53.9 - Small Value Procurement | 12/04/2024 | 12/10/2024 | 12/11/2024 | 12/12/2024 | GoP | 995,100.00 | 995,100.00 | |
| 200000100017000 | Procurement of Construction Materials for the Repair/Maintenance of National Roads and Bridges within South Cotabato 2nd District Engineering Office under Work Category #18 – Traffic Services (All Roads Section) | Maintenance Section | NO | NP-53.9 - Small Value Procurement | 12/04/2024 | 12/10/2024 | 12/11/2024 | 12/12/2024 | GoP | 992,500.00 | 992,500.00 | |
| 200000100017000 | Procurement of Fuel for the Repair/Maintenance of National Roads and Bridges within South Cotabato 2nd District Engineering Office under Work Category #15 – Shoulder Maintenance – Item 133 Machine Grading of Unpaved Shoulders (All Roads Section) | Maintenance Section | NO | NP-53.9 - Small Value Procurement | 12/04/2024 | 12/10/2024 | 12/11/2024 | 12/12/2024 | GoP | 997,450.00 | 997,450.00 | |
| 200000100017000 | Procurement of Construction Materials for the Repair/Maintenance of National Roads and Bridges within South Cotabato 2nd District Engineering Office (All Roads Section) under Work Category #10 – Pavement Maintenance – Item 133 Sealing of Bituminous Pavement | Maintenance Section | NO | NP-53.9 - Small Value Procurement | 12/04/2024 | 12/10/2024 | 12/11/2024 | 12/12/2024 | GoP | 986,700.00 | 986,700.00 | |
| 200000100017000 | Procurement of Construction Materials for the Repair/Maintenance of National Roads and Bridges within South Cotabato 2nd District Engineering Office under Work Category #18 – Traffic Services Maintenance Item 303 – Guardrail Maintenance (All Roads Section) | Maintenance Section | NO | NP-53.9 - Small Value Procurement | 12/04/2024 | 12/10/2024 | 12/11/2024 | 12/12/2024 | GoP | 992,800.00 | 992,800.00 | |
| 200000100017000 | Procurement of Construction Materials for the Repair/Maintenance of National Roads and Bridges within South Cotabato 2nd District Engineering Office under Work Category #19 – Erosion Control (All Roads Section) | Maintenance Section | NO | NP-53.9 - Small Value Procurement | 12/04/2024 | 12/10/2024 | 12/11/2024 | 12/12/2024 | GoP | 992,000.00 | 992,000.00 | |
| 200000100017000 | Procurement of Construction Materials for the Repair/Maintenance of National Roads within South Cotabato 2nd District Engineering Office (All Roads Section) under Work Category #10 – Pavement Maintenance – Item 503 Indirect Cost Work or Expenses | Maintenance Section | NO | NP-53.9 - Small Value Procurement | 12/04/2024 | 12/10/2024 | 12/11/2024 | 12/12/2024 | GoP | 990,600.00 | 990,600.00 | |
| 200000100017000 | Procurement of Construction Materials for the Repair/Maintenance of National Roads and Bridges within South Cotabato 2nd District Engineering Office under Work Category #10 – Pavement Maintenance – Item #401 – Initial Response to Emergencies – Roads | Maintenance Section | NO | NP-53.9 - Small Value Procurement | 12/04/2024 | 12/10/2024 | 12/11/2024 | 12/12/2024 | GoP | 491,800.00 | 491,800.00 | |

| | | | | | | | | | | | | | |
|-----------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------|----|-----------------------------------|------------|------------|------------|------------|-----|------------|------------|--|--|
| 200000100017000 | Procurement of Construction Materials for use in DPWH-South Cotabato 2nd District Engineering Office under Item #503 - Indirect Cost or Work Expense (Landscaping at DPWH-South Cotabato 2nd DEO Compound) | Maintenance Section | NO | NP-53.9 - Small Value Procurement | 12/04/2024 | 12/10/2024 | 12/11/2024 | 12/12/2024 | GoP | 492,800.00 | 492,800.00 | | |
| 200000100017000 | Procurement of Construction Materials for the Repair/Maintenance of National Roads and Bridges within South Cotabato 2nd District Engineering Office under Work Category #18 - Traffic Services Maintenance (Item #309 - Other Traffic Services) | Maintenance Section | NO | NP-53.9 - Small Value Procurement | 12/04/2024 | 12/10/2024 | 12/11/2024 | 12/12/2024 | GoP | 488,000.00 | 488,000.00 | | |

Prepared by:


RHEA S. HIDALGO
 Engineer I
 OIC-Head, Procurement Unit

Recommending Approval:


SUSAN M. TAPIT, MPA, JD
 Engineer III
 BAC Chairperson

Approved by:


BENEDICTO S. AMIDO, MPA
 District Engineer

DPWH-South Cotabato 2nd District Engineering Office-Updated Final Annual Procurement Plan Non-CSE FY 2024 (Civil Works)

| Code (PAP) | Procurement Project | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Project) |
|-----------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---------------------------------------------------------------------------------------|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | | | | | | | | | | | | | |
| 300203101992000 | 24MG0001-Construction of Concrete Road-Poblacion T'boli to Brgy. Salacafe leading to Jump off point to Lake Holon and Mt. Meibingoy, Brgy. Salacafe, T'boli, South Cotabato | Construction Section | YES | Competitive Bidding | 09/11/2023 | 11/29/2023 | 1/15/24 | 1/26/24 | GoP | 15,000,000.00 | | 15,000,000.00 | Construction of Concrete Road |
| 300215105131000 | 24MG0007-Construction of Banga RIS MC-1 Service Road, Banga, South Cotabato (KATUBIGAN-Kalsada Tungo sa Patubigan) | Construction Section | YES | Competitive Bidding | 09/11/2023 | 11/29/2023 | 1/15/24 | 1/26/24 | GoP | 10,000,000.00 | | 10,000,000.00 | Construction of Service Road |
| 300101112258000 | 24MG0009-Construction of Buenavista CIS Protection Works, Surallah, South Cotabato | Construction Section | YES | Competitive Bidding | 09/11/2023 | 11/29/2023 | 1/15/24 | 1/26/24 | GoP | 16,000,000.00 | | 16,000,000.00 | Construction of Protection Works |
| 300203101991000 | 24MG0010-Cluster IV-a.Construction of Concrete Road-Poblacion T'boli to Brgy. Laconon leading to Bakneb River Cave Road,Brgy. Laconon, T'boli, South Cotabato | Construction Section | YES | Competitive Bidding | 11/28/2023 | 12/18/2023 | 01/02/2024 | 12/02/2024 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Concrete Road |
| 300203102540000 | 24MG0010-b.Construction of Concrete Road-Poblacion to Brgy. Kematu Road leading to Hidak Falls and Panamin Village and Kematu Mining Area, Brgy. Kematu, T'boli, South Cotabato | Construction Section | YES | Competitive Bidding | 11/28/2023 | 12/18/2023 | 01/02/2024 | 12/02/2024 | GoP | 14,000,000.00 | | 14,000,000.00 | Construction of Concrete Road |
| 300223100254000 | 24MG0011-Cluster V-a.Construction of Concrete Road-Construction of Access Road and Bridge, Banga, South Cotabato | Construction Section | YES | Competitive Bidding | 11/28/2023 | 12/18/2023 | 01/24/24 | 02/02/2024 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Concrete Road |
| 300223100256000 | 24MG0011-b.Construction of Concrete Road- Construction of Access Road and Bridge, Surallah, South Cotabato | Construction Section | YES | Competitive Bidding | 11/28/2023 | 12/18/2023 | 01/24/24 | 02/02/2024 | GoP | 10,000,000.00 | | 10,000,000.00 | Construction of Concrete Road |
| 300203102315000 | 24MG0013-Construction of Concrete Road-Jct. Lang Dulay Road leading to Brgy Lantadag-Brgy Klubi-Brgy Lincade (Site of world's most number of Tnalak weavers), Brgy. Klubi, Lake Sebu, South Cotabato | Construction Section | YES | Competitive Bidding | 11/28/2023 | 12/18/2023 | 01/02/2024 | 12/02/2024 | GoP | 15,000,000.00 | | 15,000,000.00 | Construction of Concrete Road |
| 300105201489000 | 24MG0014-Construction of DEO Building of DPWH-South Cotabato 2nd DEO, Alanan Avenue, Koronadal City, South Cotabato | Construction Section | YES | Competitive Bidding | 11/28/2023 | 12/18/2023 | 01/24/24 | 02/02/2024 | GoP | 20,000,000.00 | | 20,000,000.00 | Construction of DEO Building |
| 300204101495000 | 24MG0019-Cluster I-a.Construction of Concrete Road-Brgy. San Jose Proper-Sitio Boundary-Purok Apostol-Tinago Road in support of Agri-Processing Activities in the Area, Koronadal City, South Cotabato | Construction Section | YES | Competitive Bidding | 05/12/2023 | 12/26/2023 | 01/24/24 | 02/02/2024 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Concrete Road |
| 300215105132000 | 24MG0019-b.Construction of Maribel 2 RIS MC-1 Service Road, Koronadal, South Cotabato (KATUBIGAN-Kalsada Tungo sa Patubigan) | Construction Section | YES | Competitive Bidding | 05/12/2023 | 12/26/2023 | 01/24/24 | 02/02/2024 | GoP | 10,000,000.00 | | 10,000,000.00 | Construction of Service Road |
| 300215105129000 | 24MG0021-Cluster III-a.Construction of Ala RIS MC-2 Service Road, Sto. Niño, South Cotabato (KATUBIGAN-Kalsada Tungo sa Patubigan) | Construction Section | YES | Competitive Bidding | 05/12/2023 | 12/26/2023 | 01/24/24 | 02/02/2024 | GoP | 10,000,000.00 | | 10,000,000.00 | Construction of Service Road |
| 300215103485000 | 24MG0021-b.Construction of ALA River Irrigation System Main Canal-2 Service Road, Sto. Niño, South Cotabato (KATUBIGAN-Kalsada Tungo sa Patubigan) | Construction Section | YES | Competitive Bidding | 05/12/2023 | 12/26/2023 | 01/24/24 | 02/02/2024 | GoP | 25,000,000.00 | | 25,000,000.00 | Construction of ALA River Irrigation System Main Canal-2 Service Road |
| 300223100255000 | 24MG0026-Construction of Access Road and Bridge, Koronadal City, South Cotabato | Construction Section | YES | Competitive Bidding | 05/12/2023 | 12/26/2023 | 01/24/24 | 02/02/2024 | GoP | 35,000,000.00 | | 35,000,000.00 | Construction of Access Road and Bridge |
| 300226116039000 | 24MG0027-Construction of Multi-Purpose Building (Post Harvest Facility Bodega), Norala, South Cotabato | Construction Section | YES | Competitive Bidding | 06/12/2023 | 12/27/2023 | 02/20/24 | 01/03/2024 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi-Purpose Building (Post Harvest Facility Bodega) |
| 300226116040000 | 24MG0028-Construction of Multi-Purpose Building (Post Harvest Facility Bodega), T'boli, South Cotabato | Construction Section | YES | Competitive Bidding | 06/12/2023 | 12/27/2023 | 02/20/24 | 01/03/2024 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi-Purpose Building (Post Harvest Facility Bodega) |
| 300226116041000 | 24MG0029-Construction of Multi-Purpose Building (Post Harvest Facility Bodega), Sepaka, Lake Sebu, South Cotabato | Construction Section | YES | Competitive Bidding | 06/12/2023 | 12/27/2023 | 01/24/24 | 02/02/2024 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi-Purpose Building (Post Harvest Facility Bodega) |
| 300226116042000 | 24MG0030-Construction of Multi-Purpose Building (Post Harvest Facility Bodega), Sto. Niño, South Cotabato | Construction Section | YES | Competitive Bidding | 06/12/2023 | 12/27/2023 | 01/24/24 | 02/02/2024 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi-Purpose Building (Post Harvest Facility Bodega) |
| 300226116043000 | 24MG0031-Construction of Multi-Purpose Building Koronadal City, South Cotabato | Construction Section | YES | Competitive Bidding | 06/12/2023 | 12/27/2023 | 01/24/24 | 02/02/2024 | GoP | 15,000,000.00 | | 15,000,000.00 | Construction of Multi-Purpose Building for Post Harvest Facility (Bodega and Basakan) |
| 300226116044000 | 24MG0032-Construction of Multi-Purpose Building Banga, South Cotabato | Construction Section | YES | Competitive Bidding | 06/12/2023 | 12/27/2023 | 01/24/24 | 02/02/2024 | GoP | 15,000,000.00 | | 15,000,000.00 | Construction of Multi-Purpose Building for Post Harvest Facility (Bodega and Basakan) |
| 300226116045000 | 24MG0033-Construction of Multi-Purpose Building for Post Harvest Facility (Bodega and Basakan), Tantangan, South Cotabato | Construction Section | YES | Competitive Bidding | 06/12/2023 | 12/27/2023 | 01/24/24 | 02/02/2024 | GoP | 15,000,000.00 | | 15,000,000.00 | Construction of Multi-Purpose Building for Post Harvest Facility (Bodega and Basakan) |
| 300226115977000 | 24MG0034-Construction of Multi-Purpose Building, Surallah, South Cotabato | Construction Section | No | Competitive Bidding | 02/16/2024 | 03/07/2024 | 03/26/2024 | 05/04/2024 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi-Purpose Building |
| 300226115982000 | 24MG0035-Construction of Multi - Purpose Building, Brgy. Caloccan, Koronadal City, South Cotabato | Construction Section | No | Competitive Bidding | 02/16/2024 | 03/07/2024 | 03/20/2024 | 04/01/2024 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226115983000 | 24MG0036-Construction of Multi - Purpose Building, Brgy. Carpenter Hill, Koronadal City, South Cotabato | Construction Section | No | Competitive Bidding | 02/16/2024 | 03/07/2024 | 02/04/2024 | 12/04/2024 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226115992000 | 24MG0037-Construction of Multi - Purpose Building, Brgy. San Jose, Koronadal City, South Cotabato | Construction Section | No | Competitive Bidding | 02/16/2024 | 03/07/2024 | 03/20/2024 | 04/01/2024 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226116001000 | 24MG0038-Construction of Multi - Purpose Building, Brgy. GPS, Koronadal City, South Cotabato | Construction Section | No | Competitive Bidding | 02/16/2024 | 03/07/2024 | 03/20/2024 | 04/01/2024 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226115996000 | 24MG0039-Construction of Multi - Purpose Building, Brgy. Saravia, Koronadal City, South Cotabato | Construction Section | No | Competitive Bidding | 02/16/2024 | 03/07/2024 | 03/20/2024 | 04/01/2024 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226115994000 | 24MG0040-Construction of Multi - Purpose Building, Brgy. San Roque, Koronadal City, South Cotabato | Construction Section | No | Competitive Bidding | 02/16/2024 | 03/07/2024 | 04/23/2024 | 03/05/2024 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi - Purpose Building |

| | | | | | | | | | | | | |
|-----------------|--------------------------------------------------------------------------------------------------------------------------------|----------------------|----|---------------------|------------|------------|------------|------------|-----|---------------|---------------|-------------------------------------------------|
| 300226115988000 | 24MG0041-Construction of Multi - Purpose Building, Brgy. Mambucal, Koronadal City, South Cotabato | Construction Section | No | Competitive Bidding | 02/16/2024 | 03/07/2024 | 02/04/2024 | 12/04/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226115986000 | 24MG0042-Construction of Multi - Purpose Building, Brgy. Mabini, Koronadal City, South Cotabato | Construction Section | No | Competitive Bidding | 02/16/2024 | 03/07/2024 | 03/26/2024 | 05/04/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226115987000 | 24MG0043-Construction of Multi - Purpose Building, Brgy. Magsaysay, Koronadal City, South Cotabato | Construction Section | No | Competitive Bidding | 02/16/2024 | 03/07/2024 | 02/04/2024 | 12/04/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226115980000 | 24MG0044-Construction of Multi - Purpose Building, Brgy. Avanceña, Koronadal City, South Cotabato | Construction Section | No | Competitive Bidding | 02/16/2024 | 03/07/2024 | 03/26/2024 | 05/04/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226116002000 | 24MG0045-Construction of Multi - Purpose Building, Brgy. Paraiso, Koronadal City, South Cotabato | Construction Section | No | Competitive Bidding | 02/16/2024 | 03/07/2024 | 02/04/2024 | 12/04/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of Multi Purpose Building |
| 300226115992000 | 24MG0046-Construction of Multi - Purpose Building, Brgy. New Pangasinan, Koronadal City, South Cotabato | Construction Section | No | Competitive Bidding | 02/16/2024 | 03/07/2024 | 02/04/2024 | 12/04/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of Multi Purpose Building |
| 300226115990000 | 24MG0047-Construction of Multi - Purpose Building, Brgy. Rotonda, Koronadal City, South Cotabato | Construction Section | No | Competitive Bidding | 02/16/2024 | 03/07/2024 | 02/04/2024 | 12/04/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226116035000 | 24MG0048-Construction of Multi - Purpose Building, Brgy. New Lambunao, Tantaranan, South Cotabato | Construction Section | No | Competitive Bidding | 02/16/2024 | 03/07/2024 | 02/04/2024 | 12/04/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226116032000 | 24MG0049-Construction of Multi - Purpose Building, Brgy. Mangilala, Tantaranan, South Cotabato | Construction Section | No | Competitive Bidding | 02/16/2024 | 03/07/2024 | 02/04/2024 | 12/04/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226116033000 | 24MG0050-Construction of Multi - Purpose Building, Brgy. New Cuyapo, Tantaranan, South Cotabato | Construction Section | No | Competitive Bidding | 02/16/2024 | 03/07/2024 | 04/29/2024 | 08/05/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226116036000 | 24MG0051-Construction of Multi - Purpose Building, Brgy. Poblacion, Tantaranan, South Cotabato | Construction Section | No | Competitive Bidding | 02/16/2024 | 03/07/2024 | 06/05/2024 | 05/17/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226116015000 | 24MG0052-Construction of Multi - Purpose Building, Brgy. Liwanay, Banga, South Cotabato | Construction Section | No | Competitive Bidding | 02/16/2024 | 03/07/2024 | 02/04/2024 | 12/04/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226116013000 | 24MG0053-Construction of Multi - Purpose Building, Brgy. Lambingi, Banga, South Cotabato | Construction Section | No | Competitive Bidding | 02/16/2024 | 03/07/2024 | 02/04/2024 | 12/04/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226116011000 | 24MG0054-Construction of Multi - Purpose Building, Brgy. Lam Auos, Banga, South Cotabato | Construction Section | No | Competitive Bidding | 02/16/2024 | 03/07/2024 | 03/26/2024 | 05/04/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226116005000 | 24MG0055-Construction of Multi - Purpose Building, Brgy. Cabuling, Banga, South Cotabato | Construction Section | No | Competitive Bidding | 02/16/2024 | 03/07/2024 | 03/26/2024 | 05/04/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226116022000 | 24MG0056-Construction of Multi - Purpose Building, Brgy. Rizal Poblacion, Banga, South Cotabato | Construction Section | No | Competitive Bidding | 02/16/2024 | 03/07/2024 | 02/04/2024 | 12/04/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226116021000 | 24MG0057-Construction of Multi - Purpose Building, Brgy. Rizal, Banga, South Cotabato | Construction Section | No | Competitive Bidding | 02/16/2024 | 03/07/2024 | 04/23/2024 | 03/05/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226116018000 | 24MG0058-Construction of Multi - Purpose Building, Brgy. Rang ay, Banga, South Cotabato | Construction Section | No | Competitive Bidding | 02/16/2024 | 03/07/2024 | 03/26/2024 | 05/04/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226116016000 | 24MG0059-Construction of Multi - Purpose Building, Brgy. Malayá, Banga, South Cotabato | Construction Section | No | Competitive Bidding | 02/16/2024 | 03/07/2024 | 03/26/2024 | 05/04/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300221106962000 | 24MG0060-Construction of Bridge, San Vicente, Banga, South Cotabato | Construction Section | No | Competitive Bidding | 02/16/2024 | 03/07/2024 | 02/04/2024 | 12/04/2024 | GoP | 20,000,000.00 | 20,000,000.00 | Construction of Bridge |
| 31010910164000 | 24MG0061-Construction of Road Slope Protection Structure-Surallah-Lake Sebu-Maitum Rd-K1772+105-K1772+175, K1772+121-K1772+500 | Construction Section | No | Competitive Bidding | 02/16/2024 | 03/07/2024 | 02/04/2024 | 12/04/2024 | GoP | 23,364,000.00 | 23,364,000.00 | Construction of Road Slope Protection Structure |
| 300204101636000 | 24MG0062-Colongulo - Buenavista Road in support of Banana, Coffee, Coconut and Papaya Industries, Surallah, South Cotabato | Construction Section | No | Competitive Bidding | 02/16/2024 | 03/07/2024 | 02/04/2024 | 12/04/2024 | GoP | 25,000,000.00 | 25,000,000.00 | Construction of Concrete Road |
| 320101112259000 | 24MG0063-Construction of River Bank Protection Along Banga River, Brgy. Sinsiman, Noraia, South Cotabato | Construction Section | No | Competitive Bidding | 02/16/2024 | 03/07/2024 | 04/23/2024 | 03/05/2024 | GoP | 40,002,000.00 | 40,002,000.00 | Construction of River Bank Protection |
| 320102106726000 | 24MG0064-Construction of River Bank Protection along Ala River,Barangay Talahik, Surallah, South Cotabato | Construction Section | No | Competitive Bidding | 03/02/2024 | 03/25/2024 | 04/29/2024 | 05/08/2024 | GoP | 31,000,000.00 | 31,000,000.00 | Construction of River Bank Protection |
| 320102106727000 | 24MG0065-Construction of River Bank Protection along Banga River, Barangay Dumaguil, Noraia, South Cotabato | Construction Section | No | Competitive Bidding | 03/02/2024 | 03/25/2024 | 04/23/2024 | 03/05/2024 | GoP | 31,000,000.00 | 31,000,000.00 | Construction of River Bank Protection |
| 320102106728000 | 24MG0066-Construction of River Bank Protection along Banga River, Barangay Matapol, Noraia, South Cotabato | Construction Section | No | Competitive Bidding | 03/02/2024 | 03/25/2024 | 04/29/2024 | 05/08/2024 | GoP | 41,000,000.00 | 41,000,000.00 | Construction of River Bank Protection |
| 320102106729000 | 24MG0067-Construction of River Bank Protection along Banga River, Barangay Sinsiman, Noraia, South Cotabato | Construction Section | No | Competitive Bidding | 03/02/2024 | 03/25/2024 | 04/23/2024 | 03/05/2024 | GoP | 41,000,000.00 | 41,000,000.00 | Construction of River Bank Protection |
| 300225102251000 | 24MG0068-Construction of Line Canal, Barangay Derilon, Banga, South Cotabato | Construction Section | No | Competitive Bidding | 03/02/2024 | 03/25/2024 | 04/23/2024 | 03/05/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of Line Canal |
| 300221106964000 | 24MG0069-Road Concreting Barangay Assumption Sitio Datalitak, to Sitio Olonlao, Koronadal, South Cotabato | Construction Section | No | Competitive Bidding | 03/02/2024 | 03/25/2024 | 04/23/2024 | 03/05/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Road Concreting |
| 300226115997000 | 24MG0070-Construction of Multi - Purpose Building, Brgy. Topland, Koronadal City, South Cotabato | Construction Section | No | Competitive Bidding | 03/02/2024 | 03/25/2024 | 04/29/2024 | 05/08/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226115979000 | 24MG0071-Construction of Multi - Purpose Building, Brgy. Morales, Koronadal City, South Cotabato | Construction Section | No | Competitive Bidding | 03/02/2024 | 03/25/2024 | 05/20/2024 | 05/31/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of Multi - Purpose Building |

| | | | | | | | | | | | | | |
|-----------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----|---------------------|------------|------------|------------|------------|-----|---------------|--|---------------|-------------------------------------------------|
| 300226115981000 | 24MG0072-Construction of Multi - Purpose Building, Brgy. Cacub, Koronadal City, South Cotabato | Construction Section | No | Competitive Bidding | 01/02/2024 | 03/25/2024 | 04/23/2024 | 03/05/2024 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226115985000 | 24MG0073-Construction of Multi - Purpose Building, Brgy. Esperanza, Koronadal City, South Cotabato | Construction Section | No | Competitive Bidding | 02/02/2024 | 03/25/2024 | 04/23/2024 | 03/05/2024 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226116000000 | 24MG0074-Construction of Multi - Purpose Building, Brgy. Zone 4, Koronadal City, South Cotabato | Construction Section | No | Competitive Bidding | 01/02/2024 | 03/25/2024 | 04/23/2024 | 03/05/2024 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226116026000 | 24MG0075-Construction of Multi - Purpose Building, Brgy. Bukay Paik, Tantangan, South Cotabato | Construction Section | No | Competitive Bidding | 03/02/2024 | 03/25/2024 | 04/23/2024 | 03/05/2024 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226116037000 | 24MG0076-Construction of Multi - Purpose Building, Brgy. San Felipe, Tantangan, South Cotabato | Construction Section | No | Competitive Bidding | 03/02/2024 | 03/25/2024 | 05/20/2024 | 05/31/2024 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226116023000 | 24MG0077-Construction of Multi - Purpose Building, Brgy. San Jose, Banaja, South Cotabato | Construction Section | No | Competitive Bidding | 01/02/2024 | 03/25/2024 | 04/23/2024 | 03/05/2024 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226116009000 | 24MG0078-Construction of Multi - Purpose Building, Brgy. Improgo, Banaja, South Cotabato | Construction Section | No | Competitive Bidding | 02/02/2024 | 03/25/2024 | 04/23/2024 | 03/05/2024 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226116007000 | 24MG0079-Construction of Multi - Purpose Building, Brgy. Derilon, Banga, South Cotabato | Construction Section | No | Competitive Bidding | 03/02/2024 | 03/25/2024 | 04/23/2024 | 03/05/2024 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226116014000 | 24MG0080-Construction of Multi - Purpose Building, Brgy. Lampari, Banga, South Cotabato | Construction Section | No | Competitive Bidding | 03/02/2024 | 03/25/2024 | 04/23/2024 | 05/03/2024 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi Purpose Building |
| 300226116019000 | 24MG0081-Construction of Multi - Purpose Building, Brgy. Reyes, Banga, South Cotabato Phase 1 | Construction Section | No | Competitive Bidding | 02/02/2024 | 03/25/2024 | 05/20/2024 | 05/31/2024 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi - Purpose Building |
| 310203211087000 | 24MG0082-Concreting of Sitio Supon to SWIP, Brgy. San Jose FMR, Brgy. San Jose, Koronadal City, South Cotabato | Construction Section | No | Competitive Bidding | 03/23/2024 | 04/15/2024 | 06/05/2024 | 05/17/2024 | GoP | 16,000,000.00 | | 16,000,000.00 | Concreting of Farm-to-Market Road |
| 310203211089000 | 24MG0083-Concreting of Purok Bayanihan, Brgy. Sto. Niño to Purok Cama, Brgy. New Pangasinan FMR, Brgy. Sto. Niño and Brgy. New Pangasinan, Koronadal City, South Cotabato | Construction Section | No | Competitive Bidding | 03/23/2024 | 04/15/2024 | 06/05/2024 | 05/17/2024 | GoP | 16,000,000.00 | | 16,000,000.00 | Concreting of Farm-to-Market Road |
| 310203211090000 | 24MG0084-Concreting of Purok Paraiso to Purok Bayanihan, Brgy. El Nonok FMR, Brgy. El Nonok, Banga, South Cotabato | Construction Section | No | Competitive Bidding | 03/23/2024 | 04/15/2024 | 05/27/2024 | 06/07/2024 | GoP | 15,000,000.00 | | 15,000,000.00 | Concreting of Farm-to-Market Road |
| 300226115984000 | 24MG0085-Construction of Multi - Purpose Building, Brgy. Concepcion, Koronadal City, South Cotabato | Construction Section | No | Competitive Bidding | 03/23/2024 | 04/15/2024 | 05/20/2024 | 05/31/2024 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226116038000 | 24MG0086-Construction of Multi - Purpose Building, Brgy. Tinongcop, Tantangan, South Cotabato | Construction Section | No | Competitive Bidding | 03/23/2024 | 04/15/2024 | 06/05/2024 | 05/17/2024 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226116030000 | 24MG0087-Construction of Multi - Purpose Building, Brgy. Magon Baguind, Tantangan, South Cotabato | Construction Section | No | Competitive Bidding | 03/23/2024 | 04/15/2024 | 05/20/2024 | 05/31/2024 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi Purpose Building |
| 300226116029000 | 24MG0088-Construction of Multi - Purpose Building, Brgy. Libas, Tantangan, South Cotabato | Construction Section | No | Competitive Bidding | 03/23/2024 | 04/15/2024 | 06/18/2024 | 06/28/2024 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226116024000 | 24MG0089-Construction of Multi - Purpose Building, Brgy. San Vicente, Banga, South Cotabato | Construction Section | No | Competitive Bidding | 03/23/2024 | 04/15/2024 | 06/18/2024 | 06/28/2024 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226116020000 | 24MG0090-Construction of Multi - Purpose Building, Brgy. Reyes, Banga, South Cotabato Phase 2 | Construction Section | No | Competitive Bidding | 03/23/2024 | 04/15/2024 | 05/20/2024 | 05/31/2024 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi - Purpose Building |
| 200000100020000 | 24MG0091-Repair/Maintenance of Drainage Structures along Marbel- Makar Road K1697+350-K1697+800 (RS) Purok Crismus, Brgy. Saraya, Koronadal City, South Cotabato | Construction Section | No | Competitive Bidding | 04/23/2024 | 05/13/2024 | 06/24/2024 | 05/07/2024 | GoP | 3,000,000.00 | | 3,000,000.00 | Repair/Maintenance of Drainage Structures |
| 200000100020000 | 24MG0092-Repair/Maintenance of Drainages Structure along Marbel- Makar Road K1599+000-K1699+450 (LS) Purok Ilang-Bandi, Brgy. Saraya, Koronadal City, South Cotabato | Construction Section | No | Competitive Bidding | 04/23/2024 | 05/13/2024 | 06/24/2024 | 05/07/2024 | GoP | 3,000,000.00 | | 3,000,000.00 | Repair/Maintenance of Drainage Structures |
| 200000100019000 | 24MG0093-Repair/Maintenance of DOTR Building Land Transportation Office Koronadal Main Building, Koronadal City, South Cotabato | Construction Section | No | Competitive Bidding | 04/23/2024 | 05/13/2024 | 04/06/2024 | 06/14/2024 | GoP | 9,429,750.00 | | 9,429,750.00 | Repair/Rehabilitation of Bridge |
| 200000100019000 | 24MG0094-Repair/Maintenance of DENR Building Mines & Geosciences Bureau 12 Main Office Building, Prime Reg'l Gov't Center, Brgy. Camputer Hill, Koronadal City, South Cotabato | Construction Section | No | Competitive Bidding | 09/05/2024 | 05/29/2024 | 06/18/2024 | 06/28/2024 | GoP | 1,250,000.00 | | 1,250,000.00 | Repair/Maintenance of Building |
| 200000100019000 | 24MG0095-Repair/Maintenance of Supreme Court Building, Regional Trial Court Branch 25, Hall of Justice, Koronadal City, South Cotabato | Construction Section | No | Competitive Bidding | 09/05/2024 | 05/29/2024 | 06/18/2024 | 06/28/2024 | GoP | 1,250,000.00 | | 1,250,000.00 | Repair/Maintenance of Building |
| 200000100019000 | 24MG0096-Repair/Maintenance of DPWH Building South Cotabato II DEO Bodega II, Koronadal City, South Cotabato | Construction Section | No | Competitive Bidding | 09/05/2024 | 05/29/2024 | 06/18/2024 | 06/28/2024 | GoP | 1,000,000.00 | | 1,000,000.00 | Repair/Maintenance of Building |
| 200000100019000 | 24MG0097-Repair/Maintenance of DOTR Building Land Transportation Office, Koronadal Licensing Center Building, Koronadal City, South Cotabato | Construction Section | No | Competitive Bidding | 09/05/2024 | 05/29/2024 | 06/18/2024 | 06/28/2024 | GoP | 1,000,000.00 | | 1,000,000.00 | Repair/Maintenance of Building |
| 310109101491000 | 24MG0098-Construction of Road Slope Protection Structure-Surallah-Lake Sebu-Maitum Rd-K1762+460-K1762+848, K1762+850-K1762+980, K1763+060-K1763+600, K1764+120-K1764+350 | Construction Section | No | Competitive Bidding | 05/17/2024 | 06/06/2024 | 06/24/2024 | 07/05/2024 | GoP | 60,000,000.00 | | 60,000,000.00 | Construction of Road Slope Protection Structure |
| 310203100792000 | 24MG0099-Road Widening-Surallah-Lake Sebu-Maitum Rd-K1749+078-K1750+285 | Construction Section | No | Competitive Bidding | 05/17/2024 | 06/06/2024 | 06/24/2024 | 07/05/2024 | GoP | 53,006,000.00 | | 53,006,000.00 | Road Widening |
| 310112100537000 | 24MG0100-Construction of Drainage Structure along Road-Surallah-Lake Sebu-Maitum Rd-K1751+320-K1751+400, K1751+540-K1752+800 | Construction Section | No | Competitive Bidding | 05/17/2024 | 06/06/2024 | 06/24/2024 | 07/08/2024 | GoP | 15,999,000.00 | | 15,999,000.00 | Construction of Drainage Structure |
| 310112100538000 | 24MG0101-Construction of Drainage Structure along Road-Surallah-Lake Sebu-Maitum Rd-K1758+105-K1758+312, K1758+324-K1758+800, K1758+000-SI-K1758+024, K1758+039-K1758+127 | Construction Section | No | Competitive Bidding | 05/17/2024 | 06/06/2024 | 06/24/2024 | 07/05/2024 | GoP | 18,001,000.00 | | 18,001,000.00 | Construction of Drainage Structure |


| | | | | | | | | | | | | |
|-----------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----|---------------------|------------|------------|------------|------------|-----|---------------|---------------|--------------------------------------------------------------------------------------------------------------|
| 310208100615000 | 24MG0102-Off-Carriageway Improvement: Construction of Traffic Island-Midsayap-Marbel Rd-K1787+200-K1789+210 | Construction Section | No | Competitive Bidding | 05/17/2024 | 06/06/2024 | 06/24/2024 | 07/05/2024 | GoP | 10,900,000.00 | 10,900,000.00 | Construction of Traffic Island |
| 31020810064000 | 24MG0103-Off-Carriageway Improvement: Construction of Traffic Island-Midsayap-Marbel Rd-K1780+500-K1786+595 | Construction Section | No | Competitive Bidding | 05/17/2024 | 06/06/2024 | 06/24/2024 | 07/05/2024 | GoP | 34,700,000.00 | 34,700,000.00 | Construction of Traffic Island |
| 310203100891000 | 24MG0104-Road Widening-Surallah-Lake Sebu-Maitum Rd-K1742+848-K1743+768 | Construction Section | No | Competitive Bidding | 05/17/2024 | 06/06/2024 | 06/24/2024 | 07/05/2024 | GoP | 35,000,000.00 | 35,000,000.00 | Road Widening |
| 310208100643000 | 24MG0105-Off-Carriageway Improvement: Construction of Traffic Island-Midsayap-Marbel Rd-K1770+000-K1777+000 | Construction Section | No | Competitive Bidding | 05/17/2024 | 06/06/2024 | 06/24/2024 | 07/05/2024 | GoP | 39,543,000.00 | 39,543,000.00 | Construction of Traffic Island |
| 300214101331000 | 24MG0106-Installation, Application, Construction of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Street Lights along Midsayap-Marbel Rd-K1791+000- | Construction Section | No | Competitive Bidding | 06/21/2024 | 07/11/2024 | 07/25/2024 | 08/08/2024 | GoP | 3,780,000.00 | 3,780,000.00 | |
| 300215105130000 | 24MG0107-Construction of Upper Moloy Road, Barangay Moloy, Surallah, South Cotabato | Construction Section | No | Competitive Bidding | 05/17/2024 | 06/06/2024 | 06/24/2024 | 07/05/2024 | GoP | 30,000,000.00 | 30,000,000.00 | Construction of Road |
| 310203211088000 | 24MG0108-Concreting of Sitio Dungan Lahek, Brgy. Saravia FMR, Brgy. Saravia, Koronadal City, South Cotabato | Construction Section | No | Competitive Bidding | 05/17/2024 | 06/06/2024 | 06/24/2024 | 07/05/2024 | GoP | 16,000,000.00 | 16,000,000.00 | Concreting of Farm-to-Market Road |
| 300101200001000 | 24MG0109-Construction of 1 unit 4sty 12cl Esperanza National High School-Annex, San Jose Campus, City of Koronadal, South Cotabato | Construction Section | No | Competitive Bidding | 06/21/2024 | 07/11/2024 | 07/25/2024 | 08/08/2024 | GoP | 42,194,250.00 | 42,194,250.00 | Construction of 1 unit 4sty 12cl School Building |
| 310109101645000 | 24MG0110-Construction of Road Slope Protection Structure-Surallah-Lake Sebu-Maitum Rd-K787+100-K1787+260, K1787+340-K1787+380, K1787+410-K1787+610 | Construction Section | No | Competitive Bidding | 05/17/2024 | 06/06/2024 | 06/24/2024 | 07/05/2024 | GoP | 30,000,000.00 | 30,000,000.00 | Construction of Road Slope Protection Structure |
| 300205100016000 | 24MG0111-Construction of Rainwater Collector System (RWCS) in Public Facilities | Construction Section | No | Competitive Bidding | 05/17/2024 | 06/06/2024 | 06/24/2024 | 07/05/2024 | GoP | 3,000,000.00 | 3,000,000.00 | Construction of Rainwater Collector System |
| | 24MG0112-Installation/Application of Signage, Pavement Markings, and Street Lights along Midsayap-Marbel Rd-K1788+300-K1788+970, Tantaranan, South Cotabato | Construction Section | No | Competitive Bidding | 06/21/2024 | 07/11/2024 | 07/29/2024 | 08/09/2024 | GoP | 2,720,000.00 | 2,720,000.00 | Installation, Application of Signage, Pavement Markings, and Street Lights |
| | 24MG0113-Installation, Application, Construction of Signage, Pavement Markings, Bollards, Sidewalk, and Street Lights along Midsayap-Marbel Rd-K1791+700-K1792+700, Koronadal City, South Cotabato | Construction Section | No | Competitive Bidding | 06/21/2024 | 07/11/2024 | 07/29/2024 | 08/09/2024 | GoP | 2,590,000.00 | 2,590,000.00 | Installation, Application, Construction of Signage, Pavement Markings, Bollards, Sidewalk, and Street Lights |
| | 24MG0114-Installation of Road Safety Devices/Facilities along Midsayap-Marbel Rd-K1781+000-K1781+600, Dumadalog, Tantaranan, South Cotabato | Construction Section | No | Competitive Bidding | 06/21/2024 | 07/11/2024 | 07/29/2024 | 08/09/2024 | GoP | 1,660,000.00 | 1,660,000.00 | Installation of Road Safety Devices/Facilities |
| | 24MG0115-Installation/Application of Signage, Pavement Markings, and Street Lights along Midsayap-Marbel Rd K1781+600-K1782+080, Tantaranan, South Cotabato | Construction Section | No | Competitive Bidding | 06/21/2024 | 07/11/2024 | 07/29/2024 | 08/09/2024 | GoP | 1,080,000.00 | 1,080,000.00 | Installation/Application of Signage, Pavement Markings, and Street Lights |
| 300226115989000 | 24MG0116-Construction of Multi - Purpose Building, Brgy. Nannama, Koronadal City, South Cotabato | Construction Section | No | Competitive Bidding | 06/21/2024 | 07/11/2024 | 09/24/2024 | 10/04/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226115991000 | 24MG0117-Construction of Multi - Purpose Building, Brgy. San Isidro, Koronadal City, South Cotabato | Construction Section | No | Competitive Bidding | 06/21/2024 | 07/11/2024 | 07/29/2024 | 08/09/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226115995000 | 24MG0118-Construction of Multi - Purpose Building, Brgy. Santa Cruz, Koronadal City, South Cotabato | Construction Section | No | Competitive Bidding | 06/21/2024 | 07/11/2024 | 07/29/2024 | 08/09/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of Multi Purpose Building |
| 300226115998000 | 24MG0119-Construction of Multi - Purpose Building, Brgy. Zone 1, Koronadal City, South Cotabato | Construction Section | No | Competitive Bidding | 06/21/2024 | 07/11/2024 | 07/29/2024 | 08/09/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of Multi Purpose Building |
| 300226115999000 | 24MG0120-Construction of Multi - Purpose Building, Brgy. Zone 3, Koronadal City, South Cotabato | Construction Section | No | Competitive Bidding | 06/21/2024 | 07/11/2024 | 07/29/2024 | 08/09/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of Multi Purpose Building |
| 300226116004000 | 24MG0121-Construction of Multi - Purpose Building, Brgy. Cabudian, Banga, South Cotabato | Construction Section | No | Competitive Bidding | 06/21/2024 | 07/11/2024 | 09/12/2024 | 09/20/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226116003000 | 24MG0122-Construction of Multi - Purpose Building, Brgy. Benitez, Banga, South Cotabato | Construction Section | No | Competitive Bidding | 06/21/2024 | 07/11/2024 | 07/29/2024 | 08/09/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226116006000 | 24MG0123-Construction of Multi - Purpose Building, Brgy. Cinco, Banga, South Cotabato | Construction Section | No | Competitive Bidding | 06/21/2024 | 07/11/2024 | 07/29/2024 | 08/09/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226116008000 | 24MG0124-Construction of Multi - Purpose Building, Brgy. El Nonok, Banga, South Cotabato | Construction Section | No | Competitive Bidding | 06/21/2024 | 07/11/2024 | 07/29/2024 | 08/09/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226116010000 | 24MG0125-Construction of Multi - Purpose Building, Brgy. Kusan, Banga, South Cotabato | Construction Section | No | Competitive Bidding | 06/21/2024 | 07/11/2024 | 07/29/2024 | 08/09/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226116012000 | 24MG0126-Construction of Multi - Purpose Building, Brgy. Lamba, Banga, South Cotabato | Construction Section | No | Competitive Bidding | 06/21/2024 | 07/11/2024 | 08/20/2024 | 08/30/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226116017000 | 24MG0127-Construction of Multi - Purpose Building, Brgy. Punong Grande, Banga, South Cotabato | Construction Section | No | Competitive Bidding | 06/21/2024 | 07/11/2024 | 07/29/2024 | 08/09/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of Multi Purpose Building |
| 300226116025000 | 24MG0128-Construction of Multi - Purpose Building, Brgy. Yangco Poblacion, Banga, South Cotabato | Construction Section | No | Competitive Bidding | 06/21/2024 | 07/11/2024 | 07/29/2024 | 08/09/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of Multi Purpose Building |
| 300226116027000 | 24MG0129-Construction of Multi - Purpose Building, Brgy. Cabuling, Tantaranan, South Cotabato | Construction Section | No | Competitive Bidding | 06/21/2024 | 07/11/2024 | 07/29/2024 | 08/09/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226116028000 | 24MG0130-Construction of Multi - Purpose Building, Brgy. Dumadalog, Tantaranan, South Cotabato | Construction Section | No | Competitive Bidding | 06/21/2024 | 07/11/2024 | 07/29/2024 | 08/09/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300226116031000 | 24MG0131-Construction of Multi - Purpose Building, Brgy. Mailbo, Tantaranan, South Cotabato | Construction Section | No | Competitive Bidding | 06/21/2024 | 07/11/2024 | 07/29/2024 | 08/09/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of Multi - Purpose Building |

| | | | | | | | | | | | | |
|-----------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----|---------------------|------------|------------|------------|------------|-----|---------------|---------------|------------------------------------------------------|
| 300226116034000 | 24MG0132-Construction of Multi - Purpose Building, Brgy. New Iloilo, Tantaranan, South Cotabato | Construction Section | No | Competitive Bidding | 06/21/2024 | 07/11/2024 | 08/20/2024 | 08/30/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300101200001000 | 24MG0133-CLUSTER XII a.Construction of 1-Storey 2-Classroom School Building in Bukay Pait Elementary School, Baranga Bukay Pait, Tantaranan, South Cotabato | Construction Section | NO | Competitive Bidding | 07/19/2024 | 08/08/2024 | 08/28/2024 | 09/06/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of 1-Storey 2-Classroom School Building |
| 300101200001000 | b.Construction of 1-Storey 2-Classroom School Building in Eleonor D. Beloitinos Elementary School, Barangay Cabuling, Tantaranan, South Cotabato | Construction Section | NO | Competitive Bidding | 07/19/2024 | 08/08/2024 | 08/28/2024 | 09/06/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of 1-Storey 2-Classroom School Building |
| 300101200001000 | c.Construction of 1-Storey 2-Classroom School Building in Libas Elementary School, Barangay Libas, Tantaranan, South Cotabato | Construction Section | NO | Competitive Bidding | 07/19/2024 | 08/08/2024 | 08/28/2024 | 09/06/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of 1-Storey 2-Classroom School Building |
| 300101200001000 | d.Construction of 1-Storey 2-Classroom School Building in Manglala Elementary School, Barangay Manglala, Tantaranan, South Cotabato | Construction Section | NO | Competitive Bidding | 07/19/2024 | 08/08/2024 | 08/28/2024 | 09/06/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of 1-Storey 2-Classroom School Building |
| 300101200001000 | e.Construction of 1-Storey 2-Classroom School Building in New Iloilo Elementary School, Barangay New Iloilo, Tantaranan, South Cotabato | Construction Section | NO | Competitive Bidding | 07/19/2024 | 08/08/2024 | 08/28/2024 | 09/06/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of 1-Storey 2-Classroom School Building |
| 300101200001000 | f.Construction of 1-Storey 2-Classroom School Building in San Felipe Elementary School, Barangay San Felipe, Tantaranan, South Cotabato | Construction Section | NO | Competitive Bidding | 07/19/2024 | 08/08/2024 | 08/28/2024 | 09/06/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of 1-Storey 2-Classroom School Building |
| 300101200001000 | g.Construction of 1-Storey 2-Classroom School Building in Tinongcop Elementary School, Barangay Tinongcop, Tantaranan, South Cotabato | Construction Section | NO | Competitive Bidding | 07/19/2024 | 08/08/2024 | 08/28/2024 | 09/06/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of 1-Storey 2-Classroom School Building |
| 300101200001000 | h.Construction of 1-Storey 2-Classroom School Building in Koronadal Central Elementary School II, Barangay Zone IV, Koronadal City, South Cotabato | Construction Section | NO | Competitive Bidding | 07/19/2024 | 08/08/2024 | 08/28/2024 | 09/06/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of 1-Storey 2-Classroom School Building |
| 300226115978000 | 24MG0134-Construction of Multi - Purpose Building Agreda Phase II, Brgy. Sto. Niño, Koronadal City, South Cotabato | Construction Section | No | Competitive Bidding | 09/05/2024 | 09/25/2024 | 10/21/2024 | 10/31/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of Multi - Purpose Building |
| 300228100634000 | 24MG0135-Construction of Multi - Purpose Building, SOCCSKSARGEN General Hospital, Brgy. Dajay, Surallah, South Cotabato | Construction Section | No | Competitive Bidding | 09/05/2024 | 09/25/2024 | 10/21/2024 | 10/31/2024 | GoP | 30,000,000.00 | 30,000,000.00 | Construction of Multi - Purpose Building |
| 300226115947000 | 24MG0136-Construction of Multi-Purpose Building Brgy. Lwanay, Banga Municipality, South Cotabato | Construction Section | No | Competitive Bidding | 07/19/2024 | 08/08/2024 | 08/29/2024 | 09/06/2024 | GoP | 10,000,000.00 | 10,000,000.00 | Construction of Multi - Purpose Building |
| 300226115946000 | 24MG0137-Construction of Multi-Purpose Building, Brgy. Assumption, Koronadal City, South Cotabato | Construction Section | No | Competitive Bidding | 07/19/2024 | 08/08/2024 | 08/29/2024 | 09/06/2024 | GoP | 10,000,000.00 | 10,000,000.00 | Construction of Multi - Purpose Building |
| 300226114944000 | 24MG0138-Construction of Multi-Purpose Building, Koronadal Central II Elementary School, Brgy. Zone 4, Koronadal City, South Cotabato | Construction Section | No | Competitive Bidding | 07/19/2024 | 08/08/2024 | 08/29/2024 | 09/06/2024 | GoP | 10,000,000.00 | 10,000,000.00 | Construction of Multi - Purpose Building |
| 300221106963000 | 24MG0139-Cluster XIII a.Construction of 1-Storey 2-Classroom School Building in Datal Bila Integrated School, Barangay Tudok, T'boli, South Cotabato | Construction Section | No | Competitive Bidding | 07/19/2024 | 08/08/2024 | 08/29/2024 | 09/06/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of 1-Storey 2-Classroom School Building |
| 300221106963000 | b.Construction of 1-Storey 2-Classroom School Building in Denlag Integrated School, Barangay Denlag, Lake Sebu, South Cotabato | Construction Section | No | Competitive Bidding | 07/19/2024 | 08/08/2024 | 08/29/2024 | 09/06/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of 1-Storey 2-Classroom School Building |
| 300221106963000 | c.Construction of 1-Storey 2-Classroom School Building in Puti Elementary School, Baranga Puti, Noralan, South Cotabato | Construction Section | No | Competitive Bidding | 07/19/2024 | 08/08/2024 | 08/29/2024 | 09/06/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of 1-Storey 2-Classroom School Building |
| 300221106963000 | d.Construction of 1-Storey 2-Classroom School Building in Talahik Integrated School, Barangay Talahik, Surallah, South Cotabato | Construction Section | No | Competitive Bidding | 07/19/2024 | 08/08/2024 | 08/29/2024 | 09/06/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of 1-Storey 2-Classroom School Building |
| 300221106963000 | 24MG0140-Construction of Multi-Purpose Building, Koronadal City, South Cotabato | Construction Section | No | Competitive Bidding | 09/05/2024 | 09/25/2024 | 09/30/2024 | 10/09/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of Multi-Purpose Building |
| 300221106963000 | 24MG0141-Construction of 1-storey 2-classroom School Building in Jose P. Lim Elementary School, Barangay Mangon, Tantaranan, South Cotabato | Construction Section | No | Competitive Bidding | 09/05/2024 | 09/25/2024 | 09/30/2024 | 10/09/2024 | GoP | 5,000,000.00 | 5,000,000.00 | Construction of 1-storey 2-classroom School Building |
| 300221106963000 | 24MG0142-Repair/Rehab.,Imp'vt. of Damaged Slope Protection along Surallah-Lake Sebu-Maitum Road Lamsuging Section Surallah, South Cotabato under Work Category #15 Shoulder Maintenance | Maintenance Section | No | Competitive Bidding | 12/27/2024 | 01/16/2025 | 01/23/2025 | 01/31/2025 | GoP | 5,000,000.00 | 5,000,000.00 | Repair/Rehab.,Imp'vt. of Damaged Slope Protection |
| 300221106963000 | 24MG0143-Repair/Rehab.,Imp'vt. of Damaged Datal Lawa Bridge Bank Protection along Surallah-Lake Sebu-Maitum Road Datal Lawa Section Surallah, South Cotabato Under Work Category #12 Bridge and Structure Maintenance | Maintenance Section | No | Competitive Bidding | 12/27/2024 | 01/16/2025 | 01/23/2025 | 01/31/2025 | GoP | 5,000,000.00 | 5,000,000.00 | Repair/Rehab.,Imp'vt. of Damaged Slope Protection |
| 300221106963000 | 24MG0144-Repair/Rehab.,Imp'vt. of Damaged Slope Protection along Gensan-T'boli-Surallah Road Brgy. Afus Section T'boli, South Cotabato under Work Category #19 Erosion Control | Maintenance Section | No | Competitive Bidding | 11/28/2024 | 12/18/2024 | 12/26/2024 | 01/03/2025 | GoP | 5,000,000.00 | 5,000,000.00 | Repair/Rehab.,Imp'vt. of Damaged Slope Protection |


Prepared by:


RHEA S. HIDALGO
Engineer II
PIC-Head, Procurement Unit

Recommending Approval:


SUSAN M. TAPIT, MPA, JD
Engineer II
BAC Chairperson

Approved by:


BENEDICTO S. AMIDO, MPA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2nd DISTRICT ENGINEERING OFFICE
Alunan Avenue, City of Koronadal, Region XII



CERTIFICATION

January 9, 2025

To Whom It May Concern:


This is to certify that the South Cotabato 2nd District Engineering Office has no Procurement Activities for Consulting Services FY 2024.

This certification is being issued to the DPWH-Regional Office XII for whatever legal purpose it will serve best.

Done this 9th day of January 2025 at the DPWH-South Cotabato 2nd District Engineering Office, Koronadal City, South Cotabato.

BENEDICTO S. AMIDO, MPA
District Engineer

R.12.12-RJT/RSB



Website: www.dpwh.gov.ph
Tel. No(s): (083) 228-3200