

**(Dinagat Islands District Engineering Office San Jose, Dinagat Islands) UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS (APP Non-CSE)
for the 1st Semester of FY 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22NE0001	Construction/ Improvement of Access Roads Leading to Trades, Industries and Economic Zones, Sitio Busay National Road to La Justiniana Road in support to Agricultural Production and Processing Industries, Handicraft Industries, SSF on Bamboo Hat and Romblon/Pandan Mat Weaving, Eco-Tourism and Agri-Tourism Industries in Bgry. La Justiniana, Dinagat Dinagat Islands	Construction Section	YES	Competitive Bidding	October 21-27, 2021	November 9, 2021 .	January 31, 2022	February 11, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction/ Improvement of Access Roads
22NE0002	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations, Brgy. Del Pilar via Brgy. Nueva Estrella Road Leading to Del Pilar Dam and Hinabyan Beach, Cagdianao, Dinagat Islands	Construction Section	YES	Competitive Bidding	October 21-27, 2021	November 9, 2021 .	January 31, 2022	February 11, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction/ Improvement of Access Roads
22NE0003	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations, Matingbe (San Jose)- Gomez (Dinagat)-Luna (San Jose)-Cayetano(Dinagat) Coastal Road Leading to resorts and Tourism Area, San Jose-Dinagat, Dinagat Islands	Construction Section	YES	Competitive Bidding	October 21-27, 2021	November 9, 2021 .	January 31, 2022	February 11, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction/ Improvement of Access Roads

22NE0004	Rehabilitation of Road, Jacquez Store to Rural Health Unit, Barangay Albor, Libjo, Dinagat Islands	Construction Section	YES	Competitive Bidding	October 21-27, 2021	November 9, 2021 .	January 31, 2022	February 11, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Rehabilitation of Road
22NE0005	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations, Diegas-Rita Glenda-Benglen Road Leading to Gaas Inlet, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	October 21-27, 2021	November 9, 2021 .	January 31, 2022	February 11, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction/ Improvement of Access Roads
22NE0006	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations, Municipal Coastal Road from Ferdinand-Melgar Leading to the nearest point to Lake Bababu, Basilisa (Rizal), Dinagat Islands, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	October 21-27, 2021	November 9, 2021 .	January 31, 2022	February 11, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction/ Improvement of Access Roads
22NE0007	Construction of Multi-Purpose Building (Phase 2), Barangay Panamaon, Loreto, Dinagat Islands	Construction Section	YES	Competitive Bidding	October 21-27, 2021	November 9, 2021 .	January 31, 2022	February 11, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
22NE0008 (Re-Ad)	Construction of Multi-Purpose Building, Barangay Diaz, Tubajon, Dinagat Islands	Construction Section	NO	Competitive Bidding	Nov. 28-Dec. 4, 2021	January 11, 2022	February 15, 2022	February 24, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
22NE0010	Construction of Multi-Purpose Building, Barangay Roxas, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	Oct. 28-Nov. 3, 2021	November 16, 2021	February 3, 2022	February 14, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
22NE0011	Construction of Multi-Purpose Building, Barangay Imelda, Tubajon, Dinagat Islands	Construction Section	YES	Competitive Bidding	Oct. 28-Nov. 3, 2021	November 16, 2021	February 3, 2022	February 14, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
22NE0012	Construction of Multi-Purpose Building, Barangay Columbus, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	Oct. 28-Nov. 3, 2021	November 16, 2021	March 22, 2022	April 1, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building

22NE00 13 (Re-Ad)	Construction of Multi-Purpose Building, Barangay Rosita, Libjo, Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec. 15-21, 2021	January 24, 2022	February 18, 2022	February 28, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
22NE00 14	Construction of Multi-Purpose Building, Barangay Roma, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	Oct. 28-Nov. 3, 2021	November 16, 2021	February 3, 2022	February 14, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
22NE00 15 (Re-Ad)	Construction of Multi-Purpose Building, Barangay Melgar, Basilisa, Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec. 15-21, 2021	January 24, 2022	February 18, 2022	February 28, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
22NE00 17	Construction of Multi-Purpose Building, Barangay Llamera, Libjo, Dinagat Islands	Construction Section	YES	Competitive Bidding	Oct. 28-Nov. 3, 2021	November 16, 2021	February 3, 2022	February 14, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
22NE00 18	Construction of Multi-Purpose Building, Barangay Tigbao, Cagdianao, Dinagat Islands	Construction Section	YES	Competitive Bidding	October 30-Nov. 5, 2021	November 22, 2021	February 3, 2022	February 14, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
22NE00 19	Construction (Completion) of Multi-Purpose Building, Barangay Sta. Cruz, San Jose, Dinagat Islands	Construction Section	YES	Competitive Bidding	October 30-Nov. 5, 2021	November 22, 2021	February 3, 2022	February 14, 2022	GoP	2,000,000.00	N/A	2,000,000.00	Construction (Completion) of Multi-Purpose Building
22NE00 20	Construction (Completion) of Multi-Purpose Building in Barangay Justiniana Edera, San Jose, Dinagat Islands	Construction Section	YES	Competitive Bidding	October 30-Nov. 5, 2021	November 22, 2021	February 3, 2022	February 14, 2022	GoP	2,000,000.00	N/A	2,000,000.00	Construction (Completion) of Multi-Purpose Building
22NE00 21 (Re-Ad)	Construction of Multi-Purpose Building (Senior Citizen Office), Barangay Sta. Cruz, San Jose, Dinagat Islands	Construction Section	NO	Competitive Bidding	Jan. 18-24, 2022	February 7, 2022	March 2, 2022	March 11, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction (Completion) of Multi-Purpose Building
22NE00 22	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Mahayahay (San Jose) – Gomez (Dinagat) Road leading to Tagbuyakhaw Tourism Area, Dinagat Islands	Construction Section	YES	Competitive Bidding	Nov. 9-15, 2021	December 2, 2021	February 7, 2022	February 17, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction/Improvement of Access Roads

22NE00 23	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Jct Bolodbolod – Albor Rd (S00014DG) – K0061 + 359 – K0062 + 916.30 Libjo, Dinagat Islands	Construction Section	YES	Competitive Bidding	Nov. 9-15, 2021	December 2, 2021	February 7, 2022	February 17, 2022	GoP	26,755,000.00	N/A	26,755,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
22NE00 24	Construction of Multi-Purpose Building, Purok-4, Doña Helene, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	Nov. 9-15, 2021	December 2, 2021	February 7, 2022	February 17, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
22NE00 25	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide Dinagat-Loreto Rd – K0069 + 200 – K0069 + 700 Libjo, Dinagat Islands	Construction Section	YES	Competitive Bidding	Nov. 9-15, 2021	December 2, 2021	February 7, 2022	February 17, 2022	GoP	25,000,000.00	N/A	25,000,000.00	Rehabilitation/Reconstruction of National Roads
22NE00 26	Construction of Road, Barangay Boa, Cagdianao, Dinagat Islands	Construction Section	YES	Competitive Bidding	Nov. 9-15, 2021	December 2, 2021	February 7, 2022	February 17, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Road
22NE00 27	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Sitio Maraguino to General Aguinaldo to National Road in support to Agri-Industries and Industrial Zone, Libjo, Dinagat Islands	Construction Section	YES	Competitive Bidding	Nov. 16-22, 2021	December 6, 2021	February 7, 2022	February 17, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction/Improvement of Access Roads
22NE00 28	Construction of Flood Control Structure at Luna Br. Phase II, Sta. 0+000.00 – Sta. 0+317.05, San Jose, Dinagat Islands	Construction Section	YES	Competitive Bidding	Nov. 16-22, 2021	December 6, 2021	February 7, 2022	February 17, 2022	GoP	36,658,000.00	N/A	36,658,000.00	Construction of Flood Control

22NE00 29	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Dinagat-Loreto Rd – K0024 + 000 - K0024 + 097, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	Nov. 16-22, 2021	December 6, 2021	February 10, 2022	February 21, 2022	GoP	40,367,000.00	N/A	40,367,000.00	Rehabilitation/ Reconstruction of National Roads
22NE00 30	Construction of Multi- Purpose Building, Barangay Justiniana Edera, Dinagat, Dinagat Islands	Construction Section	YES	Competitive Bidding	Nov. 16-22, 2021	December 6, 2021	February 10, 2022	February 21, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
22NE00 31	Rehabilitation/Reconstructi on/Upgrading of Damaged Paved Roads Dinagat- Loreto Rd (S00007DG) K0015 + 413 – K0016 + 185.53, San Jose, Dinagat Islands	Construction Section	YES	Competitive Bidding	Nov. 16-22, 2021	December 6, 2021	February 10, 2022	February 21, 2022	GoP	12,694,000.00	N/A	12,694,000.00	Rehabilitation/ Reconstruction/Upg rading of Damaged Paved Roads
22NE00 32	Off-Carriageway Improvement Jct. Magsaysay-Cagdianao Rd – K0011 + 240 – K0011 + 854, K0011 + 908 – K0012 + 037, K0012 + 102 – K0012 + 426, Cagdianao, Dinagat Islands	Construction Section	YES	Competitive Bidding	Nov. 16-22, 2021	December 6, 2021	February 10, 2022	February 21, 2022	GoP	20,783,000.00	N/A	20,783,000.00	Off-Carriageway Improvement
22NE00 33	Off-Carriageway Improvement Dinagat- Loreto Rd – K0020 + 073 – K0020 + 095, K0020 + 445 – K0020 + 520, San Jose, Dinagat Islands	Construction Section	YES	Competitive Bidding	Nov. 16-22, 2021	December 6, 2021	February 10, 2022	February 21, 2022	GoP	2,227,000.00	N/A	2,227,000.00	Off-Carriageway Improvement
22NE00 34	Rehabilitation/ Reconstruction of Road Leading to National Building (DPWH Dinagat Islands DEO), San Jose, Dinagat Islands	Construction Section	YES	Competitive Bidding	Nov. 16-22, 2021	December 6, 2021	March 22, 2022	April 1, 2022	GoP	50,000,000.00	N/A	50,000,000.00	Rehabilitation/ Reconstruction of Road

22NE0035	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Dinagat-Loreto Rd - K0012+671-K0012+894, San Jose, Dinagat Islands	Construction Section	YES	Competitive Bidding	Nov. 25, 2021-Dec. 1, 2021	December 14, 2021	February 10, 2022	February 21, 2022	GoP	18,180,000.00	N/A	18,180,000.00	Rehabilitation/Reconstruction of National Roads
22NE0036	Construction of Caniyog Bridge along Plaridel-Arellano-Magsaysay-Osmeña-Quezon-Sto. Niño-Doña Helene Road, Libjo, Dinagat Islands	Construction Section	YES	Competitive Bidding	Nov. 25, 2021-Dec. 1, 2021	December 14, 2021	February 10, 2022	February 21, 2022	GoP	40,000,000.00	N/A	40,000,000.00	Construction of Caniyog Bridge
22NE0037	Construction of Dunggoan Bridge along San Jose-Bayanihan Road, Libjo, Dinagat Islands	Construction Section	YES	Competitive Bidding	Nov. 25, 2021-Dec. 1, 2021	December 14, 2021	February 10, 2022	February 21, 2022	GoP	50,000,000.00	N/A	50,000,000.00	Construction of Dunggoan Bridge
22NE0038	Construction of Flood Control Structure, Barangay Tag-abaca, Basilisa, Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec 3-9, 2021	January 12, 2022	February 15, 2022	February 24, 2022	GoP	30,000,000.00	N/A	30,000,000.00	Construction of Flood Control Structure
22NE0039	Construction (Completion) of Multi-Purpose Building, Barangay Wilson, San Jose, Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec 3-9, 2021	January 12, 2022	February 15, 2022	February 24, 2022	GoP	3,000,000.00	N/A	3,000,000.00	Construction (Completion) of Multi-Purpose Building
22NE0040	Off-Carriageway Improvement Dinagat-Loreto Rd- K0027 + 300 - K0027 + 418, K0027 + 432 - K0027 + 464, K0027 + 927 - K0028 + 063, Dinagat Loreto Road Municipality of Basilisa Section, Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec 3-9, 2021	January 12, 2022	February 15, 2022	February 24, 2022	GoP	5,495,000.00	N/A	5,495,000.00	Off-Carriageway Improvement
22NE0041	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Brgy. Bayanihan via Brgy. San Jose Road leading to Mount Palhi, Libjo (Albor), Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec 3-9, 2021	January 12, 2022	February 15, 2022	February 24, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction/ Improvement of Access Roads

22NE00 42	Preventive Maintenance along Dinagat-Loreto Road – K0016 + 095 – K0019 + 000, San Jose, Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec 3-9, 2021	January 12, 2022	February 15, 2022	February 24, 2022	GoP	26,525,000.00	N/A	26,525,000.00	Preventive Maintenance along Dinagat-Loreto Road
22NE00 43	Construction of NRJ Llamera-Plaridel Road, Libjo, Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec 3-9, 2021	January 12, 2022	February 15, 2022	February 24, 2022	GoP	100,000,000.00	N/A	100,000,000.00	Construction of NRJ Llamera-Plaridel Road
22NE00 44	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Dinagat-Loreto Road K0015+195 – K0015+318, K0021+810 – K0022+000, San Jose, Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec 3-9, 2021	January 12, 2022	February 15, 2022	February 24, 2022	GoP	20,000,000.00	N/A	20,000,000.00	Rehabilitation/ Reconstruction of National Roads
22NE00 45	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Dinagat-Loreto Rd – K0047 + 474 – K0047 + 594, K0047 + 799 – K0047 + 926, K0048 + 530 – K0048 + 644, K0048 + 703 – K0048 + 810 Libjo, Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec. 9-15, 2021	January 24, 2022	February 18, 2022	February 28, 2022	GoP	55,000,000.00	N/A	55,000,000.00	Rehabilitation/ Reconstruction of National Roads
22NE00 46	Construction of Bridge along Ferdinand – Melgar Road, Basilisa, Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec. 9-15, 2021	January 24, 2022	February 18, 2022	February 28, 2022	GoP	65,000,000.00	N/A	65,000,000.00	Construction of Bridge
22NE00 47	Construction of Road, P1 – P2 Road, Barangay Malinao, Tubajon, Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec. 9-15, 2021	January 24, 2022	February 18, 2022	February 28, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Road
22NE00 48	Construction of Flood Control Structure, Barangay San Juan, San Jose, Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec. 9-15, 2021	January 24, 2022	February 18, 2022	February 28, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Flood Control Structure

22NE00 49	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Dinagat-Loreto Rd – K0011 + 438 – K0011 + 620 San Jose, Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec. 9-15, 2021	January 24, 2022	February 18, 2022	February 28, 2022	GoP	30,000,000.00	N/A	30,000,000.00	Rehabilitation/ Reconstruction of National Roads
22NE00 50	Off-Carriageway Improvement Dinagat- Loreto Rd- K0009 + 438 - K0010 + 296, K0010 + 604 - K0010 + 765, K0010 + 786.84 - K0010 + 792, K0010 + 842 - K0011 + 002, K0011 + 101- K0011 + 152, K0011 + 172 - K0011 + 176 Dinagat, Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec. 9-15, 2021	January 24, 2022	February 21, 2022	March 3, 2022	GoP	19,495,000.00	N/A	19,495,000.00	Off-Carriageway Improvement
22NE00 51	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Dinagat-Loreto Rd - K0037 + 500 – K0037 + 550, K0047 + 594 – K0047 + 619 Basilisa and Libjo, Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec. 9-15, 2021	January 24, 2022	February 21, 2022	March 3, 2022	GoP	19,500,000.00	N/A	19,500,000.00	Rehabilitation/ Reconstruction of National Roads
22NE00 52	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Dinagat-Loreto Rd – K0026 + 000 – K0027 + 100, K0027 + 850 – K0027 + 990 Basilisa and Libjo, Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec. 9-15, 2021	January 24, 2022	February 21, 2022	March 3, 2022	GoP	100,000,000.00	N/A	100,000,000.00	Rehabilitation/ Reconstruction of National Roads
22NE00 53	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Jct. Magsaysay – Cagdianao Rd (S00001DG)– K0010 + 472 – K0010 + 641 Cagdianao, Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec. 9-15, 2021	January 24, 2022	February 21, 2022	March 3, 2022	GoP	6,102,000.00	N/A	6,102,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads

22NE00 54	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Dinagat-Loreto Rd – K0027 + 100 – K0027 + 850 Basilisa, Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec. 9-15, 2021	January 24, 2022	February 21, 2022	March 3, 2022	GoP	100,000,000.00	N/A	100,000,000.00	Rehabilitation/ Reconstruction of National Roads
22NE00 55	Off-Carriageway Improvement Dinagat- Loreto Rd – K0039+474- K0039+889, K0039+911- K0040+381, K0040+540- K0040+830, Basilisa, Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec. 18-24, 2021	January 24, 2022	February 21, 2022	March 3, 2022	GoP	15,009,000.00	N/A	15,009,000.00	Off-Carriageway Improvement
22NE00 56	Construction of San Juan- Sta. Cruz-Santiago Shore Protection (Seawall), Loreto, Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec. 18-24, 2021	January 24, 2022	February 21, 2022	March 3, 2022	GoP	100,000,000.00	N/A	100,000,000.00	Construction of Shore Protection
22NE00 57	Rehabilitation/ Major Repair of Permanent Bridges Canahaan Br. (B00080DG) along Jct. Magsaysay-Cagdianao Rd, Brgy. R. Ecleo, Sr., Cagdianao, Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec. 18-24, 2021	January 24, 2022	February 21, 2022	March 3, 2022	GoP	1,000,000.00	N/A	1,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
22NE00 58	Rehabilitation of Road in Barangay Quezon, Libjo, Dinagat Islands	Construction Section	NO	Competitive Bidding	Feb. 23-March 1, 2022	March 14, 2022	March 22, 2022	April 1, 2022	GoP	7,000,000.00	N/A	7,000,000.00	Rehabilitation of Road
22NE00 59	Construction of Multi- Purpose Building, Brgy. Laguna, Cagdianao, Dinagat Islands	Construction Section	NO	Competitive Bidding	Feb. 23-March 1, 2022	March 14, 2022	March 22, 2022	April 1, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
22NE00 60	Construction of Multi- Purpose Building, Brgy. Del Pilar, Municipality of Cagdianao, Dinagat Islands	Construction Section	NO	Competitive Bidding	Feb. 23-March 1, 2022	March 14, 2022	March 22, 2022	April 1, 2022	GoP	10,000,000.00	N/A	10,000,000.00	Construction of Multi-Purpose Building

22NE0061	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Dinagat-Loreto Road, Libjo, Dinagat Islands	Construction Section	NO	Competitive Bidding	Feb. 23-March 1, 2022	March 14, 2022	March 22, 2022	April 1, 2022	GoP	34,000,000.00	N/A	34,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse
22NE0063 (Re-Ad)	Construction of Multi-Purpose Building (Evacuation Center), Brgy. Sta. Cruz, Municipality of Tubajon, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 24-30, 2022	April 12, 2022	May 12, 2022	May 20, 2022	GoP	10,000,000.00	N/A	10,000,000.00	Construction of Multi-Purpose Building
22NE0064 (Negotiated)	Construction of Multi-Purpose Building, Brgy. Plaridel, Libjo, Dinagat Islands	Construction Section	NO	Competitive Bidding	May 13-19, 2022	June 1, 2022	June 27, 2022	July 7	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
22NE0065 (Re-Ad)	Construction of Multi-Purpose Building (Municipal Conference Hall) in Loreto, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 31-April 6, 2022	April 19, 2022	May 12, 2022	May 20, 2022	GoP	10,000,000.00	N/A	10,000,000.00	Construction of Multi-Purpose Building
22NE0067	Construction of Multi-Purpose Facility, Tubajon, Dinagat Islands, Brgy. Imelda, Tubajon, Dinagat Islands	Construction Section	NO	Competitive Bidding	May 13-19, 2022	June 1, 2022	June 28, 2022	July 8, 2022	GoP	20,000,000.00	N/A	20,000,000.00	Construction of Multi-Purpose Building
22NE0077	Rehabilitation of Roads with Slips, Slope Collapse, and Landslide K0051+860-K0051+935, K0052+500-K0052+535, Garcia, Libjo, Dinagat Islands	Construction Section	NO	Competitive Bidding	June 9-15, 2022	June 28, 2022	July 15, 2022	July 25, 2022	GoP	19,500,000.00	N/A	19,500,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse
TOTAL										1,268,290,000.00			

Prepared by:

Recommending Approval:

Approval:

JACINTO G. EDEROSAS, JR.
 Engineer III/Chief, Procurement Unit
 BAC - Secretariat Head

RODOLFO A. LIBAY, EnP.
 Assistant District Engineer
 BAC Chairperson

RUEL B. BANTUGAN
 District Engineer
FOR & IN THE ABSENCE OF THE DISTRICT ENGINEER

RODOLFO A. LIBAY
 ENGINEER IV
 ASST. DISTRICT ENGINEER 7/26/22

**UPDATED ANNUAL PROCUREMENT PLAN GOODS & SERVICES (NON CSE) FY 2022 (Dinagat Islands District Engineering Office)
for the 1st Semester of FY 2022**

Code (PAP)	Procurement Program/Project (Contract Name)	PMO/IU /End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1st Quarter													
2022-CS-004	Balloons/Disposable mask	PDS	No	Small Value	Feb. 15-23, 2022	Feb. 24, 2022	March 4, 2022	March 10, 2022	GAA 2022	6,200.00		6,200.00	
2022-AS-003	Fuel/Fuel Additives, Lubricants & Anti-Corrosive	AS	No	Small Value	Feb. 15-23, 2022	Feb. 24, 2022	March 4, 2022	March 10, 2022	GAA 2022	75,180.00		75,180.00	
2022-AS-G-003		AS-G	No	Small Value	Feb. 17-23, 2022	Feb. 28, 2022	March 1, 2022	March 7, 2022	GAA 2022	900,000.00		900,000.00	
2022-ODE-003		ODE	No	Small Value	Feb. 15-23, 2022	Feb. 24, 2022	March 4, 2022	March 10, 2022	GAA 2022	65,000.00		65,000.00	
2022-AS-002	IT Equipment & Accessories	AS	No	Small Value	Feb. 15-23, 2022	Feb. 24, 2022	March 4, 2022	March 10, 2022	GAA 2022	9,050.00		9,050.00	
2022-ODE-006		ODE	No	Small Value	Feb. 15-23, 2022	Feb. 24, 2022	March 4, 2022	March 10, 2022	GAA 2022	10,000.00		10,000.00	
2022-AS-001	Office Supplies and Devices	AS	No	Shopping	Feb. 15-23, 2022	Feb. 24, 2022	March 4, 2022	March 10, 2022	GAA 2022	266,982.13		266,982.13	
2022-ODE-001		ODE	No	Shopping	Feb. 15-23, 2022	Feb. 24, 2022	March 4, 2022	March 10, 2022	GAA 2022	100,053.00		100,053.00	
2022-PDS-001	Office Equipment Parts and Accessories	PDS	No	Shopping	Feb. 15-23, 2022	Feb. 24, 2022	March 4, 2022	March 10, 2022	GAA 2022	106,400.00		106,400.00	
2022-ODE-005	Office IT Goods & Services	ODE	No	Shopping	Feb. 15-23, 2022	Feb. 24, 2022	March 4, 2022	March 10, 2022	GAA 2022	1,050.00		1,050.00	
2022-ODE-002	Other Supplies & Materials	ODE	No	Small Value	Feb. 15-23, 2022	Feb. 24, 2022	March 4, 2022	March 10, 2022	GAA 2022	8,865.00		8,865.00	
2022-CS-002	Tarpauline for Women's Month Celebration (4" x 8")	PDS	No	Small Value	Feb. 15-23, 2022	Feb. 24, 2022	March 4, 2022	March 10, 2022	GAA 2022	1,600.00		1,600.00	
2022-CS-001	T-Shirt with Official Design for Women's Month Celebration (Cotton)	PDS	No	Small Value	Feb. 15-23, 2022	Feb. 24, 2022	March 4, 2022	March 10, 2022	GAA 2022	29,750.00		29,750.00	
2022-AS-004	Vehicle Repair & Maintenance	AS	No	Small Value	Feb. 15-23, 2022	Feb. 24, 2022	March 4, 2022	March 10, 2022	GAA 2022	126,050.00		126,050.00	
2022-ODE-004		ODE	No	Small Value	Feb. 15-23, 2022	Feb. 24, 2022	March 4, 2022	March 10, 2022	GAA 2022	246,400.00		246,400.00	
	Sub-total for 1st Quarter									1,946,380.13		1,946,380.13	

2nd Quarter												
2022-CS-006	Constuction Materials and Supplies	CS	No	Shopping	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	18,000.00		18,000.00
2022-AS-G-003	Fuel/Fuel Additives, Lubricants & Anti-Corrosive	AS-G	No	Small Value	April 11-17, 2022	April 19, 2022	April 21, 2022	April 26, 2022	GAA 2022	953,700.00		953,700.00
2022-CS-004		CS	No	Small Value	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	272,500.00		272,500.00
2022-QAS-003		QAS	No	Small Value	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	365,000.00		365,000.00
2022-PDS-003		PDS	No	Small Value	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	124,000.00		124,000.00
2022-ODE-003		ODE	No	Small Value	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	65,000.00		65,000.00
		MS	No	Small Value	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	781,540.00		781,540.00
2022-MS-002		CS	No	Small Value	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	781,540.00		781,540.00
2022-CS-005		Furniture & Fixtures	CS	No	Small Value	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	192,000.00	
2022-MS-006	Hardware Materials for the Repainting of Guardrails, Roadmarkings, Kilometer Post and RROW Post	MS	No	Small Value	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	600,000.00		600,000.00
2022-MS-008	Hardware Materials for Roadside Maintenance Tools and Equipment	MS	No	Small Value	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	701,960.00		701,960.00
2022-CS-001	Office Supplies and Devices	CS	No	PS DBM/Shopping	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	154,408.00		154,408.00
2022-FS-001		FS	No	PS DBM/Shopping	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	85,000.00		85,000.00
2022-QAS-001		QAS	No	PS DBM/Shopping	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	11,400.00		11,400.00
2022-PDS-001		PDS	No	PS DBM/Shopping	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	15,260.00		15,260.00
2022-ODE-001		ODE	No	PS DBM/Shopping	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	96,161.00		96,161.00
2022-ODE-001		MS	No	PS DBM/Shopping	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	165,750.00		165,750.00
2022-QAS-006	Office Equipment Parts and Accessories	QAS	No	Shopping	April 11-17, 2022	April 19, 2022	April 21, 2022	April 26, 2022	GAA 2022	36,000.00		36,000.00
2022-PDS-002		PDS	No	Shopping	April 11-17, 2022	April 19, 2022	April 21, 2022	April 26, 2022	GAA 2022	85,700.00		85,700.00
2022-AS-G-002		AS	No	Shopping	April 11-17, 2022	April 19, 2022	April 21, 2022	April 26, 2022	GAA 2022	200,314.55		200,314.55

2022-CS-002	Office IT Goods & Services	CS	No	Shopping	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	54,940.00		54,940.00	
2022-FS-002		FS	No	Shopping	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	45,000.00		45,000.00	
2022-MS-005		MS	No	Shopping	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	40,750.00		40,750.00	
2022-CS-003	Other Supplies & Materials	CS	No	Small Value	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	49,600.00		49,600.00	
2022-ODE-002		ODE	No	Small Value	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	7,497.00		7,497.00	
2022-MS-004		MS	No	Small Value	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	165,750.00		165,750.00	
2022-MS-001	Repair/Maintenance of Various Maintenance Equipment and Service Vehicle	CS	No	Small Value	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	574,050.00		574,050.00	
		QAS	No	Small Value	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	309,090.00		309,090.00	
2022-CS-006		MS	No	Small Value	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	877,490.00		877,490.00	
2022-CS-007	Repair/Corrective Maintenance - Motor Vehicle	CS	No	Small Value	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	300,000.00		300,000.00	
2022-AS-G-004	Sanitary & Janitorial Accessories	AS	No	Shopping	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	67,450.00		67,450.00	
2022-MS-003	Supplies/Deliveries for Grass Cutter	MS	No	Small Value	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	179,400.00		179,400.00	
2022-MS-006	Thermoplastic portable kneading machine with applicator and thermoplastic painting materials	MS	No	Small Value	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	827,008.00		827,008.00	
	Sub-total for 2nd Quarter									8,196,850.55		8,196,850.55	

3rd Quarter												
2022-AS-009	Electrical/Hardware Materials	AS	No	Small Value	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	70,000.00		70,000.00
2022-AS-008	Furnitures and Fixtures	AS	No	Small Value	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	72,000.00		72,000.00
2022-FS-008		FS	No	Small Value	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	125,000.00		125,000.00
2022-QAS-001		QAS	No	Small Value	July 4-10, 2022	July 21, 2022	July 13, 2022	July 18, 2022	GAA 2022	46,200.00		46,200.00
2022-AS-003		AS	No	Small Value	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	104,380.00		104,380.00
2022-QAS-002	Fuel/Fuel Additives, Lubricants & Anti-Corrosive	QAS	No	Small Value	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	365,000.00		365,000.00
2022-PDS-002		PDS	No	Small Value	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	307,250.00		307,250.00
2022-ODE-003		ODE	No	Small Value	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	260,000.00		260,000.00
2022-AS-002		AS	No	Small Value	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	63,780.00		63,780.00
2022-FS-005	IT Equipment & Accessories	FS	No	Small Value	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	128,028.63		128,028.63
2022-QAS-003		QAS	No	Small Value	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	6,070.00		6,070.00
2022-AS-001		AS	No	PS DBM/Shopping	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	109,580.00		109,580.00
2022-FS-003	Office Supplies and Devices	FS	No	PS DBM/Shopping	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	135,000.00		135,000.00
2022-QAS-004		QAS	No	PS DBM/Shopping	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	11,400.00		11,400.00
2022-PDS-001		PDS	No	PS DBM/Shopping	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	89,090.00		89,090.00
2022-ODE-001		ODE	No	PS DBM/Shopping	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	387,488.00		387,488.00
2022-AS-008		AS	No	Small Value	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	62,000.00		62,000.00
2022-QAS-005	Office Equipment Parts and Accessories	QAS	No	Small Value	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	36,000.00		36,000.00
2022-PDS-002		PDS	No	Small Value	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	113,260.00		113,260.00
2022-FS-008		FS	No	Small Value	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	140,210.00		140,210.00
2022-AS-008		ODE	No	Shopping	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	46,950.00		46,950.00
2022-MS-002	Office IT Goods & Services	MS	No	Shopping	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	9,000.00		9,000.00
2022-FS-004		FS	No	Shopping	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	42,494.63		42,494.63
2022-AS-009	Other Supplies & Materials	AS	No	Small Value	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	20,000.00		20,000.00
2022-FS-006		FS	No	Small Value	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	152,950.82		152,950.82
2022-MS-002		MS	No	Small Value	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	21,400.00		21,400.00
2022-ODE-002		ODE	No	Small Value	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	16,362.00		16,362.00
2022-AS-010	Other Supplies (Reimbursement)	AS	No	Small Value	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	60,000.00		60,000.00

2022-AS-007	Preventive Maintenance for Office Equipment	AS	No	Small Value	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	35,050.00		35,050.00
		FS	No	Small Value	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	25,600.00		25,600.00
2022-AS-006	Repair and Maintenance-Office Equipment	AS	No	Small Value	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	13,280.00		13,280.00
2022-FS-009		FS	No	Small Value	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	40,000.00		40,000.00
2022-AS-007	Repair and Maintenance-ICT Equipment	AS	No	Small Value	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	35,050.00		35,050.00
2022-MS-001	Repair/Maintenance of Various Maintenance Equipment and service Vehicle	MS	No	Small Value	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	145,500.00		145,500.00
2022-MS-005	Repair/Rehab of National Road	MS	No	Small Value	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	301,250.00		301,250.00
2022-AS-011	Transformer	AS	No	Competitive	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	300,000.00		300,000.00
2022-AS-009	Vehicle Repair & Maintenance	AS	No	Small Value	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	27,000.00		27,000.00
2022-ODE-004		ODE	No	Small Value	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	449,000.00		449,000.00
2022-PDS-005		PDS	No	Small Value	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	366,440.00		366,440.00
2022-QAS-006		QAS	No	Small Value	July 13-19, 2022	July 21, 2022	July 13, 2022	July 18, 2022	GAA 2022	118,180.00		118,180.00
	Sub-total for 3rd Quarter									4,787,244.08		4,787,244.08
	4th Quarter											
2022-AS-001	Fuel/Fuel Additives, Lubricants & Anti-Corrosive	AS	No	Small Value	Oct. 12-18, 2022	Oct. 19, 2022	Oct. 25, 2022	Oct. 31, 2022	GAA 2022	60,000.00		60,000.00
2022-CS-004		CS	No	Small Value	Oct. 12-18, 2022	Oct. 19, 2022	Oct. 25, 2022	Oct. 31, 2022	GAA 2022	317,500.00		317,500.00
2022-ODE-003		ODE	No	Small Value	Oct. 12-18, 2022	Oct. 19, 2022	Oct. 25, 2022	Oct. 31, 2022	GAA 2022	195,000.00		195,000.00
2022-QAS-004	Furniture and Fixtures	QAS	No	Small Value	Oct. 12-18, 2022	Oct. 19, 2022	Oct. 25, 2022	Oct. 31, 2022	GAA 2022	46,200.00		46,200.00
2022-CS-001	Office Supplies	CS	No	PS DBM/Shopping	Oct. 12-18, 2022	Oct. 19, 2022	Oct. 25, 2022	Oct. 31, 2022	GAA 2022	120,787.00		120,787.00
2022-ODE-001		ODE	No	PS DBM/Shopping	Oct. 12-18, 2022	Oct. 19, 2022	Oct. 25, 2022	Oct. 31, 2022	GAA 2022	292,016.00		292,016.00
2022-MS-002		MS	No	PS DBM/Shopping	Oct. 12-18, 2022	Oct. 19, 2022	Oct. 25, 2022	Oct. 31, 2022	GAA 2022	21,400.00		21,400.00
2022-CS-002		CS	No	Shopping	Oct. 12-18, 2022	Oct. 19, 2022	Oct. 25, 2022	Oct. 31, 2022	GAA 2022	61,980.00		61,980.00
		FS	No	Shopping	Oct. 12-18, 2022	Oct. 19, 2022	Oct. 25, 2022	Oct. 31, 2022	GAA 2022	50,525.00		50,525.00

2022-QAS-001	Office IT Goods & Services	QAS	No	Shopping	Oct. 12-18, 2022	Oct. 19, 2022	Oct. 25, 2022	Oct. 31, 2022	GAA 2022	6,070.00		6,070.00	
2022-MS-003		MS	No	Shopping	Oct. 12-18, 2022	Oct. 19, 2022	Oct. 25, 2022	Oct. 31, 2022	GAA 2022	9,000.00		9,000.00	
2022-CS-003	Other Supplies & Materials	CS	No	Shopping	Oct. 12-18, 2022	Oct. 19, 2022	Oct. 25, 2022	Oct. 31, 2022	GAA 2022	30,250.00		30,250.00	
2022-ODE-002		ODE	No	Shopping	Oct. 12-18, 2022	Oct. 19, 2022	Oct. 25, 2022	Oct. 31, 2022	GAA 2022	7,417.00		7,417.00	
2022-QAS-005	Repair and Maintenance- Motor Vehicles	QAS	No	Small Value	Oct. 12-18, 2022	Oct. 19, 2022	Oct. 25, 2022	Oct. 31, 2022	GAA 2022	118,180.00		118,180.00	
2022-CS-005		CS	No	Small Value	Oct. 12-18, 2022	Oct. 19, 2022	Oct. 25, 2022	Oct. 31, 2022	GAA 2022	610,450.00		610,450.00	
2022-ODE-004		ODE	No	Small Value	Oct. 12-18, 2022	Oct. 19, 2022	Oct. 25, 2022	Oct. 31, 2022	GAA 2022	448,000.00		448,000.00	
2022-MS-001		MS	No	Small Value	Oct. 12-18, 2022	Oct. 19, 2022	Oct. 25, 2022	Oct. 31, 2022	GAA 2022	145,500.00		145,500.00	
2022-MS-004	Repair/Rehab of National Road	MS	No	Small Value	Oct. 12-18, 2022	Oct. 19, 2022	Oct. 25, 2022	Oct. 31, 2022	GAA 2022	301,250.00		301,250.00	
2022-AS-00	Sanitary & Janitorial Accessories	AS	No	Shopping	Oct. 12-18, 2022	Oct. 19, 2022	Oct. 25, 2022	Oct. 31, 2022	GAA 2022	39,107.00		39,107.00	
	Sub-total for 4th Quarter									2,820,632.00		2,820,632.00	
Total budget amount												17,751,106.76	

Prepared by:

JACINTO G. EDEROSAS, JR.
Engineer III
Chief, Procurement Unit

Recommending Approval:

RODULFO A. LIBAY, EnP.
Assistant District Engineer
BAC Chairperson

Approved:

RUEL B. BANTUGAN
District Engineer
FOR & IN THE ABSENCE OF THE DE

RODULFO A. LIBAY
ENGINEER IV
ASST. DISTRICT ENGINEER

26 JUL 2022



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DINAGAT ISLANDS
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XIII
San Jose, Dinagat Islands

CERTIFICATION

TO WHOM IT MAY CONCERN:

This is to certify that **DPWH-Dinagat Islands District Engineering Office** has no procurement for Consulting Services for FY 2022.

Issued this 26th day of July 2022 for whatever legal purpose it may serve.

RODULFO A. LIBAY, EnP.
Assistant District Engineer
For and in the absence of the DE