



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BUKIDNON**  
**1<sup>st</sup> DISTRICT ENGINEERING OFFICE**  
REGION X  
Malaybalay City

**UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR INFRASTRUCTURE PROJECT**

Code	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE CO	
20KA0001	Retrofitting/Strengthening of Bridge - Tugasan Bridge (B01236MN) along Jct. SH Aglayan -Alanib-Ticalaan Road (Aglayan -Basak)Lantapan, Bukidnon	Construction	YES	Competitive Bidding	23-Oct-19	19-Nov-19	14-Feb-20	20-Feb-20	GAA 2020	Php 14,700,000.00		Installation of Carbon Fiber Sheet and Carbon Fiber Plate,Installation of gabions around Pier 1 and 2, Application of RubberCompound on Slab deck,Replacement of asphaltic plug joints
20KA0002	Retrofitting/Strengthening of Bridge - Panambongon Bridge (B01235MN)along Jct. SH Aglayan -Alanib-Ticalaan Road (Aglayan -Basak)Lantapan, Bukidnon	Construction	YES	Competitive Bidding	23-Oct-19	12-Nov-19	28-Sep-20	08-Oct-20	GAA 2020	Php 2,940,000.00		Installation of Carbon fiber Sheet on the Girders near Abutment A, Remove and Replace of Expansion Joint to Asphaltic Plug Joint Waterproofing using Rubber compound Membrane
20KA0003	Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building, Brgy. 8, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	23-Oct-19	19-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php 1,000,000.00		Extension of Administration Building (8.95m x 3.89m)Construction of session hall and Balcony, Installation of Session Hall Ceiling,tiles and aluminum cladding,fabrication of railings and painting works
20KA0004	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. Malayanan, San Fernando, Bukidnon	Construction	YES	Competitive Bidding	23-Oct-19	19-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php 1,000,000.00		Completion of Existing Covered Court (20.0m x 30.0m)Construction of reinforced Concrete wall footings, slab on fill(20.0m x30.0m) and Masonry works
20KA0005	Road Widening - along Kapalong -Talaingod Valencia (Bukidnon) (S00639MN) Road,K1555 +231 - K1558 +000 San Fernando, Bukidnon	Construction	YES	Competitive Bidding	23-Oct-19	19-Nov-19	13-Mar-20	18-Mar-20	GAA 2020	Php 96,500,000.00		Widening of Roads 0.28m thick,3.35 wide/Lane; includes removal of 20 trees and existing guardrails, extensions of 910mm RCPC (triple barrel) and Box Culvert (double barrel) and Construction of stone masonry at critical sections
20KA0007	Construction of Concrete Road - Access Road leading to Cinchona Reforestation Area, Brgy. Kaatuan,Lantapan, Bukidnon	Construction	YES	Competitive Bidding	23-Oct-19	19-Nov-19	14-Feb-20	20-Feb-20	GAA 2020	Php 49, 000,000.00		Construction / Improvement of Access Road
20KA0008	Construction of Concrete Road -Malaybalay -Gingoog Road (Gingoog City -Kaihaan,Claveria - Bulonay - Malaybalay city), Bulonay Proper to Sito Ulayanon Section, BukidnonImpasug-ong, Bukidnon	Construction	YES	Competitive Bidding	23-Oct-19	19-Nov-19	13-Mar-20	18-Mar-20	GAA 2020	Php 72,375,000.00		Construction of Missing Links/New Roads 0.28m thick, 3.35 wide/lane;includes installation of 910 mm RCPC,Metal Guardrail (metal beam include concrete post) and chevron signs 450 x600mm;construction of concrete canal (left and right)
20KA0009	Construction to Concrete Road -NRJ to Kinilatan , Cawayan, Lantapan, Bukidnonconnecting to DOLE Phils. and Del Monte Phils., Inc. Packing Shed in Support of the Banana and Pineapple Industries, Lantapan, Bukidnon	Construction	YES	Competitive Bidding	23-Oct-19	19-Nov-19	13-Mar-20	18-Mar-20	GAA 2020	Php 51,837,870.00		Construction /Improvement of Access Roads 0.28m thick,3.35 wide/Lane; includes removal of 23 trees,installation of 910mm RCPC Installation of Metal Guardrails (Metal beam include concrete post)



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BUKIDNON**  
**1<sup>st</sup> DISTRICT ENGINEERING OFFICE**  
REGION X  
Malaybalay City

**UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR INFRASTRUCTURE PROJECT**

Code	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
20KA0010	Road Widening - along Jct. SH Aglayan - Zamboanguita Road (S00631MN) K1523 +850 - K1525+500 Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	23-Oct-19	28-Nov-19	28-Sep-20	08-Oct-20	GAA 2020	Php 53,075,000.00		Road Widening - Tertiary Roads 0.28m thick, 3.35 wide/ lane; Includes removal of 28 trees and existing concrete drainage structure, extension of 910mm RCPC, and construction of stone masonry at critical sections
20KA0011	Road Widening - along Jct. SH Aglayan - Zamboanguita Road (S00631MN) K1525 +500 - K1527+960 Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	23-Oct-19	28-Nov-19	28-Sep-20	08-Oct-20	GAA 2020	Php 77,200,000.00		Road Widening - Tertiary Roads 0.28m thick, 3.35 wide/ lane; Includes removal of 52 trees, extension of 910mm RCPC, and construction of stone masonry at critical sections
20KA0012	Paving of Unpaved Roads with Construction of Road Slope Protection Structures along Jct. SH Aglayan - Zamboanguita Road (S00631MN) K1569 +187 - K1570+092 Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	23-Oct-19	19-Nov-19	28-Sep-20	08-Oct-20	GAA 2020	Php 39,200,000.00		Paving of unpaved Roads - Tertiary Roads 0.28m thick, 3.35 wide/ lane; Includes metal guardrails (metal beam include concrete post) structural concrete for retaining wall and construction of lined canal
20KA0013	Construction of Concrete Road -Construction of Road, Brgy. Dalwangan, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	23-Oct-19	19-Nov-19	13-Jan-20	20-Jan-20	GAA 2020	Php 1,980,000.00		Concreting of Roads 0.20m thick, 2.5 wide/ lane
20KA0014	Reconstruction of Concrete Pavement -along Sayre Highway (S00639MN) K1534 + 000 -K1534 + 860, Valencia City, Bukidnon	Construction	YES	Competitive Bidding	23-Oct-19	06-Dec-19	28-Sep-20	08-Oct-20	GAA 2020	Php 33,320,000.00		Rehabilitation/Reconstruction /Upgrading of Damaged Paved Roads -Primary Roads 0.28m thick , 3.35 wide /lane; Includes removal of existing 0.23m thick PCCP and existing asphalt pavement 100mm thick; consist of 153m two lane and 707m four lane reconstruction
20KA0015	Rehabilitation of Water Supply Systems - Rehabilitation of Water Supply - Level II, Brgy. Kawayan, Lantapan, Bukidnon	Construction	YES	Competitive Bidding	26-Oct-19	19-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php 1,980,000.00		Pipe laying (Size: 4" Ø uPVC Class 150) and Installation of Stand Pipes(Cluster Type) with Water Meter
20KA0016	Rehabilitation of Water Supply Systems - Rehabilitation of Water Supply - Level II, Brgy. Santo Niño, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	26-Oct-19	19-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php 1,980,000.00		Pipe laying (Size: 4" Ø uPVC Class 150) and Installation of Stand Pipes(Cluster Type) with Water Meter
20KA0017	Road Widening - along Kapalong -Talaingod - Valencia (Bukidnon) Road (S00641MN) K1602+000 - K1603+300, Valencia City, Bukidnon	Construction	YES	Competitive Bidding	26-Oct-19	28-Nov-19	28-Sep-20	08-Oct-20	GAA 2020	Php 46, 060,000.00		0.28m thick , 3.35 wide/ lane; 0.15m thick paved shoulder; Includes removal of 31 trees and existing guardrails, extension of RCPC, and construction of stone masonry at critical sections



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BUKIDNON**  
**1<sup>st</sup> DISTRICT ENGINEERING OFFICE**  
REGION X  
Malaybalay City

**UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR INFRASTRUCTURE PROJECT**

Code	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
20KA0018	Road Widening - at Specific Locations along Jct SH Aglayan -alanib Ticalaan Road (Aglayan - Basak)(SO0633MN) K1522 +500 - K1526+000 Lantapan, Bukidnon	Construction	YES	Competitive Bidding	26-Oct-19	10-Dec-19	28-Sep-20	08-Oct-20	GAA 2020	Php 72,290,080.00		0.28m thick,3.65 wide/lane; includes removal of 89 trees and existing concrete drainage structures; installation of 129 RCPC (910mm); and construction of concrete canal
20KA0019	Reconstruction to Concrete Pavement - at Specific Locations along Sayre highway (SO0633MN) K1528 + 514 - K1533 +000,Valencia City, Bukidnon	Construction	YES	Competitive Bidding	26-Oct-19	12-Dec-19	28-Sep-20	08-Oct-20	GAA 2020	Php 51,145,000.00		0.28m thick, 3.35 wide/lane; includes removal of existing 0.10m thick asphalt pavement and construction of paved shoulder 250m (left and right)
20KA0020	Construction of Concrete Road - Construction of Road,Brgy. Guinoyuran, Valencia City, Bukidnon	Construction	YES	Competitive Bidding	26-Oct-19	19-Nov-19	13-Jan-20	20-Jan-20	GAA 2020	Php 2,970,000.00		0.20m thick,2.5 wide/lane
20KA0021	Retrofitting / Strengthening of Bridge - Alalun Br. (B01498MN) along Sayre Highway Impasug-ong, Bukidnon	Construction	YES	Competitive Bidding	26-Oct-19	19-Nov-19	13-Jan-20	20-Jan-20	GAA 2020	Php 4,900,000.00		Extension of Administration Building (8.95m x 3.89m)Installation on Old Bridge of Carbon Fiber Plate on Steel Girders, Carbon Fiber Sheet on Deck Slab with Epoxy Injection,Patching on Concrete Girders, Additional Length for Drain Pipes,Re-application of Anti-Corrosion Paint,Application of Asphalt Overlay for Widened Lanes
20KA0022	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. Capinonan, Cabanglasan, Bukidnon	Construction	YES	Competitive Bidding	26-Oct-19	19-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php 1,980,000.00		Construction and painting of covered court flooring and bleachers with railings & welded wire mesh panels
20KA0023	Retrofitting / Strengthening of Bridge - Komotal Br. (B01366MN) along Sayre Highway Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	26-Oct-19	19-Nov-19	28-Sep-20	08-Oct-20	GAA 2020	Php 8,330,000.00		Installation of Carbon Fiber Sheet on Box Girder with Crack Repairs using Epoxy Injection and Caulking,Patching on Concrete Girders,Re-application of Anti-Corrosion Paint,Stone Masonry for Slope Protection on Downstream
20KA0024	Widening of Bridge - Casisang Br (B01252MN) along Jct SH Impalambong-Old Casisang Road (Phase II) Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	19-Nov-19	28-Sep-20	08-Oct-20	GAA 2020	Php 4,410,000.00		Completion of Widening of Bridge: railings,Sidewalk, Deck and Diaphragms and Approach Slab of Upstream side with bridge Approach (5m) and Road Slope protection: 5M both sides w/ removal and Relocation of Utilities (Electric Post and Water Pipe)Includes Reblocking of 6 blocks of PCCP near Approach B
20KA0025	Reconstruction to Concrete Pavement - at Specific Locations along Jct SH Aglayan-Zamboanguita Rd (SO0631MN) K1541 + 443 - K1564 + 156 Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	26-Oct-19	10-Dec-19	28-Sep-20	08-Oct-20	GAA 2020	Php 35,280,000.00		0.28m thick, 3.35 wide/lane; includes removal of existing 0.23m thick PCCP



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BUKIDNON**  
**1<sup>st</sup> DISTRICT ENGINEERING OFFICE**  
REGION X  
Malaybalay City

**UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR INFRASTRUCTURE PROJECT**

Code	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
20KA0026	Reconstruction to Concrete Pavement - at Specific Locations along Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) (S00633MN) K1526 + 102 - K1538 + 000 Lantapan, Bukidnon	Construction	YES	Competitive Bidding	26-Oct-19	10-Dec-19	28-Sep-20	08-Oct-20	GAA 2020	Php 93,605,000.00		0.28m thick, 3.35m wide/lane (varies); includes removal of existing 0.23m thick PCCP
20KA0027	Construction of Concrete Road - Jct. Sayre Highway Impasug-ong-Intavas-Mt. Kitanglad Road connecting Mindanao International Container Terminal- International Port to Puyat Cut-Flower Farms and DOLE Philippines High Value Crops, Impasug-ong,	Construction	YES	Competitive Bidding	26-Oct-19	19-Nov-19	13-Jan-20	20-Jan-20	GAA 2020	Php 40,983,600.00		0.28m thick, 3.35m wide/lane; includes removal of 10 trees, installation of 910mm RCP, construction of concrete canal (left and right)
20KA0028	Off-Carriageway Improvement: Construction of Loading and Unloading Bays with Shoulder Paving/Construction - along Jct SH-JP Rizal-Carrillo-Capitol-DPWH Rd - (S00623MN)K1506 + 538 - K1506 + 966 Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	26-Oct-19	19-Nov-19	28-Sep-20	08-Oct-20	GAA 2020	Php 13,720,000.00		100mm thick Asphaltting of Shoulder
20KA0029	Reconstruction to Concrete Pavement - at Specific Locations along Sayre Highway (S00639MN) K1475 + 000 - K1506 + 835 Impasug-ong and Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	26-Oct-19	19-Nov-19	28-Sep-20	08-Oct-20	GAA 2020	Php 28,910,000.00		0.28m thick, 3.35m wide/lane
20KA0030	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Ka-atuan, Lantapan, Bukidnon	Construction	YES	Competitive Bidding	31-Oct-19	21-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php 3,465,000.00		Construction of Covered Court Construction of Covered Court (15.0m x 30.0m), removal and replacement of existing concrete flooring (15.0m x 30.0m) and installation of electrical works. Complete as per approved plans, POW and specifications
20KA0031	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Casisang, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	31-Oct-19	21-Nov-19	14-Feb-20	20-Feb-20	GAA 2020	Php 2,475,000.00		Construction of Covered Court Construction of Covered Court (20.0m x 30.0m) with existing concrete flooring. Complete as per approved plans, POW and specifications.
20KA0032	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Poblacion, Impasug-ong, Bukidnon	Construction	YES	Competitive Bidding	31-Oct-19	21-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php 3,465,000.00		Construction of Covered Court Construction of Covered Court (20.0m x 30.0m) with concrete flooring. Complete as per approved plans, POW and specifications.
20KA0033	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Casisang Senior High School, Brgy. Casisang, Malaybalay City, BukidnonMalaybalay City, Bukidnon 2nd LD	Construction	YES	Competitive Bidding	31-Oct-19	21-Nov-19	14-Feb-20	20-Feb-20	GAA 2020	Php 3,465,000.00		Construction of Covered Court Construction of Covered Court (20.0m x 30.0m) with concrete flooring. Complete as per approved plans, POW and specifications.



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BUKIDNON**  
**1<sup>st</sup> DISTRICT ENGINEERING OFFICE**  
REGION X  
Malaybalay City

**UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR INFRASTRUCTURE PROJECT**

Code	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
20KA0035	Rehabilitation of Water Supply Systems - Rehabilitation of Water Supply - Level II, Brgy. Mapulo, Malaybalay City Bukidnon	Construction	YES	Competitive Bidding	31-Oct-19	27-Nov-19	14-Feb-20	20-Feb-20	GAA 2020	Php 1,980,000.00		Pipe laying (size: 2" Ø HDPE SDR 11) and installation of Stand Pipes (Cluster Type) with Water Meter.
20KA0036	Road Widening - along Kapalong-Talaingod-Valencia (Bukidnon) (S00639MN) Rd - K1552 + 000 - K1554 + 000 San Fernando, Bukidnon	Construction	YES	Competitive Bidding	31-Oct-19	28-Nov-19	28-Sep-20	08-Oct-20	GAA 2020	Php65,620,000.00		3.35m wide/lane; Construction of slope masonry at critical sections
20KA0037	Preventive Maintenance of Road: Asphalt Overlay - at Specific Locations along Sayre Highway (S00639MN) K1500 + 444 - K1514 + 780 Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	31-Oct-19	21-Nov-19	28-Sep-20	08-Oct-20	GAA 2020	Php 19,600,000.00		100mm thick Asphaltting of Shoulder
20KA0038	Road Widening - along Kapalong-Talaingod-Valencia (Bukidnon) (S00639MN) Rd - K1554 + 000 - K1555 + 182 San Fernando, Bukidnon	Construction	YES	Competitive Bidding	31-Oct-19	28-Nov-19	28-Sep-20	08-Oct-20	GAA 2020	Php 38,600,000.00		3.35m wide/lane; construction of stone masonry at critical sections
20KA0039	Retrofiting / Strengthening of Bridge - Kabakanan Br. (B01367MN) along Sayre Highway Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	31-Oct-19	21-Nov-19	13-Jan-20	20-Jan-20	GAA 2020	Php 2,940,000.00		Replacement of missing Steel Diaphragm, Application of Anti-Corrosion Paint on all Steel members, Installation of Carbon Fiber Plate on Steel Girders, Extension of Drain Pipes, Installation of Reflective Pavement Studs, Stone Masonry for Slope Protection or widening on bridge.
20KA0040	Widening of Bridge - Mamala Bridge (B01251MN) along Jct SH Impalambong-Old Casisang Road (Phase II) Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	31-Oct-19	21-Nov-19	28-Sep-20	08-Oct-20	GAA 2020	Php 8,330,000.00		Downstream Side, Both Abutment A and B, Abutment B: Abutment on Piles (Substructure only) Deck Slab on Downstream, w/ sidewalk, railings Approach Slab (5meters) on Abutment A & B, left side, w/ Road Slope Protection
20KA0041	Rehabilitation of Water Supply Systems - Rehabilitation of Water Supply - Level II, Brgy. Indalaza, Malaybalay City Bukidnon	Construction	YES	Competitive Bidding	31-Oct-19	21-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php 1,980,000.00		Extension of existing intake box and pipe laying (size: 2" Ø HDPE SDR 11).
20KA0042	Road Widening - along Kapalong-Talaingod-Valencia (Bukidnon) (S00639MN) Rd - K1564 + 198 - K1566 + 203 San Fernando, Bukidnon	Construction	YES	Competitive Bidding	31-Oct-19	28-Nov-19	28-Sep-20	08-Oct-20	GAA 2020	Php 64,655,000.00		0.28m thick, 3.35 wide/lane; includes removal of 19 trees and existing drainage structure, extensions of 910mm RCPC (single and double barrel) and construction of stone masonry at critical sections



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BUKIDNON**  
**1<sup>st</sup> DISTRICT ENGINEERING OFFICE**  
REGION X  
Malaybalay City

**UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR INFRASTRUCTURE PROJECT**

Code	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
20KA0043	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. San Martin, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	27-Nov-19	14-Feb-20	20-Feb-20	GAA 2020	Php 1,000,000.00		Construction of 9.4m Bleachers with roofing and railings(Painted),Plantbox,Canopy on stair 2, tile works of 2 comfort room walls (from existing to ceiling line)stage platform, stairs,hallway and dressing rooms,decorative stone on backdrop,plant box and front of platform and carpentry works
20KA0044	Construction of Concrete Road - Access Road leading to Salawao Cave, Valencia City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	27-Nov-19	13-Jan-20	20-Jan-20	GAA 2020	Php 36,260,000.00		0.28mm thick, 3.05m wide/lane; includes construction of concrete canal and installations of metal guardrail (metal beam) and Chevron signs 450x600mm
20KA0045	Road Widening - along Sayre Highway (S00639MN) K1514 + 780 - K1515 + 205 Malaybalay City	Construction	YES	Competitive Bidding	07-Nov-19	27-Nov-19	28-Sep-20	08-Oct-20	GAA 2020	Php 18,130,000.00		0.28mm thick, 3.35 wide/lane with paved shoulder;includes construction of concrete canal, installation of Metal Guardrail ( Metal Beam), and chevron signs 450x600mm
20KA0046	Construction of Concrete Road - Construction of Road, Brgy. Aglayan, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	04-Dec-19	14-Feb-20	20-Feb-20	GAA 2020	Php 2,970,000.00		200mm thick PCCP, 2.5m wide/lane; includes removal of existing 0.15mm thick PCCP
20KA0047	Construction of Concrete Road - Construction of Road,Brgy. Catumbaon, Valencia City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	06-Dec-19	13-Jan-20	20-Jan-20	GAA 2020	Php 4,950,000.00		Concreting of Local Road with 200mm Thick PCCP and 5 meter Width
20KA0048	Construction of Road Slope Protection Structure - along Kapalong-Talaingod-Valencia (Bukidnon) Rd (S00641MN)K1592 + 680 - K1592 + 910 San Fernando, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	27-Nov-19	13-Jan-20	20-Jan-20	GAA 2020	Php 19,600,000.00		Construction of concrete slope protection
20KA0049	Construction of Road Slope Protection Structure - along Kapalong-Talaingod-Valencia (Bukidnon) Rd (S00641MN) K1538 + (-090) - K1538 + 000 San Fernando, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	27-Nov-19	13-Jan-20	20-Jan-20	GAA 2020	Php 32,340,000.00		Construction of concrete slope protection
20KA0050	Construction of Road Slope Protection Structure - at Specific Locations along Kapalong-Talaingod-Valencia (Bukidnon) Rd (S00641MN) K1539 + 728 - K1540 + 150 San Fernando, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	27-Nov-19	13-Mar-20	18-Mar-20	GAA 2020	Php 83,746,560.00		Construction of concrete slope protection
20KA0051	Construction of Road Slope Protection Structure - at Specific Locations along Jct SH Aglayan-Zamboanguita Rd(S00631MN) K1530 + 500 - K1531 + 685Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	27-Nov-19	14-Feb-20	20-Feb-20	GAA 2020	Php 18,130,000.00		Construction of concrete slope protection



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BUKIDNON**  
**1<sup>st</sup> DISTRICT ENGINEERING OFFICE**  
REGION X  
Malaybalay City

**UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR INFRASTRUCTURE PROJECT**

Code	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)		Remarks
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total MOOE CO	
20KA0052	Road Widening - along Jct SH Aglayan-Zamboanguita Rd (S00631MN) - K1527 + 960 - K1530 + 650 Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	06-Dec-19	28-Sep-20	08-Oct-20	GAA 2020	Php 96,500,000.00	0.28m thick, 3.35 wide/lane; includes extension of 910mm RCPC and construction of stone masonry at critical sections
20KA0053	Road Widening - at Specific Locations along Jct SH Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) (S00633MN) K1518 + 996 - K1522 + 500 Lantapan, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	06-Dec-19	28-Sep-20	08-Oct-20	GAA 2020	Php 96,500,000.00	0.28m thick, 3.35 wide/lane; includes removal of 95 trees and existing concrete drainage structures; installation of 129 RCPC (910mm); and construction of concrete canal 0.28mm thick, 3.35m wide/lane, Reinforced Concrete; includes construction of concrete slope protection and installation of sheepiles
20KA0054	Paving of Unpaved Roads with Construction of Road Slope Protection Structure - along Kapalong-Talingod-Valencia (Bukidnon) Rd (S00641MN) K1582 + 587 - K1582 + 734San Fernando, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	27-Nov-19	28-Sep-20	08-Oct-20	GAA 2020	Php 20,580,000.00	Construction of concrete box drainage and paving of shoulders including outfall
20KA0055	Construction of Drainage structure along Road - along Sayre Highway(S00639MN) K1533 + 000 - K1534 + 000 Valencia City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	12-Dec-19	28-Sep-20	08-Oct-20	GAA 2020	Php 71, 017, 245.00	Construction of RC box drainage
20KA0056	Rehabilitation /Major Repair of Flood Control Structure -Rehabilitation of Flood Control Structure ,Brgy. 1,Malaybalay City,Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	27-Nov-19	13-Jan-20	20-Jan-20	GAA 2020	Php 1,980,000.00	Construction of Concrete box drainage and Paving of Shoulders
20KA0057	Construction of Drainage structure along Road - along Sayre Highway(S00639MN) K1535 + 125 - K1535 + 606 Valencia City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	06-Dec-19	28-Sep-20	08-Oct-20	GAA 2020	Php 29,400,000.00	Construction of stone masonry revetment with RC frames and RC foundation with steel sheet piles.
20KA0059	Construction of Flood Mitigation Structures within Mindanao River Basin (along Pulangui River), Upstream of New Batangan Bridge, Brgy. Poblacon Section, Valencia City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	10-Dec-19	28-Sep-20	08-Oct-20	GAA 2020	Php 96,500,000.00	Construction of stone masonry Creek
20KA0060	Construction of Flood Mitigation Structures within Mindanao River Basin (Pangan Creek), Cabanglasan Section, Bukidnon, Cabanglasan, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	19-Dec-19	28-Sep-20	08-Oct-20	GAA 2020	Php 96,500,000.00	Construction of gabion dike with RC frames and RC foundation with steel sheet piles.
20KA0061	Widening of Bridge - Dalangan Br along Jct SH Aglayan - Alanib-Ticalaan Road Lantapan, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	10-Dec-19	28-Sep-20	08-Oct-20	GAA 2020	Php 29,400,000.00	Widening on both sides
20KA0062	Widening of Bridge - Bugcaon Br (B01231MN) along Jct SH Aglayan-Alanib-Ticalaan Road Lantapan, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	28-Nov-19	28-Sep-20	08-Oct-20	GAA 2020	Php 22,540,000.00	Widening on both sides



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BUKIDNON**  
**1<sup>st</sup> DISTRICT ENGINEERING OFFICE**  
REGION X  
Malaybalay City

**UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR INFRASTRUCTURE PROJECT**

Code	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE CO	
20KA0063	Widening of Bridge - Mampilo Br. (B01649MN) along Kapalong-Talaingod-Valencia (Bukidnon) Rd San Fernando, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	28-Nov-19	13-Jan-20	20-Jan-20	GAA 2020	Php 29,400,000.00		Widening on both sides
20KA0064	Retrofitting / Strengthening of Bridge - Panilbatuhan Br. (B01884MN) along Sayre Highway Valencia City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	06-Dec-19	14-Feb-20	20-Feb-20	GAA 2020	Php 11,196,500.00		Installation of Carbon Fiber Sheet on the Deck (Old Bridge), Remove and Replace of Expansion Joint to Asphalt Plug Joint, Waterproofing using Rubber Compound
20KA0065	Widening of Bridge - Salug Br (B01650MN) along Kapalong-Talaingod - Valencia Road San Fernando, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	10-Dec-19	28-Sep-20	08-Oct-20	GAA 2020	Php 72,375,000.00		Membrane Widening on Both sides
20KA0066	Construction of Multi-Purpose Building - Construction of Multi-PurposeBuilding, Brgy. Impalutao, Impasug-onq, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	10-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php 1,980,000.00		Construction of Rest/Comfort Rooms
20KA0067	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building , Brgy. Kalabugao, Impasug-onq, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	06-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php 2,475,000.00		Construction of Multi-Purpose Building
20KA0068	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Bulonay, Impasug-onq, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	06-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php 2,475,000.00		Construction of Multi-Purpose Building
20KA0069	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Sayawan, Impasug-onq, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	28-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php 1,980,000.00		Completion of Existing Covered Court
20KA0070	Construction of Multi-Purpose Building - Construction (Completion) of Multi- Purpose Building, Brgy. Kibangay, Lantapan, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	10-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php 2,475,000.00		Construction of Mini -Market Building
20KA0071	Rehabilitation of Water Supply Systems - Rehabilitation of Water Supply - Level II, Brgy. Kulasihan (Purok 10), Lantapan, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	06-Dec-19	28-Sep-20	08-Oct-20	GAA 2020	Php 1,485,000.00		Rehabilitation of existing water supply system
20KA0073	Rehabilitation of Water Supply Systems - Rehabilitation of Water Supply - Level II, Brgy. Capitan Angel, Malaybalay City Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	06-Dec-19	13-Jan-20	20-Jan-20	GAA 2020	Php 1,980,000.00		Rehabilitation of water supply system
20KA0074	Construction of Water Supply Systems - Rehabilitation of Water Supply - Level II, Brgy. Sinanglanan, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	06-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php 1,980,000.00		Construction of water supply system
20KA0075	Rehabilitation of Water Supply Systems - Rehabilitation of Water Supply - Level II, Brgy. Caburacanan, Malaybalay City Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	29-Nov-19	13-Jan-20	20-Jan-20	GAA 2020	Php 1,980,000.00		Rehabilitation of existing water supply system
20KA0076	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Busdi, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	06-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php 1,980,000.00		Construction of Multi-Purpose Building



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BUKIDNON**  
**1<sup>st</sup> DISTRICT ENGINEERING OFFICE**  
REGION X  
Malaybalay City

**UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR INFRASTRUCTURE PROJECT**

Code	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
20KA0077	Rehabilitation of Water Supply Systems - Rehabilitation of Water Supply - Level II, Brgy. Saint Peter, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	06-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php 1,980,000.00		Rehabilitation of existing water supply system
20KA0078	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Freedom, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	06-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php 1,980,000.00		Construction of Multi-Purpose Building
20KA0079	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Iba, Cabanglasan, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	06-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php 1,980,000.00		Construction of Multi-Purpose Building
20KA0080	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Cabulahan Paradise National High School, Brgy. Poblacion, Cabanglasan, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	06-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php 1,000,000.00		Completion of existing stage
20KA0081	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. Guinoyuran, Valencia City, Bukidnon Brgy. Guinoyuran, Valencia City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	29-Nov-19	14-Feb-20	20-Feb-20	GAA 2020	Php 9,900,000.00		Construction of covered court (40.0m x 34.0m)
20KA0082	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. Lourdes, Valencia City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	29-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php 1,980,000.00		Completion of existing stage
20KA0083	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. Lumbo, Valencia City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	29-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php 3,465,000.00		Construction of covered court (20.0m x 30.0m)
20KA0084	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. Poblacion, Valencia City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	29-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php2,970,000.00		Construction of covered court (14.0m x 24.0m)
20KA0085	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. Sinayawan, Valencia City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	29-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php2,970,000.00		Extension of covered court bleachers at bphh slides
20KA0086	Construction of Water Supply Systems - Construction of Water Supply - Level II, Brgy. Lilingayon, Valencia City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	10-Dec-19	13-Jan-20	20-Jan-20	GAA 2020	Php 8,910,000.00		Construction of Water Supply System
20KA0087	Construction of Multi-Purpose Building - Construction of Two-Storey Quality Assurance Building of DPWH Bukidnon 1st DEO, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	29-Nov-19	13-Jan-20	20-Jan-20	GAA 2020	Php 20,580,000.00		Construction of Two-Storey Office and Laboratory Building
20KA0088	Construction of Other Facilities - Construction of Female Barracks, 4th Division (Mentor) Training School, 4th Infantry Division, PA, Camp Osito D. Bahian, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	19-Dec-19	13-Jan-20	20-Jan-20	GAA 2020	Php 5,529,160.00		Construction of Barracks



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BUKIDNON**  
**1<sup>st</sup> DISTRICT ENGINEERING OFFICE**  
REGION X  
Malaybalay City

**UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR INFRASTRUCTURE PROJECT**

Code	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
20KA0089	Construction of Other Facilities - Construction of New Enlisted Personnel Barracks with Supply Room, 403rd Infantry (Peacenaker) Brigade, 41ID, PA, Camp Osito D. Bahian, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	19-Dec-19	13-Jan-20	20-Jan-20	GAA 2020	Php 9,800,000.00		Construction of Barracks with Supply Room
20KA0090	Construction of Other Facilities - Construction of Staff Officers' Quarters (SOQ) inside the 403rd Infantry Personnel Barracks with Supply Room, 403rd Infantry (Peacenaker) Brigade, 41ID, PA, Camp Osito D. Bahian, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	19-Dec-19	13-Jan-20	20-Jan-20	GAA 2020	Php 14,700,000.00		Construction of Quarters
20KA0006 (Readvertis ement)	Construction of Water Supply Systems - Construction of water Supply -Level II, Bryg., Kalagangan, San Fernando, Bukidnon	Construction	YES	Competitive Bidding	22-Nov-19	12-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php 1,980,000.00		Construction of 1 unit Intake Box (2.0m x1.5m x1.5m) pipe laying (sizes: 2 1/2" Ø HDPE SDR 11) and installation of communal faucets
20KA0095	Construction of Three (3) Storey Six (6) Classroom School Building, San Jose Elementary School, Malaybalay City, Bukidnon (School ID: 126591)Bryg. San Jose, Malaybalay City, Bukidnon 2nd LD	Construction	YES	Competitive Bidding	29-Nov-19	26-Dec-19	17-Aug-20	27-Aug-20	C.Y. 2020 DepEd BEFF	Php16,800,000.00		Complete construction of (9.50m x 23.00m) Three (3) Storey Six (6) Classroom School Building mostly built with concrete and masonry, with PWD ramp with handrails, parapet wall on concrete gutter and complete with electrical works, sanitary/plumbing works, ventilation, water pumping and fire protection systems. Complete as per approved plans, POW and specifications.
2072 (Readvertis ement)	Construction of Water Supply Systems - Cluster 1 Construction of Water Supply - Level II, Bryg., Silae, Malaybalay City, Bukidnon 1.) Construction of Flood Control Structure along Malaybalay -Gingog Road (Mangawag Br.), Malaybalay City, Bukidnon 2.) Construction of Flood Control Structure along Malaybalay -Gingog Road (Manikaan Br.), Malaybalay City, Bukidnon 3.) Construction of Flood Control Structure along Malaybalay -Gingog Road (Maluskob Br.), Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	07-Dec-19	27-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php 1,000,000.00		Construction of water supply system
20KA0100 (Readvertis ement)	Construction of Flood Control Structure along Malaybalay -Gingog Road (Mangawag Br.), Malaybalay City, Bukidnon 1.) Construction of Flood Control Structure along Malaybalay -Gingog Road (Manikaan Br.), Malaybalay City, Bukidnon 2.) Construction of Flood Control Structure along Malaybalay -Gingog Road (Maluskob Br.), Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	31-Jan-20	04-Jun-20	28-Sep-20	08-Oct-20	GAA 2020	Php193,050,000.00		Construction of 600 mts (Mangawag, Manikaan, Maluskob)Flood Mitigation Structure (Stone Masonry on both river bank with RC pile cap and steel sheet piles) both upstream and downstream of each bridge
20KA0102 (Readvertis ement)	Construction of Flood Control Structures along Malaybalay -Gingog Road (Bulonay Br.), Impasug-on, Bukidnon	Construction	YES	Competitive Bidding	31-Jan-20	05-Mar-20	28-Sep-20	08-Oct-20	GAA 2020	Php69,300,000.00		Construction of 840 mts Flood Mitigation Structure(Stone Masonry on both river banks with RC pile cap and steel sheet piles) both upstream and downstream of each bridge



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BUKIDNON**  
**1<sup>st</sup> DISTRICT ENGINEERING OFFICE**  
REGION X  
Malaybalay City

**UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR INFRASTRUCTURE PROJECT**

Code	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	
20KA0034(Rehabilitate)	Rehabilitation/Improvement of Water System, Brgy. Bantuanon, Lantapan, Bukidnon	Construction	YES	Competitive Bidding	31-Jan-20	21-Feb-20	28-Sep-20	08-Oct-20	GAA 2020	Php2,970,000.00		Rehabilitation of Water Supply Systems
20KA0091(Readvertise)	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. Alanib, Lantapan, Bukidnon	Construction	YES	Competitive Bidding	31-Jan-20	27-Feb-20	28-Apr-20	07-May-20	GAA 2020	Php2,970,000.00		Construction of Multi Purpose Building
20KA0103	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Administration Building), Brgy. Bailia, Lantapan, Bukidnon	Construction	YES	Competitive Bidding	31-Jan-20	12-May-20	28-Sep-20	08-Oct-20	GAA 2020	Php19,800,000.00		Construction of Multi Purpose Building
20KA0104	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Administration Building), Brgy. Poblacion, Impasugong, Bukidnon	Construction	YES	Competitive Bidding	31-Jan-20	21-Feb-20	28-Sep-20	08-Oct-20	GAA 2020	Php14,850,000.00		Construction of Multi Purpose Building
20KA0105	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. Iba, Cabanglasan, Bukidnon	Construction	YES	Competitive Bidding	31-Jan-20	12-May-20	28-Sep-20	08-Oct-20	GAA 2020	Php14,850,000.00		Construction of Multi Purpose Building
20KA0106	Construction of Multi Purpose Building - Construction (Completion) of Multipurpose Building, Brgy. Kahaponan, Valencia City, Bukidnon	Construction	YES	Competitive Bidding	31-Jan-20	05-Mar-20	14-Sep-20	18-Sep-20	GAA 2020	Php2,475,000.00		Construction of Multi Purpose Building
20KA0107	Construction of Multi Purpose Building - Construction (Completion) of Multipurpose Building, Brgy. Poblacion, Valencia City, Bukidnon	Construction	YES	Competitive Bidding	31-Jan-20	05-Mar-20	14-Sep-20	18-Sep-20	GAA 2020	Php2,475,000.00		Construction of Multi Purpose Building
20KA0108	Construction of Multi Purpose Building - Construction of Multi-purpose Building, Brgy. Halapitan, San Fernando, Bukidnon	Construction	YES	Competitive Bidding	31-Jan-20	05-Mar-20	28-Apr-20	29-Apr-20	GAA 2020	Php2,475,000.00		Construction of Multi Purpose Building
20KA0109	Construction of Multi Purpose Building - Construction of Covered Court, Anilugan Compound, Brgy. Anilugan, Cabanglasan, Bukidnon	Construction	YES	Competitive Bidding	31-Jan-20	21-Feb-20	28-Sep-20	08-Oct-20	GAA 2020	Php2,475,000.00		Construction of Multi Purpose Building
20KA0110	Construction of Multi Purpose Building - Construction of Covered Court, Sitio San Vicente, Brgy. Canangaan, Cabanglasan, Bukidnon	Construction	YES	Competitive Bidding	31-Jan-20	05-Mar-20	28-Sep-20	08-Oct-20	GAA 2020	Php2,475,000.00		Construction of Multi Purpose Building
20KA0111	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Community Hospital), Brgy. Poblacion, Impasug-ong, Bukidnon	Construction	YES	Competitive Bidding	31-Jan-20	19-May-20	28-Sep-20	08-Oct-20	GAA 2020	Php4,950,000.00		Construction of Multi Purpose Building
20KA0112	Construction of Multi Purpose Building - Construction of Covered Court, Hagpa Elementary School, Impasug-ong, Bukidnon	Construction	YES	Competitive Bidding	31-Jan-20	21-Feb-20	28-Sep-20	08-Oct-20	GAA 2020	Php2,475,000.00		Construction of Multi Purpose Building
20KA0113	Construction of Multi Purpose Building - Construction of Covered Court (Bukidnon State University), Brgy. Poblacion, Impasug-ong, Bukidnon	Construction	YES	Competitive Bidding	31-Jan-20	21-Feb-20	28-Sep-20	08-Oct-20	GAA 2020	Php2,970,000.00		Construction of Multi Purpose Building



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BUKIDNON**  
**1<sup>st</sup> DISTRICT ENGINEERING OFFICE**  
REGION X  
Malaybalay City

**UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR INFRASTRUCTURE PROJECT**

Code	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE CO	
20KA0114	Construction of Multi Purpose Building - Construction of Covered Court, Tulugan Central Compound, Brgy. Sonqco, Lantapan, Bukidnon	Construction	YES	Competitive Bidding	31-Jan-20	21-Feb-20	28-Sep-20	08-Oct-20	GAA 2020	Php2,970,000.00		Construction of Multi Purpose Building
20KA0115	Construction of Multi Purpose Building - Construction of Multi-Purpose Building at Bukidnon State University, Brgy. Poblacion Lantapan, Bukidnon	Construction	YES	Competitive Bidding	31-Jan-20	27-Feb-20	28-Sep-20	08-Oct-20	GAA 2020	Php4,950,000.00		Construction of Multi Purpose Building
20KA0116	Construction of Multi Purpose Building - Construction of Covered Court, Lantapan Senior High School, Poblacion, Lantapan, Bukidnon	Construction	YES	Competitive Bidding	31-Jan-20	21-Feb-20	28-Sep-20	08-Oct-20	GAA 2020	Php2,970,000.00		Construction of Multi Purpose Building
20KA0117	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Women's Center), City Hall Compound, Brgy. Casisang, Malaybalay City,	Construction	YES	Competitive Bidding	31-Jan-20	05-Mar-20	28-Sep-20	08-Oct-20	GAA 2020	Php4,950,000.00		Construction of Multi Purpose Building
20KA0119	Construction of Multi Purpose Building - Construction/Completion of the Public Market, Sitio Malantao, Poblacion, San Fernando, Bukidnon	Construction	YES	Competitive Bidding	31-Jan-20	05-Mar-20	28-Sep-20	08-Oct-20	GAA 2020	Php4,950,000.00		Construction of Multi Purpose Building
20KA0121	Construction of Multi Purpose Building - Improvement of Old City Health Office for the	Construction	YES	Competitive Bidding	31-Jan-20	19-May-20	28-Sep-20	08-Oct-20	GAA 2020	Php4,950,000.00		Construction of Multi Purpose Building
20KA0122	Construction of a Dialysis Center, Brgy. Poblacion, Construction of Multi Purpose Building - Construction of Covered Court in Dumalaquing Elementary School in Brgy. Dumalaquing, Impasugong, Bukidnon	Construction	YES	Competitive Bidding	31-Jan-20	21-Feb-20	28-Sep-20	08-Oct-20	GAA 2020	Php2,475,000.00		Construction of Multi Purpose Building
20KA0123	Construction of Multi Purpose Building - Construction of Covered Court (dome type) at Brgy. Poblacion, Impasugong, Bukidnon	Construction	YES	Competitive Bidding	31-Jan-20	21-Feb-20	28-Sep-20	08-Oct-20	GAA 2020	Php2,475,000.00		Construction of Multi Purpose Building
20KA0124	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Covered Court) Brgy. 2, Malaybalay, Bukidnon	Construction	YES	Competitive Bidding	31-Jan-20	27-Feb-20	17-Sep-20	24-Sep-20	GAA 2020	Php1,980,000.00		Construction of Multi Purpose Building
20KA0125	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Covered Court) Brgy. La Fortuna, Impasugong, Bukidnon	Construction	YES	Competitive Bidding	31-Jan-20	27-Feb-20	26-Aug-20	04-Sep-20	GAA 2020	Php1,980,000.00		Construction of Multi Purpose Building
20KA0126	Construction of Concrete Road - Construction of Local Roads, Brgy. Banlag, Valencia City, Bukidnon	Construction	YES	Competitive Bidding	31-Jan-20	21-Feb-20	28-Sep-20	08-Oct-20	GAA 2020	Php49,500,000.00		Concreting of Local Road with 230mm thick PCCP and 6.10 meter Width; includes removal and relocation of electrical post; installation of stone masonry retaining wall (1S) and reinforced concrete retaining wall (RS) 0.20m thick, 3.05 wide/ane; includes removal of 3 trees, installation of 910mm RCP
20KA0127	Construction of Concrete Road - Construction of Local Roads at Brgy. Poblacion, Valencia City, Bukidnon	Construction	YES	Competitive Bidding	31-Jan-20	21-Feb-20	28-Sep-20	08-Oct-20	GAA 2020	Php9,900,000.00		Construction of Bridge
20KA0128	Construction of Bridge - Construction of Pedestrian Overpass (Bridge), Brgy. Lumbo, Valencia City, Bukidnon	Construction	YES	Competitive Bidding	31-Jan-20	21-Feb-20	28-Sep-20	08-Oct-20	GAA 2020	Php4,950,000.00		Construction of Bridge



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BUKIDNON**  
**1<sup>st</sup> DISTRICT ENGINEERING OFFICE**  
REGION X  
Malaybalay City

**UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR INFRASTRUCTURE PROJECT**

Code	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE CO	
(PAP)												
20KA0129	Rehabilitation of Water Supply System - Rehabilitation/ Improvement of Lantapan Water System, Malinurog Source, Brgy, Songco, Lantapan, Bukidnon	Construction	YES	Competitive Bidding	31-Jan-20	27-Feb-20	28-Sep-20	08-Oct-20	GAA 2020	Php4,950,000.00		Rehabilitation of Water Supply Systems
20KA0118 (Readvertisement)	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Covered Court) Bukidnon Provincial Police Office, Fortich St. Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	27-Feb-20	19-Mar-20	28-Sep-20	08-Oct-20	GAA 2020	Php2,970,000.00		Construction of Multi Purpose Building
20KA0120 (Readvertisement)	Construction of Multi Purpose Building - Completion of Bleachers of Covered Court, Brgy. Mabuhay, San Fernando, Bukidnon	Construction	YES	Competitive Bidding	27-Feb-20	19-Mar-20	28-Sep-20	08-Oct-20	GAA 2020	Php2,475,000.00		Construction of Multi Purpose Building
20KA0130	Reblocking of Damaged Portland Cement Concrete Pavement (PCCP) along Jct. SH Impasug-ong - Patulangan By Pass Road, km1487+343 - km1487+392 Malaybalay City, Bukidnon	Maintenance	NO	Competitive Bidding	06-Mar-20	12-May-20	26-May-20	05-Jun-20	ROUTINE 2020	Php 1,074,463.93		PCC Pavement (Unreinforced) - 0.30m thick
20KA0131	Construction of Rain Water Collectors - Rainwater Collector System Lantapan & Malaybalay City, Bukidnon 2nd LD, Valencia City, Bukidnon 4th LD	Construction	NO	Competitive Bidding	29-Apr-20	19-May-20	26-May-20	05-Jun-20	GAA 2020	Php4,086,775.00		Construction of twenty (20) rainwater collectors (4000L horizontal stainless tank with platform) in the following locations: For the completion of Pantry and Comfort Rooms, the work includes carpentry works ( Cabinets), tile works, painting works (masonry & ceiling) and installation of Jalousie windows and doors (including main door)
20KA0132	Repair/Maintenance of DA Building Bureau of Soil Training Center Building Dalwangan, Malaybalay City, Bukidnon	Maintenance	NO	Competitive Bidding	06-May-20	26-May-20	10-Jun-20	15-Jun-20	SR 2020-03-003531	Php 400,000.00		
20KA0133	Repair/Maintenance of DTI Building Tesda - Mock Hotel & Computer Room Training Center Hagkol, Valencia City, Bukidnon	Maintenance	NO	Competitive Bidding	06-May-20	26-May-20	10-Jun-20	15-Jun-20	SR 2020-03-003531	Php 300,000.00		The work includes Replacement of roofing materials, Installation gutter and fascia boards, Repair of deteriorated ceilings with painting works (outer portion)
20KA0134	Repair/Maintenance of DPWH Building AES -Main Repair Shop Building Caisang, Malaybalay City, Bukidnon	Maintenance	NO	Competitive Bidding	06-May-20	26-May-20	10-Jun-20	15-Jun-20	SR 2020-03-003531	Php 1,600,000.00		The work includes Rehabilitation of Electrical wirings and fixtures; replacement of deteriorated ceiling, gutter and parapet; and repainting
20KA0143	Reblocking of Damaged Portland Cement Concrete Pavement (PCCP) along Sayre Highway Kislon - Lumbo Road km1490+000 - km 1491+000 (Selected Section) Malaybalay City, Bukidnon	Maintenance	NO	Competitive Bidding	18-Jun-20	09-Jun-20	23-Jul-20	31-Jul-20	ROUTINE 2020	Php1,070,736.51		PCC Pavement (Unreinforced) - 0.30m thick



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BUKIDNON**  
**1<sup>st</sup> DISTRICT ENGINEERING OFFICE**  
REGION X  
Malaybalay City

**UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR INFRASTRUCTURE PROJECT**

Code	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)		Remarks
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	
20KA0092 (Revised element)	Construction of One (1) Storey Three (3) Classroom School Building, Mt. Nebo Elementary School, Valencia City, Bukidnon (School ID: 500705)	Construction	YES	Competitive Bidding	04-Jul-20	28-Jul-20	17-Aug-20	27-Aug-20	DepEd's C.Y. 2020 BEFF	Php 7,200,000.00		Complete construction of (7.00m x 27.00m plus corridor 2.50m) one (1) storey three (3) classroom school building with reinforced concrete gutter, handwashing area at both sides, PWD ramp with handrails, window grilles at front and rear windows, parapet wall, toilet at each classroom and construction of overhead water tank (4000L horizontal stainless steel tank) with steel platform.Complete as per approved plans, POW and specifications.
20KA0093 (Revised element)	Construction of Two (2) Storey Four (4) Classroom School Building,Iba Integrated School, Cabanglasan, Bukidnon (School ID: 500890)	Construction	YES	Competitive Bidding	04-Jul-20	28-Jul-20	17-Aug-20	27-Aug-20	DepEd's C.Y. 2020 BEFF	Php11,250,000.00		Complete construction of (9.50m x 23.00m) Two (2) Storey Four (4) Classroom School Building mostly built with concrete and masonry, with PWD ramp with handrails, parapet wall on concrete gutter and complete with electrical works, sanitary/plumbing works and ventilation. Complete as perapproved POW and specifications.
20KA0094 (Revised element)	Construction of Two (2) Storey Four (4) Classroom School Building (Senior High School with Computer Room - Option 3 Plan) Impasug-ong National High School - Kapitlan Bayong Annex, Impasug-ong, Bukidnon (School ID: 314923)	Construction	YES	Competitive Bidding	04-Jul-20	28-Jul-20	17-Aug-20	27-Aug-20	DepEd's C.Y. 2020 BEFF	Php11,250,000.00		Complete construction of (9.50m x 23.00m) Two (2) Storey Four (4) Classroom School Building (Ground Floor - Computer Laboratory/2nd Floor - Regular Classroom) mostly built with concrete and masonry, with PWD ramp with handrails, parapet wall on concrete gutter and complete withelectrical works, sanitary/plumbing works, ventilation, provision of 2 units airconditioning units(2.5 HP, single phase, 220V, split type/inverter type) and construction of rain water collector (4000L as per approved POW and specifications.
20KA0096 (Revised element)	Construction of One (1) Storey Two (2) Classroom (Science Room) School Building, Malaybalay City National High School, Malaybalay City, Bukidnon (School ID: 314916)Brgy. San Jose, Malaybalay City, Bukidnon 2nd LD	Construction	YES	Competitive Bidding	04-Jul-20	28-Jul-20	17-Aug-20	27-Aug-20	DepEd's C.Y. 2020 BEFF	Php16,500,000.00		Construction of (7.00m x 18.00m plus corridor 2.50m) one (1) storey science laboratory buildingwith reinforced concrete gutter, handwashing area at both sides,PWD ramp with handrails, windowgrilles at front and rear windows,parapet wall, toilet at each classroom and construction of rainwater collector(4000L horizontal stainless steel tank) with steel platform. Complete as per approved POW and specifications.



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BUKIDNON**  
**1<sup>st</sup> DISTRICT ENGINEERING OFFICE**  
REGION X  
Malaybalay City

**UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR INFRASTRUCTURE PROJECT**

Code	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks	
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
20KA0097 (Readvertis ement)	Construction of one (1) Storey two (2) Classroom School Building, Apo Macote National High School, Malaybalay City, Bukidnon (School ID: 325505)	Construction	YES	Competitive Bidding	28-Jun-20	21-Jul-20	17-Aug-20	27-Aug-20	DepEd's C.Y. 2020 BEFF	Php5,550,000.00			Complete construction of (7.00m x 18.00m plus corridor 2.50m) one (1) storey two (2) classroom school building with reinforced concrete gutter, handwashing area at both sides, PWD ramp with handrails, window grilles at front and rear windows, parapet wall, glazed tiles at each classroom floor and handwashing area, unglazed floor tiles at corridor, toilet at each classroom and construction of rain water collector (4000L horizontal stainless steel tank) with platform. Complete as per approved plans, POW and specifications.
20KA0098 (Readvertis ement)	Construction of One (1) Storey Three (3) Classroom School Building , Mabuhay Elementary School, Valencia City, Bukidnon (School ID: 126875)	Construction	YES	Competitive Bidding	28-Jun-20	21-Jul-20	17-Aug-20	27-Aug-20	DepEd's C.Y. 2020 BEFF	Php7,500,000.00			Complete construction of (7.00m x 27.00m plus corridor 2.50m) one (1) storey three (3) classroom school building with reinforced concrete gutter, handwashing area at both sides, PWD ramp with handrails, window grilles at front and rear windows, parapet wall, glazed tiles at each classroom floor, unglazed floor tiles at corridor, toilet at each classroom and construction of rain water collector(4000L horizontal stainless steel tank with platform). Complete as per approved plans, POW and specifications.
20KA0099 (Readvertis ement)	Construction of One (1) Storey Three (3) Classroom School Building, Dagat-Kidavao Integrated School, Valencia City, Bukidnon (School ID: 500703)	Construction	YES	Competitive Bidding	28-Jun-20	21-Jul-20	17-Aug-20	27-Aug-20	DepEd's C.Y. 2020 BEFF	Php7,500,000.00			Complete construction of (7.00m x 27.00m plus corridor 2.50m) one (1) storey three (3) classroom school building with reinforced concrete gutter, handwashing area at both sides, PWD ramp with handrails, window grilles at front and rear windows, parapet wall, glazed tiles at each classroom floor, toilet at each classroom and construction of rain water collector (4000L horizontal stainless steel tank with platform). Complete as per approved plans, POW and specifications.
20KA0144	Concreting of Brgy. Imbayao to Sitio Sinaburan FMR Brgy. Imbayao and Brgy. Sinaburan, Malaybalay City, Bukidnon Brgy. Imbayao - Brgy. Sinaburan, Malaybalay City, Bukidnon 2nd LD	Construction	NO	Competitive Bidding	15-Jul-20	04-Aug-20	25-Aug-20	04-Sep-20	FMR (GAA 2020)	Php24,875,000.00			Construction of 1.50km Farm-to-Market Road with 0.23mm thick PCCP, 2.5m wide/lane
20KA0145	Concreting of Brgy. Maapag to Brgy. Catumbalon FMR Brgy. Maapag to Brgy. Catumbalon, Valencia City, Bukidnon Brgy. Maapag - Brgy. Catumbalon, Valencia City, Bukidnon 4th LD	Construction	NO	Competitive Bidding	15-Jul-20	04-Aug-20	26-Aug-20	04-Sep-20	FMR (GAA 2020)	Php12,935,000.00			Construction of 0.70km Farm-to-Market Road with 0.23mm thick PCCP, 3.05m wide/lane



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BUKIDNON**  
**1<sup>st</sup> DISTRICT ENGINEERING OFFICE**  
REGION X  
Malaybalay City

**UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR INFRASTRUCTURE PROJECT**

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)		Remarks
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total MOOE CO	
20KAN146	Concreting of Purok 9, Brgy. Pinalitan to Purok 2 Brgy. Maapag FMR Brgy. Pinalitan and Brgy. Maapag, Valencia City, Bukidnon Brgy. Pinalitan - Brgy. Maapag, Valencia City, Bukidnon 4th ID	Construction	NO	Competitive Bidding	15-Jul-20	04-Aug-20	25-Aug-20	04-Sep-20	FMR (GAA 2020)	Php11,940,000.00	Construction of 0.75km Farm-to-Market Road with 0.23mm thick PCCP, 2.5m wide/lane

Submitted by:

**ROSMEENDO C. BONGOCAN, JR., M.M.**  
Engineer III  
Head, Procurement Unit

Recommended by:

**CATHERINE C. BUTHEN**  
BAC Chairman

Approved by:

**ALBERTO L. CAINGHOG**  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BUKIDNON**  
**1<sup>st</sup> DISTRICT ENGINEERING OFFICE**  
REGION X  
Malaybalay City

**UPDATED ANNUAL PROCUREMENT PLAN FY 2020 FOR CONSULTING SERVICES**

Code	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks	
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
20CSKA0001	Conduct of Soil Testing/Exploration for F.Y. 2021 Projects Malaybalay City	Quality Assurance Section	No	Competitive Bidding	04-Aug-20	03-Sep-20	06-Oct-20	16-Oct-20	PDE	Php 3,359,892.00		Php 3,359,892.00	Conduct of Geotechnical Soil Investigation/ Exploration for 9 proposed widening of Bridges and 11 road slope/slip protection projects

Submitted by:

  
**ROSMENDO C. BONGOCAN, JR., M.P.**  
Engineer III  
Head, Procurement Unit

Recommended by:  
  
**CATHERINE C. BUTIHEN**  
BAC Chairman

Approved by:



  
**ALBERTO L. CAINGHUG**  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - REGION X  
OFFICE OF THE DISTRICT ENGINEER  
Malaybalay City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-GOODS AND SERVICES

3RD QUARTER

Ref No.	PROCUREMENT PROGRAM/ PROJECT	PMO/ End-user	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks	
					Advertisement	Submission and Receipts of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
	Common Office Supplies(Available @ Procurement Office 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH, Buk. 1st DEO, Malaybalay	No	Public Bidding	February 2020 May 2020 August 2020 Nov. 2020	February 2020 May 2020 August 2020 Nov. 2020	March 2020 June 2020 Sept. 2020 Dec. 2020	March 2020 June 2020 Sept. 2020 Dec. 2020	Gop	6,512,492.66	6,512,492.66			
	Inventory-Common Office Supplies 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH, Buk. 1st DEO, Malaybalay	No	Public Bidding	February 2020 May 2020 August 2020 Nov. 2020	February 2020 May 2020 August 2020 Nov. 2020	March 2020 June 2020 Sept. 2020 Dec. 2020	March 2020 June 2020 Sept. 2020 Dec. 2020	Gop	5,438,158.60	5,438,158.60			
	Common Computer Supplies/Consumables 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH, Buk. 1st DEO, Malaybalay	No	Public Bidding	February 2020 May 2020 August 2020 Nov. 2020	February 2020 May 2020 August 2020 Nov. 2020	March 2020 June 2020 Sept. 2020 Dec. 2020	March 2020 June 2020 Sept. 2020 Dec. 2020	Gop	10,387,357.56	2,619,561.65	2,619,561.65		
	Inventory/Common Computer Supplies 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter		No	Public Bidding	February 2020 May 2020 August 2020 Nov. 2020	February 2020 May 2020 August 2020 Nov. 2020	March 2020 June 2020 Sept. 2020 Dec. 2020	March 2020 June 2020 Sept. 2020 Dec. 2020	Gop	6,303,531.50	1,780,385.75	1,780,385.75		
	Inkjets/Toner for Printers/Copiers/Fax Machine/Plotter 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH, Buk. 1st DEO, Malaybalay	No	Public Bidding	February 2020 May 2020 August 2020 Nov. 2020	February 2020 May 2020 August 2020 Nov. 2020	March 2020 June 2020 Sept. 2020 Dec. 2020	March 2020 June 2020 Sept. 2020 Dec. 2020	Gop	123,613.00	123,613.00			
	Common Janitorial Supplies 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH, Buk. 1st DEO, Malaybalay	No	Public Bidding	February 2020 May 2020 August 2020 Nov. 2020	February 2020 May 2020 August 2020 Nov. 2020	March 2020 June 2020 Sept. 2020 Dec. 2020	March 2020 June 2020 Sept. 2020 Dec. 2020	Gop	678,048.06	678,048.06			
	Catering Services 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH, Buk. 1st DEO, Malaybalay	No	Public Bidding	February 2020 May 2020 August 2020 Nov. 2020	February 2020 May 2020 August 2020 Nov. 2020	March 2020 June 2020 Sept. 2020 Dec. 2020	March 2020 June 2020 Sept. 2020 Dec. 2020	Gop	1,700,900.00	1,700,900.00			

Training Materials and Supplies 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH, Buk. 1st DEO, Malaybalay	No	Public Bidding	Februaryv2020 Mayv2020 Augustv2020 Nov.v2020	Februaryv2020 Mayv2020 Augustv2020 Nov.v2020	Marchv2020 Junev2020 Sept.v2020 Dec.v2020	Marchv2020 Junev2020 Sept.v2020 Dec.v2020	Gop	1,580,000.00 495,000.00 320,000.00 445,000.00 320,000.00	1,580,000.00 495,000.00 320,000.00 445,000.00 320,000.00	
Sporting Goods 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH, Buk. 1st DEO, Malaybalay	No	Public Bidding	Februaryv2020 Mayv2020 Augustv2020 Nov.v2020	Februaryv2020 Mayv2020 Augustv2020 Nov.v2020	Marchv2020 Junev2020 Sept.v2020 Dec.v2020	Marchv2020 Junev2020 Sept.v2020 Dec.v2020	Gop	167,489.45 20,810.00 106,679.45 20,000.00 20,000.00	167,489.45 20,810.00 106,679.45 20,000.00 20,000.00	
Repair of IT Equipment & Purchase of Parts 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH, Buk. 1st DEO, Malaybalay	No	Public Bidding	Februaryv2020 Mayv2020 Augustv2020 Nov.v2020	Februaryv2020 Mayv2020 Augustv2020 Nov.v2020	Marchv2020 Junev2020 Sept.v2020 Dec.v2020	Marchv2020 Junev2020 Sept.v2020 Dec.v2020	Gop	481,000.00 188,500.00 97,500.00 97,500.00 97,500.00	481,000.00 188,500.00 97,500.00 97,500.00 97,500.00	
Fire Extinguisher, Water Maintenance & Pressurized Tank 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH, Buk. 1st DEO, Malaybalay	No	Public Bidding	Februaryv2020 Mayv2020 Augustv2020 Nov.v2020	Februaryv2020 Mayv2020 Augustv2020 Nov.v2020	Marchv2020 Junev2020 Sept.v2020 Dec.v2020	Marchv2020 Junev2020 Sept.v2020 Dec.v2020	Gop	194,900.00 48,850.00 50,450.00 47,600.00 48,000.00	194,900.00 48,850.00 50,450.00 47,600.00 48,000.00	
Furniture And Fixtures 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH, Buk. 1st DEO, Malaybalay	No	Public Bidding	Februaryv2020 Mayv2020 Augustv2020 Nov.v2020	Februaryv2020 Mayv2020 Augustv2020 Nov.v2020	Marchv2020 Junev2020 Sept.v2020 Dec.v2020	Marchv2020 Junev2020 Sept.v2020 Dec.v2020	Gop	1,529,000.00 613,250.00 288,750.00 262,250.00 364,750.00	1,529,000.00 613,250.00 288,750.00 262,250.00 364,750.00	
Repair/Maintenance/Improvement of Existing Building & Facilities 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH, Buk. 1st DEO, Malaybalay	No	Public Bidding	Februaryv2020 Mayv2020 Augustv2020 Nov.v2020	Februaryv2020 Mayv2020 Augustv2020 Nov.v2020	Marchv2020 Junev2020 Sept.v2020 Dec.v2020	Marchv2020 Junev2020 Sept.v2020 Dec.v2020	Gop	7,934,859.50 2,240,492.00 1,867,596.00 2,113,705.50 1,713,066.00	7,934,859.50 2,240,492.00 1,867,596.00 2,113,705.50 1,713,066.00	
Electrical Supplies 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH, Buk. 1st DEO, Malaybalay	No	Public Bidding	Februaryv2020 Mayv2020 Augustv2020 Nov.v2020	Februaryv2020 Mayv2020 Augustv2020 Nov.v2020	Marchv2020 Junev2020 Sept.v2020 Dec.v2020	Marchv2020 Junev2020 Sept.v2020 Dec.v2020	Gop	2,811,903.62 1,089,883.12 538,803.80 539,468.85 643,747.85	2,811,903.62 1,089,883.12 538,803.80 539,468.85 643,747.85	
Office Equipment 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH, Buk. 1st DEO, Malaybalay	No	Public Bidding	February 2020 May 2020 August 2020 Nov. 2020	February 2020 May 2020 August 2020 Nov. 2020	March 2020 June 2020 Sept. 2020 Dec. 2020	March 2020 June 2020 Sept. 2020 Dec. 2020	Gop	19,200,403.56 9,031,581.26 4,769,277.26 3,651,916.60 1,747,628.44	19,200,403.56 9,031,581.26 4,769,277.26 3,651,916.60 1,747,628.44	

Vehicles 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH, Buk. 1st DEO, Malaybalay	No	Public Bidding	Februaryv2020 Mayv2020 Augustv2020 Nov.v2020	Februaryv2020 Mayv2020 Augustv2020 Nov.v2020	Marchv2020 Junev2020 Sept.v2020 Dec.v2020	Marchv2020 Junev2020 Sept.v2020 Dec.v2020	Gop	1,200,000.00 - 1,200,000.00 -	1,200,000.00 - 1,200,000.00 -	
Laboratory Apparatus/Equipment & Supplies 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH, Buk. 1st DEO, Malaybalay	No	Public Bidding	Februaryv2020 Mayv2020 Augustv2020 Nov.v2020	Februaryv2020 Mayv2020 Augustv2020 Nov.v2020	Marchv2020 Junev2020 Sept.v2020 Dec.v2020	Marchv2020 Junev2020 Sept.v2020 Dec.v2020	Gop	9,283,000.00 3,671,500.00 1,870,000.00 1,871,500.00 1,870,000.00	9,283,000.00 3,671,500.00 1,870,000.00 1,871,500.00 1,870,000.00	
Christmas Supplies 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH, Buk. 1st DEO, Malaybalay	No	Public Bidding	Februaryv2020 Mayv2020 Augustv2020 Nov.v2020	Februaryv2020 Mayv2020 Augustv2020 Nov.v2020	Marchv2020 Junev2020 Sept.v2020 Dec.v2020	Marchv2020 Junev2020 Sept.v2020 Dec.v2020	Gop	287,200.00 5,000.00 5,000.00 47,200.00 230,000.00	287,200.00 5,000.00 5,000.00 47,200.00 230,000.00	
Procurement of Security & Surveillance Equipment 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH, Buk. 1st DEO, Malaybalay	No	Public Bidding	Februaryv2020 Mayv2020 Augustv2020 Nov.v2020	Februaryv2020 Mayv2020 Augustv2020 Nov.v2020	Marchv2020 Junev2020 Sept.v2020 Dec.v2020	Marchv2020 Junev2020 Sept.v2020 Dec.v2020	Gop	1,300,000.00 235,000.00 505,000.00 280,000.00 280,000.00	1,300,000.00 235,000.00 505,000.00 280,000.00 280,000.00	
Quick Response Equipment 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH, Buk. 1st DEO, Malaybalay	No	Public Bidding	Februaryv2020 Mayv2020 Augustv2020 Nov.v2020	Februaryv2020 Mayv2020 Augustv2020 Nov.v2020	Marchv2020 Junev2020 Sept.v2020 Dec.v2020	Marchv2020 Junev2020 Sept.v2020 Dec.v2020	Gop	381,108.00 35,585.00 142,095.00 20,895.00 182,533.00	381,108.00 35,585.00 142,095.00 20,895.00 182,533.00	
Shop Supplies/Materials 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH, Buk. 1st DEO, Malaybalay	No	Public Bidding	Februaryv2020 Mayv2020 Augustv2020 Nov.v2020	Februaryv2020 Mayv2020 Augustv2020 Nov.v2020	Marchv2020 Junev2020 Sept.v2020 Dec.v2020	Marchv2020 Junev2020 Sept.v2020 Dec.v2020	Gop	- - - -	- - - -	
Kitchen Utensils 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH, Buk. 1st DEO, Malaybalay	No	Public Bidding	Februaryv2020 Mayv2020 Augustv2020 Nov.v2020	Februaryv2020 Mayv2020 Augustv2020 Nov.v2020	Marchv2020 Junev2020 Sept.v2020 Dec.v2020	Marchv2020 Junev2020 Sept.v2020 Dec.v2020	Gop	415,000.00 158,360.00 50,880.00 65,880.00 139,880.00	415,000.00 158,360.00 50,880.00 65,880.00 139,880.00	
Medical Supplies 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH, Buk. 1st DEO, Malaybalay	No	Public Bidding	Februaryv2020 Mayv2020 Augustv2020 Nov.v2020	Februaryv2020 Mayv2020 Augustv2020 Nov.v2020	Marchv2020 Junev2020 Sept.v2020 Dec.v2020	Marchv2020 Junev2020 Sept.v2020 Dec.v2020	Gop	179,000.00 93,500.00 13,500.00 35,500.00 36,500.00	179,000.00 93,500.00 13,500.00 35,500.00 36,500.00	

Publication and Blue prints 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH, Buk. 1st DEO, Malaybalay	No	Public Bidding	February 2020 May 2020 August 2020 Nov. v2020	February 2020 May 2020 August 2020 Nov. v2020	March 2020 June 2020 Sept. v2020 Dec. v2020	March 2020 June 2020 Sept. v2020 Dec. v2020	GOP	456,500.00 126,625.00 101,625.00 101,625.00 126,625.00	456,500.00 126,625.00 101,625.00 101,625.00 126,625.00	
Fuel & Lubricants for Land-Based Equipment 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH, Buk. 1st DEO, Malaybalay	No	Public Bidding	February 2020 May 2020 August 2020 Nov. v2020	February 2020 May 2020 August 2020 Nov. v2020	March 2020 June 2020 Sept. v2020 Dec. v2020	March 2020 June 2020 Sept. v2020 Dec. v2020	GOP	14,951,093.70 3,417,408.50 3,958,268.40 3,462,423.40 4,112,993.40	14,951,093.70 3,417,408.50 3,958,268.40 3,462,423.40 4,112,993.40	
Tires / Spare Parts for Land-Based Equipment 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH, Buk. 1st DEO, Malaybalay	No	Public Bidding	February 2020 May 2020 August 2020 Nov. v2020	February 2020 May 2020 August 2020 Nov. v2020	March 2020 June 2020 Sept. v2020 Dec. v2020	March 2020 June 2020 Sept. v2020 Dec. v2020	GOP	20,453,411.83 5,169,549.60 5,185,195.10 5,195,451.53 4,903,215.60	20,453,411.83 5,169,549.60 5,185,195.10 5,195,451.53 4,903,215.60	
Servicing Needs for Service Vehicles 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH, Buk. 1st DEO, Malaybalay	No	Public Bidding	February 2020 May 2020 August 2020 Nov. v2020	February 2020 May 2020 August 2020 Nov. v2020	March 2020 June 2020 Sept. v2020 Dec. v2020	March 2020 June 2020 Sept. v2020 Dec. v2020	GOP	2,499,940.50 657,070.00 622,623.50 622,623.50 597,623.50	2,499,940.50 657,070.00 622,623.50 622,623.50 597,623.50	
Renewal of Registration/Insurance for Service Vehicles 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH, Buk. 1st DEO, Malaybalay	No	Public Bidding	February 2020 May 2020 August 2020 Nov. v2020	February 2020 May 2020 August 2020 Nov. v2020	March 2020 June 2020 Sept. v2020 Dec. v2020	March 2020 June 2020 Sept. v2020 Dec. v2020	GOP	306,950.08 103,862.52 53,862.52 95,362.52 53,862.52	306,950.08 103,862.52 53,862.52 95,362.52 53,862.52	
Repair/Maintenance of Motor Service Vehicle 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH, Buk. 1st DEO, Malaybalay	No	Public Bidding	February 2020 May 2020 August 2020 Nov. v2020	February 2020 May 2020 August 2020 Nov. v2020	March 2020 June 2020 Sept. v2020 Dec. v2020	March 2020 June 2020 Sept. v2020 Dec. v2020	GOP	166,400.00 41,600.00 41,600.00 41,600.00 41,600.00	166,400.00 41,600.00 41,600.00 41,600.00 41,600.00	
Uniforms and T-shirts 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH, Buk. 1st DEO, Malaybalay	No	Public Bidding	February 2020 May 2020 August 2020 Nov. v2020	February 2020 May 2020 August 2020 Nov. v2020	March 2020 June 2020 Sept. v2020 Dec. v2020	March 2020 June 2020 Sept. v2020 Dec. v2020	GOP	2,251,000.00 904,000.00 864,000.00 454,000.00 29,000.00	2,251,000.00 904,000.00 864,000.00 454,000.00 29,000.00	
Reimbursement 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	No	No	Public Bidding	February 2020 May 2020 August 2020 Nov. v2020	February 2020 May 2020 August 2020 Nov. v2020	March 2020 June 2020 Sept. v2020 Dec. v2020	March 2020 June 2020 Sept. v2020 Dec. v2020	GOP	1,930,000.00 527,500.00 467,500.00 467,500.00 467,500.00	1,930,000.00 527,500.00 467,500.00 467,500.00 467,500.00	

Gender and Development 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH, Buk. 1st DEO, Malaybalay	No	Public Bidding	February 2019 May 2019 August 2019 Nov. 2019	February 2019 May 2019 August 2019 Nov. 2019	March 2019 June 2019 Sept. 2019 Dec. 2019	March 2019 June 2019 Sept. 2019 Dec. 2019	GoP	220,000.00 170,000.00 170,000.00 220,000.00	220,000.00 170,000.00 170,000.00 220,000.00	
Road Maintenance Tools, Supplies And Materials 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH, Buk. 1st DEO, Malaybalay	No	Public Bidding	February 2020 May 2020 August 2020 Nov. 2020	February 2020 May 2020 August 2020 Nov. 2020	March 2020 June 2020 Sept. 2020 Dec. 2020	March 2020 June 2020 Sept. 2020 Dec. 2020	GoP	57,900,559.10 14,808,442.65 15,752,486.65 14,429,507.15 12,910,122.65	57,900,559.10 14,808,442.65 15,752,486.65 14,429,507.15 12,910,122.65	
Office Devices 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH, Buk. 1st DEO, Malaybalay	No	Public Bidding	February 2020 August 2020	February 2020 August 2020	March 2020 Sept. 2020	March 2020 Sept. 2020	GoP	16,240,300.00 6,732,600.00 3,350,800.00 3,994,700.00 2,162,200.00	16,240,300.00 6,732,600.00 3,350,800.00 3,994,700.00 2,162,200.00	
Unforeseen Contingency 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH, Buk. 1st DEO, Malaybalay	No	Public Bidding	February 2020 May 2020 August 2020	February 2020 May 2020 August 2020	March 2020 June 2020 Sept. 2020	March 2020 June 2020 Sept. 2020	GoP	1,570,000.00 490,000.00 360,000.00 360,000.00 360,000.00	1,570,000.00 490,000.00 360,000.00 360,000.00 360,000.00	
Miscellaneous 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH, Buk. 1st DEO, Malaybalay	No	Public Bidding	February 2020 May 2020 August 2020 Nov. 2020	February 2020 May 2020 August 2020 Nov. 2020	March 2020 June 2020 Sept. 2020 Dec. 2020	March 2020 June 2020 Sept. 2020 Dec. 2020	GoP	1,809,000.00 466,000.00 488,500.00 466,000.00 388,500.00	1,809,000.00 466,000.00 488,500.00 466,000.00 388,500.00	
Other Categories 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH, Buk. 1st DEO, Malaybalay	No	Public Bidding	February 2020 May 2020 August 2020 Nov. 2020	February 2020 May 2020 August 2020 Nov. 2020	March 2020 June 2020 Sept. 2020 Dec. 2020	March 2020 June 2020 Sept. 2020 Dec. 2020	GoP	147,000.00 - 49,000.00 - 98,000.00	147,000.00 - 49,000.00 - 98,000.00	

Prepared by:

**ROSMEENDO C. BONGSACAN, JR.-M.M.**  
Engineer IX  
Head, Procurement Unit

Recommended by:

**OCTAVIUS CESAR E. AZURA, MPA**  
Assistant District Engineer  
BAC Chairman

Approved by:

**ALBERTO L. CHINGHOG**  
District Engineer