

DEPARTMENT OF PUBLIC WORKS & HIGHWAYS

Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte


Updated Annual Procurement Plan for Consulting Services CY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advert/Posting of Bids/RFI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CSAB01 Package 1	CONDUCT OF SOIL TESTING/EXPLORATION FOR THE PROPOSED FLOOD CONTROL PROJECTS, NUEVA ERA, DINGRAS, BANNA & SOLSONA, ILOCOS NORTE	IN2DEO	no	Competitive Bidding	1/27-2/2/2022	02/23/22	03/09/22	03/10/22	PDE 2021	687,129.63		687,129.63	CONDUCT OF SOIL TESTING/EXPLORATION FOR THE PROPOSED FLOOD CONTROL PROJECTS
22CSAB02 Package 2	CONDUCT OF SOIL TESTING/EXPLORATION FOR THE PROPOSED BRIDGE WIDENING ALONG MANILA NORTH ROAD, BATAC-PINILI VIA MAIPALIG ROAD AND PIAS-CURRIMAO-BALACAD ROAD	IN2DEO	no	Competitive Bidding	7/12-18/2022	08/03/22	08/19/22	08/23/22	PDE 2022	3,430,342.80		3,430,342.80	CONDUCT OF SOIL TESTING/EXPLORATION FOR THE PROPOSED BRIDGE WIDENING
22CSAB03 Package 3	CONDUCT OF SOIL TESTING/EXPLORATION FOR THE PROPOSED SLOPE PROTECTION, ILOCOS NORTE-ABRA RD, BATAC-ESPIRITU (BANNA) RD, BATAC-PINILI VIA MAIPALIG RD, ILOCOS NORTE-APAYAO RD	IN2DEO	no	Competitive Bidding	7/12-18/2022	08/03/22	08/19/22	08/23/22	PDE 2022	1,374,259.27		1,374,259.27	CONDUCT OF SOIL TESTING/EXPLORATION FOR THE PROPOSED FLOOD CONTROL PROJECTS
22CSAB04 Package 4	CONDUCT OF SOIL TESTING/EXPLORATION FOR THE PROPOSED MULTI-PURPOSE BUILDINGS, CURRIMAO, PINILI, MARCOS, DINGRAS, PAQAY & BATAC CITY, ILOCOS NORTE	IN2DEO	no	Competitive Bidding	7/12-18/2022	08/03/22	08/19/22	08/23/22	PDE 2022	1,199,971.20		1,199,971.20	CONDUCT OF SOIL TESTING/EXPLORATION FOR THE PROPOSED MULTI-PURPOSE BUILDINGS
TOTAL										6,691,702.90		6,691,702.90	

Prepared by:

Recommending Approval:

Approved:


DONALD DELA CRUZ
OIC-Head, Procurement Unit


ROSALINE A. CACAO
BAC Chairperson

on-leave
MATHIAS L. MALENAB
District Engineer

By Authority of the District Engineer:


SHELLY PE BENITO
Asst. District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
ILOCOS NORTE
SECOND DISTRICT ENGINEERING OFFICE
REGION I

San Pablo, San Nicolas, Ilocos Norte

Name of Office: DPWH-Ilocos Norte 2nd District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan (Goods and Services) for FY 2022

Code (PAP)	Procurement program/Project	Is this an Early Procurement Activity? (Yes/No)	PMO/ IU/EU	Procurement Mode	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
AB-2022-0001	Supply and Delivery and Installation of Modular Laminated Workstation at DPWH Bldg., Ilocos Norte Second DEO, San Pablo, San Nicolas, Ilocos Norte	No	IN2DEO	Small Value Procurement	01/10-12/22	1/14/22	02/09/2022	2/28/22	EAO	949,965.14		940,500.00	Supply and Delivery and Installation of Modular Laminated Workstation
AB-2022-0002	Supply and Delivery of Diesel Fuel and Regular Gasoline for Various Activities within Ilocos Norte Second District	No	IN2DEO	Small Value Procurement	2/10-12/22	2/16/22	03/01/2022	03/03/2022	Routine Maint.	499,275.00		498,750.00	Supply and Delivery of Thermoplastic Paint (White) and Thermoplastic Paint (Yellow)
AB-2022-0003	Supply and Delivery of Various Medical Equipments for use at DPWH IN2DEO, San Pablo, San Nicolas, Ilocos Norte	No	IN2DEO	Small Value Procurement	3/3-5/22	03/08/2022	3/23/22	3/15/22	EAO	51,661.17		51,617.50	Supply and Delivery of Plastic Barriers with DPWH logo and Traffic cones with DPWH logo
AB-2022-0004	Supply and Delivery of Various Medical Supplies for Use at DPWH IN2DEO, San Pablo, San Nicolas, Ilocos Norte	No	IN2DEO	Small Value Procurement	3/3-5/22	03/08/2022	03/11/2022	3/15/22	EAO	50,999.03		50,939.37	Supply and Delivery of ReflectORIZED Traffic Paint White
AB-2022-0005	Supply and Delivery of Long Sleeves for Use of Ilocos Norte Second District Engineering Office Personnel	No	IN2DEO	Small Value Procurement	3/3-5/22	03/08/2022	3/23/22	3/29/22	Routine Maint.	234,496.50		232,200.00	Supply and Delivery of Drums for Various Copier
AB-2022-0006	Supply and Delivery of Road Works and Safety Devices for Use Along National Roads within Ilocos Norte Second District	No	IN2DEO	Small Value Procurement	3/3-5/22	03/08/2022	3/23/22	3/29/22	Routine Maint.	185,094.00		183,234.00	Supply and Delivery of Round Shovel, Flat Shovel and Wheel Borrow
AB-2022-0007	Supply and Delivery of ReflectORIZED Traffic Paint White, ReflectORIZED Traffic Paint Yellow and Paint Brush for Use in Repainting of Pavement Markings along National Roads within Ilocos Norte Second District	No	IN2DEO	Small Value Procurement	3/3-5/22	03/08/2022	03/11/2022	3/17/22	Routine Maint.	999,936.00		996,909.00	Supply and Delivery of ReflectORIZED Traffic Paint Yellow
AB-2022-0008	Supply and Delivery of Thermoplastic Paint (white) and Thermoplastic Paint (yellow) for Use Along National Roads within Ilocos Norte 2nd District	No	IN2DEO	Small Value Procurement	3/3-5/22	03/08/2022	3/23/22	3/29/22	Routine Maint.	492,964.50		489,465.00	Supply and Delivery of Thermoplastic Paint (white) and Thermoplastic Paint (yellow)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
ILOCOS NORTE
SECOND DISTRICT ENGINEERING OFFICE
REGION I
San Pablo, San Nicolas, Ilocos Norte

Name of Office: DPWH-Ilocos Norte 2nd District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan (Goods and Services) for FY 2022

Code (PAP)	Procurement program/Project	Is this an Early Procurement Activity? (Yes/No)	PHO/ IJ/EU	Procurement Mode	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
AB-2022-0009	Supply and Delivery of Asphalt Cement and Emulsified Asphalt (SS1) for Slurry Sealing Along National Roads within Ilocos Norte 2nd District	No	IN2DEO	Small Value Procurement	3/3-5/22	03/08/2022	03/11/2022	3/17/22	Routine Maint.	985,625.00		985,600.00	Supply and Delivery of Asphalt Cement and Emulsified Asphalt (SS1)
AB-2022-0010	Supply and Delivery of Customized Legal Size Binder Leaf (Folder) and Data File Box for use at DPWH-IN2DEO, San Pablo, San Nicolas, Ilocos Norte	No	IN2DEO	Small Value Procurement	3/3-5/22	03/08/2022	03/11/2022	3/15/22	EAO	206,000.00		150,000.00	Supply and Delivery of Customized Legal Size Binder Leaf (Folder) and Data File Box
AB-2022-0011	Supply and Delivery of Two(2) units Biometric Device for Use at DPWH IN2DEO, San Pablo, San Nicolas, Ilocos Norte	No	IN2DEO	Shopping	N/A	03/08/2022	3/23/22	3/29/22	EAO	49,900.00		47,900.00	Supply and Delivery of Two(2) units Biometric Device
AB-2022-0012	Supply and Delivery of Battery for Use in the Immediate Repair of Service Vehicle, Ford Everest Trend 2 Wagon with Government Plates No. ICL 3181	No	IN2DEO	Shopping	N/A	3/16/22	3/23/22	3/29/22	EAO	11,500.00		11,400.00	Supply and Delivery of Two(2) units Biometric Device
AB-2022-0013	Supply and Delivery and Installation of Modular Laminated Workstation at DPWH Bldg., Ilocos Norte Second DEO, San Pablo, San Nicolas, Ilocos Norte	No	IN2DEO	Small Value Procurement	3/11-13/22	3/18/22	3/23/22	3/29/22	EAO	999,840.00		998,400.00	Supply and Delivery of Battery for Use in the Immediate Repair of Service Vehicle, Ford Everest Trend 2 Wagon with Government Plate No. ICL 3181
AB-2022-0014	Supply and Delivery of Advocacy Shirts (GAD Personalized T-Shirts)	No	IN2DEO	Shopping	N/A	3/16/22	3/23/22	3/29/22	EAO	13,860.00		13,860.00	Supply and Delivery of Advocacy Shirts (GAD Personalized T-Shirts)
AB-2022-0015	Supply and Delivery of Aluminum Framed Glass Sliding Door with Partition (Powdered Coated) (including complete installation) for use at Construction Section, Finance Section and Procurement Unit	No	IN2DEO	Small Value Procurement	3/17-19/22	3/21/22	3/23/22	3/31/22	EAO	121,149.00		121,099.77	Supply and Delivery of Aluminum Framed Glass Sliding Door with Partition (Powdered Coated) (including complete installation) for use at Construction Section, Finance Section and Procurement Unit
AB-2022-0016	Supply and Delivery of Various Spare Parts for use in the Preventive and Corrective Maintenance of Equipment and Service Vehicle assigned at Maintenance Section	No	IN2DEO	Small Value Procurement	3/17-19-22	3/21/22	3/23/22	3/29/22	Routine Maint.	212,950.00		210,450.00	Supply and Delivery of Various Spare Parts
AB-2022-0017	Supply and Delivery of Diesel Fuel and Regular Gasoline for Various Activities within Ilocos Norte 2nd District	No	IN2DEO	Small Value Procurement	3/17-19-22	3/21/22	3/23/22	3/29/22	Routine Maint.	899,970.00		894,470.00	Supply and Delivery of Diesel Fuel and Regular Gasoline



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
ILOCOS NORTE
SECOND DISTRICT ENGINEERING OFFICE
REGION I
San Pablo, San Nicolas, Ilocos Norte

Name of Office: DPWH-Ilocos Norte 2nd District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan (Goods and Services) for FY 2022

Code (PAP)	Procurement program/Project	Is this an Early Procurement Activity? (Yes/No)	PMO/ IU/EU	Procurement Mode	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
AB-2022-0018	Supply and Delivery of Portland Cement for use in the Repair/Maintenance of National Roads within Ilocos Norte 2nd District	No	IN2DEO	Shopping	N/A	4/21/22	05/12/2022	5/16/22	Routine Maint.	16,695.00		16,695.00	Supply and Delivery of Portland Cement
AB-2022-0019	Supply and Delivery of Asphalt Sealant Penetration Grade 30-40 for use in maintenance of National Roads and Bridges within Ilocos Norte 2nd District	No	IN2DEO	Small Value Procurement	04/13-15/22	4/21/22	05/02/2022	05/11/2022	Routine Maint.	497,952.00		495,300.00	Supply and Delivery of Asphalt Sealant Penetration Grade 30-40
AB-2022-0020	Supply and Delivery of Paint "International Orange" for use in Repainting of Steel Bridges and Road Signages Posts along National Roads Within Ilocos Norte 2nd District	No	IN2DEO	Small Value Procurement	4/13-15/22	04/21/22	05/02/2022	05/11/2022	Routine Maint.	249,973.50		235,200.00	Supply and Delivery of Paint "International Orange"
AB-2022-0021	Supply and Delivery of Aggregate Surface Course Materials for use in Slurry sealing along National Roads within Ilocos Norte 2nd District	No	IN2DEO	Shopping	N/A	4/21/22	05/12/2022	5/16/22	Routine Maint.	49,959.00		49,410.00	Supply and Delivery of Aggregate Surface Course Materials
AB-2022-0022	Supply and Delivery of Chevron Directional Sign for use along National Roads Within Ilocos Norte 2nd District	No	IN2DEO	Small Value Procurement	4/13-15/22	4/21/22	05/02/2022	05/11/2022	Routine Maint.	494,392.50		489,555.00	Supply and Delivery of Chevron Directional Sign
22GAB0001	SUPPLY AND DELIVERY OF IT EQUIPMENT DESKTOP COMPUTER, LAPTOP COMPUTER & PRINTER (A4 & A3) FOR USE AT DPWH-IN2DEO, SAN NICOLAS, ILOCOS NORTE	No	IN2DEO	Public Bidding	4/27/22 - 5/3/22	5/18/22	6/16/22	6/24/22	EAO	2,574,000.00		2,203,890.00	SUPPLY AND DELIVERY OF IT EQUIPMENT DESKTOP COMPUTER, LAPTOP COMPUTER & PRINTER (A4 & A3)
AB-2022-0023	Supply and Delivery of Diesel Fuel and Lubricants for Various Activities within Ilocos Norte 2nd District	No	IN2DEO	Small Value Procurement	4/27-29/22	05/04/2022	05/10/2022	5/13/22	Routine Maint.	857,604.00		856,930.00	Supply and Delivery of Diesel Fuel and Lubricants
AB-2022-0024	Supply and Delivery of Topup Cover for Toyota Hilux for Use of Service Vehicle Toyota Hilux Pick up assigned at DPWH IN2DEO	No	IN2DEO	Small Value Procurement	4/27-29/22	05/04/2022	05/10/2022	5/13/22	Routine Maint.	147,500.00		147,400.00	Supply and Delivery of Topup Cover for Toyota Hilux
AB-2022-0025	Supply and Delivery of Various Supplies for use in the Mitigation of COVID-19 Transmission at DPWH IN2DEO, San Nicolas, Ilocos Norte	No	IN2DEO	Small Value Procurement	5/12-14/22	5/18/22	5/24/22	06/01/2022	Routine Maint.	249,000.00		247,600.00	Supply and Delivery of Various Supplies for use in the Mitigation of COVID-19 Transmission



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
ILOCOS NORTE
SECOND DISTRICT ENGINEERING OFFICE
REGION I
San Pablo, San Nicolas, Ilocos Norte

Name of Office: DPWH-Ilocos Norte 2nd District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan (Goods and Services) for FY 2022

Code (PAP)	Procurement program/Project	Is this an Early Procurement Activity? (Yes/No)	PNO/ IU/EU	Procurement Mode	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
AB-2022-0026	SUPPLY AND DELIVERY OF ASPHALT CEMENT AND EMULSIFIED ASPHALT (SS1) FOR SLURRY SEALING ALONG NATIONAL ROADS WITHIN ILOCOS NORTE 2ND DISTRICT	No	IN2DEO	Small Value Procurement	6/2-4/22	06/07/2022	6/16/22	6/20/22	Routine Maint.	991,147.50		989,024.00	SUPPLY AND DELIVERY OF ASPHALT CEMENT AND EMULSIFIED ASPHALT (SS1)
AB-2022-0027	Supply and Delivery of Coldmix for use along National Roads Within Ilocos Norte Second District	No	IN2DEO	Small Value Procurement	6/2-4/22	06/07/2022	6/16/22	6/20/22	Routine Maint.	297,990.00		296,700.00	Supply and Delivery of Coldmix
AB-2022-0028	Supply and Delivery of Gloss Latex Paint White and Paint Brush for use in Repainting of Concrete Bridges along National Roads within Ilocos Norte 2nd District	No	IN2DEO	Small Value Procurement	6/2-4/22	06/07/2022	6/16/22	6/20/22	Routine Maint.	249,953.55		248,911.00	Supply and Delivery of Gloss Latex Paint White and Paint Brush
AB-2022-0029	Supply and Delivery of ReflectORIZED Traffic Paint White, ReflectORIZED Traffic Paint Yellow, Paint Reducer and Paint Brush for use in repainting of Pavement Markings along National Roads within Ilocos Norte Second District	No	IN2DEO	Small Value Procurement	6/2-4/22	06/07/2022	6/16/22	6/20/22	Routine Maint.	999,881.40		972,894.00	Supply and Delivery of ReflectORIZED Traffic Paint White, ReflectORIZED Traffic Paint Yellow, Paint Reducer and Paint Brush
AB-2022-0030	SUPPLY AND DELIVERY OF PLASTIC BARRIERS WITH DPWH Logo AND TRAFFIC CONES WITH DPWH Logo FOR USE IN MAINTENANCE SERVICES FOR AUTOMATED TRAFFIC DATA COLLECTION PROGRAM	No	IN2DEO	Small Value Procurement	6/2-4/22	06/07/2022	6/16/22	6/20/22	Routine Maint.	249,873.75		247,890.00	SUPPLY AND DELIVERY OF PLASTIC BARRIERS WITH DPWH Logo AND TRAFFIC CONES WITH DPWH Logo
AB-2022-0031	Supply and Delivery of Thermoplastic Paint (White) and Thermoplastic Paint (Yellow) for use Along National Roads Within Ilocos Norte 2nd District	No	IN2DEO	Small Value Procurement	6/2-4/22	06/07/2022	6/16/22	6/20/22	Routine Maint.	999,081.48		985,102.00	Supply and Delivery of Thermoplastic Paint (White) and Thermoplastic Paint (Yellow)
AB-2022-0032	SUPPLY AND DELIVERY OF RAINCOATS AND RAINBOOTS FOR USE OF DPWH ILOCOS NORTE 2ND DISTRICT OFFICE PERSONNEL	No	IN2DEO	Small Value Procurement	6/2-4/22	06/07/2022	6/16/22	6/20/22	Routine Maint.	284,560.17		261,498.00	SUPPLY AND DELIVERY OF RAINCOATS AND RAINBOOTS
AB-2022-0033	SUPPLY AND DELIVERY OF DIESEL FUEL AND REGULAR GASOLINE FOR USE OF VARIOUS ACTIVITIES WITHIN ILOCOS NORTE 2ND DISTRICT ENGINEERING OFFICE	FAILED											
AB-2022-0034	SUPPLY AND DELIVERY OF REGULATORY SIGN, WARNING SIGN, TRAFFIC INSTRUCTION SIGN AND POST FOR USE ALONG NATIONAL ROADS WITHIN ILOCOS NORTE SECOND DISTRICT	No	IN2DEO	Small Value Procurement	6/2-4/22	06/07/2022	6/16/22	6/20/22	Routine Maint.	499,185.75		490,566.00	SUPPLY AND DELIVERY OF REGULATORY SIGN, WARNING SIGN, TRAFFIC INSTRUCTION SIGN AND POST



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
ILOCOS NORTE
SECOND DISTRICT ENGINEERING OFFICE
REGION I
San Pablo, San Nicolas, Ilocos Norte

Name of Office: DPWH-Ilocos Norte 2nd District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan (Goods and Services) for FY 2022

Code (PAP)	Procurement program/Project	Is this an Early Procurement Activity? (Yes/No)	PHO/ IU/EU	Procurement Mode	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/P posting of IB	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Z2GAB0002	Supply and Delivery of Hydraulic Breaker w/ Quick Coupler for use of Equipment (Hydraulic Excavator w/ DPCN FL7 - 1148)	No	IN2DEO	Public Bidding	6/9-15/22	6/29/22	07/08/2022	7/18/22	Routine Maint.	1,000,000.00		1,000,000.00	Supply and Delivery of Hydraulic Breaker w/ Quick Coupler
AB-2022-0035	Supply and Delivery of Engineering Tools for use along National Roads within Ilocos Norte Second District	No	IN2DEO	Small Value Procurement	06/16-18/22	6/23/22	6/28/22	6/30/22	Routine Maint.	191,300.00		191,300.00	Supply and Delivery of Engineering Tools
AB-2022-0036	Supply and Delivery of Grass Cutter for use in the Various Activities of Maintenance Section	No	IN2DEO	Small Value Procurement	06/16-18/22	6/23/22	6/28/22	6/30/22	Routine Maint.	273,600.00		273,600.00	Supply and Delivery of Grass Cutter
AB-2022-0037	SUPPLY AND DELIVERY OF DIESEL FUEL AND REGULAR GASOLINE FOR USE OF VARIOUS ACTIVITIES WITHIN ILOCOS NORTE 2ND DISTRICT ENGINEERING OFFICE	No	IN2DEO	Small Value Procurement	06/16-18/22	6/23/22	6/28/22	6/30/22	Routine Maint.	982,000.00		982,000.00	SUPPLY AND DELIVERY OF DIESEL FUEL AND REGULAR GASOLINE
AB-2022-0038	Supply and Delivery of Reversible Parka Jacket with Hood and DPWH Logo For use at Quality Assurance Section , DPWH - IN2DEO, San Nicolas, Ilocos Norte	No	IN2DEO	Small Value Procurement	06/16-18/22	6/23/22	6/28/22	6/30/22	EAO	87,150.00		87,150.00	SUPPLY AND DELIVERY OF DIESEL FUEL AND REGULAR GASOLINE
AB-2022-0039	Supply & Delivery of Asphalt Sealant (Penetration Grade 30-40) for use within 2nd District of Ilocos Norte	No	IN2DEO	Small Value Procurement	7/7-9/22	7/13/22	7/18/22	7/20/22	Routine Maint.	989,520.00		989,520.00	Supply & Delivery of Asphalt Sealant (Penetration Grade 30-40)
Z2GAB0003	Supply & Delivery of Asphalt Cement Penetration Grade 60-70 for use within 2nd District of Ilocos Norte	No	IN2DEO	Public Bidding	7/7-13/22	7/29/22	8/8/22	8/18/22	Routine Maint.	2,256,715.00		2,256,715.00	Supply & Delivery of Asphalt Cement Penetration Grade 60-70
Z2GAB0004	Supply & Delivery of ReflectORIZED Traffic Paint (White) & Yellow for use in Lane line and other Roadside Structures, Repainting along National Roads within 2nd District of Ilocos Norte	No	IN2DEO	Public Bidding	7/7-13/22	7/29/22	8/8/22	8/18/22	Routine Maint.	1,601,625.00		1,601,625.00	Supply & Delivery of ReflectORIZED Traffic Paint (White) & Yellow
AB-2022-0040	Supply & Delivery of Paint "International Orange" for use in the repainting of Bridge, traffic signs post within 2nd District of Ilocos Norte	No	IN2DEO	Small Value Procurement	7/7-9/22	7/13/22	7/18/22	7/20/22	Routine Maint.	264,768.00		264,768.00	Supply & Delivery of Paint "International Orange"



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
ILOCOS NORTE
SECOND DISTRICT ENGINEERING OFFICE
REGION I
San Pablo, San Nicolas, Ilocos Norte

Name of Office: DPWH-Ilocos Norte 2nd District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan (Goods and Services) for FY 2022

Code (PNP)	Procurement program/Project	Is this an Early Procurement Activity? (Yes/No)	PMO/ IU/EU	Procurement Mode	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
AB-2022-0041	Supply & Delivery of Aggregate Surface Materials for use in the Repair & Maintenance of Roads within 2nd District of Ilocos Norte	No	IN2DEO	Small Value Procurement	7/7-9/22	7/13/22	7/18/22	7/20/22	Routine Maint.	50,508.00		50,508.00	Supply & Delivery of Aggregate Surface Materials
AB-2022-0042	Supply & Delivery of Portland Cement and other necessary materials needed in the Repair and Maintenance of National Roads within 2nd District of Ilocos Norte	No	IN2DEO	Shopping	N/A	7/13/22	7/18/22	7/20/22	Routine Maint.	33,525.00		33,525.00	Supply & Delivery of Portland Cement and other necessary materials
22GAB0005	Supply & Delivery of Protective gears , raincoats, First Aide Kits, rubber shoes, long sleeves, tools and other accessories for use of DPWH-Personnel at DPWH-IN2ndDEO	No	IN2DEO	Public Bidding	7/7-13/22	7/29/22	8/8/22	8/18/22	Routine Maint.	1,039,368.00		1,039,368.00	Supply & Delivery of Protective gears , raincoats, First Aide Kits, rubber shoes, long sleeves, tools and other accessories
AB-2022-0043	Supply & Delivery of Chevron Directional Sign for use along national roads and bridges within 2nd District of Ilocos Norte	No	IN2DEO	Small Value Procurement	7/7-9/22	7/13/22	7/18/22	7/20/22	Routine Maint.	189,931.50		189,931.50	Supply & Delivery of Chevron Directional Sign
AB-2022-0044	Supply & Delivery of Asphalt Emulsified Cationic SS1 for use within Ilocos Norte 2nd District	No	IN2DEO	Small Value Procurement	7/7-9/22	7/13/22	7/18/22	7/20/22	Routine Maint.	501,509.76		501,509.76	Supply & Delivery of Asphalt Emulsified Cationic SS1
AB-2022-0045	Supply & Delivery of Advance Warning Signs, Informative Signs, Directional Signs and Bridge Name for use along National Roads and Bridges within 2nd District of Ilocos Norte	No	IN2DEO	Small Value Procurement	7/7-9/22	7/13/22	7/18/22	7/20/22	Routine Maint.	668,310.00		668,310.00	Supply & Delivery of Advance Warning Signs, Informative Signs, Directional Signs and Bridge Name
AB-2022-0046	Supply & Delivery of Thermoplastic Paint White & Yellow for use in Pavement Markings within 2nd District of Ilocos Norte	No	IN2DEO	Small Value Procurement	7/7-9/22	7/13/22	7/18/22	7/20/22	Routine Maint.	401,480.35		401,480.35	Supply & Delivery of Thermoplastic Paint White & Yellow
22GAB0006	Supply & Delivery of Guardrails and Accessories including G.I. post for use at 2nd District of Ilocos Norte	No	IN2DEO	Public Bidding	7/7-13/22	7/29/22	8/8/22	8/18/22	Routine Maint.	1,447,500.00		1,447,500.00	Supply & Delivery of Guardrails and Accessories including G.I. post
22GAB0007	Supply & Delivery of various spare parts for use in the Corrective Maintenance (CM): Repairs, and Preventive Maintenance (PM): batteries/tires/ accessories and tools of Equipment and Service Vehicles of DPWH-IN2DEO	No	IN2DEO	Public Bidding	10/6-12/22	10/27/22	11/07/2022	11/17/22	Routine Maint.	1,027,040.00		1,027,040.00	Supply & Delivery of various spare parts



Name of Office: DPWH-Ilocos Norte 2nd District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan (Goods and Services) for FY 2022

Code (PAP)	Procurement program/Project	Is this an Early Procurement Activity? (Yes/No)	PMO/ IU/EU	Procurement Mode	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MDOE	CO	
AB-2022-0047	Supply & Delivery of Lubricants: Engine Oil, Gear Oil, ATF, Hydraulic Oil, Brake Fluid, Steering Fluid, and Grease for use of Equipments and Service Vehicles of DPWH-IN2ndDEO	No	IN2DEO	Small Value Procurement	10/6-8/22	10/12/2022	10/17/22	10/19/22	Routine Maint.	173,516.00		173,516.00	Supply & Delivery of Lubricants: Engine Oil, Gear Oil, ATF, Hydraulic Oil, Brake Fluid, Steering Fluid, and Grease
AB-2022-0048	Supply & Delivery of IT Equipment, computer supplies/consumables and softwares, accessories and peripherals for use at DPWH-IN2ndDEO, San Pablo, San Nicolas, Ilocos Norte	No	IN2DEO	Small Value Procurement	10/6-8/22	10/12/2022	10/17/22	10/19/22	EAO/PDE	218,810.00		218,810.00	Supply & Delivery of IT Equipment, computer supplies/consumables and softwares, accessories and peripherals
AB-2022-0049	Supply & Delivery of various office supplies, accessories and other categories for use at 2nd District of Ilocos Norte	No	IN2DEO	Small Value Procurement	10/6-8/22	10/12/2022	10/17/22	10/19/22	EAO/PDE	374,144.00		374,144.00	Supply & Delivery of various office supplies, accessories and other categories
AB-2022-0050	Supply & Delivery of janitorial supplies and medical supplies/apparatus for use at 2nd District of Ilocos Norte	No	IN2DEO	Small Value Procurement	10/6-8/22	10/12/2022	10/17/22	10/19/22	EAO/PDE	118,485.16		118,485.16	Supply & Delivery of janitorial supplies and medical supplies/apparatus
AB-2022-0051	Supply & Delivery of Electrical/ Mechanical/ Carpentry Equipment/supplies and accessories for use at DPWH-IN2ndDEO	No	IN2DEO	Small Value Procurement	10/6-8/22	10/12/2022	10/17/22	10/19/22	EAO	289,860.68		289,860.68	Supply & Delivery of Electrical/ Mechanical/ Carpentry Equipment/supplies and accessories
AB-2022-0052	Supply & Delivery of Laboratory Equipment & Accessories for use at DPWH-IN2ndDEO	No	IN2DEO	Public Bidding	10/6-12/22	10/27/22	11/07/2022	11/17/22	EAO	6,397,844.24		6,397,844.24	Supply & Delivery of Laboratory Equipment & Accessories
AB-2022-0053	Repair & Maintenance of Office Equipment, Laboratory Equipment and various chemical solutions at DPWH-IN2ndDEO	No	IN2DEO	Small Value Procurement	10/6-8/22	10/12/2022	10/17/22	10/19/22	EAO	400,000.00		400,000.00	Repair & Maintenance of Office Equipment, Laboratory Equipment and various chemical solutions at DPWH-IN2ndDEO
AB-2022-0054	Supply, Delivery & Maintenance of engineering equipment and accessories for use at 2nd District of Ilocos	No	IN2DEO	Small Value Procurement	10/6-8/22	10/12/2022	10/17/22	10/19/22	EAO	254,400.00		254,400.00	Supply, Delivery & Maintenance of engineering equipment and accessories
22GAB0009	Supply and Delivery Vehicle for use at 2nd District of Ilocos	No	IN2DEO	Public Bidding	10/6-12/22	10/27/22	11/07/2022	11/17/22	EAO	8,442,200.00		8,442,200.00	Supply and Delivery Vehicle



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
ILOCOS NORTE
SECOND DISTRICT ENGINEERING OFFICE
REGION I
San Pablo, San Nicolas, Ilocos Norte

Office of: DPWH-Ilocos Norte 2nd District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan (Goods and Services) for FY 2022

Procurement program/Project	Is this an Early Procurement Activity? (Yes/No)	PHO/ IU/EU	Procurement Mode	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/P posting of IB	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Supply and Delivery & Lease of Venue, Including Hotel Accommodation, Meals, Training Kits, and Transportation for use at 2nd District of Ilocos	No	IN2DEO	Small Value Procurement	10/6-8/22	10/12/2022	10/17/22	10/19/22	BAO	676,660.00		676,660.00	Supply and Delivery & Lease of Venue, Including Hotel Accommodation, Meals, Training Kits, and Transportation for use at 2nd District of Ilocos
SUPPLY AND DELIVERY OF DIESEL FUEL AND REGULAR GASOLINE FOR USE OF VARIOUS ACTIVITIES WITHIN ILOCOS NORTE 2ND DISTRICT ENGINEERING OFFICE	No	IN2DEO	Small Value Procurement	10/6-8/22	10/12/2022	10/17/22	10/19/22	BAO	760,963.55		760,963.55	Supply and Delivery & Lease of Venue, Including Hotel Accommodation, Meals, Training Kits, and Transportation for use at 2nd District of Ilocos
TOTAL									47,480,669.18	-	46,462,995.33	

Approved:

ON LEAVE
MATHIAS L. MALENAB
District Engineer

BY AUTHORITY OF THE DISTRICT ENGINEER:
SHEILA P. DELA CRUZ
Assistant District Engineer

Recommending Approval:

ROSALINE A. CACAO
BAC Chairperson

Prepared by:

RONALD L. BELA CRUZ
Head, Procurement Unit



Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310106100702000	22AB0001 : REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, BATIC-PAOAY ROAD, K0470+(-173) - K0470+000, K0470+(-437) - K0470+(-173), K0470+000 - K0471+000	INSDEO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	03/23/2022	03/24/2022	GAA 2022	18,921,840.00		18,921,840.00	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS = 2.874 LANE KM.
310106100703000	22AB0002: REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, DINGRAS-MARCOS OLD ROAD, K0504+000 - K0504+391	INSDEO	YES	Competitive Bidding	October 6-12, 2021	10/26/2021	02/02/2022	02/10/2022	GAA 2022	13,411,300.00		13,411,300.00	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, DINGRAS-MARCOS OLD ROAD = 0.78 LANE KM.
310106100704000	22AB0003: REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, ILOCOS NORTE-ABRA ROAD, K0516+000 - K0516+768	INSDEO	YES	Competitive Bidding	October 6-12, 2021	10/26/2021	02/02/2022	02/10/2022	GAA 2022	27,847,680.00		27,847,680.00	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, ILOCOS NORTE-ABRA ROAD = 1.53 LANE KM.
310106100705000	22AB0004: REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, ILOCOS NORTE-APAYAO ROAD, K0507+454 - K0508+000, K0510+710 - K0511+000	INSDEO	YES	Competitive Bidding	October 6-12, 2021	10/26/2021	02/02/2022	02/10/2022	GAA 2022	29,400,000.00		29,400,000.00	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS
310106100706000	22AB0005: REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, MNR JCT.-BAAY-SUBA ROAD, K0476+(-063) - K0476+166	INSDEO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	03/23/2022	03/24/2022	GAA 2022	5,500,740.00		5,500,740.00	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS = 0.458 Lane Km.
310106100707000	22AB0006: REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, PINILI-NUENA ERA ROAD, K0456+473 - K0456+930	INSDEO	YES	Competitive Bidding	October 27 - November 2, 2021	11/17/2021	03/23/2022	03/24/2022	GAA 2022	9,800,000.00		9,800,000.00	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS = 0.914 LANE KM.



Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PHO/ End User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310101100611000	22AB0007: PREVENTIVE MAINTENANCE - PRIMARY ROADS, MANILA NORTH ROAD, K0464+000 - K0465+000, K0466+089 - K0467+000	INSDEO	YES	Competitive Bidding	October 27 - November 2, 2021	11/17/2021	02/02/2022	02/10/2022	GAA 2022	20,899,480.00		20,899,480.00	PREVENTIVE MAINTENANCE- PRIMARY ROADS, MANILA NORTH ROAD = 4.82 Lane Km.
310102100885000	22AB0008: PREVENTIVE MAINTENANCE - SECONDARY ROADS, PIAS-CURRIMAO-BALACCAD ROAD, K0469+057 - K0469+630	INSDEO	YES	Competitive Bidding	October 6-12, 2021	10/26/2021	02/02/2022	02/10/2022	GAA 2022	4,410,000.00		4,410,000.00	PREVENTIVE MAINTENANCE- SECONDARY ROADS, PIAS-CURRIMAO-BALACCAD ROAD= 0.634 LANE KM.
310103100868000	22AB0009: PREVENTIVE MAINTENANCE - TERTIARY ROADS, BATAC-PAOAY ROAD, K0473+000 - K0473+301,	INSDEO	YES	Competitive Bidding	October 6-12, 2021	10/26/2021	02/02/2022	02/10/2022	GAA 2022	2,345,140.00		2,345,140.00	PREVENTIVE MAINTENANCE- TERTIARY ROADS, BATAC-PAOAY ROAD, K0473+000-K0473+301 = 0.337 LANE KM.
310103100875000	22AB0010: PREVENTIVE MAINTENANCE - TERTIARY ROADS, ILOCOS NORTE-APAYAO ROAD, K0499+285 - K0500+860	INSDEO	YES	Competitive Bidding	October 6-12, 2021	10/26/2021	02/02/2022	02/10/2022	GAA 2022	12,771,360.00		12,771,360.00	PREVENTIVE MAINTENANCE- TERTIARY ROADS, ILOCOS NORTE-APAYAO ROAD, K0499+285 - K0500+860 = 1,920 LANE KM.
310110100276000	22AB0011: CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS, MANILA NORTH Rd - K0455 + 528 - K0456 + 791	INSDEO		Competitive Bidding	October 27 - November 2, 2021	11/17/2021	02/02/2022	02/10/2022	GAA 2022	12,642,000.00		12,642,000.00	CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS = 959 Ln.m.
310112100283000	22AB0012: CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS, ILOCOS NORTE-APAYAO ROAD, K0484+383 - K0485+867	INSDEO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	02/02/2022	02/10/2022	GAA 2022	15,209,600.00		15,209,600.00	CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS- TERTIARY ROADS = 1,890.0 Ln.m.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
ILOCOS NORTE
SECOND DISTRICT ENGINEERING OFFICE
REGION I
San Pablo, San Nicolas, Ilocos Norte

Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities			Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
310109100920000	22AB0013: REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS, BATAC-ESPIRITU (BANANA) ROAD, K0471 + 701 - K0471 + 722, K0481 + 764 - K0481 + 784	JNSDEO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	03/23/2022	03/24/2022	3,959,200.00		3,959,200.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS = 808 sq.m.
310109100921000	22AB0015: REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS, BATAC-PINILI VIA MAIPALIG ROAD, K0478 + 561 - K0478 + 608, K0483 + 101, K0483 + 405 - K0483 + 432, K0483 + 545 - K0483 + 613	JNSDEO	YES	Competitive Bidding	October 6-12, 2021	10/26/2021	02/02/2022	02/10/2022	14,562,800.00		14,562,800.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS = 808 sq.m.
310109100922000	22AB0016: REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS, BATAC-PINILI VIA MAIPALIG ROAD, K0484 + 500 - K0484 + 655	JNSDEO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	02/02/2022	02/10/2022	9,613,800.00		9,613,800.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS = 981.00 SQ.M.
310109100735000	22AB0017: REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE, TERTIARY ROADS, ILOCOS NORTE-ABRA RD - K0531 + 200 - K0531 + 700	JNSDEO	YES	Competitive Bidding	October 27 - November 2, 2021	11/17/2021	05/16/2022	05/24/2022	74,719,950.00		74,719,950.00	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE = 500 LN.M.



Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities			Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award		Total	MOOE	CO	
310109100923000	22AB0018: REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS, ILOCOS NORTE-APAYAO ROAD, K0516+513 - K0516+531, K0516+591 - K0516+611	JNSDEO	YES	Competitive Bidding	October 6-12, 2021	10/26/2021	02/02/2022	GAA 2022	13,827,800.00		13,827,800.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS, ILOCOS NORTE-APAYAO ROAD = 588.00 Sq.ft.
310109100924000	22AB0019: REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS, ILOCOS NORTE-APAYAO ROAD, K0517+631 - K0517+680, K0517+811 - K0517+853	JNSDEO	YES	Competitive Bidding	October 6-12, 2021	10/26/2021	02/02/2022	GAA 2022	15,983,800.00		15,983,800.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS, ILOCOS NORTE-APAYAO ROAD = 960.00 Sq.ft.
310109100925000	22AB0020: REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS, ILOCOS NORTE-APAYAO ROAD, K0518+210 - K0518+230, K0518+248 - K0518+281, K0518+415 - K0518+424	JNSDEO	YES	Competitive Bidding	October 27 - November 2, 2021	11/17/2021	02/02/2022	GAA 2022	32,212,600.00		32,212,600.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS = 3,464.00 SQ.M.
310109100926000	22AB0021: REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS, ILOCOS NORTE-APAYAO ROAD, K028+400 - K0528+441	JNSDEO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	02/02/2022	GAA 2022	29,400,000.00		29,400,000.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS, =1,666.67 Sq.Meters
310109100927000	22AB0022: REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE, TERTIARY ROADS, ILOCOS NORTE-APAYAO RD - K0535 + 780 - K0535 + 800, K0536 + 778 - K0537 + 000, K0537+426 - K0537+459	JNSDEO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	03/24/2022	GAA 2022	29,400,000.00		29,400,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Tertiary Roads = 3,000.00 sq.m.
310109100928000	22AB0024: REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS, PINILLI- NUEVA ERA ROAD, K0461+100 - K0461+132, K0461+139 - K0461+152	JNSDEO	YES	Competitive Bidding	November 17 - November 23, 2021	10/26/2021	02/02/2022	GAA 2022	4,341,400.00		4,341,400.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE = 546.00 sq.m



Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Adv/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310201100958000	22AB0025: ROAD WIDENING - PRIMARY ROADS, MANILA NORTH RD - K0471+300 - K0471+639, K0476+000 - K0476+271	JNSDEO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	02/02/2022	02/10/2022	GAA 2022	22,118,600.00		22,118,600.00	ROAD WIDENING - PRIMARY ROADS, MANILA NORTH RD= 1.220 lane km
310209100337000	22AB0026: OFF-CARRIAGEWAY IMPROVEMENT - TERTIARY ROADS, BATAC-ESPIRITU (BANINA) RD - K0475+000 - K0477+031	JNSDEO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	03/24/2022	03/28/2022	GAA 2022	34,300,000.00		34,300,000.00	OFF-CARRIAGEWAY IMPROVEMENT = 11,670 SQM.
310208100404000	22AB0027: OFF-CARRIAGEWAY IMPROVEMENT - SECONDARY ROADS, PIAS-CURRIMAO-BALACCAD RD - K0473+474 - K0474+876	JNSDEO	YES	Competitive Bidding	October 27 - November 2, 2021	11/17/2021	02/02/2022	02/10/2022	GAA 2022	19,600,000.00		19,600,000.00	OFF-CARRIAGEWAY IMPROVEMENT - SECONDARY ROADS = 8,466.00 Sq.Meters
300203102089000	22AB0041: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO MADONGAN DAM, NARCOS, ILOCOS NORTE	JNSDEO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	02/02/2022	02/10/2022	GAA 2022	14,700,000.00		14,700,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS = 5 LANE KM.



Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities			Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award		Total	MOOE	CO	
300203101465000	22AB0042: CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO PAOAY ECO-PARK, BRGY. NANGUYUDAN, PAOAY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	02/02/2022	GAA 2022	4,900,000.00		4,900,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS = 0.32 Lane Km.
300203102069000	22AB0043: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, POBLACION - STO. NIÑO ACCESS ROAD LEADING TO MADONGAN DAM, NUEVA ERA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	October 27 - November 2, 2021	11/17/2021	02/02/2022	GAA 2022	49,000,000.00		49,000,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS = 5.00 Lane Km.
300220100352000	22AB0044: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT BARANGAY ABLAN, BATAK CITY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	02/02/2022	GAA 2022	2,940,000.00		2,940,000.00	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING = 116.18 SQUARE METERS
300220100353000	22AB0045: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT BARANGAY AR-ARUSIP, BADOZ, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	October 27 - November 2, 2021	11/17/2021	03/23/2022	GAA 2022	2,940,000.00		2,940,000.00	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING = 1600 Sq.M.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
ILOCOS NORTE
SECOND DISTRICT ENGINEERING OFFICE
REGION I
San Pablo, San Nicolas, Ilocos Norte

Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities			Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
300220100354000	22AB0046: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BALIGAT, BATAV, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	October 27 - November 2, 2021	11/17/2021	02/02/2022	02/10/2022	2,940,000.00		2,940,000.00	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING = 3024 SQ.M.
300220100355000	22AB0047: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT BARANGAY NAGREBAN, BADO, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	02/02/2022	02/10/2022	2,940,000.00		2,940,000.00	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING = 149.35 SQUARE METERS
300220100356000	22AB0048: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY VALBUENA, FINILL, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	02/02/2022	02/10/2022	4,900,000.00		4,900,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING = 110.8 SQUARE METERS
300220100358000	22AB0049: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAN BARTOLOME, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	02/02/2022	02/10/2022	2,940,000.00		2,940,000.00	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING = 48.45 SQUARE METERS
300226100433000	22AB0050: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (AMPHITHEATRE), BARANGAY SAN ILDEFONSO, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	02/02/2022	02/10/2022	9,900,000.00		9,900,000.00	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING = 415 SQUARE METERS
300226100440000	22AB0052: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY INELDA, MARCOS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	October 27 - November 2, 2021	11/17/2021	03/24/2022	03/28/2022	2,970,000.00		2,970,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING = 252.80 Sq.M. (15m x 16.8m)



Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities			Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award		Total	MOOE	CO	
300226100441000	22AB0053: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY LANG-AYAN, CURRIMAO, ILOCOS NORTE	JNSDEO	YES	Competitive Bidding	10/26/2021	01/19/2021	02/02/2022	GAA 2022	3,465,000.00		3,465,000.00	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING = 11038 Sq.M.
300226100442000	22AB0054: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY RAYURAY, BATAK CITY, ILOCOS NORTE	JNSDEO	YES	Competitive Bidding	October 27 - November 2, 2021	11/17/2021	03/24/2022	GAA 2022	4,950,000.00		4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING = 420 Sq.M. (15M x 28m)
300226100443000	22AB0055: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAN GUILLERMO, SAN NICOLAS, ILOCOS NORTE	JNSDEO	YES	Competitive Bidding	October 27 - November 2, 2021	11/17/2021	02/02/2022	GAA 2022	2,970,000.00		2,970,000.00	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING = 1707 Sq.M.
300226100444000	22AB0056: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAN ILDEFONSO, SAN NICOLAS, ILOCOS NORTE	JNSDEO	YES	Competitive Bidding	October 27 - November 2, 2021	11/17/2021	02/02/2022	GAA 2022	6,435,000.00		6,435,000.00	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING = 694.288 Sq.M.
300226100445000	22AB0057: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAN NATEO, BATAK CITY, ILOCOS NORTE	JNSDEO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	02/02/2022	GAA 2022	2,970,000.00		2,970,000.00	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING = 91 SQUARE METERS
300226100446000	22AB0058: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY STA. ASUNCION (SAMAC), SAN NICOLAS, ILOCOS NORTE	JNSDEO	Yes	Competitive Bidding	February 16-22, 2022	03/18/2022	03/23/2022	GAA 2022	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building



Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226100447000	22AB0059: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY STA. CECILIA, SAN NICOLAS, ILOCOS NORTE	INSDO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	02/02/2022	02/10/2022	GAA 2022	2,970,000.00		2,970,000.00	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING = 149.35 SQUARE METERS
300226100448000	22AB0060: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY ANGAPANG SUR, CURRIMAQ, ILOCOS NORTE	INSDO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	02/02/2022	02/10/2022	GAA 2022	4,950,000.00		4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING = 424.115 Sq.M.
300226100449000	22AB0061: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BAGBAG, SOLSONA, ILOCOS NORTE	INSDO	YES	Competitive Bidding	October 6-12, 2021	10/26/2021	02/02/2022	02/10/2022	GAA 2022	4,950,000.00		4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BAGBAG, SOLSONA, ILOCOS NORTE = 420.00 SQUARE METERS
300226100450000	22AB0062: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CHESTEBANAN, BANNA, ILOCOS NORTE	INSDO	YES	Competitive Bidding	10/26/2021	01/19/2021	02/02/2022	02/10/2022	GAA 2022	4,950,000.00		4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BAGBAG, SOLSONA, ILOCOS NORTE = 420.00 SQUARE METERS
300226100451000	22AB0063: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY NAGPATAYAN, BANNA, ILOCOS NORTE	INSDO	YES	Competitive Bidding	October 6-12, 2021	10/26/2021	02/02/2022	02/10/2022	GAA 2022	4,950,000.00		4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY NAGPATAYAN, BANNA, ILOCOS NORTE = 441.00 SQUARE METERS
300226100452000	22AB0064: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN PEDRO, BATAQ, ILOCOS NORTE	INSDO	YES	Competitive Bidding	October 6-12, 2021	10/26/2021	02/02/2022	02/10/2022	GAA 2022	4,950,000.00		4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN PEDRO, BATAQ, ILOCOS NORTE = 454.02 SQUARE METERS



Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PHO/ End User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226100453000	22AB0065: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SINAMAR, BANNA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	October 6-12, 2021	10/26/2021	02/02/2022	02/10/2022	GAA 2022	4,950,000.00		4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SINAMAR, BANNA, ILOCOS NORTE = 350.00 SQUARE METERS
300226100454000	22AB0066: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY TORRE, CURRIMAO, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	October 6-12, 2021	10/26/2021	02/02/2022	02/10/2022	GAA 2022	4,950,000.00		4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY TORRE, CURRIMAO, ILOCOS NORTE = 409.36 SQUARE METERS
300226100455000	22AB0067: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY VICTORIA, CURRIMAO, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	October 27 - November 2, 2021	11/17/2021	02/02/2022	02/10/2022	GAA 2022	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building = 420 SQ.M.
300226100456000	22AB0068: CONSTRUCTION OF MULTI-PURPOSE BUILDING, MUNICIPAL GROUNDS, BARANGAY PAGDILAO, PINILI, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	02/02/2022	02/10/2022	GAA 2022	4,950,000.00		4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING = 113.15 SQUARE METERS
300226100464000	22AB0069: CONSTRUCTION OF MULTI-PURPOSE BUILDING, SITIO II ABKIR, BARANGAY SUYO, DINGRAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	December 28, 2021 - January 3, 2022	01/19/2022	02/02/2022	02/10/2022	GAA 2022	4,950,000.00		4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING = 150.00 SQ.M AND 326 SQ.M
300221100200000	22AB0070: CONSTRUCTION OF ROAD, BARANGAY BARESBES, DINGRAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	October 27 - November 2, 2021	11/17/2021	02/02/2022	02/10/2022	GAA 2022	4,950,000.00		4,950,000.00	CONSTRUCTION OF ROAD = 1.150 Lane Km.



Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PNM/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities			Source of Funds	Estimated Budget (Php)			Remarks (Brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notices of Award	Contract Signing	Total	MOOE	CO	
300221100202000	22AB0072: CONSTRUCTION OF ROAD, BARANGAY GARNADEN, NUEVA ERA, ILOCOS NORTE	JNSDEO	YES	Competitive Bidding	October 27 - November 2, 2021	11/17/2021	02/02/2022	02/10/2022	4,950,000.00		4,950,000.00	CONSTRUCTION OF ROAD = 1.224 Lane Km.
300221100217000	22AB0073: CONSTRUCTION OF ROAD, SITIO GUISTI, BRGY. DARIWISW CONNECTING TO SITIO ANGKAKIT, BARANGAY BILLOCA, BATA, ILOCOS NORTE	JNSDEO	YES	Competitive Bidding	October 27 - November 2, 2021	11/17/2021	03/23/2022	03/24/2022	4,950,000.00		4,950,000.00	CONSTRUCTION OF ROAD = 1.110 Lane Km.
300225100105000	22AB0074: CONSTRUCTION OF FLOOD CONTROL STRUCTURE (INTEGRATED DRAINING SYSTEM), POBLACION, BARANGAYS GARRETA AND ALOGOG, BADO, ILOCOS NORTE	JNSDEO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	02/02/2022	02/10/2022	4,950,000.00		4,950,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE (INTEGRATED DRAINING SYSTEM) = 369 LN.M.
300225100109000	22AB0075: CONSTRUCTION OF FLOOD CONTROL STRUCTURE (SLOPE PROTECTION WALL), BARANGAY DAQUOAG, MARCOS, ILOCOS NORTE	JNSDEO	YES	Competitive Bidding	October 27 - November 2, 2021	11/17/2021	02/02/2022	02/10/2022	4,950,000.00		4,950,000.00	Construction of Slope Protection Wall = 450 LN.M.
300220100357000	22AB0076: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY 8 CARITAN, BADO, ILOCOS NORTE	JNSDEO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	02/02/2022	02/10/2022	9,800,000.00		9,800,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING = 672 SQ.M.
310106100708000	22AB0078: REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, ILOCOS NORTE-APAYAO RD, K0486+445 - K0486+625	JNSDEO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	03/23/2022	03/24/2022	5,867,260.00		5,867,260.00	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS = 0.360 LANE KM.



Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities			Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award		Total	MOOE	CO	
310103100869000	22AB0079: PREVENTIVE MAINTENANCE - TERTIARY ROADS, ILOCOS NORTE-APAYAO RD - K0484 + 000 - K0484 + 610 & K0484 + 700 - K0485 + 000	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/24/2022	GAA 2022	34,300,000.00		34,300,000.00	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS =0.360 LANE KM.
310103100870000	22AB0080: PREVENTIVE MAINTENANCE - TERTIARY ROADS, ILOCOS NORTE-APAYAO RD - K0486 + 625 - K0487 + 000 & K0487 + 564 - K0488 + 401	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/24/2022	GAA 2022	49,000,000.00		49,000,000.00	PREVENTIVE MAINTENANCE- TERTIARY ROADS,
310103100871000	22AB0081: PREVENTIVE MAINTENANCE - TERTIARY ROADS, ILOCOS NORTE-APAYAO RD - K0499 + (-799) - K0499 + (-496)	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/24/2022	GAA 2022	14,700,000.00		14,700,000.00	PREVENTIVE MAINTENANCE- TERTIARY ROADS,
310103100872000	22AB0082: PREVENTIVE MAINTENANCE - TERTIARY ROADS, ILOCOS NORTE-APAYAO RD - K0504 + 000 - K0504 + 139, K0505 + 100 - K0505 + 100, K0506 + 000 - K0506 + 30	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/24/2022	GAA 2022	34,300,000.00		34,300,000.00	PREVENTIVE MAINTENANCE- TERTIARY ROADS,
310103100873000	22AB0083: PREVENTIVE MAINTENANCE - TERTIARY ROADS, LAOAG-SARRAT-PIDDOIG-SOLSONA RD - K0511 + 600 - K0512 + 000	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/24/2022	GAA 2022	14,700,000.00		14,700,000.00	PREVENTIVE MAINTENANCE- TERTIARY ROADS,
310103100874000	22AB0084: PREVENTIVE MAINTENANCE - TERTIARY ROADS, PIJAS-CURRINAO-PAOAY-BALACAD RD - K0468 + 000 - K0469 + 057 & K0479 + 000 - K0479 + 812	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/24/2022	GAA 2022	34,300,000.00		34,300,000.00	PREVENTIVE MAINTENANCE- TERTIARY ROADS,



Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of Bids/REL	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102104788000	22AB0085: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG SINIGPIT CREEK, BARANGAY CARAY, NUEVA ERA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 16-22, 2022	03/18/2022	03/24/2022	03/28/2022	GAA 2022	49,000,000.00		49,000,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
320102104789000	22AB0086: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG SINIGPIT CREEK (RIGHT BANK), BARANGAY CARAY, SITIO SINIGPIT 1, NUEVA ERA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 16-22, 2022	03/18/2022	03/23/2022	03/24/2022	GAA 2022	49,000,000.00		49,000,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
320102104790000	22AB0087: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG SINIGPIT CREEK (RIGHT BANK), BARANGAY CARAY, SITIO SINIGPIT 2, NUEVA ERA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 16-22, 2022	03/18/2022	03/23/2022	03/24/2022	GAA 2022	49,000,000.00		49,000,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
320102104791000	22AB0088: CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOAG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE ALONG CABITTIAURAN RIVER (LEFT BANK), BARANGAY CABITTIAURAN, SITIO BAETIAN 1, NUEVA ERA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 16-22, 2022	03/18/2022	03/23/2022	03/24/2022	GAA 2022	49,000,000.00		49,000,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOAG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE
320102104792000	22AB0089: CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOAG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE ALONG CABITTIAURAN RIVER (LEFT BANK), BARANGAY CABITTIAURAN, SITIO CADUYUNGAN 1, NUEVA ERA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 16-22, 2022	03/18/2022	03/23/2022	03/24/2022	GAA 2022	49,000,000.00		49,000,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOAG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE
320102104793000	22AB0090: CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOAG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE ALONG CABITTIAURAN RIVER (LEFT BANK), BARANGAY STO. NINO, SITIO NALIBEGAN 1, NUEVA ERA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 16-22, 2022	03/18/2022	03/23/2022	03/24/2022	GAA 2022	49,000,000.00		49,000,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOAG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE



Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities			Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award		Total	MOOE	CO	
320102104794000	22AB0091: CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOAG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE ALONG CABITTURAAN RIVER (LEFT BANK), BARANGAY STO. NINO, SITIO TENGINGA, NUEVA ERA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 16-22, 2022	03/18/2022	03/23/2022	GAA 2022	49,000,000.00		49,000,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOAG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE
320102104795000	22AB0092: CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOAG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE ALONG CABITTURAAN RIVER (RIGHT BANK), BARANGAY CABITTURAAN, SITIO BAETAN 2, NUEVA ERA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 16-22, 2022	03/18/2022	03/23/2022	GAA 2022	49,000,000.00		49,000,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOAG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE
320102104796000	22AB0093: CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOAG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE ALONG CABITTURAAN RIVER (RIGHT BANK), BARANGAY CABITTURAAN, SITIO CADUYUNGAN 2, NUEVA ERA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 16-22, 2022	03/18/2022	03/23/2022	GAA 2022	49,000,000.00		49,000,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOAG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE
320102104797000	22AB0094: CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOAG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE ALONG CABITTURAAN RIVER (RIGHT BANK), BARANGAY STO. NINO, SITIO NALIBEGAN 2, NUEVA ERA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 16-22, 2022	03/18/2022	03/23/2022	GAA 2022	49,000,000.00		49,000,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOAG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE
320102104803000	22AB0095: CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOAG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE ALONG LADING RIVER (LEFT BANK), BARANGAY CABITTURAAN, SITIO NAWALICAN 2, NUEVA ERA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 16-22, 2022	03/18/2022	03/23/2022	GAA 2022	49,000,000.00		49,000,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOAG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE



Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Adv/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102104804000	22AB0096: CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOAG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE ALONG LADING RIVER (RIGHT BANK), BARANGAY CABITTIAURAN, SITIO CABADOCAN, NUEVA ERA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 16-22, 2022	03/18/2022	03/23/2022	03/24/2022	GAA 2022	49,000,000.00		49,000,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOAG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE
320102104805000	22AB0097: CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOAG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE ALONG LADING RIVER (RIGHT BANK), BARANGAY CABITTIAURAN, SITIO NAMALICAN 1, NUEVA ERA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 16-22, 2022	03/18/2022	03/23/2022	03/24/2022	GAA 2022	49,000,000.00		49,000,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOAG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE
320102104806000	22AB0098: CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOAG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE ALONG LADING RIVER, BARANGAY CARAY, SITIO LADING 1, NUEVA ERA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 16-22, 2022	03/18/2022	03/23/2022	03/24/2022	GAA 2022	49,000,000.00		49,000,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOAG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE
320102104807000	22AB0099: CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOAG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE ALONG LADING RIVER, BARANGAY CARAY, SITIO LADING 2, NUEVA ERA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 16-22, 2022	03/18/2022	03/23/2022	03/24/2022	GAA 2022	49,000,000.00		49,000,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOAG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE
300214100112000	22AB0100: INSTALLATION OF LED STREETLIGHTS ALONG PROVINCIAL ROAD, CURRIMAO, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	19,600,000.00		19,600,000.00	INSTALLATION OF LED STREETLIGHTS
300214100113000	22AB0101: INSTALLATION OF STREET LIGHTS ALONG SEAWALL BOULEVARD, CURRIMAO, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	4,900,000.00		4,900,000.00	INSTALLATION OF STREET LIGHTS ALONG SEAWALL BOULEVARD



Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Adv/Posting of TB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3002191100479000	22AB0102: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BONGO RIVER, BRGY. PARADO, DINGRAS, ILOCOS NORTE (PHASE III)	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	49,000,000.00		49,000,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
300221100201000	22AB0103: CONCRETING OF ROAD BESIDE SALUDARES - CALI ELEMENTARY SCHOOL GOING TO SHEKINAH HONE INC., CALI, DINGRAS, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	9,800,000.00		9,800,000.00	CONCRETING OF ROAD
300221100203000	22AB0104: CONSTRUCTION OF ROAD, BRGY. MONTE, PAGOY, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	4,950,000.00		4,950,000.00	CONCRETING OF ROAD
300221100204000	22AB0105: CONSTRUCTION OF ROAD, STO TOMAS, BRGY. STA. ASUNCION (SABAC), SAN NICOLAS, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	4,950,000.00		4,950,000.00	CONCRETING OF ROAD
300221100205000	22AB0106: CONSTRUCTION OF ROAD, JUANITO BUTAY ROAD, BRGY. SAN PEDRO (BINGLAC), SAN NICOLAS, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	4,950,000.00		4,950,000.00	CONCRETING OF ROAD



Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PMD/ End-User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221100206000	22AB0107: CONSTRUCTION (COMPLETION) OF ROAD, SITIO ANOMANGAN BRGY. SAN LORENZO, SAN NICOLAS, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	4,950,000.00		4,950,000.00	CONSTRUCTION (COMPLETION) OF ROAD
300221100207000	22AB0108: CONSTRUCTION OF ROAD, SITIO CAPURICTAN, BRGY. PAGDILAO, PINILLI, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	June 8-14, 2022	06/29/2022	07/05/2022	07/07/2022	GAA 2022	4,950,000.00		4,950,000.00	CONSTRUCTION OF ROAD
300221100208000	22AB0109: CONSTRUCTION OF SITIO SECAANG TO BAY ROAD, BRGY. MUNULAN, PAOAY, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	May 5-11, 2022	05/25/2022	06/02/2022	06/09/2022	GAA 2022	4,950,000.00		4,950,000.00	CONSTRUCTION OF ROAD
300221100209000	22AB0110: CONSTRUCTION OF CACAFAAN ESCODA & PACIFICO ROAD WITH SLOPE PROTECTION BRGY. CACAFAAN, ESCODA, AND PACIFICO, MARCOS, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	9,900,000.00		9,900,000.00	CONSTRUCTION OF ROAD
300221100210000	22AB0111: CONSTRUCTION OF PUGOAN TO NATRIGOAN ROAD BRGY. NATRIGOAN, PINILLI, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/24/2022	03/25/2022	GAA 2022	9,900,000.00		9,900,000.00	CONSTRUCTION OF ROAD
300221100211000	22AB0112: REHABILITATION OF SITIO SANTA ROSA, BRGY. PACIFICO, SITIO CANIOGAN, BRGY. ESCODA PROVINCIAL ROAD (DINGRAS - TABTABAGAN ROAD), MARCOS, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	9,900,000.00		9,900,000.00	REHABILITATION OF ROAD



Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Adv/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221100212000	22AB0113: CONSTRUCTION OF BUGAS LAWIS ROAD, BARANGAY PARATONG, PAOAY, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	14,850,000.00		14,850,000.00	CONSTRUCTION OF ROAD
300221100213000	22AB0114: CONSTRUCTION OF PASWE-LAOD-BANINATOC ROAD, BARANGAY CAYUBOG, PAOAY, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	14,850,000.00		14,850,000.00	CONSTRUCTION OF ROAD
300221100214000	22AB0115: CONSTRUCTION OF ROAD, BARANGAY OAG UPAY ABULAO TO BARANGAY CAYUBOG, PAOAY, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	14,850,000.00		14,850,000.00	CONSTRUCTION OF ROAD
300221100215000	22AB0116: CONSTRUCTION OF ROAD, BARANGAY PASIL, PAOAY, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	19,800,000.00		19,800,000.00	CONSTRUCTION OF ROAD
300221100216000	22AB0117: CONSTRUCTION OF ROAD, PUROK RAOIS, BARANGAY SUNGADAN, PAOAY, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	14,850,000.00		14,850,000.00	CONSTRUCTION OF ROAD
300225100106000	22AB0118: CONSTRUCTION OF FLOOD CONTROL AND RIVER CONTROL STRUCTURE ALONG MAGALIS RIVER (BONGO RIVER TRIBUTARY) UPSTREAM OF MALANIN BRIDGE, BRGY. LORENZO, BRGY. CATAAGUEN, BANWA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	39,600,000.00		39,600,000.00	CONSTRUCTION OF FLOOD CONTROL AND RIVER CONTROL STRUCTURE



Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities			Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award		Total	MOOE	CO	
300225100107000	22AB0119: CONSTRUCTION OF FLOOD CONTROL SYSTEM, BRGY. SANTITAGO, SOLSONA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	GAA 2022	9,900,000.00		9,900,000.00	CONSTRUCTION OF FLOOD CONTROL SYSTEM
300225100108000	22AB0120: REHABILITATION (COMPLETION) OF DRAINAGE SYSTEM BARANGAY 1-N RICARTE, BATAC, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	GAA 2022	2,970,000.00		2,970,000.00	REHABILITATION (COMPLETION) OF DRAINAGE SYSTEM
300226100434000	22AB0121: COMPLETION OF THE CONSTRUCTION OF MULTI-PURPOSE BLDG. BRGY. NALASIN, SOLSONA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	GAA 2022	2,970,000.00		2,970,000.00	COMPLETION OF THE CONSTRUCTION OF MULTI-PURPOSE BLDG.
300226100435000	22AB0122: COMPLETION OF THE CONSTRUCTION OF MULTI-PURPOSE BLDG. BRGY. SAN JUAN, SOLSONA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	April 1-7, 2022	04/21/2022	05/13/2022	GAA 2022	2,970,000.00		2,970,000.00	COMPLETION OF THE CONSTRUCTION OF MULTI-PURPOSE BLDG.
300226100436000	22AB0123: COMPLETION OF THE CONSTRUCTION OF MULTI-PURPOSE BLDG. BRGY. TALUGTOG, SOLSONA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	GAA 2022	2,970,000.00		2,970,000.00	COMPLETION OF THE CONSTRUCTION OF MULTI-PURPOSE BLDG.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
ILOCOS NORTE
SECOND DISTRICT ENGINEERING OFFICE
REGION I
San Pablo, San Nicolas, Ilocos Norte

Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REF	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226100437000	22AB0124: COMPLETION OF CONSTRUCTION OF MULTI-PURPOSE BLDG BRGY. SAN AGUSTIN, SAN NICOLAS, ILOCOS NORTE	JNSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	3,960,000.00		3,960,000.00	COMPLETION OF THE CONSTRUCTION OF MULTI-PURPOSE BLDG.
300226100438000	22AB0125: COMPLETION OF THE CONSTRUCTION OF MULTI-PURPOSE BLDG BRGY. CATANGARAN, SOLSONA, ILOCOS NORTE	JNSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	2,970,000.00		2,970,000.00	COMPLETION OF THE CONSTRUCTION OF MULTI-PURPOSE BLDG.
300226100439000	22AB0126: COMPLETION OF THE CONSTRUCTION OF MULTI-PURPOSE BLDG BRGY. SAN JOSE, SAN NICOLAS, ILOCOS NORTE	JNSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	3,960,000.00		3,960,000.00	COMPLETION OF THE CONSTRUCTION OF MULTI-PURPOSE BLDG.
300226100457000	22AB0127: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. CATAGTAGUEN, BANNA, ILOCOS NORTE	JNSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	2,970,000.00		2,970,000.00	COMPLETION OF THE CONSTRUCTION OF MULTI-PURPOSE BLDG.
300226100458000	22AB0128: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (PINILI INABEL CENTER), PINILI, ILOCOS NORTE	JNSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	9,900,000.00		9,900,000.00	COMPLETION OF THE CONSTRUCTION OF MULTI-PURPOSE BLDG.



Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226100459000	22AB0129: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY JIMELDA AND MARCOS, BANUA, ILOCOS NORTE	JNSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	2,970,000.00		2,970,000.00	COMPLETION OF THE CONSTRUCTION OF MULTI-PURPOSE BLDG.
300226100460000	22AB0130: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. MASINTOC, PAOAY, ILOCOS NORTE	JNSDEO	NO	Competitive Bidding	February 9-15, 2022	April 1-7, 2022	04/21/2022	05/12/2022	GAA 2022	2,970,000.00		2,970,000.00	COMPLETION OF THE CONSTRUCTION OF MULTI-PURPOSE BLDG.
300226100461000	22AB0131: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. QUILING SUR, BATAAC CITY, ILOCOS NORTE	JNSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	2,970,000.00		2,970,000.00	COMPLETION OF THE CONSTRUCTION OF MULTI-PURPOSE BLDG.
300226100462000	22AB0132: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. TORRE, CURRIMAO, ILOCOS NORTE	JNSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	4,950,000.00		4,950,000.00	COMPLETION OF THE CONSTRUCTION OF MULTI-PURPOSE BLDG.
300226100463000	22AB0133: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, SITIO LASIEN, BRGY. BARANGOBONG, NUEVA ERA, ILOCOS NORTE	JNSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	2,970,000.00		2,970,000.00	COMPLETION OF THE CONSTRUCTION OF MULTI-PURPOSE BLDG.



Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PWO/ End-User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities			Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Adv/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
300116201297000	22AB0143: CONCRETING OF BRGY. CABAGUAN FMR, BRGY. CABAGUAN, PAOAY, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	March 17-23, 2022	04/06/2022	05/12/2022	05/19/2022	19,900,000.00		19,900,000.00	CONCRETING OF ROAD
300116201297000	22AB0144: CONCRETING OF BRGY. SAN AGUSTIN FMR, BRGY. SAN AGUSTIN, PAOAY, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 22 - 28, 2022	03/15/2022	03/22/2022	03/24/2022	19,900,000.00		19,900,000.00	CONCRETING OF BRGY. SAN AGUSTIN FMR = 2.406 LANE KM.
300116201297000	22AB0145: CONCRETING OF SITIO BUGA TO CURRIMAO ROAD, BRGY. SIDEG FMR, BRGY. SIDEG, PAOAY, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 22 - 28, 2022	03/15/2022	03/22/2022	03/24/2022	19,900,000.00		19,900,000.00	CONCRETING OF SITIO BUGA TO CURRIMAO ROAD = 4.02 LANE KM.
300116201297000	22AB0146: CONCRETING OF SITIO LIGSAY, BRGY. MONTE FMR, BRGY. MONTE, PAOAY, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 22 - 28, 2022	03/15/2022	03/22/2022	03/24/2022	11,940,000.00		11,940,000.00	CONCRETING OF SITIO LIGSAY, BRGY. MONTE FMR = 1.610 LANE KM.
300116201297000	22AB0147: CONCRETING OF BRGY. SAN AGUSTIN FMR, BRGY. SAN AGUSTIN, SAN NICOLAS, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 22 - 28, 2022	03/15/2022	03/22/2022	03/24/2022	9,950,000.00		9,950,000.00	CONCRETING OF BRGY. SAN AGUSTIN FMR = 1.788 LANE KM.



Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Adv/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116201297000	22AB0148: CONCRETING OF BRGY. SAN ROQUE FMR, BRGY. SAN ROQUE, PAOAY, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 22 - 28, 2022	03/15/2022	03/22/2022	03/24/2022	DA FARM-TO-MARKET ROAD PROJECTS (GAA 2022)	11,940,000.00		11,940,000.00	CONCRETING OF BRGY. SAN ROQUE FMR = 1.710 LANE KM.
300116201297000	22AB0149: CONCRETING OF BRGY. NAGBACALAN TO BRGY. SUNGADAN FMR, BRGY. NAGBACALAN AND BRGY. SUNGADAN, PAOAY ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 22 - 28, 2022	03/15/2022	03/22/2022	03/24/2022	DA FARM-TO-MARKET ROAD PROJECTS (GAA 2022)	11,940,000.00		11,940,000.00	CONCRETING OF BRGY. NAGBACALAN TO BRGY. SUNGADAN FMR = 1.994 LANE KM.
320102104500000	22AO0165: CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASIN AND PRINCIPAL RIVERS - CONSTRUCTION OF REVETMENT ALONG TRIBUTARY OF DIAPPA CREEK, DOWNSTREAM OF DIAPPA BRIDGE (PHASE II)	INSDEO	NO	Competitive Bidding	November 5 - 14, 2021	11/29/2021	03/16/2022	03/24/2022	GAA 2022	48,250,000.00		48,250,000.00	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASIN AND PRINCIPAL RIVERS
320101107328000	22AO0180: CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG BONGO RIVER, BRGY. MACAYEP, BANNA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	November 17 - 23, 2021	12/09/2021	03/16/2022	03/24/2022	GAA 2022	48,250,000.00		48,250,000.00	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASIN AND PRINCIPAL RIVERS
320101107323000.00	22AO0181: CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF DIKE EXTENSION ALONG BONGO RIVER (RIGHT BANK) BRGY. TASTABGAN, BANNA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	November 15 - 21, 2021	12/06/2021	03/16/2022	03/24/2022	GAA 2022	55,928,505.00		55,928,505.00	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
ILOCOS NORTE
SECOND DISTRICT ENGINEERING OFFICE
REGION I

San Pablo, San Nicolas, Ilocos Norte

Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310109100759000	22AO0192: REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS, ILOCOS NORTE-APA/AO RD - K0539+300 - K0539+550	JNSDEO	NO	Competitive Bidding	November 15 - 21, 2021	12/06/2021	03/16/2022	03/24/2022	GAA 2022	67,550,000.00		67,550,000.00	REHABILITATION/RECONSTRUCTION OF NATIONAL ROAD WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE
300226100005000	22AO0198: BASIC INFRASTRUCTURE PROGRAM (BIP) - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY ESCODA, MARCOS, ILOCOS NORTE	JNSDEO	NO	Competitive Bidding	December 9-15, 2021	12/29/2021	03/16/2022	03/24/2022	GAA 2022	2,970,000.00		2,970,000.00	BASIC INFRASTRUCTURE PROGRAM (BIP) - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
310109100734000	22AO0223: REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS, BATAC-ESPIRITU (BANNA) RD K0483+000 - K0483+277	JNSDEO	NO	Competitive Bidding	January 11-17, 2022	02/01/2022	03/16/2022	03/24/2022	GAA 2022	96,500,000.00		96,500,000.00	REHABILITATION/RECONSTRUCTION OF NATIONAL ROAD WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE
TOTAL										2,360,004,855.00		2,360,004,855.00	

Prepared by:

CHONA L. DELA CRUZ
OIC - Head, Procurement Unit

Recommending Approval:

ROSALINE A. CACAO
BAC Chairperson

Approved:

MATHIAS L. MALENAB
District Engineer

By Authority of the District Engineer:

SREYFARD P. BENITO
Asst. District Engineer