



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

January 27, 2017


MEMORANDUM

FOR : **ROMEO S. MOMO, CESO I**
Undersecretary for Luzon Operations
Officer-In-Charge


This has reference to the memorandum dated January 24, 2017 from **Asst. Reg'l. Dir. RONNEL M. TAN**, DPWH Regional Office I, relative to their request for modification for the project listed below:

LOCATION	Project Description UACS No. 292003020401457		Physical Target/ Cost ('000)	
	As per GAA	As modified	Original	New
Piddig, Ilocos Norte	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems – Completion of Guisit River Control, Brgys. Estancia, Dupitac, Abucay, Gayamat, Calluza, Anao, & Bimmanga, Municipality of Piddig, Ilocos Norte	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems – Completion of Guisit River Control, Brgys. Estancia, Dupitac, Abucay, Gayamat, Calluza, Anao, & Bimmanga, Municipality of Piddig, Ilocos Norte	2,000 lm	1,723 lm
			Unit Cost ('000): P40.00/lm	Unit Cost ('000): P46.43/lm
	[Construction of Flood Mitigation Structure]	[Construction of Flood Mitigation Structure]	Alloc. ('000): P80.0M	Est. Cost ('000): P80.0M
	Reason/s for modification: Modification was sought due to <u>decrease in physical target</u> to suit actual field condition.			

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.


EUGENIO B. RIPO, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:


ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations
Officer-In-Charge

