



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAVITE 3RD DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE IV-A
 Carmona, Cavite

Indicative Annual Procurement Plan FY 2021

ID No.	Procurement Program/Project	PMO/ User	End- Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks
				Advertisement/Posting of B/R/RE	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Manila-Cavite (NCR Bary-Jct Cavite City Sec) -K0017 + 723 -K0019 + 223	Construction Section	Public Bidding	8 Oct 21	28 Oct 21	13 Nov 21	23 Nov 21		NEP FY 2021	60,000,000.00			Rehabilitation of Roads
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Alabang-Zapote Diversion Road (Bacoor Section)	Construction Section	Public Bidding	1 Oct 21	21 Oct 21	6 Nov 21	16 Nov 21		NEP FY 2021	150,000,000.00			Construction of Roads
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Bacoor Diversion Road, Cavite	Construction Section	Public Bidding	8 Oct 21	28 Oct 21	13 Nov 21	23 Nov 21		NEP FY 2021	42,612,000.00			Construction of Roads
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Bacoor Boulevard to Aguineldo Highway (Bacoor-Imus), Cavite	Construction Section	Public Bidding	1 Oct 21	21 Oct 21	6 Nov 21	16 Nov 21		NEP FY 2021	165,000,000.00			Construction of Roads
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures and Drainage Systems along Bacoor Boulevard Road (Northbound) K0017 + 427 -K0016 + (-659) with exceptions, Bacoor City, Cavite	Construction Section	Public Bidding	15 Oct 21	4 Nov 21	20 Nov 21	27 Nov 21		NEP FY 2021	30,000,000.00			Construction of Drainage
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures and Drainage Systems along Bacoor-Dasmarias Road K0022 + 220 -K0023 + 920 with exceptions, Bacoor City, Cavite	Construction Section	Public Bidding	15 Oct 21	4 Nov 21	20 Nov 21	27 Nov 21		NEP FY 2021	30,000,000.00			Construction of Drainage
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures and Drainage Systems along Cavite-Batangas Road, K0053 + 000 -K0053 + 600 with exceptions, Bacoor City, Cavite	Construction Section	Public Bidding	22 Oct 21	11 Nov 21	27 Nov 21	7 Dec 21		NEP FY 2021	12,053,000.00			Construction of Drainage

Indicative Annual Procurement Plan FY 2021

ID No.	Procurement Program/Project	PMO/ User	End	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures and Drainage Systems along Manila-Cavite Road, K0018 + 170 -K0018 + 994 with exceptions, Bacoor City, Cavite	Construction Section		Public Bidding	15 Oct 21	4 Nov 21	20 Nov 21	27 Nov 21	NEP FY 2021	22,400,000.00				Construction of Drainage
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures and Drainage Systems along Manila-Cavite Road, K0018 + 994 -K0020 + 773 with exceptions, Bacoor City, Cavite	Construction Section		Public Bidding	15 Oct 21	4 Nov 21	20 Nov 21	27 Nov 21	NEP FY 2021	30,000,000.00				Construction of Drainage
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment, Bacoor River, Brgy. Alima, Bacoor City, Cavite	Construction Section		Public Bidding	1 Oct 21	21 Oct 21	6 Nov 21	16 Nov 21	NEP FY 2021	94,000,000.00				Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment, Bacoor River, Brgy. Mabolo II, Bacoor City, Cavite	Construction Section		Public Bidding	1 Oct 21	21 Oct 21	6 Nov 21	16 Nov 21	NEP FY 2021	94,000,000.00				Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment, Maliksi River, Brgy. Talaba, Bacoor City, Cavite	Construction Section		Public Bidding	1 Oct 21	21 Oct 21	6 Nov 21	16 Nov 21	NEP FY 2021	94,000,000.00				Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment, Mestizo River, Brgy. Mambog 1, Bacoor City, Cavite	Construction Section		Public Bidding	1 Oct 21	21 Oct 21	6 Nov 21	16 Nov 21	NEP FY 2021	94,000,000.00				Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection at Zapote River, Barangay Ligas, Bacoor City, Cavite	Construction Section		Public Bidding	8 Oct 21	28 Oct 21	13 Nov 21	23 Nov 21	NEP FY 2021	55,000,000.00				Construction of Slope Protection
	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Parking Building) Phase 1, Bacoor City, Cavite	Construction Section		Public Bidding	8 Oct 21	28 Oct 21	13 Nov 21	23 Nov 21	NEP FY 2021	60,000,000.00				Construction of Multi-purpose Building
	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Preventive Maintenance/ Rehabilitation of Daang Hari Road, Chainage 0 - Chainage 675, Bacoor City, Cavite	Construction Section		Public Bidding	8 Oct 21	28 Oct 21	13 Nov 21	23 Nov 21	NEP FY 2021	45,000,000.00				Rehabilitation of Roads

Indicative Annual Procurement Plan FY 2021

ID No.	Procurement Program/Project	PMO/ User	End- Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads - Preventive Maintenance/ Rehabilitation of Daang Hari Road, Chainage 67/5 - Chainage 137/5, Bacoor City, Cavite	Construction Section	Public Bidding	8 Oct 21	28 Oct 21	13 Nov 21	23 Nov 21		NEP FY 2021	45,000,000.00			Rehabilitation of Roads
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building and site devt at Daang Bukid, City of Bacoor, Cavite	Construction Section	Public Bidding	22 Oct 21	11 Nov 21	27 Nov 21	7 Dec 21		NEP FY 2021	10,000,000.00			Construction of Multi-purpose Building
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Mambog, City of Bacoor, Cavite	Construction Section	Public Bidding	5 Nov 21	26 Nov 21	11 Dec 21	21 Dec 21		NEP FY 2021	4,500,000.00			Construction of Multi-purpose Building
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Molino, City of Bacoor, Cavite	Construction Section	Public Bidding	15 Oct 21	4 Nov 21	20 Nov 21	27 Nov 21		NEP FY 2021	31,000,000.00			Construction of Multi-purpose Building
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Nlog, City of Bacoor, Cavite	Construction Section	Public Bidding	29 Oct 21	18 Nov 21	4 Dec 21	14 Dec 21		NEP FY 2021	5,000,000.00			Construction of Multi-purpose Building
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Panapaan, City of Bacoor, Cavite	Construction Section	Public Bidding	5 Nov 21	25 Nov 21	11 Dec 21	21 Dec 21		NEP FY 2021	4,500,000.00			Construction of Multi-purpose Building
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Salinas, City of Bacoor, Cavite	Construction Section	Public Bidding	29 Oct 21	18 Nov 21	4 Dec 21	14 Dec 21		NEP FY 2021	5,000,000.00			Construction of Multi-purpose Building
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at San Nicolas, City of Bacoor, Cavite	Construction Section	Public Bidding	5 Nov 21	25 Nov 21	11 Dec 21	21 Dec 21		NEP FY 2021	4,500,000.00			Construction of Multi-purpose Building
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Sineguetasan, City of Bacoor, Cavite	Construction Section	Public Bidding	29 Oct 21	18 Nov 21	4 Dec 21	14 Dec 21		NEP FY 2021	6,000,000.00			Construction of Multi-purpose Building
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction/rehabilitation of Multi-Purpose Building at Mambog, City of Bacoor, Cavite	Construction Section	Public Bidding	12 Nov 21	2 Dec 21	18 Dec 21	28 Dec 21		NEP FY 2021	3,000,000.00			Construction of Multi-purpose Building
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Rehabilitation of Multi-Purpose Building at Bayanan, City of Bacoor, Cavite	Construction Section	Public Bidding	12 Nov 21	2 Dec 21	18 Dec 21	28 Dec 21		NEP FY 2021	3,000,000.00			Rehabilitation of Multi-purpose Building
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Rehabilitation of Multi-Purpose Building at Mabolo, City of Bacoor, Cavite	Construction Section	Public Bidding	5 Nov 21	25 Nov 21	11 Dec 21	21 Dec 21		NEP FY 2021	4,500,000.00			Rehabilitation of Multi-purpose Building
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Rehabilitation of Multi-Purpose Building at Maitksi, City of Bacoor, Cavite	Construction Section	Public Bidding	12 Nov 21	2 Dec 21	18 Dec 21	28 Dec 21		NEP FY 2021	3,000,000.00			Rehabilitation of Multi-purpose Building
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Rehabilitation of Multi-Purpose Building at Reel, City of Bacoor, Cavite	Construction Section	Public Bidding	12 Nov 21	2 Dec 21	18 Dec 21	28 Dec 21		NEP FY 2021	2,000,000.00			Rehabilitation of Multi-purpose Building

Indicative Annual Procurement Plan FY 2021

ID No.	Procurement Program/Project	PMO/ User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Barangay Salinas Health Center including Site Development), Bacoor, Cavite	Construction Section	Public Bidding	29 Oct 21	18 Nov 21	4 Dec 21	14 Dec 21	NEP FY 2021	5,000,000.00			Construction of Multi-purpose Building
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Health Center) including Site Development, Bacoor City, Cavite	Construction Section	Public Bidding	29 Oct 21	18 Nov 21	4 Dec 21	14 Dec 21	NEP FY 2021	5,000,000.00			Construction of Multi-purpose Building
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building, Barangay Mamboog 3, Bacoor City, Cavite	Construction Section	Public Bidding	22 Oct 21	11 Nov 21	27 Nov 21	7 Dec 21	NEP FY 2021	10,000,000.00			Construction of Multi-purpose Building
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building, Barangay Real 2, Bacoor City, Cavite	Construction Section	Public Bidding	29 Oct 21	18 Nov 21	4 Dec 21	14 Dec 21	NEP FY 2021	5,000,000.00			Construction of Multi-purpose Building
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building, Barangay San Nicolas, Bacoor City, Cavite	Construction Section	Public Bidding	29 Oct 21	18 Nov 21	4 Dec 21	14 Dec 21	NEP FY 2021	5,000,000.00			Construction of Multi-purpose Building
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Molino, Bacoor City, Cavite	Construction Section	Public Bidding	29 Oct 21	18 Nov 21	4 Dec 21	14 Dec 21	NEP FY 2021	6,000,000.00			Construction of Multi-purpose Building
	LOCAL PROGRAM - Local Infrastructure Program - Flood Control and Drainage / Protection Works - Rehabilitation of drainage at Mabolo, City of Bacoor, Cavite	Construction Section	Public Bidding	12 Nov 21	2 Dec 21	18 Dec 21	28 Dec 21	NEP FY 2021	3,000,000.00			Rehabilitation of Drainage
	LOCAL PROGRAM - Local Infrastructure Program - Flood Control and Drainage / Protection Works - Rehabilitation of drainage at Parapaan, City of Bacoor, Cavite	Construction Section	Public Bidding	22 Oct 21	11 Nov 21	27 Nov 21	7 Dec 21	NEP FY 2021	11,000,000.00			Rehabilitation of Drainage
	LOCAL PROGRAM - Local Infrastructure Program - Flood Control and Drainage - Drainage / Protection Works - Rehabilitation of drainage at Salinas, City of Bacoor, Cavite	Construction Section	Public Bidding	5 Nov 21	25 Nov 21	11 Dec 21	21 Dec 21	NEP FY 2021	4,000,000.00			Rehabilitation of Drainage
	LOCAL PROGRAM - Local Infrastructure Program - Flood Control and Drainage - Drainage / Protection Works - Rehabilitation of drainage at Talaba, City of Bacoor, Cavite	Construction Section	Public Bidding	12 Nov 21	2 Dec 21	18 Dec 21	28 Dec 21	NEP FY 2021	3,000,000.00			Rehabilitation of Drainage
	LOCAL PROGRAM - Local Infrastructure Program - Flood Control and Drainage - Drainage / Protection Works - Rehabilitation of drainage with pathway at Aniban, City of Bacoor, Cavite	Construction Section	Public Bidding	12 Nov 21	2 Dec 21	18 Dec 21	28 Dec 21	NEP FY 2021	2,000,000.00			Rehabilitation of Drainage
	LOCAL PROGRAM - Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures Facilities - Construction of Revetment along Bacoor River (Phase VII), Barangay Habay, Bacoor City, Cavite	Construction Section	Public Bidding	15 Oct 21	4 Nov 21	20 Nov 21	27 Nov 21	NEP FY 2021	30,000,000.00			Construction of Revetment
	LOCAL PROGRAM - Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures Facilities - Construction of Revetment, Zapote River, Brgy. Ligas III, Bacoor City, Cavite	Construction Section	Public Bidding	1 Oct 21	21 Oct 21	6 Nov 21	16 Nov 21	NEP FY 2021	95,000,000.00			Construction of Revetment

Indicative Annual Procurement Plan FY 2021

ID No.	Procurement Program/Project	PMO/ User	End- Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertising/Posti ng of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM - Local Infrastructure Program - National Roads and Bridges - National Roads - Asphalt Overlay along Bacoor Boulevard, Barangay Molino, Bacoor City, Cavite	Construction Section	Public Bidding	15 Oct 21	4 Nov 21	20 Nov 21	27 Nov 21	NEP FY 2021	30,000,000.00			Asphalt Overlay
	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Rehabilitation of local road and drainage at Habay, City of Bacoor, Cavite	Construction Section	Public Bidding	29 Oct 21	18 Nov 21	4 Dec 21	14 Dec 21	NEP FY 2021	5,000,000.00			Rehabilitation of local road
	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Rehabilitation of local road and drainage at Mamboog, City of Bacoor, Cavite	Construction Section	Public Bidding	12 Nov 21	2 Dec 21	18 Dec 21	28 Dec 21	NEP FY 2021	3,000,000.00			Rehabilitation of local road
	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Rehabilitation of local road with drainage at Nlog (De Castro Subd), City of Bacoor, Cavite	Construction Section	Public Bidding	12 Nov 21	2 Dec 21	18 Dec 21	28 Dec 21	NEP FY 2021	3,000,000.00			Rehabilitation of local road with drainage at
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar LED Streetlight along Various National Roads at Brgy. Zapote V, Bacoor City, Cavite	Construction Section	Public Bidding	22 Oct 21	11 Nov 21	27 Nov 21	7 Dec 21	NEP FY 2021	10,000,000.00			Installation of Solar LED Streetlight along Various National
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Improvement of Intersection Incl: Road Safety at Molino III, Bacoor, Cavite	Construction Section	Public Bidding	22 Oct 21	11 Nov 21	27 Nov 21	7 Dec 21	NEP FY 2021	15,000,000.00			Improvement of Intersection


SUBMITTED BY:


RAMIL L. JULIANO
 BAC Secretariat

RECOMMENDING APPROVAL:


NORMALITA R. BUENVIAJE
 BAC Chairperson

APPROVED:


DONNIE D. CUNA
 District Engineer