



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

May 18, 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

This refers to the herein letter dated 11 May 2017 of OIC-Regional Director **Ronnel M. Tan** of Region I endorsing the request of District Engineer **Emmanuel W. Diaz**, Pangasinan 3<sup>rd</sup> District Engineering Office for the Modification of hereunder stated project based on FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # <b>103004010310568</b>			
Locally Funded Projects – Buildings and Other Structures - Multipurpose/ Facilities : Construction of Multi-Purpose Building at Public Plaza in Poblacion West, Umingan, Pangasinan, Brgy. Poblacion West, Umingan, Pangasinan ( <i>Construction of Multi-Purpose Building</i> )	Locally Funded Projects – Buildings and Other Structures - Multipurpose/ Facilities : Construction of Multi-Purpose Building at <b>Brgy. Lauren</b> , Umingan, Pangasinan ( <i>Construction of Multi-Purpose Building</i> )	1 building	1 building
		Unit Cost (P'000)	Unit Cost (P'000)
		₱5,000/ building	₱5,000/ building
		Allocation Cost (P'000)	Estimated Cost (P'000)
		₱5,000	₱5,000
<b>Reason/s for Modification</b> The original project location (Public Plaza at Poblacion West, Umingan) is already crowded, hence the project is relocated to Brgy. Lauren.			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

**ROMEO S. MOMO**

Undersecretary for Regional Operations in Luzon

**APPROVED / DISAPPROVED :**

**RAUL C. ASIS**

Undersecretary  
Officer-In-Charge

2.4 aap/AVS/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7F04792

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.