



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAY 23 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated May 11, 2017 from **OIC-Reg'l. Dir. RONNEL M. TAN**, DPWH Regional Office I, forwarding the request for modification of **District Engineer Emmanuel W. Diaz**, Pangasinan 3rd DEO, for the project listed below:

LOCA TION	Project Description		Physical Target/ Cost('000)	
	UACS No. 103004010310566			
	As per GAA	As modified	Original	New
Alcala, Pangasinan	Locally-Funded Projects – Buildings and Other Structures – Multipurpose/Facilities – Construction of 2 units Multi- Purpose Building (Day Care and Health Center), Brgy. Poblacion West, Alcala, Pangasinan	Locally-Funded Projects – Buildings and Other Structures – Multipurpose/Facilities – Construction of 2 units Multi- Purpose Building (Day Care and Health Center), Brgy. Macayo, Alcala, Pangasinan	1 bldg	2 bldgs
			Unit Cost (‘000): P2,000.0/bldg	Unit Cost (‘000): P1,000.0/bldg
	<i>[Construction of Multi-Purpose Building]</i>	<i>[Construction of Multi-Purpose Building]</i>	Alloc. (‘000): P2,000.0	Est.Cost (‘000): P2,000.0
Reason/s for modification: Modification was sought due to change of project location since there is no buildable site in the original proposed location.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO-I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

RAUL E. ASIS
Undersecretary
Officer-in-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7F04748