



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

RSM/R111-210-222

April 11, 2017

**MEMORANDUM**


**TO :** **ANTONIO V. MOLANO, JR.**  
Regional Director  
DPWH Region III  
Sindalan, City of San Fernando, Pampanga

**ATTENTION :** **RAMIRO M. CRUZ**  
District Engineer  
Bulacan 2<sup>nd</sup> District Engineering Office  
Sta. Maria, Bulacan

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Infrastructures – Multipurpose / Facilities: Improvement / Rehabilitation of Minuyan Sports Complex, Sapang, Palay, City of San Jose Del Monte, Bulacan (Rehabilitation / Major Repair Multi-Purpose Building);
2. Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Infrastructures: Multipurpose / Facilities: Construction of Multi-Purpose Building, Brgy. Malhacan, Meycauayan City, Bulacan (Construction of Multi-Purpose Building);
3. Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges: Construction of Tukod – Casalat Bridge, San Rafael & San Ildefonso, Bulacan (Construction of Concrete Bridge).


It is informed that **a project can only be modified once** as enunciated under the FY 2017 General Appropriations Act (GAA). Further, it is reminded that all approved modifications **shall be posted on the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

  
**ROMEO S. MOMO, CESO I**

Undersecretary for Regional Operations in Luzon

2.4 jdg/RSM





April 07, 2017

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

RSM/RIII-210

**MEMORANDUM**

**FOR**

:

**MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 21 March 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of Bulacan 2<sup>nd</sup> District Engineering Office **District Engineer Ramiro M. Cruz**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 103004010310965	As modified	Per GAA/Original	As modified
Sapang Palay, San Jose Del Monte City, Bulacan	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures – Multipurpose / Facilities: <b>Construction of Multi-Purpose Building</b> , Sapang Palay, San Jose Del Monte City, Bulacan  (Construction)	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures – Multipurpose / Facilities: <b>Improvement / Rehabilitation of Minuyan Sports Complex</b> , Sapang Palay, City of San Jose Del Monte, Bulacan  (Rehabilitation / Major Repair Multi-Purpose Building)	<b>Physical Target</b> <u>1 project</u>	<b>Physical Target</b> <u>1 project</u>
			<b>Unit Cost</b>	<b>Unit Cost</b> <u>P18M/proj</u>
			<b>Allocation:</b> <u>P18M</u>	<b>Estimated Cost:</b> <u>P18M</u>

**Justification:** The fund is intended for the Improvement / Rehabilitation / Continuation of the on-going Construction of Minuyan Sports Complex and not for the construction of a new building in Sapang, Palay, San Jose Del Monte, Bulacan.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

**EUGENIO R. PIPO, JR.**

Assistant Secretary for Luzon Operations

**APPROVED/DISAPPROVED:**


**ROMEO S. MOMO, CESO I**

Undersecretary for Regional Operations in Luzon  
Officer-In-Charge

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary







287-24  
RSM/RHI-210  
H

Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**Regional Office No. III**  
**OFFICE OF THE REGIONAL DIRECTOR**  
Sindalan, City of San Fernando, Pampanga  
Email Address: [dpwhr3@yahoo.com](mailto:dpwhr3@yahoo.com) Tel. Nos.: (045)4550645/4550347/4550566

March 21, 2017

**MEMORANDUM**

**FOR : Secretary MARK A. VILLAR**  
Department of Public Works and Highways  
Port Area, Manila

**ATTENTION : Undersecretary ROMEO S. MOMO, CESO I**  
Undersecretary for Regional Operations in Luzon

This pertains to the proposed **FY 2017 DPWH Infrastructure Program based on the General Appropriations Act., (GAA) R.A. 10924**, Locally Funded Projects (LFP) – Local Infrastructure Program – Buildings and Other Structures – Multi-Purpose/Facilities – Construction of Multi-Purpose Building, Sapang Palay, San Jose del Monte City, Bulacan, San Jose del Monte City Lone Legislative District in the amount of P18.00 Million. We respectfully request its modification as follows:

FROM			TO		
Project Name	Physical Target (No. of Bldg)	Allocation in P Million	Project Name	Physical Target (No. of Bldg)	Allocation in P Million
Locally Funded Projects (LFP)	<b>1</b>	18.00	Locally Funded Projects (LFP)	<b>1</b>	18.00
Local Infrastructure Program			Local Infrastructure Program		
Buildings and Other Structures			Buildings and Other Structures		
Multi-Purpose/Facilities			Multi-Purpose/Facilities		
<b>Construction of Multi-Purpose Building, Sapang Palay, San Jose del Monte City, Bulacan</b>			<b>Improvement/Rehabilitation of Minuyan Sports Complex, City of San Jose Del Monte, Bulacan</b>		
<b>Justification:</b>  Correction of Project Title. The fund was to be utilized for the continuation of the on-going construction of Minuyan Sports Complex, Sapang Palay, City of San Jose Del Monte, Bulacan not as a new construction project.					

The project as per original detail/name is suited to the actual site condition. Instead of construction, the proponent requested for modification into improvement to reflect the continuation of the same project.

Attached are the following support documents for further evaluation;


1. Program of Works
2. BP 202
3. Copy of GAA (MYPs format, PD-PS format)
4. Form of Evaluation of Modification Request (2017, version 2.1)
5. Certificate of Availability of Funds
6. Geotagged Photos

Favorable action on this request will redound to the best interest of the service.

  
**ANTONIO V. MOLANO, JR., CESO III**  
Director IV

R03.1/AQS/AVM





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

April 12, 2017

**MEMORANDUM**


**TO :** **ANTONIO V. MOLANO**  
Regional Director  
DPWH-Regional Office III  
Sindalan, City of San Fernando, Pampanga

**ATTENTION :** **RAMIRO M. CRUZ**  
District Engineer  
Bulacan 2<sup>nd</sup> District Engineering Office  
Sta. Maria, Bulacan

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

- 1. Locally-Funded Projects:** Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities, **Construction/Improvement** of Multi-Purpose Building, San Jose Del Monte City, Bulacan (*Rehabilitation/Major Repair Multi Purpose Building*)

It is informed that **a project can only be modified once** as prescribed under the FY 2017 General Appropriations Act (GAA). Further, it is reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

  
**ROMEO S. MOMO, CESO I**  
Undersecretary for Luzon Operations

2.4 mksa/AVS/RSM





April 07, 2017

Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
 Manila

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
 Secretary  
 This Department

This refers to the memorandum dated 27 March 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer **RAMIRO M. CRUZ**, Bulacan 2<sup>nd</sup> District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	<b>UACS:103004010310962</b>			
San Jose del Monte City, Bulacan	<b>Locally-Funded Projects:</b> Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities, Construction of Multi-Purpose Building, San Jose Del Monte City, Bulacan ( <i>Construction of Multi Purpose Building</i> )	<b>Locally-Funded Projects:</b> Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities, <b>Construction/Improvement</b> of Multi-Purpose Building, San Jose Del Monte City, Bulacan ( <i>Rehabilitation/Major Repair Multi Purpose Building</i> )	1 bldg.	1bldg.
			<b>Unit Cost:</b>	<b>Unit Cost:</b>
			<b>Allocation:</b>	<b>Estimated Cost:</b>
			PhP 2.0M	PhP 2.0M
<b>Justification :</b> Correction of Project Title. The MPB is already existing in city of San Jose del Monte, Bulacan and requires continuation of its construction. The allotment amount is enough for the completion of the Multipurpose Building.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**EUGENIO R. PIPO, JR.**

Assistant Secretary for Luzon Operations

**APPROVED/DISAPPROVED:**

**ROMEO S. MOMO, CESO I**

Undersecretary  
 Officer-In-Charge

Department of Public Works and Highways  
 Office of the Secretary



WIN7E01300

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
Regional Office No. III  
**OFFICE OF THE REGIONAL DIRECTOR**

Sindalan, City of San Fernando, Pampanga  
Email Address: [dpwhr3@yahoo.com](mailto:dpwhr3@yahoo.com) Tel. Nos.: (045)4550645/4550347/4550566

March 29, 2017

**MEMORANDUM**

**FOR : Secretary MARK A. VILLAR**  
Department of Public Works and Highways  
Port Area, Manila

**ATTENTION : Undersecretary ROMEO S. MOMO, CESO I**  
Undersecretary for Regional Operations in Luzon

This pertains to the proposed **FY 2017 DPWH Infrastructure Program based on the General Appropriations Act, (GAA) R.A. 10924**, Locally Funded Projects, Local Infrastructure Program – Buildings and Other Structures, Multi-Purpose / Facilities, Construction of Multi-Purpose Building, San Jose Del Monte City, Bulacan, which requires modification as follows:

FROM			TO		
Project Name	Physical Target (No. of Bldg.)	Allocation in P Million	Project Name	Physical Target (No. of Bldg.)	Allocation in P Million
Locally Funded Projects Local Infrastructure Program Buildings and Other Structures, Multi-Purpose / Facilities  <b>Construction of Multi-Purpose Building, San Jose Del Monte City, Bulacan</b>	1	2.00	Locally Funded Projects Local Infrastructure Program Buildings and Other Structures, Multi-Purpose / Facilities  <b>Construction/Improvement of Multi-Purpose Building, San Jose Del Monte City, Bulacan</b>	1	2.00
Justification: Modification is requested to include the word <b>"Improvement"</b> to the project title, since the existing building needs major repair/improvement. Released fund is not sufficient to complete the project, hence, the request for additional funds for FY 2018.					


Attached are the following support documents for further evaluation;

1. Program of Works
2. BP 202
3. Copy of GAA (MYPs format, PD-PS format)
4. Form of Evaluation of Modification Request (2017, version 2.1)
5. Certificate of Availability of Funds
6. Geo-tagged Photographs
7. Memorandum of the District Engineer (with justification)

  
**ANTONIO V. MOLANO, JR., CESO III**  
Director IV

R03.1/AQS/AVM





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

RSM/RH-212

April 07, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 27 March 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of Bulacan 2<sup>nd</sup> District Engineering Office **District Engineer Ramiro M. Cruz**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165004050400641	As modified	Per GAA/Original	As modified
Laog, Casalat, San Miguel, Bulacan	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges: Local Bridges: Construction of Bridge Sitio Laog, Casalat, San Miguel, Bulacan  (Construction)	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges: Local Bridges: Construction of Tukod – Casalat Bridge, San Rafael & San Ildefonso, Bulacan  (Construction of Concrete Bridge)	<u>Physical Target</u>	<u>Physical Target</u> <b>464.82</b> <u>sq.m</u>
			<u>Unit Cost</u>	<u>Unit Cost</u> <b>P107.56T/</b> <u>sq.m</u>
			<u>Allocation:</u> <b>P50M</b>	<u>Estimated Cost:</u> <b>P50M</b>

**Justification:** There is no Sitio Laog in Brgy. Casalat. Barangay Casalat, on the other hand, is located in Municipality of San Ildefonso and not in San Miguel, Bulacan. The proposed bridge connects Brgy. Tukod San Rafael Bulacan and Casalat, San Ildefonso, Bulacan.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

**EUGENIO R. RIPO, JR.**  
Assistant Secretary for Luzon Operations

**APPROVED/DISAPPROVED:**

**ROMEO S. MOMO, CESO I**  
Undersecretary for Regional Operations in Luzon  
Officer-In-Charge

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD, CESO I.



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Regional Office No. III  
OFFICE OF THE REGIONAL DIRECTOR

Sindalan, City of San Fernando, Pampanga  
Email Address: [dpwhr3@yahoo.com](mailto:dpwhr3@yahoo.com) Tel. Nos.: (045)4550645/4550347/4550566

March 27, 2017

**MEMORANDUM**

**FOR** : **Secretary MARK A. VILLAR**  
Department of Public Works and Highways  
Port Area, Manila

**ATTENTION** : **Undersecretary ROMEO S. MOMO, CESO I**  
Undersecretary for Regional Operations in Luzon

This pertains to the proposed **FY 2017 DPWH Infrastructure Program based on the General Appropriations Act, (GAA) R.A. 10924**, Locally Funded Projects, Local Infrastructure Program - Roads and Bridges, Local Bridges, Construction of Bridge Sitio Laog, Casalat, San Miguel, Bulacan, which requires modification as follows:

FROM			TO		
Project Name	Physical Target (sq. m.)	Allocation in P Million	Project Name	Physical Target (sq. m.)	Allocation in P Million
Locally Funded Projects		50.00	Locally Funded Projects	<b>464.82</b>	50.00
Local Infrastructure Program			Local Infrastructure Program		
Roads and Bridges			Roads and Bridges		
Local Bridges			Local Bridges		
Construction of Bridge			Construction of <b>Tukod - Casalat Bridge, San Rafael and San Ildefonso</b> , Bulacan		
<b>Sitio Laog, Casalat, San Miguel, Bulacan</b>					

Justification: There is no Casalat in San Miguel, thus, the need to **correct the project title and location. Bridge name was also specified.**


Attached are the following support documents for further evaluation;

1. Program of Works
2. BP 202
3. Copy of GAA (MYPS format, PD-PS format)
4. Form of Evaluation of Modification Request (2017, version 2.1)
5. Certificate of Availability of Funds
6. Geo-tagged Photographs
7. Memorandum of the District Engineer (with justification)

  
**ANTONIO V. MOLANO, JR., CESO III**  
Director IV

R03.1/AQS/AVM





April 07, 2017

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

RSM/R111-211

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 27 March 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of Bulacan 2<sup>nd</sup> District Engineering Office **District Engineer Ramiro M. Cruz**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 103004010310992	As modified	Per GAA/Original	As modified
Malhakan, Meycauayan, Bulacan	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures: Multipurpose / Facilities: <b>Improvement / Repair / Rehabilitation</b> of existing Multi-Purpose Building <b>(Transport Group), Malhakan, Meycauayan, Bulacan</b>  <i>(Improvement / Repair / Rehabilitation)</i>	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures: Multipurpose / Facilities: <b>Construction</b> of Multi-Purpose Building, <b>Brgy. Malhacan, Meycauayan City, Bulacan</b>  <i>(Construction of Multi-Purpose Building)</i>	<b><u>Physical Target</u></b> <b><u>1 project</u></b>	<b><u>Physical Target</u></b> <b><u>1 project</u></b>
			<b><u>Unit Cost</u></b>	<b><u>Unit Cost</u></b> <b><u>P2M/proj</u></b>
			<b><u>Allocation:</u></b> <b><u>P2M</u></b>	<b><u>Estimated Cost:</u></b> <b><u>P2M</u></b>

**Justification:** There is no existing Multi-Purpose Building to be repaired or rehabilitated. In this regard, project modification is requested for the construction of a Multi-Purpose Building in Malhakan, Meycauayan, Bulacan since the allocated amount is also sufficient to complete the construction of a MPB.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

**EUGENIO R. RIPO, JR.**

Assistant Secretary for Luzon Operations

**APPROVED / DISAPPROVED:**

**ROMEO S. MOMO, CESO I**

Undersecretary for Regional Operations in Luzon  
Officer-In-Charge

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.







Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Regional Office No. III  
OFFICE OF THE REGIONAL DIRECTOR

Sindalan, City of San Fernando, Pampanga  
Email Address: [dpwhr3@yahoo.com](mailto:dpwhr3@yahoo.com) Tel. Nos.: (045)4550645/4550347/4550566

March 27, 2017

**MEMORANDUM**

**FOR** : **Secretary MARK A. VILLAR**  
Department of Public Works and Highways  
Port Area, Manila

**ATTENTION** : **Undersecretary ROMEO S. MOMO, CESO I**  
Undersecretary for Regional Operations in Luzon

This pertains to the proposed **FY 2017 DPWH Infrastructure Program based on the General Appropriations Act, (GAA) R.A. 10924**, Locally Funded Projects, Local Infrastructure Program – Buildings and Other Structures, Multi-Purpose / Facilities, Improvement / Repair / Rehabilitation of existing Multi-Purpose Building (Transport Group), Malhacan, Meycauayan, Bulacan, which requires modification as follows:

FROM			TO		
Project Name	Physical Target (No. of Bldg.)	Allocation in P Million	Project Name	Physical Target (No. of Bldg.)	Allocation in P Million
Locally Funded Projects Local Infrastructure Program Buildings and Other Structures, Multi-Purpose / Facilities  <b>Improvement / Repair / Rehabilitation of existing Multi-Purpose Building (Transport Group), Malhacan, Meycauayan, Bulacan</b>		2.00	Locally Funded Projects Local Infrastructure Program Buildings and Other Structures, Multi-Purpose / Facilities  <b>Construction of Multi-Purpose Building, Malhacan, Meycauayan, Bulacan</b>	<b>1</b>	2.00
Justification: Change of project title and correction of location spelling, since there is no existing Transport Group Building in the specified area.					


Attached are the following support documents for further evaluation;

1. Program of Works
2. BP 202
3. Copy of GAA (MYPS format, PD-PS format)
4. Form of Evaluation of Modification Request (2017, version 2.1)
5. Certificate of Availability of Funds
6. Geo-tagged Photographs
7. Memorandum of the District Engineer (with justification)

  
**ANTONIO V. MOLANO, JR., CESO III**  
Director IV

R03.1/AQS/AVM





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

April 05, 2017

**MEMORANDUM**

**TO :** **ANTONIO V. MOLANO, JR.**  
Regional Director  
DPWH Region III  
Sindalan, City of San Fernando, Pampanga

**ATTENTION :** **RAMIRO M. CRUZ**  
District Engineer  
Bulacan 2<sup>nd</sup> District Engineering Office  
Sta. Maria, Bulacan

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. Locally-Funded Projects: Local Infrastructure Program: Flood Control and Drainage – Flood Control Structures / Facilities: Slope Protection along Sta. Maria River, Bagbaguin, Sta. Maria, Bulacan (Construction of Slope Protection).

It is informed that **a project can only be modified once** as enunciated under the FY 2017 General Appropriations Act (GAA). Further, it is reminded that all approved modifications **shall be posted on the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

  
**ROMEO S. MOMO, CESO I**

Undersecretary for Regional Operations in Luzon

2.4 jdg/RSM





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 29, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 27 March 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of Bulacan 2<sup>nd</sup> District Engineering Office **District Engineer Ramiro M. Cruz**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 292004020100471	As modified	Per GAA/Original	As modified
Sta. Maria River, Poblacion, Sta. Maria, Bulacan	Locally-Funded Projects: Local Infrastructure Program: Flood Control and Drainage – Flood Control Structures / Facilities: Slope Protection along Sta. Maria River, Poblacion, Sta. Maria, Bulacan  (Slope Protection)	Locally-Funded Projects: Local Infrastructure Program: Flood Control and Drainage – Flood Control Structures / Facilities: Slope Protection along Sta. Maria River, <b>Bagbaguin</b> , Sta. Maria, Bulacan  (Construction of Slope Protection)	<u>Physical Target</u> <u>1 project</u>	<u>Physical Target</u> <u>6,899.20 sq.m</u>
			<u>Unit Cost</u>	<u>Unit Cost</u> <u>P7,247M/ sq.m</u>
			<u>Allocation:</u> <u>P50M</u>	<u>Estimated Cost:</u> <u>P50M</u>
<b>Justification:</b> Change in project location. The project is a continuation of the flood mitigation structure along Sta. Maria River.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

**ROMEO S. MOMO, CESO-I**

Undersecretary for Regional Operations in Luzon


**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD, CESO I.


2.4 jdg/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7E01201





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Regional Office No. III  
OFFICE OF THE REGIONAL DIRECTOR

Sindalan, City of San Fernando, Pampanga  
Email Address: [dpwhr3@yahoo.com](mailto:dpwhr3@yahoo.com) Tel. Nos.: (045)4550645/4550347/4550566

March 27, 2017

MEMORANDUM

FOR

: **Secretary MARK A. VILLAR**  
Department of Public Works and Highways  
Port Area, Manila

**ATTENTION** : **Undersecretary ROMEO S. MOMO, CESO I**  
Undersecretary for Regional Operations in Luzon

This pertains to the proposed **FY 2017 DPWH Infrastructure Program based on the General Appropriations Act, (GAA) R.A. 10924**, Locally Funded Projects, Local Infrastructure Program – Flood Control Structures / Facilities, Slope Protection along Sta. Maria River, Poblacion, Sta. Maria, Bulacan, which requires modification as follows:

FROM			TO		
Project Name	Physical Target (sq. m.)	Allocation in P Million	Project Name	Physical Target (sq. m.)	Allocation in P Million
Locally Funded Projects		50.00	Locally Funded Projects	<b>6899.20</b>	50.00
Local Infrastructure Program			Local Infrastructure Program		
Flood Control Structures / Facilities			Flood Control Structures / Facilities		
Slope Protection along Sta. Maria River, <b>Poblacion</b> , Sta. Maria, Bulacan			Slope Protection along Sta. Maria River, <b>Bagbaguin</b> , Sta. Maria, Bulacan		
Justification: Change of project location from <b>Poblacion</b> to <b>Bagbaguin</b> still in Sta. Maria, Bulacan, to continue and strengthen the existing slope protection structure.					

Attached are the following support documents for further evaluation;

1. Program of Works
2. BP 202
3. Copy of GAA (MYPS format, PD-PS format)
4. Form of Evaluation of Modification Request (2017, version 2.1)
5. Certificate of Availability of Funds
6. Geo-tagged Photographs
7. Memorandum of the District Engineer (with justification)

  
**ANTONIO V. MOLANO, JR., CESO III**  
Director IV

R03.1/AQS/AVM