



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 27, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 22, 2018 of Regional Director **RONNEL M. TAN, DPWH-Region I**, requesting for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310205100144000 Project ID: P00202780LZ			OO1 : Ensure Safe and Reliable National Road System -- Network Development Program - Construction of Missing Links/ New Roads		
OO1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads			OO1 : Ensure Safe and Reliable National Road System -- Network Development Program - Construction of Missing Links/ New Roads		
Piddig-Carasi-Calanasan Road, incl. ROW, Ilocos Norte			Piddig-Carasi-Calanasan Road, incl. ROW, Ilocos Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Construction of Concrete Road/ 7.632 lane km	₱13.276 M /lane km	₱101.325M	CW1-Construction of Concrete Road/ 7.632 lane km	₱11.966 M /lane km	₱91.325M
EAO	-	₱3.675M	ROW Acquisition/ 26,250 sq.m.	₱380.95 /sq.m.	₱10.000M
Total:		₱ 105.000 M	Total:		₱ 105.000 M
Justification: Modification is sought due to the following reasons:					
• The inclusion of right-of-way (ROW) acquisition for the payment of affected properties and lots; and • Decrease in unit cost. The base of the road to be paved was already prepared/corrected and minimal quantity of base courses will be provided. Also, the existing width of the roadway has 20m ROW, hence, clearing is not necessary for the project.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SUGUILON, CESO II
Undersecretary for Regional Operations
Regions I, II, XII, IV-A, V & CAR

APPROVED / DISAPPROVED:

MARK A. VILLAR
Secretary

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

Department of Public Works and Highways
Office of the Secretary

2.4 IMM/LCA/AVS/DSS



WIN8G02085