

January 27, 2017

MEMORANDUM

FOR : **ROMEO S. MOMO, CESO I**
Undersecretary for Luzon Operations
Officer-In-Charge

This has reference to the memorandum dated January 23, 2017 from **Asst. Reg'l. Dir. RONNEL M. TAN**, DPWH Regional Office I, relative to their request for modification for the project listed below:

LOCATION	Project Description		Physical Target/ Cost('000)	
	UACS No. 165003030600039			
	As per GAA	As modified	Original	New
Paoay, Ilocos Norte	MFO 3 – Construction and Maintenance Services of Other Infra – Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations – To Airports – Construction/Improvement of Access Roads leading to Airports, Paoay-Laoag International Airport Access Road, including ROW, Paoay, Ilocos Norte	MFO 3 – Construction and Maintenance Services of Other Infra – Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations – To Airports – Construction/Improvement of Access Roads leading to Airports, Paoay-Laoag International Airport Access Road, including ROW, Paoay, Ilocos Norte	CW1- 10.50 ln-km ROW- 54 m ² CW3- 217,060 m ²	CW1- 10.40 ln-km ROW- 280,640 m ² CW3- 12,480.0 m ² CW4- 9.453 ln-km
	[CW1 – Construction of Gravel Road] [ROW- ROW Acquisition] [CW3- Const. of Road Slope Protection Structure]	[CW1 – Construction of Gravel Road] [ROW- ROW Acquisition] [CW3- Const. of Road Slope Protection Structure] [CW4- Construction of Concrete Road]	Unit Cost ('000): CW1-P10,571.43/ ln-km ROW-P166.67/m ² CW3- P0.138/m ²	Unit Cost ('000): CW1-P342.672/ ln-km ROW-0.03207/m ² CW3- P02.235/m ² CW4-P11,587.31/ ln-k
			Alloc. ('000): P150,000.0 CW1- 111,000.0 ROW- 9,000.0 CW3- 30,000.0	Est.Cost ('000): P150,000.0 CW1- 3563.7906 ROW- 9,000.0 CW3- 27,901.35 CW4-109,534.86
	Reason/s for modification: Modification was sought due to the following reasons: (i) the area of ROW acquisition increased as per parcellary survey conducted; (ii) decreased in the physical target of road slope protection as a result of actual field validation; (iii) decrease in the allocation of const. of gravel road as per actual assessment/validation and (iv) inclusion of const. of concrete road as per actual field condition and to maximize fund allocation.			

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

EUGENIO R. PIPO, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:

ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary
WIN7E01371